

Impact Analysis of Allocation of Resources by Project Manager on Success of Software Projects

Gopalakrishnan Nair. T.R, Suma.V, Shashi Kumar. N.R

Abstract— Generation Production of successful software project is one of the prime considerations of software industry. Engineering high quality software products is further influenced by several factors such as budget, schedule, resource constraints etc. A project manager is responsible for estimation and allocation of these resources in a project. Hence, role of project manager has a vital influence on success of the project. This research comprises of an empirical study of several projects developed in a product and service based CMMI Level 5 Software Company. The investigation result shows a significant impact of aforementioned factors on the success of software and on the company. The analysis further indicates the vital role of project managers in optimizing the resource allocation towards development of software. This paper brings in impact analysis of efficiency of project manager in effectively allocating resources such as time, cost, number of developers etc. An awareness of efficiency level of project manager in optimal allocation of resources enables one to realize the desired level of quality

Keywords— Defect Management, Project Management, Project Manager, Software Quality, Software Engineering.

I. INTRODUCTION

SOFTWARE has a significant role to play in almost all the domains of applications. Hence, developing high quality software is one of the key challenges of software developing centres. Quality can be viewed in various dimensions such as product level quality, process level quality, organizational level etc. Despite the existence of several quality dimensions, it is always worth to note that it is people who ultimately drive towards the production of quality in products. Hence, managing the people and resources is deemed to be one of the essential activities during software development process. Effective project management is therefore success determining strategy of software organizations [1].

However, a project manager plays a vital role in effective project management. He is accountable for the decisions upon the need of resources in terms of budget, time, technology,

Gopalakrishnan Nair T.R., was with Research Industry and Incubation Centre, Dayananda Sagar Institute, Bangalore, India and Aramco Endowed Chair - Technology, PMU, KSA. (e-mail: trgnair@gmail.com)

Suma. V with the Research Industry and Incubation Centre, Dayananda Sagar Institute, Bangalore, India (e-mail: sumavdsce@gmail.com)

Shashi Kumar N.R. with the Research Industry and Incubation Centre, Dayananda Sagar Institute, Bangalore, India (e-mail: nrshash@gmail.com)

number of developing personnel etc for the implementation of desired application as elicited from potential stakeholders. Hence, effective project management is more dependent on efficiency of the project manager [2].

Nevertheless, the importance of project manager in effective project management process and existence of several quality enhancing strategies, it is worth to recall that most of the project failure occurs due to inefficient project management process. This research therefore aims to analyse the impact of various resources which were allocated by project manager on the success of the project.

This paper therefore presents an empirical investigation on several projects from a product based software industry to signify the impact analysis of efficiency of project manager in effectively allocating resources. Section II of the paper briefs about the background work for this investigation. Section III describes the Research Method, Section IV presents the empirical analysis of several projects through a case study, Section V presents the Analysis and Inferences and Section VI provides the summary of this research paper.

II. RELATED WORK

Role of project managers is one of the contributing factors which aim at developing successful project. The significant role and responsibilities of project manager is to plan, schedule and allocate resources towards development of the project. Hence, efficiency of project manager in right estimation and prediction of resources for the project has an influencing impact on the success of a project.

Authors in [3] state that the knowledge of project manager plays a critical role in the success or failure of projects. They further feel that an experienced project manager with his skill level on integration, scope, time, cost, quality, human resource, communication management and risks has an impact on the success of the project [3].

The failure of IT systems development projects has been typically be categorized as cost, time, and performance (quality) issues [4].

Authors in [1] feel that the knowledge of project manager plays a vital role in the success or failure of projects. They further express that an experienced Project Manager with his skill set comprising of integration, scope, time, cost, quality, human resource, communication management, risks and

procurement management influences the success of the project. [1].

Authors in [5] state that product quality was low with moderate team satisfaction and that with an increased team satisfaction; the quality of the product further accelerates [5].

Further, authors in [6] suggest that project team potency is influenced by project team culture and that the project success and project member satisfaction is influenced by project team potency [6].

Defect management is one of the core demands for the success of the project and it is a fact that team performance influences the effective defect management [7] [8].

Authors in [9] feel that software engineering has now taken a new perspective where project manager looks for professional management and software quality assurance methodologies during developmental activities [9].

However, author in [10] expresses that project manager has an main role in balancing and satisfying competing demands for project scope, time, cost, risk, and subsequently on quality [10].

Authors in [11] suggest that success of project depends much on project manager estimation capability of parameters like the number of defects and its presence at various phases of software development [11].

Research made by authors in [12] indicates a vital need for analytical reasoning from project managers towards effective resource allocation for defect management in order to realize successful software projects [12]

Our investigation therefore provides an empirical study of several projects to bring in awareness on the efficiency of project manager in accurate estimation and resource allocation by indicating the impact analysis of these resources on the success of a project.

III RESEARCH WORK

Since, software has a major role in all domains of applications developing quality software is one of the needs of every industry. In order to develop quality software, role of project manager has a vital contribution in achieving the same. Hence, this research aimed to explore the impact of various resources upon the success of the project from the perspective of resource allocation decision of project managers. In order to achieve this objective, the investigation included a deep analysis of several projects developed in a leading CMMI and ISO certified product based software industry. Empirical data was collected from document management repositories. Modes of data collection included log reports, interviews, telephonic conversations, emails involving the entire project developing teams of the industry. Analysis of the data indicates the impact of various resources upon the success of the project based on the decision of their estimation and allocation by the project manager.

IV CASE STUDY

The case study comprises of a CMMI level 5 and ISO certified service based software industry. The company functions on Business Intelligence, data warehouse, Enterprise

Resource Planning, Business Process Outsourcing, Banking, Finance, Airlines and Energy Utilities.

Table 1 depicts a sampled data of fifteen projects developed since 2009 to 2012. The sampled projects are developed in .Net and Java programming languages. The table provides information about the log of estimated and actual data on project completion time, cost, defect count and total number of developers involved during developmental process.

In order to resolve the varied complexities of production, this study considers medium and large projects. Medium projects require less than 5000 hours of total software development time. Large projects consider more than 5,000 hours of total software development time. These projects are developed on Oracle database and used Java, .Net based tools in Linux Operating system environment.

V ANALYSIS AND INFERENCES

Analysis for the empirical data is carried out on the various resources. It is worth to note that success of the project depends on quality of the product. Quality however is achieved through parameters such as cost, time, number of developers in the development team, their effort, defect management ability of the team, technology, operational environment, programming language, standard and policies etc. This part of the research focuses upon role of project manager and effectiveness of his resource allocation in the project. Hence, parameters such as cost, time, number of developers and defect count which are some of the highly quality influencing parameters are considered for the purpose of this investigation. In order to study the impact of the considered parameters towards the success of the project, this work involves incremental technique of impact analysis of each of them. Accordingly, cost parameter is compared with time upon the success level of the project. Subsequently, these two parameters are in turn analyzed with number of developers and henceforth the success of the project. Further progressing in this incremental mode, impact of number of developers is analyzed with defect count. Finally, defect count is analyzed with time, cost parameters.

Table 1 infers that as variations observed in cost parameter in terms of estimation and actual need of the cost during the project increases, the success level of the project decreases. Similar inferences may be drawn with time as parameter. However, the variations as observed in estimating the number of developers prior to the start of the project by project managers and subsequently the allocation of the number of developers during the span of developmental activities indicates unpredictable variations with success of the project. Similar inference may be drawn for the defect count with success level of the project. Hence, it is not just the number of developers or defect count variations that affect the software quality, but it is the right choice of developers and their apt effort in defect management that influences the success of the project. Further, it is also important to note that project managers are responsible in selection and allocation of resources. Our forth coming research work indicates the

significance of right allocation of developers which deems the effort analysis of the same.

Figure 1 illustrates the quality of a software depends upon different parameters and our focus under study throws light on the No. of Developers, Time, Cost and defect management. Progressing further in this impact analysis of resources, our

subsequent focus was towards analyzing the mutual impact of resources in the project. Figure 2 depicts the impact of variations of cost with time in the project. From the figure, it is apparent that time and cost is mutually dependent on each other.

TABLE-1: THE SAMPLED DATA OF 15 PROJECTS

PROJECTS	NO. OF DEVELOPERS			DEFECTS			TIME			COST(\$)			Success Level of a Project
	E	A	%Var.	E	A	% Var.	E	A	% Var.	E	A	% Var.	
P1	2	2	0.0	589	595	-1.0	2332	2120	9.1	58300	53000	9.1	95.71
P2	1	1	0.0	144	145	-0.4	582.4	520	10.7	14560	13000	10.7	94.74
P3	1	1	0.0	69	72	-4.5	297.6	248	16.7	7440	6200	16.7	92.80
P4	1	1	0.0	67	65	2.5	288	240	16.7	7200	6000	16.7	91.04
P5	3	5	66.7	1111	1200	-8.0	4200	4000	4.8	105000	100000	4.8	82.95
P6	6	8	33.3	1944	1532	21.2	7700	7000	9.1	192500	175000	9.1	81.82
P7	5	7	40.0	1700	1665	2.1	7344	6120	16.7	183600	153000	16.7	81.15
P8	5	7	40.0	1789	1652	7.7	7599	6440	15.3	189980	161000	15.3	80.46
P9	2	3	50.0	536	535	0.1	2314	1928	16.7	57840	48200	16.7	79.14
P10	2	3	50.0	456	459	-0.8	2017	1640	18.7	50430	41000	18.7	78.34
P11	3	5	66.7	1011	1100	-8.8	4404	3640	17.4	110110	91000	17.4	76.85
P12	1	2	100.0	162	159	2.0	700.8	584	16.7	17520	14600	16.7	66.17
P13	1	2	100.0	100	95	5.0	432	360	16.7	10800	9000	16.7	65.42
P14	1	2	100.0	200	201	-0.5	907.2	720	20.6	22680	18000	20.6	64.81
P15	1	2	100.0	48	45	6.9	217.5	174	20.0	5437.5	4350	20.0	63.28

P: Project; E: Estimated; A: Actual; Var.: Variance




Figure 1: Parameters depends on Software Quality




Fig. 2 Impact of variation of Time and Cost




Fig. 5 Impact of Variation of Defects and Time




Fig. 3 Impact of variation of Developers and Cost




Fig. 4 Impact of Variation of No. of Developers and Defects

Figure 3 depicts the impact of variation of number of developers with cost in the projects. From the figure, it is inferred that there is hardly any noticeable impact of number. of developers on the cost.

Figure 4 depicts the Impact of Variation of number of developers with defects in the project. From the figure, it is apparent that it is not a rule of thumb that by increasing number of developers, more number of defects is captured. This has been proven from the figure where defect count has increased and has not decreased by the addition of number of developers. Our forth coming work put forth the analysis of efficiency of developers towards achieving decreased defect count as defect management is one of the influencing parameter for project success.

Figure 5 depicts the Impact of Variation of Defects and Time in the project. From the figure, it is shown that increase in number of defect count in the project proportionally total time required to complete the project. Therefore Our forth coming work put forth the analysis of efficiency of developers towards achieving decreased defect count as defect management is one of the influencing parameter for project success..

VI CONCLUSION

Software has become one of the widely required components of any application domain. Hence, production of high quality software is one of the core needs of any industry. Generating high quality software is dependent of various parameters which includes cost, time, number of developers, technology, and complexity of the project and so on.

Role of project manager is one of the highly modulating factors that aims towards estimation and apt allocation of resources in successfully developing projects. However, the deep investigation carried on several empirical projects developed at various software industries indicates the existence of variations between resource estimation prior to the development process and actual allocation of resources during the developmental period by the project manager. This paper therefore aims to investigate the impact of these

variations of resources towards the attainment of success of the project. The parameters that are considered in this part of research include cost, time, number of developers and defect count upon the success of the project. The knowledge of impact of variations in these resources assures the organization in effectively planning, controlling and developing projects that ultimately leads towards production of high quality software which in turn guarantee completely satisfied software products.

ACKNOWLEDGEMENT

The authors would like to acknowledge the software company involved in this study and the project managers for their invaluable help in providing necessary information for our work under the framework of the Non-Disclosure Agreement.

REFERENCES

- [1] A.H.Yousef, A.Gamal, A.Warda, M.Mahmoud, Software Projects Success Factors Identification using Data Mining, IEEE, 2006]
- [2] Leung, H. "Organizational factors for successful management of software development," Journal of Computer Information Systems, Winter 2001-2002, 26-37
- [3] Dr. N. Ehsan¹, K. Z. Waheed², U. Asghar³, M. T. Nawaz⁴, E. Mirza⁵, S. Z. Sarwar .Effects of Project Manager's Competency on Project Success, Proceedings of the 2010 IEEE ICMIT
- [4] Debbie tesch, timothy j. Kloppenborg, mark n. Erolick, IT project risk factors: the project management professionals perspective, , Summer 2007 Journal of Computer Information Systems
- [5] Donna M. Carlon' and Robert D. Knecht, Assessing the impact of team dynamics on the design Process: a work in progress, 32"" ASEWIEEE Frontiers in Education Conference, 2002 IEEE
- [6] Zvi Aronson , Antecedents and Consequences of Project Team Potency: An Investigation of the Role of Project Team Culture in the Development of Project Team Potency , PICMET 2006 Proceedings, 9-13 July, Istanbul, Turkey (c) 2006 PICMET, Stevens Institute of Technology, NJ 07030, USA
- [7] Suma, V., and Gopalakrishnan Nair, T.R. 2009. Defect management strategies in software development, book on Recent Advances in Technologies, Intecweb Publishers, Vienna, Austria, ISBN 978-953-307-017-9, 2009, 379-404.
- [8] Nair, T.R., Gopalakrishnan Nair, and Suma, V. 2010a. Impact analysis of inspection process for effective defect management in software development Software Quality Professional Journal (SQP), ASQ 12, no.2. 4-14.
- [9] Yingxu Wang, Graham King – Software Engineering Practices, April/2000, CRC Press Publication
- [10] Wang – Software Engineering Foundations, AUERBACH / CRC Press publication, 2007
- [11] Nair TRG, Suma V, Shashi Kumar NR – “An Analytical Approach for Project Managers in Effective Defect Management in Software Process”, The 5th Malaysian Software Engineering Conference, Malaysia, IEEE published.
- [12] John D. Bedingfield, Alfred E. Thal, Jr., Project Manager Personality as a Factor for Success,2008, PICMET 2008 Proceedings, 27-31 July, Cape Town, South Africa, 2008 PICMET
- [13] Suma, V., and Gopalakrishnan Nair, T.R. 2009. Defect management strategies in software development, book on Recent Advances in Technologies, Intecweb Publishers, Vienna, Austria, ISBN 978-953-307-017-9, 2009, 379-404.
- [14] Walker Royce – Software Project Management, Pearson Publication, 2010 Edition
- [15] Rahul Thakurta, F. Ahlemann, "Understanding Requirements Volatility in software Projects – An empirical Investigation of Volatility Awareness, Management Approaches and their applicability", 43rd Hawaii International conference on system Sciences, USA, 2010.
- [16] David Budgen, "Software Design", Pearson Publication, 2008
- [17] Watts s Humphrey, Managing the software process, PEARSON EDITION, 2009]
- [18] Richard H Thayer, Software Engineering Project Manager, a Top Down View, 1987, IEEE
- [19] VahidKhatibi, Dayang N. A. Jawawi, Software Cost Estimation Methods: A Review, Journal of Emerging Trends in Computing and Information Sciences, 2010-11
- [20] Fairiey, R. E., &Willshire, M. J. "Why the Vasa sank: 10problems and some antidotes for software projects," IEEE Software, March/April 20003