

# **Integrating Project Spatial Coordinates into Pavement Management Prioritization**

Omar Elbagalati, Ph.D., P.E.  
Pavement Engineer  
Dynatest North America, Inc  
2217 w. Braker Ln, Austin Tx 78758  
Email : [oelbagalati@dynatest.com](mailto:oelbagalati@dynatest.com)

Mustafa Hajj, Ph.D.  
Postdoctoral Scholar  
Ohio State University  
Department of Computer Science and Engineering  
Email: [hajj.1@osu.edu](mailto:hajj.1@osu.edu)

**ABSTRACT**

To date, pavement management software products and studies on optimizing the prioritization of pavement maintenance and rehabilitation (M&R) have been mainly focused on three parameters; the pre-treatment pavement condition, the rehabilitation cost, and the available budget. Yet, the role of the candidate projects' spatial characteristics in the decision-making process has not been deeply considered. Such a limitation, predominately, allows the recommended M&R projects' schedule to involve simultaneously running but spatially scattered construction sites, which are very challenging to monitor and manage. This study introduces a novel approach to integrate pavement segments' spatial coordinates into the M&R prioritization analysis. The introduced approach aims at combining the pavement segments with converged spatial coordinates to be repaired in the same timeframe without compromising the allocated budget levels or the overall target Pavement Condition Index (PCI). Such a combination would result in minimizing the routing of crews, materials and other equipment among the construction sites and would provide better collaborations and communications between the pavement maintenance teams. Proposed herein is a novel spatial clustering algorithm that automatically finds the projects within a certain budget and spatial constrains. The developed algorithm was successfully validated using 1,800 pavement maintenance projects from two real-life examples of the City of Milton, GA and the City of Tyler, TX.

Keywords: PMS, Project Prioritization, Clustering, Spatial Clustering, M&R.

Word Count	
Text	5,098
Figures	8x250
Tables	1x250
Total	7,348

## INTRODUCTION

One major responsibility of the transportation agencies is to manage the use of available funds to achieve adequate overall pavement network condition (1). Considering the rapid deterioration of pavements, due to the continuous increment in the traffic volume, the task of investigating the most cost-effective strategy in managing the pavement network has become very challenging (2). Therefore, several agencies hire consultants, pavement engineers, and qualified inspectors to provide the decision makers with an accurate evaluation of the pavement network condition, a list of candidate maintenance and rehabilitation (M&R) projects, and a detailed rehabilitation projects' schedule (3). Accordingly, several pavement management systems (PMS) software products have been developed to assist the pavement engineers in the M&R prioritization, such as PAVER, Cartegraph, PERS, StreetSaver and PAVEMAN (4, 5). In addition, several optimization algorithms for M&R prioritization have been recently introduced (6- 10). However, up to the authors' knowledge, no pavement software product or optimization algorithm has taken into consideration the spatial correlations between the candidate M&R projects. Per this current practice, the recommended M&R projects' schedule consistently encompasses simultaneously running but spatially scattered construction sites, which are very challenging to monitor and manage.

Managing multiple projects sites is a well-known common challenge in the construction industry (11). Obviously, if these projects are spatially scattered, this would add more complexity to that challenge (12). Therefore, in most cases, the transportation agency would request a reformulation of the proposed schedule, so that M&R projects within the same geographic zone are combined and conducted in the same fiscal year. This strategy allows the contractor to perform the field work using continuous workflow, which provides a significant decrease in cost, timing, and mobilization of labor, equipment, and materials (13, 14). Therefore, the transportation agency receives lower proposals from the bidding contractors. However, the process of reformulating the project schedule is highly subjective and time-consuming, as there is no automated algorithm to perform the task. This study introduces a novel approach to perform the reformulation process by integrating pavement segments' spatial characteristics in the (M&R) prioritization analysis.

Proposed herein, a clustering algorithm that naturally partitions the projects while considering simultaneously the budget constraints, the schedule, and the geographic Characteristics in terms of coordinates. The number of clusters in the proposed method is determined by the total number of years allocated for the projects. The algorithm starts by finding the centroid for the clusters, then the clusters grow by gradually increasing the number of nearest neighbors around the centroids while taking into consideration the budget and the schedule constrains. Each cluster is finalized when its allocated budget is reached. The factors that form the clusters' constraints can be given weights to determine when the points join the cluster. Points with higher weights joint the cluster before points with lower weights. In our case, higher weights are assigned to projects closer to the cluster centroid, have a small budget and have earlier schedules. The closeness to the centroid factor is given the highest priority to enter the cluster, the other factors: the budget size and project schedule are considered afterward in this order. In the presented article, the

terminologies of M&R projects and pavement segments are interchangeable. In addition, the terminologies of cluster, zone, and fiscal year are interchangeable.

## **LITERATURE REVIEW AND TECHNICAL BACKGROUND**

### **Pavement Management Budget analysis and Project planning**

Pavement management is a process aims at planning the M&R projects of the roadway network to achieve a satisfactory level of service over the entire network while taking into consideration the budget constraints (10). Generally, there are two types of M&R planning problems, specifically, the budget planning problems and the budget allocation problems (15). In the budget planning problem, a required budget needs to be determined, so that a target overall pavement network condition is achieved. In the budget allocation problem, the available budget is known, and the most cost-effective allocation of the available funds is to be determined. In both scenarios, an M&R project schedule is proposed, and funds are distributed among the different M&R Categories. Mainly, there are three pavement M&R categories, namely, major M&R, global M&R, and localized M&R (16). The major M&R category includes heavy rehabilitation activities such as reconstruction and Hot Mix Asphalt (HMA) overlays. The global M&R category involves preventive activities such as seal coats and micro-surfacing (17). The localized M&R category encompasses minor activities, that aims at maintaining safe drive on the roadway surface, such as patching a pothole or sealing a crack (18). Major and global M&R projects are the focus of the project planning and project allocation problems because of the continuous workflow pattern, and because they consume most of the available funds and construction time. On the other hand, localized maintenance activities are mostly conducted in-house, as they are very light and safety-related; therefore, they are out of the consideration of the project planners.

### **Efforts in Incorporating Engineering Criteria into PMS project planning**

In this section, noteworthy studies aimed at incorporating more than the available budget and the pavement condition criteria into the PMS project planning are summarized. In 2009, Yang and co-authors introduced an algorithm for the spatial clustering of the pavement segments (2). The authors utilized the fuzzy c-mean clustering method to divide the pavement segments selected for repair in a fiscal year into clusters (projects) based on condition similarity, work continuity, and project length. However, the algorithm doesn't deal with projects recommended for repair at different fiscal years. In 2010, Pantha and co-authors developed a model utilizing Geographic information system (GIS) for M&R project planning in Nepal (19). The model takes into consideration locations of roadside slope failure, which is critical in the pavement M&R planning in mountain regions. In 2012, Zhou and Wang, introduced a co-location based decision tree (CL-DT) for pavement management (20). The algorithm takes into consideration the spatial distance between the pavement segments; however, the available budget constraints and the individual project cost were not considered in the model development. Almeida and co-authors developed a methodology for unpaved road maintenance project prioritization using analytic hierarchy process (AHP) (21). The methodology takes into account the traffic volume, the climatic condition, and social parameters. The AHP-based approach results are subjective in nature, and no optimum solution can be achieved without being interpreted as subsidies to the decision-making process. In 2015, Yu and co-authors introduced a multi-objective optimization model that integrates environmental impacts to the PMS project planning (22). Environmental elements that were considered in the analysis encompass, fuel consumption, vehicle operation cost, and global

warming potential. On the other hand, the approach doesn't account for the physical distance between the pavement segments.

### Partition-Based Spatial Clustering Algorithms

The literature of clustering is vast and general references regarding clustering include (23- 25). The problem that is considered in this paper can be classified as a partition-based clustering problem with some additional constraints that are specific to the introduced problem. Partition-based clustering algorithms are generally divided into two types: Partitioning Relocation Methods and Density-Based Partitioning. Partitioning relocation methods, such as k-mean (26) and k- medoids (27), try to learn the clusters by iteratively reassigning points between subsets while trying to minimize a certain clustering criterion. Partition relocation methods usually require the number of clusters as an input to the algorithm.

Density-based methods algorithm, such as DBSCAN (28), OPTICS (29), DBCLASD (30), try to find densely connected components in the data. Unlike partitioning relocation clustering algorithms, density-based methods do not require this input but require other density-related parameters such as the local radius and number of samples within this radius (29). For more on clustering algorithms, we refer the reader to the survey as (23, 31) and the references therein.

While the number of clusters in our method is naturally given as a part of the problem, existing partitioning relocation methods do not apply directly to our situation where we require clustering the pavement segments while simultaneously maintain the constraints of the original assigned repairing fiscal year of the segment and not compromising the allocated budget levels. The classical setups of the existing partitioning relocation and density-based methods are usually indifferent to the nature of the points and only consider their spatial or metric setting. Our setting here requires additional consideration where each point is assigned a real number that represents the cost allocated to that point. Moreover, each cluster is assigned a positive real number that represents the total budget allocation in a fiscal year.

## METHODOLOGY

### Notation and Definitions

The  $k^{th}$  Euclidian space will be denoted by  $R^k$ . A point in  $R^k$  will be denoted by  $x$ . A point cloud is a finite set of points in  $R^k$ . We will denote the  $j^{th}$  coordinate of the point  $x$  in  $R^k$  by  $r_j(x)$ . The Euclidian distance between two points  $x$  and  $y$  in  $R^k$  will be denoted by  $d(x, y)$ .

### Problem Formulation

The problem starts with a data set  $X$  that consists of  $n$  data points  $\{x_1, \dots, x_n\}$  in  $R^k$ . Each point  $x_i$  is given a *cost* given by  $f(x_i) > 0$ . So that, the *cost function*  $f: X \rightarrow R$  defined on the data  $X$ . The data  $D$  is to be divided into  $N$  clusters  $\{C_1, \dots, C_N\}$  such that  $f(C_i) := \sum_{x \in C_i} f(x) \leq p_i$  where  $p_i$  is a positive number that is assigned to the cluster  $C_i$  representing the total cost of this cluster. Further, a global cost constrain is added:  $\sum_{i=1}^n f(x_i) = \sum_{i=1}^N p_i$ .

**Remark:** Ideally,  $f(C_i)$  is to be equal to  $p_i$ . However, given the spatial constraint on the points this may not be always possible. In this specific case the cluster cost  $p_i$  is commonly given a small tolerance value  $t_i$ . By considering the tolerance value the clustering

constraint can be written  $f(C_i) \in [p_i - t_i, p_i + t_i]$ . For the simplicity of the discussion of the algorithm below this condition is not used. However, it will be clear from the main algorithm how to achieve this constraint on each cluster  $C_i$ .

### Method

Given a list of costs  $\{p_1, \dots, p_n\}$  we find the clusters  $\{C_1, \dots, C_n\}$  such that  $\sum_{x \in C_i} f(x) \leq p_i$  as follows. The solution starts by choosing a point  $CN_1$  from the data  $X$  and then start forming a cluster  $C_1$  out of  $CN_1$  by incrementally adding the closest points to  $CN_1$  from  $X$  as long as the cost of total added points does not exceed the total cost assigned to the cluster. The cluster  $C_1$  is then subtracted from the set  $X$ . The process is then repeated on the remaining data set  $X \setminus C_1$ , namely, a point  $CN_1$  is chosen and a similar process is repeated. The process is iterated until there are no more elements in the dataset.

There are some subtle points that we did not specify in the algorithm summary above such as the choice of the point  $CN$ . These details will be handled in later sections of the article. The main algorithm, given below, requires the subroutine *Radial\_Neighbor\_Clustering* which is listed as a separate algorithm for readability of the main algorithm.

### Algorithm 1: *Radial\_Neighbor\_Clustering*

**Input:** A data  $X$  consisting of  $n$  data points  $\{x_1, \dots, x_n\}$  in  $R^k$ . A specific point  $CN$  in  $X$ . A positive number  $p$  representing the cost of the cluster.

**Output:** A cluster  $C \subseteq X$  with  $f(C) \leq p$ .

1. If  $f(CN) \geq p$  then return cluster that contains  $CN$
2. Order the points  $\{x_1, \dots, x_n\} \setminus \{CN\}$  according to their distance with respect to the point  $CN$ . Name the new ordered list  $L := \{y_1, \dots, y_{n-1}\}$ . Note that the list  $L$  has all elements of  $X$  except  $CN$ .
3. Set  $TotalCost = f(z)$
4. Initiate an empty list  $C = \{\}$
5. While ( $TotalCost \leq p$  and  $1 \leq i \leq n - 1$ ):
  - a. If  $TotalCost \leq p$ : exit the While loop
  - b. Else: Insert  $y_i$  in  $C$  and update the variable:  $TotalCost := TotalCost + f(y_i)$
6. Return  $C$

The main algorithm can is given below.

### Algorithm 2: *Main\_Algorithm*


**Input:** A data  $X$  consisting of  $n$  data points  $\{x_1, \dots, x_n\}$  in  $R^k$ . The number of clusters  $N$ . An ordered list of positive number  $\{p_1, \dots, p_N\}$  representing the costs of the clusters.

**Output:**  $N$  clusters  $\{C_1, \dots, C_N\}$  such that  $f(C_i) \leq p_i$  for  $1 \leq i \leq N$ .

1. Set the list *RemaningData* to be  $X$
2. Initiate an empty list  $L = \{\}$ .
3. For ( $i = 1$  to  $i = N$ ):
  - a. Let  $CN_i$  be a random point in *RemaningData*

- b. Set  $C_i =$   
 $Radial\_Neighbor\_Clustering(RemainingData, CN_i, p_i)$
  - c. Set  $RemainingData := RemainingData - C_i$
  - d. Insert  $C$  in  $L$
4. Return  $L$

The flow chart of the main algorithm is given in Figure 1. Part (a) of step (3) selects the center of the cluster in the algorithm in which the subroutine *Radial\_Neighbor\_Clustering* utilizes as an input to form the cluster. The centers of the clusters hence affect the overall quality of the final clustering results. Ideally, in the presented case the new cluster is needed to be “as far as possible” from the existing clusters. For this reason, a method to choose the center of the cluster is developed and presented in the next section to satisfy this criterion.



**Figure 1: The flow chart of the main algorithm**

### Choosing the Centers of the Clusters

The initial experimentation on the *Main Algorithm* showed that selecting the centers of the clusters (part a of step 3) is crucial to the final overall quality of the clustering results. For this particular study, every new cluster formed is preferred to be as far as possible from the already established clusters. For this reason, the subroutine *Furthest\_Point\_From\_Cluster* is developed as given below. We need to introduce the notion of distance between a point and a cluster before introducing the subroutine.

Let  $x$  be a point in  $R^k$  and  $S$  be a point cloud in  $R^k$ . We define the distance between the point  $x$  and the set  $S$ , denoted by  $d(S, x)$  to be  $\min_{s \in S} d(s, x)$ . Note that if  $s \in S$  then  $d(S, x) = 0$ . There are other methods to choose the distance between a point and a cluster

and more generally one can find measure the distance between any two clusters. (32) We choose this definition for its simplicity.


**Algorithm 3: *Furthest\_Point\_From\_Cluster***

**Input:** An ordered pair  $(X, S)$  of point clouds.

**Output:** The furthest point  $z$  in  $X$  from  $S$

1. Set  $z$  to be any point in  $X$ .
2. Set  $MaxDistance = d(S, z)$
3. For every point  $y$  in  $X$  do:
  - a. If  $d(S, y) > MaxDistance$ :
    - i.  $MaxDistance := d(S, y)$
    - ii.  $z := y$
4. Return  $z$

The flow chart of the furthest point from cluster algorithm is given in Figure 2. Note that the order of the input point cloud  $X$  and  $S$  in Algorithm is important. In other words,  $Furthest\_Point\_From\_Cluster(X, S)$  is not equal in general to  $Furthest\_Point\_From\_Cluster(S, X)$ .



**Figure 2: The flow chart of the *Furthest\_Point\_From\_Cluster* algorithm**

Now, the modified main algorithm is given as follows:

**Algorithm 4: *Landark\_Based\_Radial\_Clustering***

**Input:** A data  $X$  consisting of  $n$  data points  $\{x_1, \dots, x_n\}$  in  $R^k$ . The number of clusters  $N$ . An ordered list of positive number  $\{p_1, \dots, p_N\}$  representing the costs of the clusters.


**Output:**  $N$  clusters  $\{C_1, \dots, C_N\}$  such that  $f(C_i) \leq p_i$  for  $1 \leq i \leq N$ .

1. Set the list *RemaningData* to be  $X$ .



2. Let *InitialCenter* be the point in  $X$  with  $r_i(\text{InitialCenter}) = \max_{x \in X} r_i(x)$  for some  $1 \leq i \leq k$ .
3. Set  $\text{center} := \text{InitialCenter}$
4. Initiate an empty list  $L = \{\}$ .
5. For ( $i = 1$  to  $i = N$ ):
  - a. Set  $C_i = \text{Radial\_Neighbor\_Clustering}(\text{RemainingData}, \text{center}, p_i)$
  - b. Set  $\text{RemainingData} := \text{RemainingData} - C_i$
  - c. Insert  $C_i$  in  $L$
  - d. Set  $\text{center} := \text{Furthest\_Point\_From\_Cluster}(\text{RemainingData}, X - \text{RemainingData})$
6. Return  $L$

Figure 3 illustrates the flow chart of Algorithm 4:



**Figure 3: The flow chart of the *Landark-Based Radial Clustering***

Note that Algorithm 2 and 4 rely on the Algorithm 1 in forming the cluster at each stage. Recall that in Algorithm 1, points are added to the center CN based on their closeness to the center. Namely, the points are ordered according to their distance to the center CN and then being added in this order as long as they do not exceed the costs associated to the cluster concerned. However, for the presented purpose, this is not ideal. Some other criterion such as the schedule of the project that the point represents, and the cost of that project should also play a role in making the final cluster. This matter is considered in the next section.

### Consideration of the Schedule and the Cost Constrains in Forming the Clusters

After choosing the center  $CN$ , the only criterion to add a point  $x$  from the data  $X$  to the cluster  $C$  in Algorithm 1 is the distance between the point  $x$  and the center  $CN$ . The priority of adding a point  $x$  to the cluster  $C$  depends only on its distance from the center  $d(CN, x)$ . Other criterion needs to be incorporated to the addition of a point to a certain cluster. The strategy to achieve this goal is as follows. Assuming that for each point  $x$  we are given an integer-valued function  $Y(x)$  representing the year at which is project is ideally executed. We call this function, the execution year function.

For each cluster center  $CN$  with a cost  $p$ , we define two tolerance parameters  $e_l$  and  $e_h$ , determined by the user. The purpose of the tolerance parameters is better explained after we explain our process. Next we run algorithm 1 on the three inputs  $(X, CN, p)$ ,  $(X, CN, p + e_h)$  and  $(X, CN, p - e_l)$ . The outputs on these inputs are respectively the clusters  $C$ ,  $C_h$  and  $C_l$ . Note that since these three clusters have the same center  $CN$ , they must be contained in each other as follows  $C_l \subseteq C \subseteq C_h$ . We will form a new cluster  $C_F$  out of these clusters as follows. We start by adding all elements the small cluster  $C_l$  to  $C_F$ . Then, we consider all elements in the set  $C_h - C_l$  and we define a new order on these points as follows: we order the points in  $C_h - C_l$  based on their execution function values. If two points from  $C_h - C_l$  have the same year of execution then we put the ones which have lower cost  $f$  first in the order. After sorting we still have the same set  $C_h - C_l$  but the points are not ordered in an order that is more desirable to us. In the final stage we add points from the ordered set  $C_h - C_l$  to the  $C_F$  as long as the total cost of the cluster of  $C_F$  does not exceed  $p$ . Note that  $C_F$  has the following properties. Every point that are very close to the center, those are the points in  $C_l$ , that we added first to the cluster  $C_F$  is determined solely by its distance to the center. In other words, when the points are close to the center we prioritize its closeness over the other two parameters: year of execution and the cost of that point. This is determined by the parameter  $e_l$ . On the other hand, the parameter  $e_h$  plays a role to determine the points that are a little further from the center. These are the points  $C_h - C_l$ , we add these points to the final cluster  $C_F$  based on their year of execution and their costs. Points with sooner year of execution, or the ones that are passed due are given higher priority. Whenever two points in  $C_h - C_l$  have the same year of execution we prioritize the one which has lower cost.

### Consideration of the Effect of Projects Reschedule on Performance and Cost

Apparently, the proposed methodology will result in changing the initial M&R projects schedule developed by current PMS software products. This schedule change will subsequently change the cost of the maintenance according to the interest rate value as well as the pavement deterioration rate. In other words, a pavement segment  $x$  that is predicted to have a PCI of " $I(x)$ " at year  $Y_i = Y_i(x)$ , and assumed to cost a dollar amount of  $f_{Y_i}(x)$  if repaired at that year  $Y_i$ , would not consume the same  $f_{Y_i}(x)$  if it is rescheduled to be repaired in year  $Y_{i\pm k}$ . To overcome this challenge, unlimited budget scenarios are to be run separately, through the PMS software, at each year of the analysis period to develop a list  $P_x$  for each project  $x$ , where,  $P_x := \{f_{Y_1}(x), \dots, f_{Y_N}(x)\}$ , and  $N$  is the number of years in the analysis period. When a project is moved from year  $Y_i$  to year  $Y_{i\pm k}$ , the algorithm will utilize the corresponding  $f_{Y_{i\pm k}}(x)$  from the developed list instead of the initial  $f_{Y_i}(x)$ . The

following matrix illustrates the concept of the aforementioned unlimited budget scenarios runs:


<b>Scenario #</b>	<b>Year 1</b>	<b>Year2</b>	<b>.....</b>	<b>Year N</b>
<b>1</b>	<b>\$ Unlimited Budget</b>	<b>\$0 Budget</b>	<b>.....</b>	<b>\$0 Budget</b>
<b>2</b>	<b>\$0 Budget</b>	<b>\$ Unlimited Budget</b>	<b>.....</b>	<b>\$0 Budget</b>
<b>.....</b>	<b>.....</b>	<b>.....</b>	<b>.....</b>	<b>.....</b>
<b>N</b>	<b>\$0 Budget</b>	<b>\$0 Budget</b>	<b>.....</b>	<b>\$ Unlimited Budget</b>

**ANALYSIS AND RESULTS**


The introduced algorithm is not proposed to substitute any of the current PMS software products or optimization algorithms. Instead, the introduced methodology utilizes the current PMS software products’ outputs (annual budget per M&R category and initial projects schedule) as inputs to feed the clustering algorithm. The algorithm utilizes these inputs to reschedule the projects such that the pavement segments with converged spatial coordinates will be repaired in the same fiscal year without compromising the allocated budget levels. The introduced methodology was utilized on two real-life examples of the City of Milton, GA and the City of Tyler Texas.

**Case study 1**

To validate the proposed algorithm, a case study of approximately 800 projects in the City of Milton, GA was selected. First, the budget allocated annually for pavement maintenance was provided by the city engineers. Second, the PAVER software was utilized to create an initial five-year project planning. The map in Figure 4 presents the Global maintenance initial project planning obtained from the PAVER. As shown in Figure 4, projects assigned to the same fiscal year are very scattered. The proposed algorithm was then applied to those global pavement maintenance projects using the initial PAVER recommended annual budget as constraints. Figure 5 presents the map of the global maintenance project planning after applying the proposed algorithm. As shown in Figure 5, the proposed project planning pavement segments with converged spatial coordinates are proposed to be repaired in the same fiscal. It also can be noticed that in the proposed planning projects are executed 1 year earlier due the residuals of the available budget, as projects initially allocated for the year 2021 were very few.



**Figure 4: The Initial Global Pavement Maintenance Project Planning Map, City of Milton**



**Figure 5: Proposed Global Pavement Maintenance Project Planning Map, City of Milton**


It can be notice that is Figure 4, the projects planned to be executed at the same year are scattered within the city. For example, in year 2018 there are projects planned in the north, east, and south regions of the city. In contrast, and as shown in Figure 5, after applying the proposed algorithm, the projects to be executed in year 2018 are all in the northeast part of the city.

## Case study 2


### *Applying the Algorithm*

For further validation of the proposed methodology, City of Tyler TX was selected as another case study. Approximately, 1000 pavement segments were included in the analysis. The Initial PAVER five-year project planning for major pavement maintenance projects is shown in Figure 6. The initial planning budget was used as constraints and the proposed

algorithm was applied. Figure 7 presents the proposed project planning map after applying the algorithm.



**Figure 6: The Initial Global Pavement Maintenance Project Planning Map, City of Tyler**




**Figure 7: Proposed Global Pavement Maintenance Project Planning Map, City of Tyler**

It can be notice that is Figure 6, the projects planned to be executed at the same year are scattered within the city. On the other hand, as shown in Figure 7, after applying the

proposed algorithm, the projects to be executed in year the same year are grouped together within the same geographical region of the city.

**Assess the Algorithm Influence on the Overall PCI**

To confirm the proposed algorithm has a minimal effect on the City overall PCI, the PAVER software was utilized to calculate the predicted PCI throughout the project planning assuming both the initial schedule and the proposed one. As shown in Figure 8, the effect of applying the proposed algorithm on the repaired pavement segments overall PCI is very minimal. This is because the proposed algorithm utilizes the same budget distribution among the three aforementioned pavement maintenance categories recommended in the initial planning. Table 1 presents the PAVER recommended global M&R budget allocation at each year as well as the corresponding actual cost after applying the clustering algorithm.



**Figure 8: Influence of applying the proposed algorithm on the overall PCI**

**Table 1 Recommended Global M&R Budget Vs Actual Cost After Clustering**

Year	Available/ Recommended Budget	Cost After Clustering
2018	1,047,131.09	1,080,947.98
2019	7,481,612.12	7,742,091.49
2020	6,551,389.79	6,751,923.97
2021	4,856,840.61	4,895,829.16
2022	1,374,971.50	841,152.51
Total	21,311,945.11	21,311,945.11



The results presented in Table 1 emphasize that the algorithm was very successful in utilizing the available/ recommended budget as constrains, so that the no more resources are required to achieve the algorithm objective.

## **SUMMARY AND CONCLUSIONS**

This paper aimed at developing a clustering algorithm to combine pavement segments within the same geographical zone and converged spatial coordinates to be repaired in the same fiscal year without compromising the allocated budget levels or the overall pavement network condition. The proposed clustering algorithm naturally partitions the projects while considering simultaneously the budget constraints, the schedule, and spatial characteristics. The algorithm starts by finding the centroid for the clusters, then the clusters grow by gradually increasing the number of nearest neighbors around the centroids while taking into consideration the budget and the schedule constrains. Each cluster is finalized when its allocated budget is reached. The factors that form the clusters' constraints can be given weights to determine when the points join the cluster. Points with higher weights join the cluster before points with lower weights. The developed algorithm was validated using 1,800 projects from two real-life examples of the City of Milton, GA and the City of Tyler, TX. According to the literature, analysis and results, the following conclusions can be drawn:

- Combining projects with converged spatial coordinates would result in minimizing the routing of crews, materials and other equipment among the construction sites and would provide better collaborations and communications between the construction teams;
- Utilizing the proposed methodology would assist the transportation agencies receiving lower bids from the contractors;
- The developed algorithm was successful in combining the M&R projects based on its spatial coordinates;
- The algorithm is capable of considering the annual budget limits as clustering constraints;
- Utilizing the proposed algorithm doesn't affect the overall pavement network PCI.

## **AUTHOR CONTRIBUTION STATEMENT**

The authors confirm contribution to the paper as follows: study conception and design: Omar Elbagalati; data collection: Omar Elbagalati; analysis and interpretation of results: Omar Elbagalati and Mustafa Hajij; draft manuscript preparation: Omar Elbagalati and Mustafa Hajij. All authors reviewed the results and approved the final version of the manuscript.

**REFERENCES**

- (1) Pasupathy, R., Labi, S., & Sinha, K. C. (2007). Optimal Reconstruction Periods for Stochastically Deteriorating Infrastructures. *Computer-Aided Civil and Infrastructure Engineering*, 22(6), 389-399. doi:10.1111/j.1467-8667.2007.00495.x
- (2) Yang, C., Tsai, Y. (., & Wang, Z. (2009). Algorithm for Spatial Clustering of Pavement Segments. *Computer-Aided Civil and Infrastructure Engineering*, 24(2), 93-108. doi:10.1111/j.1467-8667.2008.00573.x
- (3) Memarzadeh, M., & Pozzi, M. (2015). Integrated Inspection Scheduling and Maintenance Planning for Infrastructure Systems. *Computer-Aided Civil and Infrastructure Engineering*, 31(6), 403-415. doi:10.1111/mice.12178
- (4) Rahman, M. M., & Tarefder, R. A. (2015). PCI and non-PCI-based pavement evaluation. *Journal of Airport Management*, 9(2), 185-196.
- (5) Vines-Cavanaugh, D., Shamsabadi, S. S., Zhao, Y., Huang, G., Wadia-Fascetti, S., Schirner, G., Wang, M. (2017). City-Wide Application of the Affordable and Rapid StreetScan Pavement-Management System. *Journal of Infrastructure Systems*, 23(2). doi:10.1061/(asce)is.1943-555x.0000333.
- (6) Babashamsi, P., Golzadfar, A., Yusoff, N. I. M., Ceylan, H., & Nor, N. G. M. (2016). Integrated fuzzy analytic hierarchy process and VIKOR method in the prioritization of pavement maintenance activities. *International Journal of Pavement Research and Technology*, 9(2), 112-120.
- (7) Gowda, S., Jain, S., Patil, K. S., Biligiri, K. P., & Prabhakar, B. E. (2015). Development of a Budget-Prioritized Pavement Management System based on Engineering Criteria. *International Journal of Pavement Research and Technology*, 8(3), 206-220.
- (8) Ahmed, S., Vedagiri, P., & Rao, K. K. (2017). Prioritization of pavement maintenance sections using objective based Analytic Hierarchy Process. *International Journal of Pavement Research and Technology*, 10(2), 158-170.
- (9) Deshpande, V. P., Damnjanovic, I. D., & Gardoni, P. (2010). Reliability- Based Optimization Models for Scheduling Pavement Rehabilitation. *Computer- Aided Civil and Infrastructure Engineering*, 25(4), 227-237.
- (10) Godoy, P., Mourgues, C., & Chamorro, A. (2015). Incorporating socio-political criteria into the maintenance prioritization of Chilean urban pavement networks. *Transportation Research Part A: Policy and Practice*, 80, 151-162.
- (11) Patanakul, P., Pinto, J. K., & Pinto, M. B. (2016). Motivation to perform in a multiple-project environment: The impact of autonomy, support, goal clarity, and opportunities for learning. *Journal of Engineering and Technology Management*, 39, 65-80.
- (12) Hegazy, T., Elhakeem, A., & Elbeltagi, E. (2004). Distributed scheduling model for infrastructure networks. *Journal of Construction Engineering and Management*, 130(2), 160-167.
- (13) Ilincuta, A., & Jergeas, G. F. (2003). A practical approach to managing multiple small projects. *ACE International Transactions*, PM131.

- (14) Hashim, N. I., Chileshe, N., & Baroudi, B. (2013, February). Management challenges within multiple project environments: Lessons for developing countries. In *Australasian journal of construction economics and building-conference series* (Vol. 1, No. 2, pp. 21-31).
- (15) Gao, L., Xie, C., Zhang, Z., & Waller, S. T. (2012). Network- Level Road Pavement Maintenance and Rehabilitation Scheduling for Optimal Performance Improvement and Budget Utilization. *Computer- Aided Civil and Infrastructure Engineering*, 27(4), 278-287.
- (16) Shahin, M. Y. (2005). *Pavement Management for Airports. Roads and Parking lots*.
- (17) Chi, S., Hwang, J., Arellano, M., Zhang, Z., & Murphy, M. (2012). Development of network-level project screening methods supporting the 4-year pavement management plan in Texas. *Journal of Management in Engineering*, 29(4), 482-494.
- (18) Dong, Q., Huang, B., & Jia, X. (2014). Long-term cost-effectiveness of asphalt pavement pothole patching methods. *Transportation Research Record: Journal of the Transportation Research Board*, (2431), 49-56.
- (19) Pantha, B. R., Yatabe, R., & Bhandary, N. P. (2010). GIS-based highway maintenance prioritization model: an integrated approach for highway maintenance in Nepal mountains. *Journal of Transport Geography*, 18(3), 426-433.
- (20) Zhou, G., & Wang, L. (2012). Co-location decision tree for enhancing decision-making of pavement maintenance and rehabilitation. *Transportation Research Part C: Emerging Technologies*, 21(1), 287-305.
- (21) de Oliveira Almeida, R. V., Júnior, E. F. N., & de Athayde Prata, B. (2012). Prioritization of Earth roads maintenance based on analytic hierarchy process. *International Journal of Pavement Research and Technology*, 5(3), 187-195.
- (22) Yu, B., Gu, X., Ni, F., & Guo, R. (2015). Multi-objective optimization for asphalt pavement maintenance plans at project level: Integrating performance, cost and environment. *Transportation Research Part D: Transport and Environment*, 41, 64-74.
- (23) Berkhin, P. (2006). A survey of clustering data mining techniques. In *Grouping multidimensional data* (pp. 25-71). Springer, Berlin, Heidelberg.
- (24) Jain, A. K., Murty, M. N., & Flynn, P. J. (1999). Data clustering: a review. *ACM computing surveys (CSUR)*, 31(3), 264-323.
- (25) Aggarwal, C. C., & Reddy, C. K. (Eds.). (2013). *Data clustering: algorithms and applications*. CRC press.
- (26) MacQueen, J. (1967, June). Some methods for classification and analysis of multivariate observations. In *Proceedings of the fifth Berkeley symposium on mathematical statistics and probability* (Vol. 1, No. 14, pp. 281-297).
- (27) Kaufman, L., & Rousseeuw, P. (1987). *Clustering by means of medoids*. North-Holland.
- (28) Ester, M., Kriegel, H. P., Sander, J., & Xu, X. (1996, August). A density-based algorithm for discovering clusters in large spatial databases with noise. In *Kdd* (Vol. 96, No. 34, pp. 226-231).

- (29) Kriegel, H. P., Kröger, P., Sander, J., & Zimek, A. (2011). Density- based clustering. *Wiley Interdisciplinary Reviews: Data Mining and Knowledge Discovery*, 1(3), 231-240.
- (30) Xu, X., Ester, M., Kriegel, H. P., & Sander, J. (1998, February). A distribution-based clustering algorithm for mining in large spatial databases. In *Data Engineering, 1998. Proceedings., 14th International Conference on* (pp. 324-331). IEEE.
- (31) Han, J. (2001). Spatial clustering methods in data mining: A survey. *Geographic data mining and knowledge discovery*, 188-217.
- (32) Shalizi, C. (2009). Distances between Clustering, Hierarchical Clustering. Lectures notes.