

# Agile Effort Estimation: Comparing the Accuracy and Efficiency of Planning Poker, Bucket System, and Affinity Estimation methods

Marko Poženel\*, Luka Fürst, Damjan Vavpotič, Tomaž Hovelja  
 Faculty of Computer and Information Science  
 University of Ljubljana, Večna pot 113,  
 1000 Ljubljana, Slovenia

\*corresponding author

**Original contribution available in International Journal of Software Engineering and Knowledge Engineering (IJSEKE):**

**Poženel M, Fürst L, Vavpotič D, Hovelja T, Agile Effort Estimation: Comparing the Accuracy and Efficiency of Planning Poker, Bucket System, and Affinity Estimation methods, International Journal of Software Engineering and Knowledge Engineering (First Published December 21, 2023), ©2023 (World Scientific Journals). DOI: 10.1142/S021819402350064X**

## Abstract

Published studies on agile effort estimation predominantly focus on comparisons of the accuracy of different estimation methods, while efficiency comparisons, i.e. how much time the estimation methods consume was not in the forefront. However, for practical use in software development, the time required can be a very important cost factor for enterprises, especially when the accuracy of different agile effort estimations is similar. In this study, we thus try to advance the current standard accuracy comparison between methods by introducing efficiency i.e. time it takes to use a method as an additional dimension of comparison. We conduct this comparison between three agile effort estimation methods that were not yet compared in the literature, namely Planning Poker, Bucket System and Affinity Estimation. For the comparison, we used eight student teams with 29 students that had to use all the effort estimation methods during the course where they had to finish a programming project in 3 weeks. The results indicate that after the students get used to using the different methods the accuracy between them is not statistically significantly different, however, the efficiency is. On average Bucket System and Affinity Estimation methods take half as much time as Planning Poker.

**Keywords:** Effort Estimation; Affinity Estimation; Bucket System.

# 1 Introduction

Software development project failures are common even though increasing importance is placed on factors that lead to project success. In the last decade, the failure rate of software projects remained high [42, 61]. One of the main reasons for project failures are unplanned changes that occur during the project [76]. Traditional models for planning and execution, where we make a comprehensive plan at the beginning, which is followed by the implementation phase, may not be optimal for most software development projects since it limits the ability of the project team to address unplanned challenges that they are facing successfully. For this reason, many software companies have shifted to Agile Software Development (ASD) [85, 22]. Agile development received widespread interest [27] and caused a paradigm shift in software engineering [72], establishing agile as the new standard approach to software development project management.

Agile development includes several practices like extreme programming, Scrum, Test-driven development, and Crystal family [31], from which the most known and regularly used are Scrum, Extreme Programming (XP) and Kanban [25, 89, 10, 11, 82]. Scrum is an iterative, incremental and empirical method used to manage software development projects [43]. It provides numerous benefits to the industry, like higher project overview, transparency, improved communication between all parties, more efficient teamwork, improved requirements understanding, planning, focus on project outcome and better expectations management between stakeholders [73, 44]. It has been widely adopted in countless software development companies [43, 50, 94, 78].

One of the most important phases in the software development process is effort estimation. It helps to ensure that the end product will be implemented and delivered according to the plan. It facilitates more detailed understanding of the project's functionalities [85, 49]. If it is not done properly, it will affect the project and, finally, the customer. According to Standish Group's Chaos Report [83], many software manufacturing enterprises failed because of inappropriate estimation of user stories [21]. In agile software development, effort estimation plays an important role in the phase of release and iteration planning [85]. Methods like Planning Poker (PP) or expert judgment are usually used. Scrum also does not prescribe an estimation technique. However, agile methods usually propose the use of Planning Poker [34] as an estimation technique for user story estimation [44, 71]. Planning Poker is one of the frequently used effort estimation techniques [43, 31, 80], while Story points are one of the most commonly used size metrics [87, 20].

Group estimation techniques, like Planning Poker, are widely used since they engage the whole team and bring together multiple expert opinions. Planning Poker is a consensus-based estimation method where user stories in the product backlog are individually assessed, with incentivizing discussion as a key element [49]. When assessing a large product backlog using Planning Poker, the estimation process can take lots of time [37, 66]. Also, assessing individual stories one by one might obscure the overall product backlog view [66]. Novel group estimation techniques like the Team Estimation Game, Bucket System [51], and Affinity Estimation [91] were proposed by practitioners as an alternative to Planning Poker. In the literature, there is a general lack of papers that empirically investigate the strengths and deficiencies of proposed assessment methods. Mahnič et al. [49] investigated the accuracy of Planning Poker estimates compared to expert judgement. Poženel et al. [66] compared Planning Poker and Team Estimation Game in terms of estimation accuracy, while the Bucket System and Affinity Estimation comparison to Planning Poker in terms of accuracy and efficiency remains to our knowledge to be investigated in any empirical study at all. To start addressing this gap in the literature, we believe it is worth investigating how these three methods compare within a typical agile project setting with a small product backlog and a smaller team in terms of accuracy and efficiency.

The purpose of this paper is thus to compare, through a quantitative study, Planning Poker to two alternative estimation techniques, Affinity Estimation (AE) and Bucket System (BS). As stated in the literature [85], Planning Poker is one of the most popular agile effort estimation techniques in agile effort estimation studies. However, to date, quantitative studies have been lacking that would investigate Affinity Estimation and Bucket System techniques in project settings, testing the accuracy and time efficacy of these methods compared to Planning Poker. This paper reports on the results of such a study in a graduate course with computer science and informatics

students. We investigated how these three methods compare in terms of assessment accuracy and assessment time efficiency.

The remainder of the paper is organized as follows: Section 2 presents related work in agile estimation. Section 3 presents agile estimation techniques used in our study. Study design, results, and evaluation are presented in Section 4 and Section 5 and discussed in Section 6. Validity concerns are addressed and described in Section 7. Section 8 presents the conclusion and directions for future work.

## 2 Related work

Agile development is dynamic at its core. As a result, effort estimation in ASD has to address the dynamic way the software is developed. It is challenging to track, maintain and assess the effort needed to complete the product under development [13]. In the literature, considerable effort has been made to improve effort estimation for ASD. There are numerous studies on agile software development [87, 86, 29]. Most papers study popular agile effort estimation techniques (such as Planning Poker) to determine the effort needed to complete the project [13]. Subjective assessment-based techniques (i.e. Planning Poker, analogy, expert judgment) align well with the agile way of thinking, where more emphasis is placed on people and their interaction [86]. These techniques require a subjective assessment by the experts [86]. Estimates are based on team members' experiences and perceptions and can, therefore, be viewed as subjective. The assessment techniques used in ASD are usually simple and suitable for group assessment. The process and steps of Planning Poker or Team Estimation Game are simple and easy to apply [31, 49, 66].

On the other hand, questions have been raised in the literature about whether computational estimation methods could be used to solve the problem of effort estimation in ASD projects. Bilgaiyan et al. [13] presented an artificial neural network approach for effort estimation in ASD. Saini et al. [74] employed a fuzzy logic model to estimate the effort of agile software projects. Effort estimation of agile projects using Machine Learning Techniques is presented in [69]. Dantas et al. [24] presented a systematic literature review on effort estimation in ASD, including computing techniques. However, they found no evidence of the benefits of computing techniques and whether the methods were validated in the industry. We believe that additional subjective assessment methods are worth exploring. This paper focuses on subjective assessment-based techniques.

We compare two cost assessment methods, Affinity Estimation [51, 91] and Bucket System [51], with Planning Poker. In the literature, neither Affinity Estimation nor Bucket System (also known as a T-shirt estimation) is a novel assessment method and has been addressed in the papers before [51, 1]. In addition, practitioners have been using them for years [91, 79]. However, based on the conducted literature review, they have not been empirically compared in an empirical study before. We believe that this is the first work comparing Planning Poker, Affinity Estimation and Bucket System in terms of required time and assessment accuracy.

Planning Poker is a group estimation method based on team consensus [32]. It is briefly presented in Section 3 and is described in more detail in Mahnič et al. [49]. It is one of the most popular software estimation techniques in ASD [31, 15]. What is more, Altaieb et al. [8] found that Expert Judgment and Planning Poker remain one of the most popular estimation techniques in mobile app development as well. In their paper, Alhamed and Storer [5] state that Planning Poker can produce reliable estimates with knowledgeable domain experts. The challenge of Planning Poker is that it can be time-consuming in practice and can have difficulties with reaching an agreement in time [31, 81].

In their paper, Mallidi and Sharma [51] presented various assessment techniques and their challenges in agile development. In the estimation phase, Planning Poker focuses on individual user stories, which can result in a high cognitive load when assessing a large number of user stories. When there is a large number of user stories to be estimated, the collaborative method, the Bucket System, is more appropriate [51]. It enables a non-time-consuming estimation of many user stories with a medium to big-sized group of people [92, 90, 2]. It is time efficient but needs an experienced team for proper assessment [51].

Affinity Estimation (also known as Affinity Mapping) is another popular collaborative method for effort estimation used in agile projects. In the literature, Affinity Estimation is recognized as a technique used for effort estimation in agile development [51, 18, 75]. At the time of writing, Affinity Estimation and Bucket System are among the top 7 agile estimation techniques according to blog z-stream [93]. Sedano et al. [75] define Affinity Estimation as "a lightweight, qualitative data analysis technique in which the team spreads notes on a large table or wall and collectively arranges related notes into groups". As with the Bucket System, Affinity Estimation is a relative estimation technique focusing on grouping stories that match [93]. It enables the team to estimate a large set of stories in a concise amount of time. A shortcoming may present quite a brief discussion around the user stories, so we can miss out on valuable information that could affect the user story assessment score [18]. Practitioners find Affinity Estimation simple, transparent, and less time-consuming, reducing cognitive load [64] and making the estimating session a joyful and collaborative experience [9].

Another relative estimation method used in agile software development is the Team Estimation Game, described in more detail in Poženel and Hovelja [66].

The use of capstone courses [84] in software engineering education is not new, but in the last two decades, they have been gaining more relevance [12]. However, because of external validity concerns, practitioners and the science community often view Empirical Studies with Students (ESWS) skeptically [16, 17, 28]. To address the concern, Carver et al. [17] presented constraints, goals and guidelines to fully exploit empirical studies with students to fight validity threats caused by the involvement of students as the participants. Carver et al. [16] also introduced a checklist to ensure that empirical studies with students would provide as much research and pedagogical value as possible. However, in their study, Falessi et al. [28] report that software engineering experiments were many times judged as having severe threats to validity because they used students as subjects. Nevertheless, we believe empirical studies with students can provide value to the industrial and research community if the study design and implementation comply with the requirements addressed in the paper presented by Carver et al. [16]. In addition, ESWSs can also be beneficial for students and instructors [16].

A systematic literature review on effort estimation in ASD is presented in the paper, analysed by Fernández-Diego et al. [29]. Among these studies, we highlight a capstone project that investigates the performance of expert-based assessment methods in agile development. In Mahnič et al. [49], the authors compared the accuracy of Planning Poker with a statistical combination of individual experts' estimates and found that Planning Poker provides more accurate estimates. Poženel and Hovelja [66] conducted a study that assesses the accuracy of two popular assessment methods, Planning Poker and Team Estimation Game. They showed that the Team Estimation Game provides more accurate story estimates than Planning Poker. Nevertheless, they were unable to show that the Team Estimation Game is less time-consuming than Planning Poker.

### 3 Group estimation methods

Planning Poker is used to estimate user stories at the estimation session, where the development team estimates user stories' complexity one by one. Each team member receives one deck of evaluation cards presenting a predetermined ascending sequence of numbers, usually the Fibonacci sequence.

The assessment process begins when one of the Team members (or the Scrum Master) takes the first user story card from the Product Backlog. The Product Owner presents the user story requirements. The development team members may ask questions to the Product Owner and discuss the user story details among themselves. To avoid anchoring, team members should not discuss story estimates directly. All team members reveal their estimates at the same time after the discussion. If their assessment differs too much, the team discusses their estimates. The team members with high and low estimates explain reasons for their story estimate. After the discussion, they repeat the estimation process by revealing the evaluation cards. Usually, the estimates start to converge after the second round. We repeat the process until a consensus is

reached. The assessment is complete when the team has assessed all the user story cards in the Product Backlog. Planning Poker and its steps were presented by Grenning [34].

The following describes the Affinity Estimation and Bucket System group estimation methods.

### 3.1 Affinity Estimation

The Product Owner provides a product backlog while the development team prepares a working space for placing the story cards. At the top of the assessment area, prepare a horizontal scale from "smaller" to "larger". The Product Owner distributes all story cards from the product backlog to the development team members. In the relative sizing phase, team members estimate the effort of assigned user stories without discussion with other team members. User stories have to be placed close to each other, considering the effort needed for completion. The Product Owner is present during an assessment to clarify user stories. User stories that team members are unable to correctly place, even after discussing the Product Owner, are put in a separate place outside the assessment area. At the end of the relative sizing phase, user stories are arranged on the assessment board from smallest to largest. User stories stacked vertically are about the same relative size.

The silent phase is followed by the assessment board alteration phase, where team members edit the relative sizes of story cards if necessary. They have to involve other team members in the discussion before making major moves. The team rearranges user stories according to new findings. Toss-ups are discussed and clarified with the Product Owner. This phase continues until there are only a few changes on the board.

Once user stories have been edited, the team members place them into size buckets. User stories are already arranged on a scale from smaller to larger. The team creates buckets and places their sizes along the spectrum at the top of the assessment area. Different nomenclatures can be used, from a Fibonacci sequence (1/2, 1, 2, 3, 5) to T-Shirt sizing. The bucket size marks are placed in positions relative to their size. The larger the bucket, the greater the distance between the marks. Team members draw lines between buckets to make the arrangement between buckets visible. There can be several user story columns in each bucket, while user story cards may be unevenly distributed between buckets.

The next step is the Product Owner's "challenge". In this step, the Product Owner selects a set of user stories from the board and discusses their size estimates with the development team. The development team discusses the reasons for assigning size estimates associated with each selected user story. If the discussion results in changes in story size estimates, the stories in question move to new buckets. This step is complete when all selected user stories have been discussed.

All that remains is to write story estimates in the product backlog of the agile project management tool [79, 3].

### 3.2 Bucket System

Before starting, the Product Owner develops a product backlog while the development team prepares a working space to place user story cards during the assessment. At the top of the assessment space, the team places cards with effort markers from the smallest to the largest. Cards with effort markers are called buckets. Different nomenclatures can be used. However, the Fibonacci series is recommended.

One of the team members picks a random user story from the product backlog. The team discusses it and places it in the centrally placed bucket. For instance, if the Fibonacci series ends with the number 34, put it in the bucket marked with the number 4. If the selected story happens to belong to one of the edge buckets, the team replaces it with another whose effort places it in a more central bucket. The first user story serves as a reference for the other user stories. In the process, the team estimates user stories' effort, each relative to the others.

The team randomly picks two more user stories from the product backlog, discusses the details of the selected two stories and compares them against the reference user story. All aspects of development, from the user interface, business logic, testing and integration, must be considered.

Once consensus has been met, the team puts selected two story cards in the appropriate bucket. After the first three user stories are assessed and bucketed, the team checks the position for skewness towards one of the two ends of the scale. If necessary, the team removes skewness by repositioning user stories or adjusting the sizes and range of the buckets.

The divide and conquer phase follows the sampling phase. The Product Owner distributed the remaining user stories from the product backlog among the development team members. Each team member places his or her user stories in the buckets independently, without any discussion. If a team member does not understand a user story, he can exchange it with the story of another team member. The exchange should not lead to a discussion.

When all user stories are distributed to the buckets, the development team does a quick, silent review of the stories' layout. If a team member disagrees with the position of a particular card, they notify the team, which then initiates a discussion until reaching a consensus. Scrum Master assures that only now can cards be moved. This phase, called "sanity check", is a crucial phase in the assessment process.

The last step is writing bucket numbers on the story estimates, then copying story estimates to the product backlog of the agile project management tool. The assessment is complete [2, 4].

## 4 Study Design

Given the problematics presented in the abstract and introduction, we believe that an empirical study including both accuracy and efficiency assessments of agile estimation methods will benefit agile software development in business and pedagogical settings, wherever time constraints are of significance. To the best of our knowledge, a comparison of the accuracy and efficiency of different agile estimation methods has not been published yet. Similarly, a comparison between Planning Poker, Bucket System and Affinity Estimation methods is also still missing from the literature. Thus, academics and practitioners should be interested in the results of this study. To be able to statistically compare estimates of different project teams and produce relevant results, all eight student teams had to complete the same software project with the same set of 23 "must-have" project user stories. Since it is almost impossible to find a professional industrial setting where multiple teams would be working on the same set of project user stories, using students as test subjects was a way to bypass its limitations of professional settings and proceed with the study. We used a within-subjects design with 29 participating students.

### 4.1 Research questions

Our study aimed to evaluate the accuracy and efficiency of the three above-presented agile estimation methods. In order to achieve this aim, we posed the following research questions that are based on relevant literature:

- RQ1: Is any of the three studied agile estimation methods more or less accurate than the other two [49, 59]? The null hypothesis for RQ1 is: there is no statistically significant difference in accuracy of estimated effort to complete project user stories between studied agile estimation methods of Planning Poker, Bucket System and Affinity Estimation. The alternative hypothesis is: certain agile estimation methods are statistically significantly more accurate than others in accuracy of estimated effort to complete project user stories.
- RQ2: Is any of the three studied agile methods more or less time efficient than the other two [66]? The null hypothesis for RQ2 is: there is no statistically significant difference in time needed to estimate project user stories in each Sprint between studied agile estimation methods of Planning Poker, Bucket System and Affinity Estimation. The alternative hypothesis is: certain agile estimation methods are statistically significantly more efficient than others in time needed to estimate project user stories in each Sprint.

RQ1 will explore how accurate the three agile estimation methods are compared to each other. This research question is usually central in comparable studies of different agile estimation methods

[49, 18, 59, 56, 46]. RQ2 will explore the time efficiency of the studied methods. As discussed in the relevant work section, Planning Poker is very popular [31, 43, 21, 15], even though several authors point out how time-consuming it is [31, 81, 14]. If Bucket System and Affinity Estimation turn out to consume significantly less time than Planning Poker with similar estimation accuracy, then academics (what we teach) and practitioners alike (what we use in practice) should start to strongly consider these two currently less used alternative effort estimation methods.

## 4.2 The major Project course

Modern Methods of Software Development course is designed to teach agile [22] and lean [65] software development methods. The course lasts 15 weeks and is included in the first year of the master’s curriculum in the Computer and Information Science program at the University of Ljubljana and brings six European Credit Transfer and Accumulation System (ECTS) points. Therefore, it requires a student’s workload between 150 and 180 hours (including contact hours). In the last year of undergraduate studies in the Computer and Information Science program, students focus on mastering traditional methods of software development. At the same time, less attention is paid to agile development. Thus, this postgraduate course is dedicated to mastering agile software development methods like Scrum. In addition, students acquire knowledge about lean manufacturing concepts. In particular, the course focuses on the Scrumban [41] and Kanban methods as typical representatives of lean trends.

The survey on the State of agile in Slovenia in 2019 shows that the most widespread and used agile methods are Scrum (62%) and Kanban (47%) [23]. The survey states that Slovenian software companies are increasingly focusing on agile. Similarly, the State of Agile global survey in 2022 shows a similar lead in popularity for Scrum (87%) and Kanban (56%) over other agile methodologies, followed by Scrumban (27%) [26]. Scrumban has grown from 10% in the 2020 survey to 27% in the 2022 survey. Kanban and Scrum practitioners are thus increasingly combining both methods [7]. Alqudah et al. [6] state that minimizing waste and the likelihood of project delay, improving the quality of the delivered products, and the ability to make improvements continuously are the main benefits of Scrumban [41]. Scrumban, as a hybrid of the two most common methods in workplaces in Slovenia, thus enables students to familiarize themselves with concepts of both most dominant methods in their future workplace. For this reason, we found it sensible to feature it prominently in the curriculum.

The application of the methods is demonstrated through practical work, which serves as a case study for the empirical evaluation of the development process and its results. Students are required to work in groups to develop a quasi-real project based on the Product Owner’s requirements. Through the capstone project [84], students gain experience estimating agile project complexity and tracking and managing the agile project. In addition, they acquire additional skills, such as the ability to work in an agile team, organize and lead, communicate with the Product Owner and present the results to the Product Owner.

## 4.3 An overview of the ESWS

Carver et al. [17] have built on their experience conducting ESWS and identified requirements for a successful ESWS. Based on these requirements, they proposed a checklist to help researchers to make ESWS as effective as possible. Checklist items help researchers to address pedagogical and study goals. To study the differences between group estimation methods, we designed and incorporated ESWS into the capstone course according to the checklist. Table 1 provides a high-level overview of the checklist items.

To ensure adequate integration of the study into the course topics, we ensured that the students who participated in the ESWS had the necessary knowledge and that the research goals fit into the class materials. The study was conducted with students of the software engineering module and took place in the first semester of their post-graduate study. Within Sprint 0, students were thoroughly briefed on the tools, Kanban Scrum and Scrumban methods, and assessment methods under study. Special care was taken to ensure that pursuing the research goal did not hinder

Before the class begins	
1	Ensure adequate integration of the study into the course topics.
2	Integrate the study timeline with the course schedule.
3	Reuse artefacts and tools as appropriate.
4	Write up a protocol and have it reviewed.
As soon as the class begins	
5	Obtain subjects' permission for their participation in the study.
6	Set subject expectations.
When the study begins	
7	Document information about the experimental context in detail.
8	Implement policies for controlling/monitoring the experimental variables.
When the study is completed	
9	Plan follow-up activities.
10	Build or update a laboratory package.

Table 1: ESWS checklist [17].

teaching goals. The user story assessment process is an integral part of the capstone course. Study execution did not require additional student effort except faithful recording of collected data.

Scrum and Scrumban require effort estimation based on user stories at the beginning of each Sprint. Each user story must be further decomposed into tasks, and the time required to complete each task must be estimated. Integration of the study into the course schedule did not require any adaptation of the course process. At the beginning of the course, we defined the time scale at which the participants were required to collect data. Students recorded story and task estimates during the Sprint planning meeting for each Sprint, and the time spent to complete the tasks was recorded when the task or user story was complete. The team and teaching staff verified faithful data logging at each daily Stand-up meeting.

Regarding reusing Existing Artefacts, we drew on experience with past ESWS. We conducted a similar ESWS in the capstone course in the final year of undergraduate study [49, 68, 66]. A standard tool, Kanbanize, has been used for managing students' projects and facilitating empirical data collection. Since the automatic collection of story estimates during the assessment process is not supported in the Kanban, we prescribed precise procedures for when and how the participants recorded the data, the organisation of the Scrumban project board, and custom attributes of the cards presenting user stories. In each student team, one student played a Kanban Master role responsible for appropriately using the Kanbanize tool and process consistency with the methodology.

Concerning the protocol revision, we developed the protocol based on the Scrumban framework and course requirements. Faculty colleagues with previous experience with ESWSs reviewed the protocol, and their recommendations were followed. According to the protocol, we defined activities in initial Sprint 0, the following four sprints and at the course end. In Sprint 0, students learned Kanban, Scrum, Scrumban, and all assessment methods during classical lectures. In order to simulate a real environment, the course requires working in teams, so students had to form teams of four members and prepare a development environment. During the lab sessions, they were trained in managing their project using the Kanbanize tool and practicing Planning Poker, Affinity Estimation and Bucket System estimation methods. After the students were acquainted with the Product Backlog and fully understood the course project requirements, they were asked for consent for their participation in the study. The teams that participated in the study had no additional work compared to others. The capstone course had four regular Sprints (1, 2, 3, 4), where the teams were required to re-estimate unfinished stories, decompose them into tasks, and



record the amount of work done. Daily stand-up meetings were used to monitor data collection and compliance with protocols. At the end of the course, the researchers and instructors performed a statistical analysis of the collected data. The instructors presented preliminary study results to the students during the last lecture.

As for obtaining subjects' permissions, we asked the students for their permission to participate in the research after they acquired information about the study course, course obligations, and Product Backlog and obtained sufficient information about the required methodology and assessment methods. We explained that participation is voluntary and stressed that there is no difference in effort needed between the teams that participate and those that do not. We emphasized the importance of conscientiously performing activities and recording data.

Concerning subjects' expectations, we tried to ensure that the students focused on the learning goals. Although we wanted to motivate students to participate in the study, we emphasized that they should not feel obligated to participate. To increase motivation to perform tasks as conscientiously as possible, each participating student got up to ten additional points on the exam, depending on conscious task execution and quality data logging. In order not to hinder the study results, the students were only roughly informed about the study goals. Their expectations were mainly focused on teaching goals, where they learned agile software development practices through the practical project. We did not discuss the study details with the students, who might deliberately manipulate the results to confirm the research hypotheses.

We created the document with the experimental context as a basis for possible study replication. The documents describe teaching goals, topics covered, teaching methods, and research questions.

Concerning policies for monitoring the experimental variables, we incorporated the study within the project work seamlessly without hindering students' work on their projects. Effort estimation took place on-site under the supervision of instructors and the Product Owner, offering details about project requirements. At Daily stand-up meetings, instructors monitored data collection, allowing them to draw attention to possible deficiencies. The project management tool Kanbanize allowed students to collect data on their projects seamlessly.

Follow-up activities included calculating the accuracy of estimates using a balanced measure of relative error. We analyzed data about estimates and time of estimation between Planning Poker, Affinity Estimation and Bucket System using well-known statistical methods, such as the Mann-Whitney-Wilcoxon test. We did not provide a formal lab package allowing study replication out of the box. However, we have documented all the steps for creating such a package.

## 4.4 Project setting

Various estimation methods are used in Agile Software Development, from expert judgment to Artificial Intelligence-based methods [87] and even traditional methods [62]. However, the most used are those that use expert-based subjective assessment [87]. Planning Poker has been used in the software industry and teaching environment [40, 31, 19, 44]. It can provide reliable estimates compared to single expert estimation [5]. Labedzki et al. [40] presented a study based on three different reference agile projects with a mature team, different team sizes, project lengths and user stories that differed in size and how they were defined. They concluded that Planning Poker yielded good results in any of the three settings, improved estimation precision and enabled a better understanding of user stories.

Unlike Planning Poker, Bucket System and Affinity Estimation are based on relative estimating. Mallidi et al. [51] proposed Bucket System for a larger number of backlog items with an experienced team for estimation. In comparison, how successful the method would be in projects with a relatively smaller number of developers, fewer backlog items, and a less experienced team remains till this study empirically untested. Additionally, to our knowledge, Planning Poker, Bucket System, and Affinity Estimation have yet to be compared in any empirical study. To start addressing this gap in the literature, we believe it is worth investigating how these three methods compare within agile project settings with smaller teams and product backlogs in terms of accuracy and efficiency.

The project the students were tasked with was the development of a web-based Kanban project management tool. During the lectures, students thought about the Kanban method and were presented with a Kanban project management tool, Kanbanize [48]. Students then used this tool to manage their Kanban project, while the teaching staff defined realistic user requirements and took over the Product Owner and Kanban Master roles. All student teams were working on the same project with the same set of project user stories. Our study setup involved eight student teams, each consisting of four members and acting as a self-organizing and self-managing Kanban team. In the initial Sprint (Sprint 0), students prepared the development environment and got acquainted with the project management tool Kanbanize, project and study requirements and product backlog. The rest of the course was divided into four Sprints, each lasting three weeks.

At the beginning of each Sprint, the Product Owner selected user story cards for the sprint backlog in the next Sprint. All development teams started a new Sprint with the same set of user story cards in the Sprint backlog. Based on the experience with capstone projects in the past, the Product Owner set such a card workload that all student teams were able to complete all the story cards from the sprint backlog. At the beginning of each Sprint, teams were asked to estimate the effort to complete user stories assigned to that Sprint with all three estimation methods under study. The order in which the methods were used constantly changed and differed as much as possible between Sprints and between teams, so each team did as many permutations of the order in which the methods were used as possible (Table 2). During the Sprint, teams had regular Daily Stand-up meetings twice a week and maintained their Sprint backlogs in the Kanbanize tool. At the end of each Sprint, students present their results to the Product Owner at the Sprint review meeting and discuss improvements for the next Sprint at the retrospective meeting.

Jedlitschka et al. [38] suggest that each controlled experiment in Software Engineering should clearly define and report the variables. Independent variables in our empirical study are i) the type of method to estimate effort to complete project user stories: Planning Poker, Affinity Estimation and Bucket System, and ii) the Actual effort to complete each project user story. Dependent variables are i) estimated effort to complete a user story for each estimation method and ii) time needed in each Sprint to estimate effort to complete user stories by each method. No controlled or random variables have been involved. In order to mitigate the confounding factor of maturation, we made sure that each time students used assessment methods, they were used in a different sequence.

To maximize the research and teaching goals, we carefully designed and integrated the ESWS into the presented capstone course based on Carver’s checklist [17] and our past hands-on experience of conducting ESWSs [49, 66].

## 5 Calculation of Accuracy and Efficiency Estimation

To be able to answer the two stated research questions, we have to first define how accuracy and time efficiency will be measured. To measure accuracy, we will use BRE as it is the standard accuracy measure currently used in the literature [49, 66, 59, 58, 57, 60]. BRE (Balanced Relative Error), as shown in Eq. (1), is a measure of accuracy estimation that Miyazaki et al. [54] proposed in order to address the issues of the accuracy measure MRE (Magnitude of Relative Error) that was used in the literature prior to BRE gaining popularity.

$$BRE = \frac{|\text{actual effort} - \text{estimated effort}|}{\min(\text{actual effort}, \text{estimated effort})}. \quad (1)$$

BRE solves the main concern when using MRE, which is the uneven (non-balanced) weighting of underestimates and overestimates [30]. The estimated effort was reported by student teams at the start of each Sprint for all the unfinished project user stories in the backlog. The students had to thus use all three estimation methods under examination each Sprint (every time in a different order). The actual effort is self-reported by student teams at the end of the Sprint in which they completed a certain user story. Similarly, student teams also self-reported how much time it took (minutes used per method) to estimate the time each of the studied methods consumed in each

	Team 1	Team 2	Team 3	Team 4	Team 5	Team 6	Team 7	Team 8
Sprint 1								
Sequence	PP	PP	BS	BS	AE	AE	PP	PP
	BS	AE	PP	AE	PP	BS	BS	AE
	AE	BS	AE	PP	BS	PP	AE	BS
Sprint 2								
Sequence	AE	BS	AE	PP	BS	PP	AE	BS
	PP	PP	BS	BS	AE	AE	PP	PP
	BS	AE	PP	AE	PP	BS	BS	AE
Sprint 3								
Sequence	BS	AE	PP	AE	PP	BS	BS	AE
	AE	BS	AE	PP	BS	PP	AE	BS
	PP	PP	BS	BS	AE	AE	PP	PP
Sprint 4								
Sequence	PP	PP	BS	BS	AE	AE	PP	PP
	AE	BS	AE	PP	BS	PP	AE	BS
	BS	AE	PP	AE	PP	BS	BS	AE

Table 2: A sequence of estimation methods used in each Sprint.

Sprint. Since students completed six user stories in every Sprint, we have 48 BRE estimates of accuracy in each Sprint but only eight-time efficiency measures for each studied method for each Sprint. Studied estimation methods, namely, were used only once by each team in each Sprint, as is standard in the agile methodology. Thus, due to sample size requirements, time estimation analysis couldn't be done on the level of individual Sprints as was the case for accuracy analysis but only for all four Sprints combined (32 time used self-reports for each method). Because BRE values had skewness larger than one and/or kurtosis larger than two, we rejected the assumption of normal distribution of our data [66] and used non-parametric tests to answer our research questions. Because the two posed research questions required the comparison of two independent samples (BRE, time used of one studied estimation method vs BRE, time used of another studied estimation method), we used the non-parametric Mann-Whitney-Wilcoxon test [52] as our main tool of analysis. With this tool, we searched for statistically significant differences between the three studied methods (P-value lower than 0.05) in BRE's and used time.

To ensure that statistically significant differences also have adequate effect size values, we used a standardized non-parametric effect size measure, Cliff's Delta. Cliff's Delta is a more powerful and robust measure than Cohen's d under certain conditions like skewed marginal distributions [39, 45], and it works well for small to moderate samples ( $n > 10$ ) [33]. Based on the categories first defined by Cohen, Vargha and Delaney [88], calculated that Cliff's Delta effect sizes of 0.11, 0.28 and 0.43 correspond to small, medium and large effects, respectively [33].

Table 4 presents the data on time used in minutes by student groups for a single use of the three studied methods for all four Sprints.

### 5.1 Testing the first H0: There is no statistically significant difference in accuracy of estimated effort to complete project user stories between studied agile estimation methods of PP, BS and AE.

We compared all three studied estimation methods to each other in each Sprint separately and also for all Sprints in aggregate. As shown in Table 5, the only statistically significant difference in accuracy is for the combined data for all Sprints between the Planning Poker and Affinity Estimation, where Affinity Estimation is statistically significantly less accurate than Planning

	Method	N	Mean	Median	Std.	Skewness	Std. Err.	Kurtosis	Std. Err.
	accuracy				Dev.		of Skewness		of
					$\sigma$				Kurtosis
Sprint 1	BRE pp	48	1.23	0.66	1.82	3.67	0.34	17.55	0.67
	BRE bs	48	1.74	0.90	2.26	2.31	0.34	6.05	0.67
	BRE ae	48	1.72	1.01	1.96	1.76	0.34	2.37	0.67
Sprint 2	BRE pp	48	1.24	0.71	1.50	2.08	0.34	4.44	0.67
	BRE bs	48	1.40	0.61	2.12	2.95	0.34	9.96	0.67
	BRE ae	48	1.67	0.87	1.96	2.73	0.34	10.17	0.67
Sprint 3	BRE pp	48	0.77	0.55	0.75	1.88	0.34	4.13	0.67
	BRE bs	48	0.99	0.63	1.02	1.62	0.34	2.00	0.67
	BRE ae	48	1.03	0.63	1.13	2.25	0.34	6.26	0.67
Sprint 4	BRE pp	48	1.28	0.85	1.38	2.28	0.34	6.03	0.67
	BRE bs	48	1.58	0.88	1.95	2.90	0.34	11.07	0.67
	BRE ae	48	1.55	1.10	1.54	2.13	0.34	5.27	0.67

Table 3: Basic descriptive statistics for statistical testing of accuracy of estimated effort to complete project user stories between studied agile estimation methods of PP, BS and AE.

	N	Mean	Median	Std.	Skewness	Std. Error	Kurtosis	Std. Error
				Dev.		of Skew-		of
				$\sigma$		ness		Kurtosis
Time used PP (minutes)	32	27.2188	24.5000	14.09583	1.548	0.414	2.806	0.809
Time used BS (minutes)	32	16.5313	15.0000	6.72973	0.488	0.414	-0.371	0.809
Time used AE (minutes)	32	16.0000	16.0000	8.03219	1.129	0.414	1.836	0.809

Table 4: Basic descriptive statistics for statistical testing of time needed to estimate project user stories in each Sprint between studied agile estimation methods of PP, BS and AE.

Poker. The effect size measure of this statistical difference is small (0.15). For Sprints 1, 3 and 4, Planning Poker has a non-statistically significantly better (lower) BRE median than Bucket System, while for Sprint 2, Bucket System has a non-statistically significantly better (lower) BRE median. Combined data for all four Sprints show that both methods (Planning Poker and Bucket System) achieved the same BRE median accuracy of 0.71.

Thus, we can reject the first H0 since Affinity Estimation is statistically significantly less accurate in estimating effort to complete project user stories between studied agile estimation methods. While the differences in BRE median accuracy (Table 3) between Planning Poker and Bucket System are too small to state that one or the other is a clear winner when comparing them in terms of accuracy.

	Method accuracy comparison	Mann-Whitney U	Wilcoxon W	Z	P-value (2-tailed)	Cliff's Delta
Sprint 1	BREpp vs BREbs	1025.000	2201.000	-0.931	0.352	-0.108
	BREpp vs BREae	933.000	2109.000	-1.605	0.108	-0.191
	BREbs vs BREae	1094.000	2270.000	-0.425	0.671	-0.053
Sprint 2	BREpp vs BREbs	1102.500	2278.500	-0.363	0.717	0.043
	BREpp vs BREae	941.000	2117.000	-1.548	0.122	-0.182
	BREbs vs BREae	911.500	2087.500	-1.764	0.078	-0.209
Sprint 3	BREpp vs BREbs	1060.500	2236.500	-0.671	0.502	-0.080
	BREpp vs BREae	1029.000	2205.000	-0.902	0.367	-0.106
	BREbs vs BREae	1113.000	2289.000	-0.286	0.775	-0.034
Sprint 4	BREpp vs BREbs	1079.000	2255.000	-0.535	0.592	-0.062
	BREpp vs BREae	1005.500	2181.500	-1.074	0.283	-0.128
	BREbs vs BREae	1093.000	2269.000	-0.433	0.665	-0.053
All Sprints	BREpp vs BREbs	17433.500	35961.500	-0.918	0.358	-0.053
	BREpp vs BREae	15601.000	34129.000	-2.604	0.009	-0.154
	BREbs vs BREae	16800.500	35328.500	-1.501	0.133	-0.089

Table 5: Statistics for statistical testing of accuracy of estimated effort to complete project user stories between studied agile estimation methods of PP, BS and AE.

## 5.2 Testing for hypothesis H0: There is no statistically significant difference in time needed to estimate project user stories between studied agile estimation methods of PP, BS and AE.

To test the second H0, we compared all three studied estimation methods, PP, BS and AE, to each other for all Sprints in aggregate only since we had only 8 estimation times per Sprint per method. As can be seen in Table 6, there are two statistically significant differences in time (minutes) used between the three studied methods. The first is a statistically significant difference between minutes used to conduct a sprint estimation with Planning Poker and a sprint estimation with Bucket System with a large Cliff's Delta effect size of 0.537. From Table 4, we can see that it takes a median of 24.5 minutes for a student team to finish a sprint estimation with Planning Poker and 15 minutes to finish a sprint estimation with Bucket System; we can thus reject the second H0 and state that Planning Poker is statistically significantly less time efficient than Bucket System. The second statistically significant difference is between Planning Poker (median time used 24.5 minutes) and Affinity Estimation (median time used 16 minutes) with again a large Cliff's Delta effect size of 0.566. Thus, we can similarly reject the second H0 and state that Planning Poker is also statistically significantly less time-efficient than Affinity Estimation. The comparison between Bucket System and Affinity Estimation does not enable us to statistically significantly reject the second H0, which is to be expected since their median time used for a sprint estimation differs by less than 10% (Table 4).

Thus, the second research question can be answered with the statement that Planning Poker is the least time-efficient estimation method, with a 63% larger median time needed to complete one estimation when compared to Bucket System (Table 3), while the differences in time needed between Affinity Estimation and Bucket System are too small to state that one or the other is a clear winner when comparing them in terms of time efficiency. The overall winner of the accuracy and time efficiency comparison is thus the agile estimation method Bucket System since it has similar accuracy to Planning Poker and better accuracy than Affinity Estimation while also being considerably more time efficient than Planning Poker and similarly time efficient to Affinity Estimation.

	Method time efficiency comparison	Mann-Whitney U	Wilcoxon W	Z	Asymp. Sig. (2-tailed)	Cliff's Delta
	time used for PP vs time used for BS	237.000	765.000	-3.697	0.000	0.537
All	time used for PP vs	222.000	750.000	-3.898	0.000	0.566
Sprints	time used for AE					
	time used for BS vs	481.000	1009.000	-0.417	0.677	0.061
	time used for AE					

Table 6: Statistics for statistical testing of time needed to estimate project user stories in each Sprint between studied agile estimation methods of PP, BS and AE.

## 6 Discussion

In recent years, Planning Poker has been used as a de facto standard group effort estimation technique for Scrum. However, new consensus-based group estimation techniques are emerging, challenging Planning Poker. Moløkken-Østvold et al. [59] mentioned the lack of studies comparing Planning Poker with more structured techniques in their work. Our study addresses this issue by comparing the accuracy and time efficiency of Planning Poker with two agile estimation techniques that have been gaining popularity in recent years. To the best of our knowledge, these two alternative estimation methods, Bucket System and Affinity Estimation, were not yet compared with Planning Poker in a case study. Thus, such comparison presents our theoretical contribution to the advancement of agile estimation methods evaluation. Another important theoretical contribution of our paper is the addition of the second dimension of evaluation. We advanced the standard comparison of methods through accuracy [49, 59, 55] by adding the additional dimension of time efficiency. We advocate that such evaluation should become standard in the field since, in practice, time efficiency is also a very important criterion, especially when the compared methods don't differ in accuracy.

The presented evaluation of estimation techniques in a capstone course highlights assessment techniques' strengths and deficiencies, which may provide practical benefits in the software engineering and education community. The study provides non-trivial and relevant insight into agile estimation techniques. It enables lecturers to make informed decisions for improving software engineering courses regarding the time efficiency and accuracy of evaluated estimation methods.

Concerning RQ1, statistical tests revealed that Affinity Estimation is statistically significantly less accurate than Planning Poker. We also found no statistically significant difference between Bucket System and Planning Poker method. However, Affinity Estimation is less accurate than both Bucket System and Planning Poker and, therefore, less suitable for estimation. Therefore, we suggest using Planning Poker or Bucket System instead of Affinity Estimation for the accuracy of effort estimation. When we look at the papers that investigated Planning Poker in terms of its accuracy, the results indicate that several papers found Planning Poker to be a superior method. Such results are also in line with our findings, where Planning Poker showed itself as a very accurate method. Haugen [35] explored whether the Planning Poker estimation process yields improved performance compared to unstructured group estimation. They found that Planning Poker is more accurate when the team has previous experience with similar tasks. However, teams without previous experience might achieve less accurate estimates. Moløkken-Østvold et al. [59] concentrated on a comparison between Planning Poker-based group consensus estimates and the statistical combination of individual expert estimates. They found that Planning Poker estimates were more accurate than the statistical combination of individual estimates for the same tasks. In their case study, Gandomani et al. [32] investigated the effectiveness of the Planning Poker and Wideband Delphi. They found that Planning Poker estimates were more accurate than Wideband

Delphi estimates. Because Planning Poker practice can be time-consuming, Gandomani et al. [31] investigated whether the consensus part of Planning Poker might be omitted without hindering the estimation accuracy. They compared Planning Poker with a practice where an average of suggested points was used and found that Planning Poker yielded higher accuracy estimates. On the other hand, Poženel and Hovelja [66] compared Planning Poker with the Team Estimation Game and found that the Team Estimation Game produces more accurate story estimates than Planning Poker. It seems reasonable to continue the research on group estimation techniques in different settings to find contexts in which they outperform others.

Regarding RQ2, we were interested in the methods' time efficiency. Planning Poker appeared to be the most time-consuming method among those under investigation. Statistical tests found no statistically significant differences in time efficiency between Bucket System and Affinity Estimation method, meaning that Bucket System is similarly time efficient as Affinity Estimation. However, Bucket System is statistically significantly more time efficient than Planning Poker. In other words, Planning Poker is proven to be a more time-consuming method than both Bucket System and Affinity Estimation. Assuming that Planning Poker is a consensus-based technique based on intensive communication and is known for its time-consuming potential [31, 5, 67, 68], the result is somewhat expected. From this point of view, our results are in line with the papers in the literature that argue that Planning Poker can be time-consuming to perform [66, 68]. Gandomani et al. [31] state that reaching group consensus on the user story size in Planning Poker can be difficult and time-consuming in practice. In their work, Alhamed and Storer [5] investigated the use of Planning Poker in crowdsourcing. They found that Planning Poker can be time-consuming and impractical for large projects requiring assessing thousands of outstanding tasks. Power [67] studied the silent grouping technique and discussed that using Planning Poker teams can get stuck in a protracted, unnecessary discussion. To fight the issue of the time-consuming estimation process, several authors offered algorithmic estimation methods for agile software development [55, 63].

This study shows that Bucket System can be a viable alternative to Planning Poker since it has similar accuracy to Planning Poker and better accuracy than Affinity Estimation while also being more time efficient than Planning Poker and similarly time efficient to Affinity Estimation. As an assessment method, Bucket System is just gaining ground; thus, there are not many papers in the literature investigating it. The Web site Tech Agilist [4] states that it is a good alternative to Planning Poker since it is time-efficient and provides reasonably accurate estimates. Our results are in line with findings reported by Tech Agilist [4].

Regarding the changes in the performance of the methods in terms of accuracy and efficiency across Sprints, there is no statistically significant improvement or worsening in student precision. In our opinion, this is expected since the study was conducted in a master's program where students' overall body of experience in evaluating user stories would not be significantly affected by just the experience in the course.

## 7 Limitations

Empirical studies with students (ESWS) are by some viewed as studies that lack external validity, so the value of ESWS for professionals can be under question. Carver et al. [17] identified the requirements for such studies that have to be met in order for them to bring value to students, professionals, and the research community. They presented a checklist that helps researchers with all the necessary steps when conducting an ESWS to improve the validity of the study. We designed and conducted our study with such requirements in mind and followed the checklist presented by Carver et al. [17].

Regarding internal validity, we monitored all factors of internal validity to eliminate bias and the effects of non-essential variables. All student teams were working on the same project at the same time. While conducting the experiment, no changes were introduced in the project settings. Students' participation in the study was voluntary and integrated into the course schedule to improve motivation and minimize the mortality threat. Students who were not interested in par-

ticipation had the same study assignments and the same curriculum. Changes in the composition of a development team were a part of the simulation of changes in an actual project.

Before the study execution, all student teams had the same training concerning software tools and the data collection process. They previously also attended the same key classes necessary for the project execution. All teams used the same tools for data collection. To mitigate the instrumentation threat, data were collected timely and automatically. Students did not know the goals of the study in order not to inadvertently help validate the research hypothesis. Also, the outcome of the study did not affect the student's grade. We used the Mann-Whitney-Wilcoxon test to compare the observable variables of the student teams. Based on the study design and the results of the study, we believe that the only important variable was the assessment method used.

Focusing on external validity, we minimized the threats resulting from the use of ESWS [36] in a systematic way to enable a valid generalization. We set the study setting similar to the real software environment so that the results could be valuable to the industrial and research communities. To maximize the external validity of our study, we faithfully followed the requirements presented by Carver et al. [17] during the study design and execution phases.

Even though Labedzki et al. [40], when examining the performance of Planning Poker in multiple projects with diverse characteristics, found that "Planning Poker is a technique which yields good results in any undertaking, increasing the estimation precision and raising the level of understanding user stories which await their realization", as far as generalization is concerned, our results are limited to projects with a relatively small number of user stories and smaller development teams. The question is whether these three methods would yield similar results with larger development teams with significantly larger set of user stories in the project. The results can be generalized for students in the last year of undergraduate studies in computer science or students in the first year of postgraduate computer science studies. Students in the first semester of postgraduate university studies possess theoretical and practical knowledge from the computer science field, and many of them have already experience working in software companies on software development projects. Thus, they had all the knowledge necessary to participate in the study. We estimate that for professionals in software companies, trends in the results would be similar for assessment methods under study. We believe we can generalize our findings for tasks related to the team effort estimation needed to complete the project.

Concerning construct validity, we ensured that theoretical constructs were interpreted and measured correctly [77]. To minimize the potential danger of students guessing and confirming the hypothesis, we based student grades on how faithful students' work complied with the capstone course requirements. We informed students that their grade depends on the conformance to the development process and data quality, not the study outcome. To avoid an unintentional influence on the students' behaviour, the researchers did not interact with the students about the study goals. In agile software development, the assessment process is considered a waste [70], so we simulated pressure and limited available assessment time, mimicking the assessment process of development teams in software companies.

Student teams worked on the same project, resulting in directly comparable estimates, which also increased construct validity. We used proven and tested tools like ACSrum, Kanbanize [48], SPSS and Microsoft Excel to collect and process data. The researchers understand the university environment where the study was conducted and also benefit from experience with the studies that were conducted in the past [66, 47]. We believe that we adequately addressed threats to construct validity.

To derive statistically correct conclusions from the collected data, we used a balanced measure of relative error (BRE) to calculate estimation accuracy and method time efficiency. To analyze the differences between the distributions (BE, AE, and PP), we used non-parametric Mann-Whitney-U tests. Further, we addressed nine threats to conclusion validity, presented by Mathay et al. [53]. For each threat, we describe how we mitigated the threat.

- Low statistical power: to mitigate this threat, we additionally report the non-parametric effect size power of Cliff's Delta.



- Violated assumptions of statistical tests: we mitigate this by using non-parametric testing with sample sizes larger than 30.
- Fishing and the error rate problem: in the analysis, we included all available data and reported the effect size power of the findings.
- Inaccurate effect size estimation: we used published best practices in selecting the non-parametric effect size measure suggested by the literature [45, 33].
- Extraneous variance in the experimental setting: The experimental setting followed an established protocol and is repeated yearly.
- Heterogeneity of units: all the students are master study students of Computer and Information Science at the University of Ljubljana.
- Unreliability of measures: reporting protocols and teams double checking after each other mitigated risks of unreliability.
- Restriction of range: the ranges of the variables were not restricted and were in accordance with the requirements of the studied methods.
- Unreliability of treatment implementation: methods were implemented in accordance with the best practices described in the literature.

We created, tested, and documented the study design before we conducted the study, as recommended by Carver et al. [16]. The resulting study design could be used as a means for study replication in an industrial environment or as a stepping stone for further research. We believe we addressed threats to statistical conclusion validity that are important to this study.

We also increased the repeatability and reliability of the study with a well-defined case study protocol based on a checklist for conducting ESWS [17, 68], automatic data collection, careful preparation and monitoring of study steps.

## 8 Conclusions

This paper presents the results of an empirical study on three effort estimation techniques: Bucket System, Affinity Estimation and Planning Poker. Although the Planning Poker technique is widely used in Scrum projects for effort estimation, new estimation techniques are emerging that attempt to mitigate the deficiencies of Planning Poker. Thus, we compared two assessment techniques that have not yet been widely investigated in the literature with Planning Poker. The main goal of the paper was to investigate the dimensions of accuracy and time efficiency of the studied assessment techniques.

The results of our study show that Affinity Estimation is the least accurate estimation method among the three compared. Concerning time efficiency, the results show that Planning Poker is the most time-consuming method of the three investigated. The results also show that Bucket System appears to be an attractive assessment technique because it has similar accuracy to Planning Poker and better accuracy than Affinity Estimation (RQ1) while being more time efficient than Planning Poker and similarly efficient as Affinity Estimation (RQ2).

Although our findings provide new information about studied agile group assessment techniques, there were certain limitations to the study. The study had a relatively small sample size with respect to statistical analysis and was conducted in a capstone course, so it must be interpreted with care. Considering the aforementioned limitations, the results can be generalized to the population of students and young professionals in Computer Science and Informatics. The results can also be valuable for lecturers of software engineering courses to help them select which evaluation methods should be incorporated into the curriculum. The results may help enterprises pick the more time-efficient agile estimation method when the estimation accuracy between methods does not differ. It may also be valid for professionals who find Planning Poker too time-consuming

but still need accurate assessments. Ideally, these findings should be replicated in a study with experienced professionals, which would give additional validity to our findings.

We hope our paper will motivate other researchers to replicate the study in different settings to confirm or complement our findings. It would be important to replicate the study with industry practitioners, employing a significantly larger set of user stories and larger development teams within several projects of diverse characteristics. Future research could also focus on the adoption of various automated agile estimation approaches compared to group estimation techniques. Further, we believe that it is worth investigating how the studied methods compare to the Team Estimation Game assessment technique.

For the purpose of open access, the author(s) has applied a Creative Commons attribution (CC BY) licence (where permitted by UKRI, 'Open Government Licence' or 'Creative Commons attribution no-derivatives (CC BY-ND) licence' may be stated instead) to any Author Accepted Manuscript version arising.

## References

- [1] Macarious Abadeer and Mehrdad Sabetzadeh. Machine Learning-based Estimation of Story Points in Agile Development: Industrial Experience and Lessons Learned. In *2021 IEEE 29th International Requirements Engineering Conference Workshops (REW)*, pages 106–115, Notre Dame, IN, USA, 2021. IEEE.
- [2] Agile Advice. The Bucket System,. <https://www.agileadvice.com/wp-content/uploads/2013/07/H10-Estimation-The-Bucket-System.pdf>, 2017 (accessed May 15, 2022).
- [3] Tech Agilist. Affinity Estimation – Agile estimation method,. <https://www.techagilist.com/agile/scrum/affinity-estimation-agile-estimation-method/>, 2020 (accessed May 15, 2022).
- [4] Tech Agilist. Bucket System – Agile Estimation Method. <https://www.techagilist.com/agile/scrum/bucket-system-agile-estimation-method/>, 2020 (accessed May 15, 2022).
- [5] Mohammed Alhamed and Tim Storer. Playing Planning Poker in Crowds: Human Computation of Software Effort Estimates. In *2021 IEEE/ACM 43rd International Conference on Software Engineering (ICSE)*, pages 1–12, Madrid, ES, 2021. IEEE.
- [6] Mashal Alqudah and Rozilawati Razali. A comparison of Scrum and Kanban for identifying their selection factors. In *2017 6th International Conference on Electrical Engineering and Informatics (ICEEI)*, pages 1–6, Langkawi, Malaysia, 2017. IEEE.
- [7] Mashal Alqudah and Rozilawati Razali. An empirical study of Scrumban formation based on the selection of Scrum and Kanban practices. *Int. J. Adv. Sci. Eng. Inf. Technology*, 8(6):2315–2322, 2018.
- [8] Abdullah Altaieb, Muna Altherwi, and Andy Gravell. An industrial investigation into effort estimation predictors for mobile app development in agile processes. In *2020 9th International Conference on Industrial Technology and Management (ICITM)*, pages 291–296, Oxford, UK, 2020. IEEE.
- [9] James Amond. Affinity Estimation vs Planning Poker,. <https://chpokify.com/community/affinity-estimation-vs-planning-poker/>, 2022 (accessed May 15, 2022).
- [10] Faiza Anwer, Shabib Aftab, S Shah Muhammad Shah, and Usman Waheed. Comparative analysis of two popular agile process models: extreme programming and Scrum. *International Journal of Computer Science and Telecommunications*, 8(2):1–7, 2017.
- [11] Patrick Balve, Volker Krüger, and Lene Tolstrup Sørensen. Applying the Kanban method in problem-based project work: a case study in a manufacturing engineering bachelor’s programme at Aalborg University Copenhagen. *European Journal of Engineering Education*, 42(6):1512–1530, 2017.
- [12] Maria Cecilia Bastarrica, Daniel Perovich, and Maira Marques Samary. What can students get from a Software Engineering capstone course? In *2017 IEEE/ACM 39th International Conference on Software Engineering: Software Engineering Education and Training Track (ICSE-SEET)*, pages 137–145, Buenos Aires, Argentina, 2017. IEEE.
- [13] Saurabh Bilgaiyan, Samaresh Mishra, and Madhabananda Das. Effort estimation in agile software development using experimental validation of neural network models. *International Journal of Information Technology*, 11(3):569–573, 2019.
- [14] Tord Bjorsne, Ivan Kostial, and Klaus-Dieter Schmatz. Die alternative zum Planning Poker: Das team estimation game,. [https://www.projektmagazin.de/artikel/die-alternative-zum-planning-poker-das-team-estimation-game\\_1077797](https://www.projektmagazin.de/artikel/die-alternative-zum-planning-poker-das-team-estimation-game_1077797), 2020 (Accessed 25 August, 2020).

- [15] Edna Dias Canedo, Dandara Pereira Aranha, M De Oliveira Cardoso, Ruyther Parente Da Costa, and Leticia Lopes Leite. Methods for estimating Agile Software Projects: Systematic Literature Review. In *Proceedings of the International Conference on Software Engineering and Knowledge Engineering, SEKE*, pages 34–39, Redwood City, San Francisco Bay, USA, 2018.
- [16] Jeffrey Carver, Letizia Jaccheri, Sandro Morasca, and Forrest Shull. Issues in using students in empirical studies in software engineering education. In *Proceedings. 5th International Workshop on Enterprise Networking and Computing in Healthcare Industry (IEEE Cat. No. 03EX717)*, pages 239–249, Sydney, NSW, Australia, 2004. IEEE.
- [17] Jeffrey C Carver, Letizia Jaccheri, Sandro Morasca, and Forrest Shull. A checklist for integrating student empirical studies with research and teaching goals. *Empirical Software Engineering*, 15(1):35–59, 2010.
- [18] Venkata Krishna Mohan CH and Raj kumar V.S. Estimation of Cost and Efforts in Agile Methodologies - A Review. *Computer Engineering and Intelligent Systems*, 8(9):10–14, 2017.
- [19] Panagiota Chatzipetrou, Raquel Ouriques, and Javier Gonzalez-Huerta. Approaching the Relative Estimation Concept with Planning Poker. In *Proceedings of the 7th Computer Science Education Research Conference, CSERC '18*, page 21–25, New York, NY, USA, 2018. Association for Computing Machinery.
- [20] Morakot Choetkiertikul, Hoa Khanh Dam, Truyen Tran, Trang Pham, Aditya Ghose, and Tim Menzies. A deep learning model for estimating story points. *IEEE Transactions on Software Engineering*, 45(7):637–656, 2018.
- [21] Panut Chongpakdee and Wiwat Vatanawood. Estimating user story points using document fingerprints. In *2017 8th IEEE International Conference on Software Engineering and Service Science (ICSESS)*, pages 149–152, Beijing, China, 2017. IEEE.
- [22] David Cohen, Mikael Lindvall, and Patricia Costa. An introduction to agile methods. *Advances in Computers*, 62(03):1–66, 2004.
- [23] CorpoHub. Slovenska podjetja vse bolj agilna, Technical Report,. <https://www.mqportal.si/je-slovenija-agilna>, 2019 (Accessed March, 2023).
- [24] Emanuel Dantas, Mirko Perkusich, Ednaldo Dilenzo, Danilo FS Santos, Hyggo Almeida, and Angelo Perkusich. Effort estimation in Agile Software Development: an Updated Review. *International Journal of Software Engineering and Knowledge Engineering*, 28(11n12):1811–1831, 2018.
- [25] Philipp Diebold, Jan-Peter Ostberg, Stefan Wagner, and Ulrich Zendler. What do practitioners vary in using Scrum? In *Agile Processes in Software Engineering and Extreme Programming: 16th International Conference, XP 2015, Helsinki, Finland, May 25-29, 2015, Proceedings 16*, pages 40–51, Helsinki, Finland, 2015. Springer.
- [26] Digital.ai. 2022 16th Annual State of Agile Report, Technical Report,. <https://info.digital.ai/rs/981-LQX-968/images/AR-SA-2022-16th-Annual-State-Of-Agile-Report.pdf>, 2022 (Accessed March 15, 2023).
- [27] Torgeir Dingsøy and Nils Brede Moe. Towards principles of large-scale agile development. In Torgeir Dingsøy, Nils Brede Moe, Roberto Tonelli, Steve Counsell, Cigdem Gencel, and Kai Petersen, editors, *Agile Methods. Large-Scale Development, Refactoring, Testing, and Estimation*, pages 1–8, Rome, Italy, 2014. Springer International Publishing, Springer International Publishing.

- [28] Davide Falessi, Natalia Juristo, Claes Wohlin, Burak Turhan, Jürgen Münch, Andreas Jedlitschka, and Markku Oivo. Empirical software engineering experts on the use of students and professionals in experiments. *Empirical Software Engineering*, 23(1):452–489, 2018.
- [29] Marta Fernández-Diego, Erwin R Méndez, Fernando González-Ladrón-De-Guevara, Silvia Abrahão, and Emilio Insfran. An update on effort estimation in agile software development: A Systematic Literature Review. *IEEE Access*, 8:166768–166800, 2020.
- [30] Tron Foss, Erik Stensrud, Barbara Kitchenham, and Ingunn Myrtveit. A simulation study of the model evaluation criterion MMRE. *IEEE Transactions on software engineering*, 29(11):985–995, 2003.
- [31] Taghi Javdani Gandomani, Hamidreza Faraji, and Mahsa Radnejad. Planning Poker in cost estimation in Agile methods: Averaging vs. Consensus. In *2019 5th Conference on Knowledge Based Engineering and Innovation (KBEI)*, pages 066–071, Tehran, Iran, 2019. IEEE.
- [32] Taghi Javdani Gandomani, Koh Tieng Wei, and Abdulelah Khaled Binhamid. A case study research on software cost estimation using experts’ estimates, Wideband Delphi, and Planning Poker technique. *International Journal of Software Engineering and its applications*, 8(11):173–182, 2014.
- [33] Joachim Goedhart. Calculation of a distribution free estimate of effect size and confidence intervals using VBA/excel. *bioRxiv*, page 073999, 9 2016.
- [34] James Grenning. Planning Poker or how to avoid analysis paralysis while release planning. *Hawthorn Woods: Renaissance Software Consulting*, 3:22–23, 2002.
- [35] Nils Christian Haugen. An empirical study of using Planning Poker for user story estimation. In *AGILE 2006 (AGILE’06)*, pages 9–pp, Minneapolis, MN, USA, 2006. IEEE.
- [36] Martin Höst, Björn Regnell, and Claes Wohlin. Using students as subjects – a comparative study of students and professionals in lead-time impact assessment. *Empirical Software Engineering*, 5(3):201–214, 2000.
- [37] Vlad-Sebastian Ionescu. An approach to software development effort estimation using machine learning. In *2017 13th IEEE International Conference on Intelligent Computer Communication and Processing (ICCP)*, pages 197–203, Cluj-Napoca, Romania, 2017. IEEE.
- [38] Andreas Jedlitschka and Dietmar Pfahl. Reporting guidelines for controlled experiments in Software Engineering. In *2005 International Symposium on Empirical Software Engineering, 2005.*, pages 10–pp, Noosa Heads, QLD, Australia, 2005. IEEE.
- [39] Jeffrey D Kromrey and Kristine Y Hogarty. Analysis options for testing group differences on ordered categorical variables: An empirical investigation of type I error control and statistical power. *Multiple linear regression viewpoints*, 25(1):70–82, 1998.
- [40] Maciej Labedzki, Patryk Promiński, Adam Rybicki, and Marcin Wolski. Agile effort estimation in software development projects - case study. *The Central European Review of Economics and Management (CEREM)*, 1(3):135–152, 2017.
- [41] Corey Ladas. *Scrumban - essays on Kanban systems for Lean Software Development*. Modus Cooperandi Press, Seattle, 2009.
- [42] Sen-Tarng Lai, Heru Susanto, and Fang-Yie Leu. Project Management Mechanism Based on Burndown Chart to Reduce the Risk of Software Project Failure. In Leonard Barolli, editor, *Advances on Broad-Band Wireless Computing, Communication and Applications*, pages 197–205, Fukuoka, Japan, 2022. Springer International Publishing.

- [43] Janeth Lopez-Martinez, Alan Ramirez-Noriega, Reyes Juarez-Ramirez, Guillermo Licea, and Samantha Jimenez. User stories complexity estimation using bayesian networks for inexperienced developers. *Cluster computing*, 21(1):715–728, 2018.
- [44] Janeth Lopez-Martinez, Alan Ramirez-Noriega, Reyes Juarez-Ramirez, Guillermo Licea, and Yobani Martinez-Ramirez. Analysis of Planning Poker Factors between University and Enterprise. In *2017 5th International Conference in Software Engineering Research and Innovation (CONISOFT)*, pages 54–60, Merida, Mexico, 2017. IEEE.
- [45] Guillermo Macbeth, Eugenia Razumiejczyk, and Rubén Daniel Ledesma. Cliff’s Delta Calculator: A non-parametric effect size program for two groups of observations. *Universitas Psychologica*, 10(2):545–555, 2011.
- [46] Viljan Mahnič. A capstone course on agile software development using Scrum. *IEEE Transactions on Education*, 55(1):99–106, 2011.
- [47] Viljan Mahnič. The capstone course as a means for teaching agile software development through project-based learning. *World Trans. on Engng. and Technol. Educ*, 13(3):225–230, 2015.
- [48] Viljan Mahnič. Tools support for the management of students’ software engineering projects. *World Trans. on Engng. and Technol. Educ*, 16(3):218–223, 2018.
- [49] Viljan Mahnič and Tomaž Hovelja. On using Planning Poker for estimating user stories. *Journal of Systems and Software*, 85(9):2086–2095, 2012.
- [50] Viljan Mahnič. A case study on agile estimating and planning using Scrum. *Elektronika ir Elektrotechnika*, 111(5):123–128, 2011.
- [51] Ravi Kiran Mallidi and Manmohan Sharma. Study on agile story point estimation techniques and challenges. *International Journal of Computer Applications*, 174(13):9–14, 2021.
- [52] Henry B Mann and Donald R Whitney. On a test of whether one of two random variables is stochastically larger than the other. *The annals of mathematical statistics*, 18(1):50–60, 1947.
- [53] Ellicott C Matthay and M Maria Glymour. A Graphical Catalog of Threats to Validity: Linking Social Science with Epidemiology. *Epidemiology (Cambridge, Mass.)*, 31(3):376, 2020.
- [54] Y Miyazaki, A Takanou, H Nozaki, N Nakagawa, and K Okada. Method to estimate parameter values in software prediction models. *Information and Software Technology*, 33(3):239–243, 1991.
- [55] Kayhan Moharreri, Alhad Vinayak Sapre, Jayashree Ramanathan, and Rajiv Ramnath. Cost-effective supervised learning models for software effort estimation in agile environments. In *2016 IEEE 40th Annual Computer Software and Applications Conference (COMPSAC)*, volume 2, pages 135–140, Atlanta, GA, USA, 2016. IEEE.
- [56] Kjetil Molokken and Magne Jorgensen. A review of software surveys on software effort estimation. In *2003 International Symposium on Empirical Software Engineering, 2003. ISESE 2003. Proceedings.*, pages 223–230, Rome, Italy, 2003. IEEE.
- [57] Kjetil Molokken-Ostvold and Kristian Marius Furulund. The relationship between customer collaboration and software project overruns. In *Agile 2007 (AGILE 2007)*, pages 72–83, Washington, DC, USA, 2007. IEEE.
- [58] Kjetil Molokken-Ostvold and Nils Christian Haugen. Combining estimates with Planning Poker—An Empirical Study. In *18th Australian Software Engineering Conference (ASWEC’07)*, pages 349–358, Melbourne, Australia, 2007. IEEE, IEEE Computer Society.

- [59] Kjetil Moløkken-Østvold, Nils Christian Haugen, and Hans Christian Benestad. Using Planning Poker for combining expert estimates in software projects. *Journal of Systems and Software*, 81(12):2106–2117, 2008.
- [60] Kjetil Molokken-Ostvold and Magne Jorgensen. A comparison of software project overruns-flexible versus sequential development models. *IEEE Transactions on Software Engineering*, 31(9):754–766, 2005.
- [61] Ali Nizam. Software project failure process definition. *IEEE access*, 10:34428–34441, 2022.
- [62] Hala Hamad Osman and Mohamed Elhafiz Musa. A survey of agile software estimation methods. *International Journal of Computer Science and Telecommunications*, 7(3):38–42, 2016.
- [63] Mohd Owais and R Ramakishore. Effort, duration and Cost estimation in Agile Software Development. In *2016 Ninth International Conference on Contemporary Computing (IC3)*, pages 1–5, Noida, India, 2016. IEEE.
- [64] Parabol. 8 Agile Estimation Techniques to try with your team. <https://www.parabol.co/blog/agile-estimation-techniques/>, 2020 (accessed May 15, 2022).
- [65] Mary Poppendieck and Tom Poppendieck. *Lean software development: An agile toolkit*. Addison-Wesley, Boston, Massachusetts, USA, 2003.
- [66] Marko Požnel and Tomaz Hovelja. A comparison of the Planning Poker and Team Estimation Game: a case study in software development capstone project course. *The International Journal of Engineering Education*, 35(1):195–208, 2019.
- [67] Ken Power. Using silent grouping to size user stories. In Alberto Sillitti, Orit Hazzan, Emily Bache, and Xavier Albaladejo, editors, *Agile Processes in Software Engineering and Extreme Programming*, pages 60–72, Madrid, Spain, 2011. Springer.
- [68] Marko Požnel and Viljan Mahnič. Studying agile software estimation techniques: the design of an empirical study with students. *Global Journal of Engineering Education*, 18(2):53–58, 2016.
- [69] Ch Prasada Rao, P Siva Kumar, S Rama Sree, and J Devi. An agile effort estimation based on story points using machine learning techniques. In *Proceedings of the Second International Conference on Computational Intelligence and Informatics*, pages 209–219, Hyderabad, Telangana, India, 2018. Springer.
- [70] Christian R Prause and Zoya Durdik. Architectural design and documentation: Waste in agile development? In *2012 International Conference on Software and System Process (ICSSP)*, pages 130–134, Zurich, Switzerland, 2012. IEEE.
- [71] Florian Raith, Ingo Richter, Robert Lindermeier, and Gudrun Klinker. Identification of inaccurate effort estimates in agile software development. In *2013 20th Asia-Pacific Software Engineering Conference (APSEC)*, volume 2, pages 67–72, Bangkok, Thailand, 2013. IEEE.
- [72] Vaclav Rajlich. Changing the paradigm of software engineering. *Communications of the ACM*, 49(8):67–70, 2006.
- [73] Kenneth S Rubin. *Essential Scrum: A practical guide to the most popular Agile process*. Addison-Wesley Professional, Upper Saddle River, 2012.
- [74] Abhishek Saini, Laxmi Ahuja, and Sunil Kumar Khatri. Effort estimation of agile development using fuzzy logic. In *2018 7th International Conference on Reliability, Infocom Technologies and Optimization (Trends and Future Directions) (ICRITO)*, pages 779–783, Noida, India, 2018. IEEE.



- [75] Todd Sedano, Paul Ralph, and Cécile Péraire. Dual-Track Development. *IEEE Software*, 37(6):58–64, 2020.
- [76] Pedro Serrador and Jeffrey K Pinto. Does Agile work? – A quantitative analysis of agile project success. *International Journal of Project Management*, 33(5):1040–1051, 2015.
- [77] Forrest Shull, Janice Singer, and Dag IK Sjøberg. *Guide to advanced empirical software engineering*. Springer, London, 2007.
- [78] Apoorva Srivastava, Sukriti Bhardwaj, and Shipra Saraswat. Scrum model for agile methodology. In PN Astya, A Swaroop, V Sharma, M Singh, and K Gupta, editors, *2017 International Conference on Computing, Communication and Automation (ICCCA)*, pages 864–869, Greater Noida, India, 2017. IEEE.
- [79] Chris Sterling. Affinity Estimating – A How-To,. <https://scrumology.com/guest-post-affinity-estimating-a-how-to/>, 2018 (accessed May 15, 2022).
- [80] Pantjawati Sudarmaningtyas and Rozlina Binti Mohamed. Extended Planning Poker: A proposed model. In *2020 7th International Conference on Information Technology, Computer, and Electrical Engineering (ICITACEE)*, pages 179–184, Semarang, Indonesia, 2020. IEEE.
- [81] Binish Tanveer, Liliana Guzmán, and Ulf Martin Engel. Effort estimation in agile software development: Case study and improvement framework. *Journal of Software: Evolution and Process*, 29(11):e1862, 2017.
- [82] Breno Gontijo Tavares, Carlos Eduardo Sanches da Silva, and Adler Diniz de Souza. Risk management analysis in Scrum software projects. *International Transactions in Operational Research*, 26(5):1884–1905, 2019.
- [83] The Standish Group Report. Chaos,. <https://www.projectsmart.co.uk/white-papers/chaos-report.pdf>, 2014 (Accessed March, 2015).
- [84] David A Umphress, T Dean Hendrix, and James H Cross. Software process in the classroom: The capstone project experience. *IEEE software*, 19(5):78–81, 2002.
- [85] Muhammad Usman, Jürgen Börstler, and Kai Petersen. An effort estimation taxonomy for agile software development. *International Journal of Software Engineering and Knowledge Engineering*, 27(04):641–674, 2017.
- [86] Muhammad Usman, Emilia Mendes, and Jürgen Börstler. Effort estimation in agile software development: a survey on the state of the practice. In *Proceedings of the 19th international conference on Evaluation and Assessment in Software Engineering*, pages 1–10, Nanjing, China, 2015.
- [87] Muhammad Usman, Emilia Mendes, Francila Weidt, and Ricardo Britto. Effort estimation in agile software development: A systematic literature review. In *Proceedings of the 10th international conference on predictive models in software engineering*, pages 82–91, Turin, Italy, 2014.
- [88] András Vargha and Harold D Delaney. A critique and improvement of the CL common language effect size statistics of McGraw and Wong. *Journal of Educational and Behavioral Statistics*, 25(2):101–132, 2000.
- [89] VersionOne. 11th Annual State of Agile survey, Technical Report. *CollabNet VersionOne*, (s 3), 2017.
- [90] Mathias V Waldeck. *Success Factors for Agile Planning: Agile Planning Successfully and Purposefully- Your Competitive Advantage*. BoD–Books on Demand, Norderstedt, Germany, 2020.

- [91] Max Woolf. Why Affinity Estimation?,. <https://digital.ai/catalyst-blog/why-affinity-estimation>, 2014 (accessed May 15, 2022).
- [92] Harry Yuliansyah, SN Qudsiyah, L Zahrotun, and Ika Arfiani. Implementation of use case point as software effort estimation in Scrum Framework. In *IOP Conference Series: Materials Science and Engineering*, volume 403, page 012085, Mataram, Indonesia, sep 2018. IOP Publishing.
- [93] z-stream.blog. Top 7 Most Popular Agile Estimation Techniques,. <https://www.zstream.io/blog/top-7-most-popular-agile-estimation-techniques>, 2019 (accessed May 15, 2022).
- [94] Hind Zahraoui and Mohammed Abdou Janati Idrissi. Adjusting story points calculation in Scrum effort & time estimation. In *2015 10th International Conference on Intelligent Systems: Theories and Applications (SITA)*, pages 1–8, Rabat, Morocco, 2015. IEEE.