

The Agile Adoption Process Framework

Detailed Reference Document

Agile Practices and Concepts with Assessment Indicators

including a special Appendix about the 5 Agile Levels

By: Ahmed Sidky

Table of Contents

OVERVIEW OF THE PROCESS FRAMEWORK.....	3
1. STAGE 1: IDENTIFYING DISCONTINUING FACTORS.....	5
1.1. GENERAL INTRODUCTION	5
1.2. ASSESSMENT TABLES FOR DISCONTINUING FACTORS	7
1.3. INDICATORS	8
2. STAGE 2: PROJECT-LEVEL ASSESSMENT.....	10
2.1. GENERAL INTRODUCTION	10
2.2. ASSESSMENT TABLES FOR PROJECT LEVEL AGILE CONSTRAINING PRACTICES	12
2.3. INDICATORS	14
3. STAGE 3: ORGANIZATIONAL READINESS	17
3.1. ASSESSMENT TABLES FOR PRACTICES AND CONCEPTS IN AGILE LEVEL 1	18
3.2. ASSESSMENT TABLES FOR PRACTICES AND CONCEPTS IN AGILE LEVEL 2	27
3.3. ASSESSMENT TABLES FOR PRACTICES AND CONCEPTS IN AGILE LEVEL 3	36
3.4. ASSESSMENT TABLES FOR PRACTICES AND CONCEPTS IN AGILE LEVEL 4	43
3.5. ASSESSMENT TABLES FOR PRACTICES AND CONCEPTS IN AGILE LEVEL 5	50
APPENDIX A: THE 5 AGILE LEVELS.....	57
APPENDIX B: INDICATOR AGGREGATION	62
REFERENCES	67

Overview of the Process Framework

Pictorial Representation




Figure 1. Overview of the Process Framework

Overall Description

The objective of this research is to provide organizations with a process that can guide projects in adopting more agile software development approaches. The result of this research is a process framework consisting of various components that work together to provide a roadmap and guide for organizations wishing to adopt agile practices during project development. Figure 1 illustrates the stages and sequence of events in this process framework.

The objective of the First stage of the process framework is to identify any organizational factor that would prevent the adoption of agile practices. The stage starts with an introductory meeting with the key stakeholders of the Agile adoption endeavor. This meeting focuses on explaining the main concepts behind Agile methods and presents an overview of the stages that the adoption effort will go through. After this informational session the agile consultant examines the organization for the presence of any factors that might hinder the organization from proceeding with the adoption process. These factors are referred to as discontinuing factors.

If no discontinuing factors are found the process framework enters into its Second stage. The objective of Stage 2 is to determine, from a project –level perspective, the extent to which agile practices can be adopted. The process framework considers each project that wants to adopt Agile practices and assesses the pertinent characteristics of that project that can influence the degree to which it can adopt agile practices. The highest level of agility a project can seek to adopt is referred to as the Project’s Potential Agile Level (PPAL). The PPAL is a number from 1 to 5 corresponding to the 5 Agile Levels defined by this framework.

Once the PPAL is identified, the process framework enters its final stage (Stage 3). The objective of Stage 3 is to assess the extent to which an organization possesses the characteristics that will support the adoption of each of the agile practices identified by the PPAL. The outcome of the organizational assessment is the identification of those characteristics needed for the successful adoption of each of the Agile practices and the extent to which those characteristics are present (or absent) in the organization.

An analysis of the “gap” between the project–level and organizational agility assessments indicate the probability of a successful (or unsuccessful) adoption of the agile practices for the project under consideration. If the gap analysis shows a small distance between the PPAL and the organization’s readiness then there is a high probability of success for that project to adopt the agile practices of its identified Agile level. If there is a large gap then the project can choose to lower its agile level aspirations, i.e. choose a lower PPAL, and then repeat the gap analysis to ensure that the organization is ready for the new agile level. Another alternative when there is a large gap is to introduce the necessary organizational characteristic(s) to reduce the gap between the PPAL and the organizational readiness. This alternative is conditional on the organization’s willingness and ability to go through organizational change. If such changes are implemented the organizational assessment is repeated to identify the new gap distance, and subsequently, the probability of successfully achieving a project’s potential Agile level.

These are the basic 3 stages of the process framework. The next sections of this document present the detailed artifacts and assessment documents for each of the stages of this process framework.

1. Stage 1: Identifying Discontinuing Factors

1.1. General Introduction

The first stage of the process framework is to identify any factors within the organization that may inhibit the process of adopting Agile practices. This stage is crucial at the beginning of the process due to the fact that it protects the organization from incurring additional cost or effort in trying to adopt Agile practices while “showstoppers” exist that prevent the success of that endeavor. In the process framework these inhibiting factors are referred to as “Discontinuing Factors”. Discontinuing factors can vary between different organizations; however, this research has identified four main factors that qualify as discontinuing factors in most situations. If there is a high degree of existence of any of the discontinuing factors then it is recommended that the organization suspends the Agile adoption process until these discontinuing factors are resolved. The four discontinuing factors identified by the process framework are:

1. No value added from adopting agile software development
2. No Executive buy-in to move to agile software development
3. No Finances available to support the transition to agile software development
4. The software being developed is either Mission/Life Critical

The process framework presents a method by which the degree of presence or absence of each of these discontinuing factors in an organization can be measured. The basic concept behind the assessment approach is identifying a group of measurable characteristics for each of the discontinuing factors. Each of these characteristics is measured using a set of indicators.

In the process framework each discontinuing factor has an associated assessment table. The assessment table contains the list of characteristics that need to be measured in order to determine the extent to which the discontinuing factors are present or absent. Each characteristic in the table is coupled with a set of indicators that can be used for the actual assessment process. For example, a portion of the assessment table associated with the first discontinuing factor is illustrated by Table 1 below.

Will there be any value added from adopting agile software development

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
Organization	Project History	Schedule and Budget	Whether or not the organization has a trend of having projects that go over time or over budget	Observation	DC_A1, DC_A2
	Software Process	Problems	Whether the organization is facing any problems or displeasures with the current software process	Interviewing	DC_D1, DC_D2, DC_D3, DC_M1, DC_M2, DC_M3

Table 1. Sample of the assessment table for a discontinuing factor

The above assessment table can be interpreted by reading it from left to right. For example:

In order to assess whether **there is any value added from adopting agile software development or not**, the assessor needs to examine the **organization itself**. (*The only other category that can be examined for discontinuing factors is the project itself*). More specifically in the organization the area of interest to the assessor is **project history**. The assessment focuses on inspecting the particular characteristic of **scheduling and budget** in order to determine **whether or not the organization has a trend of having projects that go over time or budget**. The assessment can be performed by **observation** of the following items (indicators) **DC_A1 and DC_A2**.

It is important to note a couple of things about the “sample indicators” column. These indicators are provided as the means by which to measure what is stated in the “To determine” column. The framework provides a set of suggested indicators, however the assessor performing the actual assessment may add other questions deemed appropriate in order to measure that specific characteristic in their environment.

All the sample indicators in the framework has been placed in the section immediately following the assessment tables. The indicators are grouped based on the person who can best supply the answer to that indicator. This person is identified in the indicator’s name using the first letter after the underscore. For example, if the character after the underscore is a **M** then that sample indicator is found in the table that contains all the questions that should be answered by a manager. In effect:

- A; represents an indicator that needs to be answered by the assessor through observation,
- D; represents an indicator that needs to be answered by a developer, and
- M; represents an indicator that needs to be answered by a manager.

The four discontinuing factors, their assessment tables, and the indicators are provided next.

1.2. Assessment Tables for Discontinuing Factors

Factor 1: Will there be any value added from adopting agile software development

Category of Assessment	Area to be assessed	Characteristic (s) to be assessed	To determine:	Assessment Method	Sample Indicators
Organization	Project History	Schedule and Budget	Whether or not the organization has a trend of having projects that go over time and budget	Observation	DC_A1, DC_A2
	Software Process	Problems	Whether or not the organization is facing any problems or dissatisfaction with the current software process	Interviewing	DC_D1, DC_D2, DC_D3, DC_M1, DC_M2, DC_M3
Project	Delivery	Time to Market	Whether or not the project has to be developed quickly in order to introduce it to the market as soon as possible	Interviewing	DC_M4
	Requirements	Rate of Change	Whether or not the project's requirements are clear and well defined, thus predicting no change, or whether or not the requirements need to be flexible and/or might change	Interviewing	DC_M5, DC_M6, DC_M7

Factor 2: Will there be Executive buy-in to move to agile software development

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Managers / Executives	Buy-in	Whether or not executive-level management can see benefits of adopting agile processes and will buy in to the development of agile software	Interviewing	DC_M3, DC_M8, DC_M9

Factor 3: Will finances be available to support the transition to agile software development

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
Organization	Budget	Availability of Funds	Whether or not the organization has funds to be spent on the adoption process of agile processes and is willing to spend them on the adoption process	Interviewing	DC_M10, DC_M11, DC_M12, DC_M13, DC_M14, DC_M15

Factor 4: The software being developed is not Mission or Life Critical

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
Project	Criticality	Result of Failure	Whether or not the failure of the software will result in catastrophic losses of lives or failure of missions	Interviewing	DC_M16, DC_M17, DC_M18

1.3. Indicators

1.3.1. Questions to be answered by Managers/Executives

To what extent do you agree with the statements below:

	Statements	Nominal Values				
		V	W	X	Y	Z
DC_M1	There are many areas in the development process that always cause problems and/or are inefficient.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_M2	The current development process is insufficient and/or does not produce good software.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_M3	There is a need to change the software process in the organization.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_M4	The customer/client needs to introduce the product to the market quickly. (short time to market).	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_M5	There is a high probability that requirements will change during the development process.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_M6	Not all the requirements will be known before development starts for the project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_M7	The deliverables for this project are unknown.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_M8	In general, employing agile processes help organizations overcome their software development challenges and/or respond better to customer requests.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_M9	An Agile Development approach is ideal for the upcoming project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_M10	The organization has money allocated for training.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_M11	The organization has money allocated for process improvement and/or organizational change.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_M12	The organization is willing to spend on training people about Agile Processes.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_M13	The organization is willing to spend whatever it takes for project to adopt an Agile Development approach.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

DC_M14	The organization has the necessary funds to undergo the process of adopting an agile development approach for the upcoming project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_M15	If adopting an agile process means buying new software, the organization is able and ready to spend on such software.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_M16	A failure in this software would not result in the loss of any lives.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_M17	A failure in this software would not result in the failure of a mission; there is a backup system (there is recourse).	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_M18	The software component being built is not a critical component in a mission or life critical system.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

1.3.2. Questions to be answered by Developers

	Statements	Nominal Values				
		V	W	X	Y	Z
DC_D1	There are many areas in the development process that always cause problems and/or are inefficient.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_D2	The current development process is insufficient and/or does not produce good software.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_D3	There is a need to change the software process in the organization.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

1.3.3. Questions to be answered by the Assessor through Observation

	Statements	Nominal Values				
		V	W	X	Y	Z
DC_A1	It can be concluded from the previous project plans and the project delivery documents that the organization has been on-time when delivering its projects.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
DC_A2	It can be concluded from previous project estimates and the project delivery documents that the organization has been within budget for its delivered projects.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

2. Stage 2: Project-Level Assessment

2.1. General Introduction

Project Level Assessment is responsible for determining the Project's Potential Agile Level (PPAL). The Agile Potential level of a project is that highest level of agility that project can adopt and is denoted by one of the agile levels from the Agile Measurement index (See Appendix A). The highest level of agility a project can adopt behaves as the reference point against which the organizational readiness assessment (Stage 3) will be conducted to discover whether or not the organization is prepared to successfully adopt the agile practices and concepts of that agile level.

The project's Agile Potential level is established by assessing the extent to which project level characteristics are present or absent. A project may have numerous characteristics to be assessed, however the ones that are assessed for determining the project agile potential are those that are needed for the successful adoption a particular group of agile practices and concepts from the 5 Agile levels. This special group of agile practices and concepts are selected *based on the fact that their adoption is dependant on the presence of project characteristics that are outside the control of the project and organization*. Since the project or organization are unable to change the extent to which these project characteristics are present, these project characteristics constrain the level of agility the project can adopt and hence become responsible for determining the project's agile potential.

For example, *frequent face-to-face communication* is a desired agile practice. A project characteristic needed to successfully adopt this practice is *near team proximity*. Assume that the project and organization have no say in changing this project characteristic (*near team proximity*). In other words, change the team's proximity is something outside of their control. If the Project level assessment determines that project characteristic (*near team proximity*) is absent then the highest level of agility for this project will be the same level of agility this agile practice is found in. In the agile levels defined by this research (Appendix A), *frequent face-to-face communication* is an agile practice in level 3. Therefore, in this example the highest level of agility for this project would also be level 3.

In summary, the highest level of agility is determined once the assessment discovers that one of the project characteristics needed to adopt an agile practice or concept are absent, and the project or organization can not do anything to influence or change the absence of that project characteristic.

Table 2 below highlights a subset of agile practices from all the agile practices in the 5 Agile Levels (Appendix A). The practices were chosen in particular because the successful adoption of any of these practices or concepts relies on project characteristic that are outside the control of the organization.

Agile Level	Agile Principles		
	Human Centric	Technical Excellence	Customer Collaboration
Level 1 : Cooperative			Customer Commitment to work with Developing Team
Level 2 : Evolutionary			Customer Contract reflective of Evolutionary Development
Level 3 : Effective	Frequent face-to-face communication between the team	Have around 30% of Level 2 and Level 3 people on team	
Level 4 : Adaptive			Collaborative, Representative, Authorized, Committed, Knowledgeable (CRACK) Customer Immediately Accessible Customer contract revolves around commitment of collaboration, not features
Level 5 : Ambient	Ideal Agile Physical Setup (The team is in the same room, no cubicles)	No/Minimal number of Level -1 or 1b People on team	Frequent Face-to-face interaction between developers & Users (Collocated)

Table 2. Constraining Agile practices and concepts

The rationale behind having this stage as part of the process framework is to minimize the effort and time involved for the third stage of the process framework; assessing how ready the organization is to adopt all the agile practices and concepts. By determining the highest level of agility a project can adopt the need to assess the readiness of the organization for all the agile practices and concepts is eliminated. Instead there is only the need to assess the organizational readiness for the agile practices and concepts of the highest agile level the project can adopt and the ones under that; hence saving assessment time and money.

After briefly describing this stage, the next step is to illustrate how to measure whether a constraining practice or concept can be adopted in a particular project or not. The Process framework presents a method to conduct that assessment. An assessment method of either interviewing or observation will be assigned to each of the constraining practices or concepts. Based on the selected assessment method, a suggestive set of questions or observations will be provided. All this information is put into an assessment table as depicted by **Error! Reference source not found.** below. The Agile practice or concept being assessed is written under the “To determine” column.

The assessment tables for the constraining agile practices and concepts, and their indicators are provided next.

2.2. *Assessment tables for Project Level Agile Constraining Practices*

Factor to Assess for PPAL to be Level 1 (Assessment Level A):

Agile Principle to be assessed	To determine:	Assessment Method	Sample Indicators
Customer Collaboration	Whether or not the customer is committed to work with Developing Team	Interviewing	AC_C1, AC_C2, AC_C3, AC_C4

Factor to Assess for PPAL to be Level 2 (Assessment Level B):

Agile Principle to be assessed	To determine:	Assessment Method	Sample Indicators
Customer Collaboration	Whether or not the customer contract can be reflective of evolutionary development	Interviewing	AC_C5, AC_C6, AC_C7, AC_C8

Factors to Assess for PPAL to be Level 3 (Assessment Level C):

Agile Principle to be assessed	To determine:	Assessment Method	Sample Indicators
Technical Excellence	Whether or not the development team has around 30% of Level 2 and Level 3 people on team	Observation	AC_A5
Human Centric	Whether or not frequent face-to-face communication between team members is achievable	Observation	AC_A1, AC_A2, AC_A3, AC_A4

Factors to Assess for PPAL to be Level 4 (Assessment Level D):

Agile Principle to be assessed	To determine:	Assessment Method	Sample Indicators
Customer Collaboration	Whether or not a CRACK customer can be immediately accessible	Interviewing	AC_C9, AC_C10, AC_C11, AC_C12 AC_C13
	Whether or not the customer's contract can revolve around commitment of collaboration, not features	Interviewing	AC_C14, AC_C15, AC_C16, AC_C17

Factors to Assess for PPAL to be Level 5 (Assessment Level E):

Agile Principle to be assessed	To determine:	Assessment Method	Sample Indicators
Customer Collaboration	Whether or not the frequent face-to-face interaction between developers and customer is achievable	Interviewing	AC_C18, AC_C19
Technical Excellence	Whether or not no or a minimal number of Level -1 or 1b people exists on the development team	Observation	AC_A6
Human Centric	Whether or not it is feasible to have an ideal agile physical setup	Observation	AC_A7, AC_A8, AC_A9

2.3. Indicators

2.3.1. Questions to be answered by the Client/Customer

To what extent do you agree with the statements below:

	Statements	Nominal Values				
		V	W	X	Y	Z
AC_C1	The customer is willing to dedicate time to take an active role in this project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_C2	In the past, the customer has dedicated time to collaborate with the development team.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_C3	The customer believes that the contractor should make most of the effort and that the customer should have to do little other than check on the project's status and do a final acceptance.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_C4	The customer is committed to working with the development team.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_C5	The customer agrees to have the system developed in an iterative/incremental fashion as opposed to the approach of a big delivery at the end of the contracted time.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_C6	The customer is willing to sign a contract to start development of a product whose requirements cannot be known ahead of time with certainty.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_C7	The customer is willing to change its typical contract structure to reflect an evolutionary development approach. Evolutionary development implies that the requirements, plan, estimates, and solution evolve or are refined over the course of the iterations, instead of being fully defined and "frozen" in a major upfront specification effort before the development begins.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_C8	The customer is willing to accept an overall project plan and a detailed plan of the next iteration only. The customer does not have a problem with not receiving a GANTT or PERT chart of the whole project upfront.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_C9	The customer representative(s) interacting with the contracted organization is (are) authorized to make decisions on the spot regarding the product specifications	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_C10	The customer representative(s) interacting with the contracted organization is (are) knowledgeable about the product domain (i.e. he/she is a domain expert or subject matter expert).	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

AC_C11	The customer representative(s) interacting with the contracted organization is (are) representative of the product's actual users.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_C12	The customer representative is available for the development team to contact if it needs his/her input on something.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_C13	The customer representative is immediately accessible to the development team if needed.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_C14	The customer is willing to sign a contract that does not have a detailed enumeration of features and functions but broad goals and the success criteria. This allows the customer more flexibility to change and add requirements through out the development process.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_C15	The customer is willing to accept a contract in which the time and budget, but not the features to be delivered, are fixed.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_C16	The customer is willing to accept a contract that commits both sides to a degree of interaction and collaboration instead of a set of detailed requirements.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_C17	The customer is willing to change its typical contract structure to reflect a new agile development approach. An agile development approach will give the customer the flexibility to change its requirements throughout the development process, and will deliver software earlier and in increments.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_C18	The customer will be available for frequent face-to-face interaction with the development team.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_C19	The customer is willing to be collocated with the development team.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

2.3.2. Questions to be answered by the Assessor through Observation

To what extent do you agree with the statements below:

	Statements	Nominal Values				
		V	W	X	Y	Z
AC_A1	The development team is located where members can have frequent face-to-face communication.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_A2	The geographic distribution of the development team can be best described as...	Within Flying Distance	Within driving distance	Within the same city/area	Within the same building	In the same room
AC_A3	Logistically, the development team can meet face-to-face.	Yearly or never	Monthly	Weekly	Daily	Hourly
AC_A4	It is likely for the development team to have frequent face-to-face communication.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_A5	What percentage of the full-time staff is of Cockburn Level 2 or Level 3 experts	0-5%	5-10%	10-15%	15-30%	30% or higher
AC_A6	Indicate the percentage of full-time staff who are Cockburn Level 2 or Level 3 experts.	30% or higher	15-30%	10-15%	5-10%	0-5%
AC_A7	It is highly probable that the organization can have all the development personnel in a common room rather than separate offices or cubicles.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_A8	It is highly probable that the organization can set up the development rooms to better support agile development (furniture away from the walls).	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
AC_A9	It is highly probable that the organization can setup an environment where as much project information as possible is displayed on the walls (via whiteboards, cling sheets, or projectors).	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

3. Stage 3: Organizational Readiness

After the PPAL is determined from stage 2, the process framework advances to the third and final stage; assessing the organization's readiness to adopt the agile practices and concepts that the project aims to adopt. During this assessment of readiness the organization is assessed from various perspectives such as culture, environments, process, management, developers and various other perspectives depending on the agile practice to be adopted. For example, assume a certain Project's Potential Agile Level is determined to be 3 (PPAL =3). In that case we need to assess the organization's readiness to adopt each of the agile practices and concepts defined in level 1, 2 and 3. The approach used to assess the organizational readiness for an agile practice is similar to the method used for the assessment of the discontinuing factors. Let's take a look at a quick example. The example below illustrates how to assess the organization's readiness to adopt an agile practice known as "Coding Standards".

Coding Standards

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Developers	Buy-In	Whether the developers see the benefit and are willing to apply coding standards	Interviewing	OR1_D21, OR1_D22
Process	Coding Standards	Existence	Whether there exists any kind of coding standards that are used	Observation	OR1_A2

Table 3. Assessment table used to measure organizational readiness for agile practices

Table 3, above shows that in order to assess the organization's readiness the assessor first looks at the "people" in the organization with a particular focus on the developers. The characteristic that needs to be assessed with regards to the developers is their buy-in. The assessment of the developers' buy-in will help to determine whether or not the developers can recognize the benefits of coding standards and are willing to adopt them. The 5th column in the assessment table suggests a method of the assessment process; in this case it is interviewing. The process framework also provides a suggestive list of sample indicators (or questions) that can be used for the assessment process. The assessor is free to use other assessment methods or indicators as long as the characteristics that need to be assessing are validly measured. In the example above, for the assessment to be complete the "process" also needs to be assessed. Within the process the focus is on the existence of current coding standards. The method advised for this assessment is observation, and the sample indicator column will highlight what exactly needs to be observed.

Following this brief introduction of stage 3 are 5 subsections, each one related to the assessing the organizational readiness for of the agile practices and concepts found in the one of the Agile Levels.

3.1. Assessment Tables for Practices and Concepts in Agile Level 1

Collaborative Planning (*Customers, Developers and Management plan together*)

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Management	Management Style	Whether or not a collaborative or a command-control relation exists between managers and subordinates. [12, 10]. The management style is an indication of whether or not management trusts the developers and vice-versa.	Interviewing	OR1_M1, OR1_M2, OR1_M3, OR1_M4, OR1_M5, OR1_M14, OR1_M17, OR1_D1, OR1_D2, OR1_D3, OR1_D4,
		Buy-In	Whether or not management is supportive of or resistive to having a collaborative environment	Interviewing	OR1_M9, OR1_M10,
		Transparency	Whether or not management can be open with customers and developers – No politics and secrets [16]	Interviewing	OR1_M6, OR1_M7, OR1_M8, OR1_M13
	Developers	Power Distance	Whether or not people are intimidated/afraid to give honest feedback and participation in the presence of their managers	Interviewing	OR1_M11, OR1_D6, OR1_D7, OR1_D8, OR1_D9
		Buy-In	Whether or not the developers are willing to plan in a collaborative environment	Interviewing	OR1_D5
Project Management	Planning	Existence	Whether or not the organization does basic planning for its projects	Observation	OR1_A1
				Interviewing	OR1_M16, OR1_M18

Task Volunteering not Task Assignment

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Management	Buy-In	Whether or not management will be willing to buy into and can see benefits from employees volunteering for tasks instead of being assigned	Interviewing	OR1_M12, OR1_M15
	Developers	Buy-In	Whether or not developers are willing to see the benefits from volunteering for tasks	Interviewing	OR1_D10

Collaborative Teams

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Developers	Interaction	Whether or not any levels of interaction exist between people thus laying a foundation for more team work	Interviewing	OR1_M1, OR1_D15
		Collectivism	Whether or not people believe in group work and helping others or are just concerned about themselves	Interviewing	OR1_D16
		Buy-In	Whether or not people are willing to work in teams	Interviewing	OR1_D12, OR1_D11
			Whether or not people recognize that their input is valuable in group work	Interviewing	OR1_D23, OR1_D13

Empowered and Motivated Teams [5]

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Developers	Decision Making	Whether or not management empowers teams with decision making authority	Interviewing	OR1_M3, OR1_D4, OR1_D14, OR1_D17, OR1_M14
		Motivation	Whether or not people are treated in a way that motivates them	Interviewing	OR1_D14, OR1_D13, OR1_D23, OR1_D24, OR1_D25, OR1_D15
	Managers	Trust	Whether or not managers trust and believe in the technical team in order to truly empower them	Interviewing	OR1_M13, OR1_M14, OR1_M6, OR1_M12, OR1_D2

Coding Standards [11, 19, 15]

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Developers	Buy-In	Whether or not the developers see the benefit and are willing to apply coding standards	Interviewing	OR1_D21, OR1_D22
Process	Coding Standards	Existence	Whether or not any kind of coding standards exists that are used	Observation	OR1_A2

Knowledge Sharing [13]

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Developers	Buy-In	Whether or not developers believe in and can see the benefits of having project information communicated to the whole team	Interviewing	OR1_D18, OR1_D19, OR1_M19
	Managers	Buy-In	Whether or not managers believe in and can see the benefits of having project information communicated to the whole team	Interviewing	OR1_M6, OR1_M7, OR1_M20, OR1_M21, OR1_M22
Tools	Knowledge Sharing	Availability	Whether or not knowledge sharing tools are available and accessible (Wikis, Blogs ...etc.)	Observation	OR1_A3

Reflect and Tune Process

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Developers	Buy-in	Whether or not developers are willing to commit to reflecting about and tuning the process after each iteration or release	Interviewing	OR1_D26
	Managers	Buy-in	Whether or not management is willing to commit to reflecting about and tuning the process after each iteration or release	Interviewing	OR1_M23
Process	Process improvement	Capability	Whether or not the organization can handle process change in the middle of the project	Interviewing	OR1_D27, OR1_D28, OR1_D29, OR1_M24, OR1_M25, OR1_M26

3.1.1. Indicators for Agile Level 1

3.1.1.1. Questions to be answered by Developers

To what extent do you agree with the statements below:

	Statements	Nominal Values				
		V	W	X	Y	Z
OR1_D1	Your manager is collaborative.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D2	Your manager does not micro-manage you or your work.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D3	Your manager encourages you to be creative and does not dictate to you what to do exactly.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D4	Your manager gives you the authority to make decisions without referring back to him/her.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D5	You would like to participate in the planning process of the project you will work on.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D6	If your manager said or did something wrong, it is acceptable for you to correct and/or constructively criticize him/her face to face.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D7	It is acceptable for you to express disagreement with your manager(s) without fearing their retribution.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D8	In a group meeting, the customer suggested something about the product. You disagree and have a better idea; it is acceptable for you to express disagreement with your customer and suggest something better.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D9	Other peoples' titles and positions intimidate people in the organization.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D10	You would do a better job choosing your own task on a project instead of being assigned one by your manager.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D11	You prefer working in a group.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D12	Indicate how often you work in groups.	Never	Seldom	Sometimes	Usually	Always

OR1_D13	When in a group, you feel that your participation is important.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D14	Your manager seeks your input on technical issues.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D15	Your team members seek your input on technical issues.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D16	When you run into technical problems, you usually ask your team members about the solution.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D17	You usually participate in the planning process of the project you are working on.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D18	Project information should be communicated to the whole team.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D19	There should be a mechanism for persistent knowledge sharing between team members.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D20	People should use a wiki or a blog for knowledge sharing.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D21	There should exist a coding standard for development.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D22	If the organization has a coding standard, then developers should use it when coding, even in crunch time.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D23	The organization values you and your expertise.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D24	Your manager has high expectations of you.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D25	You are motivated by your job.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D26	You are willing to dedicate time after each iteration/release to review how the process could be improved.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D27	You are willing to undergo a process change even if it requires some reworking of already completed work products.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D28	If there is a need for process change, that change should not be considered a burden on the team even if significant process changes have been made previously during the project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_D29	Process change in the middle of the project should not be considered a disruption since the process change is worth the benefit it will bring.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

3.1.1.2. *Questions to be answered by Managers/Executives*

To what extent do you agree with the statements below:

	Statements	Nominal Values				
		V	W	X	Y	Z
OR1_M1	You actively encourage interaction among your subordinates.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M2	You prefer team work over individual work.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M3	You usually seek your subordinates' opinions before making a decision.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M4	You frequently brainstorm with your subordinates.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M5	You frequently encourage your subordinates to find creative solutions to problems.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M6	It is important for you to share project management information with your subordinates.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M7	If you are needed and unreachable, at any point in time your subordinates have enough information to update the customer about the exact status of the project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M8	If a problem occurs that may affect the schedule or requirements of a project, you would update your client right away.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M9	You believe that developers should aid in the planning of a project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M10	You believe that customers should be part of the planning of a project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M11	Other peoples' titles and positions intimidate people in the organization.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M12	You would allow your subordinates to choose their own tasks for a project	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M13	Its acceptable for your subordinates to have unregulated access to the customer.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

OR1_M14	You frequently seek the input of your subordinates on technical issues.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M15	You believe that subordinates would perform better and be more effective if they were to choose their own tasks.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M16	You always create plans for a software development project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M17	You believe that it is important to involve other people while preparing the project plan.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M18	The project plans are always documented.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M19	When you prepare a project plan, it should not include the details of the project from start to end; it should be focused on the next iteration while giving an overview of the overall work	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M20	Project information should be communicated to the whole team.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M21	There should be a mechanism for persistent knowledge sharing between team members.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M22	If there was a wiki or a blog set up for knowledge sharing, you believe people would use it.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M23	You are willing to dedicate time after each iteration/release to review how the process could be improved.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M24	You are willing to undergo a process change even if it requires some reworking of already completed work products.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M25	If there is a need for process change, that change should not be considered a burden on the team even if significant process changes have been made previously during the project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_M26	Process change in the middle of the project should not be considered a disruption since the process change is worth the benefit it will bring.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

3.1.1.3. *Questions to be answered by the Assessor through observations*

To what extent do you agree with the statements below:

	Statements	Nominal Values				
		V	W	X	Y	Z
OR1_A1	Old project documents show that previous projects have a project plan.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_A2	A review of documents or other information shows you that the organization has a coding standard.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR1_A3	A review of the tools available for use by the developers shows you that the organization has knowledge sharing tools (Wikis, Blogs ...etc.) available and accessible.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

3.2. Assessment Tables for Practices and Concepts in Agile Level 2

Evolutionary Requirements [14]

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
Process	Requirements Engineering	Existence	Whether or not the organization has an institutionalized procedure to gather requirements from its clients	Observation	OR2_A1
				Interviewing	OR2_M, OR2_M2
		Experience	Whether or not the organization has developed projects using the evolutionary requirements	Interviewing	OR2_D1, OR2_M3
People	Management	Uncertainty Avoidance	Whether or not management accepts and is comfortable with the uncertainty involved with deciding on requirements and features as late as possible	Interviewing	OR2_M4, OR2_M5, OR2_M6
		Competence	Whether or not the managers can recognize high-level (architecturally influential) requirements and differentiate them from detail requirements	Interviewing	OR2_M7, OR2_M8
		Buy-In	Whether or not management is willing to accept changes from the customer and that all changes are reversible	Interviewing	OR2_M6, OR2_M9, OR2_M0
			Whether or not management is willing to try evolutionary requirements over big upfront requirements gathering	Interviewing	OR2_M1, OR2_M2
	Developers	Uncertainty Avoidance	Whether or not the developers accept and are comfortable with the uncertainty involved with deciding on requirements and features as late as possible	Interviewing	OR2_D2, OR2_D3
		Buy-In	Whether or not the developers are willing to accept changes from the customer and that all changes are reversible	Interviewing	OR2_D4, OR2_D7, OR2_D8
		Competence	Whether or not the developers can recognize high-level (architecturally influential) requirements and differentiate them from detail requirements	Interviewing	OR2_D5, OR2_D6

Software Configuration Management [12]

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
Environment	Software Tools	Existence	Whether or not the organization has tools for software configuration management	Observation	OR2_A3

Continuous Delivery (Incremental-Iterative development) [14, 13, 11, 4]

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
Process	Process Definition	Existence	Whether or not the organization has any process in place for development and is not relying on haphazard and ad-hoc approaches to software development	Observation	OR2_A2
				Interviewing	OR2_D9, OR2_D10, OR2_M13, OR2_M14
	Lifecycle	Experience	Whether or not the organization has previously used an incremental – iterative approach for developing systems	Interviewing	OR2_M15, OR2_M16 OR2_D11, OR2_D12
People	Management	Buy-In	Whether or not management will be willing to use an iterative-incremental development approach	Interviewing	OR2_M17, OR2_M18
		Stress	Whether or not managers can handle the additional stress of overlooking the delivery of workable iterations every 1-4 weeks	Interviewing	OR2_M19
		Competence	Whether or not the managers understand the principles of incremental-iterative development	Interviewing	OR2_M20, OR2_M21
	Developers	Stress	Whether or not the developers can handle the stress of delivering a workable iteration every 1-4 weeks	Interviewing	D_15
		Buy-In	Whether or not developers will be willing to use an iterative-incremental development approach	Interviewing	OR2_D13, OR2_D14, OR2_D18
		Competence	Whether or not the developers understand the principles of incremental-iterative development	Interviewing	OR2_D16, OR2_D17

Planning at different levels

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Managers	Competence	Whether or not management understands the principles and significance of multi-level planning	Interviewing	OR2_M22, OR2_M23, OR2_M24, OR2_M25, OR2_M26
		Buy-in	Whether or not management is willing to commit to the process of continuously planning versus developing a one-time plan	Interviewing	OR2_M27, OR2_M28
Process	Planning	Experience	Whether or not the organization is experienced with multi-level or not	Interviewing	OR2_M29

Tracking Iteration Progress through Working Software [13]

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
Process	Process Management	Monitoring & Reporting	Whether or not a mechanism exists to monitor the iteration progress is monitored	Interviewing	OR2_M30, OR2_D19, OR2_D21, OR2_M31
People	Managers	Buy-in	Whether or not the managers can see that working software is a valid progress indicator	Interviewing	OR2_M32
	Developers	Buy-in	Whether or not the developers can see that working software is a valid progress indicator	Interviewing	OR2_D20

No Big Design up Front (BDUF)

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
Process	Design	Experience	Whether or not design is a continuous process, or done once at the beginning of the development process	Interviewing	OR2_M36, OR2_M37
People	Developers	Buy-in	Whether or not the developers agree to the fact that no big design up front is a valid and efficient approach for agile development	Interviewing	OR2_D22, OR2_D23, OR2_D24
	Managers	Buy-in	Whether managers agree to the fact that no big design up front is a valid and efficient approach for agile development	Interviewing	OR2_M33, OR2_M34, OR2_M35

3.2.1. Indicators for Agile Level 2

3.2.1.1. Questions to be answered by Developers

To what extent do you agree with the statements below:

	Statements	Nominal Values				
		V	W	X	Y	Z
OR2_D1	Indicate how often are you involved in a project in which all the requirements are not known upfront and an evolutionary requirements approach is used.	Never	Seldom	Sometimes	Usually	Always
OR2_D2	You can start a development of a project without knowing the exact requirements of the whole project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D3	If circumstances dictate that all the details are not available before you start a project, you do not mind the uncertainty and floating targets.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D4	You do not mind starting a project knowing that its requirements will evolve or change in the future.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D5	You can tell the difference between requirements that will influence the architecture and design of a project and requirements that will not influence it.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D6	In a project, you can recognize high level requirements that most probably will not change versus low level requirements that might change.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D7	Throughout the project the client has full right to change the requirements in order to meet his/her business needs.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D8	In order to deliver valuable software to clients, change should be welcomed but not constrained.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D9	Software development in this organization is not ad hoc or haphazard; there is a clear and known process in place.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D10	Every project involves a clear set of activities. Each of these activities has clear standardized deliverables.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D11	Indicate how often you have worked on a project that was developed in an incremental –iterative approach.	Never	Seldom	Sometimes	Usually	Always
OR2_D12	It is a common practice to divide the system up into mini-projects. The system is seldom developed as one large project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D13	The incremental-iterative approach has more benefits than the waterfall approach.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

OR2_D14	You are willing to use the incremental-iterative approach to develop software.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D15	Delivering a working increment every 1-4 weeks will not cause you any additional stress.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D16	No big upfront analysis should be conducted when using the incremental-iterative approach.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D17	You fully understand the principles of the incremental-iterative development approach.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D18	You are willing to do more integration (integrate after each iteration) in order to accommodate the incremental-iterative development approach.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D19	The organization has a usable and efficient method for reporting project status.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D20	Working software should be the primary measure of progress in a project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D21	During development you deliver a software iteration/release at least once within the organizational status-reporting window (usually one month).	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D22	Development of the first iteration can start without a complete detailed design of the whole system.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D23	Design can start without all the requirements being known except those that are architectural influential.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_D24	Design should be revisited before the start of each iteration.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

3.2.1.2. Questions to be answered by Managers/Executives

To what extent do you agree with the statements below:

	Statements	Nominal Values				
		V	W	X	Y	Z
OR2_M1	The organization employees know the procedures to gather requirements from clients.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M2	In any project requirements are always gathered from the customer.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M3	Indicate how often you manage a project in which all the requirements are not known upfront and an evolutionary requirements approach is used.	Never	Seldom	Sometimes	Usually	Always
OR2_M4	You can start a development of a project without knowing the exact requirements of the whole project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M5	If circumstances dictate that all the details are not available before you start a project, you do not mind the uncertainty and floating targets.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M6	You do not mind starting a project knowing that its requirements will evolve or change in the future.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M7	You can tell the difference between requirements that will influence the architecture and design of a project and requirements that will not influence it.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M8	In a project, you can recognize high level requirements that most probably will not change versus low level requirements that might change.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M9	Throughout the project the client has full right to change the requirements in order to meet his/her business needs.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M10	In order to deliver valuable software to clients change should be welcomed not constrained.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M11	An evolutionary requirements gathering approach could work better than a big upfront approach.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M12	You are willing to try an evolutionary requirements gathering approach.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M13	Software development in this organization is not ad hoc or haphazard; there is a clear and known process in place.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

OR2_M14	Every project involves a clear set of activities. Each of these activities has clear standardized deliverables.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M15	Indicate how often you develop a project using an incremental–iterative approach.	Never	Seldom	Sometimes	Usually	Always
OR2_M16	It is a common practice to divide the system up into mini-projects. The system is seldom developed as one large project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M17	The incremental-iterative approach has more benefits than the waterfall approach.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M18	You are willing to use the incremental-iterative approach to develop software.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M19	Delivering a working increment every 1-4 weeks will not cause you any additional stress.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M20	No big upfront analysis should be conducted when using the incremental-iterative approach.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M21	You fully understand the principles of the incremental-iterative development approach.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M22	Planning the project from multiple levels or perspectives (iterations, releases...etc) is better than having one plan for the whole project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M23	You understand the importance of planning the project in terms of iterations and releases.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M24	You can differentiate between planning features and planning tasks.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M25	Planning for each iteration should occur only right before the actual iteration.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M26	Planning of releases should not be detailed, except for the next/current release.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M27	Indicate your willingness to start a project that is not completely planned out until the end.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M28	Indicate your willingness to commit to planning small iteration and releases continuously through out the project and not to develop one big plan at the beginning of the project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M29	Indicate how often you create multi-level planning documents when planning a project.	Never	Seldom	Sometimes	Usually	Always

OR2_M30	The organization has a usable and efficient method for reporting project status.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M31	During development you deliver a software iteration/release at least once within the organizational status-reporting window (usually one month).	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M32	Working software should be the primary measure of progress in a project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M33	Development of the first iteration can start without a complete detailed design of the whole system.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M34	Design can start without all the requirements being know, except those that are architectural influential.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M35	Design should be revisited before the start of each iteration.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M36	In the organization, design is a continuous process that spans the whole development effort and is not done only one time up front.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_M37	Indicate how often the organization does not undertake design as a big upfront activity, and instead designs in small increments throughout the development process.	Never	Seldom	Sometimes	Usually	Always

3.2.1.3. Questions to be answered by the Assessor through observations

To what extent do you agree with the statements below:

	Statements	Nominal Values				
		V	W	X	Y	Z
OR2_A1	A review of policies and procedures shows that the organization has a process it uses to gather requirements from its clients.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_A2	A review of the policies and procedures shows that the organization has a process it uses to develop software. This process should include a set of activities with deliverables and standards.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR2_A3	Inspection of the software development environment shows that the organization has sufficient and useable Software Configuration Tools for agile development.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

3.3. Assessment Tables for Practices and Concepts in Agile Level 3

Risk Driven Iterations [14]

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Managers	Competence	Whether or not the managers are competent risk assessors	Interviewing	OR3_M1, OR3_M2, OR3_M3, OR3_D2
		Buy-In	Whether or not managers agree to have risks drive the scope of each iteration	Interviewing	OR3_M4
	Developers	Buy-In	Whether or not the developers agree to have risks drive the scope of each iteration	Interviewing	OR3_D3
Process	Risk Assessment	Experience	Whether or not the organization has any experience doing risk assessment or not	Interviewing	OR3_M1, OR3_D1

Continuous Improvement [13, 4]

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Developers	Buy-in	Whether or not the developers agree to adopt an approach of continuous improvement while developing software	Interviewing	OR3_D4, OR3_D5
		Competence	Whether or not the developers are competent enough to refactor code without jeopardizing the existing functionality and quality of the code	Interviewing	OR3_M5
Process	Continuous Improvement	Experience	Whether or not the organization is already involved in continuous improvement	Interviewing	OR3_D6, OR3_D7, OR3_M6, OR3_M7

Self Organizing Teams

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Management	Buy-in	Whether or not management agrees to have self-organizing teams	Interviewing	OR3_M11
		Competence	Whether or not management is ready to treat the team as a true self-organizing team	Interviewing	OR3_M8, OR3_M10, OR3_M9, OR3_M12, OR3_M13
	Developers	Buy-In	Whether or not the employees feel comfortable working as self-organizing teams	Interviewing	OR3_D8, OR3_D9, OR3_D10

The use of True Object Oriented (OO) Design and Construction

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Developers	Competence	Whether or not the developers are experienced with object oriented design and development	Interviewing	OR3_D11, OR3_D12
Process	Development	Experience	Whether or not the organization has a lot of previous experience with OO development	Interviewing	OR3_M14, OR3_D13

Continuous Integration [13]

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Developers	Buy-In	Whether or not the developers are willing to commit to continuous integration?	Interviewing	OR3_D14, OR3_D15, OR3_D16, OR3_D17
Environment	Software Tools	Existence	Whether or not the organization has the tools to aid in continuous integration	Observation	OR3_A1

Maintenance of a List of All Remaining Features (Backlog)

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Management	Buy-in	Whether or not management is willing to maintain an up-to-date list of all the remaining features for the project (backlog)	Interviewing	OR3_M16
Process	Project Management	Existence	Whether or not the organization currently keeps an up-to-date list of all the work that remains to be done	Interviewing	OR3_M15
				Observation	OR3_A2

Unit Tests

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Developers	Buy-in	Whether or not developers are willing to write unit tests during the development process	Interviewing	OR3_D18, OR3_D19, OR3_D21
		Competence	Whether or not the developers have the competence and previous experience writing unit tests	Interviewing	OR3_D20, OR3_M19, OR3_D22
	Managers	Buy-In	Whether or not the management accepts that developers will invest additional time to write unit tests while coding	Interviewing	OR3_M17, OR3_M18
Environment	Software Tools	Existence	Whether or not the organization has the tools that support writing and running unit tests	Observation	OR3_A3

3.3.1. Indicators for Agile Level 3

3.3.1.1. Questions to be answered by Developers

To what extent do you agree with the statements below:

	Statements	Nominal Values				
		V	W	X	Y	Z
OR3_D1	For the projects that you have worked on, indicate how often risk assessment was performed during the project and communicated to the whole team.	Never	Seldom	Sometimes	Usually	Always
OR3_D2	Your manager is very competent when coming to risk assessments and mitigation plans.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_D3	The riskiest, most difficult elements should be approached first in the early iterations of the development effort.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_D4	It is important to put effort into improving the design and code of a component, even if it is already working.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_D5	You are willing to adopt an approach of continuous improvement during software development.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_D6	It is a common practice in the organization to revisit a working component to improve its design or code structure.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_D7	Indicate how often you revisit a working component to improve its design or code structure.	Never	Seldom	Sometimes	Usually	Always
OR3_D8	You like to work on a team that management regards as one entity; not addressing individual team members in rewards or tasks, but as one team.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_D9	You do not mind working without direct managerial supervision as long as you are on a team that is treated as a partner with management.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_D10	You consider yourself competent and disciplined enough to work on self-organizing teams	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_D11	Indicate how often you develop software projects using the Object Oriented (OO) principles and techniques.	Never	Seldom	Sometimes	Usually	Always
OR3_D12	You understand the OO principles and theories very well.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_D13	Indicate how often the organization takes the OO approach in development of software projects.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

OR3_D14	The usual time it takes to create a build the system is:	More than 1 hour	Under 1 hour	Under 15 minutes	Under 10 minutes	Under 5 minutes
OR3_D15	Instead of integrating the system at the end of the development effort, it is better to regularly integrate the system throughout the whole development process.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_D16	You are trained to use the Software Configuration Management tool for continuous integration.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_D17	You are willing to integrate your software throughout the development process, even if it means more work for you.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_D18	It is important to write unit tests for methods and functions while coding them even if that will take additional time.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_D19	Writing unit tests for code is as important as writing new code for more functionality.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_D20	Indicate how often you write unit tests for every method or function in your code.	Never	Seldom	Sometimes	Usually	Always
OR3_D21	You are willing to commit to writing unit tests while you code for every method or function in your code.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_D22	You consider yourself competent enough to write good and comprehensive unit tests for the methods and functions in your code.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

3.3.1.2. Questions to be answered by Managers/ Executives

To what extent do you agree with the statements below:

	Statements	Nominal Values				
		V	W	X	Y	Z
OR3_M1	Indicate how often do you perform risk assessment and mitigation techniques during a project.	Never	Seldom	Sometimes	Usually	Always
OR3_M2	You have been trained to perform risk assessments.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_M3	You are very competent performing risk assessment and mitigation plans.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_M4	The riskiest, most difficult elements should be approached first in the early iterations of the development effort.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_M5	The developers are competent enough to refactor code without jeopardizing the existing functionality and quality and breaking any unit tests (if they exist).	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_M6	It is a common practice in the organization to revisit a working component to improve its design or code structure.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_M7	Indicate how often you make sure that your subordinates revisit a working component to improve its design or code structure.	Never	Seldom	Sometimes	Usually	Always
OR3_M8	You can trust your employees' capabilities to determine the best way to accomplish tasks by themselves without your (management's) interference.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_M9	Employees are competent and disciplined enough to work in self-organizing teams.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_M10	You are willing to allow space for the self-organizing team to grow and not micromanage it.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_M11	You agree that it is very important for the employees to work in teams where they can divide the team tasks among themselves.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_M12	The team is an entity that has its knowledge, perspective, motivation and expertise and should be treated as a partner with management and the customer.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_M13	The self-organizing team can negotiate commitments.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

OR3_M14	Indicate how often your organization takes the OO approach in software development	Never	Seldom	Sometimes	Usually	Always
OR3_M15	When working on a project you keep an up-to-date list of all the work that remains to be done.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_M16	You are willing to keep an up-to-date list of all the work that remains to be done.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_M17	It is important for developers to write unit tests for their methods and functions while they code, even if that will take additional time from them.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_M18	Writing unit tests for code is as important as writing new code for more functionality.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_M19	The developers are competent enough to write good unit tests for the methods and functions in the code.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

3.3.1.3. Questions to be answered by the Assessor through observations

To what extent do you agree with the statements below:

	Statements	Nominal Values				
		V	W	X	Y	Z
OR3_A1	After looking at the software development tools, you know that the organization has the SCM tools and processes to support continuous integration.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_A2	After inspecting previous projects, you know that each project had a mechanism by which all the remaining work in a project was known at any point in time.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR3_A3	After looking at the software development tools, you know that the organization has the necessary tools to write and run unit tests within the development IDE.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

3.4. Assessment Tables for Practices and Concepts in Agile Level 4

Client Driven Iterations

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Managers	Buy-in	Whether or not managers are willing to give the customer the power to dictate the scope of the iterations	Interviewing	OR4_M1, OR4_M2, OR4_M3

Continuous Customer Satisfaction Feedback

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
Process	Customer Feedback	Existence	Whether or not the organization has a method by which they gather continuous feedback/criticism from the customer during the development process	Interviewing	OR4_M4, OR4_M5
People	Developers	Buy-in	Whether or not the developers accept the fact that the customers are encouraged to continually re-think their requirements	Interviewing	OR4_D1, OR4_D2, OR4_D3
	Managers	Buy-in	Whether or not the managers accept the fact that the customers are encouraged to continually re-think their requirements	Interviewing	OR4_M2, OR4_M6, OR4_M7

Smaller and more Frequent Releases

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Managers	Buy-in	Whether or not the managers understand the importance of having smaller and more frequent releases to give the customer quicker feedback	Interviewing	OR4_M12
		Stress	Whether or not managers can handle the additional stress of overseeing the delivery of fully functional releases every 4-8 weeks	Interviewing	OR4_M13
	Developers	Buy-in	Whether or not the developers understand the importance of having smaller and more frequent releases to give the customer quicker feedback	Interviewing	OR4_D8
		Stress	Whether or not the developers can handle the increased stress of delivering fully functional releases every 4-8 weeks	Interviewing	OR4_D9

Adaptive Planning

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Management	Buy-in	Whether or not management is willing to base the planning for the next iteration on the client's feedback from the current (previous) iteration	Interviewing	OR4_M14
			Whether or not management is willing to plan as late as possible for an iteration (immediately before the iteration)	Interviewing	OR4_M15

Daily Progress Tracking Meetings

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Management	Buy-In	Whether or not management is willing to meet daily for progress update	Interviewing	OR4_M16
	Developers	Buy-In	Whether or not the developers are willing to meet daily for progress updates	Interviewing	OR4_D10
Process	Project management	Progress meetings	How often the team meets regularly to discuss the progress of a project	Interviewing	OR4_M17, OR4_D11

Agile Documentation (from Agile Modeling)

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Developers	Competence	Whether or not the developers understand what an Agile approach to documentation is	Interviewing	OR4_D12, OR4_D13
	Management	Competence	Whether or not management understands what an Agile approach to documentation is	Interviewing	OR4_M18, OR4_M19
		Buy-In	Whether or not management is willing to take an Agile approach to documentation	Interviewing	OR4_M20
Process	Documentation	Regulations	Whether or not external regulatory requirements exist that dictate the production of heavy (detailed) documentation for every aspect of the process	Interviewing	OR4_M21, OR4_M22

User Stories

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Management	Buy-In	Whether or not management is willing to use user stories as an elicitation method/form for high level requirements	Interviewing	OR4_M23, OR4_M24
	Developers	Competence	Whether or not the developers have the understanding/knowledge of how to use user stories	Interviewing	OR4_D14
Process	Requirements	Regulations	Whether or not there are regulatory requirements for the elicitation of the requirements (they have to specified in a certain form)	Interviewing	OR4_M25

3.4.1. Indicators for Agile Level 4

3.4.1.1. Questions to be answered by Developers

To what extent do you agree with the statements below:

	Statements	Nominal Values				
		V	W	X	Y	Z
OR4_D1	Customers should be encouraged to regularly change their expectations for the product being developed to ensure that the product satisfies the business priorities of the organization.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_D2	As the perception of what they need changes, customers are expected to articulate these changes and thus affect the product being built.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_D3	The customer should give his/her feedback throughout the development process even if it means that requirements must be changed.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_D8	Smaller and more frequent releases are important in order to give the customer a means by which he/she can give more and quicker feedback.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_D9	Delivering smaller and more frequent fully functional releases every 4-8 weeks will not cause you any additional stress.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_D10	You are willing to meet daily for the progress update of a project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_D11	Indicate how often you meet with the rest of the team to discuss and update each other about the progress of the project.	Less frequent than monthly	Monthly	Every couple of weeks	Weekly	Daily/Hourly
OR4_D12	Documentation exists within an Agile development process	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_D13	You understand the role of documentation within an Agile development process	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_D14	You can use user stories instead of requirements to develop the architectural framework of the system.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

3.4.1.2. Questions to be answered by Managers/ Executives

To what extent do you agree with the statements below:

	Statements	Nominal Values				
		V	W	X	Y	Z
OR4_M1	As the perception of what they need changes, customers are expected to articulate those changes by prioritizing the features they would like to see in the next iteration.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M2	Customers should be encouraged to regularly change their expectations for the product being developed to ensure that the product satisfies the business priorities of the organization.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M3	The customer should be given the authority to direct what is being developed in which iteration.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M4	The customer has the opportunity to give his/her feedback about the product through out the development process by means of interacting with a working piece of software or a least a prototype.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M5	The organization has a method by which it gathers continuous feedback/criticism from the customer during the development process.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M6	As the perception of what they need changes, customers are expected to articulate those changes and so affect the product being built.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M7	The customer should give his/her feedback throughout the development process even if it means that requirements must be changed.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M12	Smaller and more frequent releases are important in order to give the customer a means by which he/she can give more and quicker feedback.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M13	Delivering smaller and more frequent fully functional releases every 4-8 weeks will not cause you any additional stress.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M14	The plan for upcoming iteration may change based on customer feedback from the previous or current iteration.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M15	You agree with developing the detailed plan for an iteration only after the conclusion of the previous iteration.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M16	You are willing to meet daily for the progress update of a project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M17	Indicate how often you meet with the rest of the team to discuss and update each other on the progress of the project.	Less frequent	Monthly	Every couple of weeks	Weekly	Daily/Hourly

		than monthly				
OR4_M18	Documentation exists within an Agile development process.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M19	You understand the role of documentation within an Agile development process.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M20	You will allow your subordinates to take an Agile approach to documentation.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M21	Stakeholders do not require heavy (detailed) documentation for any activities or aspects of the development process.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M22	You are not required by any external auditory to maintain fine heavy (detailed) documentation for activities or aspects of the development process.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M23	You are willing to adopt user stories as a method for high level requirements elicitation.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M24	User stories can be used instead of large requirements documents.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR4_M25	No regulatory constraints exist that prevent the use of user stories as a means of capturing high level requirements from the user.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

3.5. Assessment Tables for Practices and Concepts in Agile Level 5

Low Process Ceremony (Process Ceremony is the level of paperwork involved with a process)

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
Process	Ceremony	Regulations	Whether or not the organization needs to maintain a high process ceremony due to certain audits or regulations	Interviewing	OR5_M1, OR5_M2
				Observation	OR5_A1
Culture	Organizational	Responsibility	Whether or not there is a fear of responsibility/blame among people, thus supporting the high level of process ceremony	Interviewing	OR5_M3
People	Developers	Buy-in	Whether or not the developers feel comfortable decreasing the level of process ceremony	Interviewing	OR5_D1, OR5_D2
	Management	Buy-in	Whether or not the managers feel comfortable decreasing the level of process ceremony	Interviewing	OR5_M4, OR5_M5
		Trust	Whether or not the management trusts the developers to make decisions on their own without their "approval"	Interviewing	OR5_M6, OR5_M7

Agile Project Estimation

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
Process	Estimation	Experience	Whether or not the organization is experienced in estimation	Observation	OR5_A2
		Existence	Whether or not data exists from previous projects to aid with the estimation	Observation	OR5_A3
		Method	Whether or not the estimation process separates the estimation of effort from the estimation of duration	Interviewing	OR5_M8, OR5_M9
People	Developers	Competence	Whether or not the developers are competent in making their own estimates of effort.	Interviewing	OR5_D3, OR5_D4, OR5_D5
	Management	Competence	Whether or not the managers are competent in making estimates.	Interviewing	OR5_M10, OR5_M11, OR5_M12
	Management	Collaboration	Whether management will encourage the estimation process to be done by the whole team or by only them	Interviewing	OR5_M13, OR5_M14, OR5_M15

Paired Programming

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Management	Buy-in	Whether or not management can see the benefit from paired programming	Interviewing	OR5_M16, OR5_M17
	Developers	Buy-in	Whether or not developers are willing to try paired programming	Interviewing	OR5_D6, OR5_D7, OR5_D8
Process	Project Management	Measurement of Productivity	What the organization considers to be a measure of software productivity	Interviewing	OR5_M18
Culture	Organizational	Collaboration	Whether or not an atmosphere of assistance exists in the organization	Interviewing	OR5_D9, OR5_D10, OR5_M19

Test Driven Development

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Developers	Competence	Whether or not the developers are competent and experienced with writing unit tests	Interviewing	OR5_D11, OR5_D12, OR5_D13
			Whether or not the developers have a very strong understanding of OO concepts	Interviewing	OR5_D14, OR5_D15, OR5_M20
		Buy-In	Whether or not the developers are motivated and willing to apply test driven development	Interviewing	OR5_D16
		Perception	Whether or not the developers think that Test-driven development is a hard task or not	Interviewing	OR5_D17
	Management	Buy-In	Whether or not management will encourage test-driven development and tolerate the learning curve	Interviewing	OR5_M21, OR5_M22
Environment	Software Tools	Test Automation	Whether or not the organization has or can provide tools for creating and maintaining automated test suites	Observation	OR5_A4
				Interviewing	OR5_M23

3.5.1. Indicators for Agile Level 5

3.5.1.1. Questions to be answered by Developers

To what extent do you agree with the statements below:

	Statements	Nominal Values				
		V	W	X	Y	Z
OR5_D1	You favor accepting responsibility and being held accountable when things go wrong over multiple layers of formal steps, reviews, and procedures.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_D2	You do not support the existence of various formal steps and reviews to reduce (spread) accountability when something goes wrong.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_D3	Indicate how often you make size/effort estimates for the project or a component of the project that you will be working on.	Never	Seldom	Sometimes	Usually	Always
OR5_D4	You have been trained on how to make project estimates.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_D5	You are competent enough to make your own estimates of size/effort.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_D6	Paired programming increases productivity contrary to what others say about paired programming decreasing productivity by half.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_D7	Indicate how often you program in pairs.	Never	Seldom	Sometimes	Usually	Always
OR5_D8	You are willing to program in pairs.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_D9	An atmosphere of assistance exists in the organization.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_D10	Whenever you need help people are willing to help you.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_D11	Indicate how often you write unit tests for every function or method one writing code.	Never	Seldom	Sometimes	Usually	Always
OR5_D12	You have no problems or challenges writing unit tests for functions and methods.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_D13	The suite of unit tests that you write is comprehensive and usually encompasses all possible test scenarios.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

OR5_D14	Indicate how often you program in the object-oriented (OO) paradigm.	Never	Seldom	Sometimes	Usually	Always
OR5_D15	You have a very strong understanding of object-oriented concepts and principles.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_D16	You are willing to employ a test-driven approach to development.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_D17	Test-driven development is easy.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

3.5.1.2. Questions to be answered by Managers/Executives

To what extent do you agree with the statements below:

	Statements	Nominal Values				
		V	W	X	Y	Z
OR5_M1	There are no regulations or auditory requirements that dictate the need for high process ceremony.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M2	Your organization is informal and flexible. There are not many formal steps, policies or procedures.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M3	People in the organization are not afraid of taking responsibility.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M4	You favor accepting responsibility and being held accountable when things go wrong over multiple layers of formal steps, reviews, and procedures.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M5	You do not support the existence of various formal steps and reviews to reduce (spread) accountability when something goes wrong.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M6	You trust your subordinates to make decisions within their scope of work without referring back to you for approval.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M7	Your subordinates are competent to make their own decisions without referring back to you for approval.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M8	When preparing a project estimation, you estimate the size first and derive from that a duration estimate.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M9	The estimation process employed by the organization separates the estimation of effort from the estimation of duration.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M10	Indicate how often you make size/effort estimates for projects.	Never	Seldom	Sometimes	Usually	Always

OR5_M11	You have been trained on how to make project estimates.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M12	You are competent and experienced enough to make realistic estimates of size/effort.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M13	The whole team participating in project estimation will yield better and more accurate results.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M14	Indicate how often the whole team has participated in creating project estimates.	Never	Seldom	Sometimes	Usually	Always
OR5_M15	You will encourage the whole development team to actively participate in developing a project estimate.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M16	Paired programming increases productivity contrary to what others say about paired programming decreasing productivity by half.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M17	You encourage your development team to use paired programming.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M18	Productivity is about how much customer value can you create per dollar spent not about how many lines of code, classes coded or Use Cases per dollar spent.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M19	An atmosphere of assistance exists in the organization.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M20	The development team has a very strong understanding of object-oriented concepts and principles.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M21	Test-driven development will produce better software with fewer bugs	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M22	You are willing to tolerate the learning curve of the development team while they transition to test-driven development.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_M23	The organization will be willing to provide software tools for creating and maintaining automated test suites.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

3.5.1.3. Questions to be answered by the Assessor through observation

To what extent do you agree with the statements below:

	Statements	Nominal Values				
		V	W	X	Y	Z
OR5_A1	A review of policies and procedures shows that there is no need for a high process ceremony in this organization.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_A2	A review of previous project documentation shows that the effort estimates were within acceptable range to the actual effort that was put into delivering the project.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_A3	Previous project documentation, including effort and size estimations, are available and accessible.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree
OR5_A4	An inspection of these software tools shows that the organization has accessible and usable tools for creating and maintaining automated test suites.	Strongly Disagree	Tend to Disagree	Neither Agree nor Disagree	Tend to Agree	Strongly Agree

Appendix A: The 5 Agile Levels

The 5 Agile Levels

The process framework needs an agile measurement index to determine what degree of agility the project or organization can adopt. Both the project level assessment (Stage 2) and the organizational readiness assessment (Stage 3) need to be measured against some scale of agility. The 5 Agile levels defined in this section are considered the agile measurement index used by the process framework.

The agile levels are inspired from the core agile values and beliefs as defined by the agile manifesto not from a particular agile method. The topic of agility assessment is significant and very detailed, however since the focus of this document is credibility assessment the 5 levels of agility will be presented in a level of detail sufficient for the task of credibility assessment and without going into too much detail.

Each agile level focuses on instilling a particular core value of agility in the software development process. The full adoption of that core value in the software process signifies that achievement of that agile level.

For example, agile level 1 focuses on making the software development process collaborative through enhancing communication and cooperation. Agile level 4 focuses on making the software development process adaptive by responding to change through multiple levels of feedback.

Agile level	Name	Objective
Level 1	Collaborative	Enhancing communication and collaboration
Level 2	Evolutionary	Delivering software early and continuously
Level 3	Effective	Producing quality working software
Level 4	Adaptive	Responding to change through multiple levels of feedback
Level 5	Ambient	Establishing the ideal agile environment and surroundings

Table 4. The 5 Agile Levels defined within the process framework

Each Agile level is defined through 2 dimensions:

1. Agile Principles
2. Agile Practices and Concepts.

Agile Principles

Agile principles are guidelines or approaches that need to be employed to realize the value of each Agile Level.

For example:

- Human Centric (meaning the reliance on people and the interaction between them) is a key agile principle
- Technical Excellence (promoting the use of techniques that produce and maintain the highest quality of code possible) is another key agile principles

Within this agile Measurement Index, all of the levels of agility are achieved by adhering to these principles. The degree and scope of adherence to the principal dictates the level of agility.

For example, technical excellence is a key agile principle. Technical excellence is observed in agile level 1 at a very basic level and with a focus on collaboration. While at agile level 4, technical excellence is realized at a much higher degree and with the focus on being adaptive (responding to change)

The agile principles that are used by this measurement index stem from the Agile Principles that are defined directly by the Agile Manifesto. After careful analysis of the 12 principles defined by the Manifesto, we produced a condensed set of five agile principles that are used to guide the populating the five agile levels we defined earlier. These five agile principles are:

- **Delivery customer value by embracing change** [10, 4]: the true success indicator for any software development effort is whether it helps to deliver customer value or not. In many cases the development team, as well as the customer, are in a continuous learning process about the requirements necessary to realize that additional customer value. Hence, an attitude of welcoming and embracing change should be maintained throughout the software development effort.
- **Planning to deliver software frequently** [5] [16, 9]: early and frequent delivery of working software is crucial because it provides the customer with functionality which they can review and give feedback on. This feedback is essential for planning process of the upcoming iterations as it shapes the scope and direction of the software development effort.
- **Human centric** [7]: meaning the reliance on people and the interaction between them is a cornerstone in the definition of agile software processes.
- **Technical excellence** [12, 10]: is necessary to ensure high quality. Agile team members are committed to producing only the highest quality code they can. Maintaining high-quality is essential when developing at high speed environments as that of agile development processes.
- **Customer collaboration** [5]: inspired from the original statement of the agile manifesto, there must be significant and frequent interaction between the customers, developers, and all the stakeholders of the project to ensure that the product being developed satisfies the business needs of the customer.

Agile Practices and Concepts

Agile Practices and Concepts are specific and practical techniques and steps by which the agile principles are realized.

For example: *paired programming* is an agile practice, *user stories* is another agile practice, *collaborative planning* is an agile concept.

Within this agile Measurement Index, agile practices and concepts are used to characterize and exemplify the degree of adherence of an agile principle within an agile level

For example:

Agile level 1 focuses on enhancing communication and cooperation. This agile value (level) is realized by adhering to various agile principles, one of which is *Technical Excellence*. Technical excellence is demonstrated in Agile Level 1 through a set of practices and concepts that exemplify basic technical excellence with a focus on communication and collaboration. For example these agile practices and concepts that are related to technical excellence and focus on communication and collaboration are:

- coding standards
- usage of knowledge sharing tools
- task Volunteering instead of task assignment

While at agile level 4 technical excellence will be exemplified through a different set of agile practices and concepts that promote responding to change through multiple levels of feedback, such as:

- daily progress tracking meetings
- agile documentation
- user stories

Each level of agility is satisfied when an agile value is added to the software development process. These level are achieved through the adherence to agile principles. The degree and scope of adherence varies depending on the level and are exemplified through different agile practices and concepts. Moving to the next level of agility implies that the agile practices and concepts in the current level of agility were all successfully adopted.

Table 5 below illustrates each of the Agile levels populated with practices and concepts categorized under their agile principles.

	Agile Principles				
	Delivering Customer Value by Embracing Change [10, 4]	Planning and Delivering Software Frequently [5] [16, 9]	Human Centric [7]	Technical Excellence [12, 10]	Customer Collaboration [5]
Level 1: Collaborative [7, 8] <i>Theme: Communication</i>	Reflect and tune Process [14, 18]	Collaborative Planning [16, 8, 13] (<i>Customers, Developers and Management plan together</i>)	Collaborative teams Empowered and Motivated Teams [5]	Coding Standards [11, 19, 15] Knowledge Sharing Tools [13] (<i>Wikis, Blogs</i>) Task Volunteering not Task Assignment [13]	Customer Commitment to work with Developing Team [5]
Level 2: Evolutionary [13] <i>Theme: Early and Continuous delivery</i>	Evolutionary Requirements [13] (<i>Not all requirements are elicited at the beginning of the project; they evolve and change</i>)	Continuous Delivery (Incremental-Iterative development) [13, 12, 10, 4] (<i>No Big Bang development, divide development into releases and each release into iterations</i>) Planning at different levels [9, 12] (<i>Overall and detailed planning</i>)		Software Configuration Management [12] Tracking Iteration through Working Software [13] No Big Design Up Front (BDUF) [1, 4]	Customer Contract reflective of Evolutionary Development [10, 14]
Level 3: Effective [11, 8] <i>Theme: Producing Working Software</i>	Continuous Improvement [12, 4]	Risk Driven Iterations [13] Maintain a list of all remaining features (Backlog) [12]	Self Organizing Teams [13, 16, 12, 8] (<i>Responsibilities are communicated to the whole team and the team divides the work and determines best way to accomplish</i>) Frequent face-to-face communication between the team [16, 8, 5]	The use of True Object Oriented Design and Construction [12] Continuous Integration [13] Have around 30% of Cockburn Level 2 and Level 3 people on team [7, 6] Automated Suite of Unit Tests	
Level 4 Adaptive [10] <i>Theme: Responding to Change through multiple levels of feedback</i>	Client Driven Iterations [13] (<i>Client prioritizes the features and functionality to be developed in next iteration</i>) Customer Satisfaction Feedback [14, 18]	Smaller and More Frequent Releases [14] (<i>4-8 Weeks</i>) Adaptive Planning [13] (<i>Based on feedback, planning details of each iteration are developed immediately before the iteration - Don't stick to a plan but continuously plan</i>)		Daily Progress Tracking Meetings [2] Agile Documentation (from Agile Modeling) [17, 12] User Stories	Collaborative, Representative, Authorized, Committed and Knowledgeable (CRACK) Customer Immediately Accessible [6] Customer contract revolves around commitment of collaboration, not features [10, 14]
Level 5 Ambient <i>Theme: Building Agile Environment & Surroundings</i>	Low Process Ceremony [13, 16] (<i>Process Ceremony is the level of paperwork involved with a process; e.g. change requests signed by 3 levels of management</i>)	Agile Project Estimation [9]	Ideal Agile Physical Setup [13] (<i>The team is in the same room, no cubicles</i>)	Test Driven Development Paired Programming [2] [4] No/minimal number of Cockburn Level -1 or 1b people on team [7, 6]	Frequent Face-to-face interaction between developers & Users [4](Collocated)

Table 5. The Matrix of the 5 Agile Levels

Appendix B: Indicator Aggregation

Indicator Aggregation

The previous sections presented the three major stages of the process framework along with the Agile Levels. In each of the 3 stages of the process framework assessment was conducted using an assessment table similar to the one below. This section focuses on presenting more detail on the evaluation methodology that is conducted after the results to the questions and observations in the assessment table are gathered.

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	To determine:	Assessment Method	Sample Indicators
People	Developers	Interaction	Whether there exists any levels of interaction between people hence laying a foundation for more team work	Interviewing	11, 12, 13
		Collectivism	Whether people believe in group work and helping others or are they just concerned about themselves	Interviewing	14
		Buy-In	Whether people are willing to work in teams	Interviewing	15, 16
			Whether people recognize that their input is valuable in group work or not	Interviewing	17, 18

This section presents the steps that will be conducted in order to evaluate the results gathered from the assessment table. These steps and this evaluation methodology is based off of the framework of the Evaluation Environment [3]. To use an automated tool to conduct evaluation step or to learn more about the evaluation environment please visit: <https://www.orcacomputer.com/ee>.

Step 1: Compute a weight for each indicator

The first step is to assign a weight to each indicator. A weight is a fractional value between 0 and 1 that expresses the indicator's level of influence on the parent factor. The weights of all the indicators belonging to the same factor must sum to 1. We will assume that all the indicators have an equal weight, however evaluators are free to assign indicators higher weights than other.

Therefore looking at the first factor in the example above, the weights can be computed as follows (under the assumption all indicators have an equal influence of the parent factor)

$1 \text{ (sum of all weights)} / 3 \text{ (number of indicators)} = 0.334 \text{ (approximate weight per indicator)}$

Step 2: Compute weighed interval

After we computed the weight for each of the indicators, the next step is to compute the weighted intervals for each of the indicators. For the above example we will assume the following answers were given to the sample indicators of the first factor being assessed.

		Normalized Categories				
Indicator Number	Sample Question	V	W	X	Y	Z
		0%-15%	15%-40%	40%-60%	60%-85%	85%-100%
I1	Question 1	X				
I2	Question 2			X		
I3	Question 3					X

X Represents the answer that was chosen for that indicator

Once you have the answers from the sample indicators the next step is to multiple the weight of the indicator by the high and low end of the interval range selected for the indicator

Indicator Number	Computed Weight	Interval Low End	Interval High End	Interval Low End X Weight	Interval High End X Weight
I1	0.33334	0	15	$0 \times 0.3334 = 0$	$15 \times 0.3334 = 5$
I2	0.33334	40	60	$40 \times 0.3334 = 13$	$60 \times 0.3334 = 20$
I3	0.33334	85	100	$85 \times 0.3334 = 28$	$100 \times 0.3334 = 33$

Step 3: Calculate Result Range

The next step is to compute the Result Range by calculating the optimistic and pessimistic range for each factor. This is accomplished by summing up all the weighed intervals we got from the previous step. The example below highlights in more detail how this is done.

Pessimistic Result = Sum of all the weighed low end results from Step 2

Pessimistic Result: $0 + 13 + 28 = 41$

Optimistic Result = Sum of all the weighed high end results from Step 2

Optimistic Result: $5 + 20 + 33 = 58$

Your Result Range = 41 – 58

Step 4: Translate to Nominal Score

In many cases the assessment table indicates that several aspects need to be assessed in order to completely assess a certain characteristic of a factor. In those cases we do not compute and nominal value, rather we perform another round of aggregation, as demonstrated above, but on the next level up till we reach the level of the characteristic being assessed. In the assessment table presented earlier you can see that to assess Interaction and Collectivism we do not have to go through another cycle of aggregation. However to assess the buy-in we have to aggregate the indicators and then we have to aggregate the 2 different aspects of buy-in that we are assessing before we can move to the step that determines the nominal assessment result for the characteristic being assessed.

Once you have a result range for that a particular characteristic, and you are sure you do not have to perform more aggregation the next step is to map the result range to one of the nominal values presented below. These nominal values are the ones that are used to evaluate the fulfillment of a particular factor or not.

Not Achieved	0%-35%
Partially Achieved	35%-65%
Largely Achieved	65%-85%
Fully Achieved	85% - 100%

Table 6. Nominal Values

If the Pessimistic - Optimistic (From Step 3) range fits within one of these intervals then that suffices, if they do not then obtain an average and then place that average in its necessary nominal range.

In our example the resultant score will be: **Partially Achieved**

Below is a sample of the evaluation template that would be used for the assessment table example given earlier

Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	Nominal Value	Weight	Low	High	Indicator	Weight	Low	High
Project Management	Developers	Interaction		1			I1	0.333		
							I2	0.333		
							I3	0.333		
		Collectivism		1			I4	1.000		
		Buy-In		0.5			I5	0.500		
							I6	0.500		
				0.5			I7	0.500		
							I8	0.500		

Table 7. Evaluation Template for an Assessment Table

Once a nominal score is reached for each characteristics being assessed, their nominal values are plugged in to the evaluation matrix similar to the Table 8 below to determine which areas need to be addressed before trying to adopt that particular agile practice.

Agile Practices for Agile Level 1	Category of Assessment	Area to be assessed	Characteristic(s) to be assessed	Not Achieved	Partially Achieved	Largely Achieved	Fully Achieved
				0%-35%	35%-65%	65%-85%	85% - 100%
				Large Gap	Medium Gap	Small Gap	Minimal Gap
Collaborative Planning	People	Management	Management Style		X		
			Buy-In	X			
			Transparency			X	
		Developers	Power Distance				X
			Buy-In				X
	Project Management	Planning	Existence			X	
Task Volunteering not Task Assignment	People	Management	Buy-In				X
		Developers	Buy-In			X	
Collaborative Teams	Project Management	Developers	Interaction		X		
			Collectivism			X	
			Buy-In				X
Empowered and Motivated Teams	People	Developers	Decision Making		X		
			Motivation			X	
		Managers	Trust				X
Coding Standards	People	Developers	Buy-In				X
	Process	Coding Standards	Existence				X
Knowledge Sharing	People	Developers	Buy-In			X	
		Managers	Buy-In			X	
	Process	Knowledge Sharing	Availability	X			

Table 8. Sample Evaluation Matrix for Agile Level 1

References

- [1] S. Ambler, *Agile Modeling: Effective Practices for Extreme Programming and the Unified Process*, Wiley, 2002.
- [2] L. Amy and C. Raylene, *Effects of agile practices on social factors*, ACM Press, St. Louis, Missouri, 2005.
- [3] O. Balci, R. Adams, D. Myers and R. Nance, *A collaborative Evaluation Environment for Credibility Assessment of Modeling and Simulation Applications*, Winter Simulation Conference, 2002.
- [4] K. Beck, *Extreme Programming Explained: Embrace Change*, Addison-Wesley, 2000.
- [5] K. Beck, R. C. Martin, A. Cockburn, M. Fowler and J. Highsmith, *Manifesto for Agile Software Development*, www.agilemanifesto.org, Utah, Feb 2001.
- [6] B. W. Boehm and R. Turner, *Balancing Agility and Discipline*, Addison-Wesley Professional, Boston, 2003.
- [7] A. Cockburn, *Agile Software Development*, Pearson Education, Indianapolis, 2001.
- [8] A. Cockburn and J. Highsmith, *Agile Software Development: The People Factor*, Computer, Volume 34 (2001), pp. Pages: 131 - 133.
- [9] M. Cohn, *Agile Estimating and Planning*, Prentice Hall PTR, 2005.
- [10] J. Highsmith, *Agile Software Development Ecosystems*, Pearson Education, Indianapolis, 2002.
- [11] J. Hunt, *Agile software construction*, Springer, London, 2006.
- [12] A. S. Koch, *Agile software development: evaluating the methods for your organization*, Artech House, Boston, MA, 2005.
- [13] C. Larman, *Agile and Iterative Development*, Pearson Education, Boston, 2004.
- [14] R. C. Martin, *Agile Software Development, Principles, Patterns, and Practices*, Prentice Hall, 2002.
- [15] J. W. Newkirk and R. C. Martin, *Extreme Programming in Practice*, Prentice Hall, 2001.
- [16] D. Rosenberg, M. Stephens and M. Collins-Cope, *Agile development with ICONIX process: people, process, and pragmatism*, Apress, Berkeley, CA, 2005.
- [17] A. Rueping, *Agile Documentation: A Pattern Guide to Producing Lightweight Documents for Software Projects*, John Wiley & Sons, 2003.
- [18] K. Schwaber and M. Beedle, *Agile Software Development with SCRUM*, Prentice Hall, 2002.
- [19] W. C. Wake, *Extreme Programming Explored*, Addison-Wesley Professional, 2001.