
 

 

 

 

 

 

 

Why Your IT Project May Be Riskier than You Think 
New research shows surprisingly high numbers of out-of-control tech 

projects — ones that can sink entire companies and careers.   

 

 
By  

Bent Flyvbjerg and Alexander Budzier   

BT Centre for Major Programme Management 

Saïd Business School 

University of Oxford   

 

 

 

 

 

Full reference: Bent Flyvbjerg and Alexander Budzier, "Why	  Your	  IT	  Project	  May	  Be	  

Riskier	  than	  You	  Think,"	  Harvard Business Review, vol. 89, no. 9, September 2011, 

pp. 23-25. 

 

Link to published article: http://hbr.org/2011/09/why-your-it-project-may-be-riskier-

than-you-think/ar/1   

  



Abstract 
Out-of-control information technology (IT) projects have ended the careers of top 

managers, such as EADS CEO Noël Forgeard and Levi Strauss’ CIO David Bergen. 

Moreover, IT projects have brought down whole companies, like Kmart in the US and 

Auto Windscreen in the UK. Software and other IT is now such an integral part of 

most business processes and products that CEOs must know their IT risks, which are 

typically substantial – and overlooked. The analysis of a sample of 1,471 IT projects 

showed that the average cost overrun was 27% — but that figure masks a far more 

alarming “fat tail” risk.  Fully one in six of the projects in the sample was a Black 

Swan, with a cost overrun of 200%, on average, and a schedule overrun of almost 

70%. This highlights the true pitfall of IT change initiatives: It’s not that they’re 

particularly prone to high cost overruns on average – it is that there are a 

disproportionate number of Black Swans. By focusing on averages instead of the 

more damaging outliers, most managers and consultants have been missing the real 

risk in doing IT. In conclusion, the article outlines ideas as to what can be done to 

avoid Black Swans. 
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Why Your IT Project May Be Riskier Than You Think 
To top managers at Levi Strauss, revamping the information technology system 

seemed like a good idea. The company had come a long way since its founding in the 

19th century by a German-born dry-goods salesman: In 2003 it was a global 

corporation, with operations in more than 110 countries. But its IT network was 

antiquated, a balkanized mix of incompatible country-specific computer systems. So 

executives decided to migrate to a single SAP system and hired a team of Deloitte 

consultants to lead the effort. The risks seemed small: The proposed budget was less 

than $5 million. But very quickly all hell broke loose. One major customer, Walmart, 

required that the system interface with its supply chain management system, creating 

additional hurdles. Insufficient procedures for financial reporting and internal controls 

nearly forced Levi Strauss to restate quarterly and annual results. During the 

switchover, it was unable to fill orders and had to close its three U.S. distribution 

centers for a week. In the second quarter of 2008, the company took a $192.5 million 

charge against earnings to compensate for the botched project — and its chief 

information officer, David Bergen, was forced to resign.    

 A $5 million project that leads to an almost $200 million loss is a classic 

“Black Swan.” The term was coined by our colleague Nassim Nicholas Taleb to 

describe high-impact events that are rare and unpredictable but in retrospect seem not 

so improbable. Indeed, what happened at Levi Strauss occurs all too often, and on a 

much larger scale. IT projects are now so big, and they touch so many aspects of an 

organization, that they pose a singular new risk. Mismanaged IT projects routinely 

cost the jobs of top managers, as happened to EADS CEO Noël Forgeard. They have 

sunk whole corporations. Even cities and nations are in peril. Months of relentless IT 

problems at Hong Kong’s airport, including glitches in the flight information display 

system and the database for tracking cargo shipments, reportedly cost the economy 

$600 million in lost business in 1998 and 1999. The CEOs of companies undertaking 

significant IT projects should be acutely aware of the risks. It will be no surprise if a 

large, established company fails in the coming years because of an out-of-control IT 

project. In fact, the data suggest that one or more will.    

 We reached this bleak conclusion after conducting the largest global study 

ever of IT change initiatives. We examined 1,471 projects, comparing their budgets 

and estimated performance benefits with the actual costs and results. They ran the 



gamut from enterprise resource planning to management information and customer 

relationship management systems. Most, like the Levi Strauss project, incurred high 

expenses — the average cost was $167 million, the largest $33 billion — and many 

were expected to take several years. Our sample drew heavily on public agencies 

(92%) and U.S.-based projects (83%), but we found little difference between them 

and projects at the government agencies, private companies, and European 

organizations that made up the rest of our sample.    

 

The True IT Pitfall    
When we broke down the projects’ cost overruns, what we found surprised us. The 

average overrun was 27% — but that figure masks a far more alarming one. Graphing 

the projects’ budget overruns reveals a “fat tail” — a large number of gigantic 

overages. Fully one in six of the projects we studied was a black swan, with a cost 

overrun of 200%, on average, and a schedule overrun of almost 70%. This highlights 

the true pitfall of IT change initiatives: It’s not that they’re particularly prone to high 

cost overruns on average, as management consultants and academic studies have 

previously suggested. It’s that an unusually large proportion of them incur massive 

overages — that is, there are a disproportionate number of Black Swans. By focusing 

on averages instead of the more damaging outliers, most managers and consultants 

have been missing the real problem.    

 Some of the pitfalls of tech projects are old ones. More than a decade ago, for 

example, Hershey’s shift to a new order-taking and fulfillment system prevented the 

company from shipping $100 million worth of candy in time for Halloween, causing 

an 18.6% drop in quarterly earnings. Our research suggests that such problems are 

now occurring systematically. The biggest ones typically arise in companies facing 

serious difficulties — eroding margins, rising cost pressures, demanding debt 

servicing, and so on — which an out-of-control tech project can fatally compound. 

Kmart was already losing its competitive position to Walmart and Target when it 

began a $1.4 billion IT modernization project in 2000. By 2001 it had realized that the 

new system was so highly customized that maintenance would be prohibitively 

expensive. So it launched a $600 million project to update its supply chain 

management software. That effort went off the rails in 2002, and the two projects 



contributed to Kmart’s decision to file for bankruptcy that year. The company later 

merged with Sears Holdings, shedding more than 600 stores and 67,000 employees.    

 Other countries, too, have seen companies fail as the result of flawed 

technology projects. In 2006, for instance, Auto Windscreens was the second-largest 

automobile glass company in the UK, with 1,100 employees and £63 million in 

revenue. Unsatisfied with its financial IT system, the company migrated its order 

management from Oracle to Metrix and started to implement a Microsoft ERP 

system. In the fourth quarter of 2010, a combination of falling sales, inventory 

management problems, and spending on the IT project forced it into bankruptcy. Just 

a few years earlier the German company Toll Collect — a consortium of 

DaimlerChrysler, Deutsche Telekom, and Cofiroute of France — suffered its own 

debacle while implementing technology designed to help collect tolls from heavy 

trucks on German roadways. The developers struggled to combine the different 

software systems, and in the end the project cost the government more than $10 

billion in lost revenue, according to one estimate. “Toll Collect” became a popular 

byword among Germans for the woes of their economy.    

 Software is now an integral part of numerous products — think of the complex 

software systems in cars and consumer appliances — but the engineers and managers 

who are in charge of product development too often have a limited understanding of 

how to implement the technology component. That was the case at Airbus, whose 

A380 was conceived to take full advantage of cutting-edge technology: Its original 

design, finalized in 2001, called for more than 300 miles of wiring, 98,000 cables, and 

40,000 connectors per aircraft. Partway through the project the global product 

development team learned that the German and Spanish facilities were using an older 

version of the product development software than the British and French facilities 

were; configuration problems inevitably ensued. In 2005 Airbus announced a six-

month delay in its first delivery. The following year it announced another six-month 

delay, causing a 26% drop in share price and prompting several high-profile 

resignations. By 2010 the company still had not caught up with production plans, and 

the continuing problems with the A380 had led to further financial losses and 

reputational damage. 

 

 



Avoiding Black Swans    
Any company that is contemplating a large technology project should take a stress test 

designed to assess its readiness. Leaders should ask themselves two key questions as 

part of IT black swan management: First, is the company strong enough to absorb the 

hit if its biggest technology project goes over budget by 400% or more and if only 

25% to 50% of the projected benefits are realized? Second, can the company take the 

hit if 15% of its medium-sized tech projects (not the ones that get all the executive 

attention but the secondary ones that are often overlooked) exceed cost estimates by 

200%? These numbers may seem comfortably improbable, but, as our research 

shows, they apply with uncomfortable frequency.    

 Even if their companies pass the stress test, smart managers take other steps to 

avoid IT black swans. They break big projects down into ones of limited size, 

complexity, and duration; recognize and make contingency plans to deal with 

unavoidable risks; and avail themselves of the best possible forecasting techniques — 

for example, “reference class forecasting,” a method based on the Nobel Prize – 

winning work of Daniel Kahneman and Amos Tversky. These techniques, which take 

into account the outcomes of similar projects conducted in other organizations, are 

now widely used in business, government, and consulting and have become 

mandatory for big public projects in the UK and Denmark.    

 As global companies become even more reliant on analytics and data to drive 

good decision making, periodic overhauls of their technology systems are inevitable. 

But the risks involved can be profound, and avoiding them requires top managers’ 

careful attention.    

 

<INSET> Success Story: How One Company Nailed a Tricky IT Project   
In April 2006 emirates Bank decided to revamp parts of its core banking system. 

After 12 months of planning, managers kicked off the project. They had two main 

objectives: to avoid mission creep and to go live as soon as possible. During the 

summer of 2007, however, the bank announced a merger with the national Bank of 

Dubai, forming Emirates NBD. This immediately made the already-complex project 

much more daunting: the system now needed to work for both banks — and it had to 

be ready in 18 months. In addition, it was to be rolled out in a “big bang”: all the 

components — branch computers, ATMs, online banking, and call centers — would 



be switched to the new system simultaneously. the potential for going way over 

budget was all too real.  But by the time the project was completed, in November 

2009, the schedule had slipped by only 7%, and costs had exceeded the initial 

estimate by only 18% — even though the merger had doubled the project’s size. In a 

field where massive overruns are common, that’s a spectacular achievement.   The 

project leaders took several key steps. They:    

1. Stuck to the schedule, even after the merger    

2. Resisted changes to the project’s scope    

3. Broke the project into discrete modules    

4. Assembled the right team, including It experts from both companies, outside 

experts, and vendors    

5. Prevented turnover among team members    

6. Framed the initiative as a business endeavor, not a technical one    

7. Focused on a single target, “readiness to go live,” measuring every activity 

against it. 


