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Abstract.  Fermilab has had a very active long baseline neutrino program since initiation of the 

NuMI project in 1998. Commissioned in 2005, the NuMI beam with 400 kW design power has 

been in operation for the MINOS neutrino oscillation program since that time. Upgrade of 

NuMI to 700 kW for NOvA is now well advanced, with implementation of the beam upgrades 

to be accomplished in 2012-2013.  Design development for the next generation LBNE neutrino 

beam is now a major ongoing effort.  We report here salient features and constraints for each of 

these beams, as well as significant challenges both experienced and expected. 

1.  Introduction 

The Fermilab long-baseline neutrino beams discussed here are of conventional design, but with far 

greater beam power than for historical neutrino beams.  Accelerated protons strike a target to produce 

charged pions, which are magnetically focused, then decay to neutrinos in a following drift region.  A 

hadron absorber is at the end of the decay region, backed by appropriate muon shielding prior to a near 

detector on the Fermilab site.  Neutrinos then continue on a direction between the near detector and a 

far detector at a distance of hundreds of kilometres.  To achieve the needed far detector neutrino event 

rates we must have very intense proton beams, challenging target and focusing systems, plus massive 

neutrino detectors.  These very powerful conventional design neutrino beams at megawatt levels have 

become known as ‘Super beams’. 

 

Table 1. Fermilab long baseline neutrino beams 

 NuMI/MINOS NuMI/NOvA LBNE 

Proton beam 

power 

Proton energy 

0.4 MW 

 

120 GeV 

0.7 MW 
 

120 GeV 

0.7 to 2.3 MW 

 

60 to 120 GeV 

Repetition rate 1.87 sec (design) 1.33 sec 1.33 sec 

Protons per 

spill 

4.0x10
13

 4.9x10
13

 4.9x10
13

 to 1.6x10
14

 

Baseline   735 km
 

810 km
 

1300 km
 

 

 



 

 

 

 

 

 

2.  NuMI – Neutrinos at the Main Injector 

The 400 kW NuMI beam was designed to enable precision measurement of muon neutrino oscillations 

by the MINOS experiment. Beam design parameters were determined before oscillation parameters 

were known, with tunability of the neutrino beam spectrum a key requirement. 

 

Figure 1. Profile view of NuMI beam layout. 

A schematic view of the NuMI target, focusing horns and decay region is shown in figure 2.  The 675 

meter long decay allowed the possibility of a high energy neutrino beam when the horn separation was 

also increased by moving the second horn (reflector) downstream.  With better knowledge of 

oscillation parameters prior to NuMI operation, the chosen operational configuration shown in the 

figure was for lower neutrino energy.  Within this configuration a more limited range of neutrino 

energies peaked from 3 to 9 GeV is still feasible by moving the target longitudinally relative to the 

first horn, with the target significantly inside the horn for the normal low energy operation.  This range 

of neutrino energies is shown in figure 3. 

 

Figure 2. Focusing horns 

in neutrino mode collect 

positive pions while 

removing negatives. The 

resultant muon neutrino 

beam is 91.7% pure.  An 

antineutrino beam is 

created by reversing the 

horn polarity 

 

 

 

 

 

Figure 3. Range of neutrino energies achievable 

by moving target into (LE) or away from the first 

horn (ME, HE). Normal MINOS operation is in 

LE position, with average neutrino energy of ~ 3 

GeV.  ME and HE target position data is used for 

tuning beam flux models.  

 



 

 

 

 

 

 

2.1 NuMI beam operation 

The NuMI beam has been in operation for six years, with a considerable amount of experience gained 

during this process.  Over this time, average beam power during operation has been ~ 250 kW, with a 

continuing increase in power.  Recent operation has been at ~ 330 kW, with shorter periods near the 

design peak of 400 kW.  A total of 1.3x10
21 

protons on target at 120 GeV have been accumulated with 

more than 50 million extracted beam pulses.  Discussed below is our experience for some key NuMI 

systems. 

2.2 Proton beam 

A significant early concern with intense NuMI beam operation was for radiological protection of an 

aquifer region through which the unshielded primary beam tunnel passes prior to targeting in a deep 

target hall mined in the underlying dolomite rock.  Another consideration was the need for rigorous 

protection against significant activation of the multi-ton magnets positioned on steep 100 to 150 

milliradian slopes.  Additionally, beam technical components can be damaged within a few seconds by 

an off trajectory proton beam. 

Many improvements beyond previous beam operation were developed to address these issues.  These 

include a comprehensive beam permit system which monitors status of more than 250 inputs prior to 

enabling each extracted NuMI beam pulse, open  extraction and primary transport geometries to accept 

a range of extracted beam conditions,  fully automated beam position control with no manual control 

of beam positions during operation, and  high precision power supply regulation.  In the tunnel 

radiation safety monitoring requires fractional beam loss for each extraction to be < l0
-5 

with normal 

fractional loss at a few x10
-7 

of the transported beam.  All of this has worked extremely well, and going 

forward provides capability for precision control of megawatt proton beams.  

2.3 Target hall systems 

NuMI target hall components are subjected to very severe conditions, with resultant challenging 

learning experiences for both targets and focusing horns during our high intensity beam operation. 

Early failures with both systems prior to the readiness of spares necessitated the development of 

efficient repair capabilities for the highly activated components.  These capabilities have enabled 

overall efficient NuMI beam operation over a period of years in spite of many challenges. 

 

Two failure modes have been experienced with the focusing horns. Original design electrical isolators 

for each horn water line had a Kovar interface connecting ceramic and stainless steel.  These interfaces 

were prone to failure after millions of horn pulsings, with several failures during beam operation. New 

design replacement isolators use a pressure fit seal directly between ceramic and stainless steel, which 

has been problem free.  A second type of horn system failure was experienced at the strip-line power 

feed, where high-strength steel washers failed due to hydrogen embrittlement. High-strength steel is no 

longer used for applications inside the target chase. 

 

Experience with NuMI targets is shown in figure 4. 

  

 

Figure 4. Integrated protons on target 

for the six NuMI graphite targets used 

2005-2011. The horizontal line 

indicates the target design lifetime 

specification of 3.7x10
20

 POT. 
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The second target NT-02 was problem free, and used for three years of NuMI beam operation. In later 

stages a progressive reduction in neutrino flux to 15% was seen, which we attribute to graphite 

degradation from the 6x10
20

 POT.  The other 5 NuMI targets experienced failures related to cooling 

water leaks, with the worst experience for the last 3 targets produced.  An extensive effort has 

evaluated the target weaknesses seen, with a number of improvements implemented in new production 

targets. Early operating experience with target NT-07 is positive. 

 

Shown in figure 5 is a drawing of the target inserted into the first horn when in the normal low energy 

target position.  Very tight spatial constraints exist with need for a low mass target system to minimize 

absorption of the low energy pions important for the desired neutrino spectrum. 

 

 

Figure 5.  NuMI target inserted into horn when in 

normal low energy position 

 
 

 

2.4 Decay region 

The 675 meter NuMI decay volume was designed as a vacuum system with a thin upstream aluminum 

window to minimize pion absorption. After corrosion was discovered on the window at the location 

impacted by protons not interacting in the target, a change was made to fill the decay region with 

helium.  This reduces the neutrino flux by a few percent, but greatly lessens pressure gradient across 

the window. 

 

2.5 Tritium mitigation 

Along with target reliability, this has been the most significant issue for sustained NuMI beam 

operation.  The deep NuMI beam enclosure system was designed to let some ground water enter the 

tunnel complex over its full length.  While initial inlet flow rates were higher, the current rate of 500 

liters/minute is still substantial.  This water is then pumped to the surface, and into the laboratory 

cooling ponds system.  Designing for water inflow provided a significant cost advantage for the 

facility construction, and also insured that water near the enclosure perimeter would be collected and 

released as surface water where allowable tritium levels are significantly higher than in the underlying 

aquifer. 

 

NuMI produces a few hundred Curies per year of tritium in hadron showers, which is initially 

imbedded in the radiation shielding.  But significant amounts of this tritium can become highly mobile 

in the presence of moist air.  For the NuMI beam, a dominant source of tritium in water pumped from 

the tunnel was determined to have been produced in shielding surrounding the target hall chase, with 

the hadron absorber shield providing a smaller source.  Humid air passing through these shields, in 

time came in contact with tunnel water outside the shields. 

 

A significant dehumidification system has been added to intercept the majority of tritium prior to 

precipitation into NuMI sump waters.  This system has been augmented as beam power has increased, 

with additional mitigation efforts being evaluated.  An additional significant advantage of reduced 

humidity in the target hall chase is less corrosion for target hall components. 



 

 

 

 

 

 

 

3.  NOvA Neutrino Experiment 

Upgrade of the Fermilab accelerator complex and NuMI to 700 kW beam power is currently ongoing 

for the NOvA neutrino experiment.  In parallel with the beam efforts, a new 15 kTon detector designed 

for precision measurement of oscillations by muon neutrinos to electron neutrinos is being constructed 

in northern Minnesota just south of the U.S.-Canada border.  Initial NOvA beam is expected in 2013. 

 

The NOvA far detector is off axis from the center trajectory of the NuMI beam by 14 milliradians, 

generating a narrower neutrino energy spectrum peaked at 2 GeV, as shown in figure 6. 

 

 

Figure 6. Effect on neutrino energy spectrum for 

progressively larger off axis angles.  The 14 mrad 

spectrum peaked at 2 GeV is ideal for oscillation 

sensitivity at the NOvA detector baseline length 

of 810 km. 

 
Accelerator improvements for NOvA take advantage of the 8 GeV Recycler storage ring, now 

available after completion of the Tevatron collider program.  Twelve Booster accelerator batches will 

be injected into the Recycler, and then slip stacked into six batches for single turn extraction to the 

Main Injector accelerator.  As this injection process occurs in parallel with the previous MI 

acceleration cycle, a major reduction in the cycle time between 120 GeV proton extractions to NOvA 

is possible.  Most of the beam power increase is due to this reduction to 1.33 seconds cycle time. An 

additional intensity increase to 4.9x10
13

 protons per cycle is also feasible, giving 700 kW beam power 

to NOvA at 120 GeV. 

 

NuMI primary beam upgrades include power system improvements to enable the 1.33 second cycle, 

improved precision for major dipole regulation, and more robust magnets for higher current 

quadrupoles.  For the target hall, a significantly more robust target design is made feasible with the 

target no longer constrained to fit inside the first horn.  Horn design is improved to reduce beam 

heating effects, target chase cooling is augmented, and the reflector horn is positioned further 

downstream enabling the optimal neutrino spectrum at the off axis NOvA detector.  The on axis 

MINOS far detector will now see a higher energy spectrum as is also shown in figure 6.  The 

redesigned NOvA target is shown in figure 7. 

 
Figure 7.  NOvA target.   Beam passes through the graphite fins in upper part of the target canister.   



 

 

 

 

 

 

4.  LBNE – Long Baseline Neutrino Experiment 

Physics goals for the next U.S long baseline neutrino oscillation experiment LBNE require a new 

beamline with capabilities not attainable with the existing NuMI/NOvA beam: 

 Longer baseline to separate CP and matter effects, with 1300 km an optimal length. 

 Beam power capability upgradeable to >2 MW when available with Project X beam. 

 Beam optimized for lower energy and smaller electron neutrino component, obtainable with a 

shorter, wider decay pipe. 

 Broad band beam covering 1
st
 and 2

nd
 oscillation maxima (2.5 and 0.8 GeV), with minimal 

high energy tail above ~ 5 GeV. 

LBNE beam is designed to aim toward the Homestake mine in South Dakota, the site chosen by a 

national search process for the optimal far detector location.  Beam trajectory is shown in figure 8. 

 
Figure 8. LBNE beam trajectory. 

 

Other high level requirements for the LBNE beam are that initial beam power will be 700 kW 

available prior to Project X, with > 2 MW capability established for critical systems not readily 

upgradeable. Proton beam energy should be from 60–120 GeV. Beam design must meet stringent 

radiation safety requirements, and the LBNE design also should meet needed technical requirements 

while minimizing beam and facility cost. 

 

We have evaluated two options for proton beam extraction from the Main Injector accelerator, the MI-

60 northward extraction currently used for NuMI/NOvA and a westward MI-10 extraction requiring 

minimal additional bending for the trajectory toward South Dakota.  Either option has good technical 

feasibility for the extraction design. MI-10 extraction is significantly more cost effective, but has more 

limited available space on the laboratory site for the full beam facility. 

 

We have also evaluated two fundamentally different beam facility placements with either a deep 

mined beam facility as for NuMI, or with proton beam targeting above natural grade level.  These two 

options are shown in figures 9 and 10. 

 

 
Figure 9. Profile view of a deep LBNE beam facility target hall and decay region.  



 

 

 

 

 

 

 

 
Figure 10. Profile view of a partially above grade LBNE beam facility target hall and decay region. 

 

In each figure is shown the glacial till compacted clay region which extends ~ 20 meters below grade 

level, and then the underlying dolomite rock.  For the above grade facility added soil above natural 

grade level is also shown.  

 

For the deep facility option, placement of the target hall is chosen by reaching sufficient depth to 

enable a structural rock cover above the hall equal to the span of the hall.  The facility is then mined in 

the supporting rock, as was done for NuMI construction.  Required length of the proton beamline to 

reach this targeting depth precludes a 120 GeV proton beam with MI-10 extraction due to the limited 

site space, but is feasible for 60-90 GeV beams.  With MI-60 beam extraction, ample site space is 

available.  A possible advantage of the deep beam facility is that many features such as shielding and 

handling techniques are more readily understood due to similarity with NuMI. 

 

For the partially above grade facility option, target hall placement is chosen to balance construction 

requirements for the elevated proton beam versus decay region and absorber hall located partially in 

rock.  The only deep mined construction needed now at the Fermilab site is for the near detector hall 

(not shown here).  The significantly shorter proton beamline now enables full energy range of 60-120 

GeV with MI-10 extraction.  To maintain needed component position stability, a key requirement with 

the above grade beam is for footing supports to underlying rock for the elevated proton beam 

enclosure and upstream decay region.  A number of features for this beam facility design are quite 

different from previous site construction in the glacial till or from recent NuMI experience.  Hence, 

there is the added requirement of a more challenging design learning curve.  However, this beam 

facility option has two possibly compelling advantages, significantly reduced cost and major 

improvement for tritium mitigation. 

 

4.1 LBNE beam technical challenges 

Initial LBNE beam power of 700 kW is the same as we will have for NOvA beam operation, although 

some technical challenges as discussed below will be significant.  Key features of LBNE beam 

designs are the need to enable the capability for a significant beam power upgrade when available 

with Project X and also to build beam systems and facility which can function with high efficiency for 

decades of operation.  Discussed below are some challenges for key LBNE systems. 

 

4.2 Proton beam. 

Although many features for the LBNE proton beam are very different for both the two beam extraction 

options and also for the facility design options, the differences are ones of detail and are not 

fundamental. Technical solutions should be of similar difficulty regardless of selection choices, as also 

challenges of beam operation and control for ultimate LBNE beam power.  Systems developed for 

NuMI, with iterative refinements underway for NOvA can be expected to work well for either LBNE 

proton beam. 



 

 

 

 

 

 

 

As an example, for a deep LBNE proton beam ground water protection against loss of the very intense 

beam is an obvious challenge, while personnel shielding is simple with the large enclosure overburden.  

For an above grade beam ground water protection is easy, while significant attention is needed to 

insure appropriate personnel shielding.  Component residual activation protection requirements are 

severe but similar for either design.  In either case, rigorous control of the intense proton beam for 

every beam extraction, transport and targeting enables readily achievable solutions. 

 

4.2 Target hall systems 

The need for a relatively broad band low energy neutrino beam leads to design of an on-axis beam 

with target inside the first horn as for NuMI.  Hence, we have the challenges of the NuMI target 

design, but for much higher beam power.  This design challenge is well appreciated, and efforts are 

ongoing on several fronts including target material beam tests and design coordination with 

international experts.  Experience gained with the NuMI target modifications and upcoming NOvA 

operation, as well as LBNE 700 kW operation should be productive in understanding good solutions 

for > 2MW LBNE beam. 

 

A lesson from NuMI experience which is being incorporated into LBNE target hall design is the need 

for significantly improved remote handling capability with activated components, as well as improved 

time turn around for component  repair or replacement.  At the highest beam power, there will be 

many challenges with technical component design for target hall components and instrumentation in 

highly activated areas.  Again, experience from 700 kW beam operation should aid significantly in 

understanding design upgrades which may be needed. 

 

4.4 Tritium mitigation 

Based on NuMI experience, the most important design features for tritium mitigation are to minimize 

humidity inside the target chase, decay and absorber shield, and to avoid mixing air release from these 

spaces with ground water sources.  Addressing these issues in the LBNE facility design process is 

essential. 
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