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EDFA, as part of the Power Plant Physics and Technology programme, has been working on the pre-
conceptual design of a Demonstration Power Plant (DEMO).  As part of this programme, a review of the remote 
maintenance strategy considered maintenance solutions compatible with expected environmental conditions, 
whilst showing potential for meeting the plant availability targets.  A key finding was that, for practical 
purposes, the expected radiation levels prohibit the use of complex remote handling operations to replace the 
first wall.  In 2012/13, these remote maintenance activities were further extended, providing an insight into the 
requirements, constraints and challenges.  In particular, the assessment of blanket and divertor maintenance, in 
light of the expected radiation conditions and availability, has elaborated the need for a very different approach 
from that of ITER.  This activity has produced some very informative virtual reality simulations of the blanket 
segments and pipe removal that are exceptionally valuable in communicating the complexity and scale of the 
required operations.  Through these simulations, estimates of the maintenance task durations have been possible 
demonstrating that a full replacement of the blankets within 6 months could be achieved.  The design of the first 
wall, including the need to use sacrificial limiters must still be investigated.  In support of the maintenance 
operations, a first indication of the requirements of an Active Maintenance Facility (AMF) has been elaborated. 
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1. Introduction 

A demonstration fusion power station presents a 
number of challenges for maintenance. The high neutron 
flux anticipated in these power stations will rapidly 
degrade the plasma facing components, particularly the 
divertor and blanket modules so that they will require 
frequent replacement [1].  Furthermore, this neutron flux 
activates isotopes within these components and the 
surrounding structure, limiting the materials and 
equipment that will operate in the environment.  

Further demand on the maintenance system is created 
by the fact that the cost of electricity is assessed to be 
inversely related to the availability of the machine [2], 
therefore a key driver for the design of maintenance 
systems is to make them as rapid as possible.  It is also 
recognised that the maintenance strategy that is capable 
of meeting the stringent environmental conditions whilst 
striving to meet a high availability target for a power 
plant, will influence many aspects of the power plant 
design.  It is therefore important for the maintenance 
strategy to be established early so as to have an equal 
input in the conceptual design process. 

These requirements are balanced by the intrinsic 
machine design particularly [3]: minimisation of toroidal 
field ripple; structural support of the toroidal field coils; 

minimisation of the size and plasma proximity to the 
poloidal field coils; provision of tritium breeding; 
cooling; diagnostic service connections to the blanket 
modules and divertors; shielding of the superconducting 
coils and other systems from the neutron flux; and 
providing access for current drive and heating systems to 
the plasma. 

2. Architectural evaluation of the DEMO 
Tokamak for maintainability 

To resolve this, a broad review of architectures was 
conducted in 2011 to identify optimum architecture for 
maintenance. This examined the kinematics that would 
be most favourable for maintenance, the components that 
could be articulated to increase access potential and the 
optimum grouping of blanket module segments.  The 
architectures considered were: the vertical maintenance 
system (VMS) proposed by Boccacini and Nagy [4], 
with the segregation of the inboard and outboard 
segments on the mid-plane; the “NET” concepts 
proposed by Chazalon [5], where the access port takes 
advantage of maximum separation of the TF coils at 12° 
from the vertical; and two innovative concepts where the 
increased access space created by the removal of the 
divertor is exploited, one with the divertor located on the 
Tokamak floor with segments lowered through a floor 
mounted port and another with the divertor on the roof. 



 

The study concluded that the optimum architecture for 
maintenance was based around a vertical access 
extraction path [6-8], with sixteen upper vertical ports to 
give line of sight access to two inboard (IBS) and three 
outboard vertical module segments (OBS) [9], and 
sixteen equi-spaced lower divertor ports each to access 
three divertor cassettes [10]. 

3. Estimated radiation and decay heating effects 
For a provisional DEMO model with HCLL-type 

blankets, global and local radiation fields have been 
calculated using both R2Smesh and R2S-UNED codes to 
check agreement between the codes and thereby validate 
the results [11,12].  Figure 1 below shows maps of the 
photon flux, where the divertor and blankets, and 
Tokamak components having been exposed to 1.57 and 
6 full power years respectively.  The figure shows the 
photon flux at one week and one year after the last 
plasma. 

 
Fig. 1. Photon flux after 1 week and 1 year cooling time. 

The high flux in the divertor port compared to the 
upper and equatorial ports is mostly due to neutron 
streaming between the outer blanket and the divertor. 
The geometry of this region will be changed to increase 
self-shielding and thereby minimise this effect. 

The resultant maximum photon absorbed dose rates 
(in Gy/hr) of typical materials used by RHE is calculated 
as shown in table 1 for two locations and three durations 
after the last plasma. 

Table 1. Calculated dose rates in Gy/hr 

 1 week 1 month 1 year 

In-vessel 2,300 1,500 800 

In a port 95 80 15 

3.1. Radiation tolerance studies 
An assessment was made of the radiation tolerance of 

the components found in different types of remote 
handling equipment [13]. 

Dextrous manipulators were found to be the most 
sensitive. Using existing components they had a 
tolerance of less than 2MGy. This allows them to be 
used continuously in the port areas for the maintenance 
duration but only to be used in-vessel for short duration 
operations such as recovery, deployed on the multi-
purpose deployer, see § 4.3. 

4. Vertical maintenance system  

The proposed vertical maintenance scheme shown in 
figure 2, requires the utilisation of all three types of port 
for remote operations:  

4.1 Upper vertical port 

The upper port is sized so as to allow the removal 
and installation of the multi-module segments (MMS) 
and to allow access to all the service connections.  To 
enable multiple ports to be worked on at any one time 
remote handling equipment (RHE) casks have been 
designed to stay within the 1/16th segment of the torus 
where they are operating.  Before removing the MMS 
the divertor cassettes will need to be removed. This is 
compatible with the schedule maintenance strategy [14].  

The RHE is deployed after removal of the bio-shield 
plug by the crane. The maintenance of the blanket 
modules involves several operations carried out by 
equipment deployed in four different types of cask [15]: 

• An in-vessel mover (IVM) is installed through 
the divertor port for the disconnection of the lower 
supports of each MMS to the vacuum vessel and 
provides support during the initial MMS 
translations.  

• A pipe joint handling cask (PJC) holds the 
equipment to cut, remove and store the pipe joints 
connecting the cooling and tritium breeding circuits 
to the MMS.  The same cask is used for installation 
operations which include positioning, welding and 
NDT inspection. 

• The blanket pipe sections between the port 
closure plate and the MMS will be maintained by 
the Port Closure Cask (PCC) equipped in a similar 
way to the PJC.  The top of these pipes is clamped 
in groups of three and joined to the port flange by a 
set of bellows. 

• The vertical maintenance crane (VMC) 
manipulates and lifts each blanket segment using a 
vertical maintenance transporter.  It consists of three 
major parts: a static frame which is rigidly fixed to 
the cask, a telescopic frame which slides down 
within the static frame, and a crane mounted 
transporter which slides down within the telescopic 
frame. 

The MMS and other in-vessel components require 
inspection, cleaning and minor unscheduled 
maintenance.  Any failure or malfunction of the blankets 
would result in a complete substitution of up to five of 
the modules depending on which one is affected 
assuming there is no system capable of in-vessel repair.  



 

 

 

 
 

Fig. 2.  Section of proposed DEMO Vertical Maintenance System architecture 

4.2 Lower port 

Lower ports are to be used for replacing the divertor 
cassettes and their services connections as well as the 
outlet pipe of the LiPb circuit in the case of the helium 
cooled lithium lead (HCLL) blanket option [10].  The 
port is orientated at 45° with the cask docking in such a 
way to allow a guided telescopic arm to reach the 
divertor cassette.  This concept allows the majority of the 
RHE to remain outside of the high radiation areas. 

 
Fig 3. Multipurpose deployer  

4.3 Equatorial ports 

The equatorial port and blanket openings allow 
access for a multipurpose deployer (MPD) similar to that 
proposed for ITER, figure 3.  The MPD has been 
dimensioned to carry out the tasks required to avoid the 
risk of lengthy plant downtimes due to minor issues. It 
would also be able to inspect and identify the origin of 
any problem inside the vacuum vessel, apply corrective 
actions, and also be available for recovery of the primary 
RHE used during first wall exchanges.  The current 
proposal fits through the DEMO equatorial 1.45m square 
port [16] and has a reach of 90° in a toroidal direction. 
Substantiation analyses have been carried out 
considering a 0.6 ton payload. 

5. Active Maintenance Facility 
The Active Maintenance Facility (AMF), see figure 

4, has been developed to support the VMS as described 
in § 4.  The concept is for an extensive facility at 
737,000m3 that is able to meet the operational demands 
of the maintenance program [17].  It is necessary for the 
AMF to provide adequate component storage areas to 
cope with one full set of activated components and one 
replacement set.  The full set of in-vessel components 
consists of 80 MMS blankets and 48 divertor cassettes 
with a combined mass of ~3500t.  The activated in-
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vessel components will require active cooling for a 
period of up to 18 months.  This allows the decay 
heating to reduce so that the components have a stable 
temperature of ~50°C without additional cooling. This 
temperature is considered suitable for dextrous remote 
handling operations.  The size of the component storage 
areas will be fairly constant for most maintenance 
scenarios (see § 5).  

 

Fig. 4. Active Maintenance Facility 

To facilitate  replacement of the breeding blanket in 6 
month, see § 5, the remote handling equipment storage 
areas will be extensive at ~140,000m3 and will need to 
accommodate multiple casks of each design, totalling 
35-40 casks.  The casks for the blanket have an average 
mass of 350t and 150t for the divertor.   This gives a 
combined total of ~ 11,000t. 

The component maintenance areas are designed for 
specific components and are divided up into cells.  These 
cells are capable of handling one blanket module or two 
divertor cassettes, see figure 5.  Each cell can be 
maintained or reconfigured without affecting the others 
providing significant throughput benefits.  

 
Fig. 5 MMS blanket maintenance cell 

The maintenance of the remote handling equipment 
will be carried out in the AMF. The equipment will pass 
through a rigorous fully remote decontamination process 
in a dedicated cell before moving to an area where 
manual operations can be carried out. 

The AMF will require many remote handling systems 
to be operated in parallel.  During shutdowns the AMF 
operation will be focused on supplying and receiving 
components and equipment.  Only items that will be 
returned to the machine during the shutdown will be 

processed in the AMF.  Between shutdowns the AMF 
will process the in-vessel components and prepare the 
remote handling equipment for the next maintenance 
campaign.  All of the work must be completed before the 
next shutdown.  Splitting the operating modes will allow 
the operators to be moved between tasks allow a more 
consistently sized and skilled workforce. 

The AMF must have sufficient capacity to avoid the 
shutdown critical path.  It is highly challenging to meet 
the power plant availability, so it is essential that in-
vessel operations are not delayed by AMF throughput. 

5. Remote maintenance duration 
The maintenance duration for the remote replacement 

of the shielding and tritium breeding blankets and the 
divertor cassettes has been estimated for a power plant 
[18]. The estimate is based on the EFDA DEMO pre-
conceptual design studies for 2012 [9, 14], and uses data 
extrapolated from recorded times and operational 
experience from the remote maintenance activities on the 
JET Tokamak [19, 20]. 

The results suggest that for a highly developed and 
tested maintenance system with a large element of 
parallel working and with challenging but feasible 
operation times, the replacement of the blanket and 
divertor components could be achieved within the 
desired time frame of 6 months. 

5.1 Basis of the estimate 

The maintenance duration is estimated using a 
bottom-up approach, by summing the operation time for 
each task and then multiplying this by a number of 
factors: 

A shift productivity ratio was used to take into 
account the number of hours of remote maintenance 
operation carried out each day. The estimate assumed a 
two shift operation pattern which provides 16 hours per 
day. This is a ratio of 0.67 and requires three shift teams. 

An operator productivity factor was used to reflect 
the average rate of actual remote task completion against 
the theoretical maximum provided by the plan.  The 
estimate assumed that automated processes such as cask 
docking or blanket extraction have a factor of 90% and a 
factor of 70% was used for the man-in-the-loop 
processes involving dexterous manipulation such as 
deploying tools. 

Delays due to crane utilization were calculated but 
added less than 1% to the total duration due to the low 
utilization and relatively short duration of each crane 
operation. 

Delays due to equipment failure were also calculated. 
Estimates were made for both equipment and process 
reliability and the time to recover from each type of 
failure was estimated.  The delays due to remote 
handling equipment failure are approximately 20% but 
this is highly dependent on the reliability figures 
assumed.  An intrinsic availability of 80% is high for 
such a complex system but is due to redundant or spare 
systems being provided wherever possible, the relatively 
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high assumed reliability for the highly developed and 
tested system and because it is assumed that replacement 
casks are available on demand from the AMF to replace 
failed equipment thereby allowing rapid recovery and 
return to operations. 

5.2 Assumptions 

The remote handling equipment has been highly 
developed and tested and is operated by skilled and 
experienced staff leading to high productivity and 
reliability. 

16 upper vertical ports and 16 lower divertor ports 
are available for remote maintenance and allow for 
simultaneous operations. 

The AMF, see § 4, is capable of supplying and 
receiving casks without delaying remote operations with 
a suitable supply of spares to account for all likely 
failure scenarios. 

The upper and lower port cask movers are capable of 
a cask move in half an hour. 

Bore welding is used as the pipe joining technology 
with a triple weld head employed on large pipes. 2% of 
welds fail to meet the acceptance criteria after helium 
leak and volumetric testing. 

Health physics checks are conducted using remote 
instrumentation allowing approval to be given from 
readouts at the operators control station. 

5.3 Results from the estimate 

The results produced by this estimate require four 
remote maintenance systems to operate in parallel to 
replace the blankets and cassettes within 6 months or to 
replace just the cassettes in 4 months.  However, it is 
important to consider the accuracy of the input data 
when drawing conclusions from the estimate. 

The final design of a power plant will require 
additional remote maintenance operations that are not 
included in the estimate and the duration and reliability 
figures used are informed estimates extrapolated from 
the most relevant existing systems but there are no 
systems as complex and highly developed as will be 
required for a fusion power plant. 

Therefore the maintenance duration results should be 
taken as a first indication only. 

6 Conclusions 
The studies indicate the remote maintenance of a pre-

conceptual design of a power plant to meet the required 
availability is achievable through a VMS approach, 
despite the challenging environmental conditions.  It is 
imperative that the proposed maintenance strategy is 
demonstrated through mock-up studies at an early stage 
to inform decisions as to the integrated power 
plant/DEMO design.  

The AMF and the remote handling equipment, forms 
a significant part of the overall plant design and cost and 
must not be underestimated to avoid impinging on the 
plant availability. 

The studies indicate that the dexterous remote 
operations required for opening and closing the ports 
accounts for about three quarters of the total 
maintenance duration.  This highlights the need to keep 
the in-vessel designs simple and the parts count low.  
Parallel operation in this area is essential to meet the 
availability targets. 

The estimate also forms a base line, against which 
the impact of changes to component designs can be 
assessed in terms of the effect on maintenance duration 
and thereby the availability of the power plant. 

The DEMO reactor will not have the same cost driver 
to minimize down time compared to a power plant. 
DEMO may be able to demonstrate the power plant 
technology using less remote handling systems operating 
in parallel and thereby reduced cost. 

The remote maintenance design will be further 
advanced at an increased rate in 2014-2018 as part of the 
Design and R&D Programme, defined to implement the 
new European Fusion Roadmap and in particular laying 
the foundation of a DEMO to follow ITER, with the 
capability of generating several hundred MW of net 
electricity to the grid and operating with a closed fuel-
cycle by 2050 [21]. 
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