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The erosion and high neutron flux in a fusion power plant results in the need for frequent remote replacement 

of the plasma facing components. This is a complex and time consuming remote handling operation and its 

duration directly affects the availability and therefore the commercial viability of the power plant. 

A tool is needed to allow the maintenance duration to be determined so that developments in component 

design can be assessed in terms of their effect on the maintenance duration. This allows the correct balance to be 

drawn between component cost and performance on the one hand and the remote handling cost and plant 

availability on the other. 

The work to develop this tool has begun with an estimate of the maintenance duration for a fusion power 

plant based on the EFDA DEMO WP12 pre-conceptual design studies [1]. The estimate can be readily adjusted 

for changes to the remote maintenance process resulting from design changes. The estimate uses data 

extrapolated from recorded times and operational experience from remote maintenance activities on the JET 

tokamak and other nuclear facilities. 

The Power Plant Conceptual Study from 2005 [2] proposes that commercial viability of a power plant would 

require an availability of 75% or above. Results from the maintenance estimate described in this paper suggest 

that this level of availability could be achieved for the planned maintenance using a highly developed and tested 

remote maintenance system, with a large element of parallel working and challenging but feasible operation 

times. 
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1. Introduction 

The plasma facing components in a fusion power 

plant are exposed to a very high neutron flux. This 

results in progressive changes to the material properties. 

Ultimately the material properties of the plasma facing 

materials are sufficiently degraded to require the 

replacement of the Multi-Module Segment (MMS) 

breeding blankets and the divertor cassettes. 

The amount of time that a fusion power plant can be 

generating electricity and therefore revenue is dependent 

upon the availability of the plant [2]. A minimum 

availability is therefore required for commercial 

viability. 

The main factor affecting the availability of a fusion 

power plant will be the duration of the periodic 

scheduled remote maintenance required to replace the 

plasma facing components during the life of the plant. 

This is because the remote maintenance is complex and 

time consuming and it is a significant challenge to be 

overcome in the realisation of fusion power. 

It is therefore vital to have an understanding of the 

duration of the scheduled remote maintenance and to 

have a tool to allow the impact of component designs to 

be assessed in terms of their effect on the maintenance 

duration. 

The maintenance duration assessment tool will allow 

the duration of a range of component design options to 

be assessed. This allows the correct balance to be drawn 

between component performance and maintenance 

duration to maximise the commercial viability of the 

power plant. 

The work to develop this tool has begun with the 

development of a bottom-up estimate of the maintenance 

duration for the EFDA DEMO 2012 fusion power plant 

[1]. The estimate can be readily adjusted for changes to 

the remote maintenance process resulting from design 

changes. 

This paper describes the development of the estimate 

in which the duration of individual operations are 

summed to provide the total duration for a range of 

maintenance scenarios. It takes into account factors such 

as operator efficiency and the reliability and recovery of 

remote handling systems and tools. 

2. Remote maintenance 

The scheduled remote maintenance operations 

considered in this estimate are for the vertical 

maintenance system developed for the EFDA WP12 pre-

conceptual studies [1, 3]. 

In this system, all sixteen upper ports are used for the 

removal of the MMS blankets and all sixteen divertor 

ports are used for the removal of the divertor cassettes. 



 

This is required to minimise the in-vessel remote 

handling operations and to maximise the amount of 

parallel working that can be undertaken. 

A range of casks are docked to the bio-shield and 

vessel ports at the upper port and at the divertor port to 

deploy remote handling systems and to deliver and 

remove components. During remote maintenance 

operations, the Active Maintenance Facility [4] supplies 

and receives casks containing remote handling 

equipment and components from a buffer store. 

A section through the proposed vertical maintenance 

system is shown in figure 1. 

 

 

 

 

 

Figure 1:  Section through the proposed DEMO Vertical Maintenance System 

 

2.1 Sequence of operations 

The divertor cassettes must be removed to allow the 

in-vessel mover to be deployed during MMS blanket 

removal, but since the blanket life is likely to be higher 

than the divertor life this will not add to the number of 

times the divertor is removed. 

The sequence of operations at any port is to prepare 

the port, replace the plasma facing components and then 

seal the port. This is described in detail in the EFDA 

DEMO WP12 pre-conceptual design studies [1] and is 

summarised below. 

Preparing a port involves removing the port shield 

plug, deploying the pipe joint cask and then deploying 

the port closure cask. The pipe joint cask remote handing 

system removes the elbows in the pipe connections to 

allow access to the port flange and cuts the pipe 

connections close to the component. The port closure 

cask then removes the port flange with pipes attached 

allowing access to the components below. Sealing the 

port is the reverse operation. 

Replacement of the MMS blanket segments involves 

deploying the vertical maintenance crane from a cask 

above the blankets and the in-vessel mover from a 

divertor cask. The in-vessel mover disconnects the 

blanket from the vessel and assists in moving the blanket 

away from the shear key locations. The vertical 

maintenance crane then extracts the blanket into the cask 

for removal to the Active Maintenance Facility. Once all 

five blankets from the sector are removed they are 

replaced with new components in the reverse operation. 

The operations between the vertical port and the 

divertor port in one sector are tied together by the 

replacement of the MMS blanket segments because of 
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the requirement to deploy the in-vessel mover. See 

figure 2 below. 

The replacement of the divertor cassettes involves the 

deployment of three divertor transport casks from which 

a cassette mover is deployed and a cassette is extracted 

and transferred to the Active Maintenance Facility. Once 

all three cassettes have been removed and the blankets 

exchanged if required, three new cassettes are installed 

in the reverse operation. 
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Figure 2:  Sequence flow chart for the maintenance 

operations between the upper and lower ports 

2.2 Maintenance scenarios 

A number of different maintenance scenarios were 

considered, namely the unplanned replacement of a 

single blanket or cassette due to failure and the planned 

maintenance of the divertor or the divertor and the 

blankets. 

The remote operations at each sector are essentially 

independent. Therefore by increasing the number of 

remote handling systems it is possible to operate on 

multiple sectors in parallel. The estimate considered the 

maintenance duration for 1, 2, 4, 6 and 8 sectors being 

maintained in parallel. 

3. Calculation of the maintenance duration 

The operation durations for each of the cask systems 

were calculated using a bottom-up approach, where 

durations are estimated for each sub-task and these were 

summed to produce the total operation duration. 

This work is described in detail in the Operational 

Efficiency Design Assessment Study for 2012 [5] and is 

summarised below. 

The duration for individual operations such as 

welding or bolting therefore occur in only one place in 

the calculation and can be adjusted with updated data or 

for sensitivity analysis. 

The operation durations for each cask system were 

then combined to provide the total duration for the port 

opening and closing and for the component replacement. 

Finally these durations were combined in different ways 

to produce the overall maintenance duration for the 

different maintenance scenarios, such as for the removal 

of a single plasma facing component or for the parallel 

operation on multiple sectors at once. 

3.1 Input Data 

The duration of operations is based on and 

extrapolated from recorded times and from operational 

experience at JET and other nuclear facilities [6, 7] and 

have been reviewed by experienced operations staff at 

JET. 

3.2 Recovery duration 

Due to the failure rate of complex remote handling 

equipment and the duration to affect recovery operations 

the maintenance duration estimate would be overly 

optimistic if an estimate for the recovery duration was 

not included. 

To estimate the recovery duration, first the additional 

tasks required to recover from the range of failure 

scenarios were considered, then the probability of the 

events that could lead to the scenarios were summed 

because the events are independent. 

The recovery scenarios considered were replacing a 

cask containing failed equipment, including exchange of 

the cask component inventory if necessary, and the 

replacement of pipe groups containing a failed weld. 

Only significant failures on the critical path were 

considered that would result in the replacement of a cask 

system or a component. It was assumed that most 

components prone to failure will have redundancy built 

in and that spare tools will be available in the casks. 

It was also assumed that the recovery operations 

follow previously determined, well developed 

procedures. Highly unlikely failures that would require 

special recovery procedures for investment protection 

were not included. 

When considering multiple remote handling systems 

working in parallel, the recovery duration is the time it 

takes to complete the longest duration recovery for any 

one of the systems working in parallel. This extended 

duration was calculated by combining the distributions 

from the separate events to find the typical longest delay 

from any of the separate systems. 

3.3 Cask transporter utilisation 

The upper port casks are transported by a crane and 

the divertor port casks by a floor mounted transporter. 

There is only one crane and one transporter for all cask 

moves so on occasion the cask transport system will not 

be available when required. This will add to the 

transporter operation duration. 

The average transporter operation duration was 

estimated using the stochastic M/D/1 queue theory 

formula shown below for a single server with fixed 

(deterministic) job service time D, where μ is the serving 

rate (1/D) and ρ is the transporter utilization fraction. 



 

 

Delays due to the cask transporters are low at less 

than 1% of the total maintenance duration. This is 

primarily due to the low job service time of 30 minutes. 

Transporter utilisation is around 10% for a single remote 

handling system, rising to just over 80% for 8 systems 

operating in parallel. 

3.4 Efficiency factors 

The operation durations were multiplied by two 

factors to turn the ideal durations into the real durations 

observed in practice during remote handling operations. 

The first efficiency factor was a shift productivity 

ratio. Various shift patterns were considered. A two shift 

operation pattern was adopted as the most likely option 

because it provides 16 hours operation per day compared 

to only 8 for a single shift. It is also easier to implement 

and more efficient in terms of the shift teams required 

using 3 shift teams rather than 5. The least productive 

hours in the middle of the night are also not used for 

remote operations but can be used for housekeeping 

operations as required. 

The second factor was the operator productivity 

factor. No team of operators can provide 100% 

productivity. Reduced productivity occurs due to a large 

number of factors, the most significant being human 

error which is highest for man-in-the-loop remote 

handling operations, particularly at the beginning of 

operations or when a high number of repetitions are 

being completed. 

At JET, productivity varies considerably depending 

on the task, but a figure of about 70% is considered 

suitable for well-developed procedures with man-in-the-

loop control. These procedures include the tool 

deployment operations considered for DEMO [7]. 

It is estimated that the automatic procedures would 

have a productivity of about 90%. These procedures 

include removal and replacement of the MMS blanket 

modules and divertor cassettes and the docking of casks. 

3.5 Assumptions 

All sixteen upper ports and all sixteen divertor ports 

are available for remote maintenance operations. 

Operation durations assume a highly developed and 

tested remote handling system with high productivity 

and reliability, operated by skilled and experienced staff. 

All recovery operations follow well developed and 

tested procedures. 

The Active Maintenance Facility is capable of 

supplying and receiving casks without delaying the 

critical path remote handling operations and has a 

suitable number of spares to account for all likely failure 

scenarios. 

Redundancy is applied to drives and systems and 

spares tools are provided where ever possible. 

Health physics checks are conducted by automated 

instrumentation so approval to continue operations can 

be given using readouts at the operator’s control station. 

All remote handling control systems are pre-

commissioned in the Active Maintenance Facility and 

casks have shielded local control systems that remain 

powered-up so that the cask plug connections when 

connected to the bio-shield and vacuum vessel are 

relatively small and simple. It also minimises the 

duration of pre-operation checks and commissioning. 

TIG welding is used as the pipe joining technology 

due to its well characterised performance with a triple 

weld head employed on large bore pipes to reduce weld 

duration. 

4. Results 

The results from the estimate are presented in detail 

in the final report for the Operational Efficiency Design 

Assessment Study for 2012 [5]. Result highlights are 

given in table 1 and in the paragraphs below. 

The time taken to replace the blankets and divertor 

cassettes for a single sector is estimated to be 

approaching 1000 hours. 

The time taken to replace just the blankets is the 

same as for the blankets and divertor because the 

divertor must be removed first. 

The time taken to replace just the divertor cassettes is 

about 70% of the time for both the divertor and blankets 

because the port preparation and port sealing operations 

for the upper and lower divertor port occur in parallel. 

See figure 2. 

Both upper port operations take longer than the lower 

divertor port operations that occur in parallel, so the 

divertor replacement is not on the critical path. 

The unplanned maintenance time to replace a single 

blanket varies slightly depending on how many other 

blankets must be removed first but it is about 1 month on 

average. The time taken to replace a single divertor 

cassette is slightly less. 

The time to replace the plasma facing components 

with a single remote handling system is about 22 

months. Doubling the number of systems operating in 

parallel almost halves the maintenance duration so that 

four systems could complete the maintenance in about 6 

months. 

A summary of the results from the estimate are 

shown in table 1 below for 1, 2, 4, 6 and 8 identical 

remote handling systems operating in parallel to replace 

all the blankets and divertor cassettes. These figures 

have been rounded to two significant figures so as not to 

imply an inappropriate level of accuracy. 

 



 

Number 
of RH 

systems 

Number of 
sectors 

per 
system 

Ideal 
maintenance 

duration 
(hours) 

Trans-
porter 
delay 

(hours) 

Recovery 
delay 

(hours) 

2 shift 
productivity 

ratio 

Average 
operator 

productivity 
factor 

Total 
elapsed 

time 
(hours) 

Total 
elapsed 

time 
(months) 

1 16 6700 0 1300 0.67 0.77 15,000 22 

2 8 3300 11 870 0.67 0.77 8200 11 

4 4 1700 15 520 0.67 0.77 4300 5.9 

6 3 1200 25 350 0.67 0.77 3100 4.4 

8 2 800 46 300 0.67 0.77 2300 3.2 

Table 1.  Summary of the maintenance duration to replace the plasma facing components. 

 

The delays due to remote handling equipment failure 

are approximately 20% of the total, but rising with 

increasing parallel working. This figure is highly 

dependent on the reliability figures assumed. 

This gives an intrinsic availability of 80% which is 

high for such a complex system but is due to: redundant 

or spare systems being provided wherever possible, the 

relatively high assumed reliability for the highly 

developed and tested system and because it is assumed 

that replacement casks are available on demand from the 

Active Maintenance Facility to replace failed equipment 

thereby allowing rapid recovery and return to operations. 

5. Conclusions 

5.1 Accuracy of the estimate 

It is important to consider the accuracy of the data 

when drawing conclusions from the estimate. The pre-

conceptual design does not contain the details required 

for a more detailed estimate and many of the operations 

are still unknown. 

The estimate should therefore be taken as a first 

indication only and is best used to show the likely main 

contributors to the downtime, to allow sensitivity 

analysis to be conducted and to propose an operating 

strategy. 

It is also important to note that the developing 

component designs will put pressure on increasing the 

number and complexity of remote operations and there 

will be a continuous process to balance these additional 

demands on the remote handling system against 

additional maintenance duration, especially during the 

early stages of the design. 

This is where the tool used to estimate the duration 

will be particularly useful because it is modular in 

construction and each duration or speed entered in a 

single location allowing it to be easily modified to 

analyse the effects of alternative component designs or 

maintenance strategies. 

5.2 Optimum duration of planned maintenance 

The optimum duration of the planned maintenance is 

determined by balancing the cost of a faster remote 

handling system with the cost of reduced power plant 

availability for generating revenue. 

Early estimates of the economics of a fusion power 

plant of this design were carried out as part of the Power 

Plant Conceptual Study in 2005. The report [2] 

suggested a minimum availability of 75% was required. 

The DEMO Operational Concept Description for 

2012 [7] assumed that the divertor would require 

replacement every 2 years and the blanket would be 

replaced every other time the divertor was replaced. 

Assuming a 1 month cooling period before remote 

handing operations begin and a 1 month period to 

condition and pump-down before start-up, this estimate 

suggests that four remote handling systems would be 

required to operate in parallel to meet the 75% 

availability target. 

This maintenance scenario is shown in figure 3 

below, in which two 24 month periods of operation 

occur in a 62 month cycle giving 77% availability. 

This does not take into account unplanned 

maintenance or any other planned maintenance that 

might arise that cannot be undertaken in parallel with the 

replacement of the plasma facing components. 

 

 

 

 

 

 

Figure 3:  Maintenance cycle to achieve 75% availability 

for planned maintenance 

5.3 Further work 

The estimation tool must be developed at each stage 

of the DEMO design process to provide the best data 

possible to allow the optimum balance to be achieved 

between the component cost and performance on the one 

hand and the remote handing and downtime costs on the 

other. 

Improved input data is required to allow better 

conclusions to be drawn from the output, particularly in 

terms of operation duration and failure rates. 
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During 2013 the model will be input into a logistics 

software package by the KIT Institute for Conveying 

Technology and Logistics, to allow additional 

refinement and analysis to be carried out. 
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