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Abstract 
This study is directed towards highlighting tensions of 
incoming and outgoing vendors during outsourcing in a 
near-shore context. Incoming-and-outgoing of vendors 
generate a complex form of relationship in which the 
participating organizations cooperate and compete 
simultaneously. It is of great importance to develop 
knowledge about this kind of relationship typically in the 
current GSE-related multi-sourcing environment. We 
carried out a longitudinal case study and utilized data from 
the ‘Novopay’ project, which is available in the public 
domain. This project involved an outgoing New Zealand 
based vendor and incoming Australian based vendor. The 
results show that the demand for the same human 
resources, dependency upon cooperation and 
collaboration between vendors, reliance on each other 
system’s configurations and utilizing similar strategies by 
the client, which worked for the previous vendor, generated 
a set of tensions which needed to be continuously managed 
throughout the project.   
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1. INTRODUCTION 
Globalization and advances in telecommunications mean 
that organizations have access to a range of software 
sourcing strategies that can span geographical boundaries, 
enabling them to expand their customer base, employ new 
resources and work more closely with new, previously out-
of-reach customers [1]. Outsourcing is one such strategy [2] 
in which a client company contracts out part or all of their 
software development activities to an external vendor 
company [3]. Although outsourcing has led to many 
benefits it has also brought about adverse consequences, 
such as the loss of internal capabilities and skills at the 
hands of vendor organizations [4]. As with all sourcing 
strategies, outsourcing is not inherently good or bad; rather, 
the outcome is determined by how well it is managed 
before and after a contract is signed [5]. While outsourcing 
has become a ‘business as usual’ strategy it has been noted 
that about half of such contracts are discontinued either in 

order to switch/transition to a new service provider or to 
bring the previously outsourced activities in house – the 
latter being referred to as Backsourcing [6]. So what 
happens when such contracts are terminated? There is 
limited research that deals with such questions [7]. In this 
paper we report the results of an in-depth longitudinal case 
study that we carried out to understand the process of 
vendor switching. The study is focused around a project in 
which the main client switched its payroll system and 
associated services from an onshore to a near-shore service 
provider. In this paper we focus in particular on the tensions 
that arose for and between the incoming and outgoing 
vendors, in a context in which the vendors had to cooperate 
and compete at the same time.  
 

2. CASEINTRODUCTION  
The widely publicized ‘Novopay’ project is an ongoing 
New Zealand-wide transition from an onshore based 
service provider, Datacom, to an Australian based 
nearshore provider, Talent2. The project centered on the 
Ministry of Education’s (MoE-New Zealand) payroll 
processing system along with its service model, which was 
responsible for the payment of teachers and education 
sector staff. The project involved diverse range of 
stakeholders and included the setting up of a new service 
model following refined business processes. Although, a 
core function in organizations, payroll is rather unforgiving 
and critical. Even minor problems can blowout into 
significant issues for employees and their representatives. 
Since its roll-out Novopay has faced numerous issues 
relating to the reliability and accuracy of payruns. The 
inability to address these issues in a timely manner has 
resulted in major sector frustration and a strongly negative 
public perception. 
  

3. RESEARCH METHOD  
A. Case Study  
Successful implementation of large scale software and IT-
related projects are frequently derailed by non-technical 
challenges due to organizational issues, human behavior 
and poor project management [8]. Given the complex 
context of this research and the central role of change over 
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time, a longitudinal case study was undertaken, enabling us 
to focus upon events as they unfolded. By following such 
an approach [9] we were better able to gain deeper 
understanding about why events occurred and the threads 
to be followed. Case study research satisfies a desire to 
understand complex social phenomenon through focus on 
a specific ‘case’ while retaining a holistic and real-world 
perspective [10]. Due to the relevance of the case study 
methodology to understanding a phenomenon in its natural 
setting we chose to use it as the main methodology of this 
research.  

B. Data Management and Analysis  
The availability of documents and reports relating to public 
sector projects may lend opportunities for researchers to 
utilize this empirical evidence to build knowledge, and to 
provide guidelines and archetypes for other similar 
projects. In accordance with the Official Information Act 
1982 of New Zealand, documents and reports about the 
high profile and troubled Novopay project were released to 
the public in 2013 - we took this as an opportunity and 
carried out a pilot study [11] by analyzing a subset of the 
data. After receiving positive feedback we embarked upon 
full-scale analysis of all the reports and documents. The 
results reported here are based upon this analysis. The data 
source files were published on MoE website and can be 
accessed through this web-link: 
www.minedu.govt.nz/theMinistry/NovopayProject.aspx.  

Table I lists these sources. The data analysis process 
followed an iterative strategy. During the first stage of 
‘key-point extraction’ we analyzed and extracted sections 
of text if they addressed one or more of the following: 
Actions performed by stakeholders; if possible, 
consequences of those actions taken; issues faced by 
stakeholders; decisions taken by stakeholders; concerns 
shown by stakeholders; Risks and issues considered for the 
project. These criteria were chosen to highlight the 

candidate key points which could be potentially used to 
extract tensions.  

The extracted key-points were placed in a spreadsheet for 
further analysis. It took more than one year for the first 
author to go through all the documents and extract relevant 
key-points. During the second stage of analysis the 
previously extracted key- points were coded in NVivo 10. 
This stage followed complementary cycles of inductive and 
deductive analyses. The coding process was iterative in 
which the initial codes were renamed, merged and/or 
subdivided into other codes. Throughout we ensured that 
the original ‘chain of data’ was kept with the source files. 
Afterwards, different codes and associated key- points were 
merged together in a categorizing phase. These categorized 
themes were then further analyzed to synthesize the 
tensions related to the incoming and outgoing vendor.  
 

4. FINDINGS AND DISCUSSION  
A. Resource Dependency  
During the course of transition-related projects there is 
often a possibility to overlap resource requirements 
between the existing and the new vendor which may make 
the transition process difficult to manage. A significant risk 
in the effective transition related to service is how to 
balance business continuity until transition is complete, at 
the same time build capability of the new service centers 
prior to transition. In the Novopay case, there was also a 
requirement of large overlap in resources between the 
existing Datacom pay centers and the new Talent2 service 
centers. This tension risked both vendors and ultimately the 
client to suffer as a result. Initially, it was expected that a 
new vendor would seek to subcontract services from the 
existing operators and it was considered unlikely that the 
current sub-contractors would obstruct a change in prime 
vendor. Talent2 was expecting to deliver new services by 
establishing a service center in conjunction with Datacom's 
subcontractors and recruit staff who were currently 
engaged in the current payroll arrangements. Their aim was 
to potentially engage existing employees having relevant 
expertise. As the new service was expected to reduce the 
head- count of the service-center staff and this may have 
resulted in revenue reduction for sub-contractors.  

The commercial negotiations and sensitivities complicated 
the planning and those employees were not readily 
available as required by Talent2. This resulted in delays and 
effected relationships between the incoming and outgoing 
vendor. One of the suggestions was to utilize the best 
portions of Talent2 and Datacom business continuity to 
deliver a Novo-Datapay solution. Although it would have 
been promising for MoE, both the vendors independently 
stated that they would not work with each other as partners. 
Availability of internal personnel resources to clarify 
business requirements are crucial for the timely completion 
of a project. It was well established and documented in the 
project initiation document that the client would ensure the 
availability of such personnel. Following is an excerpt 
taken from the Initiation Document of Novopay: “The 
Ministry acknowledges that in order for the Supplier to 
meet its obligations the Ministry will need to make relevant 
Ministry personnel available in a reasonably timely fashion 
to answer queries from the Supplier on the Ministry’s 

Table I. Data Sources 
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business requirements and those business processes of the 
Ministry that will interface with the Supplier business 
processes to be developed” (Manage Service Delivery 
Service Schedule, 2008). These personnel resources were 
not readily available when required which resulted in 
delayed sign off of certain deliverables.  

B. Contrasting Culture and Lack of Cooperation  
Transition-related projects often require multiple 
stakeholders to collaborate with each other, however, they 
may have contrasting and competing interests. Therefore, it 
is imperative for such projects to have absolute certainty 
about the vision, which should be communicated across all 
stakeholders. During the course of this project there was 
inefficient flow of communication between the project staff 
and senior leaders. It was not unanimously communicated 
and agreed if the project included a “black-box”, or if it 
included a service-model as well. “The structure of the 
Novopay project, where each organization is responsible 
for specific deliverables, with limited interaction and 
visibility across the work-streams, has constrained the 
ability of the teams to work collectively to understand the 
wider implications of decisions made during the 
development of any one deliverable. We are aware of 
multiple opinions across the project teams regarding 
barriers to communication within the project and hence a 
lack of a common understanding of the challenges being 
faced” (Novopay Review Report by Extrinsic, Jan 2010).  

This resulted in lack of trust, fatigue, disrespectful 
behaviors, blame, non-delivery, little celebration and a 
sense of not being listened to. Two permanent Subject 
Matter Experts decided not to extend their contracts beyond 
the current expiry date. They expressed concerns about the 
existence of a ‘blame’ culture, and felt under-valued. 
Concerns were also raised about the bureaucratic culture of 
MoE. “It was noted that there was difficulty in getting 
consistent resources out of the MOE [Ministry] 
communications area. There are too many people involved 
with tasks being moved from one person to the next which 
causes delays in delivery” (Novopay Board meeting 
minutes, Jan2009). Lack of teamness also effected the 
quality assurance activities “The defect management 
system has not been robust, and the true status of 
deliverables has not been visible to all parties. This has all 
contributed to a “them and us” approach that has impeded 
agreement on quality criteria, a mutual understanding of 
the overall testing process, and what tests are required at 
each step of the process”(Novopay Review Report by 
Extrinsic, Jan 2010). The Ministry and Talent2 also had 
different terminologies related to testing and there were 
disagreements regarding what type of testing is required at 
which point in time. It also indicated an underlying 
difference in testing philosophy — namely merely proving 
the service worked correctly (a requirement for contractual 
completion) as opposed to definitively verifying that the 
system and service would not fail during operational use (a 
longer-term business requirement for the Ministry). This 
created disagreements between Talent2 and Ministry 
regarding the scope and nature of testing and concerns were 
raised by Talent2 that the current testing approach would 
not permit the delivery of the project on time.  

On the other hand, the Ministry began reviewing a sub-set 
of completed test scripts which were passed by Talent2 to 
ensure the completeness of system testing. This activity 
revealed that these scripts were not auditable because of 
insufficient detail in the desired results. Good testing 
practice recommends that at a minimum the expected 
results of a test should be recorded with the actual results 
noted. This was not followed in the completed test scripts 
reviewed by the Ministry. The Ministry therefore had lost 
confidence that Talent2 was appropriately testing the 
system.  

C. Data Management Dependency  
Another area of concern during the transition project was 
the management of data, including its conversion from the 
old to the new system. In this project, this activity had key 
dependencies on other activities. It influenced the 
configuration of the system, interfaces, processes, service 
center training and end-user training. Talent2 showed 
concern that: “they cannot control the level of data 
cleansing and the subsequent unknown impact that any 
remaining dirty data would have on dependent activities 
(such as testing)” (Independent Quality Assurance 
Summary Report, Aug2009).  

The main issue about the data was that it was held in seven 
separate databases having the same reference data but with 
different key identifiers. Each database contained data 
relating to different pay centers and archive storage. Data 
could be transferred from one database to another but this 
process created new records, with new reference numbers. 
A complete picture of a single data set could only be 
obtained by mapping all multiple identifiers together and 
‘stitching’ the data together. Complaints were made by the 
new vendor about delayed response from the old vendor 
regarding requests for data, technical information and 
meetings. It was expressed that this may have possible 
effects on downstream work and completion timelines. The 
old vendor’s response on the other hand was “no resources 
available to support this work on a dedicated basis” 
Novopay Project Status Report Weekly, Jan 2012. During 
the course of this project it was found that “data conversion 
process may lead to errors, omissions and/or 
inaccuracies” (Novopay project risk register- collated). 
Although the ownership of erroneous data lay with the 
Ministry and Datacom, Talent 2 did not have the ability to 
make decisions about the correctness of data. However 
Talent2 was to an extent held responsible for managing the 
resolution of any data issues. Datacom’s point of view 
about the data was that it reflected the data provided by the 
schools so it was up them to address with their staff - 
although, the perception of school-staff was that it was a 
Ministry problem. In order to resolve these data related 
issues, the Ministry and Datacom contacted Schools for 
missing information. This activity identified instances of 
poor human resources practices in schools. To resolve these 
issues the project was tasked to negotiate the collective 
agreements with sector unions — to ensure that the payroll 
changeover had minimal impact on collective agreement 
negotiations and vice versa. This included an extra 
unplanned activity within the scope of the project. The 
incumbent system had been in operation since 1996.  
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The initial contract was set to expire in 2007, which was 
subsequently extended multiple times till the end of August 
2012. During the course of this time, the system had been 
modified to fit the Ministry needs to an extent that it 
became an independent product having its own code-base 
and characteristics. The base product was written in an 
obsolete COBOL language for which skilled developers 
were difficult to find. ‘On-the-fly-add-ons’ which were 
made to enhance the functionality were not integrated into 
the base application and were not written and documented 
robustly enough. This was the situation before the transition 
project began and it was expected that in the Novopay 
change project there would be efficient processes around 
the Change Control Management (CCM) to avoid such a 
situation from happening again. However it was found that, 
“there is an issue that changes are made in TM4 
[incumbent system] in the pay period prior to go-live 
without prior warning to the project or change control” 
(Novopay project risk register – collated).  

The ripple effect of these changes were: “problems have 
been identified when testing the ALESCO [new] system 
against converted data. Changes made in data conversion 
as a result of data configurations in the existing Datacom 
system may require changes to the configuration of the 
ALESCO system. Any such configuration changes will 
require regression testing to ensure that there are no 
unforeseen impacts on the payroll functionality” (Novopay 
Review Report by Extrinsic, Jan 2010). Talent2 had a good 
base product but it lacked the required technical ability to 
customize and deploy their product according to the 
Ministry’s needs.  

D. Contractual Arrangements With a New Vendor  
The initiation of a new client-vendor relationship should be 
progressive and evolutionary, especially, in a case where 
the client previously established a trust-based ‘Network’-
like relationship with the old vendor. Expecting similar 
arrangements with a new vendor from the beginning may 
result in unexpected outcomes. Mirani in [12] argued that 
client-vendor relationships typically begins with a 
‘Contract’-based relationship in which simple applications 
are contracted out to the vendors. Over time more complex 
applications are assigned to selected vendors, which may 
demand an establishment of a trust-based ‘Network’- like 
relationship. The initial approach taken in the Novopay 
project was to backsource the overall management to MoE 
and utilize services of multiple vendors. Subsequently, 
MoE re-evaluated its requirements and switched to a 
Business Process Outsourcing (BPO) based contract. A 
single prime vendor was chosen to manage the whole 
service and operation. In order to manage this BPO 
agreement, contracts were constructed to provide strong 
incentives for the quality of service to be achieved. The 
contract would thus considered to be the key means for 
deliverables. However, it may be argued that management 
of a large-scale transition-based BPO project through a new 
vendor is not a feasible policy.  

Following are sample excerpts to elaborate this: 
“[Ministry] acknowledge[s] that T2 has found it more 
difficult and more expensive to deliver on its contract 
commitments than it originally estimated, but this doesn't 
mean the Ministry must accept a higher price or reduced 

scope” (Executive correspondence, letter from Ministry to 
Talent2, May2011).“[MoE] understand your team has 
suggested that, if the Ministry [MoE] is not willing to 
provide the additional funding, the project will need to be 
de-scoped. It is not clear to me why the Ministry would 
agree to this, given that T2 has been contracted to deliver 
the existing project scope for an agreed fixed price” 
(Executive correspondence, letter from Ministry to Talent2, 
May2011).  

E. Refining Business Processes  
Switching of vendors and/or system-transition may provide 
an opportunity and temptation for the client to improve and 
standardize their internal business processes. This was the 
case in Novopay project as well which included changing 
of systems, switching of vendors, and service-model and 
refinement of business processes – all together in a single 
project. Introduction of such changes should be phased-in 
incrementally, so as to cause minimal disruption. 
Otherwise, as we found out from this case, the end-users 
may find it difficult and conflicting to manage with ease.  

In the Novopay project, previously, the end-users had a 
dedicated pay clerk who understood the represented 
schools’ situation and was their specific contact person. 
The newer service-model did not provide such customized, 
hands-on and highly personalized service. The previous 
vendor also helped end-users on one-to-one based 
relationships and further provided advice, guidance, 
interpretation and in some cases HR advice. In the new 
service model, this knowledge was built up at the end- users 
side. The main purpose of this fundamental change was to 
create consistency and standardization between end-users 
regarding collective agreement interpretations, rules and 
policies. For this to have worked new competencies, new 
technologies, new processes and new behaviors were to be 
developed. The underlying complexity and magnitude of 
the scale was not well understood and online-training was 
considered as an efficient method to prepare for this 
change. End-users were provided with direct access to their 
information which was expected to empower them, 
resulting in better service. Errors relating to data- input 
were prevented through validation routines implemented 
inside the software. However, enforcing automated-rules in 
the system and adding extra responsibilities to end-users 
resulted in resistance. They felt threatened, uncomfortable, 
concerned and emotional about these impositions.  

Following is an excerpt taken from a Survey “The Beta has 
errors, does not show allowances for staff - has fields to fill 
in that are new and we do not understand what they mean 
- you cannot run a report to check what you have entered 
into the system before posting and validating the info. I feel 
that as a user the beta is unreliable - as every time I enter 
data into the system - it shows up errors” (Novopay Change 
Readiness and Engagement Survey, Aug2012).  

In hind-sight we argue that refinement of business 
processes and end-user awareness of transition should be 
treated separately, but related projects, with careful 
consideration towards addressing end-user concerns within 
a wider change program.  
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F. Single-Phase Rollout  
A transition-project of this scale should be tested initially 
with smaller subsets of data to increase the confidence of 
end- users. The initial strategy of Novopay was to rollout 
the project in two phases. Initially South Island followed up 
by North Island after three months. During the course of 
time major concerns and risks were raised. At the South 
Island cutover, Datacom would still be processing the 
North Island payroll. Before the North Island cutover, its 
data would need to be converted from the Datacom system 
and integrated with the South Island data in the Novopay. 
Talent2 would then operate the North and South Island data 
using the Novopay system and the Datacom system would 
be decommissioned. However, it was noted that North 
Island data in the three month interim period may introduce 
further system or configuration changes. These changes 
would not have been applied to the “live” South Island data, 
so any integration of the two data sets had the potential to 
introduce further errors.  

This type of staggered implementation was expected to add 
further complexity. Moreover, a pilot project involving 30 
schools was also cancelled and replaced by a Beta 
Environment to be used while training end-users. Concerns 
were shown about: “Staff work at multiple schools and 
receive a single payslip. If a pilot occurs at a selection of 
schools [then it] need to manage the staff moving between 
the pilot and other payroll. Very complex to manage 
moving staff between payrolls and still providing single 
payslip” (Novopay Project Briefing, Nov2012). 
Contrasting with a view that “This big bang approach is a 
recipe of failure”[13]. Faults and errors are less costly to be 
found and fixed in the earlier stages than in the latter 
stages[14]. In this project, certain validation activities were 
pushed to the latter stages and eventually squeezed further 
to fit the time constraints.  

 

5. VALIDITYTHREATS  
In this research, we relied upon the secondary data which 
was not gathered for the purpose of carrying out this 
empirical research. We had no control over this process and 
this can be considered as a validity threat. However, we 
used multiple sources of information as mentioned in 

TABLE I to cover the viewpoints of different stakeholders. 
This reduced biasness towards specific stakeholder groups 
and provided triangulation and saturation of themes. 
Furthermore, other researchers have considered secondary 
data to be more objective than perception- based data 
collected through Interviews or Surveys [15]. Qualitative 
studies are often criticized for the perceived difficulties in 
replicating them since identical circumstances may not be 
recreated [16].  

The significance of using secondary data is that it is easily 
reproducible which enable other researchers to extend the 
original work [15] or possibly replicate the study 
independently. Although most of the analysis was done by 
the main researcher, a considerable amount of time was 
spent during this exercise. Regular meetings were held with 
the other two senior researchers from time to time to 
discuss the emerging themes and take feedback upon them. 
In order to understand the relevance of this data, we carried 
out a pilot study [11] in early 2013.It was based upon a 
subset of data which provided us confidence in the 
relevance of this data to describe the phenomenon of 
transition. To follow this up, we embarked upon a full-scale 
longitudinal case study. Government agencies and 
Ministries are often involved in software-related transition 
projects and, although, we don’t claim that the results of 
this study would be widely generalizable but it will provide 
insights and rich description about the transition 
phenomenon which, if interpreted with caution, provide 
new avenues of risk-management in such projects. 
Interestingly, Queensland (Australia) Health, Payroll 
Transition Project demonstrates surprising similarities 
with Novopay – some of them are listed in [17].  
 

6. CONCLUSION  
Change is multifaceted and understanding such a complex 
phenomenon requires appreciation of conflicting realities, 
objectives and behaviors [18]. In this study we investigated 
the tensions of the transition process. Tensions are the 
outcomes of multiple, often competing, conditions which 
complicate the decision making. The implications of this 
research are that as outsourcing continues, switching from 
one vendor to another is also becoming common, and it is 
therefore important that organizations develop their 
readiness-models, based upon tensions, to cope with them. 
Traditional theory construction methodologies could lead 
to the development of theories which might be internally 
consistent but are of limited scope, which puts relatively 
little attention on the opportunities offered by deeper 
analysis of tensions and contradictions [19]. We used an 
alternative approach to theory building which was to look 
for tensions or oppositions and use them afterwards to build 
more encompassing theories.  

Moreover, the results derived through a private 
organization’s context may not scale and generalize to 
public sector projects due to differences in culture, policies, 
environments, governance structures etc. This warrants the 
creation of parallel body of knowledge related to public 
sector projects and in doing so the results will be reported 
with greater rigor. Finally, we demonstrated the value of 
publicly available secondary data sources for carrying out 
longitudinal studies. Results, from the vendors’ side, show 

Table II. SOURCES OF TENSIONS IN A TRANSITION PROJECT 
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that during the interim period the incoming and going 
vendors have to cooperate and compete at the same time. 
The former was reliant upon the latter to help interpret data, 
system configurations and transfer of human resources. 
From the client side, they took vendor-transition as an 
opportunity to make further changes in their policies and 
approach – they chose a contract-based relationship, 
enhanced business processes and went for a big-bang 
approach to roll out the project. We have presented research 
work in progress and in the future we intend to build upon 
these results and include a wider set of tensions and their 
association with each other. In doing so we shall follow a 
‘process based’ [20] research model and focus upon 
sequences of events to explain how and why particular 
outcomes were reached.  
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