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Abstract 
 

This document provides a roadmap for ILC Detector test beam needs in the next 3 – 5 
years. In this period, detector Letters of Intent are expected by fall 2008, the ILC 
Engineering Design Report to be submitted in early 2010 (with detector Technical Design 
Reports soon thereafter) and funding approval to construct the ILC and its detectors in 
2012.  ILC Detectors are required to have unprecedented precision to be able to elucidate 
new physics discoveries at TeV energies from the LHC and ILC machines, and to fully 
exploit experimental investigation at the electroweak unification energy scale.  Achieving 
this requires significant investment for detector test beam activities to complete the R&D 
needed, to test prototypes and (later) to qualify final detector system designs, including 
integrated system tests. This roadmap document describes the need for a significant 
increase in resources for ILC test beam activities.  It should be used by test beam facility 
managers and the worldwide ILC leadership to assure that the necessary resources and 
facilities are made available to meet the needs in time. 
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Executive Summary 
 
This document presents an ILC detector test beam roadmap.  The information contained 
in this document is primarily a result of the ILC test beam workshop held at Fermilab in 
January 2007 [1] and the information collected as recently as LCWS07 at DESY. Given 
the nature of rapidly progressing detector R&D activities and the corresponding needs, 
this document is expected to be updated regularly as the needs arise.  In this section, 
however, we provide an executive summary of this roadmap document and some explicit 
recommendations. 
• Since it is ideal to keep the ILC detector timeline synchronous to that of the 

accelerator, the detector R&D time line is dictated by that spearheaded by the GDE in 
accelerators. 

• The latest ILC detector roadmap presented, by the WWS and ILCSC at LCWS07 in 
DESY, re-emphasizes the importance of this synchronization and provides a path to 
two ILC detector collaborations for detector TDRs ready in time with the accelerator 
TDR. 

• These two significant events in determining the ILC detector timeline naturally 
demand significant resources and support to expeditiously complete detector R&D 
and corresponding beam test activities for an informed decision making.  Thus the 
demand on detector beam test facilities will grow significantly. 

• A large number of tests for detector characterization can be carried out with low 
energy beam particles, such as electrons and hadrons, of moderate rates.  

• For large scale, reliable performance tests, however, the range in required beam 
particle species and momentum, along with the data collection rates, grow 
significantly. 

• The number of detector R&D groups grew significantly during the past year or so due 
primarily to the increase in the number of activities in tracking detectors and vertex 
sensor technology development groups.  The number of groups requiring beam will 
grow further during the next 3 – 5 year period covered in this document. 

• The demand in calorimeter groups kept increasing at a steady rate and their physics 
prototypes’ presence in beam is becoming realized and is expected to grow 
moderately. 

• The muon detector groups have been keeping up their beam test activities but are not 
expected to grow significantly given smaller number of groups working on this 
detector system.  In addition, this detector group has higher probability of coexisting 
with other detector systems throughout the beam tests. 

• The beam instrumentation and machine detector interface groups have been most 
active in carrying out beam tests at SLAC’s ESA and KEK’s ATF facilities.  The 
level of activity is expected to be at about the same level or increase moderately 
through the next 3 – 5 year period. 

• Several independent sub-detector R&D groups have joint forces to leverage scarce 
resources by developing common systems, most notably the DAQ, allowing groups to 
perform beam tests without reinventing wheels.  An example is the CALICE 
collaboration where many different calorimeter technology groups utilize common 
DAQ hardware and software systems, online monitoring, mechanical support 
structure, reconstruction software and analysis software.   This allows these groups to 
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extract physics results from their detector technologies, critical for the ILC detector 
design, in an expedient manner. 

• Despite the anticipated increase in ILC detector R&D test beam needs, the number of 
suitable facilities that can meet these needs will reduce over the next 3 – 5 year period.   
o SLAC ESA ILC test beam program is uncertain beyond FY08.  SLAC's End 

Station A facility, with its unique capability for a high energy primary electron 
beam that matches many of the ILC beam parameters, is an important facility for 
BI and MDI R&D activities. Shutting down this facility after FY08 limits 
BI&MDI group activities to KEK’s ATF which has to be shared with other 
accelerator R&D efforts.   

o CERN's PS and SPS can provide a variety of particle species with a wide 
momentum range. The CERN program foresees the continuation of the PS and 
SPS fixed target and test beam program during the LHC era, and measures are 
taken to deliver beams most of the time even during commissioning and operation 
of the LHC. The test beam services of these two accelerators, however, will have 
lower priority starting April 2008 at which time the commissioning of LHC is 
expected to begin, and thus particularly during the initial LHC commissioning 
phase uncertainties on beam availability must be expected. 

o This leaves Fermilab as the primary facility to provide necessary variety of 
particle species in sufficiently wide range of momentum during the next 2 – 3 
year period. 

• Additional requirements to accommodate the ILC detector R&D beam test activities 
in the next 3 – 5 year period were identified at the ILC Detector Test Beam workshop 
in January and through various meetings and workshops throughout the past few 
months. We thus recommend that the implementation of the following items be 
seriously considered and implemented on a time scale commensurate with the testing 
of ILC detectors:   
o An ILC-like bunch train beam time structure of 1ms beam followed by a 200ms 

blank. 
o A momentum tagged neutral hadron facility for calorimeter beam tests, in 

particular for the PFA performance and Monte Carlo validations, if meaningful 
data samples can be collected, taking beam purities and realistic trigger and DAQ 
limitations into account 

o A common beam test infrastructure for tracking and vertex detectors to provide 
the same intitial test conditions for all detector technologies. Such a facility 
should include a large bore, high-field (3 – 6T) magnet, a very high-field (6T) 
small bore magnet, and a tracking telescope with a pointing resolution of 1 micon.  

o Sufficiently high test beam facility duty factors, which allows for a minimum data 
collection rate of 1000 particles per minute  

o A common DAQ hardware and software system that can easily integrate 
additional detector systems 

• It should be emphasized that further requirements that could require much more 
significant facility resources are anticipated in the period after the detector TDRs 
have been finalized to support the selected ILC detector design and to carry out full-
scale system tests.  
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• Continued, strong support for the test beam activities of ILC detector R&D groups 
throughout the next 3 – 5 years is critical in making informed decision in ILC 
detector design in a timely fashion. 

• Significant investment in beam test facilities are necessary to accommodate the 
upcoming ILC detector R&D needs in the next 3 – 5 years and to prepare for the ILC 
detector prototype calibration and tests after detector TDR submissions. 
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1. Introduction  
Physics Motivations 
The detectors at the International Linear Collider (ILC) are envisioned to be precision 
instruments that can measure Standard Model physics processes at the electroweak 
energy scale and discover new physics processes beyond it.  To take full advantage of the 
physics potential of the ILC, the performance of the detector components comprising the 
experiment must be optimized, sometimes in ways not explored by the previous 
generation of collider detectors. In particular, the design of the calorimeter system, 
consisting of both electromagnetic and hadronic components, calls for a new approach to 
achieve the precision required by the physics.  As a precision instrument, the calorimeter 
will be used to measure jets from decays of vector bosons and heavy particles, such as 
top, Higgs, etc.  For example, at the ILC it will be essential to identify the presence of a Z 
or W vector boson by its hadronic decay mode into two jets (see for example Ref. [2]). 
This suggests a di-jet mass resolution of ~3 GeV or, equivalently, a jet energy resolution 
the level σ/E ~ 30%/√E.  None of the existing collider detectors has been able to achieve 
this level of precision.   

Many studies indicate that a possible solution to obtain the targeted jet energy 
resolution of ~ 30%/√E is the Particle-Flow Algorithms (PFAs) [3].  PFAs use tracking 
detectors to reconstruct charged particle momenta (~60% of jet energy), electromagnetic 
calorimetry to measure photon energies (~25% of jet energy), and both electromagnetic 
and hadronic calorimeters to measure the energy of neutral hadrons (~15% of jet energy).  
To fully exploit PFAs, the calorimeters must be highly granular, both in transverse and 
longitudinal directions to allow for the separation of the energy deposits from charged 
hadrons, neutral hadrons, and photons in three spatial dimensions.   

Since PFA requires precision vertex and tracking systems that work coherently with 
the calorimeter and muon systems, it is critical to not only optimize the calorimeter 
designs but also to optimize the integrated detector systems to accomplish the physics 
goals of the ILC. 

The ILC physics program requires precise beam instrumentation (BI) for 
measurements of i) luminosity and the luminosity spectrum, ii) beam energy and beam 
energy spread, iii) beam polarization, and iv) electron id at small polar angles. The 
Machine-Detector Interface (MDI) is a key subsystem of the ILC Accelerator and the 
ILC Detectors. In addition to engineering for the Interaction Region (IR) and the IR 
magnets, MDI includes the important area of collimation and backgrounds. Many of 
these BI and MDI topics require test beams in the next 3 – 5 years to complete R&D and 
to fully develop the engineering design for these systems.  It’s critical for the ILC 
Detector community to work closely with ILC accelerator physicists to assure that the 
MDI and BI are optimized to achieve the ILC physics goals.  MDI and BI tests utilize 
both primary beams at accelerator test facilities and secondary beams at detector test 
facilities. 

 
Time Scale Considered in This Document 
The ILC Reference Design Report (RDR) [4] has been released in Feb. 2007.  The 
accelerator project now transitions from a phase dominated by design and R&D to one 
focused on developing detailed engineering.  An ILC Engineering Design Report (EDR) 
is planned to be submitted in early 2010, to be followed by a 2-year period of 
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negotiations to secure funding approval for a construction start of the ILC and its 
Detectors by the end of 2012.  Seven years of construction is anticipated and the ILC 
physics program would begin in 2019.  ILC R&D will continue, though, and notably 
there is a very large investment in accelerator test facilities during the next 5 years 
throughout the engineering and project approval phase.  Prototypes will be fully 
developed, with tests carried out to demonstrate performance requirements and to help 
refine cost estimates. 

ILC detector groups are encouraged to submit Letters of Intent by fall 2008, and 
current expectations based on the ILC detector roadmap [5] presented at LCWS07 in 
DESY in early June 2007 are that two of these will be selected to form collaborations and 
develop full proposals with detailed detector Technical Design Reports to be submitted 
by the end of 2010 synchronous to ILC accelerator EDR.  Similar to the ILC accelerator 
community, the ILC detectors require significant investment in R&D and test beam 
activities in the next 5 years to meet this proposed time scale.  In fact detector technology 
choices for vertex, tracking and calorimetry are not as advanced as ILC accelerator 
systems where baseline choices have already been made.   

Fortunately, some detector system choices can be delayed with respect to accelerator 
system choices, and full advantage of continuing R&D can then be realized before 
finalizing detector system technologies.  Detector system technology choices should be 
complete by 2012, however, so that the two anticipated ILC detector collaborations are 
ready to begin construction with a goal to be ready for physics in 2019.  Significant 
increases in ILC detector funding and support for test beam activities are necessary to 
realize completion of detector TDRs in 2012. 

This road map document provides the requirements for each detector subsystem, the 
current activities and the plans for beam tests through the year 2010 – 2012, at which 
time detector technologies choices will have to be made.  
2. Facility Capabilities and Plans  
Currently seven laboratories in the world provide eight beam test facilities; CERN PS, 
CERN SPS, DESY, Fermilab MTBF, Frascati, IHEP Protvino, LBNL and SLAC.  In 
addition, three laboratories are planning to provide beam test facilities in the near future; 
IHEP Beijing starting in 2008, J-PARC in 2009 and KEK-Fuji available in fall 2007.  Of 
these facilities, DESY, Frascati, IHEP Beijing, KEK-Fuji and LBNL facilities provide 
low energy electrons (<10GeV). The SLAC End Station-A facility provides a medium 
energy electron beam, but the availability beyond 2008 is uncertain at this point. IHEP 
Protvino provides a variety of beam particles in the 1–45GeV energy range, but, due to 
funding availability, the facility provides beams in only two periods of one month each 
per year.   

The CERN PS and SPS facilities can provide a variety of beam particle species in 
energy ranges of 1–15GeV and 10–400GeV, respectively.  However, given the 
anticipated LHC turn on, the availability of these facilities beyond November 2007 
depends heavily on the LHC commissioning progress.   Finally, the Fermilab Meson Test 
Beam Facility (MTBF) can provide most particles in energy range of 1–66GeV, thanks to 
the recent beam line upgrade, and protons to 120GeV.  This facility is available year-
round during the period up to 2011 and probably beyond.  Table 1 below summarizes the 
capabilities of these facilities and their currently known availabilities and plans. 
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2.1 CERN 
 There are presently four beam lines at two machines; four in the east area of the PS and 
four in the north area at the SPS. A variety of targets are possible for the PS beams, 
including one that enhances electron yield by a factor 5–10, but T9/T10/T11 share the 
same target. For the SPS beams, H2/H4 and H6/H8 share targets. Up to three user areas 
are possible per beam, although some areas have been permanently occupied by major 
LHC users. H4 can be set up to produce a very pure electron beam, with energies up to 
300 GeV. Low energy tertiary beams are possible in H2 and H8. A summary of the 
characteristics of the PS and SPS test beams is provided in Table 2.  The schematic 
layouts for the two facilities can be found in [6]. 

In addition to test beams, there are two irradiation facilities at CERN. The Gamma 
Irradiation Facility (GIF), based on a 137Cs source in the former SPS west area, provides 
662keV photons at up to 720GBq. While 2007 may be the last year of operation, a new 
facility is under discussion.  A proton and neutron irradiation facility in the PS east hall 
uses the 24GeV primary protons from the PS to provide a 2 2×  cm2 beam spot with  

112.5 10×  protons/spill.  Neutrons with a spectrum similar to the LHC can be obtained 
from a beam dump. 

In 2007, the PS and SPS test beams will support requests from 47 groups, 
representing about 1500 users. The PS program will run for 28 weeks, with beam time 
being devoted to LHC and LHC upgrades (43%), as well as external users (12%). The 
SPS will operate test beams for 23.5 weeks, supporting LHC and LHC upgrades (52%) 
and external users (35%). With the start of the high-priority LHC program in 2008, there  

Facility Primary beam energy 
(GeV) 

Particle 
types 

Beam 
lines Beam Instr. Availability and 

plans 

CERN PS 1–15 e, h, μ 4 Cerenkov, 
TOF, MWPC 

Available, but reduced 
services during LHC 
commissioning 

CERN SPS 10–400 e, h, μ 4 Cherenkov, 
TOF, MWPC 

Available, but reduced 
services during LHC 
commissioning 

DESY 1–6 e 3 Pixels Available over 3 
mo/yr 

FNAL-
MTBF 1–120 p, e, h, μ 1 

Cherenkov, 
TOF, MWPC, 
Si strips, 
pixels 

Continuous at 5% duty 
factor, except for 
summer shutdowns 

Frascati 0.25–0.75 e 1  Available 6 mo/yr 
IHEP-
Beijing 

1.1–1.5 
0.4–1.2 (secondary) 

e 
e, π, p 3 Cherenkov, 

TOF, MWPC 
Available in March 
2008 or later 

IHEP-
Protvino 1–45 e, h, μ 4 Cherenkov, 

TOF, MWPC 
Two one-month 
periods per year 

KEK-Fuji 0.5–3.4 e 1  
Available in fall 2007, 
for 8 mo/yr, as long as 
KEKB operates 

LBNL 1.5; <0.06; <0.03 e; p; n 1 Pixels Continuous 

SLAC 28.5 
1–20 (secondary) 

e 
e, π, p 1  

Shutdown in 2008-
2009, with uncertain 
plans beyond 

Tab le 1 Summary of test beam facilities along with their beam instrumentation, availability and plans  
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 is considerable uncertainty about the future test beam running schedule. A report from 
the High Intensity Protons Working Group [7] envisioned three interleaved operational 
modes for the PS and SPS in the LHC era, including LHC injection, LHC setup (with test 
beams in parallel), and delivery to other programs, e.g., the neutrino program, and fixed 
target and test beam experiments. The study suggested about a 50% fraction in the 
delivery mode in 2008, rising to perhaps 85% by 2011, depending on experience. It 
remains to be seen what the actually availability will be in the coming years. However, 
operation of the SPS in test beam mode, and therefore the PS as well, is required to serve 
several fixed target experiments that are part of the core CERN physics program.  
 2.2 DESY 
Three test beam lines are available, based on bremsstrahlung photons generated by a 
carbon fiber in the circulating beam in the DESY II synchrotron. Photons are converted 
in an external copper or aluminum target, spread into a horizontal fan by a dipole magnet, 
and then collimated.  There are no external beam diagnostics or instrumentation available. 
However, the T24 area is being dedicated to EUDET, which will provide significant 
infrastructure. The facility will be down for the first half of 2008, but is otherwise 
available on a continuous basis. A summary of beam characteristics is summarized in 
table 3.  

 
 
 
 
 

 PS Beamlines SPS Beamlines 

Momentum range 

1–3.6 GeV [T11] 
1–7 GeV    [T10] 
1–10 GeV  [T7] 
1–15 GeV  [T9] 

10–400 GeV [H2] 
10–400 GeV [H4] 
10–400 GeV [H8] 
10–205 GeV [H6] 

Spill duration 400 ms 4.8–9.8 s 
Duty cycle 2 spills/16.8 s 1 spill/14–40 s 
Particle types e,  μ,  hadrons  e,  μ,  hadrons 

Intensity 1– 62 10× /spill, 
typically 103–104 

81 10× /spill 

Beamline 
Instrumentation 

Beam position monitors, threshold Cerenkov 
counters  

Beam line characteristics  
Momentum range 1–6 GeV [T21, T22, T24] 
Particle types Electrons 
Bunch spacing 320 ms 
Bunch length 30 ps 
Rates 160–1000 Hz 
Instrumentation Only EUDET infrastructure in T24 beam line 

Tab le 2 Summary of available beam lines at the CERN PS and SPS 

Tab le 3 Summary of available beam lines at DESY
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2.3 Fermilab 
The Meson Test Beam Facility (MTBF) has recently completed a major upgrade in 
anticipation of the needs of the ILC community. By moving the target to shorten the 
decay path from about 1300 to 450 ft, reducing material in the beam line from 17.8 to 
3.4% X0, and increasing the aperture and the momentum acceptance from .75 to 2%, the 
overall rate has been substantially improved in the new design and the momentum range 
has been extended below 4 GeV. In addition, the fraction of electrons in the beam has 
been enhanced. Table 4 summarizes the estimated rates as a function of energy. 

The Switchyard 120 (SY120) delivers main injector beams to the Meson Detector 
Building. It must run in conjunction with proton delivery to the pbar source and the 
neutrino programs. For the purposes of program planning, the MTBF is administratively 
limited to no more than a 5% impact on these other programs. The Accelerator Division 
has implemented both 1 second and 4 second spills. Possible configurations are one 4-
second spill very minute, 12 hours/day; two 1-second spills every minute, 12 hours/day; 
and one 4-second spill every two minutes, 24 hours/day. It may also be possible to 
simulate the ILC beam structure of 1 ms beam followed by 199 ms gap, although with no 

Energy [GeV] Estimated rate 
1 1500 
2 50K 
4 200K 
8 1.5M 
16 4M 

Tab le 4 Summary of low energy beam production rates for Fermilab’s MTBF 

Figure 1 Layout of the user areas of Fermilab’s MTBF 
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micro – substructure to the 1ms beam delivery period [8]. 
The MTBF test beam area, shown in Fig. 1, is divided into two beam enclosures, 

although these cannot be operated independently. These enclosures are divided into six 
user stations and are supported by installed cables, gas lines, offices, and two climate 
controlled huts. Experiments are also supported by a tracking station, a new TOF system 
and differential Cherenkov detector, motion tables and video system, and a laser 
alignment system.  

Further enhancements to the Fermilab test bean capability are under consideration. 
The MCenter beam line, which houses the MIPP experiment, is currently not scheduled. 
The beam line has very attractive characteristics. Six beam species ( , , , )K p pπ ± ±  are 
available from 1–85 GeV, with excellent particle identification capabilities. The MIPP 
experimental setup could allow for a better understanding of hadron-nucleus interactions, 
thereby benefiting our understanding of hadronic shower development. 

2.4 BES 
Three test beam lines are available at BES, as shown in Fig. 2: two are deliver primary 
electrons or positrons at 25 Hz to the E1 and E2 experimental areas, while secondary 
beams at 1.5 Hz are available in E3. The facility is already booked for all of 2007. It will 
undergo significant upgrade through March 2008, at which point the facility will be 
available on a continuous basis.  Table 5 summarizes BES beam parameters and 
instrumentations 

 

Momentum range 1.1–1.5 GeV [E1, E2] 
0.4–1.2 GeV [E3] 

Particle types electrons/positrons [E1,E2] 
electrons, pions, protons [E3] 

Bunch spacing 40 ms 
Bunch length 1200 ps 
Rates 160–1000 Hz 
Instrumentation TOF and threshold Cherenkov systems; MWPC with 

50% dE/dx resolution 

Tab le 5 Summary of BES Test Facility Beam Parameters and Instrumentation 

Figure 2 Schematic layout of the BES test beam area 
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2.5 IHEP-Protvino 
At least four high intensity and low intensity beam lines are available at IHEP-Protvino. 
Beam lines in the BV hall are produced from internal targets in proton synchrotron and 
have limited intensity. The extracted proton beam is also used to produce high-intensity 
primary and secondary test beams in the experimental gallery. Test beams are available in 
two period (April and November-December) for a total of about 2 months/year.  Table 6 
summarizes the beam line parameters and instrumentation for IHEP-Protvino beam test 
facility. 

 
2.6 KEK and J-PARC 
There are currently no test beam facilities at KEK. However, the Fuji test beam line is 
being implemented for fall 2007. This is based on bremsstrahlung photons from 8 GeV 
high-energy beam particle collisions with residual gas in the KEKB Fuji straight section 
vacuum chamber. Photons are converted in a tungsten target and the conversion electrons 
are extracted to an experimental area outside the KEKB tunnel. The expected particle rate 
is a continuously more than 100 electrons/s over a momentum range from 0.5 to 3.4 GeV. 
The facility will operate parasitically to KEKB, with availability about 240 days/year. 

Plans are developing for test beam facilities at J-PARC, which would be realized no 
earlier than 2009. Secondary beams with pion and kaon energies between 0.5 and 3 GeV 
and rates up to 105–106/pulse may be possible. Table 7 summarizes properties of the Fuji 

IHEP Protvino beam parameters  
Momentum range 33–55 GeV [N2B] 

20–40 GeV [N4V] 
< 4 GeV [Soft Hadron] 
1–70 GeV [N22] 

Particle types Electrons, muons, hadrons 
Bunch spacing 160 ns 
Bunch length 40 ns 
Rates 160–1000 Hz 
Cycle time 10 s 
Spill time 1.8 s 
Intensity 1013 p/cycle 
Instrumentation TOF and threshold and differential Cherenkov 

systems; MWPCs, scintillator hodoscopes 

KEKB test beam parameters  
Momentum range 0.5–3.4 GeV 
Particle types Electrons 
Bunch spacing 7.8 ns 
Momentum resolution 0.4% 
Rates > 100 Hz 
Instrumentation None 

Tab le 7 Summary of properties of the Fuji test beam facility at KEK 

Tab le 6 Summary of IHEP Protvino Test Facility Beam Parameters and Instrumentation
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test beam facility at KEK. 
2.7 LBNL 
Two test beam opportunities are offered, as well as dedicated beam lines for proton and 
neutron irradiation from the 88-inch cyclotron. A 1.5 GeV electron beam with tunable 
flux is available at 1 Hz from the injection booster for the ALS. This test area is equipped 
with a 4-plane beam telescope based on thinned CMOS pixel sensors. In addition, 
LOASIS is able to supply electron beams via TW laser wakefield acceleration. At present, 
it is possible to tune beam energies from 50 MeV to 1 GeV. There are also plans to 
extend the beam line for decreased intensity and to allow testing at different incident 
angles.  
2.8 SLAC 
A single beam line brings primary electrons from the main linac to End Station A (ESA), 
with energies up to 28.5 GeV and fluxes varying from 61.0 10×  to 103.5 10× /pulse. A 
secondary beam can be produced by putting the primary beam on a Be target in the beam-
switchyard and accepting hadrons into the A-line, which makes a 0.5 degree angle with 
respect to the linac. With 30 GeV primary electrons and the A-line set to 13 GeV, the 
yield of hadrons is 50% pions, 50% positrons, 0.4% protons, and <1% kaons. Secondary 
electron or positron beams can also be created using collimators at the end of the linac, 
with fluxes adjustable down to one particle per pulse. The End Station A facility is well 
equipped with a shielded area for work with primary beam, and an open experimental 
region beyond for secondary beams. The beams are well instrumented, with unique 
characteristics as summarized in Table 8.  

The present End Station A program operates parasitically to PEP-II operations. 
Anticipating the end of the B Factory running in September 2008, the user-based test 
beam program in End Station A (ESA) will complete in Summer 2007, though some ILC 
tests will continue in ESA until September 2008. In 2009, the downstream 1/3rd of the 
linac will be used for the LCLS project with no plans for delivering test beams to ESA. 
The South Arc Beam Experiment Region (SABER) has been proposed as a follow-up to 
the Final Focus Test Beam Facility (FFTB). SABER would use the first 2/3 of the linac 

End Station A beam 
line 

 

Momentum range 28.5 GeV 
1–20 GeV secondaries 

Particle types Primary electrons 
Secondary electrons/positrons, pions 

Bunch spacing 100 ms 
Rms Bunch length 300–1000 μm 
Rms Spot size ( , ) (100,600) mx y μ= primary beam 

(x,y) =  (3mm, 3mm) secondary beam 
Energy spread 0.2% 
Rates 61.0 10×  to 103.5 10× primary electrons/pulse at 10 Hz 

1–60 secondary electrons or positrons/pulse at 10 Hz 
1–10 secondary hadrons/pulse at 10 Hz 

Instrumentation TOF, threshold Cherenkov systems 

Tab le 8. Summary of available beam lines at the SLAC End Station A 
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to deliver compressed, focused, primary electrons and positrons at 28.5 GeV to the south 
arc experimental region. This space may be suitable for smaller scale R&D experiments. 
SLAC is also considering an extension of the SABER proposal that would provide 28.5 
GeV primary beams to the A-line, thereby restoring capability for both primary and 
secondary beams into End Station A. SABER is scheduled for operation in 2010, so a 
user test area could be restored in either the south arc or End Station A shortly afterwards. 
3. Detector R&D Group Needs and Schedule  
This section describes the needs and schedule of detector R&D groups.  The section 
contains short summary of activities, upcoming plans of each R&D group within the 
subdetector group.  This section also contains short summary of specific needs as a 
function of time scale along with the justification for the needs in the followings: 
• Beam: particle species, momentum, spatial spread, momentum bites, beam time 

structure, polarity selection 
• Beam line instruments: necessary instrumentation, precisions of the beam line 

instruments, software  
• Equipment: magnets – field strength, bore size and additional specific needs (such as 

split coil), cranes (capacity, etc), movable table (sizes and functionalities, motion 
ranges, etc) 

• Short summary of expected time needs  
a. Machine-Detector Interface and IP Beam Instrumentation  

Luminosity and energy reach are the key parameters for the ILC.  The ILC’s 
capability for precision measurements, though, distinguishes it from the LHC.  The ILC 
physics program requires precise IP Beam Instrumentation (IPBI) for measurements of i) 
luminosity and the luminosity spectrum, ii) beam energy and beam energy spread, iii) 
beam polarization, and iv) electron id at small polar angles [9 – 11].  The Machine-
Detector Interface (MDI) is a key subsystem of the ILC Accelerator and the ILC 
Detectors.  In addition to engineering for the Interaction Region and the IR magnets, MDI 

Parameter Test Beam Requirement 
Energy 1-30 GeV 
Charge/bunch (0.2 – 2.0) · 1010 
Repetition Rate (Hz), Pulse 
Structure 

5-10Hz; ILC train with 150-300ns bunch 
spacing 

rms Pulse Length (100-1000) μm 

γεx, γey (mm-mrad) 
as low as possible; 
γεx, γey <(300, 20) acceptable for most tests 

rms (x,y) Spotsize <1mm; 
(5-20) μm for some tests 

rms Energy Spread <(0.5-1)% 

Momentum precision (100-1000) ppm 
for some tests 

x,y,z space required 0.5m, 0.5m, (0.5-30)m 
Instrumentation needs Q, x, y, x’,y’, σx, σy, σz, E, σE 
Crane capacity Up to 15 tons 

Table 9. Summary of Desired Features for MDI/IPBI Test Beam. 
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includes the important area of collimation and backgrounds.  Many of these IPBI and 
MDI topics require test beams in the next 3-5 years to complete R&D and to fully 
develop the engineering design for these systems.  Later, beam tests will evolve from 
testing prototype systems to test and validate final systems for the ILC.  Desirable test 
beam parameters and facility capabilities for MDI and IPBI beam tests are summarized in 
Table 9.  In general, it is desirable to have high energy, low emittance beams with similar 
bunch charge, bunch length and time structure as ILC beams.  Adequate space, beamline 
instrumentation and crane availability are also desirable.   These desired features cannot 
all be realized in a single facility.  Some MDI and IPBI tests also require specialized 
capabilities, including the availability of low intensity secondary beams. 

At ILC, the luminosity will be precisely measured using Bhabha events. A precise 
and compact calorimeter, LUMICAL, in the very forward direction at polar angles of 40-
120mrad will be used for this. At smaller polar angles of 5-40 mrad, excellent electron 
identification is required in the BEAMCAL detector to veto copious 2-photon events that 
present a serious background to SUSY searches.  BEAMCAL resides in a difficult 
radiation environment and is hit by a large flux of low energy e+e- pairs, depositing 10’s 
of TeV per bunch crossing in the detector that can be used for fast luminosity tuning.   

The determination of particle masses, e.g. for the Higgs boson or top-quark, requires 
a precise determination of the beam energy to 100 parts-per-million (ppm).  Beam energy 
spectrometers utilizing precise beam position monitors (BPMs) and synchrotron stripe 
detectors are being designed to achieve this.  The synchrotron stripe detectors also have 
capability to measure the beam energy spread.  Very precise parity-violating asymmetry 
measurements at the ILC allow sensitive probes for new physics, and require polarimetry 
measurements to better than 0.25%.  Compton polarimeters are being designed to achieve 
this.   

The GamCal measures the flux of beam-strahlung gammas at z = 190m from the IP. 
A thin 10-4 radiation length foil converts a small fraction of the gammas to electron 
positron pairs, which are then swept into the GamCal detector by a dipole magnet with 
PT=0.25GeV. The GamCal is needed for optimization of the instantaneous luminosity. 
This detector requires a high energy electron test beam (E>20 GeV) to compare the 
measured backgrounds from the electron beam with our simulations during CY08-09. 

There is a large community actively engaged in R&D for MDI and IP Beam 
Instrumentation.  This includes both detailed design and test beam activities, which are 
vital to validate the designs.  An overview of IPBI and MDI test beam activities follows. 

The FCAL collaboration [12] is leading the effort on very forward region calorimetry 
for the LUMICAL and BEAMCAL detectors.  Recent test beam activities have focused 
on radiation damage studies for potential BEAMCAL sensors, such as silicon or diamond, 
at the DALINAC accelerator at the TU Darmstadt.  DALINAC provides a 10 MeV 
electron beam for these studies, similar to the average energy of shower electrons in 
BEAMCAL.  These radiation damage and sensor studies are continuing.  Future 
BEAMCAL test beam studies should also include measurements of electron id efficiency 
and shower fluctuations for high energy multi-GeV electrons. 

At SLAC’s End Station A, a program [13] to test components for the Beam Delivery 
System and Interaction Region is underway. The ESA beam energy is 28.5 GeV and has 
similar bunch charge, bunch length, and bunch energy spread as planned for ILC.  A 
major component of the program there is developing protoype BPM and Synchrotron 
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Stripe energy spectrometers [14] in a common 4-magnet chicane.  The ESA program 
should continue through FY08.  Beyond FY08, it is uncertain whether the ESA facility 
will be available.  Another test facility at SLAC, SABER, should become available after 
2008 with similar beam parameter capabilities as currently available in ESA.  SABER 
could be useful for a number of ILC beam tests, but accommodating energy spectrometer 
prototypes will be difficult due to the limited space and infrastructure available. 

A wide research program for beam instrumentation is carried out at the ATF [15] at 
KEK.  The ATF delivers an 1.3-GeV electron beam with micron-sized bunches. Three 
bunches with 150 ns or two bunches with 300 ns between bunches can be delivered as a 
train. High resolution nano-BPMs are being tested there that will be important for the 
BPM energy spectrometer.  Laserwire diagnostics [16] are also being tested and have 
potential use for beam energy spread measurements.  The ATF2 project [17] will extend 
the extraction beamline of ATF to a final focus beamline prototype for the ILC. The goal 
is to achieve a beam size of 35 nm and nanometer stability simultaneously.  Development 
of nano-BPMs and laserwires will continue at ATF2 in 2008 and beyond.  Laserwires are 
also in use at PETRA and will be further developed there for PETRA III after 2008. 

Other IPBI and MDI topics have active R&D programs requiring (or may be 
requiring) test beams.  These include:  electro-magnetic interference [18], collimation and 
backgrounds (ex. collimator wakefield program at SLAC [19] and plans for material 
damage studies [20]), FONT IP BPM backgrounds [21], polarimetry (ex. DESY 
polarimetry R&D [22]), and the stability of the magnetic center of IR quadrupoles. 
3.2 Vertex 
Currently, vertex detector prototypes are being tested in laboratory facilities and test 
beams round the world, mostly under conditions far from those to be encountered at ILC.  
This phase will continue until R&D collaborations start to build prototype detector sub-
assemblies (a significant fraction of a complete detector of their preferred design, maybe 
10% of the full assembly of ~1 Gpixel, including realistic mechanical mounting, 
electrical and cooling services).   

Once this stage is reached, starting maybe in 2010 and continuing somewhat beyond 
2012 for candidate technologies for use as first-generation detectors at ILC, there is 
general agreement in the vertex detector community that the performance of these sub-
assemblies should be evaluated in a common infrastructure, for two main reasons.  Firstly, 
the required facilities will be expensive and technically non-trivial, making duplication 
undesirable in terms of cost effectiveness.  Secondly, a facility that is used by everyone 
will lend itself to objective testing and comparison of results.  Without this, there would 
be a risk that incorrect choices of detectors could be made, due to misleading differences 
in the evaluation and presentation of results from different test systems.   

The vertex community, subject to final approval by the WWS-OC, is in the process of 
setting up a coordination group, analogous to the task forces of the accelerator R&D, in 
order to plan and develop the common infrastructure.  Without a coordinated approach, 
there is a risk that requirements of one group may be overlooked in the pressure to move 
forward by another, despite the claim by that group to be developing a shared 'user 
facility'.  The risks are exacerbated by the wide range of technologies being considered 
for vertex detectors at ILC.  A test facility that would provide all that is needed for the 
FPCCD evaluation may be lacking in features essential for testing chronopixels, and vice 
versa. 
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The shared test beam will form an essential part, but only a part, of the common 
infrastructure.  What is needed is an agreed plan for the overall facilities, some of which 
will presumably be shared with the ILC tracking R&D groups.  The formal planning of 
these facilities depends on establishing the relevant coordination groups.  In the 
meantime, this report should be read as a provisional indication of what is likely to be 
needed, based on incomplete discussions in the community.  It is too early to recommend 
specific plans, which would surely overlook the needs of some of the R&D groups. 

Starting with the beam itself, while a variety of particle types and momenta are 
currently used, the definitive testing will require a hadron beam of some tens of GeV, in 
order that the few micron precision of the detectors can be measured without excessive 
smearing induced by multiple scattering.  Since it is unlikely that a suitable test beam will 
be available for ILC work at CERN on the required timescale, the most probable option is 
Fermilab, where it seems that the Meson Test Beam Facility (MTBF) can probably be 
adapted to do the job.  Firstly, in order to test some but not all of the vertex detector 
candidate technologies, it will be necessary to replicate the coarse time structure of the 
ILC (spills of 1 ms duration at 200 ms intervals) through the extraction period (~4 s) of 
the test beam.   

Preliminary discussions suggest that this could be done at Fermilab’s MTBF for 
moderate cost.  Secondly, it seems that it will be desirable, for tests of 2-hit resolution 
and to study the integrity of DAQ for groups of closely spaced hits simulating particles in 
cores of jets, to be able to achieve a focused beam spot as small as 1 mm diameter.  
Should this be impossible with the required flux (which still needs to be quantified), other 
options for testing these aspects of the detectors should be explored.  The precise 
requirements during the 200 ms 'beam-off' intervals need careful thought.  It may be that 
integrated flux during these periods of 10% of the 1 ms 'beam-on' flux will be acceptable, 
which would simplify the design of the extraction system.  These and other questions will 
remain open till the coordination work gets started. 

Different detector technologies will have different requirements for a beam telescope.  
Logically, just one such telescope should be constructed, to satisfy the most severe of 
those requirements.  These will probably be determined by the chronopixel option, and 
others in that family.  Due to their sensitivity for periods of only ~50 ns at 300 μs 
intervals during the spill, it will be necessary to tag the subset of particles which arrive 
during their sensitive time.  An alternative option in principle would be to replicate the 
ILC beam fine structure (3000 instantaneous bunches during the 1 ms spill) but this is 
unrealistic in a test beam, for a number of reasons.  A more realistic approach will be to 
use a high precision beam telescope (presumably about 6 planes of silicon microstrip 
detectors) that provides ~10 ns timing precision on each incident particle.  Such a 
telescope will probably become available from previously operating test beam facilities 
or fixed target experiments, on the required timescale. 

There is general agreement that the detector sub-assemblies should be tested in an 
appropriate (3 – 6 T) magnetic field.  There are many issues related to the detector 
operation which could cause nasty surprises if an ILC vertex detector were to be built 
without having been subjected to such tests.  From the initial charge collection (which 
may be significantly affected by Lorentz angle effects in the ILC solenoid field) to 
mechanical forces induced by the power pulsing at a frequency of 5 Hz, there are 
numerous effects which could cause severe problems.  Ideally, the sub-assembly will be 
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mounted in the ILC orientation in a rotatable solenoid of the split pair type, so that the 
beam can traverse the detector cleanly in the direction normal to the cylindrical elements, 
as well as over a range of oblique angles, passing through the open ends of the magnet 
coil.   

The required dimensions of such a magnet will need to be established by the 
coordination group, and it may be that a suitable one can be found.  If not (and the 
important split coil feature may make this difficult) the commercial production of such a 
magnet would be entirely affordable.  It is also possible that this magnet may not be 
needed, if the vertex detector prototypes can be mounted inside the much larger solenoid 
that will be required for the tracking detector large scale prototypes.  However, this could 
create scheduling and other problems, which will emerge from discussions between the 
coordination groups.  If it turns out that two solenoids are needed, the relatively small 
size of the vertexing coil means that the overall cost will not be much greater than for the 
tracking solenoid alone. 

Having each type of vertex detector passing through the same evaluation 
infrastructure will provide an important opportunity for performing studies which, if done 
by different people in different laboratories, would be difficult to compare.  Firstly, there 
have frequently been discrepancies between the estimates of material budget (detector 
thickness in radiation lengths) and what was actually built.  The true values can best be 
determined by weighing and by measuring attenuation of an X-ray beam in which the 
detector is rotated to map out the full solid angle.   

Secondly, tolerance of background hits can be measured and compared by 
introducing a standard strength gamma source into the solenoid enclosure while taking 
beam data.  Thirdly, mechanical effects of pulsed power will become visible (indirectly) 
from the quality of the fitted tracks, and (directly but only with partial coverage)) by 
optical monitoring of visible parts of the nested detector system.  Given that the sub-
assemblies will presumably consist of partial barrels and partial end-disks, it may be that 
optical monitoring of all layers will be possible.  Fourthly, radiation hardness can be 
determined by repeatedly testing the sub-assembly after exposure to increasing doses of 
both ionizing radiation and neutrons, made in the same irradiation facilities under 
identical conditions for each candidate detector. 

In addition to studies in the high field solenoid with the test beam, the shared 
infrastructure should include a calibrated facility (anechoic chamber, RF sources) for 
systematic studies of the EMI sensitivity of each detector sub-assembly.  From studies 
currently under way in test beams (eg the SLAC ESA beam) a picture is emerging of 
likely levels of EMI that will escape into the detector environment at ILC, mostly due to 
such effects as apertures needed to transport signals from BPMs  near to the IP.  Putting 
together this information with the results of the EMI sensitivity measurements, it will be 
possible to determine which technologies could be in trouble under ILC operating 
conditions. 

The facilities in this shared infrastructure should be used to provide a comprehensive 
evaluation of each detector technology, so that by about 2012, when first generation 
vertex detectors will need to be selected for use at ILC, the community will have reliable 
data on which to base the decisions.  Beyond 2012, it is most likely that these facilities 
will continue to be needed, since superior pixel technologies will surely be emerging, that 
were too adventurous for ILC startup, but which will be serious candidates for upgrade 
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detectors.  The combination of accessibility of the inner region, which is embodied in all 
the detector concepts, and the down periods enforced by the push-pull operation, will 
provide the detector collaborations with convenient opportunities to make such upgrades.   

Judging from past history, one might expect superior new technologies to take over as 
next generation ILC vertex detectors, at intervals of around 3 years in both of the detector 
systems.  It is therefore important to make careful long term plans for the support and 
maintenance of the vertex detector common testing infrastructure, of which the test beam 
will comprise the most essential element.  If located at Fermilab, this and the companion 
tracking test facilities could provide some of their most important and enduring 
contributions to the ILC experimental program. 
3.3 Tracking  
The WWS R&D panel completed a review of the tracking detector R&D activities at the 
ACFA ILC meeting in Beijing in February 2007. Four tracking groups presented their 
needs for beam tests during that review. Two groups, the Linear Collider TPC (LCTPC) 
group and the Cluster Counting (CluCou) drift chamber group are pursuing gaseous 
based tracking detectors. The Silicon for the Linear Collider (SiLC) collaboration and the 
Silicon Detector (SiD) concept pursue silicon based tracking.  

To date the TPC collaboration has carried out substantial R&D in the DESY and 
KEK test beam lines with small prototypes (SP). The collaboration is now moving 
towards building large prototypes (LP). Plans are well underway for testing the first large 
prototype (LP1) at DESY. The LP will be about 1m in diameter.  These beam tests will 
be incorporated in the EUDET R&D plans over the next two to three years. The intent is 
to test LP1 in realistic beam conditions. This R&D program will initially run at the 
EUDET facility located in a 6 GeV electron beam at DESY.  For these initial efforts 6 
GeV electrons, combined with cosmic ray tests, will be sufficient, but ultimately higher 
momenta test beams will be needed so that LP1 will have to move to a high energy beam 
at Fermilab or CERN.  LP1 is foreseen to start taking data the latter part of 2007, 
depending on when the field cage and electronics are ready and on how fast the endplates 
can be developed.  Several designs are considered for the endplates: a GEM solution, 
Micromegas and a SiTPC solution. The testing and data taking of the GEM and 
Micromegas would last until the end of 2008, at which time some SiTPC prototypes are 
expected to be ready.   

The collaboration hopes to move towards testing the large prototype 2 (LP2) as soon 
as possible. Testing of the LP2 would follow LP1 at higher momenta at  Fermilab or 
CERN. In principle part of the infrastructure provided by EUDET would be relocated at 
Fermilab or CERN.  It is clear, however, that the TPC community would benefit from the 
availability of a large bore, high field solenoid. Two magnets are currently available or 
will become available rather soon. The AMY magnet has a field of 3T and a cryostat with 
an inner diameter of 2.2m. The TRIUMF magnet has a field of 2T, an inner diameter of 
1m and a length of 223cm. How cost effective it is to move either one of these magnets to 
the CERN or Fermilab beamline is unclear. Furthermore, it has not been established if the 
field strength is adequate to carry out all tests.  

The CluClou collaboration hopes to establish in detail the viability of this approach to 
tracking for the ILC in the coming year. They have no predefined requirements on test 
beams as of yet and anticipate that they will be able to use the existing infrastructure once 
the need arises.  
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The SiLC collaboration is exploring what silicon tracking system will be needed in 
conjunction with a gaseous central tracker, and intends to study the requirements for 
forward silicon tracking, whether in conjunction with gaseous or silicon central tracking 
systems. This work will need large scale prototypes in appropriate beam tests, to establish 
a viable solution to this most important problem. The SiLC collaboration envisions 
collaborative activity with the European and Asian silicon and TPC communities. The 
collaboration is currently testing long ladders in the DESY test beam but would like to 
move to Fermilab for test with higher momentum particles. Due to the nature of their 
program -- testing ladder assemblies with the large TPC prototype -- their plans are 
closely linked with the TPC program. Looking forward to the time period 2010-2011, 
they intend to participate in using the common infrastructure that hopefully will have 
developed by then. They will test large-scale prototypes of their ladders with different 
lengths of sensors and different electronics options, as well as prototype forward disks as 
stand-alone and in conjunction with a TPC prototype.  

The SiD silicon tracker group is planning to perform beam tests for their prototypes 
starting in 2008 at Fermilab. A gradual move to larger scale system tests is foreseen by 
2010, the latter to include a large disk as well as a barrel prototype. At the moment they 
do not foresee a need for a large bore, high field magnet. Most sensor studies can be 
carried out with a small bore, high field magnet.  

Initial studies of the four R&D groups’ prototypes can be conducted at low energy 
electron facilities, such as DESY, but these studies do not suffice. There is a clear need 
by all groups to conduct large scale prototype performance tests. This would require a 
move to facilities with available high energy tagged particle beams.  They will also need 
a large bore high field (3 – 6 T) magnet that can accommodate large-scale prototypes at 
the facility to study detector performances and vibration issues coupled with pulsed 
power.  Finally, a beam structure of 1ms beam followed by a 200ms of blank is needed to 
mimic ILC beam structure as close as possible. 
3.4 Calorimetry  
As a precision instrument, the ILC detector calorimeter will be used to measure jets from 
decays of vector bosons and heavy particles, such as top, Higgs, etc. It will be essential to 
identify the presence of a Z or W vector boson by its hadronic decay mode into two jets. 
This suggests a di-jet mass resolution of ~3 GeV or, equivalently, a jet energy resolution 
σ/E ~ 30%/√E.  None of the existing collider detectors has been able to achieve this level 
of precision and therefore the testing of alternate possibilities for detector solutions in a 
test beam is of utmost importance. 

Given the critical role of the calorimeter system for the overall detector concept, the 
complexity of its development to meet the stringent requirements for ILC physics, and 
the need to cover a wide energy range with large statistics, calorimeter groups dominate 
the need for beam tests.  There are a total of five ECAL groups, three digital hadron 
calorimeter groups and four analog calorimeter groups.  All of these calorimeter R&D 
groups work within the CALICE collaboration, with the exception of Oregon-SLAC-
BNL (OSB) Si/W ECAL and the dual readout crystal calorimeter of the forth detector 
concept.   

Since variety of beam particle species in wide range of momenta are needed to 
understand calorimeters at the required level, the calorimeter R&D effectively determines 
the specifications of any ILC detector R&D test beam facility.  In addition, even 
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prototype detectors for calorimetry can have over 400,000 readout channels, just to cover 
the volume of a single particle hadronic shower with the envisaged granularity, and put a 
burden on the infrastructure of any test beam facility.  The ILC calorimeter and muon 
detector community has summarized the requirements for test beams in a Fermilab 
technical memorandum [23]. 

The CALICE collaboration completed a six week electron and hadron beam test of its 
Si-W ECAL, a scintillator-Steel AHCAL and scintillator-steel tail-catcher (TCMT) at 
CERN’s H6 beam line summer 2006.  This beam test was preceded by several exposures 
of the ECAL and AHCAL to 6GeV/c at DESY in 2005 and 2006.  One sensitive layer of 
the TCMT was exposed to 3 GeV/c electron beams at DESY in 2005 and to 16 GeV/c 
pions and muons as well as 120GeV/c protons at Fermilab’s MTBF in 2006 (T957).    

This prototype detector configuration of the CALICE collaboration has been granted 
of two periods of beam for two weeks each at CERN’s H6 beam line in summer 2007 for 
the completion of detector commissioning and high energy hadron beam test runs.  The 
complete set-up is expected to move to Fermilab in late 2007 for a very low to medium 
energy hadron and electron beam exposure, long-term detector performance and further 
combined PFA shower shape runs.  The group will also explore the possibility of 
momentum tagged neutral hadron beams at the Meson Center beam line at Fermilab.  
This system, including its movable mechanical support, is going to be shared with both 
the DHCAL groups and the Asian scintillator calorimeter groups for their combined 
performance tests. 

The RPC digital calorimeter (DHCAL) group in the US has performed a chamber 
characteristics experiment at MTBF (FNAL–T955) in Feb. 2006.  They tested 3 RPC 
chambers with 120GeV/c proton beams.  The GEM DHCAL group conducted a beam 
test to characterize their 30cm 30cm×  GEM chamber in Mar. – Apr. 2007.  These two 
groups plan to perform a “Vertical Slice Test” in summer 2007 to test ANL-FNAL joint 
developed DCAL digital readout chip [24] and the SLAC developed kPix analog readout 
chip [25, 26].  This test will be followed by a full scale test using a 40 layer, 31m  
prototype in early 2008, as part of the CALICE collaboration beam test effort.  The 31m  
prototype test of DHCAL depends heavily on funding. 

The Asian scintillator-W ECAL group completed a prototype test at DESY in 
February-March 2007.  The test module will then be upgraded and tested at Femilab in 
late 2007 or early 2008, exploiting the CALICE detector stack and scintillator HCAL 
readout systems, which are expected to be taking data at Fermilab in the same time scale.  
New hadron calorimeter test modules will also be constructed with scintillator tiles and 
possibly strips, as part of the CALICE AHCAL effort. They should be equipped with 
time-resolving electronics for the study of the neutron component of hadron showers, 
which has not been possible with the existing prototypes.  These tests will be performed 
in 2009 and 2010. Other Asian ECAL groups have joined the CALICE collaboration and 
are planning to conduct beam test jointly using the existing stacks. 

In addition to the traditional purpose of beam tests, the performance test of the 
prototype and the feasibility of the technology, calorimeter beam tests are needed also to 
validate Monte Carlo models used to develop the Particle Flow Algorithms (PFAs). The 
entire calorimeter, consisting of ECAL, HCAL and TCMT, needs to be tested in a wide 
variety of test beam configurations in order to gauge the performance of the given 
technology.  The requirements span the range of particle types (electrons, pions, muons, 



 21

and protons), momenta (1 GeV-120 GeV) and several angles of incidence and wide range 
of rates.  Recently a possibility of the momentum tagged neutral hadron beam has been 
discussed at Fermilab's Meson Center beam line.  

In addition to the use of MC models, the test beam data may in principle be used to 
generate extensive libraries of hadronic showers, which could be used to test some 
aspects of the predicted ILC detector performance.  Large data samples have to be 
collected, since the models differ mostly in the description of the peripheral tails of the 
shower, which are however vital for the evaluation of the ultimate particle flow 
performance. Based on the experience made at CERN in 2006, we estimate that a total 
running time of about 6 weeks (in 2 or 3 portions, including calibration) is needed to test 
a given ECAL HCAL configuration. This assumes an effective data taking rate of 60 Hz 
averaged over the duty cycle of the machine and a beam availability of 60-70%; for 
different values the estimate scales accordingly. 

Finally, a beam time structure that mimics that of the ILC, 1ms beam followed by a 
200ms blank, is needed to test the functionality of the pulsed power driven electronics. 
3.5 Muons and Tail Catchers  
The FNAL, Indiana University, Northern Illinois University, Wayne State University and 
University of Notre Dame jointly constructed 4 planes of strip scintillation counters (each 
plane consists of 64 strips in an area 1.25m X 2.5m) and completed initial beam tests at 
Fermilab’s MTBF (FNAL–T956) in the Fall of 2006 with 256 strips from 4 planes. The 
purpose of the beam tests was to determine baseline characteristics of the detectors that 
employed wave-length shifting (WLS) fibers (Kuraray Y-11) glued to extruded 
scintillator then thermally fused to clear fiber to exit the expected magnetic field region 
where the WLS shifted scintillation light was converted to fast pulses using multi-anode 
photomultiplier (MAPMTs) 64 channel Hamamatsu H7546B tubes.  The test results have 
established that in excess of 6 photo-electrons are detected from the passage of charged 
mesons, protons and muons through strips 1 cm thick in the beam direction.  The 
MAPMTs performed very well running at a gain of about 2M with HV ~960V.  Typical 
pulses had rise times of 5 – 10 ns and yielded a measured charge of 5 - 10 pC.  

In addition to the direct measurements of the scintillator pulses, efficiency and 
transmission of the WLS and clear fiber assemblies, the group studied the 
calibration/gain/response of the MAPMTs and the amplifier and digitization process and 
developed both hardware and software to collect the data, characterize the hardware and 
analyze the data.  While the DAQ hardware was not customized to test beam usage, it 
was useful for a first measurement of ~ 24 channels.  To do more measurements and 
testing of ILC Muon/Tailcatcher scintillator prototype detectors, electronics, etc. there are 
obvious areas where we want improvements, simplification and more modern technology. 

For sometime we have anticipated testing pixilated solid-state avalanche photo-diodes 
to detect the WLS scintillation light. In fact before we concluded our Meson Test Beam 
Facility (MTBF) testing in September 2006 we added several days of effort to test, with 
high energy charged particles, a few new Si detectors manufactured at the IRST-Trento 
INFN Laboratory facilities in Italy.  Our colleagues, Prof. Giovanni Pauletta from INFN 
Trieste-Udine and his student, with modest help from us, were able to get interesting 
preliminary data that looks very promising toward indicating the use of such devices as 
the photo-detectors for an ILC scintillator-based Muon-detector/Hadron-Tailcatcher.  At 
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the present time we are in the planning stages for developing a few more planes 1.25m X 
2.5m detectors to test with high energy beam. 

The group expects to continue to test strip-scintillator detectors equipped with multi-
pixel photon detectors, using Minerva electronics or an alternative, at MTBF in 
2007/2008.  The group’s expected use of the beam will consist of a number of two week 
periods during 2007/2008.  In the second half of 2007, the group expects to test 1 or 2 
new planes and in 2008 perhaps one full-scale prototype, 2.7m (h) x 5.7m (w).  

In addition, there may be a desire to test RPC chamber prototypes in MTBF in the 
future after initial tests are done at SLAC and elsewhere.  One of the objectives is to 
measure their beam rate response, which may require high intensity beam.   However, 
details of this beam test are not yet well known. In Asia, it is anticipated that the GLD 
Muon effort will focus on further tests of MPPCs in Japan and probably with strip 
scintillator detectors in CERN and DESY in 2007.  In 2008 and beyond they may want to 
use the Fermilab facility.  The size or scope of detectors that they would bring to 
Fermilab for testing is not yet known.   In Europe, based on discussions with Marcello 
Piccolo (INFN/Frascati) and Giovanni Pauletta (INFN Udine/Trieste), there is interest in 
further testing Italian SiPMs installed in strip-scintillator planes.   

Given the fact that these muon detectors are expected to perform with other detectors 
in the path of muons, these beam tests can occur concurrently with other detector beam 
tests. The particle species and energies needed in muon plane testing are already 
mentioned in the other groups’ needs. 
4 Computing, Simulation and Software Needs  
The primary task of the test beam efforts is clearly the development of the actual detector 
hardware. However, these measurements provide also a testing ground to develop 
software concepts for the processing of real data. The more that with the 'next generation' 
of prototypes the detector components themselves and the subsequent data acquisition 
systems move closer to what will be installed in a tentative ILC Detector.  The test beam 
efforts do allow for a first major development step towards the establishment of a full 
data processing including the handling of conditions data and the application of grid tools 
for data distribution and data reconstruction. 

LCIO is widely used within the ILC community for detector studies. R&D groups 
have expressed their desire to process their data using a common data format and where 
possible using a common software framework. This would facilitate at a later stage the 
performance of combined test beams and to propagate test beam results into full detector 
studies.  The application of the ILC software requires the development of strategies for 
the handling of raw data including core data needed for the analysis of the test beam 
measurements by a wider user community and 'service data' which are more useful for 
the actual DAQ debugging . These strategies are currently under consideration.  

The next generation DAQ systems won't deliver the data organized as events but 
rather will deliver complete bunch trains. It will be the task of a dedicated server program 
to decompose these bunch trains into events onto which analyses are usually based on. It 
is a matter of discussion whether this server program should be an integrated part of a 
(central) DAQ system. The current tendency is that it will be part of the DAQ in order to 
provide that all analyses can start one a unique set of files leaving intermediate 
information to experts for debugging purposes. The format of the output file should be 
compatible with the file format used in all ILC studies.  
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To establish the data processing and the interplay between DAQ systems and the ILC 
Software, it is highly desirable that test beam facilities deliver a beam structure as close 
as possible to the bunch/beam structure foreseen for the ILC. Beyond the requirements to 
the actual facilities, test beam activities have to be accompanied by more infrastructural 
tools. These tools are for example the offering of a database service as well as providing 
resources in the grid for data storage, transfer and processing. The latter services may be 
provided by laboratories which do not operate a test beam facility. 

A successful analysis of the test beam data requires access to beam relevant 
parameters such as e.g. beam energy, collimator settings etc.  These data will have to be 
fed into the data stream of the actual test beam data. Here it is important that the test 
beam facilities provide convenient interfaces to these parameters. A detailed demand on 
needed parameters should be formulated beforehand to the operators of the test beam 
facilities by the experimental groups. 

In particular the measurements with high granular calorimeters will deliver important 
information about the precision which is expected to be achieved with an ILC detector. 
The high granularity demand novel approaches to clustering algorithms. In particular for 
hadronic cascades these algorithms can only be optimized in case the underlying model 
for hadronic showers is correct. The imaging capabilities of the calorimeters will deliver 
very detailed pictures of hadronic showers. These days the models available in simulation 
packages as GEANT3, GEANT4 and Fluka lead to considerable different predictions for 
typical observables as the shower radius as these models have not yet been optimized for 
high granular calorimeters  

The test beam measurements provide a unique opportunity to verify hadronic models 
on prototypes which will have similar characteristics as the full detectors later on. The 
correct description of the data demands a close collaboration between the experimental 
groups and the developers of these software packages. The development and qualification 
of appropriate models will require significant computing resources primarily in terms of 
grid resources. Laboratories all around the world interested in ILC physics are requested 
to provide these resources together with the corresponding support. 
5 Summary of Detector R&D Groups’ Requests to Facilities and Time Scale  
The needs from various detector R&D groups that could possibly require significant 
resources and/or long lead time can be summarized as follows:  
• Common beam test infrastructure for tracking and vertex detectors to provide 

uniform facility that can be used for performance evaluation and informed 
decisions in technology choices for ILC detector TDRs. 

o Detailed specification of such facility and the coordination of the use of the 
facility need to be finalized soon after the IDAG director is chosen. 

• Tagged neutral hadron facility for calorimeter beam tests, in particular for the PFA 
performances and MC validations 

• ILC like beam time structure of 1ms followed by 200ms blank 
o All sub-detector groups require this feature. 
o The specification on the level of mimicking is needed.  Is the micro-structure 

within the beam bunches within the 1ms beam period needed or mimicking 
the macro structure of 1ms beam followed by 200 ms blank sufficient? 

• Sufficiently high test beam facility duty factor 
• Possible common DAQ system 
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Table 10 above summarizes the currently known ILC detector R&D groups and the needs 
for each subdetector system.  The information on this table is only a snapshot of the 
current beam test activities and plans, thus will change as circumstance changes. 
 
6 Conclusions 
The International Linear Collider provides an important opportunity for precision 
measurements that would take our understanding of nature one step further.  The design 
of accelerator is making impressive progress.  The ILC detector R&D activities start to 
advance much more expeditiously to complete ILC detector TDRs synchronously to the 
accelerator and to complete in 2010 time scale for a construction of detectors in 2010.  
Thus the detector R&D beam test activities will increase, and the demand to the facilities 
will grow significantly.   We presented in this document the roadmap for ILC test beam 
in the next 3 – 5 years, precisely the time scale for completion of detector TDRs in an 
informed manner.   We believe this document provides necessary information to the 
leaders of ILC physics and detector community and the facility managers, as well as 
funding agencies to prepare for the anticipated large influx of beam test activities both in 
providing sufficient resources to detector R&D groups to carry out beam tests and to 
facilities to prepare adequately to accommodate the needs in these activities. 
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