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Abstract--- Software engineering is one of the most recent additions in various disciplines of system engineering. It has emerged as a key 
obedience of system engineering in a quick succession of time. Various Software Engineering approaches are followed in order to produce 
comprehensive software solutions of affordable cost with reasonable delivery timeframe with less uncertainty. All these objectives are only satisfied 
when project’s status is properly monitored and controlled; eXtreme Programming (XP) uses the best practices of AGILE methodology and helps 
in development of small size software very sharply. In this paper, authors proposed that via XP, high quality software with less uncertainty and 
under estimated cost can be developed due to proper monitoring and controlling of project. Moreover, authors give guidelines that how activities of 
project management can be embedded into development life cycle of XP to enhance the quality of software products and reduce the uncertainty. 
Index Terms--- Agile methodology, Best practices, mapping, Project management, XP. 

——————————      —————————— 

1   INTRODUCTION 
roject management is considered as important 
component of certain domains including 
Information Technology (IT) and its main emphasis 

on the infrastructure of concern domain [5]. 
Improvement in success of project mainly depends on 
the proper management. Vague system understanding 
and improper documentation are the basic reasons for 
failure of any project which ultimately yields almost 
negligible productivity. Proper project planning is 
directly proportional to end result with a ratio of 1 to 4, 
as highlighted by “Margo20/80 theory”[6]. This shows 
project’s productivity is directly related with planning 
process which is considered as primary activity of project 
management. Moreover, good project management leads 
to develop the high quality and less cost software. One of 
the key implementation of AGILE methodology is 
eXtreme Programming. XP is a collection of all the rules, 
practices and routines which have produced significant 
results in the past. [4]. A project being carried out using 
XP methodology is initiated by “Planning Game”. This 
phase involves the interaction of key stakeholders i.e. XP 
practitioners and customers and end up with a list of 
functionalities to be developed. The Planning game is the 
only best practice which shows the activities of project 
manager of XP project while other best practices don’t 
represent it. In this paper authors proposed a strategy to 
map the best practices of project management and XP 
process model. This strategy will help the project 
manager of XP to monitor and control all the activities 
during development life cycle. Moreover this strategy 
will lead to develop high quality software with less 
uncertainty and underestimated cost [8].  

 

 2   PROJECT MANAGEMENT 

One of the critical process to observe during the software 
development project is “How Project Management is 
being carried out”. A well managed Project Management 
produces positive outputs and helps to represent the 
sequence of activities which are performed by project 
manager. The challenging activities for a project manager 
are successful planning, controlling, coordinating, risk 
management and changing scope[1, 2]. All projects are 
developed with uncertain economy and increased 
pressures to derive optimal value. Planning is a time 
consuming and a laborious task in traditional/orthodox 
software development methodologies. While planning in 
XP provides milestones which are sorted by highest 
priority and are delivered at regular intervals [6]. The 
identification and delivery of iterative tasks are a 
challenge for project management. There are number of 
best practices of project management which helps the 
project manager to take benefits from repeatable 
standard functions, not considering about size Such as in 
Fig-1. 
This figure shows the common best practices of project 
management which are applied by the project manager 
to complete a project in successful way. The signs of a 
successful project are knowing what needs to be done, a 
well understanding between the team members, no 
communication gap between all the stakeholders, a 
thorough planning and design, maximum output with 
minimum expectations, delivery on every milestone, 
stick to the plan, accommodate changes, testing on each 
step and having a broad vision [9]. 

P
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   3    EXTREME PROGRAMMING (XP) 
XP is most popular process model of AGILE 

methodology developed by Kent Beck and used to develop 
small size projects. XP projects start with a release planning 
phase, followed by several iterations, each of which 
concludes with user acceptance testing. When the product 
has enough features to satisfy users, the team terminates 
iteration and releases the software [7]. XP process model 

comprises on the number of best practices which are 
followed by developer to complete a project [10],besides 
this XP includes founding values which are Simplicity, 
communication, feedback and courage and all the best 
practices are coherent with these values. Kent Beck points 
out that the measurement in XP represents the basic 
management tools to get control on the project evolution 
[4]. 

 

                 
 
  
  

 4    MAPPING OF XP AND PROJECT                        

MANAGEMENT BEST PRACTICES 
Proper management of software project leads to developed 
successful, uncertain and quality software product and 
Project manager is the key resource of project management 
spectrum. In this paper authors mapped the best practices 

of XP with best activities of project management shown in 
Table-1. This table shows that how best practices of XP and 
project management can be mapped. In Table-1 five best 
practices of project management such as scope, planning, 

Fig-1. Best practices of Project management adopted by [6] 

Fig-2. Overview of XP process adopted from [7] 
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execution, controlling and closure are shown which are 
mapped with the best practices of XP. During development 
of XP project, project manager must know about its used 
practices and then follow the Table-1 to embed the project 
management activities.  

Mapping with Pair programming: 
Pair programming is the most common best practice of XP. 
According to this, two developers work in pairs, one as 
driver to write code and another as navigator to review 
code. In this practice, the project manager is responsible to 
select those roles for pairing who are interested and can 
work in collaboration. Besides this project manager will 
monitor the collaboration and other project issues relevant 

to pair programming.  

Mapping with On-Site customer: 
    This practice shows the involvement of customer 
directly in development process. In this practice, the 
project manager is responsible to identify resources to 
gather consistent requirements and classification of 
resources i.e. whether off-line or on-line customers. 
Moreover, project manager monitor the implementation of 
requirements, relationship among requirements and 
satisfaction of requirements in consistent way.  
 
 

 
 
 
 

 

 
 
 

TABLE 1 MAPPING OF BEST PRACTICES OF XP AND PROJECT MANAGEMENT 

 Project Management Activities 
S.No Best Practices of 

XP 
Scope Planning Execution Control Closure 

1 Pair 
Programming 

Supporting weightage 
 
 

classify roles, Review 
process 

collaboration Collaboration Collection of project 
issues 

2 On site 
Customer 

concern customers, on-
line and off-line 
classification of 
customers, Sources of 
requirements 

Requirements should be 
freeze, No repition and 
inconsistency of 
requirements, Dependency 
among requirements 

Requirement’s 
implementation, 
Removal of 
inconsistent and 
repeated requirement 

satisfaction of each 
requirement, Impact on 
one requirement on 
another 

 
Check requirements 

3 Coding 
Standards 

selected standard, 
supporting 
environment 

Easily available, Match 
with environment 

Easily applicable, Not 
effected on platform 

Efficiency of adopting 
system, Causes no error 

Causes no defects 
 

4 Refactoring Architecture of system 
will not effected, 
Impact on 
functionality 

Abstraction level, Remove 
duplicate code 
 

 New code Functionality, 
Abstraction Level 

 Defect rate 

5 Collective code 
Ownership 

 Percentage of 
participation should be 
defined 

 Criteria for ownership 
 

Should be applicable Ownership propriety and 
its percentage 

Should clear the 
ownership of all 

6 Continuous 
Integration 

Level of integration, 
Morale level  

Day and time should be 
define, Risks identification 

 Integrate each build 
according to plan day 
and time 

Risk monitoring , Morale 
level ,  Integration 
process 

Defect rate due to 
integration process,  Risks 
impacts 

7 Release 
Planning 

Define project’s goals, 
On-site customer 
should defined 

Requirement gathering 
through stories, Prioritize 
the stories 

Satisfaction of stories 
 

 

Priority of stories, Unique 
story, Related stories 

Achieving project goals 

8 Small Releases Business value, 
Acknowledgment to 
Customer need 

Number of Iterations, 
Prioritize the requirements 

 

Each milestone should 
be unit tested, Release 
in sequence 

Delivery of small release, 
Refinement process 

Customer satisfaction 

9 Sustainable pace Technical roles Identify technical roles and 
their duties, Maximum 
hour/day to work 

Note work hour of 
each role 

Monitor the time when 
role become tire and how 
it can sustain 

Relaxation of developers, 
defect rate 

10 Test Driven 
Development 

Architecture, 
Functional 
 

Write Automate unit test, 
Customer acceptance test 

Test case for unit and 
user acceptance testing 

 

long term benefits, Unit 
and user acceptance 
testing process 

Achievement of benefits, 
Reduction in defects rate 

11 Simple Design Designing criteria time management, 
documentation 

Design Documentation Time constraint, Design 
documentation 

Effect of design 
documentation 

12 Metaphor New architecture, 
Adaptation 

Availability of new 
architecture 

 

Implementation 
Of new architecture 

 

substitution of new 
architecture 

Maintenance efforts 

13 Stand up 
meeting 

Allowable persons Meeting date and time, 
Time management 

Conduct meeting  Meeting process within 
time constraints 

Requirement satisfaction 
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Mapping with Coding standards: 
    This practice shows the adaptation of common 
coding conventions during whole development process. In 
this practice, the project manager is responsible to identify 
those coding conventions which are easily available, 
interpreted and adopted by all developers. Similarly 
project manager monitor portability, efficiency and defect 
rates after adopting new coding conventions. 

Mapping with Refactoring: 
This practice shows the improvement in existing code 
without changing the functionality of software. In this 
practice, the project manager is responsible to identify the 
code for refactoring, design new code and define the 
abstraction level for designing of new code. Moreover, 
project manager monitor the changes in functionality and 
defect rates which can arise due to designing of new code.  

Mapping with Collective code ownership: 
This practice shows the code will not be the proprietary of 
single person. In this practice, the project manager is 
responsible to define the criteria and percentage 
participation of all those developers who are involved in 
writing code. Moreover, project manager monitor demand 
of code ownership for all involved developers.  

Mapping with Continuous Integration: 
This practice shows the integration testing will be apply 
each time when a new build is developed and integrated 
into existing system. In this practice, the project manager is 
responsible to define the level of integration, date and time 
when a build will complete and integrated and involved 
risks. Moreover, project manager monitor the development 
and integration of new build according to schedule date 
and time, assessment of risk and defects rate due to 
integration process.  

Mapping with Release Planning: 
This practice shows the process to define user stories 
according to objectives and assign priority to each story 
either in initial stage or after completion of small release. In 
this practice, the project manager is responsible to monitor 
the uniqueness of user stories, prioritization of stories, 
dependency among stories, implementation of user stories 
and achievement of goals. 

Mapping with Small Releases: 
This practice shows the process to get feedback from user 
so early and focus on the effective growth of software in 
increments. In this practice, the manager is responsible to 
monitor the unit testing and delivery of each release, 
sequence of releases, feedback and satisfaction of customer 
after implementing new release. 

Mapping with Sustainable Pace: 
This practice shows that how a developer can work with 
efficiency after it had become tired. This is easy to define 

but harder to practice. Here the project manager is 
responsible to monitor the work of each role with in its job 
time and after duty time, note the efficiency of each role, 
relaxation of each role, effect of sustainable developers on 
project. 

Mapping with Test Driven Development: 
This practice shows automated unit and user acceptance 
testing process of each release. In this practice, the 
project manager is responsible to monitor the unit testing 
and acceptance testing of each release, achievement of 
long term benefits and defect rate after implementing. 

Mapping with Simple Design: 
This practice shows that design process of development 
will be simple and time will not waste in designing of 
documents. In this practice, the   project manager is 
responsible to monitor the designing process of each 
architecture, wastage of extra time for documentation, and 
effect of no documentation. 

Mapping with Metaphor: 
This practice shows the process to substitute an existing 
architecture with new one. Here the project manager is 
responsible to monitor the availability of new architectures, 
adaptation and implementation of new architecture, 
substitution process, functionality of software and 
maintenance efforts. 

Mapping with Standup meeting: 
This practice shows the quick meeting process during 
collection of user stories. Here project manager is 
responsible to monitor the availability of person, time 
management, date and time for meeting and requirements 
satisfaction from user side. 

5   CONCLUSION 
A well defined structure of project management leads to 
develop a successful, quality and high productivity 
software. Often Projects fail due to poor planning and 
management process. 
The effect of good project management is depend on the 
work of project manager who can managed that how 
activities can be performed in well-organized way. XP 
process model based on the AGILE methodology and it has 
a well defined project management structure. But in XP 
process model there is no proper guidelines for project 
manager to perform activities in effectively way. Here the 
purpose of authors has defined a process that how best 
practices of good project management can be mapped with 
best practices of XP. Moreover, this mapping technique is 
at its initial stage which can be enhanced later on after its 
successful implementation. 
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