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Abstract 

This article presents results from the first statistically significant study of causes of cost 

escalation in transport infrastructure projects. The study is based on a sample of 258 

rail, bridge, tunnel and road projects worth US$90 billion. The focus is on the 

dependence of cost escalation on (1) length of project implementation phase, (2) size of 

project and (3) type of project ownership. First, it is found with very high statistical 

significance that cost escalation is strongly dependent on length of implementation 

phase. The policy implications are clear: Decision makers and planners should be 

highly concerned about delays and long implementation phases because they translate 

into risks of substantial cost escalations. Second, it is found that projects have grown 

larger over time and that for bridges and tunnels larger projects have larger percentage 

cost escalations. Finally, by comparing cost escalation for three types of project 

ownership--private, state-owned enterprise and other public ownership--it is shown that 

the oft-seen claim that public ownership is problematic and private ownership effective 

in curbing cost escalation is an oversimplification. Type of accountability appears to 

matter more to cost escalation than type of ownership.  

 

Keywords: Cost overrun, construction delays, project size, project ownership,  

privatization,  state-owned enterprise, accountability. 
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Cost escalation and its causes 

On the basis of the first statistically significant study of cost escalation in transport 

infrastructure projects, in a previous article we showed that cost escalation is a 

pervasive phenomenon in transport infrastructure projects across project types, 

geographical location and historical period (Flyvbjerg, Holm and Buhl, forthcoming). 

More specifically we showed the following (all conclusions highly significant and most 

likely conservative):  

 

• Nine out of ten transport infrastructure projects fall victim to cost escalation 

(N=258). 

• For rail average cost escalation is 45% (N=58, sd=38). 

• For fixed links (bridges and tunnels) average cost escalation is 34% (N=33, 

sd=62). 

• For roads average cost escalation is 20% (N=167, sd=30). 

• For all project types average cost escalation is 28% (N=258, sd=39). 

• Cost escalation exists across 20 nations and five continents; it appears to be a 

global phenomenon (N=258). 

• Cost escalation appears to be more pronounced in developing nations than in 

North America and Europe (N=58, data for rail only). 

• Cost escalation has not decreased over the past 70 years. No learning seems to 

take place (N=111/246). 
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The sample used to arrive at these results is the largest of its kind, covering 258 

transport infrastructure projects in 20 nations worth approximately US$90 billion (1995 

prices). In the present article we use this sample to analyse causes of cost escalation in 

transport infrastructure projects. By 'cause' we mean 'to result in'; the cause is not the 

explanation of the result. The main purpose of this article has been to identify which 

factors cause the cost escalation, to a lesser degree the reasons behind why they cause 

it. We test how cost escalation is affected by three variables: (1) length of 

implementation phase measured in years, (2) size of project measured in costs and (3) 

three types of ownership including public and private. In addition, we test whether 

projects grow larger over time. Results from a separate study of political explanations 

of cost escalation have been published in Flyvbjerg, Holm and Buhl (2002). 

 For all 258 projects in the sample we have data on percentage cost overrun. 

When we combine percentage cost overrun with other variables, for instance length of 

implementation phase, the number of projects becomes lower because data on other 

variables is not available for all 258 projects. For each added variable, we mention 

below for how many projects of the 258 data is available. As far as possible, all projects 

are used in each analysis. In no case have we omitted available data, except for the 

mentioned cases of outliers. Ordinary analysis of variance and regression analysis have 

been used for analysing the data. When talking about significance below, we use the 

conventional terms: very strong significance (p<0.001), strong significance 

(0.001≤p<0.01), significant (0.01≤p<0.05), nearly significant (0.05≤p<0.1) and non-

significant (0.1≤p). 



 7 

 
 The present article is a companion paper to our article "How common and how 

large are cost overruns in transport infrastructure projects?", published in TRV 23(1), 

pp. 71-88, 2003. For a full description of the sample, data collection and methodology, 

we refer readers to the previously published article. 

 

Are sluggish projects more expensive? 

The Commission of the European Union recently observed that the 'inherent 

sluggishness' of the preparation, planning, authorisation and evaluation procedures for 

large infrastructure projects creates obstacles to the implementation of such projects 

(Commission of the European Union 1993: 76). There is a fear that obstacles in the 

planning and implementation phases translate into cost escalation, if they do not block 

projects altogether (Ardity, Akan and Gurdamar 1985, Morris and Hough 1987, Snow 

and Dinesen 1994, Chan and Kumaraswamy 1997). 

We decided to test whether such fear is corroborated by the empirical evidence. 

More specifically, we decided to test the thesis that projects with longer implementation 

phases tend to have larger cost escalations. We here define length of implementation 

phase as is common, i.e. as the time period from decision to build until construction is 

completed and operations have begun. Cost development is defined as the difference 

between actual and forecast construction costs in percentage of forecast construction 

costs.  

Information about length of implementation phase is available for 111 of the 

258 rail, fixed link (bridges and tunnels) and road projects for which we have data on 
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cost development (38 out of 58 rail, 33 of 33 fixed link, 40 of 167 road projects). Figure 

1 shows the dependence of cost escalation on length of implementation phase. The 

figure suggests that there is a statistical relationship between length of implementation 

phase and cost escalation where a longer implementation phase tends to result in a 

larger cost escalation. Statistical tests corroborate this impression. The tests have been 

carried out with and without projects with implementation phases of 13 years and 

longer. The reason for the 13 year cut-off is that the assumptions for the regression 

analysis do not seem to be fulfilled for projects of longer duration, mainly linearity and 

homoscedasticity. Projects with implementation phases of 13 years and longer can be 

considered statistical outliers. This is revealed by residual plots and is most obvious for 

bridges and tunnels. For uniformity, the cut-off has been done for all groups. When the 

outliers are included, the results of analyses are less sharp, due to higher statistical 

error. 

 

[Figure 1 app. here] 

 

For the 101 projects with implementation phases known to be less than 13 years 

we find a highly significant dependence of cost escalation on length of implementation 

phase (p<0.001, t-test). The null hypothesis that length of implementation phase has no 

effect on cost escalation is falsified. Longer implementation phases significantly tend to 

translate into larger percentage cost escalations. The influence of length of 

implementation phase on cost escalation is not statistically different for rail, fixed link 
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(bridges and tunnels) and road projects, respectively (p=0.159). We have chosen to treat 

the three types of projects on aggregate. Three regression lines could be given, one for 

each project type. However, the null hypothesis of a common regression line is in 

conformity with the data and gives a simpler model. The p-value is low but not close to 

0.05. The regression line for cost escalation as a function of length of implementation 

phase is shown in Figure 1.  

 The equation for the regression line is:  

 

 ∆C  =  0.4 + 4.64*T 

 

where 

 

 ∆C  =  Cost escalation in % (fixed prices) 

 T  =  Length of implementation phase in years. 

 

The detailed statistics are:  

 Intercept: mean = 0.448, sd=8.258, t=0.054, p=0.957. 

  Slope: mean= 4.636, sd=1.279, t=3.626, p=0.00048. 

  R-square = 0.1172. 
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The 95% confidence interval for the slope is 2.10 to 7.17. The confidence interval gives 

the uncertainty of the analysis. It is of course important that zero is not included in the 

interval. 

Given the available evidence, we see that for every passing year from the 

decision to build a project until construction ends and operations begin, we must expect 

the project to incur an average increase in cost escalation of 4.64 percentage points. 

Thus for a 1 billion dollar project, each year of delay would cost on average 46 million 

dollars. For a project in the size-range of the Channel tunnel between France and the 

UK, the expected average cost of delay would be approximately 350 million dollars per 

year, or about a million dollars per day.  

We note that these figures include only construction costs, i.e. not financing 

costs. With financing costs included the figures would be considerably higher and 

would be even more sensitive to the time factor, because financing costs consist mainly 

of accrued interests. Financing costs are particularly sensitive to long delays, because 

delays defer income while interest, and interest of interest, keep accumulating. Long 

delays may result in projects ending up in the so-called 'interest trap', where a 

combination of escalating construction costs, delays and increasing interest payments 

result in a situation where income from a project cannot cover costs. This has happened, 

for instance, for the two longest underwater rail tunnels in Europe, the Channel tunnel 

and the Danish Great Belt rail link, which both had to be financially reorganised. The 

Øresund link between Sweden and Denmark has also run into problems of this kind, but 
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it is too early in the life of this project, which opened in 2000, to say whether the result 

will be financial non-viability (Flyvbjerg, Bruzelius and Rothengatter 2003). 

 The average length of implementation phase is significantly different for 

different types of projects (p=0.002, F-test). Figure 2 shows a box plot for type of 

project and length of implementation phase. Fixed link projects (bridges and tunnels) 

have the longest implementation phase with an average of 6.6 years (sd=3.4), followed 

by rail projects with 6.3 years (sd=3.3) and roads with 4.3 years (sd=2.2). 

Consequently, cost escalation must be expected to be different for the three types of 

projects, and especially for road projects compared with rail and fixed link projects, 

because the length of implementation phases are different. 

 When considering the possibility of third factor or omitted variable effects on 

the results, one might speculate that the complexity of projects may be of importance to 

the size of cost escalations, i.e. some projects turn out to be more complex and this may 

result in larger cost escalations for such projects. Complexity is difficult to 

operationalise for statistical analysis, but the sample does not seem to include a bias 

concerning complexity. Thus the results appear to reflect differences between projects 

regarding length of implementation phase and not regarding complexity. Further 

investigations of complexity could be interesting but would involve other methods of 

analysis than those employed here. 

 

[Figure 2 app. here] 
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 In sum, excluding the most sluggish projects, i.e. those with an implementation 

phase of 13 years and longer, there is no statistical evidence that group of project has 

influence on cost escalation besides what can be explained by sluggishness. Length of 

implementation phase is the essential predictor and, as long as more evidence has not 

been found, it must be considered a stand-alone. Knowing length of implementation 

phase, we do not need to distinguish between rail, fixed link and road projects. It should 

be mentioned, however, that this conclusion is based on only the 111 projects for which 

information on length of implementation phase was available out of the 258 projects in 

the complete sample. Further, for the most sluggish projects the data do not allow firm 

conclusions. If we do not know length of implementation phase and only the project 

type is given, then road projects would have less cost escalation than fixed link projects. 

The important result to note here, however, is that if information on implementation 

duration is given, project type is not important. 

 Introducing into the analysis the geographical location of projects--in Europe, 

North America and other geographical areas, respectively--we find, firstly, that the 

influence of geographical location on length of implementation phase (cost escalation 

not considered) was very strong and statistically significant for fixed links and roads, 

with North America showing shorter implementation phases than other geographical 

areas (p<0.001). For rail there was no significant relationship. Secondly, we find that if 

length of implementation phase and geographical location are both known, then the 

same regression lines can be used for the three types of geographical location, with the 

proviso that only rail projects are included in our study for 'other geographical areas'. 
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The regression lines can be assumed to be parallel (see below for an explanation of why 

the slope for all projects above is different from the slope of the parallel lines for 

geographical areas): 

 

Europe:   ∆C  =  14.2 + 3.28*T 

North America:  ∆C  =  -1.3 + 3.28*T 

Other geographical areas: ∆C  =  56.2 + 3.28*T 

 

where 

 

 ∆C  =  Cost escalation in % (fixed prices) 

 T  =  Length of implementation phase in years. 

 

The 95% confidence interval for the slope is 0.58 to 5.97. The p-value for parallellity is 

p=0.967 Whereas the deviation of intercept for other geographical areas is significant, 

the difference in intercept between Europe and North America is only close to being 

significant (p=0.077). Further research is needed on this point. Logarithmic 

relationships were considered but rejected.  

 One may wonder why the slope is lower for the geographically subdivided data 

than for the undivided data. It is easy to see why this must be the case by conceiving 

three parallel 'clouds' of data points, one for each of the three geographical regions. 

Drawing one common regression line for all data points necessarily results in a slope 
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higher than that of the regression lines for each individual 'cloud'. The observant reader 

may also observe that when considering to build a specific project, decision makers 

typically know in which geographical area the project would be located and that, 

therefore, the slope of 3.28 is more relevant in this case than the average slope for the 

whole dataset of 4.64. 

In conclusion, the dependence of cost escalation on length of implementation phase is 

firmly established for transport infrastructure projects. We conclude, therefore, that 

there is good reason to be concerned about sluggish planning and implementation of 

such projects. Sluggishness may, quite simply, be extremely expensive. Consequently, 

before a project owner decides to go ahead and build a project, every effort should be 

made to conduct preparation, planning, authorisation and ex ante evaluation in a manner 

where such problems are negotiated and eliminated that may otherwise resurface as 

delays during implementation. Flyvbjerg, Bruzelius and Rothengatter (2003) describe 

ways in which this may be achieved. Similarly, after the decision to build a project, it is 

of crucial importance that the project organisation and project management are set up 

and operated in ways that minimise the risk of delays. If those responsible for a project 

fail to take such precautions aimed at pro-actively preventing delays and long 

implementation phases, the evidence indicate that the financiers--be they tax payers or 

private investors--are likely to be severely penalised in terms of cost escalations of a 

magnitude that could threaten project viability. 
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Do bigger projects have bigger cost escalations? 

Based on the results of the previous section, one might speculate that larger projects 

would have larger percentage cost escalations than smaller projects, because, other 

things being equal, implementation phases would be longer for larger projects with 

resulting increases in cost escalation. The question is, in short, whether larger projects 

are sluggish projects and therefore more prone to cost escalation?  

Both the research literature and the media occasionally claim that the track 

record is poorer for larger projects than for smaller ones and that cost escalations for 

large projects are particularly common and especially large (Merewitz 1973: 278; Ellis 

1985; Morris and Hough 1987: 1, 7). Until now it has been difficult or impossible to 

rigorously test such claims because data that would allow tests have been unavailable or 

wanting.  

With the new and larger sample of data collected for the research reported in 

this article, we therefore decided to test whether cost escalation significantly vary with 

size of project. Forecast and not actual construction costs should be used here as 

measure of size of project for the following two reasons. First, cost escalation is 

statistically confounded with actual construction costs, being part of it, whereas forecast 

construction costs are not. Second, the decision regarding whether to go ahead with a 

given project is based on forecast construction costs; this is the decision variable, not 

actual costs.  

 As mentioned, we have percentage cost overrun for 258 projects. If we ask for 

the additional information, how is percentage cost overrun made up of forecasted and 
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actual costs, this info is available for 131 of the 258 projects. Figure 3 shows the plot of 

percentage cost escalation against project size, with indication of project type, for these 

131 projects. The plot shows no immediate dependence between the two variables. It 

also does not substantiate any thesis of different variability for smaller and larger 

projects. Analysis of covariance indicate that project types should be treated separately. 

Dummy variables could be used but are more error-prone in interpretation than the 

analysis presented below.  

 Tests done separately for rail, fixed link and road projects, show a nearly 

significant relationship between cost escalation and project size for fixed link projects 

(p=0.085), whereas there is no indication that percentage cost escalation depends on 

project size for road and rail projects (p=0.330 and p=0.496, respectively). If we refine 

the analyses further by again treating as statistical outliers projects with implementation 

phases of 13 years and longer, then percentage cost escalation significantly depends on 

project size for fixed links, with larger fixed links having larger percentage cost 

escalations (p=0.022). The regression line for fixed links without two statistical outliers 

is: 

 

 ∆C  =  -28.9 + 23.0*log10(C0) 

 

where 

 

 ∆C  =  Cost escalation in % (fixed prices) 
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 C0  = Forecast costs of project (1995 level euros) 

 

We conclude that for bridges and tunnels the available data support the claim that 

bigger projects have bigger percentage cost escalations, whereas this appear not to be 

the case for road and rail projects. For all project types, bigger projects do not have a 

larger risk of cost escalation than do smaller ones; the risk of cost escalation is high for 

all project sizes and types. We also conclude that the divisibility argument--that road 

and rail projects may have lower percentage cost overruns because they often can be 

phased in, whilst bridges and tunnels are only available once completed--is not 

supported by the data. Generally, the road projects are smallest. For fixed link and rail 

projects, Figure 3 indicates that the difference (between fixed link and rail projects) is 

significant also for large projects. The mega fixed link projects (actually the Channel 

tunnel and Great Belt bridge) do not have exceptional percentage cost overruns, a 

conclusion which runs counter to the divisibility argument. Finally, it should be 

mentioned that tests of correlation between project size and length of implementation 

phase show no significant results. 

 

[Figure 3 app. here] 

 

Do projects grow larger over time? 

Project size matters to cost escalation, we found above for bridges and tunnels. But 

even for projects where increased size correlate with neither bigger percentage cost 
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escalations nor larger risks of escalation, as we found for rail and road projects, we wish 

to point out that there may be good practical reasons to pay more attention to--and use 

more resources to prevent--cost escalation in larger projects than in smaller ones. For 

instance, a cost escalation of, say, 50% in a 5 billion dollar project would typically 

cause more problems in terms of budgetary, fiscal, administrative and political 

dilemmas than would the same percentage escalation in a project costing, say, 5 million 

dollars. If project promoters and owners wish to avoid such problems, special attention 

must be paid to cost escalation for larger projects. 

 On this background we analysed the size of projects over time. Figure 4 shows 

the costs of projects plotted against year of completion. The figure is based on actual 

costs in order to show the real, as opposed to the budgeted, size of projects. Actual costs 

correspond to year of completion, which are also shown in the figure.  

 

[Figure 4 app. here] 

 

 Correlation between time and cost is not immediately clear from figure 4. On 

closer statistical analyses, however, it turns out there is a significant increase over time 

in the size of road projects. The visual appearance of the data in the figure is rather 

different for the different types of projects, calling for different types of statistical 

analysis. Rail and road projects cluster in two groups according to year of completion, 

the road projects more distinctly. We have applied both a regression analysis and a two-
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sample comparison for these projects. For road projects, the regression line is (corrected 

for a statistical outlier): 

 

 log10(C1)  =  1.230 + 0.0098*(T - 1970) 

 

where 

 

 C1  =  Actual costs of project (1995 level euros) 

 T  =  Year of completion of project 

 

corresponding to a 2.3% rise in project size each year, equivalent to a doubling in size 

in 30.8 years. The rise is statistically significant (p=0.011). There are two clusters of 

road projects with time spans 1954-1964 and 1987-1996. Using a two-sample 

comparison we find a significant increase in project size of 82.6% over the 32 years 

between the two clusters, corresponding to an annual increase of 1.9% (p=0.034, 

Welch's t-test). 

 For rail projects, the regression line is: 

 

 log10(C1)  =  2.43 + 0.0060*(T - 1970) 

 

corresponding to an annual increase in project size of 1.4%. But now the rise is 

nonsignificant (p=0.582). Welch's two-sample test also produces a nonsignificant result. 
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 For fixed links, the regression line is: 

 

 log10(C1)  =  2.322 + 0.0083*(T - 1970) 

 

corresponding to a 1.9% rise in size each year. The result is non-significant, however 

(p=0.131). Two-sample testing is not suitable here. 

 Given the available evidence, we conclude that projects are growing larger over 

time, but only for road projects is such growth statistically significant. This may be 

explained by the fact that bridges, tunnels and rail projects tend to be larger and less 

divisible than road projects. Thus rail and fixed link projects have been large all along 

for the period under study and therefore have less scope for high percentage increases in 

size than road projects.  

 Granted the fact that project size is increasing, and granted that the same 

percentage cost escalation will typically cause more havoc in terms of budgetary, fiscal, 

administrative and political dilemmas in a large project than in a small one, we 

conclude that, other things being equal, an increase in project size translates into an 

increase in potential trouble for infrastructure development. For instance, a doubling in 

project size results in a doubling in additional fiscal demands for the same percentage 

cost escalation.   

This, finally, translates into a need for an improved planning process and a better 

institutional set-up for infrastructure development and management, to prevent potential 

trouble from becoming real. For suggestions on how the planning process and 
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institutional set-up for infrastructure development and management may be improved, 

see Bruzelius, Flyvbjerg and Rothengatter (1998) and Flyvbjerg, Bruzelius and 

Rothengatter (2003). 

 

Do private projects perform better than public ones? 

During the past ten to twenty years, there has been a resurgence of interest in private 

sector involvement in the provision of infrastructure (Wright 1994; Seidenstat 1996; 

Flyvbjerg, Bruzelius and Rothengatter 2003: ch. 6). One main motive for this 

development has been a desire to tap new resources of funds to supplement the 

constrained resources of the public sector. Another central motive has been a 

widespread belief that the private sector is inherently more efficient than the public 

sector (Gómez-Ibáñez and Meyer 1993: 3-4; Ascher 1987; Moran and Prosser, 1994; 

Bailey and Pack 1995; Clark, Heilman and Johnson 1995-96).  

 Large cost escalations are typically seen as signs of inefficiency and in the 

research literature such escalations are often associated with public sector projects. One 

recent study speaks of 'the calamitous history of previous cost escalations of very large 

projects in the public sector' (Snow and Dinesen 1994: 172, Hanke 1987, Preston 1996, 

Gilmour and Jensen 1998). The study goes on to conclude that the 'disciplines of the 

private sector' can 'undoubtedly' play a large part in restraining cost escalations. 

Unfortunately, little evidence is presented here or elsewhere in the literature that would 

demonstrate that private projects do indeed perform better than public ones as regards 

cost escalation (Moe 1987, Bozeman 1988, Kamerman and Kahn 1989, Handler 1996). 
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Moreover, the evidence from what was intended as the international model of private 

financing, the Channel tunnel between France and the UK, actually points in the 

opposite direction with a cost escalation of 80%, or more than twice the average cost 

escalation of tunnels and bridges. 

 On this background we decided to test whether cost development varies with 

type of ownership of projects. Instead of using the conventional dichotomy public-

private, we decided to operate with a slightly more complex trichotomy employing the 

following categories:  

 

1. Private. 

2. State-owned enterprise. 

3. Other public ownership.  

 

State-owned enterprises are corporations owned by government and are typically 

organised according to a companies act, for instance as incorporated or limited 

companies. Other public ownership is the conventional form of public ownership, with 

a ministry typically owning the project, which appears in the public budgets. Many 

variants of private and public and joint funding exist, with all sorts of conditions placed 

by lenders regarding interest rates, issues of risk and return, and packaging of project 

funding. However, with the available data, the grouping must necessarily be coarse to 

have enough data in each group for statistical analysis. A more detailed typology than 
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that suggested above would be desirable at a later stage but is currently not possible 

because of lack of data to support it.  

 Our reasons for subdividing public projects into two different categories were 

grounded in results from previous research (Flyvbjerg, Bruzelius and Rothengatter 

2003). Here we found that projects run by state-owned enterprises were subject to 

regulatory regimes that are significantly different from those found for projects under 

other public ownership. We concluded that such differences in regulatory regimes may 

influence performance differently.  

 More specifically, in research on the state-owned enterprises running the Great 

Belt and Øresund links--both multi-billion dollar projects linking Scandinavia with 

continental Europe--we had found that these projects may be subject to what we call the 

'two stools' effect (Flyvbjerg, Bruzelius and Rothengatter 2003, ch. 7). The projects lack 

the transparency and public control that placement in the public sector proper would 

entail. On the other hand, we also found that the projects lack the competition and 

pressure on performance that placement in the private sector would bring about. In 

short, as regards accountability and performance, the Great Belt and Øresund projects 

might be said to 'fall between two stools', as the proverb has it. Following this line of 

reasoning, a recent report from the Danish Ministry of Finance singles out the Great 

Belt and Øresund projects as liable to a 'risk of lack of efficiency' during construction 

and operation due to 'lack of sufficient market pressure' (Finansministeriet 1993: 82). 

However, our studies of the Great Belt and Øresund projects were basically two 

single-case studies. As such they did not permit statistically valid conclusions regarding 
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the effects of ownership on performance. Now, with our sample of 258 transport 

infrastructure projects we wanted to see if the additional data would allow us to 

establish a more general pattern regarding ownership and performance.  

We were able to establish ownership for 183 of the 258 projects in the sample. 

Again means and standard deviations dictate that we treat the three types of project 

separately in the statistical analyses. For fixed links, all types of ownership are 

represented, although sparsely (see Table 1). Tests for interaction with other 

explanatory variables indicate that ownership can be considered alone. Using a standard 

one-way analysis of variance, the effect of ownership on cost escalation is significant 

for fixed links (p=0.028). Looking at the means an interesting pattern emerges (see 

Table 1). State-owned enterprises show the poorest performance with an average cost 

escalation of 110%. Privately owned fixed links have an average cost escalation of 

34%. Finally, and perhaps surprisingly, other public ownership shows the best 

performance with an average cost escalation of 'only' 23%. 

 

[Table 1 app. here] 

 

A test of whether the differences are due to differences between bridges and 

tunnels indicates that this is not the case, but the data are too few for firm conclusions. 

For 'other public' ownership against private ownership a classical non-paired t-test can 

be applied, with p=0.589. Therefore, although the mean for other public ownership is 

lower than for private ownership for fixed links this could be due to chance. We have 
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also tested private and other public ownership as one group against state-owned 

enterprises. Pooling other public and private ownership may seem unusual, but it is 

substantiated by the data. With Welch's modification of the t-test we get that p=0.176, 

i.e. non-significance. Other public versus state-owned enterprise gives no significance 

either, with p=0.162.  

The analyses of variance indicate significant differences in cost escalation for 

fixed links on account of ownership, but these differences cannot, at this stage, be 

located more precisely. Again we must conclude that even though our sample is 

relatively large when compared to other samples in this area of research, it is not large 

enough to support a subdivision into three types of projects combined with three types 

of ownership and still support firm statistical analysis. Further research should be done 

here with data for more fixed links. 

Despite these reservations, one conclusion is clear from our analysis of 

ownership and cost development for fixed links: In planning and decision making for 

this type of project, the conventional wisdom, which holds that public ownership is 

problematic whereas private ownership is a main source of efficiency in curbing cost 

escalation, is dubious. This, of course, does not rule out the possibility that other 

reasons may exist for preferring private over public ownership; for instance, that private 

ownership may help protect the ordinary taxpayer from financial risk and may reduce 

the number of people exposed to such risk. But our study shows that the issue of 

ownership is more complex than usually assumed. We find that the problem in relation 

to cost escalation may not primarily be public versus private ownership. The problem 
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appears more likely to be a certain kind of public ownership, namely ownership by 

state-owned enterprises. We expect further research on this issue to be particularly 

rewarding in either falsifying or confirming this finding. 

 For rail projects, private ownership is non-existent in our data. We therefore 

have only the dichotomy state-owned enterprise versus other public ownership. Table 2 

shows average cost escalation for rail. For high-speed rail we again see that projects 

owned by state-owned enterprises have by far the largest cost escalation. The difference 

is highly significant (p=0.001, Welch t-test), but given the available data, which are 

scant and from projects on different continents, it is impossible to say whether the 

difference can be attributed to ownership alone or whether the geographical location of 

projects also play a significant role in affecting cost escalation. For instance, three 

Japanese, state-owned high-speed rail projects significantly influence the results and at 

this stage the data do not allow a decision as to whether this influence should be 

attributed to type of ownership or to the fact that the projects are Japanese, because 

ownership and geographical location are statistically confounded. For urban rail 

projects we find that state-owned enterprises perform better than 'other public' 

ownership, but this difference is non-significant (p=0.179). We conclude that for rail 

projects, too, further research is needed and can be expected to produce interesting 

results. 

 

[Table 2 app. here] 
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 Since all road projects in the sample fall in the category 'other public ownership' 

no analysis of the influence of ownership on cost escalation can be carried out here. 

This, again, is an area for further research, where data on privately owned roads and 

roads owned by state-owned enterprises can be expected to make a particularly 

important contribution. 

 

Conclusions 

In a previous article we showed that large construction cost escalations in transport 

infrastructure projects are common and exist across different project types, different 

continents and different historical periods (Flyvbjerg, Holm and Buhl, forthcoming). In 

this article we test what causes construction cost escalation, focusing on three variables: 

(1) length of implementation phase, (2) size of project and (3) type of ownership. The 

database used in the tests are by no means perfect. A more robust database, with more, 

and more evenly distributed, observations across subdivisions, is desirable. Such a 

database is not available at present, however. The database provided is the best and 

largest that exists, and it is a major step ahead compared to earlier databases. 

 First, for length of implementation phase the main findings are: 

• Cost escalation is highly dependent on length of project implementation phase 

and at a very high level of statistical significance (p<0.001). 

• The influence of length of implementation phase on cost escalation is not 

statistically different for rail, fixed-link (bridge and tunnel) and road projects, 

respectively. 
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• For every passing year from the decision to build until operations begin, the 

average increase in cost escalation is 4.64 percentage points. For a project in 

the size-range of the Channel tunnel this is equal to an expected average cost of 

delay of approximately a million dollars per day, not including financing costs. 

 We conclude that decision makers should be concerned about long 

implementation phases and sluggish planning and implementation of large transport 

infrastructure projects. Sluggishness may, quite simply, be extremely expensive. 

Consequently, before a project owner decides to go ahead and build a project, every 

effort should be made to conduct preparation, planning, authorisation and ex ante 

evaluation in such ways that problems are negotiated and eliminated which may 

otherwise resurface as delays during implementation. Similarly, after the decision to 

build a project, it is of crucial importance that the project organisation and project 

management are set up and operated in ways that minimise the risk of delays. If those 

responsible for a project fail to do this, the evidence indicate that the financiers--be they 

tax payers or private investors--are likely to be severely penalised in terms of cost 

escalations of a magnitude that could threaten project viability. 

 Second, for size of project we find: 

• For bridges and tunnels, larger projects have larger percentage cost escalations 

than do smaller projects; for rail and road projects this does not appear to be 

the case. 
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• For all project types, our data do not support that bigger projects have a larger 

risk of cost escalation than do smaller ones; the risk of cost escalation is high 

for all project sizes and types. 

• Projects are growing larger over time, but only significantly so for road 

projects. 

 Because the same percentage cost escalation will typically cause more problems 

in a large project than in a small one, we conclude that an increase in project size 

translates into a need for improved planning processes and institutional set-ups for 

infrastructure development and management. 

 Third, for type of ownership we find that the data do not support the often seen 

claim that public ownership is problematic per se and private ownership a main source 

of efficiency in curbing cost escalation. This, however, does not rule out the possibility 

that other reasons may exist for preferring private over public ownership; for instance, 

that private ownership may help protect the ordinary taxpayer from financial risk and 

may reduce the number of people exposed to such risk. The data show, nevertheless, 

that the issue of ownership is more complex than is usually assumed. The main problem 

in relation to cost escalation may not be public versus private ownership but a certain 

kind of public ownership, namely state-owned enterprises, which lack both the 

transparency and public control that placement in the public sector proper would entail 

and the competitive pressure that placement in the private sector would bring about. We 

expect further research on this issue to be particularly rewarding in either falsifying or 
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confirming this finding. It is an issue of principal significance for deciding on the 

institutional set-up and regulatory regime for infrastructure provision. 
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Table 1: Average cost escalation and ownership for fixed links. 15 projects, constant 

prices.  

Ownership Number of cases (N) Average cost 

escalation 

Standard deviation 

Private 4 34.0 30.1 

State-owned enterprise 3 110.0 71.5 

Other public 8 23.1 33.6 
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Table 2: Ownership and percentage cost escalation in 25 rail projects. Constant prices. 

Ownership No. of projects 

(N) 

High-speed rail Urban rail Conventional rail 

State-owned 

enterprise 

9 88.0 35.5 - 

Other public 

ownership 

16 15.0 53.5 29.6 
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Figure 1: Length of implementation phase and cost escalation in 111 
transport infrastructure projects, constant prices. For the regression line, 
the ten projects with implementation phases of 13 years or longer are 
considered as outliers. 
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Figure 2: Box plots of length of implementation phase. 
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Figure 3: Forecast construction costs and cost escalation in 131 
transport infrastructure projects, constant 1995 prices (EUR 1 = US$ 
1.29; 1995). 
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Figure 4: Size of projects 1925-2000. Year of completion and actual 
construction costs. Constant 1995 prices, logarithmic scale. 131 projects. 
(M=million euros, B=billion euros; EUR 1 = US$ 1.29; 1995). 
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