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Abstract 
Implementing large-scale information and communication technology (IT) 

projects carries large risks and easily might disrupt operations, waste taxpayers’ 

money, and create negative publicity. Because of the high risks it is important that 

government leaders manage the attendant risks. We analysed a sample of 1,355 public 

sector IT projects. The sample included large-scale projects, on average the actual 

expenditure was $130 million and the average duration was 35 months.  

Our findings showed that the typical project had no cost overruns and took on 

average 24% longer than initially expected. However, comparing the risk distribution 

with the normative model of a thin-tailed distribution, projects’ actual costs should 

fall within -30% and +25% of the budget in nearly 99 out of 100 projects. The data 

showed, however, that a staggering 18% of all projects are outliers with cost overruns 

>25%. Tests showed that the risk of outliers is even higher for standard software 

(24%) as well as in certain project types, e.g., data management (41%), office 

management (23%), eGovernment (21%) and management information systems 

(20%). Analysis showed also that projects duration adds risk: every additional year of 

project duration increases the average cost risk by 4.2 percentage points.  

Lastly, we suggest four solutions that public sector organization can take: (1) 

benchmark your organization to know where you are, (2) de-bias your IT project 

decision-making, (3) reduce the complexities of your IT projects, and (4) develop 

Masterbuilders to learn from the best in the field. 

 

 



 
“For the past 40 years, for example, we’ve tortured ourselves over our inability to 

finish a software project on time and on budget. But this never should have been the 

supreme goal. The more important goal is transformation, creating software that 

changes the world or that transforms a company or how it does business… Software 

development is and always will be somewhat experimental.”  - DeMarco, 1995i 

 

 

Introduction 

 

Government leaders know that every large IT project carries some level of 

risk. Many high-profile public sector projects have cost too much, taken too long, or 

failed to deliver the promised benefits. The consequences can include disruptions to 

daily operations, financial losses, negative publicity, or all of the above. Because the 

failure of an IT change initiative often has wide-ranging repercussions, government 

leaders—not just chief information officers—are beginning to understand they must 

proactively manage the attendant risks.  

 

In May 1996 the Benefits Agency of the UK Department of Social Security 

and the executives at Post Office Counters Ltd. jointly made a decision. They 

awarded a one billion GBP, seven-year contract that would change how 20,000 post 

offices would work, and how 17 million benefits recipients would receive their money 

(760 million payments every year). However, the decision quickly turned sour - in 

July the first issues were discovered two month before the system development was 

planned to start, by the end of the year the project was re-baselined to allow increase 

the time for system development from seven to twelve months. In the end the project 

was abandoned in May 1999, software development was not finished and the most 

current forecast projected the project to deliver three years behind scheduled go-live, 

30% budget overrun and a total spend of 1 billion pounds. (National Audit Officeii) 

 

This was an eye-catching example of failure. Whenever a large IT system goes 

live the press is rife with stories about it. Yet, the public sector is not alone. Our 

research shows that IT project failure can bring down entire private companies. But 

how risky are IT Projects really? Several attempts have been made to turn the 



anecdotal evidence of cost and schedule overruns and benefits shortfalls in large-scale 

IT projects into surveys that measure risk more systematically.  

 

When, in 1999, the Standish Group first published the now infamous Chaos 

Report their findings seemed to epitomise the perceived IT project crisis. Academic 

research by Jonesiii, who aimed to develop measurements to quantify the scope of IT 

projects reported a plummeting success rate of such projects with increasing size. 

Both studies saw virtually no success for projects larger than 6 million dollars. 

However, academia debunked these findings. Surveys and case studies of IT 

portfolios failed to find signs of an IT project crisis. Many of our colleagues have 

questioned the rigour and criticized the opaque data collection behind the alarmist 

studies. Recently, our colleaguesiv showed that using the Standish Groups definitions 

of ‘successful’, ‘challenged’, and ‘failed projects’ actually harms an organization.  

 

Moreover, none of the prior studies has recognised the special context of the 

public sector (for a survey of studies see our 2011 working paper Double Whammy). 

The research project first tries to answer the question: “How risky are public sector IT 

projects really?”  

 

 

A global stock-take 

 

To help public sector leaders better understand and manage risk in IT projects, 

we have conducted the largest-ever global study of public sector IT change initiatives. 

Our research, covering a sample of 1,355 IT projects was supported by McKinsey & 

Company. Our data came from three sources: Freedom of Information Act requests to 

26 U.S. federal departments, reports from the U.S. Government Accountability Office 

and international equivalents, and project documents from public sector organizations. 

The IT projects in our sample had an average initial budget of $130 million and an 

average duration of 35 months.   

 



Project archaeology 
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Results and analysis 

 

Our research is still ongoing, but our preliminary analysis has already yielded 

two surprising findings. The first is that public sector IT projects, on average, do not 

go over budget at all. This counterintuitive finding makes sense in light of our second 

surprising finding: that the risk distribution of IT projects is full of outliers in very fat 

tails and far from a normal distribution. Most risk-management models assume a 

normal distribution with thin tails—in this case, a “normal” project’s actual costs 

would be within -30 percent and +25 percent of the budget (the light-gray area in 

Exhibit 2), and 99.3 percent of projects would fall within this range, i.e. less than 0.7 

percent of all projects are outliers. Public sector IT, however, is a different story: the 

data show that a staggering 18 percent of all projects are “expensive” outliers (that is, 

projects with cost overruns above 25 percent).  

 



Histogram of Cost Risk 

 
18% of all ICT projects are Black Swans 
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We call these expensive outliers “black swans,” after Nassim Nicholas Taleb 

in his 2007 book “The Black Swan.” Taleb defines black swans as rare, high-impact 

events that seem improbable and unforeseeable but, in hindsight, are explainable. In 

our sample we found a 4,957 percent over-incidence of black swans.   

From this perspective starting an IT project is similar to playing Russian Roulette. 

From 6 projects proposals that ask for funding on your desk, 1 is going to run out of 

control so badly that it might not only bring government services to a halt, but can 

cause major economic damage, and end your career. 



Black swans have high cost, schedule and benefit risks, 
which are hidden in the fat tails of ICT portfolios 

Risk comparison, Median, in percent  

▪  Even if the median cost overrun is low, risk of cost overruns is high 
▪  Black Swans mean very high cost and schedule risks  
▪  And all the projects with a downside risk show significant risk 
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1 The statistical expectation value does not converge and is infinite  

 
 

This disproportionate number of black swans represents very high risks for 

public sector organizations. The typical IT project in our sample had 0 percent cost 

overruns and took an unremarkable 24 percent longer to implement than initially 

expected. When you green-light a project today the likelihood of this happening are 

31%. These are not the jaw-dropping, triple-digit overruns often associated with large 

government IT projects. There is, however, a 28% chance that a project overruns the 

budget, then a reasonable expectation is that the project needs 47% more budget and 

38% more time than initially expected.  

 

But what really matters are the Black Swans. The data shows that with a 

probability of 18% the project is going to spin out of control and a typical Black Swan 

overruns its cost by 130 percent in real terms and falls 41 percent behind schedule. 

 

Our research also uncovered another class of black swans, albeit a very 

different species. We found that in the last four years half of all public sector IT 

projects has suffered an average budget cut of 75 percent. These “starved projects,” 

shown in the light-gray area in Exhibit 2, are also a public management challenge. 



Public sector leaders must prepare robust answers to the question, “What will we do if 

half our ongoing IT projects get their budgets cut by as much as 75 percent?”  

 

When it comes to assessing risk in public sector IT projects, therefore, simple 

averages don’t matter much. What matters are the black swans—the one in six 

projects that could go terribly wrong. In light of the enormous risks, managing black 

swans can only be the responsibility of top management, not just IT leadership. A 

crucial question for top management becomes, “What will our organization do in the 

event that every sixth large IT project we undertake goes over budget by 130 percent 

and takes 40 percent longer than scheduled?”   

 

Apart from bracing for impact, what can a public sector organization do?  We 

believe it is 4 things that count 

1. Benchmark your organization to know where you are 

2. De-bias your IT project decision-making 

3. Reduce the complexities of your IT projects 

4. Develop Masterbuilders – learn from the best in the field 

 

First, we find that for most organizations the starting point and the most valuable 

knowledge comes from simply understanding where they stand. Very often, we find, 

organisations lack a reliable view of how the organisation’s projects perform. A very 

first step is to establish a system of reporting that enables impactful decision-making: 

spot things early, surface issues quickly, act on them decisively Moreover, a powerful 

benchmark compares not only your project risks (incl. the risk of projects turning into 

a Black Swan) internally but also with other public and private sector organizations.  

Exhibit 4 shows a starting point how decision-makers can break down and better 

understand the risk faced by their organization. Our data shows, for example, that 

standard software projects, despite their perceived ease of implementation face the 

highest risk of turning into Black Swans. The data also shows that Big Data and office 

automation projects are particularly risky. How does your organization’s risk 



compare? 

Despite perceived ease of implementation standard software 
projects have highest risk of turning into a Black Swan 

Percent 

Black Swan Risk 

26% Standard 
software 

18% Bespoke 
software 

16% IT 
Architecture 

14% IT 
Infrastructure 

18% 

Black Swans 

41% 
Data  
(e.g. DWH, 
EDI) 

23% 
Office mgmt. 
(e.g. DCM, 
WfM, CMS) 

21% eGovernment 

20% 
MIS  
(e.g. GIS, CRM, 
MIS) 

17% 
Administration 
(e.g. case/
claims mgmt.) 

16% 
ERP (e.g. 
budget, facili-
ties mgmt.) 

18% 

 
Secondly, once you have understood and measured the risks in your 

organization you can turn this knowledge into better decisions. The Nobel laureate 

Daniel Kahneman and his colleague Amos Tversky discovered that decisions can be 

de-biased by taking the outside view. Simply by asking the question: How did the last 

10 IT projects do that tried to do the same as the planned one? What does this say 

about the likelihood of success or failure for the planned project? 

 

Also ask whether there were tell-tale signs that either a project was running 

smoothly or got into trouble. Our data shows, for instance, that projects that are 

described as unique by people involved in them have a 3-times higher propensity of 

turning into Black Swans. If project uniqueness is a common claim in your 

organization, be aware! 

 

Thirdly, to mitigate the risks that Black Swans pose, public sector 

organizations must reduce the complexity of their IT projects. Our data shows quite 

clearly that the longer the project the higher the risk (Exhibit 5). Every additional year 

of project duration increases the average cost risk by 4.2 percentage points. Long 



projects are also more likely to turn into a Black Swan.  Reducing the project 

complexity, for instance by introducing modularity, helps improving IT project risks. 

 

Post-mortem analysis indicates higher risk for longer 
projects – large Black Swan population for projects with 
durations of more than 24 months 

Cost overrun 
Percent of initial budget 

Actual project duration 
months 

Black swans 
Normal projects  
Starved projects  

▪  Every additional year increases the 
expected cost overrun by 4.2 
percentage points and schedule 
overrun by 1.2 pp 

▪  For the average MIS project (typically 
63m USD, 3 years) every year project 
duration adds 3m USD risk  

 
Lastly, learn from the best in the field. Learn from, what we call Master 

Builders. Our observations show that in every organization and in every industry there 

are project managers who are able to deliver on-time and on-budget time and time 

again. Finding your Masterbuilders, uncovering their practices of how to avoid Black 

Swans might seem the most difficult task but it will be the best defence of your 

organization and your career against a disastrous Black Swan. 
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