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ABSTRACT

So far little effort has been put into
researching the importance of internal ERP 
project stakeholders’ mutual interactions,
realizing the project’s complexity,
influence on the whole organization, and 
high risk for a useful final outcome. This 
research analyzes the stakeholders’ 
interactions and positions in the project
network, their criticality, potential 
bottlenecks and conflicts. The main 
methods used are Social Network
Analysis, and the elicitation of drivers for 
the individual players. Information was 
collected from several stakeholders from 
three large ERP projects all in global
companies headquartered in Finland, 
together with representatives from two 
different ERP vendors, and with two 
experienced ERP consultants. The analysis 
gives quantitative as well as qualitative 
characterization of stakeholder criticality 
(mostly the Project Manager(s), the 
Business Owner(s) and the Process 
Owner(s)) , degree of centrality, closeness , 
mediating or bottleneck roles, relational 
ties and conflicts (individual, besides those 
between business and project 
organizations) , and clique formations. A 
generic internal stakeholder network model
is established as well as the criticality of 
the project phases. The results are 
summarized in the form of a list of 
recommendations for future ERP projects 
to address the internal stakeholder impacts 
.Project management should utilize the 
latest technology to provide tools to 

increase the interaction between the 
stakeholders and to monitor the strength of 
these relations. Social network analysis
tools could be used in the projects to 
visualize the stakeholder relations in order 
to better understand the possible risks 
related to the relations (or lack of them).

INTRODUCTION

Several organizations are facing 

demanding company-wide Enterprise 

resource planning (ERP) projects in the 

coming years. ERP projects are expensive, 

complex and influence the whole 

organization. The challenge is to make 

them successful. There are many examples 

of failed attempts which have cost millions 

of dollars without bringing the benefits 

they were supposed to. 

There has been a lot of research on ERP 

project’s critical success factors and the 

results have emphasized the importance of 

top management support, ERP systems 

architecture flexibility, effective 

communication and change management, 

organization participation, minimal 

customization just to name a few. Nah et 



al. (2001) and others have looked at 

several ERP projects and concluded that 

there are 11 factors that are critical to ERP 

project implementation; most of those 

listed are technical or relate to the overall 

information management strategy of the 

company, procedures, policies and 

standards . 

So far little effort has been put in 

researching the importance of the project 

stakeholders individually or as a network

(Rowley, 1997) (ITToolbox, 2006). In an 

ERP project, the social relations between 

the stakeholders become essential: 

stakeholders form a network consisting of 

relations; influencing each other, the 

decisions made during the project and the 

final outcome. Each stakeholder has his or 

her own drivers, based on which they act 

during the project. 

Potential drivers, which influence the 

decision making of an individual 

stakeholder, could be fear of loosing power 

in the organization but also be the 

opposite, will to increase own power, 

which could be achieved for instance by 

performing well in the project and gaining 

recognition from other stakeholders. Other 

potential drivers could be the fear of being 

held responsible of a decision, influencing 

the willingness to make decisions, and on 

the other hand willingness to influence 

areas where the stakeholder doesn’t have 

the end responsibility. In sum, each 

individual has his own drivers and 

objectives trying to influence the other 

stakeholders so that those objectives would 

be realized.

Although having many commonalities with 

other IS projects, ERP projects differ in 

many ways from other projects by being so 

comprehensive from the organizational 

point of view. An ERP project normally 

involves company-wide business process 

redesign and covers most of the company’s 

processes influencing almost everyone in 

the organization.  

So far much of the research on stakeholder 

issues in ERP projects has been drifting too 

far from current issues. By current issues 

are meant the problems, which the IS 

professionals face in their daily work. This 

research is aiming at providing concrete 

conclusions and recommendations for the 

ERP project professionals in order to 

avoid, or at least to mitigate, the project’s 

risks related to the stakeholders and their 

relations. 

The paper addresses as main research 

question:

 What is the ERP project’s Internal 

Stakeholder network and how does 

it influence the project’s outcome?



Sub questions, which further define the 

main question, are: 

 Who are the key stakeholders

inside an ERP project once 

launched?

 Who are the most critical 

stakeholders inside an ERP project?

 Who are the potential intra-

personal conflicts and bottlenecks

that can affect the project?

 What are risks related to the 

internal stakeholders and their 

position in the network?

 What are the drivers behind internal 

stakeholders’ actions?

 What type of relations exists 

between the stakeholders?

This experimental research focuses on 

three large company-wide ERP projects at 

companies headquartered in Finland,

which have all already implemented ERP 

systems ranging from thousand to several 

thousands of ERP users. All of the projects 

cover the main business processes, such as 

finance and controlling, demand planning 

and manufacturing, sales and logistics etc. 

The originality of this research is based on 

the fact that it is using a theoretical 

approach which has not been used widely 

in information systems research, since it 

belongs traditionally to sociological 

sciences, namely Social network analysis 

(SNA). However, in sociology as well as in 

communications traffic analysis this theory 

is widely used in order to research human 

relations. An ERP project if any is based 

on human relations so therefore the Social 

Network Analysis theory is seen as 

relevant. SNA has the ability to describe 

the real stakeholder relations inside a 

project instead of the traditional approach 

which is based mainly on the official 

organization structures on one hand and 

the contractual aspects on the other hand. 

When only looking at the official 

organization and project execution 

structures many relevant details of the 

stakeholders’ interaction with each other 

are ignored.

Supported by the SNA theory, incentive 

analysis, and metrics collected during the 

analysis of three large ERP projects in 

Finland, this research explains the ERP 

project’s key stakeholders, their motives, 

relations between the stakeholders; 

identifies the most critical roles, possible 

conflicts and bottlenecks in the project 

organization. This information helps to 

better understand how the project’s internal 

stakeholder relations influence an ERP 

project and how the risks (time, costs,

quality of the ERP implementation, error 

rates, etc  ...) related to the stakeholder 

relations could be minimized. 



The three companies which have been 

investigated differ heavily from each other. 

The first one is a well known large services 

company acting only in the Finnish 

markets, the second is a middle sized 

traditional manufacturing company with 

international focus, the third one a large 

international hi-tech company. The 

differences between the companies have 

allowed gathering specific detailed 

information from three different 

organizational environments. 

The research population is the internal 

ERP project stakeholders in the three 

different projects (one project per 

company), completed with stakeholders

external to the three deployment 

companies for validation of the results,

including representatives from two ERP-

software providers and from a systems 

integration consultancy company.

After a survey and discussion of the 

relevance of this research, the paper 

presents the methodology used with the 

cases and the information collection. The 

analysis provides quantitative and 

qualitative results, leading to a list of 

recommendations for future ERP projects, 

before some conclusions.

SURVEY AND RELEVANCE OF THE 

RESEARCH

Enterprise Resource Planning (ERP) has 

been a hot topic since the early 90’s. Since 

many implementations, costing millions of 

dollars have failed to bring the intended 

benefits there is a need to conduct research 

on which factors influence the 

implementation process. ERP projects are 

a complex mixture of technology, business, 

organization and politics. Therefore there 

are many factors that influence their 

success or failure. In this Section the 

relevance of the research problem is 

explained by demonstrating the 

economical scale and importance of the 

ERP projects and how big implications a 

project failure might have for a company.

An average ERP project lasts normally 

between one and three years (Komiega, 

2001; Darwin’s Executive Guide, 2004). It 

is difficult to say accurately how much 

ERP projects cost in average, due to the 

fact that the projects differ a lot from each 

other for instance scope wise. 

Nevertheless, there has been research

indicating the total costs of ownership for 

an ERP project. Meta Group made a 

research surveying 63 companies from 

small to large in different industries and 

their conclusion was that an average 

project’s total costs, from the beginning of 

the project till two years after the project 

completion, was US$ 15 Million, the 



average cost per user being as high as 

$53 000 (Darwin’s Executive Guide, 

2004).

The rate of success of the projects has been 

researched by many. According to Rao 

(2000) as many as 96,4 percent of ERP 

implementations fail. Supporting the high 

failure rate, but with a different rate, Al-

Mashari (2000) concluded that 70 percent 

of ERP implementations fail to achieve the 

estimated benefits. According to Koch 

(2002) 40 percent of ERP project managers 

failed to achieve their original business 

case even after the ERP system being live 

for a year or more. Over 20 percent stop 

their projects before completion. Even in 

the projects who claim being successful, 

costs were on average 25 % over budget 

and annual support costs went up by an 

average of 20 % over the legacy systems 

they replaced. A survey by Robbins-Gioia 

consultancy concluded that 51 % of 

companies were not satisfied with the ERP 

project results. Although many reports

indicate that ERP projects fail easily not 

everyone agrees with this view amongst 

vendors, consultants but also users. AMR 

Research Inc. analyst Jim Shepherd claims 

that the end result is positive in most cases 

in the long run. According to him in almost 

every case, when you encounter a story 

about a failed ERP project, if you went 

back a year later, you would find that they 

are happily using the system (Robb, 2006).

Whether the high failure rate is accurate or 

not there are plenty of examples of major 

problems when implementing a new ERP 

system even when learning is present. 

Probably one known failure is the US 

fourth largest distributor of 

pharmaceuticals FoxMeyer Drugs’ SAP 

R/3 project followed by a bankruptcy in 

1996 due to major issues with e.g. 

inventory management (Davenport, 1998). 

Another example of an unsuccessful ERP 

project is from the Norwegian Defense

Forces. Their spokesman Sigurd Frisvold 

said in January 2005 that the ERP project 

exceeded its budget only in 2004 alone by 

approximately €100 Million. The Defense

Forces admitted that the reason for the 

problems was neither the platform nor the 

software but the failure to adjust the 

organization to the new system 

(Savolainen, 2005). An example from 

Finland is KCI Konecranes who had a € 50 

Million dispute with Baan after a failed 

Omniman ERP-system implementation in 

2000. After a long legal fight in several 

countries the companies were able to reach 

an agreement. The result of the agreement 

was kept secret (Torikka, 2003). 

ERP project issues might have dramatic 

consequences for a company. Hershey 



Foods, one of the largest candy companies 

in US found out about this in the worst 

possible way. Hershey’s new SAP system, 

Siebel CRM system and Manugistics 

supply chain software project, costing 

$112 Million, failed causing problems for 

the whole order and distribution system 

and serious problems for the business. The 

company faced a situation around 

Halloween where it could loose orders 

totaling $100 Million. When Wall Street 

heard of the problems Hershey’s stock 

instantly dove with 8% in one day. 

Eventually it was found out that Hershey’s 

problems were not unique, but the same 

occurred in most projects. Hershey just 

happened to have a bad timing for the

problems just before high sales Halloween. 

The lesson Hershey management learned 

was that the system implementation is 

“easy”. The difficult part is to get the 

personnel to change the way they are 

working. But eventually they will adapt. 

Other lesson was that ERP software is not 

just software. ERP changes the way the 

company conducts the business. (Koch, 

2002)

What must be realized when reading these 

“horror stories” is that some business areas 

might have more difficulties in 

implementing ERP systems than others due 

to more complex or unexpected turns in the 

business environment. There is a 

difference between implementing an ERP 

system in a traditional manufacturing 

company with standard processes, which

are “easier to control” than in a company 

selling services to consumers in a fast 

changing business environment. That is 

why there are less stories about major 

challenges for instance from the oil or 

metal industries than in health care, 

telecommunications services or consumer 

goods industries. 

The experiences of failing can also derive 

from wrong expectations. Companies do 

not necessarily understand what to expect 

from the new system. Quite surprisingly a 

majority of the companies do not put much 

effort in calculating the breakdown of 

benefits the new system is supposed to 

bring. Bradford and Richtermeyer (2002) 

found out in their research that 57% of 

companies who invest in an ERP-system 

do not make detailed calculations of the 

benefits, in other words the business case 

is not made thoroughly. 

What is common to the failure stories is 

that all of them emphasize the importance 

of the organizational aspect. None of the 

projects blame only the ERP software, 

hardware or the vendor who is 

implementing the system. In most cases 

not enough attention has been paid to the 

organizational aspect, how to make sure 



that the organization is ready for the 

change. Even though the most critical 

success factors have been listed by many 

researchers, many have pointed out that 

more studies should be made about how 

internal power structures and networks 

influence Information System projects 

(Butcher and Clark 1999; Dhillon, 2003; 

Silver et al., 1995). “What are the drivers 

behind stakeholders’ decisions and 

actions?” and “How do the stakeholders 

influence each other?” are very relevant 

questions for all ERP projects.

Looking at a concrete example of 

stakeholders’ importance, Nestl� USA 

faced severe problems with their ERP 

implementation in 1999 because the 

project management forgot to involve the 

stakeholders in the project. None of the 

groups that were going to be directly 

affected by the new processes and systems 

were represented in the key stakeholder 

team. This lead to a situation where the key 

stakeholders, from executives to factory 

floor workers, didn’t know how to use the 

new ERP system and they didn't 

understand the new business processes 

either. The conflict escalated to what was

the only way to solve it, which was to 

invite all the stakeholders together, discuss 

the problems thoroughly, and redesign the 

ERP solution (Worthen, 2002).

"Organization charts prescribe that work 

and information flow in a hierarchy, but 

network mapping reveals actually this flow 

through a vast web of informal channels." 

(Krebs, 2006). Rice and Aydin (1991) 

have looked at how much employees 

influence each others opinions about a new 

IS system. They concluded that attitudes 

towards an information system are socially 

influenced by the people to whom the 

employee has close relations. Even though 

these studies do provide useful information 

for the project management the subject 

should be further studied and that is what 

this research is aiming at doing. Even 

though most research, which measured the 

influence of a new Information System on 

an organization, have concluded that the 

stakeholders are in key position for the 

success, no one has tried in the context of 

an ERP implementations to analyze the 

stakeholder relations and their importance 

in more detail during the project execution; 

this would involve mapping the entire 

stakeholder network, the actors, the 

influence of relations on the actors, 

strength of these relations etc. This paper is 

using Social Network Analysis (SNA) 

theory to determine all these factors and to 

create an overall generic model, which can 

benefit the planning of future ERP 

projects.



Most of the early research in the area has

concentrated on organization’s resistance 

to change. Some have looked at the subject 

from a power balance perspective, looking 

at how a new Information System stirs up 

the current power balance in the 

organization. New information system’s 

influence on the organization, its power 

structures and resistance to change in IS 

projects, have been researched amongst 

others by Keen (1981), Markus (1983), 

Markus and Pfeffer (1983) and Newman 

and Rosenberg (1985). Von Hellens, 

Nielsen and Beekhuyzen (2005) conducted 

a qualitative case study on power and 

politics in an ERP implementation. Their 

conclusion was that the new system 

influences the internal power balance 

between the stakeholders, which can have 

significant influences on the organization.

Burkhardt and Brass (1990) and Rice and 

Aydin (1991) have used SNA in 

researching how new IS systems influence 

the organization and the internal power 

structure. According to Burkhardt and 

Brass (1990) a new IS system increases 

uncertainty. At the same time those who 

are able to mitigate the uncertainty gain 

more power. The increased uncertainty 

also increases the need to communicate 

about that uncertainty, which changes the 

social communication network. What this 

has to do with an ERP project is that ERP 

normally comes together with a business 

process redesign, which stirs the 

organization structure, in other words the 

internal power structure. Because of the 

business process redesign the power of 

certain employees or departments might 

diminish. Keen (1981), Markus (1983) 

demonstrated how an IS project influences 

the power structures by redistributing data 

(information). According to Hellens et al. 

(2005) a new IS can change also other 

aspects of an organization, such as 

communication paths, influence, and 

control. Similar effects exist inside an ERP 

project organization within the company, 

as obviously successful implementations 

raise the credibility and image of the 

project leaders inside the company or for 

new roles.

The research on ERP project’s influence 

on power and politics does have much in 

common with the subject of this paper. 

However, the main difference between the 

previous research and this paper is the 

perspective. The previous research has 

concentrated on finding out how the 

company’s power structure has changed 

because of the ERP project and what 

causes the resistance to change. This paper 

is concentrating on analyzing how the ERP 

implementation project’s stakeholders and 

their mutual relations influence the ERP 

project internally once launched and its 

outcome. In other words this research is 



providing tools for ERP project 

management while the other research 

focuses on how the new ERP system 

influences the organization prior to and 

after a decision to launch an ERP project in 

one or several business divisions.

CASES AND RESEARCH METHOD

Method 

The research model’s objective is to 

describe an ERP project’s key internal 

stakeholders and their relations. Although

the research is focusing on the internal 

stakeholders, the model includes also the 

stakeholders from the Business and 

Company organizations who are assumed 

to have a key role in an ERP project. The 

model’s internal stakeholders are defined 

as the key project organization members

and those business organization and 

company management members who are 

involved almost full time with the project

(Figure 1).Are also considered as internal 

stakeholders Key Users which are 

specialists from the line user organizations

with process knowledge, and who are 

assigned almost full time to the project.

The circles with the stakeholder name in 

the middle indicate the key stakeholders, 

the lines their relations and the arrow heads 

of the lines the direction of communication 

and influence. The research aims at 

validating the model, the key internal 

stakeholders, their relations and the 

direction and the strength of the relation.

The motivators or drivers (circle around 

the stakeholders in the graph in Figure 1) 

demonstrate that each stakeholder’s 

behavior is influenced by various factors, 

both personal and organizational. The 

drivers have three dimensions. The 

positive drivers make the stakeholders to 

support the project and the negative drivers 

create resistance. The third dimension is 

time. Timing of the project can influence 

the other two dimensions, since the 

project’s timing might not fit in the overall 

plans of the stakeholders. Stakeholders’ 

relative attitudes and behavior can be time 

dependent. At the bottom of the graph are 

the ERP project phases which are 

influenced by the internal stakeholder 

network.
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Figure 1: Internal stakeholder’s network, 

stakeholders from the Business and 

Company organizations, and ERP lifecycle 

Cases 

The research focuses on three large 

company-wide ERP projects at three 

companies with headquarters in Finland, 

which have already implemented ERP 

systems ranging from thousand to several 

thousands of ERP users; all interviewees 

and most companies required to stay 

anonymous. 

Project 1 was in a state owned company 

which sells services to consumers. The 

company has some manufacturing 

operations to produce the machines which 

are used to sell the services. There are 

approximately 1500 employees in the 

company. The market where the company 

is operating is fairly stable, in other words 

no major changes happen in its business 

environment. Prior to the unifying project 

start, there were more than 50 different 

ERP systems or procedures in use. 

Project 2 is in a large international process-

industry company which operates in more 

than 30 countries and has nearly 10 000 

employees. The company transformed its 

business from local to the international 

markets in the past decade. In the recent 

years the company has focused on moving 

away from mass-produced towards value-

added products and services to increase its

competitiveness. Increasing globalization 

requires more efficient and flexible 

processes, which is one of the main 

reasons for the ERP project.

Project no 3 is in a large international 

business-to-business company 

manufacturing high-tech products. The 

company has grown fast in the past decade 

and the expectations for future growth are 

very positive, although the market is very 

competitive. The number of employees in 

the company is over ten thousand and the 

company operates in more than 50 

countries. To face the future growth the 

management saw that there was a need for 

company-wide unified processes supported 

by an end-to-end ERP solution. 

All of the projects cover the main 

processes, such as finance and controlling, 

demand planning and manufacturing, sales 

and logistics etc. In all of the projects the 



chosen ERP solution is SAP. However the 

research is not aiming at developing a 

model for only SAP projects but the 

purpose is to develop a general model, 

which can be utilized regardless of the 

chosen ERP software.

The companies in which the systems have 

been implemented differ heavily from each 

other. The differences between the 

companies are seen as strength for the 

research rather than a weakness, since this 

enables to gather relational and 

communications data from three different 

organizational environments. This should 

improve the validity of the results making 

the end results applicable for various ERP 

projects.

The research population is made of the key 

internal ERP project stakeholders in the 

three different projects, completed with  

stakeholders external to the three 

deployment companies, including 

representatives from two ERP-software 

providers (IFS Finland and SAP Finland) 

and from a systems integration consultancy 

company (Accenture Finland). It was not 

seen necessary to interview all the 

stakeholders that were involved in the 

project. It is believed that by interviewing 

initially identified key stakeholders a fairly 

reliable model of the stakeholders and their 

relations can be built. This model was then 

validated by the external stakeholders 

mentioned above. The objective was to 

reach a high level of external validity so 

that the model can be utilized in future 

ERP projects regardless of the 

organization. See Figure 2 below for the 

entire cycle from interviews till the 

creation of the generic model, and Figure 3 

to get details of the interviewed internal 

stakeholders’ roles in each case.

Internal
Validation

External
Validation

Internal
Interviews

Iteration

Analysis per 
Project

Aggregated
Data per 
Project

Aggregating
Data

General 
Model

Iteration Iteration
- Quantitative
(SNA Tool)
- Qualitative
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- Quantitative
(Frequency)
- Qualitative
(Interview Data)

Figure 2: Experimental research 

methodology 
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Figure 3: Internal and external ERP 

stakeholder roles and distribution of 

interviewees across projects 

The boundaries of the research population 

are tied to the ERP project boundaries. 

This means that it only consists of persons 

who have been deeply involved with the 

project, in most cases full-time project 



members. As described above to map out 

relations, the identified key stakeholders 

are asked to further suggest who else 

should be interviewed. According to 

Laumann, Marsden and Prensky (1999) 

this is called a “realist approach”. A realist 

approach focuses on actors and boundaries 

as perceived by the actors themselves.

Information collection 

The main objective is to get a description 

of all the relations each interviewee had 

with other stakeholders. However, the 

interviewee is not only asked to describe 

his or her own contacts but to also identify 

relations between other stakeholders that 

he/she was aware of. The interviewee is 

then asked to further describe the nature of 

the relationship, how frequent the

interaction was, what kind of interaction it 

was, who reported to whom, from whom 

did he/she get input to his work, to whom 

did he/she give input, was the relationship 

equal or did either party have more 

influence in the relationship, which were 

the most critical relationships from his/her

point of view, which relationships lead to

conflicts, and finally if the interviewee had 

recommendations on how to improve the 

project organization. Also any other 

comments the interviewee had were

recorded. To improve the validity of the 

results each interviewee who has been 

involved in a given project is asked to 

comment on the results from the others 

preserving anonymity. Figure 4 shows how

a graph from an interview looks like; it is 

drawn in Microsoft Visio. The “circles” 

indicate the stakeholders, the lines between 

the circles the relations, the arrows the 

direction of the relationship, the texts the 

intensity or frequency of the relations, the 

circles in grey the most critical 

stakeholders the interviewee identified, and 

the red lines the relations with conflicts. 

The interviewee is also asked to describe 

the strength of influence and the direction 

of the relation for those relations where the 

interviewee is able to give these values. 

The strength of influence is measured on a 

scale from 0 to 3, 0 being no influence, 1 

being some influence, 2 strong influence 

and 3 very strong influence.
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Figure 4: Example of an internal 

stakeholder interview graph

To analyze the project’s social network the 

relation graph drawn in the interview must 



be transformed into a form suitable for 

analysis. A sociomatrix (Wasserman and 

Faust, 1994) is the data structure used to 

analyze the SNA data. A sociomatrix is 

created per project based on the graphs 

drawn like Figure 4 (which exist per 

project). The sociomatrix data, with the 

relation strength data, are entered into a 

commonly used Social Network Analysis 

tool, UCINET (Analytichtech, 2006). The 

UCINET data file can be entered into a 

SNA software tool called NetDraw 

(Analytichtech, 2006) which draws the 

stakeholder network, including the 

stakeholders, their relations and the 

strength of the relations. UCINET is also 

used to analyze and filter the data based on 

different predefined SNA formulas. After 

all the projects have been analyzed and the 

patterns have been identified, a generic

model of internal ERP stakeholder 

relations, combining data from all three 

projects, has been created with simple

combination majority logic.

ANALYSIS 

Stakeholder Criticality

This Section is analyzing the stakeholder 

criticality combining two different 

approaches. The first approach is to use 

purely quantitative SNA methods to 

evaluate the criticality; the second 

approach is to analyze the interview data 

with a qualitative method involving having 

each interviewee state other stakeholder’s 

criticality. The results of the two 

approaches are compared against each 

other.

The Degree of Centrality gives the number 

of links each node has, in other words how 

many relations each internal stakeholder 

has (Answers, 2007). Normally the more 

connections a stakeholder has the more 

important he is; but what matters rather is

with which other stakeholders this

stakeholder has relations which are the 

most important! Table 1 shows the Degree 

of Centrality per stakeholder role for all the 

three projects. The first column shows the

project stakeholder role, the second 

Degree-column the absolute number of 

relations the stakeholder has, and the third 

column the Relative Degree of Centrality 

value in %, which is the ratio of the 

absolute Degree of Centrality to the 

maximum possible number of relations 

which the stakeholder could have (ego 

density), excluding the stakeholder 

himself.



Project 1 Project 2 Project 3
Relative Relative Relative

Stakeholder Degree Degree Stakeholder Degree Degree Stakeholders Degree Degree
Project Manager 10 83.333 Business Process Owner 15 71.429 Solution_Owner 10 45,455
Program Steering Group 6 50.000 Program Mgr 10 47.619 Business_Deployment_Mgr 10 45,455
Vice President 5 41.667 Global Rollout Mgr 10 47.619 Project_Manager 10 45,455
Business Organization Mgmt 5 41.667 Global Project Mgr 9 42.857 Process_Owner 9 40,909
Process Owner 5 41.667 Development Team 9 42.857 Business_Owner_1 8 36,364
Program Manager 4 33.333 Technical Mgr 7 33.333 Program_Manager 8 36,364
Board 3 25.000 Local Steering Group 5 23.810 Sub-process_Owner 7 31,818
Development Team 3 25.000 Global Training & Docum. 5 23.810 Integration Manager 6 27,273
Technical Team 3 25.000 Local Project Mgr 5 23.810 Business_Owner_2 6 27,273
Integration Team 3 25.000 Solution Owner 5 23.810 Other_Line_Org._Stakeholders 6 27,273
Local Specialists 2 16.667 Local Business Specialists 5 23.810 Vice_President 6 27,273
Key Users 2 16.667 Local Training & Docum. 4 19.048 Program_Steering_Group 5 22,727
Users 1 8.333 Integration Team 4 19.048 Regional_Solution_Owner 4 18,182

Global Steering Group 3 14.286 Country_Manager 4 18,182
Financial Services 2 9.524 CIO 4 18,182
Controller Community 2 9.524 Business_Owner_3 4 18,182
Group Controller 2 9.524 Key_Users 3 13,636
Key Users 2 9.524 Business_Owner_4 3 13,636
Financial Mgmt 1 4.762 CFO 3 13,636
PMO 1 4.762 Fi_&_Co_Project_manager 3 13,636
FiCo Owner Group 1 4.762 Configuration_Team 3 13,636
IFRS Team 1 4.762 Program_Mgmt_Office 2 9,091

Operative Board 2 9,091

Table 1: Internal ERP Stakeholder 

centrality degree (absolute and relative)

In Project 1 the Project Manager stands out 

from the rest of the stakeholders. The 

Project Manager has a total of ten relations 

out of 12 possible relations, giving 

Relative Degree of Centrality of 83,3 %, 

that is a very central position in the project. 

The following two stakeholders are the 

Program Steering Group with 6 relations, 

having 50% of possible relations, followed 

by the Vice President with 5 relations and 

41,7% of possible relations. As expected 

the Key Users, Local Specialist and Users 

have the least connections in the project, 

influencing their importance for the overall 

program. In Project 2 the Business Process 

Owner has the most relations, which is 

explained partly by the fact that the 

interview data included Finance and 

Controlling Process stakeholders who 

influence the Business Process Owner’s 

decision making. The Degree of Centrality 

of the Program Manager, Global Rollout 

Manager, Global Project Manager, 

Development Team and of the Technical 

Manager are also clearly visible from the 

results. In Project 3 the differences 

between the stakeholders are not as 

significant as in the other two projects; it 

was clearly the largest project of the ones 

researched so it is natural that there are no 

stakeholders that would have relations to 

almost all other stakeholders.  Solution 

owner, Project Manager and the 

Deployment Manager had all 10 relations, 

having 45,5% of all possible relations. The 

following most central stakeholders were 

the Process Owner with 9 relations, 

Program Manager, and Business Owner 1 

with 8 relations, and the Sub-Process 

owner with 7 relations.

When comparing the projects against each 

other it can be noticed that in all of the 

projects the Project Managers stand high 

on the list, indicating their importance to 

the projects. However, when further 

analyzing the results it can be seen that 

there are clear differences between them. 

There can be several reasons for the 

differences. One explanation could be that 

the project sizes are different; Project 1 is 

significantly smaller than Project 3 so it is 

easier for the Project Manager to have 

contact with almost everyone making the 

project organization relatively flat, while 

the Project Manager in Project 3 simply 

cannot have relations with all. Another 

explanation could be that the company



cultures differ, so that in Company 1 the 

culture is more team-work based, while in 

Company 3 the culture is more top-down-

based, meaning that the management gives 

instructions which go down through 

different hierarchical levels. The risk of 

having a “loose” organization is that the 

communication depends on the 

stakeholders who have a central role in the 

communication flow about the project.

In connection with the qualitative analysis, 

the SNA-data were compared to the data 

from the interviews. During the interviews 

each interviewee was requested to list the 

stakeholders that were the most critical for 

the project; aggregate lists were built and 

analyzed. Most of the interviewees 

couldn’t see the criticality of the 

stakeholders beyond their own relations so 

they stated the stakeholders that were the 

most critical from their personal point of 

view. This can mean that they have missed 

some very critical stakeholders due to the 

fact that they did not know exactly what 

other stakeholders’ role in the project was. 

The Business Owner role was rated as 

critical by 9 of interviewees, Project 

Manager by 7, followed by the 

Development Team. Similarly to the

Program Manager the sponsors, company 

management, were identified critical by the 

external interviewees (Figure 3). Even 

though the other interviewees did not 

mention the company management as 

being critical to the project execution, no 

one disagreed with this statement. The last 

two who got 2 and 1 votes were the 

Training Team and the Key Users. 

Closeness Centrality

Closeness Centrality measures how “close” 

the stakeholder is to the other stakeholders 

in the network (Wasserman and Faust, 

1994). Closeness Centrality is calculated 

by adding up all the distances a stakeholder 

has to other stakeholders; a Relative 

Closeness Centrality value in % can be 

determined by dividing previous value by 

total number of stakeholders minus one. 

By distance is meant how many steps 

(through other stakeholders) there are from 

the stakeholder to the other stakeholder in 

the network (Figure 4). The results of 

Closeness Centrality analysis support the 

previous conclusions about the differences 

between the projects. The higher the 

Relative Closeness Centrality value is, the 

“closer” the stakeholder is to the other 

stakeholders in the project organization. 

The mean Relative Closeness Centrality 

for Project 1 is 55,9%: the Project Manager 

has the highest Relative Closeness 

Centrality of 85,7% and the Key Users the 

lowest value of 35,3%. For Project 2 the 

mean Relative Closeness Centrality is 

52,3%, the Business Process Owner having 



a value of 77,8% and the Key Users the 

lowest value of 38,9%. The Business 

Process Owner’s value is again relatively 

high mainly because of the inclusion of the 

business process stakeholders in the data. 

When looking at the values for Project 3,

the mean value is 44,8% , the highest 

62,9% (Project Manager) and the lowest 

belongs to the Operative Board with a

value of 37,3%. The low value of the 

Company Board is not surprising since 

they are not actively involved in the project 

but get regular status updates from the 

Vice President who is the only direct 

contact they have to the project. The

conclusion is that the stakeholders in 

Projects 1 and 2 are significantly “closer”

to each other than in Project 3. Again this 

could be explained by the difference in the 

project sizes, but when taking the interview 

data from Project 3’s stakeholders into 

account, the conclusion that the company 

culture is top-down based is supported by 

the analysis results. 

“Betweenness” Centrality and mediating 
roles

While one stakeholder might have more 

direct connections to other stakeholders 

than another it is not the only thing that 

counts. The stakeholder who has a position 

between two stakeholders is called a 

mediator. He/she is passing the message 

from one stakeholder to the other. A 

mediator’s position is strong because 

without him/her acting in between the two 

stakeholders, these couldn’t communicate 

with each other. According to Krebs 

(2006), a mediator actor, which has high 

“Betweenness”, has great influence on 

what flows within the network. 

Betweenness Centrality is calculated by 

looking at all the paths between all the 

stakeholders and calculating how many of 

those go through the specific stakeholder 

in question (Wasserman and Faust, 1994); 

a Relative value can be determined by 

dividing the previous value by the number 

of stakeholders in the network minus one.

When first analyzing Project 1 it can be 

seen that the Project Manager has clearly 

the highest Relative Betweenness 

Centrality value (41), indicating that he/she

is the central mediator in the project. The 

Key Users are surprisingly on the second 

place in the list, but when looking at the 

aggregated graph from Project 1 the reason 

for their high position in the statistics gets

clear: they are acting between the rest of 

the project organization and the end Users. 

In Project 2 the Business Process Owner 

gets the highest Relative Betweenness 

Centrality value of 100,5 , followed by the 

Program Manager with 29,1; the first high 

value is explained by the role as a mediator 

between the business process stakeholders 

and the project organization. When 



analyzing the Project 3 Betweenness 

values it can be seen that no stakeholder 

has as high values as in the other two 

projects: the Solution Owner has the 

highest Relative Betweenness Centrality 

value of 38,1 followed by the Business 

Deployment Manager (29,3), Business 

Owner (27), Project Manager (26,4), 

Process Owner (25,8) and the Program 

Manager (22,6). What is interesting in the 

results of Project 3 is that almost all 

stakeholders have some kind of mediator 

position. The results indicate that this 

project organization is more resistant to 

failures in the communication than in the 

other projects. 

Bottleneck roles

A bottleneck is a process or stakeholder in 

any part of the organization that limits the 

throughput of the whole process (QMI 

Solutions, 2007). In an ERP project a 

potential bottleneck is a person who is also 

acting as a mediator between two parties. 

The Relative Betweenness Centrality 

values from the SNA-analysis maximized

across projects shown in Table 2 give a 

good indication whether a person could be 

a potential bottleneck or not; are selected 

the stakeholder roles with the highest 

Relative Betweenness Centrality values.

# Stakehol der BetweennessProj ect
1 B u s i ne s s  P ro c e s s  O w n e r 1 0 0 , 51 9 P ro j ec t  2
2 P ro j ec t  M a n a g e r 4 1 P ro j ec t  1
3 S o lu t i on _ O w n e r 3 8 , 13 2 P ro j ec t  3
4 B u s i ne s s _ D e p loym e n t _M g r 2 9 , 33 7 P ro j ec t  3
5 P ro g ra m  M g r 2 9 , 14 P ro j ec t  2
6 B u s i ne s s _ O w n e r_ 1 2 7 , 02 7 P ro j ec t  3
7 G l ob a l  R o l l ou t  M g r 1 6 , 64 3 P ro j ec t  2
8 L o c a l  B u s ine s s  S p e c i al i st s 1 6 , 58 3 P ro j ec t  2
9 G l ob a l  P ro j ec t  M g r 1 5 , 39 3 P ro j ec t  2

1 0 I nt eg ra t i on  M a n a g e r 1 2 , 79 2 P ro j ec t  3

Table 2: Highest Relative Betweenness 
Centrality Results

The most interesting detail is that the 

Business Process Owner, Project Manager 

and the Deployment Manager are all in the 

top of both the SNA analysis and the 

qualitative critical stakeholder list built by 

the interviewees. The SNA analysis results 

were not shown to the interviewees. This is 

why it can be said with a fairly high 

reliability that the Business Process Owner 

has the highest probability of becoming a 

bottleneck, followed by the Project 

Manager and the Local Deployment 

Manager. Three out of the top four 

bottlenecks roles are caused by a person at 

a managerial level. 

Conflicts 

As discussed in the literature review all 

stakeholders interpret the value of the 

project in their own way. The owners and 

users typically want to have as wide a 

scope as possible, the project staff wants to 

define the scope as accurately as possible 

and to freeze the design as early as 

possible, the finance managers look at the 

costs and the return on investment, and the 



top management looks at it from the 

company strategy perspective (Walsham, 

1993). The only way to solve these 

conflicting objectives is to negotiate with 

all stakeholder groups until a consensus is 

reached (Remenyi, 1999).

Table 3 shows the data for the identified 

conflicts between the stakeholders, 

aggregated across projects and roles. The 

first three conflicts are internal conflicts 

within the project organization, while the 

Conflicts numbered from 4 to 10 are 

mainly between the business organization 

and the project organization. Conflict 9 

incurs mainly between the Business 

Owners. The first column states the 

stakeholders who are involved in the 

conflict, the second column describes the 

conflict, followed by information on in 

which of the three interviewed projects the 

conflict was identified, the possible 

consequences of the conflict and finally 

recommendations on how to mitigate the 

risk of the conflict.

Most of the conflicts are related to how 

well the redesigned business processes and 

the new system are able to meet the 

business’s requirements. Since one of the 

main objectives of a company-level ERP 

project is, in most cases, to harmonize the 

business processes within the company it 

means that many Business Units and 

especially the local business organizations 

need to change the way they are working 

currently. This causes natural resistance in 

the Business Units and local business 

organizations. 

As in any complicated projects where there 

are many stakeholders involved, the 

importance of clear communication 

procedures, roles and channels are 

highlighted. Whether the communication 

happens inside the project organization or 

between the business and the project 

organizations, in all cases clear rules, roles 

and procedures must be set up. In most of 

the Conflicts (e.g. numbers 2, 4, 5, 6, 8, 9) 

the root reason for the conflict is that either 

parties (or both) feel that their needs and 

opinions are not taken into account well 

enough. It can be the case that some 

requests are not taken into account because 

they seem difficult to accommodate, but it 

might also happen that the other party 

doesn’t know the requirements well or the 

argumentation behind them. Clear and 

fluent communication between the parties 

would enable to solve the conflict faster. If 

the problem escalates and the parties are 

not able to communicate well with each 

other, there should be a mediator between 

them. Quite often the Program or the 

Project Manager has to act as a mediator 

between two arguing parties.



Stakeholders 
Involved Conflict Description Identified 

Possible 
Consequence 

Mitigation plan
(How to control 
risk)

Conflict 1:
- Solution/Concept 

Owner (Process 1)
- Solution/Concept 

Owner (Process 2) 
- Process Owner 

(Process 1)
- Process Owner 

(Process 2)
- Project Manager

Solution specifications:
Solution Owners disagree about specific 
cross-process solutions in the ERP system. 
The goals of Finance and the Sales process 
Solution Owners could differ from each 
other in some cross module areas causing 
arguments between them. Project Manager 
has to mediate between the Solution 
Owners. The conflict might escalate up to 
the Process Owners.

Project 3 Negative impact on 
schedule

Improve 
communication 
between teams

Conflict 2:
- Solution Owners
- Development Team
- Project Manager

Solution specifications level of detail:
Arguments of the level of detail of the 
solution specifications. Development team 
finds the level too high and the Solution 
Owners believes it is detailed enough

Project 3 Negative impact on 
schedule

Improve 
communication 
between teams

Conflict 3:
- Project Manager
- Project Members from 

the internal 
organization

- External Consultants

Skills do not meet expectations:
The external consultants’ skills and 
experience do not meet the Project 
Manager’s expectations. The reason for 
the conflict is that the external consultancy 
company sells the resources to the client 
even though knowing that they are not 
skilled enough.

Project 1 Negative impact on 
schedule (and 
quality)

Ensure the skill 
level before 
contract (if 
possible)

Conflict 4:
- Business Owners
- Local Business 

Managers
- Program Manager

Forming Program Steering Group:
Issues in forming the Program Steering 
Group. Some business organizations (e.g. 
Local Business Managers) see that they 
are not represented in the Steering Group. 
Arguments between the Business Owner 
and the Local Business Managers. 
Arguments between Business Owners. 

Project 3 Negative impact on 
businesses' 
commitment

Improve 
communication 
between business 
units about the 
program 
objectives. 
Escalate problems 
on time to higher 
management.

Conflict 5:
- Program Manager
- Project Manager
- Business 

Owner/Business 
Organization/Process 
Owner

Resource Allocation:
Arguments about project resource 
allocation. Project needs resources from 
the Business Organization. Business 
Owner doesn’t see the benefit of allocating 
the resources, which causes a conflict 
between the stakeholders

Project 1 Negative impact on 
schedule and quality

Communicate to 
business the 
impact if needs 
not met. Escalate 
the issue as early 
as possible to 
Steering Group

Conflict 6:
- Local Steering 

Group/Local Country 
Management

- Global Deployment 
Manager

- Local Deployment 
Manager 

- Program Manager
- Program Steering 

Group

Project Scope or Solution Design:
Local Country Management wants 
changes in the solution. Local Deployment 
Manager promises changes to please the 
local management. The changes are not in
line with the global project objectives, 
which causes a conflict between the 
program management (Global Deployment 
Manager, Program Manager, Program 
Steering Group) and the Local Country 
Management (Local Steering Group, 
Country Manager) and the Local 
Deployment Manager.

Project 2
Accenture
SAP

Negative impact on 
businesses' 
commitment

State project 
organizations 
roles and 
responsibilities 
clearly. Improve 
communication 
procedures to 
avoid escalation

Conflict 7:
- Local stakeholders 

Changing Requirements:
Local Business Organization (Local 

Project 2 Negative impact on 
schedule

Communicate the 
deadlines better to 

(Local Steering Group,
Business Managers, 
Business Process 
Specialists

- Solution Owner
- Development Team
- Global Deployment 

Manager
- Technical Team
- Program Manager
- Program Steering 

Group
- Business Process 

Owner

Steering Group, Business Managers, and 
Business Process Specialists) changes their 
requirements after the deadlines for 
changes have been met. This causes a 
conflict between the project teams who are 
involved with designing and building the 
system (Dev. Team, Solution Owner, 
Technical Team) and the Local Business 
Organization. If the conflict escalates the 
Program Management and the Steering 
Group have to react on it. Even the 
Process Owner might get involved.

Conflict 8:
- Local Steering 

Group/Local Country 
Management

- Business Owners
- Global Deployment 

Manager
- Local Deployment 

Manager 
- Program Manager
- Program Steering 

Group
- Process Owner

Business Processes Change Resistance:
The Program Management wants to 
streamline the global business processes so 
that one solution would fit all. The local 
business organization resists the changes 
and doesn’t see the project bringing any 
benefits for them (which might be the 
case). Business Owner does not support 
the changes and the project.  The Program 
Steering Group has to interfere and 
possible escalate the issue even higher 
(CEO) to get the local business 
organization and the Business Owner to 
support the projects.

Conflict 9:
- Business Owner from 

Business Unit 1
- Business Owner from 

Business Unit 2
- Program Steering 

Group

Business Processes Change 
Disagreements:
The Business Units’ managers (Business 
Owners) argue about the new to-be 
business processes, schedule, scope, 
budget etc. due to different business needs. 
The Program Steering Group is involved 
in the discussion, since most Business 
Owner are members of the Steering Group.

Conflict 10:
- Local Deployment 

Manager/Team
- Key Users/Users

User Resistance of Change: 
Key Users or Users resistance to change 
because of fear of loosing power. 

Table 3: Identified conflicts amongst 
internal ERP stakeholders

When aggregating the conflicts into a risk 

matrix with impact factors, the highest risk 

for an ERP project is caused by resistance 

from the Business Owners (Conflict no. 8) 

and therefore the local business 



organization. The next highest risk is the 

resource allocation Conflict no. 5 which 

includes a conflict between the Business 

Owners.

Relational Ties

The social linkages between the actors are 

called Relational ties. The most common 

Relational tie categories relevant to this 

research are: formal relations (authority) 

and behavioral interaction (information 

sharing), in sum whether the relation is 

based on authority or a need to get or give 

information to another stakeholder or both. 

A matrix was built, based on the interview 

data, summarizing the relations between 

the stakeholders and explaining which type 

of relational tie exists between the 

stakeholders. Each column represents the 

stakeholder’s (first row on the X-axis) 

relationship with the stakeholders on the 

Y-axis and the binary type of relational tie. 

“A” stands for official authority, meaning 

that the stakeholder has an authority over 

the other stakeholder; “B” is a relation 

which is based on information sharing,

neither having official authority over each 

other. The Program Manager was found to 

have the most relations with official 

authority (“A”), followed by the Project 

Manager. The lower the stakeholder is 

situated in the organizational hierarchy, the 

more the relations were found to be based 

on information sharing (“B”). The 

Deployment Manager and the Deployment 

Team have the most relations which are 

not based on authority but on changing 

information. This is a logical result since 

they have to act with both the project 

organization and the local business 

organization stakeholders. 

Another way of looking at the real 

authority in the network is to look at the 

strength of the relationships identified by 

the interviewees. The matrix mentioned 

before can be populated with the strength 

of influence the stakeholders have over 

each other (as collected in Figure 4), 

yielding the Relationship Strength matrix.

It was found that the official authority 

(“A”) and strength of the relation are 

strongly tied together. However it must be 

noticed that there are certain stakeholders 

who have, most likely because of specialist 

position, a high relation strength value, for 

instance the Development and Training 

teams. The Deployment Team’s high value 

is explained by the fact that it has the most 

influence on the Key Users and the Users 

in the local organizations. Besides, the 

results have indicated that an ERP project 

has relatively equal relations based on 

information sharing (“B”) between the 

internal stakeholders. 

Cliques



A clique is a group of actors in which all 

actors have relations to all other actors. A 

clique has always a minimum of three 

nodes. By studying cliques we can identify 

tight groups within the ERP project 

internal stakeholder network. Some argue 

that the definition of a clique is too strict 

since it requires that everyone within a 

clique has a relation with everyone else, 

which is not always the case in real life 

environments (Wasserman and Faust, 

1994). However, it still gives some picture 

of which subgroups exist within the 

network and that is why cliques were 

identified in this research.

When analyzing the Project sociomatrices

with UCINET, or using the actor-by-actor 

clique co-membership matrix, in total 6 

cliques were found in Project 1, 16 in 

Project 2, and 20 in Project 3, 

corresponding to increasing organizational 

spread.

Generic Internal Stakeholder Network 
Model

After having identified the most common 

internal ERP project stakeholders, the 

relations between them and the strength of 

their relations, a generic Internal 

Stakeholder Network model was built. The 

graph in Figure 5 below is a result of the 

entering the Relationship Strength matrix 

in NetDraw (Analytichtech NetDraw,

2006) software. It shows the key internal 

ERP project stakeholder roles, the relations 

between them and the strength of these 

relations in both directions.
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Figure 5: Generic Internal ERP project 

Stakeholder Network Model; the strength 

of influence is measured on a scale from 0 

to 3, 0 being no influence, 1 being some 

influence, 2 strong influence and 3 very 

strong influence.

This model is based on the interview data. 

A few relations that were not mentioned by 

the internal interviewees but were seen as 

highly likely to have appeared, have been 

added to the data, but only after confirming 

the possibility of the relation with the 

external interviewees. The interview data 

included strength data for most of the 

relations. Since the interviewees did not 

determine a numerical value for the 

Steering Group’s relation strengths the 



value was given by the researchers based 

on the external interviewees’ comments 

about the Steering Group.

Stakeholder Drivers

According to Herzberg (1959), 

responsibility, advancement, work itself 

and recognition for achievement are 

important for every employee because they 

indicate how competent a person is. The 

positive drivers were found to be in line 

with most IS projects. The negative drivers 

are the reasons that make the stakeholder 

resist something, in this case the ERP 

project. The negative drivers are found to 

be often fear-related, meaning that the 

stakeholder is afraid that the project’s 

outcome is against his own best interest, 

such as decreasing his power in the 

organization (see the Survey section). It 

was observed that the stakeholders who 

were against the projects came in most 

cases from the business organizations, and 

not from within the project organizations.

Stakeholder Criticality per Project Phase

One of the objectives of this research was 

to discuss the internal stakeholders 

influence on each project phase (Feasibility 

Study, Planning, Analysis, Design, Build, 

Test, Deploy and Hand-over to the support 

organization (Westland, 2006). In the 

Feasibility Study phase very few internal 

project stakeholders are involved except 

company management (CEO, CFO, CIO 

etc.) and the high level Business Unit 

management; in that phase the company 

management is the critical stakeholder 

group. More people join the project when 

the planning phase starts; at this stage the 

Program Manager, the Process Owners and 

the Business Owners are critical 

stakeholders. When the project evolves 

more stakeholders get involved with it: the 

Project Managers, Solution Owners and 

the Development Team become important. 

The Training Team and the Key Users’

importance increases when the system is 

about to be implemented in the local 

business organizations.

RECOMMENDATIONS FOR 

FUTURE ERP PROJECTS

Based on the experiences of past ERP 

projects, such as the three case studied in

this research there are several 

recommendations that are suggested for 

future ERP project implementations. Some 

of them are generic project management 

advice and others suggestions about tools 

that could be used to mitigate some of the 

risks related to the internal stakeholders 

and their relations.

Business Process Redesign



 Ensure sufficient time for business 

process design and clarify the 

importance of proper design to the 

company management. The ERP 

system is built based on the 

business processes, which means 

that if the processes are not 

designed properly the system will 

not work properly either causing 

the project to miss its objectives.

Internal Stakeholder Motives

 Develop efficient and broad

incentive programs for internal 

project stakeholders to ensure 

everyone’s full commitment to the 

project and reduce power 

confrontations.

Project Progress

 Develop electronic real-time tools 

to track the progress of each 

stakeholder group in order to 

address issues on time. Such tools 

should include the real time 

analysis by SNA of email, Mobile 

email, SMS and Instant messaging 

traffic (not content); this real time 

capability would e.g. immediately 

spot bottleneck roles over time. 

Since the teams are dependent on 

each other’s input/output, the 

progress tracking is extremely 

important.

Communication, Bottleneck and Conflict 

Resolution:

 Increase the number of stakeholder 

relations and the communication 

flow by encouraging the use of 

messaging tools within the 

project’s stakeholder network to 

enable the stakeholders to 

communicate better with each 

other. This improves the projects 

“Closeness Centrality”, creates 

more relations between the 

stakeholders, bringing them 

“closer” to each other. The risk of 

communication bottlenecks and 

conflicts is reduced.

 If allowed/possible, track the usage 

of the instant messaging tools and 

emails to gather information on the 

stakeholder relations and Relation 

Strength

 Analyze the usage of the project’s 

shared document libraries, issue 

resolution tools etc. to gather 

knowledge of the activity level of 

the stakeholders and stakeholder 

cliques. 

 Use SNA tools to visualize the 

stakeholder network and the real-

time relations. Visualization helps 

to reveal possible bottlenecks or 



weak points (mediators) in the 

organization.

 React immediately if there is lack 

of communication flow and density 

in the project

 Develop an efficient Governance 

Model, which defines the roles and 

responsibilities together with

appropriate communication and 

issue resolution channels

 Organize common events to “weld” 

the stakeholders better together.

Role Staffing

 Ensure that the most critical roles 

identified in this research are 

staffed with people who have the 

correct skills and experiences.

CONCLUSION

The main conclusions, which can be 

utilized when planning new ERP projects, 

are the following:

1. ERP project’s general stakeholders 

can be categorized in three groups: 

Project Organization, Business 

Organization and Company 

Management stakeholders. The 

Project Organization consists of the 

internal stakeholders who work 

full-time for the project. The 

Business organization consists of 

people who are influenced by the 

business process redesign and the 

new ERP system, and some are also 

internal to the project. Company 

Management consists of 

stakeholders who have stakes in the 

ERP project outcomes at business 

and/or operational level, such as the 

persons who decided to launch the 

project in the first place.

2. According to the interviews, 

supported by the SNA analysis, the 

internal stakeholders who are the 

most critical for an ERP project 

outcome are the company 

management Business Owner, 

Process Owners, the Deployment 

Manager, and the Solution Owner. 

3. The internal stakeholders can be 

further divided into those who are 

responsible of the higher level 

planning and coordinating 

(Program Manager, Business 

Owner, Process Owner) and those 

who implement the plans in 

practice (Project Manager, Solution 

Owner, Development Team and 

Deployment Manager). 

4. Next to the different criticality 

measures determined from the 



interview data, the Social Network 

Analysis provided another 

interesting metric for analyzing the 

criticality of stakeholders in their 

network, the Closeness Centrality. 

The quantitative SNA results 

suggest that the Process Owner, 

Project Manager, Deployment 

Manager and Solution Owner are 

the internal stakeholders who have 

the most central roles in the project 

meaning that they have short paths 

to other stakeholders. These 

stakeholders should be utilized for 

communication and conflict solving 

purposes since they have the 

shortest and fastest connections to 

others. When considering 

communication it is important to 

have direct connections to the 

receivers to ensure timely and 

accurate messages. The same 

applies for conflict solving. The 

person who has direct connections 

to involved parties has higher 

chances of solving the conflict 

quickly.

5. Internal stakeholders who act as a 

bridge between other stakeholders, 

so called mediators, are extremely 

important actors in the network 

having a very strong position in the 

project. The Project Management 

should be aware of the risks related 

to the mediators. If the mediator 

fails to deliver the message, 

changes the message on the way, 

doesn’t bring it on time or even at 

all, a bottleneck is formed. The 

following stakeholders were 

identified as mediators: Project 

Manager, Process Owner, Solution 

Owner, Deployment Manager and 

Business Owner

6. Project Management should 

understand that the conflicts that 

have the largest impact on the 

project’s success derive from the 

relations between the project 

organization and the business 

organization or within the business 

organizations. The most serious 

conflicts that endanger the project 

are caused be business process 

redesign related issues. If the 

conflicts are not solved the 

dissatisfied stakeholders will not 

support the project and might even 

try to actively resist it.

7. To ensure everyone’s commitment 

towards the project the personal 

objectives should be tied to the 

project’s objectives. Each internal 

stakeholder thinks first “what is in 

it for me?” when they listen to



project issues. If they don’t gain 

anything they will most likely not 

commit to the project. The 

incentive plan should be made at 

least for the most critical internal 

business organization stakeholders

such as the Business Owner.

Summarizing the recommendations on a 

general level, the Project Management 

should not ignore the sociological aspect of 

the ERP project implementation, and 

should not think that these aspects cannot 

be analyzed or monitored as shown in this 

paper. Too often the main focus of the 

Project Management is on the system and 

its design. Each project is slightly different 

but there are many similarities between 

them. If the above recommendations are 

followed some of the major project risks 

can be, if not fully avoided, at least 

minimized.

The above research results, and the generic 

internal ERP stakeholder network 

characteristics studied here, are also very 

useful for the progress in parallel research 

on business genetics which models the 

different forces whereby business units 

collaborate on an ad-hoc basis inside smart 

business networks, with fast connects and 

disconnects relying on ERP systems (Pau,

2006; Pau, 2008). Furthermore, one of the 

authors has developed specifically for ERP 

projects an add-on software enabling the 

real time social network dynamics to be 

analyzed while respecting work 

assignments and processes.
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