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Abstract
Manufacturing of superconducting magnet for accelerators is a quite
complex process that is not yet fully industrialized. In this paper, after a
short history of the evolution of the magnet design and construction, we
review the main characteristics of the accelerator magnets having an impact
on the construction technology. We put in evidence how the design and
component quality impact on construction and why the final product calls for
a total-quality approach. LHC experience is widely discussed and main
lessons are spelled out. Then the new Nb3Sn technology, under development
for the next generation magnet construction, is outlined. Finally, we briefly
review the testing procedure of accelerator superconducting magnets,
underlining the close connection with the design validation and with the
manufacturing process.
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superconductivity, accelerator industrialization, magnet construction.
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Introduction

The manufacture of superconducting (SC) magnets for an accelerator is mostly confined to large
laboratories, where magnets are conceived and designed and where research and development (R&D)
on small models and prototypes are carried out. It is only when it comes to series production for large
projects that industry becomes involved. The lack of continuity between large projects, the need for
special tools and the strong interlink between manufacture and design with a high degree of specific
knowledge make it very difficult for industry to be able to maintain a team with the necessary
expertise for accelerator magnet manufacturing. Actually, we can say that the number of companies
capable of offering a real service to the laboratories in this domain has decreased with respect to 30
years ago, there probably being only three or four in the world at present.

2

A short history of the manufacturing of SC magnets

As soon as NbZr and Nb3Sn became available, see Ref. [1], researchers and engineers tried to make
magnets for proton accelerators (for electrons the required field is typically 0.1–1 T so there is no need
for superconductivity). Meanwhile, the newly discovered Nb–Ti became rapidly the option of
preference; the use of SC magnets for synchrotrons, with fast ramping fields (0.1–0.5 T/s) was
pursued, see for example the GESSIE collaboration [2]. However, all of these efforts have been
carried out in research institutions. Unlike other types of magnets and applications, such as solenoids
for research, power application, nuclear magnetic resonance (NMR) and magnetic resonance imaging
(MRI), etc., accelerator magnet technology remained confined to research laboratories.
At the end of the 1970s CERN was able to boost the luminosity in the Intersecting Storage
Rings (ISR), featuring 25 GeV proton energy per beam, by means of large-aperture SC quadrupoles,
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of about 5 T peak field, placed in the low-β insertions [3]. In 1980 the eight, 1 m long, ISR
quadrupoles were the first SC magnets in routine operation in an accelerator. Their cold masses were
the first, small, SC magnet series industrially manufactured for accelerators.
Despite the success of the ISR quads, with the decision to develop the resistive Super Proton
Synchrotron (SPS) and the Large Electron–Positron Collider (LEP) as the main accelerators for CERN
for the 1980s and 1990s, the spotlight on the development of accelerator magnets passed to the United
States, where two large new projects were ‘racing’ to be approved. At Brookhaven National
Laboratory (BNL), Upton, NY, a design team was working on a 200+200 GeV proton–proton collider
of 3.8 km based on dipole magnets operating at a 4 T field, later upgraded to 5 T. The R&D for this
project was very important and many prototype magnets were actually built [4]. However, for various
reasons the BNL project, called Isabelle and later the Colliding Beam Accelerator (CBA), was
terminated in its infancy in 1983. Meanwhile, the Fermi National Accelerator Laboratory (known as
Fermilab, Batavia, IL) in 1972 successfully commissioned its brand new 200 GeV synchrotron (based
on resistive magnets, in a 6.9 km ring), which was later pushed to 500 GeV. The director,
R. R. Wilson, launched a vigorous R&D program aimed at designing and manufacturing SC dipoles of
4–5 T in order to double the energy of the synchrotron [5]. His dream was realized in 1983, when the
largest SC magnet system—composed of 774 dipoles rated for 4.2 T and 240 quadrupoles—was able
to push the proton beam to a record energy of 517 GeV, to later reach almost 1000 GeV or 1 TeV,
hence the name of Tevatron. The machine was later transformed into a collider, since the magnet bore
(75 mm) was large enough, hosting two counter-circulating beams of protons and antiprotons. This
gave access to ∼2 TeV centre-of-mass energy: the Tevatron SC magnets kept Fermilab the leading
high-energy physics laboratory until 2010, when the Large Hadron Collider (LHC) broke this record.
The Tevatron was the first very-large-scale demonstration of the possibility of
superconductivity, with its 4.2 K cryogenics as a practical engineering system. From the design point
of view the Tevatron SC magnets feature collared coils (CC) enclosed in the cryostat while the iron
yoke stays at ambient temperature. This solution was possible because the forces were still
manageable by the austenitic steel collars, but poses serious issues of field alignment and force
interaction between coils and yoke. This solution was adopted because it shortens the cool-down time
from 10–15 days to 2–3 days, thus reducing the machine downtime for interventions. In modern
colliders the total number of collisions is the most important performance parameter, after collision
energy. Because of this, reducing the downtime is as important as increasing the collision rate
(luminosity). In the case of the Tevatron, given the numerous interventions that this pioneering
machine required, the room-temperature yoke was probably a good choice. Anyway, one should
remark that Tevatron magnets were built and assembled in the laboratory; industry was just providing
mechanical and electrical components [6].
Although all construction was in the lab, given the large number of dipoles (774), the design
and construction processes marked the beginning of industrially-oriented manufacturing with:
•

use of ‘simple’ and relatively cheap Rutherford cable as conductor;

•

use of collars to pre-stress the coils and contain the electromagnetic forces;

•

use of laminations for collars, iron laminations and for manufacturing and assembly tooling;
less well known, because it does not show up in the design, this last innovation was critical to
achieve the requested tolerance at an acceptable cost.

The next large project was the Hadron Electron Ring Accelerator (HERA), which went into operation
in 1991 at the DESY laboratory in Hamburg, Germany [7]. A single proton beam guided by SC
magnets was made to collide against an electron beam. Of similar size and field to the Tevatron, the
HERA dipoles featured an important difference: use of cold iron around collars that were made of
aluminium alloy, to gain pre-stress during cool-down thanks to higher thermal contraction of
aluminium than that of stainless steel. A cold iron yoke, following the Isabelle design, was the

invariable choice of all main projects after the success of HERA. While the Tevatron magnets were
manufactured in the laboratory, HERA was the first industrially built large project. About 420, 9 m
long, dipoles and 220 quadrupoles, in addition to most of the 660 corrector magnets, were
manufactured by European industry.
During the 1990s the Relativistic Heavy Ion Collider (RHIC) was built at BNL in the tunnel of
the decommissioned Isabelle [8]. The field level was relatively modest for SC magnets: about 3.5 T.
RHIC had a limited budget, so the challenge was to keep the cost low rather than achieve recordbreaking characteristics. The 264 dipoles are each nearly 10 m long with an 80 mm bore, with cold
iron construction. The most important characteristic is that the iron laminations, in addition to being
the magnetic yoke for flux return, are used to restrain the electromagnetic forces, i.e. they are
effectively the collars. The coils are surrounded by simple, thin collars, serving as spacers and for coil
positioning and are made from a plastic material for cost saving. The iron is therefore very near to the
collars, thus contributing noticeably to the field while the low field helps to keep saturation effects
under control. The magnets are single-aperture so, to work as a collider, two complete, independent
rings had to be built. The RHIC magnets have been built to print in Industry with a strong involvement
from the laboratory.
In the US, after the termination of Isabelle and the start of the Tevatron, even before the design
and construction of RHIC, a study was launched to design and build the ‘definitive’ machine: the
Superconducting Super Collider (SSC), which had the goal of colliding protons against protons at
20 TeV per beam, an enormous leap for the discipline [9].
From 1983 until 1993, the year of its cancellation by the US Congress, the R&D for the 87 km
long proton–proton collider marked the development of magnets and the first attempt of
industrialization on a giant scale. To fill the 87 km tunnel more than 7700 dipoles, 15 m long and of 50
mm bore, were needed, and these were designed to reach 6.6 T at 4.4 K.
The design was based on austenitic steel free-standing collars surrounded by a cold iron yoke
with no mechanical function. Among the breakthroughs carried out in the context of the SSC R&D
have to be accounted: i) the increase of Jc from 2000 to >2700 A/mm2, 5–4.2 K, in conjunction with
high-quality fine filaments of 5–6 μm; ii) the industrialization of high-quality cabling; iii) a new cable
insulation based on full polyimide; and iv) a better way of collaring that was more suitable for
industrial production. The SSC project was stopped in 1993 for various reasons, including the
continuous increase of the cost and the presence of a less expensive, although more modest, program
aimed at the same physics territory: the LHC.
R&D for the LHC at CERN started at the end of the 1980s [10] with serious funding allocated
only after 1992, incorporating many features of various previous design studies and R&D (especially
from the SSC). However, to take full advantage of the existing 26.7 km long LEP tunnel, CERN
pushed Nb–Ti magnet technology to its extreme. Design innovations were: i) use of the two-in-one
design first proposed by BNL [11]; the LHC was actually developed for the original ‘twin’ dipole
variant, where the two channels are fully coupled both magnetically and mechanically; and ii) a
coolant temperature of 1.9 K by using HeII to boost Nb–Ti performance and make use of the superior
conductivity and heat transfer properties offered by superfluid helium.
The implications of the two-in-one layout on magnet design would go outside the scope of this
work. However, its success is such that currently all magnets for future hadron colliders are designed
with a dual bore, even for ion versus proton collisions, which is somewhat surprising given the
difference in mass-to-charge ratio.
In Fig. 1 and Table 1 are reported a synoptic view of the cross-section of the main dipoles of the
projects discussed above.
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Fig. 1: Cross-section through the main SC dipoles of the SC colliders
Table 1: Features of the main SC dipoles of the SC colliders
Maximum beam
energy
Dipole field
Aperture
Magnetic length
Stored energy
Weight (cold mass)
Quantity
Iron yoke
Operating
temperature
Operating
condition
Structure

TeV
T
mm
m
MJ
kg
#
K

Force retaining

Operating current

3

Tevatron
0.98 + 0.98

HERA
0.82 (0.92)

RHIC

LHC

774
Warm
4.2

422
Cold
4.5

0.25 + 0.25
0.1/n + 0.1/n
3.5
80
9.5
60
3,607
264
Cold
4.6

He supercritical

He saturated

He forced flow

HeII at 1 bar

Single bore,
warm iron,
straight
Stainless steel
collars

Single bore, cold
iron, straight

Single bore, cold
iron, curved

Twin bore, cold
iron, curved

Al alloy collars

Yoke ‘collars’

Stainless steel
collars + shrink
cylinder via
yoke
11,850

4.3
76
6.1
320

A

4.65 (5.22)
75
8.8
250

5,027 (5,640)

5,050

7+7
(4 + 4)
8.3 (4.8)
56
14.3
8000
27,000
1232
Cold
1.9

Cabling and insulation

Here we do not discuss the cable from the SC property point of view, but just as an element, and a
critical one, of magnet construction. Regarding insulation, we will not discuss the electrical properties,
rather we draw out the practical implications for coil technology.
3.1

Rutherford cable

The cable is a fundamental unit of the construction. A Rutherford cable is composed of twisted
strands, see Fig. 2. Cabling can in part add or remove the strand twisting, which contributes to the
mechanical stability of the cable. In Fig. 3 a cabling machine used for LHC cable production is shown.
The most important characteristics of the cable from the point of view of the winding are the
dimensions and mechanical stability under tension and bending.

Fig. 2: Composition of the LHC dipole Rutherford cable

(a)

(b)

Fig. 3: Cabling machine for the LHC Rutherford cable: (a) view of the large rotating wheels carrying the strand
spools; (b) view of the ‘turk head’ where the cable is formed.

3.1.1

Dimensions

The collar concept relies on enclosing the coil package inside a cavity whose dimensions are given by
the collars. The typical accuracy required by magnet designers for the coil package is about 50 μm or
better. Since the number of turns in a coil (see Fig. 4) is of the order of 20–40, in principle the
accuracy required of a single unit, the cable, would be 1 μm. Actually, the accuracy of a strand is of
that order and the accuracy of the cable cannot be as good. However, in series production what matters
is not, to a certain extent, the absolute value. The average thickness of a cable is a value that, within
limits, can be corrected or compensated for with a systematic action (for example, by adjusting the
size of the collars or by shims between the collars and the coil): therefore, what is important is that the
variation is kept within very tight limits. In Fig. 5 the actual variation in one of the cable production
lines for the LHC is shown. It shows an amazing uniformity of better than ±2 μm. However, this is not
the thickness ‘seen’ by the coil manufacturers. The values in Fig. 5 are measured just at the end of the
cabling line, before any manipulation, before the thermal treatment for inter-strand resistance control
and before the cable is unwound from the spool and then wound onto the coil. Being a composite and
not a solid piece, the cable size depends on the conditions of measurement in a very subtle way. So in
the coil winding process it is important to have a means of accepting a different average value (also
10–20 μm, which translates to 0.5 mm of the total thickness) while the handling, tooling and
processing must ensure that the transverse pressure and longitudinal tension be always uniform. Only
in this case can we profit from the uniformity shown in Fig. 5 for manufacturing coils that have

dimensions as uniform as possible. As a last remark it should be remembered that the Rutherford cable
must always be measured at the reference transverse pressure, the one used for coil-curing (Nb–Ti) or
treatment (Nb3Sn), and in the correct conditions of side confinement, in order to have consistent data.

Fig. 4: LHC twin dipole CC with an expanded view of a quarter of a SC coil

Fig. 5: Cable thickness measurements from a production line for LHC dipole inner cables. More than 1000 km
of cable are represented here.

The mechanical stability of the Rutherford cable is also very important. A Rutherford cable is a
loose ensemble of strands, plastically deformed at each folding (but with some spring-back if a
thermal treatment is not applied), with no glue between the strands. A Rutherford cable is stable if it is
contained by means of suitable tooling or if it is tensioned with the right force: too small a force will
leave the strands free from each other and a too high tension will drive the cable near to an instability
point and the cable can suddenly buckle into a round cord. This second case is a disaster that is usually
detected during winding: depending on the degree of buckling and the length, and upon the skill of the
operators, the cable may be recovered. The first type of instability is subtler: during winding, a strand
can bulge out, especially in the place where winding tension changes, such as in the bends. If the
defect is identified during winding it can be repaired, by experienced operators, by unwinding and
then pushing back the strand(s) popping out and restarting with more care: it takes time and increases
costs. However, the strands are below the insulation when the coil is wound, and the defect may well

pass undetected. In such a case the cable may be degraded, more or less severely, during curing or
thermal reaction. With Nb–Ti the degradation in terms of critical current is not too severe [12];
however, the real danger is possible damage to the insulation. Cable mechanical stability must be
tested a priori and specified at the bidding time, as was done for the LHC. We conclude this section
on cable stability by remarking that the Rutherford cable has a rotation, or transposition sense: it is
built with left-hand or right-hand torsion, see Fig. 6. It is easy to realize that if the coil is wound with
the same rotation sense of the cable torsion, the cable itself tends to increase its stability, while if it is
wound in the opposite way its stability is decreased. If each layer is wound independently this is not a
problem: winding sense and cable torsion sense can be adjusted. However, if the coil is built with the
double pancake technique, i.e. without a joint in the layer jump, one layer is wound in a favourable
sense and one in a less-favourable sense. For the LHC this was an issue at the beginning of
prototyping when the cable was not yet optimized. During manufacturing it remained a concern only
for the main quadrupoles, wound in a double pancake: in general, the series production LHC cable was
so well optimized and mechanically stable that this did not cause much trouble, with the exception of
the cable from just one manufacturer.

(a)

(b)

Fig. 6: (a) Left-hand and (b) right-hand torsion cables for a LHC dipole. Cable (a) is from LHC production,
while (b) dates from 1996 and was used in the first LHC 15 m long prototype (CERN–INFN collaboration). At
that time cables had a long transposition pitch and were not oxidized.

The cable is by far the most precious component of a SC magnet: the cable makes about 2030% of the cost of a Nb–Ti magnet; this cable cost fraction can reach 50-60% of the total cost for
Nb3Sn magnets. Therefore, the first manufacturing issue is avoiding the waste of cable. A good
practice is using dummy copper cable (better if alloyed to have better mechanical properties) for
debugging and then tooling up for the production process. Another, even more useful, practice is the
use of super-dummy cable (low-value superconductor, of degraded SC performance but of near-tofinal mechanical properties) for fine adjustments to the whole coil manufacturing process. In many
cases a super-dummy coil and coil assembly may also be useful for testing the entire cold mass
assembly and even when debugging the testing station and procedures.
3.2

Insulation

For insulation, dielectric strength put aside, the problems are of two types. The first one concerns the
ability of reaching the desired geometrical tolerance. Each cable is covered with insulation of a
thickness of 70–150 μm. If we take an average of 2 × 125 μm for an LHC dipole (each cable has two
faces) and compare it with the cable thickness (see Fig. 5) we see that it is about 10% of the total
thickness. However, while the cable can be accurate at a level of ∼0.1%, manufacturers of insulation
sell it with a variability of 5% or worse. So the uncertain insulation thickness may dominate the

geometry of the coil. Measures can be taken, by working with the supplier to better qualify the
process, both by intrinsic improvement of the uniformity and by sorting production into batches of
different average thickness and small variance. It is important anyway to measure the thickness of
stack of many insulation layers and, finally, to measure the thickness of insulated cable stacks
(typically 10 cables) under transverse pressure and conditions similar to those experienced during
curing and/or thermal treatment. During curing of polyimide or epoxy pre-impregnated insulated coils,
insulation flows at high temperatures, partially filling the interstices between adjacent strands, thus
impacting both on cooling and on the final effective dimensions of the coils.
A phenomenon that might be of considerable importance for large projects is insulation creep.
Creep is usually important only at high temperatures; however, if a magnet is stored for a few years in
improper conditions, as happened to the main LHC dipoles because of delays to the test station and
later due to tunnel availability for installation, creep might play a role.
Another practical issue for insulation based on polyimide, such as the LHC main magnets, is the
careful control of the polyimide glue on the external layer. Glue, which is activated by curing at about
180°C, is necessary to handle the coil until collaring takes place. The tape on the glue is wound with a
gap to create the very thin channels (2 mm wide, 0.02 mm thick) in which superfluid helium can flow
to cool the winding. The correct curing of the glue happens in a relatively narrow window of
temperature and humidity. This last factor is usually neglected but it can have a detrimental effect. In
particular, low humidity can, surprisingly, disable the curing effect. A careful check of the uniformity
of the quality for the glue was important during LHC construction. Due to some alarming results,
sampling of the glue quality, done via a peel-off test, was reinforced, which led to the detection of a
serious degradation of the gluing factor with time. Certain deliveries had to be refused, and a stop to
coil production due to a lack of adequate insulation was avoided with a very small margin.
To conclude this section about insulation, we would like to pass on our experience accumulated
in many large and small projects.
i. One must be generous with insulation, inter-turn, inter-layer and to ground: an insulation
defect, in the presence of high Jc and large amount of stored energy, can suddenly and
unexpectedly damage the magnet, without any precursor. Usually, a mechanical default
and/or quench bad behaviour degrade the performance of the magnet, and only rarely do
they prevent the magnet from working at some useful level. However, an electric fault may
easily make the magnet completely unusable.
ii. Insulation must be the responsibility of the magnet manufacturer, avoiding additional
interfaces, outsourcing and dilution of responsibility. In the LHC project, CERN provided
all insulation material. However, the magnet manufacturer was responsible for a careful
inspection of the insulation process (done by subcontractors), as well as a thorough check of
the conformity of the insulation to the specifications and for its suitability for the actual
construction and operating condition of the magnet.

4

Nb–Ti technology and the LHC experience

Nb–Ti technology owes a large fraction of its success to the ductility of the Nb–Ti cable: the single
wire behaves like a copper-reinforced wire and can survive mishandling or process mistakes. Really
large errors and huge mishaps are needed to produce damage to a Nb–Ti wire or cable.
The construction of an accelerator magnet can be subdivided in two main parts: CC and cold
mass completion (CMC). Here we review the various steps for each part.

4.1

Collared coil

4.1.1

Coil winding

The single coil unit is a pole coil that can be composed of a single layer or double layers. In the latter
case the coil can be fabricated with the double pancake technique if a single unit length is to be
employed for the whole coil, or by joining two separately wound coil layers. In this case, also called a
‘false double pancake’, a different cable can be employed allowing current density grading. In
practice, accelerator coils are composed of one or two layers. There are a few cases of four-layer coils,
which are usually composed of two double pancakes. Coil winding must be very accurate (the tooling
must ensure about 20 μm accuracy over 15 m, which can be done at an affordable cost only by
assembling laminated components; see Section 2). A double pancake is very suitable when the
azimuthal extension of the two layers is similar, otherwise the insulation curing (see below) may
become difficult. The most critical issues are as follows.
i. Avoid damaging insulation with sharp-edged metal (but plastics may also be dangerous).
ii. Ensure correct, uniform tension of the insulated cable both in the straight parts, in the ends
(submitted to a 3D bend) and when tension is transferred from the spooler to the retaining
device. These are usually pneumatically activated pistons, pushing on the straight part after
or before the end bend is engaged.
iii. Avoiding strand pop-out (see the section above on the Rutherford cable).
iv. Make good end parts. The saddle-shape ends needed for our magnets are actually one,
probably the main, source of quench. Although optimized codes to design them are
available, making a good end is still an art requiring more than one iteration.
v. Formation of the transition between layers, usually called layer jump.
4.1.2

Coil curing

This is a moderate thermal treatment (150–190°C) under pressure to cure, or polymerize, the glue that
is put on the external layer of the cable insulation. By gluing the layer in the right position, the coil
acquires a consistency and a shape to withstand all manipulations until the coil is collared.
Polymerization is the second critical step, not only because of the sensibility of the component to its
quality and to various environment conditions, but also because the accuracy of the polymerization
tooling determines the precision of the final coil. For this reason the polymerization pressure is very
high, not far from the pressure needed for collaring, and much care is taken in the design of the curing
mould (or cradle). For LHC coils pre-polymerization happens under transverse (azimuthal) pressure
up to 100 MPa at 100–135°C and then final curing under 80 MPa transverse pressure at 190–193°C.
The pressure corresponds to a vertical pressure of 2.5 MN/m (single coil). In the case of a two-layer
coil (or two double-pancake coils, or a four-layer one) one can choose between the following options.
i. Winding the outer layer on the top of the inner one and then polymerize the complete coil.
This is the only possibility for a real double pancake with no electrical junction between the
two layers.
ii. Polymerizing the inner layer right after winding, then winding the outer layer onto the top of
the inner one, finally polymerizing the whole coil. In this way the inner layer is polymerized
twice: however, this ensures better control of the accuracy of the absolute value of the radius
and the variation of the second layer. Also, this procedure gives more flexibility to
production lines for a large quantity, allowing better tooling specialization. This procedure
also allows the assembly of quench heaters on the top of the inner layer if necessary.
However, it requires soldering the cables of the two layers, always a delicate operation liable
to weaken the electrical integrity of the coil, becoming a possible source of heating,

reducing the stability margin (in the case of a bad joint). In any case, the electrical joint is a
singular point in the mechanics of the coil assembly.
4.1.3

Pole assembly

This is the work required to make the coils ready for collaring: installation of coil instrumentation;
assembly of the outer layer on the top of the inner one, if separately polymerized; soldering of the
cable for connecting the inner to the outer layer (if not a double pancake); and insertion of the
interlayer insulation, which is usually a critical component that must ensure electrical insulation while
allowing a generous flow of coolant for the required heat removal from the outer coil. The following
step is the assembly of a critical component: the quench protection heaters. They are usually placed on
the outer side of the external layer; in the LHC main dipoles there are two of them, for redundancy,
which means that the coil azimuthal extension of a single quench heater is less than half. Quench
heaters, a metallic strip encapsulated between two polyimide layers, must be thin for fast heat
diffusion into the superconductor, however they must also be robust enough to withstand a pressure of
150 MPa and thermal contraction, which are contradictory requirements that require a compromise to
be found. Various layers of ground insulation, typically in polyimide thin foils, are then placed and a
coil protection sheet is eventually laid onto the ground insulation to make sure that the high-pressure
during collaring is uniformly distributed, avoiding peak stress concentrations.
4.1.4

Collaring

Collaring is a critical operation because, in most types of design, it encases the coils in their forceretaining structure and also gives the final shape to the coils, thus playing a big role in the main
performance indicators of a SC magnet: quench behaviour and field quality. The collaring operation is
carried out under powerful presses, see Fig. 7, and in the case of the LHC about 300 MN are applied to
the 15 m long collaring to obtain the target pre-stress [13]. All components are manufactured to an
accuracy level of 20–30 μm, and assembly aims at 50 μm final accuracy. The accuracy of the collar
profiles through production of the LHC dipoles is shown in Fig. 8: about 12 million collar pieces have
been manufactured in special austenitic steel through a fine blanking technique. In order to preserve
this accuracy of components in the finished magnet, the hardened steel beam that transmits the force
from the press pneumatic pistons to the collar–coil package is a single piece, 300 mm thick, 700 mm
wide, machined along the 15 m length to an accuracy of 20 μm.

(a)

(b)

Fig. 7: (a) A 15 m long collaring press for LHC dipoles, capable of 2100 tonnes/m (∼20 MN/m) force; (b)
insertion of a CC assembly into the press for performing the collaring operation.

Fig. 8: Evolution of two important dimensions of the LHC dipole collars through production (Value No.
indicates the batch number), showing the ability to stay, after an initial correction, in the desired range of
±20 μm.

The coil must be very accurate too, and its radial thickness and azimuthal extension must be
near to the absolute target value, to avoid being damaged by the collar closing. But even the most
precise coils cannot become their final size until pressure is applied. In other words, coils change size
during collaring, passing from zero to peak stress of 150 MPa (see [13, Fig. 19]). The movement of the
conductors can range from one to several millimetres, in the case of coils with spongy insulation.
Collaring must be accomplished slowly, massaging the coils through cycles: during each cycle the
press is released after locking rods or locking keys are inserted when the dimensions are near to those
of the final value. Collaring is best accomplished by carefully choosing the point of pressure
application, in a way to minimize the stress lost after releasing the force by the press; and the job of
keeping pre-stress is passed over to the locking rods or the locking keys. Further discussion depends
on the details of the coils, the collars’ shape and the press.
A final word on collaring is about the style of manufacture. For a dipole a horizontal axis press
naturally pushes in a vertical direction. However, this choice is less evident for quadrupole. To respect
the four-fold symmetry a solution is to have a press with a vertical axis, and to apply pressure along
two perpendicular directions at the same time. Devised at the Commissariat à l’Energie Atomique
(CEA), in France, many years ago, this system has been applied to most quadrupoles produced so far,
with excellent results. However, it inconveniently requires positioning the coils in a vertical direction;
therefore, the height available above the floor must be two times the length of the magnets, to allow
the coil to be inserted into the press. Quadrupoles are usually shorter than dipoles: the LHC main
quadrupoles are 3.5 m long, for example, and this is not too difficult. It would be complicated for the
next generation of IR quadrupoles for the LHC where low-β quads (if in Nb–Ti) more than 10 m long
would be required, unless the magnet is further subdivided into subunits. For such a size, a horizontal
press like that used for a dipole would be better to avoid enormous vertical infrastructure. Of course
this technique requires that the uniaxial (vertical) force is transmitted to two orthogonal axes at 45%
from the vertical. The system, first proposed for the low-β of the SSC [14], and also for the first design
of the low-β quad for the LHC upgrade [15], has to be carefully tuned in detail to avoid a rise in
unwanted spurious components.
An interesting alternative path is the use of the iron yoke as a collar. For dipoles this is a
possibility for low-field magnets, where iron saturation is not severe: iron must be radially very near to
the coils to be effective, and saturation may degrade field quality. The use of such system for

quadrupoles has been carried out for the MQXA magnets, a type of LHC low-β quadrupoles, by the
KEK, the High Energy Accelerator Research Organization, in Japan [16]. As with a horizontal press,
the problem is that the main force is uniaxial: a system to project it on two perpendicular axes 45°
from the vertical is necessary. Again, the results have been very good, but not without some
corrections for the rise of unwanted harmonics.
4.1.6

Coil enclosure

The CC package is quite robust and can be easily handled. Many measurements are carried out on this
package (see below), which then has to be completed with the insertion of the cold bore tube (CBT),
which is the beam pipe. Since aperture is one of the most precious assets of an accelerator magnet, the
room left between the CBT and coils is usually minimal. For the LHC dipoles, which are 15 m long,
the solution was to assemble the coils before collaring around the CBT, so it remains trapped inside
the coils after collaring. The disadvantage of this solution is that an intervention on the CBT requires a
de-collaring of the magnet, which is a big operation and not without a risk of damaging the coils
themselves. In the case of the LHC quadrupole the smaller coil length against that of the dipole (3.3 m
against 14.3 m), and the slightly larger margin between coils and CBT (gained by reducing the
insulation of the CBT, which was possible because of the lower quench voltage of quadrupoles than of
dipoles) has allowed insertion of the CBT inside the coils after collaring. The operation could be
repeated for the very few quadrupoles for which it was necessary, but not without damaging the CBT
insulation, which had to be replaced (insulation is so hard to remove from the CBT that its re-use is
not convenient).
The collar package is then finished by closing the coil ends with a plate: this plate is the
interface between the coil ends on which the longitudinal force is exerted (see Fig. 9) and the blocks or
screws that oppose this force by loading the end flange of the cold mass. This CC flange also has to
allow an exit for the instrumentation wire and the quench heaters’ wiring.

Fig. 9: Picture of an LHC dipole CC, finished with the end plate at its extremity

4.2

Cold mass completion

4.2.1

Yoke assembly

The first operation is to surround the CC with their magnetic circuit. Accuracy of the iron lamination
composing the yoke is typically 50 μm, which also calls for a fine blanking manufacturing technique.
This is very important, especially when for cost-saving reasons the thickness is rather large: in the
LHC dipoles it is almost 6 mm (in resistive magnets the laminations are typically 1–1.5 mm). If some

parts of the yoke contribute to the mechanical structure (see, for example, the iron insert in the LHC
dipole cross-section, Fig. 10), their accuracy is similar to that of one of the collars, ∼20–50 μm. Iron
laminations are covered with paint, or a passivation (phosphatation) or oxidation layer, in order to
avoid eddy current build-up and rusting: however, rusting typically occurs on the lamination edge, on
the surface exposed to the cut. An important feature of the yoke is that the filling factor must be under
control: in relative terms for the field homogeneity between magnets, since the iron yoke contributes
approximately 15–20% to the total field, and in absolute terms because it affects the spring-back after
magnet curvature (see below).

Fig. 10: Cross-section through an LHC dipole (magnetic circuit or cold mass)

4.2.2

Restraining cylinder/helium vessel

The external cylinder has the primary function of being the lateral surface of the cylinder that
constitutes the helium vessel, as in the case of the HERA dipoles. However, different functions can be
assigned to the external cylinder by the magnet designer. For example, in the case of the LHC main
quadrupoles it works as an inertia cylinder: it ensures straightness along the same axis of the main
quadrupoles and the corrector package (octupoles, trimming quadrupoles, sextupoles, and orbit
correctors’ dipoles). However, it is not required to contribute to coil pre-stress. For this reason it is a
16 mm thick 316LN steel single-piece cylinder, with precise pins for magnet precise positioning. Such
a choice is naturally coupled with vertical assembly, requiring large infrastructure (see Fig. 11).
In the case of the LHC main dipole, the cylinder is required to assist the collars by exerting an
additional pre-stress on the coils, via the yoke. Such an assembly is also called ‘line fitting’ because
the relevant surfaces must be very precise and fit (see Fig. 12). The pre-stress is given via shrinkage
provided by welding two half-cylinders that have an azimuthal length shorter than the azimuthal
length of the outer yoke. A discussion of this point and of its kinematics is beyond the scope of this
paper. It is sufficient to say that, to ensure the required uniform shrinkage in the presence of a
geometry that cannot be as precise as desired with 16 m long open half-shells, CERN has developed a
new welding methodology by adapting the surface tension transfer (STT) technique to austenitic steel
and to synchronous double-side topology. STT is an advanced fast method for oil pipes, and it has
been developed for carbon iron with one single-side welding. This has been a great effort because a
fully robotized system integrated into the huge presses (220 MN over 15 m with an accuracy of 50 μm

for a beam cross-section of 600 mm × 300 mm but free frame of 1.5 m × 1 m) had to be developed and
industrially commissioned where the cold mass construction was taking place. The welding press and
welding operation is shown in Fig. 13.

Fig. 11: System to turn the LHC Quadrupole cold mass vertically (courtesy of Accel, Germany)

Fig. 12: Quadrant cross-section through an LHC dipole, with the precise (25–50 μm) fitting surfaces indicated
with dashed lines.

This step of the longitudinal shrinking cylinder welding also serves to curve the magnet. A
sagitta of 9 mm is generated on the 15 m long, 600 mm diameter cylinder. The magnets are welded
with an over-bend sagitta of about 15 mm; then the spring-back due to welding shrinkage and to the

spring effect of the iron laminations (which are more compressed on the inner side) reshape the
magnet at, or near to, the target curvature. Actually it was almost impossible, despite all attempts, to
attain the severe ±1 mm sagittal tolerance and even more difficult to achieve the ±0.3 mm tolerance
required at the extremities. However, an ingenious way of assembling the magnet inside the cryostat
and a sorting during installation has allowed achievement of and even exceeding the target alignment
tolerances, with the result that today the LHC machine is better aligned than expected, with beneficial
consequence for the beam dynamics.

(a)

(b)

Fig. 13: Automated dipole welding in the large press during series production: (a) front view of the welding
press, with one dipole under the press enclosed in the cradle mould during welding, and the next dipole waiting
to be inserted; (b) side view of the robotized welding operation.

4.2.3

Connections and bus bars

The various coils need to be connected to form the circuit and then connected to the by-pass line for
protection (bus bars and diode), see Fig. 14. The connections must be stabilized and secured against
electromagnetic forces. Lack of space makes it difficult to integrate the various components; and even
standard processes and operations, such as TIG welding, may become very difficult, requiring special
procedures and very skilled personnel. In addition, stability and reliability of connections that have to
carry 13 kA under various conditions (including a 50 mm elongation when passing from 300 K to
2 K), and submitted to a violent heating and temperature gradient in the case of quench, should not be
underestimated. In the LHC dipole this part is less than perfect and it may eventually be a limitation of
the whole accelerator.
The various connections to the diode are not well engineered, and the surface resistance under
certain conditions may increase outside the control limits; the diode package and the various copper
buses have an electrical insulation that is far from robust. Naked surfaces are dangerously close to the
enclosing steel box (ground), making this system vulnerable to shorts caused by metal chips. Indeed,
the quantity of steel chips and burrs that have been trapped in the magnet is much greater than
expected. This is certainly an unexpected drawback of having a thick welded cylinder in the presence
of a diode circuit that is not well protected and in the lowest point of the magnet. During the first
commissioning of the LHC, following the strong He flushing, necessary for the cool-down, we
experienced a few electrical short-circuits. We expect that occasionally, after future cold-down–warmup cycles or after the strong mass flow induced by a quench, the LHC dipoles may again occasionally
experience this type of short.
4.2.4

Corrector magnets

It is normal to assemble a good fraction of the correcting circuit directly on the main dipoles, to have a
chance of locally correct systematic effects (either geometric or persistent currents). Since these are

small magnets, they are assembled around the beam tube and are called ‘spool pieces’ to distinguish
them from other correctors or higher-order magnets that are placed in the corrector package that is
usually placed together with the main quadrupoles. In the LHC all dipoles have sextupole correctors
(providing an integrated sextupole strength equal to that given by the whole of the lattice sextupoles)
on one extremity of the cold mass; in addition, each second dipole features, on the other extremity, a
small octupole–decapole correction package.
The main difficulty is placing the magnetic axis of the spool piece at the right position, with a
tolerance that for the LHC is ±0.3 mm. The connections are not difficult but their numbers are
enormous—about 60,000 inside the cold masses: since some families of corrector magnets are seriespowered over the whole sector (⅛ of the LHC), one single bad connection kills ⅛ of the correcting
strength, which is not acceptable for LHC operation.

(a)

(b)

(c)

Fig. 14: Extremities of an LHC dipole (before closing the cool mass), showing: (a) the connections between
various coils; (b) the lyra-shaped bus on the other extremity of the dipole; (c) the corrector magnet assembly.

4.2.5

3D part

The finishing of the end part is technically less interesting from the point of view of the magnet
design; it is, however, critical for the success of the magnet’s operation. We review here the main
operations.
i. Insertion of the Heat EXchange (HEX) tube, the complex copper-stainless steel vacuum
brazed tube where the superfluid helium (HeII) is actually formed and that takes the
thermal load of the magnets at 1.9 K.
ii. Force retainer closing flange. This is a very thick flange that is placed against the coil
closing flange, to support the longitudinal force. This stainless steel flange is 50 mm thick
in the LHC since it has to support a force of the order of ∼10 tonnes without bending. It is
pre-loaded against the end covers (see below) with adjustable screws.
iii. End covers and weldings. LHC dipoles and quadrupoles are closed longitudinally by end
covers, which are almost all dish-shaped: welded to the external cylinder they form the
HeII enclosure. In the LHC there is more than 40 km of thick stainless steel welding that is
HeII-tight at 20 bar (pressure peak during quench). In addition, there are some 40,000
welds of various bellows of various sizes and other delicate welds, such as the non-fully
penetrating fillet welding on the beam tube that separates the superfluid helium from the
beam ultra-high vacuum and from the cryostat insulation vacuum. All must be HeII-tight
under 20 bar operation pressure (quench) and many have severe alignment and
dimensional tolerances. To have success a strict campaign of qualification of the process
and of the people executing the work was put in place, using advanced technology. It is
interesting to note the special development for the end covers of the dipoles. The end
covers were produced with powder sintering technology, the first application on 40 mm
thick 316LN of 600 mm diameter, which has won a special prize for CERN and the
Finnish company METSO.

iv. Cabling and instrumentation. In the LHC magnet series construction, the instrumentation
was reduced to a minimum, in order to reduce risk and cost; a decision that we partly
regretted at a later stage, during magnet testing and accelerator commissioning. However,
numerous wires for quench detection (redundant), for temperature measurement, for
quench heater powering, and for diode control had to be properly installed using a minimal
space. The exit port of the LHC instrumentation is not really satisfactorily arranged, also
because of the tight space, and numerous interventions were required to fix problems
during test and commissioning.
In the CMC, and especially in the 3D part, the complexity rather than the technical difficulty plays a
major role. It is the realm of integration rather than technology, and somehow appears less
challenging. For this reason it is often engineered too late, when good solutions are no longer possible.
If there is an invariable lesson coming from all projects, it is that the integration studies should have
started at an earlier stage.

5

LHC construction experience

5.1

Quality assurance and quality control

A quality assurance and quality control (QA/QC) plan can only follow a compiled list of the
manufacturing steps, an analysis of what is really important to measure, a decision about what are the
acceptable tolerances, and a clear definition of what to do when the measured values are outside the
target values. All of this can be done only if the design is properly elucidated in all aspects. The
technical specification must reflect this analysis.
A good relationship with the manufacturing team is important to transmit the idea that QA/QC
is not there to impede production; it is there, rather, to make sure that things go well and that the
product is acceptable. Incredible as it appears, manufacturing contractors frequently perceive that
measurements and checks slow production down: the result is that manufacturing may be of too poor a
quality and needs to be redone, and painful extra costs are eventually generated by disassembly,
corrective action and re-assembly.
On the other hand, the client often tends to ask for all possible measurements, just in case,
without setting a proper data analysis process with clear acceptance criteria and often without proper
models that can provide guidance on minimizing rejections and the length of production stoppages.
In the case of the LHC dipoles, the technical specifications [17] contained all checkpoints, the
data were transferred to CERN on-line for immediate analysis and a team of analysts was always
available to give an answer in half a day to a few days for the most difficult cases.
Also, resident inspectors, provided by a professional QA/QC company through a global contact
for the whole LHC project, were placed by CERN at each production site, complementing the
numerous visits of CERN technicians, specialist engineers and project engineers.
The most important measurements, apart the electrical ones, have been the coil size and the
magnetic measurements. The coil azimuthal size allowed the determination of the thickness of the
shims that are placed between coil and collar at the pole position (about 60°), see Fig. 4. The coil size
varied typically ±50 μm, with some systematic fluctuation. This almost always allowed the use of
nominal shim values, giving a big advantage for the uniformity of the harmonic content.
In Fig. 15 the values of the shim thicknesses used for the whole of production are reported [18].
The undulation of each single coil has been contained in 20 μm root mean square, a very good value
for 15 m long coils with uniform shims.

Fig. 15: Thickness of the shims placed between coils and collar pole, determining azimuthal extension and stress
upon the coils.

As part of the QA plan, magnetic measurements were introduced both at the CC level and after
completion of the magnetic circuit with the iron yoke. At the beginning they were thought mainly to
steer production toward the beam dynamic target, i.e. to guarantee that the bending strength per unit
current, B1 × Lmagnetic/I (also called the integrated transfer function), the sextupole b3, the decapole b5
and the septupole b7 were inside the tolerance band. Two small fine-tunings of the cross-section, via
changes of the copper wedge profile and thickness, have been necessary to maintain b3 and b5 during
production in the desired limits, as shown in Fig. 16 for the sextupoles [18]. Magnetic measurements
were revealed to be a powerful tool for finding, by means of a magnetic model of the coils, the exact
position of a single cable or a coil block inside the CC when visual inspection and other methods were
no longer possible. A detailed account of the errors and imperfections that have been intercepted with
this method is reported in [19]. The accumulated number of important defects on the CC (requiring a
coil de-collaring and corrective actions), intercepted through magnetic measurements, through dipole
production showed a high rate of faults during two periods. The first period is reasonably related to the
learning phase of the process when passing from prototype to production. After that initial phase, the
production goes rather smoothly without any large problems, until a certain point when the fault rate
has a steep increase. Later on, the sudden increase was correlated with the introduction into the
workshop of new people, hired to staff the new production lines that had been installed to meet the
required dipole production rate (see the following section on learning curves).

Fig. 16: Evolution of the normalized sextupole, b3, of the main LHC dipoles during construction. The vertical
lines indicate the points when the two fine-tunings of the coil cross-sections were introduced.

5.2

Learning curves

Dipole production has been analysed in terms of so-called ‘learning curves’ [20]. A learning curve
represents the production time for a unit when expressed as a percentage reduction of the production
time for a unit when doubling the production number. When producing the first N units, a time ∆t is
required. A learning percentage (ρ) reduction of 90% means that to produce a further N units it takes
0.9∆t; then to produce a further 2N units a time 0.9⋅(1 + 0.9) ∆t is necessary, and so on. This reflects
an exponential decrease that can flatten very quickly for exponent near unity. In Fig. 17 we report the
behaviour for the construction of the dipole for one of the three production lines. Table 2 indicates
where LHC production is situated inside the panorama of industrial products.

Fig. 17: Learning curves for LHC main dipole CC in one production line. The fitted line indicates the learning
percentage (lp or ρ).
Table 2: Learning percentage (ρ) for LHC main dipole production compared with those of various other
production items.
Industry
Learning percentage (ρ)
(%)
Complex machine tools for new models
75–85
Repetitive electrical operations
75–85
Shipbuilding
80–85
LHC magnets
80–85
RHIC
85
Aerospace
85
Purchased parts
88–88
Repetitive welding operations
90
Repetitive electronics manufacturing
90–95
Repetitive machining or punch-press operations
90–95
Raw materials
93–96

It is interesting to examine the graph of the production forecast for single coils for one particular
production line. Coil manufacturing may be the most delicate operation, heavily relying on the skill
and training of personnel. The green (upper) curve in Fig. 18 expresses the projection of the company
at the time of the plan (and costing forecast). The red and blue curves show the reality. It is interesting
to note the correlation, done rather late in production, between the spikes indicating a sudden increase
in the unit production time and the injection of new personnel into manufacturing, almost a textbook
case. This shows the weight of the human factor in SC magnet production. Its success does not depend
on design alone: proper tooling, a well-defined process and, above all, experienced or well-trained
personnel play a major role in the quality and rate of production.

5.3

Industrialization and construction strategy

LHC dipole production can be taken as an example of an industrialization strategy based on a nonnegligible investment with a very good result. Starting at the end of the 1980s, a relatively small, albeit
slowly increasing, continuous program took place in close connection with industry. It may be
legitimate to retrospectively wonder whether CERN went to industry too early. However, this helped
to keep industry in the game and to gather support for the LHC from the CERN member states, by
evoking the large industrial return that the LHC magnets entailed (in terms of money and technology
transfer).

Fig. 18: Evolution of time needed for coil manufacture for LHC dipoles in one line (Alstom–Jeumont
consortium), and its correlation with the introduction of new personnel.

Companies manufacturing LHC main dipoles were: Jeumont–Schneider and Alstom, later the
Alstom–Jeumont consortium in France; Ansaldo Componenti, later Ansaldo Superconduttori Genova
and then ASG in Italy; and Noell Pressaug, later Babcock Noell Nuclear and then BNG in Germany.
An early involvement of Austrian Elin was discontinued in 1994 after a short model (in Nb3Sn) and a
long prototype; and an attempt to involve Oxford Instruments (UK) did not go beyond a short model.
In Fig. 19 the first LHC dipoles, designed with a 50 mm bore, aluminium collars and 10 m long cold
mass and developed in the CERN–INFN collaboration [21], is shown on the CERN test bench in 1994.

Fig. 19: The first LHC main dipole, 10 m long, on the test bench at CERN in June 1994, during the successful
test campaign.

The other large magnets were fabricated without a long R&D phase between CERN (and
collaborating institutes such as CEA) and industry. The company Accel in Germany was contracted to
manufacture the series production of the main quadrupoles and part of the insertion quadrupoles. The
remainder of the insertion quadrupoles have been manufactured by Tesla Engineering (UK). The
special low-β quadrupoles have been provided as an ‘in-kind contribution’ by Fermilab (US), who
manufactured the magnets in its own premises, and KEK (Japan), who, after an R&D phase carried
out in the laboratory, contracted construction to Toshiba.
Coming back to our story of the main dipoles, CERN kept the three companies in the business
by continually assigning contracts: also, due to limited resources, CERN renounced manufacture of
long magnets on its own site at the beginning. However, around 1995–1996 it became clear that at
least one production line was required for cold mass completion in-house (CERN building 181, later
called the CERN Magnet Assembly Facility (MAF)) to set up the many technical details.
As discussed above, these details may be less attractive or challenging from a technological
point of view, but they were all needed to carefully set up and consolidate the following: insulation of
the cold bore tube, the iron assembly method, pole and aperture connections, lyra and bus bars,
shrinking shell welding technique, end-cover technology, corrector assembly, the curvature formation
technique, alignment metrology, etc. These are the most critical from the list of technologies that had
to be developed or set up in the CERN assembly facility.
A picture of CERN MAF around the year 2000 is given in Fig. 20. In 2001, with all work
transferred to industry for dipole mass production, the CERN MAF was converted to an assembly hall
for the cold mass assembly of the LHC insertion magnets.

Fig. 20: CERN MAF (building 181, formerly the ISR experimental hall), with all equipment for dipole cold
mass assembly around year 2000.

The strategy for procurement of the main components of the dipoles underwent a slow, but
steady, change between the early years (1988–1992) and the final contracts for series construction,
issued in 2001. In the initial years CERN was ordering turn-key finished magnets, completed in their

cryostats, very much like HERA dipoles. However, for many reasons this idea had to be changed to
arrive at a point where all main components were procured by CERN and supplied to the magnet
manufacturers. In certain cases CERN procured even the raw materials, such as the low-carbon steel
(iron) for the yokes, which was then given to various manufacturers for formation of the laminations
via fine blanking; finally, the laminations were distributed to the various companies in charge of the
construction of the magnets (dipoles and quadrupoles). CERN became a supplier to its own suppliers,
but not without risk.
We can summarize the main advantages below.
•

Advance purchasing. CERN could purchase critical components with a long lead time for
procurement well in advance of placing the contract for magnet manufacture. A typical
example is the low-carbon steel for yoke laminations, purchased at the end of 1997 just at
the second and final approval stage of the project (the main magnet contracts were assigned
in 1999 and 2001).

•

Economies due to large-scale purchasing. By purchasing the quantities of materials for all
of the dipoles (and in certain cases for quadrupoles too) better prices were obtained. The
economy applies also to the component qualification process and follow-up checks
(QA/QC). It is difficult to quantify the saving, because it also includes overhead savings that
were also associated with a further step in purchasing, if components had been included in
the main tender: probably, however, it is a considerable fraction (30–40%) of the total cost
of components (∼500 million CHF).

•

Technical compliance and uniformity. It is always difficult to able to specify in a clear and
objective way all of the characteristics that are actually needed in a component. We have
examples of the fact that by assigning the components to a magnet manufacturer, although
with an apparently detailed specifications, the magnets ended up with deviations from the
range of acceptability without a real breach of the specifications (quench heater steel from a
dipole manufacturer, beam tube fillet welding from a quadrupole manufacturer, etc.).

•

QA/QC on components. It is almost impossible for different purchasers to have the same
QA/QC and a follow-up with the same intensity and criteria of selection. No QA can
substitute for skill and attentive inspectors. With CERN purchasing all components we
ensured a homogeneity of characteristics that is very useful for series production, where
uniformity of characteristics is in practice very important to avoid mistakes and nonconformities. When we had a deviation from specification we could evaluate it correctly,
without suspicion that the non-conformity was the emerging part of a submerged iceberg,
and we could also accept important non-conformities (for example, in the SC cables, in the
collar profiles, etc.) because we could convince ourselves that such non-conformities would
not adversely affect the final performance.

•

Security of supply. By keeping in hand the procurement of components we could anticipate
problems of quality, see above, but also of shortages. For example, we could avoid being
trapped by a big strike in the steel foundry (the unique supplier of all low-carbon steel for
the whole project), by removing all raw iron plates that were in stock there with an
exceptional transportation arrangement (about 400 trucks were organized in a real blitz) to a
temporary store under our control. In another case we helped to start up a new company for
production of critical components (quench heaters). We could feel that production from one
of the two production centres was of increasingly bad quality and we anticipated its
stoppage due to a lack of profit. The new company then became the required second
production centre for quench heaters. All of these actions could have hardly be seen by the
magnet manufacturers and it would have been very surprising to see them acting as we did

(a supplier is always protected by the clause of force majeure in the case of a national strike,
or of a sudden stop by a subcontractor).
•

In-kind contributions and contract distribution. CERN is an international organization
financed by 20 member states (MS); and for the LHC project various non-member states
(NMS) made an important contribution. By keeping component procurement in-hand CERN
could spread in an optimal way the distribution of the contracts among MS, thus favouring a
balanced return, without however compromising on the technical aspects and without
spending more than the minimum (with a very few exceptions, such as upon a contract for
iron laminations). If global contracts, including tooling and components, had been assigned
to magnet manufacturers, making these a kind of general contractor, this balance would have
been much more difficult to reach and certainly less optimized. On this line alone the
centralization of procurement could make the best use of the in-kind contribution by the
NMS. For example, supplying the Nb–Ti and Nb sheets, from the US, to superconductor
manufacturers is probably an absolute ‘prima’ in the panorama of superconductor
production, impossible without centralization and an assumption of responsibility by CERN.
Other very successful examples are the supply of all polyimide insulation foils and tapes for
all coils, as well as the supply of austenitic steel for the collars for all dipoles: both produced
by Japanese companies and procured by CERN for the various component or magnet
manufacturers in Europe.

The list of the inevitable drawbacks associated with such a strategy is given below.
•

Liability for delays. This is the first price to pay: make sure that delivery is on time or at
least ‘just in time’. Many times we really went to the borders of a just-in-time deadline;
however, for the dipoles we managed to avoid any stoppages (which would have cost about
1.5 million CHF per week). We had one case of large delays for the main quads (corrector
magnet supply): despite all actions an extra cost of several million CHF had to be paid, a big
number in absolute terms, but small compared with the total savings. One has to say that as
the final client we could not apply to ourselves, or toward our magnet manufacturers, the
clause of force majeure that contractors have toward the client.

•

Additional workload for procurement. The CERN Magnet group organized a
Superconductor section and a Components Centre section, which together with the
purchasing office took care of the procurement for the SC cables and the other components
(a few other components were procured by the Magnet Laboratory and Insulation section
and by the Cryostat and Integration group, later merged with the Magnet group). Interfaces
between CERN and magnet manufacturers became more complex and we had to manage
together the components and the magnet manufacturing schedules. All of these could be
evaluated in an increase of personnel to follow-up the components: about six full-time
equivalents (FTE) × 5 years for SC and about four FTE × 5 years for the Component Centre,
i.e. about 50 FTE-years, excluding the Procurement office and Finance office personnel.

•

Technical responsibility and interfaces. Each important component was specified by CERN.
However, with procurement CERN became fully responsible for their technical quality, too,
with respect to assembly problems or performance risk. Clearly distinguishing whether a
failure is due to a component imperfection rather than a non-conforming use of it by the
magnet manufacturer is not trivial, at all, in many cases. Examples of such interfaces were
especially numerous in coil construction: short circuits may have been caused by burrs and
chips on the copper longitudinal wedges or defects of the insulating tapes (both supplied by
CERN) or by metallic inclusions during winding in a non-proper environment.

•

QA documentation responsibility. By supplying components CERN also become entangled
in the each company’s QA plan, which had to be fed by the component data. A delay in QA

documentation would have become a cause of trouble to the company. In a way, this
entangled situation forced CERN to become very efficient with the QA plan to avoid
incurring penalties (which happened in reality, fortunately however at a very minor level).
On the other hand CERN could be strict in imposing the respect of the QA plan by the
magnet manufacturers, having shown its good will in this respect.
•

Logistics. The extra workload also meant managing advanced logistics. Not only did CERN
have to work with a coordinated plan, being careful in not favouring/disfavouring any of the
magnet manufacturers, but it had to organize the transport, storage and the QA documents’
availability for a great number and variety of components. In total 150,000 tonnes of
materials were transported all over Europe (and from North America and Asia). For more
than 4 years we had to follow at least five large trucks per day in Europe, having reserves for
any inconvenience, including stolen materials (which also happened, of course, involving
precious components such as the SC cable).

Altogether the success of the strategy was overwhelming. Of course this meant that any lack of
performance of a magnet at acceptance was not necessarily due to bad manufacturing. CERN was not
only responsible for the design and assembly procedure, but also for components, whose behaviour is
critical for the magnets’ performance. We want to underline here that it is clear, from what has
previously been said, that industry has been very cooperative, an attitude to be credited to the quality
of the industry involved and that could be gained and reinforced thanks to the long R&D and
industrialization phases, during which a strong, mutual trust between CERN and industry was built.
The path from reaching 9 T in a single short dipole, which happened in 1987, and from the
success of the first 9 T long prototype, which happened in 1994, to the point where design and
technology was mature enough to contract construction of a large number of 8–8.5 T operational field
full-size dipoles, which happened in 2002, was longer than expected. In comparison, the period of
construction was relatively short, despite the large number of units: the last dipole and last quadrupole
were delivered to CERN on 7 November 2006. The time for installation and commissioning, also
because of the incident of September 2008 [22] that plagued machine start-up, was also longer than
expected, resulting in full operation of the LHC from 30 March 2010. The LHC magnet timeline is
reported in Fig. 21.

Fig 21: LHC magnet time line

In this paper we do not mention the specific task of cryostat manufacture. In comparison with
magnet construction the cryostat is mainly a thermo-mechanical construction, with far fewer problems
of tolerance and accuracy. However, the cryostat is the point of the integration of the magnet in the
cryogenic system and the interface with the electrical circuit as well as with the other services. This
complexity needs to be discussed in the early stage of the magnet design, taking the necessary
feedback, and requires a close collaboration between the magnets’ designers and cryostat engineers. In
the end, it is not the magnet that has to work correctly, but the magnet system in its complexity that is
more by far than that of a single magnet.
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Novel construction technology: Nb3Sn and high-temperature superconductors

So far all existing accelerators have employed Nb–Ti-based magnets, whose construction issues have
been discussed in the previous chapter. However, it is more than 20 years since studies were
performed to increase the performance and to open the way for fields in excess of 10 T. To this aim a
Nb3Sn superconductor is necessary, of course, with all of the technology consequences entailed by this
extremely brittle compound that necessitates a thermal treatment for its formation.
A non-exhaustive list of manufacturing issues when Nb3Sn technology is applied to accelerator
magnets is given below.
i. Use of wind and react technology (first winding the coil with a ductile conductor, then the
entire coil is treated at 650–700°C to react the conductor, forming brittle Nb3Sn) is
mandatory because the coil radius of curvature is 10–50 mm which, with a cable of 1–
1.5 mm thickness means more than 1–2% strain, much beyond the 0.3% safety limit and
even the 0.6–0.7% irreversible degradation threshold.
ii. The wind and react route is very demanding: all coils components (mainly insulation, but
not this alone) must withstand the 650°C reaction temperature, maintaining their properties
and avoiding decomposition into carbon. A lot of information is available about various
types of possible glass fibres that can be used: S-glass or, better, its non-military grade, less
expensive, S2-glass variant, or the similar European standard R-glass. The more common Eglass could be used, but its annealing point is dangerously close to 650°C and caution must
be taken in the presence of high stresses. Glass tape or braid being a weave, from the
electrical point of view behaves basically like an inter-turn spacer; solid insulation is
actually ensured by the resin impregnation (usually under vacuum), which is a critical
operation for electric, mechanical and thermal properties. Glass-epoxy can be reinforced
with mica-glass composite tape. Choice of the sizing agent for the glass is also critical to
avoid excessive carbon formation. A mild grey coloration of the reacted coil is generally
acceptable (carbon increases its resistance by a factor ∼1000 when cooled from 300 to 2 K).
iii. Coils and their tooling should allow for expansion–contraction over almost 1000°C (from
300 to 970 K and then down to 4 K) while keeping an accuracy of 30–50 μm. The SC cable
after Nb3Sn formation at 650°C shows a completely different behaviour in terms of thermal
expansion and this must be taken into account to avoid over-stressing. The actual behaviour
is strongly dependent on the copper content and on the particular process used to obtain
Nb3Sn: bronze route, classical internal-tin-diffusion, rod-restacking process, powder-in-tube,
etc.
iv. The degradation of the critical parameters of Nb3Sn due to strong transverse stress is almost
unavoidable and a large effort in conductor development, coil technology and magnet
structural design is necessary just to mitigate this effect. Of course this is not easy because
Nb3Sn is used for high fields, B > 10 T, when the force and stress build-up become
considerable.

v. The field quality (and sometimes quench performance, too) is affected by large filaments,
very large Jc at low field, low conductivity in the stabilizer, large intra-cable coupling
currents, etc. These effects requires mitigation measures such as, for example, a highresistance core inside the Rutherford cable, in the form of stainless steel tape, which affects
the mechanical and stability properties of the conductor and winding.
Use of Nb3Sn for accelerator magnets is definitely not straightforward. The Conductor
Development Program of DOE (CDP-DOE) launched in the US in 1998 [23] was aimed at the
following specific goals for building an accelerator much beyond the existing Nb3Sn then available
(1995), for fusion and high-field solenoid programs: i) Jc of at least 3000 A/mm2 at 12 T, 4.2 K was
the primary goal, which was attained quite soon; ii) then an effective filament size of 30–50 μm (for
field quality) and high Residual Resistivity Ratio (RRR) in the stabilizer became the main goals and
this is still work in progress.
Considering construction technology, a number of companies are able to produce Nb3Sn
solenoids (for high-field laboratory magnets and NMR spectroscopy); a few specialized companies are
accomplishing the task of manufacturing the huge Nb3Sn coils for the ITER project; however, no
company today possesses the technology for manufacturing Nb3Sn accelerator magnets. It is one of the
challenges for the next project, High Luminosity LHC, to be able to set a mature and solid Nb3Sn
technology for accelerator magnets while starting the necessary technology transfer to industry.
In Fig. 22 a mosaic of the tooling and coil construction at various stages is shown for the Nb3Sn
11 T dipole project (Fermilab–CERN collaboration) [24]. The 11 T dipole is designed to use a
‘classical’ collar structure for force containment. In the context of the large-aperture quadrupole R&D
for LHC Accelerator R&D Program (LARP), a US program oriented to the High Luminosity LHC
upgrade [25], and for their own internal high-field dipole program, Lawrence Berkeley National
Laboratory (LBNL) designers have devised a new concept called ‘key and bladder’. Here, collar
function is reduced to a minimum: they are very thin and used just for coil assembly.
The restraining forces are generated by an external solid shrinking cylinder, via inflation of
high-pressure bladders. The insertion of a suitable key maintains the pre-stress when the bladders are
de-pressurized and finally removed. The restraining forces are smaller than those usually applied by a
collar, but they increase during cool-down because the aluminium cylinder contracts more than the
Nb3Sn coils. More details can be found in [13, 26].
Clearly this technology can also be applied to Nb–Ti coils. However, it is particularly
interesting for Nb3Sn magnets, because coils wound with this conductor have a higher (two to three
times) elastic modulus than coils made out of Nb–Ti; in addition, Nb3Sn coils are also less
dimensionally accurate. A collar structure controls the coil size, and stress comes as a consequence
(assuming collars to be of infinitely rigid structure), while a key and bladder structure controls the
force, and coil size comes as a consequence.
Owing to the higher coil rigidity and reduced dimensional accuracy, collar structures for Nb3Sn
windings may result in excessively high pre-stress. Such a dangerous situation is much less probable
in the case of a key and bladder structure. However, this is a new technology that has still to be
demonstrated in long, operational quality, magnets.

Fig. 22: Quenches of LHC dipole 1002 at virgin training curve and after the first and second thermal cycles
(indicated by vertical lines).
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Testing

A SC magnet that has not yet been tested is worth virtually nothing. The scope of magnet testing
radically changes between the R&D phase and the construction phase. During R&D the scope of the
test is to assess the limit of the design and the merits of the various choices, and assess the best
technology in terms of performance and reliability.
In the construction phase, and particularly with a massive production series, the test has two
main goals: i) to serve as ultimate QA tools, to establish whether the whole magnet system is
performing as specified: quench performance is important in this respect but it is ‘only’ one of the
many important aspects of the system’s performance; ii) to serve as an acceptance test, with all of its
financial and legal implications that a laboratory has toward the manufacturer.
Here we will briefly discuss tests only in relation to validation of design and construction: a
review of the LHC magnet test can be found in [27].
7.1

Test for series production

Magnet testing in operating conditions is the ultimate QA tools because not only is it necessary to
ascertain whether the work was done well: it is also necessary to intercept various mistakes, such as
defects in components, fabrication errors and design faults or weaknesses that cannot be evidenced in
any way other than the final test in full operating conditions. Examples of such weak points are: a too
high resistance in the SC joints; premature quenches due to mis-positioning of the SC cable; wear of
insulation because of cool-down induced movements, and so on. The importance of testing as the
ultimate QA measure is evidenced by the fact that it may, and usually does, trigger corrective actions
in the manufacturing chain in order to remove, or at least mitigate, the mistake and other sources of
non-conformity. Therefore, testing in operating conditions should really be part of the production
cycle. The promptness of the feedback must be proportional to the production rate: taking the LHC as
an example, when each company was at the maximum production rate of three dipoles per week, the
3-month contractual delays between magnet delivery and testing meant that 40 dipoles were produced
between the eventual discovery of a systematic defect and the implementation of the corrective actions

in the production chain. However, 40 dipoles are almost 10% of the whole production: readiness in
testing is one of the best ways to avoid huge extra costs and delays in production.
The result of the test as an acceptance test is to pay the manufacturing company upon positive
results, and to release it from any further responsibility, except of course for hidden defects, for which
should be agreed a clause of responsibility lasting for a few years, enforced by a solid bank guarantee.
A positive acceptance test means that the magnet is qualified for operation. The temptation to
understand the design limits, by pushing magnets beyond what is needed for operation, should be
resisted because it is mixing acceptance testing and the R&D phase. Once a magnet is accepted by the
group/team clearly in charge of it, a further analysis of the magnet’s properties, to verify the quality of
the magnet and decide the proper installation slot, may be demanded by a suitable body. For the LHC
this was the Magnet Evaluation Board, which was off-line from the magnet acceptance chain.
7.2

Testing during the magnet research and development phase

In the R&D phase the magnet is pushed beyond the operating conditions, to learn about design choices
and actual performance limits and, therefore, operational margins.
Before describing the test it is useful to explain that accelerator magnets, when pushed near the
critical current limit and/or the force-retaining structural limit, have a typical behaviour called
‘training’. Quench happens at a level of current that is lower, and in certain cases much lower, than the
maximum theoretical current, which is the critical current along the load line, also called the short
sample limit because it is inferred from measurements of a short cable sample cut from the extremities
of the unit length. Assessing training and limits is one major goal of testing an accelerator magnet.
The test starts with a cool-down that must be carried out in a well-thought-out manner, with an
acceptable temperature gradient to avoid excessive thermal stresses. The electrical insulation is then
checked: this check has to be done at each phase, starting with reception from the manufacturer, at
room temperature. Electrical checks are critical to assessing magnet integrity and must be really well
thought out, at a voltage that should slightly decrease between successive tests. The protection circuit
must then be tested at a low current. Finally, the power test can proceed, by raising the current with a
ramp rate equal to or similar to that in operation.
Usually the magnet undergoes a sudden transition (quench), losing SC status at a value of
current well below the design one. The current is quickly removed (100 ms), however the magnet
heats up in 1 or 2 seconds, reaching ambient temperature in a hot spot. The magnet is cooled again and
re-energized until another quench is recorded at a value of current usually higher than the previous
one: it looks as though the magnet is being ‘trained’ toward higher values. The sequences of quenches
are called training curves, and a typical sequence is reported in Fig. 22. After the training the magnet
reaches flat values. The eventual difference between the target value and the flat value is called
degradation (more than 5–10% would be considered a serious fault of design or fabrication). Usually
the flat value is above the operating conditions, as in Fig. 22, since the magnet is actually designed to
have some margin, to account for shortfalls and degradation during series construction. Referring to
Fig. 22, it can be seen that at the LHC we defined an operational target (nominal field value, 86% of
the short sample limit) and also an ultimate field value (93% of the short sample limit), corresponding
to the limit of mechanical design, bus bar system, connections, etc.
One further important performance parameter is the so-called ‘memory’. After the training
curve, the magnet is completely warmed up (the warm-up induced by quench alone is never
complete). The magnet is cooled down again and is ready to repeat a number of powering-to-quench
cycles. This is the second training curve. One can then repeat the thermal cycle and have a third
training curve. It can be seen from Fig. 22 that this dipole magnet, actually one of the best of the preseries, is well qualified for its operational field and is marginally good for its ultimate field: 9 T is
reached and also passed at the second and third training curves; however, some loss of memory

happens around its ultimate value. The implications of commissioning accelerator operation go
beyond the scope of this paper. Here it suffices to say that some of the LHC dipoles exhibit a small
loss of memory around the nominal value. This will probably imply that the nominal value in the LHC
(8.33 T, corresponding to a 7 TeV/beam) will be achieved later in the future because, even if only 30%
of the LHC shows some loss of memory, this means that some 400 quenches will be required in the
tunnel during re-commissioning of the LHC in 2014–2015. It may well happen that, if the number of
re-training quenches is greater than our expectation, the LHC main dipoles may be limited to working
at around 80–83% of their short sample value, as in all previous accelerators. This would mean
limiting the beam energy to 6.5–6.8 TeV/beam.
Another important goal of the test is to measure the field and the harmonic content of the
magnetic field in the region used by the beam. This property is usually called field quality. A good
part is usually measured at room temperature, i.e. at a very low current and without SC effects, as
mentioned in the Section 5.1. Usually these measurements give a very good prediction of the field
quality due to the geometry of the conductors. However, measurements in operational conditions, at
cold, need to be done: i) to assess the exact form of the warm–cold correlation for geometric field
quality; and ii) to assess the behaviour of the SC effects. For the LHC a large number of studies
allowed changing the strategy for magnetic measurements in an advantageous way: also, due to
pressure posed by a delay in testing, the cold field measurements have been reduced from an initial
100% down to about 15% (see [18, 28]). It is worth saying that the excellent field quality of the
magnets, and complete knowledge of its operation, are some of the most important ingredients of the
great success of the LHC in its first years of operation.
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Conclusions

Manufacturing a SC magnet of accelerator quality is a unique challenge. As good as the design may
be, a magnet that is manufactured badly with low-quality or bad components and tooling will perform
poorly, impeding a correct evaluation of the design merits. In this paper we have tried to summarize
the main principles of accelerator magnet construction, and to recollect the main lesson gathered from
the LHC adventure, underlining the close tie among design, manufacturing process, tooling and
testing. Superconductivity calls for a total quality process: different from room-temperature
technology, even an apparently minor detail can have detrimental effects on the magnet’s
performance. In this respect the engineering design and the construction and testing represent a true
intellectual challenge, especially in large projects where resources are limited and great pressure is put
on schedules. The main lessons we can draw from LHC magnet construction can be summarized in
two points:
i. one must not compromise on quality and on controls as any hidden defects will show up, at
the worst possible time;
ii. even more importantly, especially when resources are limited as is the case in all practical
projects, ‘the best is the enemy of the good’; when a solution is sufficient to the scope, one
has to resist any improvements since, in a complex system such as a SC magnet, a change in
one part will likely affect, sometimes in a subtle way, the whole system.
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