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ABSTRACT   

The Prime Focus Spectrograph (PFS) of the Subaru Measurement of Images and Redshifts (SuMIRe) project for Subaru 

telescope consists in four identical spectrographs fed by 600 fibers each. Each spectrograph is composed by an optical 

entrance unit that creates a collimated beam and distributes the light to three channels, two visibles and one near infrared. 

This paper presents the on-going effort for the tests & integration process for the first spectrograph channel: we have 

developed a detailed Assembly Integration and Test (AIT) plan, as well as the methods, detailed processes and I&T 

tools. We describe the tools we designed to assemble the parts and to test the performance of the spectrograph. We also 

report on the thermal acceptance tests we performed on the first visible camera unit. We also report on and discuss the 

technical difficulties that did appear during this integration phase. Finally, we detail the important logistic process that is 

require to transport the components from other country to Marseille. 
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1. INTRODUCTION  

The Prime Focus Spectrograph (PFS) [1] of the Subaru Measurement of Images and Redshifts (SuMIRe) project for 

Subaru telescope is developed by a large consortium over the world lead by the Japanese of IPMU divided into two main 

systems, a fiber positioner placed at the prime focus of SUBARU telescope and a spectrograph composed by four 

identical spectrographs feed by 600 fibers each. A spectrograph module [2] covers a spectral range between 380 to 

1260nm splitted in 3channels, the blue, the red and the near infrared (NIR) one. A module, as shown on Figure 1 is fed 

by a pseudo slit placed at the focal plane of a Schmidt collimator, the beam is split into three channels by two dichroics 

followed the Schmidt corrector of the collimator and the Volume Phase Holographic Gratings (VPHG). The beam, then 

enters into the camera, first composed by the two Schmidt correctors, followed by the Schmidt-Mangin mirror, the field 

lens and the focal plane composed by either two detectors for the visible camera or a single H4RG for the near infrared 

camera. 

The spectrograph system integration is performed at LAM from dewars, focal plane assemblies and NIR cameras 

received from JHU[3], the fiber slit from LNA and other opto-mechanical parts from a French vendor, Winlight System. 
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Figure 1 Overview of a Spectrograph Module 

2. AIT PLAN  

2.1 Plan and method 

The PFS project is developed by a large consortium [1].  For the Spectrograph System (SpS), five institutes or industrial 

partner are involved in a hardware contribution as shown on Figure 2.  

The performance validation of the SpS is performed at LAM in its 400m2 clean room 

facility. The assembly of the eight visible cameras is also done at LAM with some 

hardware components coming from JHU and Winligth System.  

The number of identical parts in the PFS instrument, and the large dimensions of the 

optical components was a main driver to study solution and tools to minimize the 

integration activities. We detail the tools we have developed in section 2.2 & 2.3 

One main AIT functional requirement early identified in the project was to minimize 

the integration activities at the summit of Mauna Kea. Consequently, we specified 

that the assemblies shall be repositionable without any alignment on the main bench 

and that assemblies shall not be dismounted nor disassembled. Due to the large size 

of the components and the very limited space between them, we spent particular 

attention on the handling and guiding tools. 

Figure 2 SpS AIT partners 

 

To develop the AIT plan, we made a flow chart that details every activity and that identifies what is needed for it. The 

need types are manpower, resources, tools, software. We also document every product required for any given task. The 

tests are identified along with the requirement they will validate. One can see on Figure 3, an example of a flow chart for 

the first spectral channel of a spectrograph module. Each type of activities is identified by a different color and the same 

logic is used in the MS project. Some information such as product name, delivered by, the requirement, are linked to 

excel files. We used external data visio capabilities to produce the data form. 



 

 
 

 

 

Figure 3 AIT flow chart 

 

2.2  Assembly and alignment tools 

2.2.1 Slit Alignment tool 

The fiber slit needs to be aligned on the bench. The optical alignment consists in centration, focus and tilt adjustment. 

The instrument requires two motions: a dither and a focus adjustment. Yet, during integrations, more degrees of freedom 

are required. It was thus decided to place the fiber slit on an hexapod. The main advantage of using an hexapod is to 

easily define the rotation center as this will help us to perfectly align the slit and define the dither and focus axis 

correctly.  

The fiber slit is curved and is 130mm heigh. We need to scan at least the central fiber and one extreme fiber to adjust its 

focus. This is achieved using a dedicated collimator with a mirror in the pupil plane that allows us to scan the fiber slit. 

The collimator has a 125mm aperture with a 1500mm focal length. The scan mirror in the pupil is also placed on an 

hexapod. The setup is shown in Figure 4 below. 

 

Figure 4 Fiber Slit Alignment tool 



 

 
 

 

The optical alignment is performed in two steps: first the centration is done using a micro-alignment telescope (MAT). 

The optical reference on the bench is given by a dedicated tool used to align all the other components. This reference tool 

has a window and a reticule that define the optical axis of the spectrograph as well as two other reticules that define the 

extreme fiber positions. So we first align the MAT, the centration is done wrt the reticule and angles are tuned by auto-

collimation on the window. Then using a vertical translation stage, we will seek the two crosshair reticules and write 

their positions. The scanning mirror and the collimator are then aligned using the MAT on its central position. In a 

second phase, we place the fiber slit on the bench and do centration using the MAT. We will use the MAT to adjust the 

best possible each degrees of freedom of the slit. 

The fiber slit has two type of fibers: engineering and science fibers. The engineering fibers have a smaller diameter 

(80µm) than the science fiber (125µm). The engineering fibers are placed along the slit to a set of selected positions to 

scan the field and wavelength parameter spaces. In addition, we put several fibers around the slit center as well as the 

two extreme positions of the fibers.  

Almost all processes are to be automated and we have designed the alignment tools so that they be remotely controlled. 

A dedicated gui shown on Figure 5 Slit alignment software panelFigure 5 was developed to perform this alignment. We 

control each component: the collimator camera and its translation stage, the scanning mirror, the sources and the slit 

stage. We also have in real-time the display of the image and the result of the through-focus analysis. 

 

Figure 5 Slit alignment software panel 

 

2.2.2 CU AIT Station 

The main specification of the CU AIT Station is to allow the assembly of the visible camera unit without losing the 

optical alignment of the Schmidt camera. There are two main functions: the first one is the integration of the focal plane 

assembly[4][6]  inside the camera and the second one is to close the cryostat and finalize the assembly of the camera unit. 

The camera assembly is received from Winlight System with the optics aligned. The cryostat vessel and the focal plane 

[5] is delivered by JHU/PU. LAM has to integrate the focal plane inside the Schmidt camera and install the cryostat 

vessel. 

The CU AIT Station consists of a bench and guiding rails system on which two tools come and facilitate the assembly of 

the CU.  The rear part of the camera composed by the Mangin mirror, its tube support and the focal plane is decoupled 

from the front bell using the Camera Optics Integration Tool (COT). After sliding back, we can rotate the part to have a 

direct access to the focal plane, this allows to easily mount the focal plane. 



 

 
 

 

When the integration is complete, one can rotate the part and move it back to fix it on the front bell using precise 

interfaces that minimize repositioning errors.  

The cryostat is then placed on the unit station using a tool designed to easily plug the cryostat on the front bell. The tool 

is composed of two functional elements, a guiding system, made with two precision trolleys and rails and a mass 

compensation system, with an adjustable axis, a compression spring with claw for a quick compression of the springs. A 

set of flexible parts allows for small movements on every axis during the final positioning 

 

     

Figure 6 Assembly of the CU using the AIT Station 

 

We have been using this station more than a dozen of time in the past seven months. The tools working well within the 

required performance. It really makes easy the assembly of the camera. Its usefulness could not be debated, in particular 

due to the unexpected thermal issues that we encounter which has increased the number of assembly/dis-assembly of the 

camera.  

Some improvements will be done, as such a mass compensation to hold the complete cryostat body. The nominal process 

did not include this step so the tool was not optimized for that particular situation.  

 

2.3 Performance validation tool 

The verification and validation process of the spectrograph requirements needs a dummy illumination source that allow 

us to perform the different tests described in validation roadmap document. 

The main requirements that need to be validated by tests are: the wavebands, the spectral resolution, the image quality 

and the ghosts. Each of these tests requires specific sources with different characteristics, such as spectral width, 

bandwidth. One common parameter is that we need a uniform illumination pupil with a F/2.8 beam. 

The specification of the dummy cable B is described in the following Figure 7. At the top, all the wavelength 

specifications needed are listed. At the bottom, the fibers that need to be illuminated (how many and where on the slit 

head) are listed. The link between both gives the couple [wavelength/ fiber mapping] associated to the validation of a 

specific requirement. 



 

 
 

 

 

Figure 7 Illumination sources 

 

2.3.1 Fiber illumination system 

The PSF Dummy Cable B is based on an illumination module with a few pen-ray spectral lamps and a white light lamp 

linked to a double integrating sphere. This allows us to create an uniform illumination with all the required lighting 

characteristics. 

An optical setup base on little collimators creates a realistic pupil with a F/2.8 input beam. A fiber system is made to 

inject the light in the Cable A. The global concept of the Dummy Cable B is presented below in Figure 8. 

 

Figure 8 Dummy cable B overview 

 



 

 
 

 

3. VIS CU THERMAL PERFO RMA NCE VALIDATION  

 
3.1.1 Thermal design description 

The main requirement for the visible Camera Units (VIS-CU) is to provide a detector temperature below 163K, allowing 

for sufficiently low dark current. Since there is no thermal background constrain, most of the optical and mechanical 

parts of the camera can remain warm, but in order to facilitate the thermal design and also for commonality with the near 

infrared camera units, the entire system is contained within a vacuum vessel to which the first corrector lens is the 

window. The design of the VIS-CU is shown in Erreur  ! Source du renvoi introuvable. (left), the labelled elements 

indicating the cold path linking the cryo-cooler to the focal plane array. A set of thermal straps links the cryo-cooler to a 

triangular (tricorn-shaped) plate referred to as the thermal spreader, to the extremities of which are fixed the thermal 

bars, running up along the camera tube parallel to the optical axis at 120 degrees to each other. These are again thermally 

strapped to a set of copper rods, see Erreur  ! Source du renvoi introuvable. (right), ensuring the thermal and 

mechanical interfaces between the cold path and the detector spider structure holding the detector box in the focus of the 

Schmidt camera. The focal plane array is inserted into the detector box in front of which is attached the field lens which 

is also cold.  

  

Figure 9 Visible CU thermal design 

 
3.1.2 Test results 

LAM is in charge of the assembly and test of the VIS-CU with the parts coming from WS and JHU. While the Dewar 

assembly, containing the vacuum vessel, cryo-cooler, and cold path up to the thermal strap, was tested independently at 

JHU before shipping to LAM, the thermo-mechanical structure holding the focal plane array, provided by Winlight, 

could not be independently tested. The first thermal test of the complete VIS-CU was therefore done at LAM. 

It soon appeared that the thermal load was significantly higher than expected, making it impossible to reach the cryo-

cooler set-point temperature (100K). The identification of the reasons for this discrepancy has proved quite complex and 

it is still ongoing. To improve the diagnostic capacity of our setup we have added several temperature sensors along the 

thermal path allowing extensive temperature mapping of the system.  

Several hurdles have been faced during this work, and jumping them have allowed us to improve our system 

considerably. For example, we found an inconsistency between the systemôs temperature sensors and the additional 

independent temperature sensors which was tracked down to an incorrect calibration of the camera unitôs built-in 

sensors. We also discovered that the cryo-cooler had been damaged during the transportation, leading to a reduction of 

cryo-cooler performance. Unfortunately, its replacement did not improve the thermal performance of the system. 

Studying the thermal fluxes at different points in the design, both along the thermal path and in the warm structure, led 

us to identify an issue in the Rod structure, a complex and critical piece that isolates the cold path from the rest of the 

system, see Erreur  ! Source du renvoi introuvable. (right). With some 15 W drained along the thermal bars and only 5 

W running along the thermal spiders, nearly 10 W were seen to disappear within this structure. On the other hand, a 



 

 
 

 

similar amount of power was found to transit across the CuBe blades fixing the warm part of the rod structure to the 

surrounding mechanical structure, indicating the presence of a leak, conductive or radiative, at this point. When a 

simplified rod structure consisting of a simple, MLI-clad rod held in place by G10 strips was mounted in place of the 

nominal rod, a phenomenon that had occurred previously but not to the same extent caught our attention. While the total 

cooling power provided by the cryo-cooler, referred to as the ñlift,ò was lower at the beginning of the run with the 

simplified rod, it increased during the run, stabilizing at a level similar to that seen with the original rod structure. 

Our current thinking explains these various observations as a symptom of outgassing. The warm structure containing 

numerous parts made from different materials and with various types of coatings can be expected to produce a variety of 

molecules of which water is probably dominant but not necessarily unique. These volatiles will sooner or later be 

trapped, either by the various pumps contained in the Dewar system (a turbo pump and two ion pumps), or by the cold 

surfaces in the system. Indeed, the power drift observed during all our cold runs indicates that the latter pumping 

mechanism is present and could even be dominant. Furthermore, the change seen after modifying the rod structure, 

leading to a much improved venting of the inner camera cavity, could signify that this cavity is the main source of 

outgassing in the system. In the nominal system, the cold parts of the rod structure would capture the majority of the 

molecular pollution, rapidly leading to a catastrophic degradation of its performance, while when venting improved, the 

molecules would be trapped all along the cold path, leading to the stronger drift observed and the modified thermal 

profile. 

Based on this hypothesis, tests are now ongoing where a moderate bake-out of the system is introduced between cold 

runs: heaters mounted on the outside of the vacuum vessel heat the system to some 35 degC, the maximum allowed for 

safety reasons. After two week-long baking periods we have seen a significant improvement of the thermal performance, 

and we are now preparing to reinstall the nominal rods for a new end-to-end test of the system. In parallel, actions for 

improved ventilation of the inner cavity are defined, and a procedure for efficient bake-out to apply to the remaining 

vacuum vessels is being prepared. 

4. SYSTEM 

4.1 ICD 

In such large instrument with several hardware contributors, the interfaces become important. In the PFS case, the 

number of interface is quite high and requires a dedicated tool to manage them. The project has chosen Bugzilla, a bug 

tracking system to handle the interface process. Each interface is entered as an issue and the stakeholders have to attach a 

drawing.  The discussion on the interface is done using the comments feature and drawing update can be done by 

replacing the old drawing that becomes obsolete. Then the issueôs assignee has to create a drawing bundle and ask for an 

agreement. Each stakeholder responsible has to approve the interface via an approval flag, finally a super-approval is 

done by the ICD manager.  

For the PFS spectrograph system, there are 71 ICDs, the maximum number of comments is 49 while the mean is 14. 

4.2 Anomaly reporting 

Anomaly tracking is really important especially for a system with several identical modules, in order to not reproduce 

issues that appears on a previous module. We also used Bugzilla to track the anomalies. The anomaly hierarchy is simply 

based on the product tree down to level 2 and with the module number. We also added a general and a software category. 

The general corresponds to bugs that are not fully diagnosed or corresponded to a non-listed component. The gen could 

also be high level issue that implies several units, each of the resulting bugs must be resolved before resolving general. 

5. LOGISTIC S 

 
One challenge for the PFS Spectrograph collaborating institutes is the transport of large, costly and sensitive equipment 

between Japan, Brazil, France, USA (Baltimore and Hawaii). Every component of the PFS Spectrograph developed in 

one of the institutes needs to be shipped to LAM, then integrated, tested and validated at LAM in France. Each of the 

four very identical spectrograph modules (SM) will fully tested at LAM. Each of the SMs will then be boxed and 

shipped to Hawaii.  

LAM is partnering with Ulisse, a CNRS logistics unit, specialized in transport, custom and logistics for large science 

instrument and programs.   



 

 
 

 

As shown in Figure 1, each spectrograph module is composed of several units: Fiber Cable Assembly, Blue and Red 

Camera Units, Near infrared Camera Unit, Central Optical Assembly, Collimator Mirror Assembly, Optical Bench 

Assembly, Blue Disperser Assembly and Red Disperser Assembly as well as the electronics. For these 10 assemblies, we 

have designed dedicated shipping containers from a set of dedicated specifications (depending on the assembly): 

mechanical interface with box plate, damping (for optical components), dimensions, mass, cleanliness procedure, 

humidity and temperature range, lifting procedure and jigs, markings, interface for shock-log, etc. All  transports are 

handled by trucks and planes.  

PFS spectrograph containers and flycases were developed with E3Cortex (based in France). All assemblies that include 

optical elements are first mounted on a base plate structure inside a flycase, that is bolted on a damping system inside an 

waterproof and sun-resistant fiberglass-reinforced container (see pictures below).  

 

 
Figure 10 : photo of one the shipping container for PFS 

 

As we fabricated two or three containers per type of assembly, we need to track the location of the containers throughout 

the transport operations. All transport operations are handled through Ulisse sevices, using their forms and following a 

procedure adapted for the PFS project. We also contracted a general insurance policy through Ulisse for all of our 

hardware during transport till the commissioning at SUBARU. Last, but not least, are the interface with French customs. 

We import all PFS goods (of important dollar value) temporarily in France, integrate, align and test them, then ship them 

elsewhere. In order to optimize the custom declaration process, minimize any cost and save time we have invited custom 

officers at LAM, presented the project and initiated a procedure to minimize time and cost on both sides. We share with 

French customs and Ulisse a tracking system where all entries and exit from France of PFS components are planned and 

tracked. Once declared, components can be directly shipped to LAM without any stop in Paris custom hubs. Custom 

officers in Marseille can visit LAM at any point and perform a review of all imported goods. 

 

6. SOFTWARE 

1.1 Architecture  

Control software for complex and distributed systems is challenging.  

In the instrument, each device is handled and controlled by a high level programming structure called Actor.  They 

follow a well-defined structure where some functionalities (command handling, network protocols, etc ...)  are already 

implemented. They are designed to encourage independent development of hardware and software subsystems, and their 

eventual integration. Furthermore, this factorized approach also greatly improves testing and maintenance, by making 

hardware more directly accessible.   

These actors are connected to a central hub machine called MHS (Messaging Hub System) which runs a service called 

ñTronò. 



 

 
 

 

Tron is a relatively simple distributed communication system using twisted, an event-driven network programming 

framework written in Python and licensed under the MIT License. 

The very basic principle, shown in Figure 11, is that tron central hub accepts commands received from commanders 

(client, actors é)  and dispatches them to actors.  They will reply to commands and generate status keywords, also via 

the hub. As a consequence, the only significant requirement is that each component or program must come with a 

published dictionary describing status keywords which fully define the state of the module, and that in operation those 

keywords are kept updated. Moreover, an archiver service track and store these keywords in a PostgreSQL database. 

For example, Entrance Unit is an actor composed of several assemblies such as: 

¶ IIS : Internal Illumination Sources 

¶ BIA : Back-Illumination Assembly 

¶ FSA : Fiber Slit Assembly mounted on its hexapod 

¶ Shutter : Shutter controller 

¶ ENU : Environment (Temperature, humidity)  

 

    

Figure 11 Left: ENU actor. Right: MHS software 

 

1.2 AIT SW  

For AIT activities we have several needs in terms of software. For thermal acceptance, some tools have been developed 

to display and monitor data from the instrument.  

Lib_dataQuery is a generic library developped to answer to a common need of all tools. It simplifies interaction with the 

database by the use of high level programming functions. 

plotData is a flexible tool which allows you to plot data and custom your figures. It' has been made to be both a real time 

monitoring software and data display. We use it to monitor pressure, temperature sensors é 



 

 
 

 

 

Figure 12 PlotData window 

 

monitorData is a monitoring tools which gives a global view of all Camera unit status. 

As some devices are criticals, we have added some visual alarms when they reach an unexpected state. 

JabberBot is using XMPP protocol which allow users to get instrumentôs status and alarm from a smartphone or a web 

browser 

 

       

Figure 13 Left: MonitorData window. Right: Jabber bot client 


