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Abstract 
A CW-compatible, pulsed H- superconducting linac 

“PIP-II” is being planned to upgrade Fermilab's injection 

complex. To validate the front-end concept, a test acceler-

ator (The PIP-II Injector Test, formerly known as "PXIE") 

is under construction. The warm part of this accelerator 

comprises a 10 mA DC, 30 keV H- ion source, a 2 m-long 

Low Energy Beam Transport (LEBT), a 2.1 MeV Radio 

Frequency Quadrupole (RFQ) capable of operation in Con-

tinuous Wave (CW) mode, and a 10 m-long Medium En-

ergy Beam Transport (MEBT). The paper will report on the 

installation of the RFQ and the first sections of the MEBT 

and related mechanical design considerations. 

PIP-II CONTEXT 

Proton Improvement Plan II (PIP-II) [1,2] is a planned 

upgrade to the Fermilab accelerators complex that will en-

able the complex to deliver >1 MW of proton beam power 

on target to the Long Baseline Neutrino Facility (LBNF) 

[3], and provide a platform for future upgrades to multi-

MW/high duty-factor operations.  The existing normal-

conducting linac will be replaced with a new superconduct-

ing RF linac injecting into the Booster Ring at 800 MeV.  

The PIP-II Injector Test (here abbreviated as PI-Test) [4] is 

a prototype of the front end of PIP-II, including the room-

temperature accelerating section, a Half-Wave Resonator 

Cryomodule (HWR) [5] and a Single Spoke Resonator 

Cryomodule (SSR1).  PI-Test is designed to accelerate 

2 mA of CW beam to 25 MeV.    

PI-TEST STATUS AND PLANS 

As of this writing, the ion source, LEBT [6] and RFQ 

have been fully installed.  The RFQ has been conditioned 

with CW RF up to 100 kW input power, and commissioned 

with pulsed beam up to a 5 mA, 5 ms pulse at 10 Hz [7].  

The MEBT [8] is evolving in stages designed to first verify 

RFQ requirements.  The first stage (Fig. 1) included per-

manent components (two doublet/corrector magnet pack-

ages, designed and fabricated by Bhabha Atomic Research 

Centre (BARC), beam scrapers, and a bunching cavity), 

and instrumentation to characterize the beam coming out 

of the RFQ.  Instrumentation included toroids for transmis-

sion measurements, a time-of-flight movable beam posi-

tion monitor (TOF) to determine the beam energy, and a 

fast Faraday cup (FFC) for longitudinal bunch structure 

measurement.  The transmission of the RFQ was verified 

to be ~98% and the energy to be 2.11 MeV ± 1% [7], both 

within specification.   

 

Figure 1: RFQ exit and MEBT in longitudinal diagnostic 

configuration for initial beam commissioning of RFQ   

During a shutdown in September 2016 the MEBT was 

reconfigured to accommodate CW beam from the RFQ.  A 

prototype absorber [9] was installed to investigate the po-

tential for blistering from H- beam, and a long drift space 

and high-power beam dump [10] were installed to allow 

working with current up to 10 mA CW (Figs. 2, 4) and large 

beam size at the dump.  As of this writing, this configura-

tion is being commissioned in pulsed mode.   

Radiation from 2.1 MeV H- Beam 

Measurable radiation, dominated by high energy pho-

tons (γ), has been observed from the 2.1 MeV pulsed beam 

incident on a Faraday cup made of copper, scrapers made 

of molybdenum alloy TZM and the nickel dump, and inter-

preted via simulation in the MARS program.  Scaling these 

simulations/measurements up to 100% duty factor, pre-

dicted radiation levels in some areas of the enclosure are 

too high to permit beam-on access (e.g. ~100 mrem/hr ad-

jacent to the dump).  As a result, personnel interlocks are 

required for work with CW beam.  
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Figure 2: PI-test accelerator in RFQ CW-commissioning configuration 

Next steps for the MEBT 

After demonstration of CW beam operation, the MEBT 

will be reconfigured to accommodate an Allison-type [11] 

emittance scanner.  After measuring the transverse emit-

tance, the MEBT will be extended to include 4 triplets (pro-

vided by BARC) and prototypes of the fast kickers de-

signed to provide bunch-by-bunch chopping at 

162.5 MHz.  The final stage of the MEBT build will incor-

porate the Ultra-High Vacuum (UHV) low-particulate sec-

tion that interfaces to the HWR cryomodule.   

MECHANICAL IMPLEMENTATION 

Vacuum Systems 

The high gas load from the ion source and from H- re-

combination motivates the use of turbo pumps as the pri-

mary pumps in the current portion of the machine.  The 

UHV section of the MEBT will be exclusively ion-

pumped, and separated from the upstream MEBT by a dif-

ferential pumping orifice.  The heavy use of turbo pumps 

and their backing scroll pumps creates several locations 

where mechanical failure is possible.  In order to ensure 

reliability and machine safety, a preventative maintenance 

program has been initiated for the pumps.  Failure of scroll 

pumps is of greatest concern. Hence, the vacuum volume 

is protected by an anti-suckback valve in each roughing 

line which is directly controlled by a local convection 

gauge to eliminate external controller processing time.   

RFQ Cooling 

The RFQ does not include any movable tuners.  Tuning 

is accomplished by modulating the water temperature in 

two circuits – one which cools the RFQ vanes and another 

which cools the RFQ outer walls.  This approach requires 

a cooling system with short response time and excellent 

stability, on the order of ±0.1°C.  This is accomplished with 

a mixing architecture (Fig. 3).  While warm water is recir-

culated through the RFQ, a variable amount of cold water 

is injected through a variable control valve to achieve the 

desired supply temperature.  A key concern is the tempera-

ture uniformity of the cooling water.  This is accomplished 

with a multiple-branch distribution system to each of the 

four modules of the RFQ, and extensive manual valving to 

balance the flow.  Also, the flow through the RFQ is large 

(~200 gpm total) to minimize temperature rise and associ-

ated thermal gradients.  The initial implementation for res-

onance control provides proportional/integral control of 

both vane and wall cooling circuits [12].  A model predic-

tive control implementation is in development [13, 14].        

 

 

Figure 3: RFQ cooling system conceptual schematic 

MEBT Modular Design 

During RFQ and MEBT commissioning, frequent recon-

figuration is planned to accommodate temporary instru-

mentation and incremental expansion of the MEBT line.  

As such, an effort was made to keep the design modular at 

both the component level (i.e. individual pieces of instru-

mentation) and at the subassembly level (i.e. rafts or gird-

ers containing several doublet or triplet assemblies and in-

terstitial beamline components).    

Structures are built around a commercially-available T-

slot extruded aluminum.  This approach has proven to be 

both economical and flexible, and permits for easy accom-

modation of unforeseen structure, strain relief, etc.   

Several components with the potential to be removed for 

repair are mounted on cone/”v”/flat kinematic mounts, 

such that alignment can be recovered without an extensive 

adjustment process.    

CAD Practices 

At Fermilab, Computer Aided Design (CAD) is executed 

in the NX design program, with product data management 

through Teamcenter.  Compared to most accelerators, the 

PI-Test accelerator is of modest size and scale (~40 m total 

length when complete).  However, given the complexity of 

the components, this is already enough to create processing 

difficulties when running CAD on conventional comput-

ers.  A standard approach used in the past is to break an 

accelerator up into small pieces (generally <10 m) with de-

tailed models, and handle higher-level assemblies in a sep-

arate, simplified model.  This has the disadvantage of 

breaking the bill of material traceability, and creates the 

strong possibility of discrepancy between models.  Model 

simplification methods are built into the software (e.g. jt-

based drawing view options), but as of this writing these 

methods do not allow for precise measurement or dimen-

sioning of components on top-level assembly drawings.     



 

 

 

Figure 4: MEBT in RFQ CW commissioning configuration 

In order to address these shortcomings, modeling prac-

tices have been developed that create simplified geometry 

at the device level (e.g. a triplet assembly or single piece of 

instrumentation).  The simplified geometry resides as an 

arrangement (in NX parlance) within the device assembly.  

These simple arrangements are called by default at higher 

levels of assembly, and allow efficient rendering of top-

level models and drawings, while maintaining correct bill 

of material structure and avoiding the need for parallel and 

possibly conflicting models.  In any case where more de-

tailed representations are needed (i.e. interface drawings at 

physical interfaces between devices or systems), the de-

tailed arrangements may be loaded.  Compliance with these 

practices is maintained through the use of a standard qual-

ity assurance checklist that is validated at the time of 

model/drawing release.  These methods are being devel-

oped and refined in PI-Test so that a mature implementa-

tion is ready for PIP-II.            

Passive Vibration Isolation 

The cryomodules, especially SSR1, are sensitive to vi-

bration and microphonics due to their narrow bandwidth 

[15].  With this in mind, PI-test is being designed from an 

early stage to minimize the generation and transmission of 

vibration to the cryomodules.  The hardware described 

herein is several meters away from the SSR1, so passive 

vibration control is implemented based on non-analytical 

best-practice guidelines.  All rotating equipment is soft-

mounted on vibration mounts.  Compliant couplings are 

used to minimize the transmission of vibration through 

cooling water plumbing (Fig. 5).   

 

Figure 5: Vibration isolation at RFQ cooling skids 

Vibrations within the facility, which is shared with other 

SRF projects, are intermittently monitored to identify and 

mitigate vibration sources.  Components mounted within 

~2m of the cryomodules will be subject to more rigorous 

characterization of vibration transfer function to the cavi-

ties.      
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