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Abstract 
Engineering projects are notoriously hard to complete on-time, with project delays often 
theorised to propagate across interdependent activities. Here, we use a novel dataset consisting 
of activity networks from 14 diverse, large-scale engineering projects to uncover network 
properties that impact timely project completion. We provide the first empirical evidence of the 
infectious nature of activity deviations, where perturbations in the delivery of a single activity can 
impact up to 4 activities downstream, leading to large perturbation cascades. We further show 
that perturbation clustering significantly affects project overall delays. Finally, we find that poorly 
performing projects have their highest perturbations in high reach nodes, which can lead to 
largest cascades, while well performing projects have perturbations in low reach nodes, 
resulting in localised cascades. Altogether, these findings pave the way for a network-science 
framework that can materially enhance the delivery of large-scale engineering projects.  

Introduction 
Timely delivery of construction projects is notoriously challenging, with cost and duration 
escalations being typical across the entire industry. An influential 2003 paper captures the scale 
of the challenge: almost 9 out of 10 construction projects from 258 companies across 20 
countries and 5 continents experienced cost overruns (average cost overrun of 28%)1. Follow 
up work focused on 44 construction projects in North America and Europe, reporting an average 
construction cost overrun of 45%; for a quarter of the projects cost overruns were at least 60%2. 
Considering the fact that project budgets are growing at an annual rate of 1.5%-2.5%3, such 
escalations are bound to increase even further.  
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Poor project performance is unlikely to be the result of bad practice, since the relationship 
between widely recognised variables that impact performance has long been researched and 
acted upon (e.g., how uncertainty in the duration of project’s activities impacts the overall project 
delivery time)4. To explain this disparity between theory and practice, recent work in both 
academia5,6,7,8 and industry9,10 has proposed a new, independent variable that impacts project 
performance: project complexity.  
 
Project complexity largely stems from the networked nature of the project11,6, where 
dependencies between a project’s activities create pathways for perturbations to propagate 
through. In this case, a perturbation refers to the deviation of completing an activity from the 
expected plan, either earlier or later. Perturbation pathways can be explicitly expressed through 
the project’s activity network, where nodes correspond to activities that need to be completed in 
order to complete the project. A directed link between two nodes corresponds to a functional 
dependency between the two activities. For example, a directed link from node 𝑖 to node 𝑗 
indicates that activity 𝑖 must be completed before activity 𝑗 begins. 
 
The activity network can be used to better understand the mechanisms that drive poor project 
performance, and eventually uncover ways to control it. For instance, the networked nature of 
the project activities highlights the potential for minor, local events - like a delay in completing an 
activity - to propagate through the activity network, delaying more downstream activities, and 
eventually, delaying the entire project12. This behaviour is qualitatively similar to propagation 
effects observed across a range of complex systems, where the underlying network controls the 
propensity of spreading events to take place13 and consequently the system’s broader 
fragility14,15 (e.g., sparse connectivity16, node degree17, community structure18, centrality19,20 
etc.). Such spreading phenomena have been extensively studied in biological systems21,22, 
where the clustering of perturbations lead to ‘disease modules’ underlying complex 
pathologies23,24. 
 
Though theoretically plausible25,12,26, there has been little empirical evidence to support the 
hypothesis of such cascades taking place within activity networks, beyond anecdotal 
observations within real-world projects27,7,28,29. As a result, there has been limited adoption of 
network science tools and techniques to better understand project complexity in general, and 
activity networks specifically.  
 
This work is a first attempt to provide empirical evidence of propagation events within an 
important class of sociotechnical systems - large-scale, engineering projects - and present a link 
between the structure of their underlying activity networks with the overall project performance. 
We use a novel dataset that contains fine-grained information from 14 large-scale, engineering 
projects. Using planned and actual activity duration, we show that large-scale perturbation 
cascades exist within the entire dataset. These cascades are structurally similar across projects 
and are infectious: a perturbation in a single task can impact a large number of activities, and 
exert an influence downstream, up to 4 activities.  We then show that the exponent of the 
cascade size distribution is a good predictor of the overall project performance (Spearman’s 
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⍴=0.72, p=0.0058), with extensive cascade sizes being an indicator of poor overall project 
performance. Finally, we show that large spreading events occur when the largest perturbations 
hit ‘fragile’ nodes with a large reach, i.e., number of downstream nodes. This paves the way for 
future work on implementing strategies to detect and protect such fragile nodes to minimize 
undesired large cascading events.  

Results 
Project performance is independent from project size and duration 
 
Each project contains information about a priori (planned) and a posteriori (actual) activity 
duration (Figure S1). For each node, we define the activity perturbation as the difference 
between actual and planned activity duration (measured in days). As such, perturbations 
correspond to deviations from the initial schedule. We define project performance as the 
positive perturbation rate or ‘delay rate’: that is, the proportion of activities that have endured a 
delay compared to the initial schedule. Assuming no knowledge about the dependencies within 
activities, one would expect that projects with more deliverables or higher duration would be 
more vulnerable to perturbations, since more things can go wrong and they are exposed to risks 
for longer, respectively.  Contrary to this expectation, we find that project performance does not 
correlate significantly with the total number of activities (Figure S2a, ⍴=-0.52, p=0.062) or the 
cumulative baseline duration of all activities (Figure S2b, ⍴=-0.39, p=0.17). As such, the total 
size and total duration of a project are not informative about the overall vulnerability of the 
project to endure activity delays. These results prompt us to investigate whether project 
complexity, embedded in its activity network, can help predict the occurrence, magnitude, and 
rate of activity perturbations.  

Clustering of perturbations in task networks 
Each project can be represented as a directed activity network reflecting the dependence 
structure of a project’s activities (Figure 1a). The 14 project networks have vastly different sizes, 
quantified by the number of activities they are composed of (Figure S3a and Table 1), ranging 
from 282 to 29,080 activities. Accordingly, their global structure varies widely, and the longest 
path (or ‘network diameter’) ranges from 31 to 191 activities. Yet, their local structure, assessed 
through the variation of number of dependent activities or ‘degree’ of an activity, is strikingly 
similar: we observe that all degree distributions can be approximated with a scale-free 
distribution with an exponent of 2 (Figure S3b). This exponent is stable across the 2 orders of 
magnitude of differences in project sizes. Therefore, despite the diverse nature and sizes of 
considered projects, we observe strong similarities in their local network structure.  
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Figure 1: Perturbation clustering in activity networks. (a) Activity networks of all projects (project 1 top-

left to project 14 bottom-right). Node size denotes out-degree. (b) Zoomed-in version of network from 
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Project 6. Node colour indicates the type of perturbation: early for negative perturbation, on-time if there is 

no perturbation, late for a positive perturbation, and very late for delays larger than 30 days. We observe a 

clustering of perturbations within network neighbourhoods. (c) Infectiousness of perturbations, measured 

by the correlation between absolute perturbation values of activities as a function of their network distance. 
Network distance is computed as the outgoing shortest path between two nodes in the directed network. In 

order to model random expectation, for each project we compute the average correlation values across 50 

random controls obtained by shuffling perturbations across completed activities. The grey area corresponds 

to the average and 2 standard deviations of these values across the 14 projects (see Methods).  
 

 

 
Number 
of nodes 

Number of 
links 

Average 
degree 

Max 
degree 

Average 
reach 

Max 
reach 

Delay 
rate 

project 1 10,734 15,524 2.89 106 279 2,846 0.165 

project 2 35,618 61,199 3.44 1,887 869 14,848 0.235 

project 3 17,160 25,790 3.01 231 1,830 7,909 0.177 

project 4 2,458 5,525 4.5 137 252 2,457 0.244 

project 5 975 1,367 2.8 66 75.5 335 0.359 

project 6 544 776 2.85 39 141 430 0.305 

project 7 29,080 50,101 3.45 1,709 540 18,324 0.135 

project 8 641 997 3.11 60 139 537 0.467 

project 9 1,287 2,117 3.29 54 133 623 0.288 

project 10 17,263 19,391 2.25 114 235 6,265 0.131 

project 11 13,625 25,034 3.67 589 541 13,501 0.201 

project 12 3,156 3,237 2.05 37 46.4 451 0.215 

project 13 282 292 2.07 17 11.1 128 0.136 

project 14 15,757 22,648 2.87 401 198 3,417 0.223 
 

Table 1: Descriptive statistics of the 14 activity networks.  

 
We show in Figure 1b an example of perturbations in an activity network. Perturbations are 
concentrated in network neighbourhoods, indicative of a clustering phenomenon. To test that 
hypothesis, we compute for each task the proportion 𝑝!"#$of its parent activities which have a 
perturbation. We observe that perturbed activities have a significantly higher 𝑝!"#$than non-
perturbed activities for 11 out of 14 projects (Figure S4). This suggests a network inheritance 
mechanism of perturbations, where an activity is likely to inherit a perturbation from its parents. 
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In addition, we find that the magnitude of the perturbation also follows such an inheritance 
mechanism. We compute for each task network the correlation across all activities between 
𝑝!"#$ and their absolute deviation 𝛿 from baseline (Figure S5). We observe a positive and 
significant correlation for the same 11 projects, further supporting the premise of perturbation 
inheritance within the activity network.  
 
To estimate the length with which perturbations spread, we compute for each activity network 𝑛 
the distance cross-correlation 𝐶%(𝑑) between the absolute values of the perturbations of 
activities at a distance 𝑑 (see Methods). A positive 𝐶%(𝑑) indicates a propagation effect where 
perturbations spread over a distance 𝑑, while 𝐶%(𝑑) = 0 corresponds to unrelated perturbations. 
In Figure 1b, we show the average cross-correlation across all task networks, 𝐶(𝑑) =< 𝐶%(𝑑) >. 
The correlation decays slowly after the first downstream task, with significant positive values up 
to 4 activities downstream, indicative of a clustering of perturbations in local neighbourhoods. 
The correlation values then become comparable to those obtained when perturbations are 
assigned to random nodes in the network (see Methods).  
 
These findings show that activity network structures provide pathways for perturbations to 
spread between activities, for up to 4 activities downstream. These perturbations can spread to 
downstream activities, potentially unlocking large spreading events that can impact the timely 
completion of the entire project. 
 

The structure of real perturbation cascades 
 
These results suggest the existence of clusters of perturbations, or perturbation cascades, in 
the activity networks. Cascades correspond to connected components of perturbed activities in 
the network. We show in Figure 2a a few examples of cascades across projects, highlighting the 
diversity of structures and sizes. As in the case of node degree, cascade sizes can be 
approximated by a scale-free distribution (Figure 2b). However, the scale-free exponent has a 
much stronger variability across projects than in the case of degree distribution of Figure S3. 
While the scale-free nature of the cascade size distribution is expected if the perturbations were 
scattered randomly across the network (Figure S6), the exponents in observed cases are 
significantly departing from random expectation (Figure 2c). In accordance with the previous 
results showing a clustering of perturbations in local neighbourhoods, the observed exponents 
are significantly smaller (between 0.6 and 1.4) than random expectation (between 1 and 3), 
indicative of larger, more extensive cascades in real-world projects.  
 

The structure of perturbation cascades impacts global 
performance 
 
To further explore how the distribution of cascade sizes influences the overall performance, we 
plot the delay rate as a function of the scale-free exponent of cascade sizes for each project. 
We find strong evidence (⍴=-0.7, p=6.6e-3) that the more localized the cascades are, the better 
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the project performs in terms of overall delays from expectation (Figure 2b and 2d). This result 
holds when controlling for the total number of perturbed nodes (p=0.0127 for scale-free 
exponent and p=0.26 for number of perturbed nodes using a linear regression model), showing 
that for a similar amount of perturbation, projects that perform well manage to keep 
perturbations in local neighbourhoods and avoid their spread, i.e., have a high scale-free 
exponent, as shown in Figure 2c. 
 
 

 
Figure 2: Structure of perturbation cascades predicts project performance. (a) Examples of 
perturbation cascades across projects with increasing tree size and complexity. (b) Cascade size 
distributions across the dataset. Colour code denotes delay rate, measured by the overall proportion of 
delayed activities across completed activities, from blue (lowest) to red (highest). Dashed line 
corresponds to power-law distribution with an exponent of 1. (c) Comparison between observed scale-
free exponents of cascade sizes and null exponents obtained for shuffled perturbations (see full 
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distributions in Figure S6) (d) delay rate as a function of scale-free coefficients of cascade sizes, showing 
a strong and statistically significant negative association. 
 

Global network structure underlies perturbation strength 
 
In order to investigate the origin of these large, extensive cascades in low performing projects, 
we study network properties that might underlie such events: a local property, the network 
degree, and a global property, the number of nodes reachable downstream a given node, 
further coined ‘node reach’. We focus on nodes for which the degree is strictly positive, meaning 
that they have at least one ancestor or offspring. We then ask how the degree and the reach 
relate to perturbation strength for each project: in particular, do large perturbations originate in 
nodes with specific high or low degree/reach? We show in Figure 3 for each project the 
Spearman correlation between the node properties (degree and reach) and their absolute 
perturbation value. A positive (resp. negative) correlation means that highly perturbed nodes 
have a higher (resp. lower) value of the particular network property. We rank projects from best 
performing (lowest delay rate, top) to worst (highest delay rate, bottom). We observe that 
perturbations target higher degree nodes in low performing projects, while targeting both high 
and low degree activities in high performing projects. On the other hand, when turning to reach, 
we observe a positive association with perturbation strength in low performing projects, and a 
negative association in high performing projects. 
 
The association of these network properties with global performance is significant only in the 
case of reach (Figure S7, ⍴=0.78, p=1.4e-3; for degree we find ⍴=0.4, p=0.15). This association 
remains significant when controlling for project size and number of perturbed nodes, both non-
significant (p=3.2e-3 for reach, linear regression).  
 
Altogether, these results suggest that project performance is improved when large perturbations 
occur in nodes with small reach, limiting perturbation spread and eventually leading to more 
localised cascades. 
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Figure 3: Node reach as a network fragility measure. (a) Schematics representing the two network 
centralities of interest. Node reach corresponds to the number of nodes downstream a given node, 
representing the maximum possible cascade size originating from that node, and is a global network 
measure. Node degree is a local network measure corresponding to the number of immediate 
neighbours. (b) Heatmaps showing the Spearman correlation between perturbation strength (absolute 
value of the perturbation) and two network metrics: node reach and node degree. Cell values indicate 
correlation values, with colours ranging from blue (lowest) to red (highest). Rows are ordered by 
increasing delay rate (i.e., decreasing global performance) of the project. Null model is obtained as in 
Figure 1c by random shuffling of perturbation values across nodes.  
 

Discussion 
Managing large-scale projects is a daunting challenge, as large project sizes make it intractable 
for managers to harness project complexity. We showed that task perturbations occur 
irrespective of project size or task duration, suggesting that other factors are at play. In this 
work, we used a unique dataset of 14 large-scale engineering projects with activity networks 
and delay data to study how task network properties relate to project performance. 
 
We showed that an inheritance mechanism enables large perturbations to spread up to 4 
activities downstream of the root node, leading to perturbation cascades. The cascade sizes 
follow a scale-free distribution, with smaller exponents than expected at random, indicative of 
larger clustering. Moreover, not all projects are equal: while some show localised, smaller 
cascades, others show extensive, larger cascades. We introduce an observable, the cascade 
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distribution scale-free exponent, that significantly predicts overall project performance. This 
exponent is predictive even when controlling for project size or number of perturbations, 
indicating that the clustering, and not the number, of perturbations is the source of poor project 
performance.  
 
To investigate what network properties underlie larger cascades and poorer project 
performance, we introduced node reach as a key global network property. Poorly performing 
projects concentrate their largest perturbations in nodes with high reach, while well performing 
projects show the opposite trend, with largest perturbations in nodes with low reach.  
 
Our results pave a new way for elucidating the causal link between the structure of a project’s 
activity network and its performance. We contribute actionable insights that can support 
decision makers mitigate cascades, by focusing their efforts in successfully completing high-
reach nodes. We believe that our contribution can stimulate a new wave of data-driven research 
in one of the most enduring societal challenges: why do almost all modern projects fail to be 
delivered on time, given that we have been delivering them for the past 80 years? 

Methods 

Network Distance cross-correlation 
We compute for each activity network the distance cross-correlation 𝐶(𝑑) between the absolute 
value of a perturbation𝛿&at node 𝑖 and 𝛿'at node 𝑗 for all (𝑖, 𝑗) such that 𝑗 is 𝑑 steps downstream 
from 𝑖: 

𝐶(𝑑) 	= 	((*!+,!)	(*"+,")/
	0!0"

	for all 𝑑(𝑖, 𝑗) = 𝑑 

 
where 𝜇&and 𝜎&correspond to the average and standard deviation of 𝛿&. A positive 𝐶(𝑑) indicates 
that perturbation spreads over a distance 𝑑, while 𝐶(𝑑) = 0 corresponds to independent 
perturbations. In figure 1c we show the average and standard error of 𝐶(𝑑) across projects. 
 
In order to obtain a random model, for each project we shuffle absolute perturbation values 
across all completed activities, and produce 50 randomized samples. For a project we then 
compute the random cross-correlation as 𝐶#(𝑑) =	< 𝐶#,&(𝑑) > where the average runs over all 
random samples 𝑖 in [1,50]. Finally, we show in Figure 1c the average and standard deviation of 
𝐶#(𝑑) across all projects. 

Network visualisation 
For network visualisations in Figure 1a we use Gephi 0.9.2 with the ForceAtlas 2 layout.  
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Scale-free exponent 
To compute scale-free exponents, we use a linear regression between the log values of the 
cumulative distribution and the network feature of interest (degree, cascade size) using the lm 
function in R. 

Statistics 
All statistics, correlations and plots are computed using R version 4.0.1. Spearman correlations 
are used throughout this work in order to limit the effect of outliers. 
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Supplementary Figures 

 

 

 

Figure S1: Baseline vs Actual duration. For each project, we plot the actual task duration as 
a function of baseline task duration.  
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Figure S2: Global performance is independent of project size and duration. 
 
 
 
 
 

 
Figure S3:  

a. Diversity of global structures of projects, observed by plotting number of nodes as a 
function of network diameter.  

b. Cumulative distributions of degrees. The dashed line corresponds to a scale-free 
exponent of 2.  
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Figure S4: Boxplots showing the proportion of perturbed parents for on-time and perturbed 
activities.  
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Figure S5: Barplot showing for each project the p-value of the correlation between a node 
perturbation and its proportion of perturbed parents. Dashed line indicates p=0.05. Values 
above the line denote significance. Color: red is for negative correlation, black for non-
significance. 
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Figure S6: Distribution of cascade sizes for each project after randomizing perturbations. The 
dashed line corresponds to a scale-free exponent of 1. Color code denotes global project 
performance as in Figure 2b. 
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Figure S7: Delay rate as a function of the correlation between reach and perturbation strength 
(values from the heatmap in Figure 3).  
 
 
 
 


