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Abstract 

This work assesses the impact of blockchain and smart contract on the visibility of construction supply 

chain and in the context of payments (intersection of cash and product flows). It uses comparative empirical 

experiments (Charrette Test Method) to draw comparisons between the visibility of state-of-practice and 

blockchain-enabled payment systems in a commercial construction project. Comparisons were drawn 

across four levels of granularity. The findings are twofold: 1) blockchain improved information 

completeness and information accuracy respectively by an average 216% and 261% compared with the 

digital state-of-practice solution. The improvements were significantly more pronounced for inquiries that 

had higher product, trade, and temporal granularity; 2) blockchain-enabled solution was robust in the face 

of increased granularity, while the conventional solution experienced 50% and 66.7% decline respectively 

in completeness and accuracy of information. The paper concludes with a discussion of mechanisms 

contributing to visibility and technology adoption based on business objectives.  
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1. Introduction 
Increasing the visibility of the construction supply chain has long been one of the key objectives of 

supply chain management practices [1]. Supply chain partners need a shared understanding with respect to 

the flow of information, cash, and products; timely and accurate access to this data is key to achieving 

situational awareness [2] and one of the building blocks of successful project delivery [3]. This is 

particularly a challenge in the construction phase due to low transparency, fragmentation, limited 

communication, and inadequate information exchange between stakeholders such as clients, general 

contractors, and subcontractors [4].  

This lack of transparency is a weak link in the construction supply chain [5,6], and it has dire 

implications for the industry. It creates information asymmetry between project stakeholders, a major risk 

factor [7] and a source of distrust [8]. It leads to poor process orientation [9] and poor coordination between 

project members [10]. Engineers and architects spend more than 54% of their time managing information 

[11], therefore the inefficiencies caused by poor information visibility directly hurt business performance 

of projects [12].  

The blockchain technology has a potential to address these limitations; it is expected to enhance supply 

chain visibility [13] and eliminate siloed data developments [14] due to its innovative approach toward 

decentralized consensus. It allows for secure data sharing and collaboration in trust-less environments, 

creating “verifiable confidence” [15] in the data and computational systems used in construction and 

engineering projects. These potentials have led to a positive outlook from the research community, with a 

rapidly growing body of literature on the potential impact of blockchain and smart contracts for managing 

information, cash, and product flows in the construction supply chain.  

Despite this optimism, the impact of blockchain and smart contracts on the visibility of the construction 

supply chain remains to be measured in real-world applications. The research landscape has remained 

mostly theoretical [16-18] and needs yet to validate the effectiveness of the technology in real-world 

implementations [19]. It is therefore not surprising that industry practitioners remain skeptical about the 

technology’s potential and wary of its risks [20]. This technology will not see major industry adoption until 

its impact is clearly quantified [21] and contextualized with respect to current practices. 

To address this limitation, the paper assesses the impact of the blockchain and smart contracts on the 

construction supply chain visibility and in the context of payments (intersection of cash and product flows). 

This work uses the Charrette Test Method to compare the state-of-the-practice payment system, used by 

today’s industry practitioners, with a payment system based on blockchain-enabled smart contracts. The 

payments on a commercial construction project were processed and visualized using the two systems and 

for a period of three months; the two systems were contrasted in terms of the visibility of payment 

information at four levels of granularity. The tests provide insights with regard to 1) the impact of 

blockchain and smart contract on the visibility of construction supply chain; 2) the impact of increased 

granularity on the visibility of both conventional and blockchain-enabled solutions; and 3) how firms can 

adopt these technologies based on their business objectives. 

The paper first discusses the underlying problems contributing to low visibility and reviews the relevant 

work on blockchain applications that support supply chain visibility (section 2). The sections 3, 4, and 5 

respectively delve into the two research questions explored in this work, experiments designed to address 



the research questions, and the results of the experiments. The paper is concluded with a discussion of 

limitations and future work (section 6 and 7).  

2. Point of Departure 

The construction and engineering industry continues to strive toward supply chain visibility (SCV). 

The need for enhanced data sharing in the construction industry’s multidisciplinary environment motivated 

efforts on computerized product modeling [22] giving rise to building information modeling (BIM) [23,24]. 

The application of BIM promised benefits which among others included transparency via integrated 

information [25] and the creation of a single source of truth. While BIM continues to transform the industry, 

the problem of low SCV persists [26], and the industry struggles to leverage technology for communicating 

information [27]. This is despite the technological advances in virtual modeling and the introduction of data 

exchange standards such as industry foundation classes (IFC) [28].  

The industry’s current information systems “do not support the duality of product and project 

management.” [29]. The application of BIM provided a means of product communication [30], addressing 

the former objective. However, construction projects are made of social processes [31]; the management of 

projects and the dynamic collaborations introduce complexities that necessitate adaptations to the 

organization and the delivery of projects [32]. The mere availability of information does not enhance SCV 

[33]. 

It is necessary for the research efforts to go beyond product modeling and to create a collaborative 

environment for supply chain partners [34]. The individuals who benefit from a piece of information are 

typically not those who record it [27,35] nor those developing the underlying information system [36]. 

These independent stakeholders have competing business objectives which drives them into “information 

siloes” [37], hurting the integration and visibility of supply chain flows [38]. 

At its core, therefore, the problem of low SCV stems from a lack of trust between supply chain 

partners [39,40]. This problem is further exacerbated due to the industry’s reliance on third-party financial 

institutions for managing cash flow [41-43] and the high degree of fragmentation [44,45]. To achieve SCV, 

it is necessary to create trust in the integrity of protocols used for data creation (information, cash, and 

prodcut flows) [46] and those used for data sharing [47]. 

These are the very limitations that the novel governance models at the heart of blockchain and 

smart contracts aim to address, making these technologies relevant to SCV research. The following section 

reviews the relevant points of departure: the studies on the application of blockchain and smart contract for 

enhancing the transparency of supply chain flows in the construction and engineering industry. 

2.1. Blockchain and Smart Contracts for Enhancing Supply Chain Visibility 

Increased transparency has been repeatedly identified as a key benefit of blockchain technology for 

the construction and engineering industry [48-51]. This value proposition is also appealing from the 

standpoint of  practitioners [52]. Therefore, it has become a common objective for most existing studies. In 

reviewing the literature, this work employs a supply chain flow lens, categorizing the studies by their focus 

on the management of information, product, and cash flows.  



2.1.1. Information Flow 

Decentralized organizations are less resistant to the flow of information [53] and can benefit from 

increased transparency due to the higher degree of involvement from project participants [54]. This is 

crucial because the construction and engineering industry suffers from poor process transparency [55]. 

The consensus mechanisms underlying blockchains can empower decentralized models of data 

management, increasing trust in both the project information and the computational methods employed in 

project management. In managing the flow of information, the role of blockchain is not storing the data, 

but keeping an immutable record of changes to data [56]. This ability to track provenance is a key driver of 

increased transparency [57,58], providing independent parties with a quick means of verifying changes 

[59]. This is argued to foster collaboration among project stakeholders [60]. Furthermore, the application 

of blockchain can create a common information layer and promote the use of unified data definitions; the 

latter is crucial to project knowledge representation [61]. 

The blockchain technology can potentially benefit BIM workflows [62,63] which often involve 

independent parties working on a shared product model during the design, construction, and operation 

phases. Some argue that blockchain can enhance the privacy, data security, and permission management in 

BIM workflows [64]. A blockchain-based framework was proposed to address the security concerns for 

BIM-based workflows [65]. Others argue that the integration between BIM and blockchain can enable the 

decentralization of architectural design [66]. 

A framework was introduced for integrating BIM in the design and construction process using 

blockchain [67]; it focused on both the structure of interactions between project participants and the flow 

of information. Another work [68] stores the cryptographic hashes of BIMs on a blockchain to track 

changes. The log files generated by BIM-authoring solutions were categorized and used for recording the 

design events on a blockchain-based framework [69]. To streamline information sharing, a recent study 

used blockchain to authenticate data written to digital twins [70], enhancing confidence in the project data.  

A limitation of existing studies is the data redundancy, with multiple copies of BIM stored off-chain. 

To address this limitation, two studies propose that only the changes to BIM need to be recorded rather than 

entire models. CryptoBIM [71] created a granular and content-addressable modeling of building 

information data on a blockchain, recording only the incremental changes to BIM elements and their 

semantics. A semantic differential transaction approach was introduced [72] to record the local model 

changes in the form of BIM contract changes. The approach was shown to significantly reduce the storage 

requirement for BIM workflows.  

The research landscape on the management of information flow is not limited to BIM; the application 

of blockchain has been proposed for tracking the energy performance of buildings [73], estimating 

embodied carbon content [74], tracking quality information of prefabricated building elements [75,76], 

operation records for modular construction [77], data management in smart construction sites [78], and 

decentralizing the quality acceptance process  [79].  

A conceptual blockchain-based framework was proposed for managing asset information during 

operation [80]; it needs to be validated in future. It was argued that the integration between sensing 

platforms, smart contracts, and information models can enhance the tracking of maintenance and operation 

for physical assets [81]. A real-world case study application of blockchain in water infrastructure projects 

revealed that this technology reduces the effort associated with information management by 49% [82].  



2.1.2. Product Flow  

Enhancing the communications around material/product flow between suppliers, subcontractors, 

and general contractors can reduce the lead time, increasing service levels, and therefore reduce the 

construction cost [83]. The blockchain’s traceability feature can facilitate this goal. One study [84] 

separated the material traceability into two components: tracing the origins of materials and tracking them 

through the supply chain. Based on a case study of a hypothetical supply chain, it was argued that the 

technology can be more effective with the latter objective [84]. For blockchain to be successful in product 

flow applications, it must be integrated with remote sensing and reality capture technologies [84,85]. 

To address this limitation, few studies focused on connecting the physical and digital worlds on 

construction projects: one study argued that the combined use of radio-frequency identification (RFID) and 

blockchain can improve the tracking of concrete panels from production to on-site delivery [86]; however, 

it remains to be validated. The integrated use of sensor recordings, BIM, and smart contracts was shown to 

be promising for tracking the installation of building façade panels [87]. A smart contract-based solution 

[88] created an immutable and content-addressable record of construction progress on a private Inter 

Planetary File System (IPFS) network [89] with immutable links to Ethereum blockchain [90,91]. These 

studies create a link between off- and on-chain realities, a crucial step toward the integration of product 

flow with the flow of information and funds. 

2.1.3. Cash Flow 

The industry’s challenges with respect to cash flow management has motivated a move toward 

smart contracts and blockchain: 1) current payment applications and contracting practices are dependent on 

highly intermediated and manual workflows [92,93]; 2) the financial supply chain is highly fragmented and 

reliant on third-party institutions that hurt the visibility of cash flow [42,94]; 3) project participants have 

competing objectives, and therefore can exhibit opportunistic behaviors and provide incomplete or falsified 

information [95]. The resulting lack of transparency can lead to corruption [96]. 

Smart contracts can enhance transparency of cash flow by their formalization of rules and relationships 

[97,98], providing visibility regarding the performance of project participants prior and after they enter a 

contractual agreement. Automated processes can improve the financial supply chain [99], and smart 

contracts can add reliability to such automation by eliminating its single points of failure and centralized 

control mechanisms [100]. The blockchain technology, underlying smart contracts and decentralized 

applications, can be thought of as a “confidence machine” [101] that ensures the integrity and transparency 

of the underlying data used in payment processing [102]. This confidence stems from the use of 

decentralized consensus mechanisms such as Nakamoto consensus [103] and similar algorithms. 

These potentials have created optimism with respect to the application of smart contract and blockchain 

for the management of project funds and contracting [104]. The increased transparency enabled by smart 

contracts is speculated to promote collaboration [105], reduce counterfeiting and fraudulent activity [106], 

and result in time and cost savings during both the project execution [107] and the contracting phase [108].  

A framework [109] was proposed to enhance the transparency of the profit pool in integrated project 

delivery (IPD) projects, where planned and achieved profits are calculated automatically using a smart 

contract based on Hyperledger Fabric [110].  A conceptual business model [111] was developed for use by 

independent construction consultants and in the context of Swedish construction industry; the model aims 

to integrate the supply chain flows while providing transparency by its involvement of major project 



participants in its consensus mechanism. A case study of Nigeria reveals that the application of blockchain 

in public infrastructure projects creates transparency around government processes and reduces the 

possibility of corruption [112]. It was shown [113] that crypto assets (crypto currencies and crypto tokens) 

can be used to integrate a project’s cash flow with its product flow, achieving higher granularity and 

atomicity compared with today’s best practices.  

A series of studies focused on providing transparency with respect to the financial status of project 

participants and the status of payments. A smart contract-based solution was developed to improve 

transparency around the clients’ ability to pay [114]; it allowed for funds to be secured for 30 days, reducing 

the possibility of default. This can reduce the information asymmetry around the owners’ financial status, 

a key challenge in both bidding and construction phase [7]. A cryptographic key management solution [115] 

provided “selective-transparency” between project stakeholders such that the sensitive information can be 

securely shared between two contracting parties. To enhance the transparency of the payment applications, 

a semi-autonomous consensus mechanism [116] was introduced; a smart contract executes payments once 

a peer-to-peer network of project members reach agreement with regard to the accuracy of the data provided 

by contractors in their applications for payment. 

Others take a BIM-based approach toward enhancing transparency of payments. The integrated use of 

5D BIM and smart contract was proposed for automated billing [117,118], where BIM use provided 

transparency with respect to the bill of quantities and project cost information used in the valuation of the 

work. The proposed framework will be implemented and validated in future. Two studies created visibility 

with regard to the status of cash flow in relationship with the status of product flow (e.g., off-site fabrication, 

delivery, on-site installation and construction), retrieving the latter directly from BIM: a smart contract-

based framework [87] processed payments based on the delivery or installation of building façade panels; 

the approach was successfully tested in real-world, but the design of smart contract was not provided. 

Another work [88] used smart contracts to automate payments to subcontractors and general contractors 

based on the as-built status of projects documented by robotic reality capture. These studies have a potential 

to eliminate the need for intermediated payment applications and provide an integrated and transparent 

record of both product and cash flows. 

2.1.4. Gap in Knowledge 

For information management systems to be successful, their designers should think about how 

stakeholders use the information, and not just how they use the system [119]. It is necessary to go beyond 

the mere assessment of usability and to measure the impact of new technological solutions on information 

visibility via quantified value assessments [120]. Solutions based on blockchain and smart contract should 

not be an exception. 

The existing body of research has clearly shown that these technologies have potential to enhance 

the visibility of information related to construction supply chain. Despite this growing enthusiasm and 

increased clarity regarding the know-how, we lack empirical analyses of how this technology compares 

with the industry’s current best practices in their effectiveness and support of SCV.   

Section 3 elaborates the two research questions explored in this work that aim to address this gap 

in knowledge. 

 



3. Research Questions 
This work explores the impact of smart contract and blockchain on SCV in the context of construction 

payments; this domain provides a great test bed for a few reasons: first, achieving transparency regarding 

payments necessitates a clear understanding of the two flows of cash and product, along with their 

integration. This is more difficult to achieve than analyzing each flow in isolation. Second, creating a 

coherent and singular documentation of these supply chain flows is a challenge due to the industry’s reliance 

on external financial institutions in its already fragmented supply chain. 

The SCV definition used in this work is borrowed from a review of SCV literature [121]: “supply chain 

visibility is the identity, location and status of entities transiting the supply chain, captured in timely 

messages about events, along with the planned and actual dates/times for these events.” In the context of 

construction payments, these entities comprise the flows of cash and product. 

When analyzing the visibility of construction payments, it is crucial to take granularity into 

consideration; it directly affects the complexity of information retrieval [113]. Payments can be 

distinguished by their 1) temporal, 2) trade-level, and 3) product-level granularity [113]: these respectively 

correspond to the period for which a trade is compensated, the number of trades compensated in a payment, 

and the scope of valued construction work. Therefore, in its impact assessment, this work explores the 

following two research questions (RQ):  

RQ1: How does the visibility of the conventional and blockchain-enabled construction payment 

systems compare at different levels of granularity? 

RQ2: How does increased granularity (time, trade, product) affect visibility in each payment system? 

Fig. 1 shows the comparisons that are drawn for each research question. 

 

 

Fig. 1. The research questions respectively 1) draw comparison between the two processes at various levels of 

granularity, and 2) study the performance of each individual process with respect to increased granularity 

 

 

 



4. Method: Charrette Test  
The Charrette Test Method [122] was employed to answer these two questions. It uses comparative 

empirical experiments to evaluate the “effectiveness” of different tools in performing similar tasks. It is 

commonly used for rigorous validation of construction research [123]. Herein a comparison is drawn 

between 1) a payment system based on blockchain-enabled smart contracts, and 2) one based on the 

industry’s state-of-practice payment systems. These are respectively referred to as “innovative process” and 

“conventional process” in the Charrette Test Method.  

A total of 14 participants, comprising of doctoral candidates in the construction engineering and 

management program at Stanford University (USA), were assigned to either one of the two payment 

systems. All participants have proficiency in general construction management concepts. In each trial, a 

participant completed a number of tasks: they interacted with the assigned payment system to determine 

the amounts of payments made to trades under scenarios with varying levels of granularity.  

Prior to performing the tasks, participants watched an 8-minute instructional video and spent 5 minutes 

familiarizing themselves with the assigned payment system. The instructional videos were produced 

separately for the innovative and conventional processes. In both, the authors introduced payment 

workflows and demonstrated a few examples of how tasks can be completed with a given payment system.  

This resulted in 14 trials (7 for each process) which were evaluated using a series of metrics to arrive 

at a comparison of how the two processes support SCV. The following sections respectively elaborate on 

the design of blockchain-enabled and conventional processes used by Charrette test participants (section 

4.1), the design of the tasks completed by participants (section 4.2), and the metrics used in performance 

evaluation (section 4.3). The charrette test results are provided in section 5. 

4.1. Innovative and Conventional Processes 

Both processes were modeled in the form of interactive dashboards and implemented in Tableau 

software. Both dashboards display the payments corresponding to three months of indoor finishing work 

by four subcontractors at a commercial construction project in Toronto (Canada). The 3,400 m2 job site was 

inspected using a camera-equipped unmanned aerial vehicle; the robot-captured visual data was passed to 

a computer vision-based algorithm [124,125] to arrive at the state of progress for indoor partitions: 

percentages of completion were reported for framing, insulation, drywalling, plastering, and painting. 

 

Fig. 2. Progress data captured at a commercial construction site was used to generate the payment data for both 

innovative (blockchain-enabled) and conventional (state-of-practice) processes 



This progress data was passed to both the innovative and conventional processes (Fig. 2). The two 

separately arrived at the payments for the months of June, July, and August; their corresponding dashboards 

visualize the same total amounts of payments ($247k) to the same four subcontractors.  

4.1.1. Blockchain-Enabled Payment Administration  

In the innovative process, a smart contract-enabled method [88], developed by the authors, was 

used to pay the four trades. This solution stores the progress data off-chain on a private IPFS network and 

communicates the valuations to a smart contract via a JSON remote procedure call. The smart contract, 

running on the Ethereum Virtual Machine, performs on-chain payment settlements and the transfers of lien 

rights respectively using the instances of crypto currencies and ERC-721 non-fungible crypto tokens. The 

resulting 406 transactions were written to the Ethereum blockchain and used as input to the interactive 

dashboard (Fig. 3) (please consult [88,100] for the design of the smart contract algorithms).  

The dashboard used by participants in the Charrette test is illustrated in Fig. 3: the payments to the 

four trades are listed based on cost code, and a series of filters can be used to narrow down the scope of 

visualized payments (e.g., based on when the work was performed, when the payments were made, the 

element types, and the building floors where the work was performed). The dashboard is based on the 406 

transactions sitting on the blockchain; an example of transactions processed by the smart contract is shown 

in Fig. 3b 

 

 

Fig. 3. The dashboard displaying the payment data for the innovative process: a) smart contract-enabled payments 

written to the Ethereum blockchain, b) an example of a transaction compensating the framer, and c) the interactive 

dashboard based on the 406 transactions; the dashboard was used by the participants in the Charrette test 

 

 

 

 



4.1.2. State-of-Practice Payment System  

In the conventional process, general contractors (GC) prepare monthly applications for payments 

using standardized forms (e.g., AIA G702 and G703) where all scopes of work completed by trades are 

listed and submitted to owner for review. The industry still heavily relies on paper-based workflows but 

has recently started a move toward digital alternatives.  

To arrive at an accurate definition of state-of-practice, the authors conducted interviews with two 

major US-based construction firms with leading digital initiatives; two internet-based software applications 

were identified as the primary technological solutions used in the industry, both of which digitalize the 

workflows for the preparation, documentation, and visualization of valued work listed in AIA G702 and 

G703. The dashboard used in the conventional process (Fig. 4) was closely modeled after these two software 

applications to establish a fair representation of state of practice. The dashboard displays (Fig. 4) the three 

payment applications (draws) for the months of June ($82k), July ($95k), and August ($70k). Please note 

that these payments amount to the same total as the smart contract-based solution (247k) described in 

section 4.1.1. 

 

Fig. 4. The conventional process: a) the payment dashboard used by participants in the Charrette test, b) the draw 

home providing a summary of payments for that month along with supporting AIA documents, and c) an example of 

the application for payment G702 and G703 documenting payments based on the cost code, valuation, and the 

description of the work 

Participants can view each draw page (Fig. 4b) to review the supporting documents including the 

invoices submitted to the GC by the four trades and the overall invoice submitted to the owner by GC. Each 

invoice breaks down payments in terms of cost codes, their valuations, and the description of the work (Fig. 

4c). These invoices were prepared by the authors and based on the input progress data (Fig. 2). 



4.2. Tasks 

In each trial, a participant is asked to complete 12 tasks using the provided dashboard.  Each task 

asks the participant to identify the amount of payments to trades under a scenario. As previously explained, 

these scenarios are distinguished by their choices of temporal, trade-level, and product-level factors. Each 

factor can be low (L) or high (H) in its granularity (Table 1). For example, inquiring about the “payments 

made for painting” and “payments made for work on the 14th floor partitions” respectively have low and 

high product-level granularity according to Table 1. The latter describes specific instances of building 

elements (product).  

Table 1. The levels of granularity used for temporal, trade-level, and product-level factors 

Factor Granularity  Description 

Time High one week 

 Low one month 

Trade High direct payment to a subcontractor 

 Low payments to GC/few subcontractors 

Product High referring to the elements’ location, type, or cost code 

 Low describing general scopes of work (e.g., plastering) 

 

Depending on the choice of three factors, each task can have one of the four levels of granularity: lowest 

(3 L), low (2 L, 1 H), high (2 H, 1 L), and highest (3 H). Three tasks were designed for each level of 

granularity, resulting in a total of 12 tasks that will be completed by each participant; they are listed in 

Table 2. Participants either provide a written response or skip the task if they are unable to find an answer.  

Table 2. The 12 tasks performed by participants in the Charrette Test Method 
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1 lowest LLL Payments to the General Contractor (GC) made in July  

2 lowest LLL Payments to GC for the insulation work performed in June 

3 lowest LLL Payments to GC for plastering and painting performed in August 

4 low LLH Payments to GC for the work on the 14th floor’s D21 walls performed in July 

5 low LHL Payments to GC between July 15-July 22  

6 low HLL Payments to RCG Corp* for work performed June 15- July 15 

7 high LHH Payments to GC for the work performed on A41 walls between July 8- July 15  

8 high HLH Payments to GCC Construction made between June 15-July 15 for Metal Furring (09 22 16) 

9 high HHL Payments to Taylor Brothers made between June 8-July 15 

10 highest HHH Payments to Johnson Group made between Aug 1-Aug 7 for Blanket Insulation (07 21 16) on 

13th floor 

11 highest HHH Payments to Taylor Brothers for Gypsum Plastering (09 23 00) on D21 walls performed July 

28-Aug 4 

12 highest HHH Payments to RCG Corp for the work on 14th floor performed June 15-June 22 

 

* The four subcontractors in the worked example include: GCC construction (framing), Johnson Group (insulation), 

RCG Corp (drywalling), Taylor Brothers (painting) 



4.3. SCV Metrics 

 Three metrics were defined to evaluate the performance of participants. These were adapted from 

a recent systematic review of SCV literature [126] which categorized SCV metrics into informational, 

automational, and transformational; the former was more prominently used in the literature and concerns 

the quality of information collected and distributed among supply chain partners. 

With respect to informational characteristics of SCV, the most commonly used metrics include 

accuracy, completeness, and timeliness [126]. Therefore, this work defines the following metrics for the 

Charrette Test Method: 

1) Information accuracy: a task is accurately completed, if the participant provides a written response 

which matches the ground truth (i.e., the actual amount of payment under that scenario). Rounding 

up and down was allowed.  

2) Information completeness: a task is considered complete, if the participant provides a written 

response (regardless of its accuracy) and does not skip the task.  

3) Information latency: it measures the time spent on completed tasks (in seconds).  

5. Results & Discussions 

To address the RQ1, the results of the 14 trials were used to compare the three SCV metrics between 

the blockchain-enabled and conventional processes at different levels of granularity (section 5.1). To 

address RQ2, the impact of increased granularity on the SCV metrics was independently evaluated for each 

of the two processes (section 5.2). These comparisons are illustrated in Fig. 1. The independent-samples, 

two-tailed t-test was used to evaluate the statistical significance of findings. P values greater than 0.05 

(P>0.05) were considered “not significant”.  

5.1. Comparison of Blockchain-Enabled and Conventional Processes (RQ1) 

To compare the two processes at the four levels of granularity, the SCV metrics were independently 

calculated based on participants’ responses to tasks 1-3 (lowest granularity), tasks 4-6 (low granularity), 

tasks 7-9 (high granularity), and tasks 10-12 (highest granularity): 

At the lowest granularity (tasks 1-3), blockchain-enabled process provided no significant 

improvement for any of the three SCV metrics (Table 3): the blockchain-enabled process improved 

information completeness by 5%, achieved the same accuracy, and had 11% higher latency; none of these, 

however, were observed to be significant (Table 3).  

Table 3. Comparison of the two processes at the lowest granularity (tasks 1-3) 

 Blockchain-

Enabled 

 Conventional T-test (df=40) 

 Average St.dev  Average St.dev 

Completeness (%) 100 0  95.24 21.82 not significant (p=0.33) 

Accuracy (%) 85.71 35.82  85.71  35.86 not significant (p=1.00) 

Latency (seconds) 83.10 58.34  75.00 22.07 not significant (p=0.56) 

 

 



Blockchain-enabled process shined when at least one of the trade, time, and product factors were 

high in granularity (tasks 4-12): the blockchain-enabled process increased the information completeness by 

3 times, 2.6 times, and 6.4 times respectively at low, high, and highest granularity. As shown in Fig.5, this 

performance improvement was observed to be statistically significant at all three levels of low (df=40, 

p=4E-6), high (df=40, p=2E-5), and highest granularity (df=40, p=6E-9).  

 

 

Fig. 5. Information completeness scores across the four levels of granularity 

Similar observations were made in terms of information accuracy: the blockchain-enabled process 

increased this metric in all levels of granularity except the lowest (Fig. 6). The performance improvement 

was significant at the low (df=40, p=3E-10), high (df=40, p=3E-4), and highest granularity (df=40, p=3E-

10).  

 



 

Fig. 6. Information accuracy scores across the four levels of granularity 

Unlike the other two metrics, the information latency was not improved by the blockchain-enabled 

process at any level of granularity (Fig. 7): at the lowest granularity, the participants using the conventional 

process were 10% faster. This difference, however, was not statistically significant (df=39, p=0.56).  

In the other three levels of granularity (low, high, and highest), the relationship was reversed: 

participants using the blockchain-enabled process were faster in retrieving information (i.e., lower 

information latency). The results were neither statistically significant, nor they appeared reliable due to the 

large inequality of sample sizes between the two processes: the number of observations were considerably 

lower for the conventional process at those three levels of granularity. This is because the information 

latency is only measured for completed tasks; in the conventional process, the information completeness 

dropped to 33%, 38%, and 14% respectively for low, high, and highest granularity (Fig. 5). Therefore, no 

conclusion was reached for the impact of blockchain on information latency at the low, high, and highest 

granularity.  



 

Fig. 7. Information latency across the four levels of granularity 

 

5.2. Effect of Increased Granularity (RQ2) 

Each of the two processes was independently studied to assess its support of increased granularity. 

The level of granularity can be increased in 6 potential scenarios (combinations of 2 out of 4 levels of 

granularity). For each scenario (e.g., transition from lowest to high), the independent-samples, two-tailed 

t-test was used to evaluate whether the two SCV metrics of information accuracy and completeness degrade 

due to increased granularity.  

For example, to assess whether the conventional process’s accuracy degrades in the transition from 

the lowest to high granularity, the participants’ accuracy at the lowest granularity (tasks 1-3) was compared 

with their accuracy at the high granularity (tasks 7-9) using the t-test (df=40). 

The blockchain-enabled process proved more robust in supporting increased granularity compared 

with the conventional one:  

• In the blockchain-enabled process, increased granularity never caused degradation in either 

the completeness or the accuracy of the information.  

• In the conventional process, on the other hand, the information completeness is 50% likely 

(3/6) to degrade when the granularity is increased. 

• In the conventional process, the information accuracy is 66.7% likely (4/6) to degrade when 

granularity is increased. 

 



5.3. Implications  

 To ensure future use cases of blockchain and smart contract can provide similar SCV benefits, it is 

imperative for construction and engineering firms to 1) focus on the underlying mechanisms that are key to 

blockchain-enabled visibility (section 5.3.1) and emulate them in their own implementations of blockchain; 

and 2) understand the business impact of increased supply chain visibility (section 5.3.2) to guide their 

decision making with regard to the degree of adoption.  

5.3.1. Underlying Mechanisms of Blockchain-Enabled Visibility 

 The integration between the cash flow and the product flow is a key factor to achieving visibility. 

In the conventional payment process, this integration is weak: Each payment application provides an 

aggregate view of all work on the job site during a one-month period. In the blockchain-enabled process, 

on the other hand, the smart contract can directly condition the flow of cash based on the on-site 

observations of product flow.  

 This blockchain-enabled integration of product and cash flows, as achieved by the implementation 

used in this work, can be distinguished from that achieved by today’s conventional process in two ways 

[113]: 1) it is atomic: the two flows are not documented separately but they are stored together. Having 

access to either guarantees access to the other: studying the transactions on the Ethereum blockchain, 

project members can directly query the scopes of work and reality captures that triggered payments and 

vice versa; 2) it can be granular: the smart contract enables project members to narrow the scope of 

payments or the scope of their analysis in terms of the number of parties compensated in a payment (trade), 

the period for which work is compensated (time), and the number of building elements (product).  

 The atomicity and the granularity of supply chain flow integration is key to achieving visibility. In 

addition, it results in semantically rich documentations of cash and product flows. Section 5.3.2 discusses 

how firms can use such data to better understand the financial performance of their projects.  

5.3.2. Value Creation: Enhancing the Economic Profit 

The construction and engineering industry has been notorious for its poor productivity, a problem 

well documented by both academics [127,128] and industry practitioners [129,130]. Enhancing value is 

therefore critical to the firms operating in this sector.  

Value is created only if the return on invested capital (ROIC) exceeds the opportunity cost of capital 

[131]. To improve their economic profit, firms need to monitor the cost structure of projects and pinpoint 

areas for improvement by analyzing the invested capital, the resulting returns, and opportunity costs. This 

analysis is difficult to perform at a granular level because construction and engineering firms lack such 

detailed documentation of cash and product flows. They instead have a broad view as provided by today’s 

payment systems. 

This is where blockchain-enabled visibility can play a huge role. It provides firms with a rich set 

of data that is both atomic and granular. This is a powerful tool at the disposal of firms that need to take a 

deeper dive into their financial data. Firms can use such data to slice the cost and revenue across one or a 

combination of factors such as, but not limited to, product lines, time periods, and trades involved in a 

project. Such analyses of financial data can help identify areas that suffer from poor productivity and low 

returns on invested capital.  



For example, a general contractor self-performing different scopes of work can benefit from the 

blockchain-enabled visibility by breaking down project cost and revenue across the self-performed building 

elements to draw comparisons, identify areas of low return, and make strategic decisions to either remedy 

the problem of poor productivity or seek alternative solutions that may provide better ROIC (e.g., 

outsourcing). Similar analyses can be conducted across periods of time or across trades. The latter, for 

example, can enable firms to factor in historical performances as they decide who they partner with on a 

new project. This can particularly benefit participants in projects with a shared reward structure (e.g., 

integrated project delivery). 

6. Limitations and Future Work 

The following concerns and limitations must be taken into consideration when interpreting the 

results presented in this work:  

6.1. The Perils of Overgeneralization 
While the application of blockchain and smart contracts improved the construction supply chain 

visibility, the authors strongly caution readers against overgeneralization of findings: the charrette test 

method validates the reliability and generalizability for the effectiveness of the particular blockchain-

enabled method tested in this work. This does show promise for the underlying technology. However, the 

observed performance improvements in information completeness and accuracy will not necessarily extend 

to other implementations.  

The construction and engineering firms can see this work’s results as a positive sign that blockchain 

and smart contract, when used correctly, indeed have potential for enhancing visibility. It is necessary for 

firms to proactively 1) define their business needs that motivate the use of smart contract and blockchain, 

2) use those objectives to define metrics of success, and 3) test the effectiveness of developed prototypes 

in real-world scenarios.  

For example, firms can strategize their adoption of blockchain based on their needs and this work’s 

findings: those that only need a broader view of cash and product flows are not likely to enjoy high returns 

on their investments in the blockchain space (when return is measured in terms of information completeness 

and accuracy); they can enjoy equal returns using conventional platforms and with lower capital 

investments. 

6.2. Connecting Off- and On-Chain Realities  

 The blockchain-enabled process outperformed the conventional one in terms of both information 

completeness and information accuracy. However, the latter metric (accuracy) requires closer scrutiny:  

The charrette test method used the valuation of the work and the payments as ground truth for 

measuring the accuracy of participants’ responses. For both processes, these valuations were machine-

generated and based on a series of robotic reality captures (Fig. 2). These progress reports, whether 

generated by machines or humans, are themselves prone to inaccuracy. For example, there can be 

discrepancies between the actual and the reported percentage completion of work, the amount of material 

delivered on site, and the quality of construction work.  

This motivates a close look into the design of robust ‘oracles’, solutions that provide blockchain 

and smart contracts with off-chain realities (the status of construction and engineering projects). If based 



on poorly designed oracles, blockchain-enabled information systems provide visibility into a 

misrepresented view of job sites. 

The blockchain implementation presented in this work used camera-mounted unmanned aerial 

vehicles and artificial intelligence as its oracle. These solutions were independently tested for their accuracy 

before integration with smart contract. 

6.3. More Comprehensive View of SCV 

 There are three aspects to SCV: informational, automational, and transformational [126]. This 

work studied the impact of the technology on the former. To arrive at a more comprehensive view of SCV, 

future work should focus on impact assessment for the other two aspects:  

 The automational characteristics of SCV are commonly measured in terms of automated 

information capturing and automated information integration  [126]. Blockchain-enabled solutions are 

shown to enhance the quality of integration between supply chain flows [113]. However, it is not clear 1) 

whether such enhancements translate to superior performance for the two metrics discussed above and 2) 

whether these metrics can fully capture the value added by the technology. The state-of-the-practice digital 

platforms can be equally capable of achieving automation without reliance on blockchain. It has been 

argued that reliable automation, and not the mere automation of workflows, is the true value added by 

blockchain-enabled smart contracts [100]. This is the key distinction that separates blockchain’s 

automational characteristics from that of today’s solutions, and it may necessitate the definition of new 

metrics that can better capture these nuances in different modes of automation. 

 The transformational characteristics of SCV are concerned with how information is utilized by 

firms to enhance their competitive edge or improve their operational efficiency [126]. While more difficult 

to measure, understanding this perspective is paramount to successful adoption of blockchain and smart 

contract. The business transformations fueled by blockchain are still in early stages [132], and much more 

work is needed in connecting business objectives with technology’s core capabilities. 

  



7. Conclusions 
 Blockchain and smart contract technologies have a long way to go before they earn their over-

hyped status. They have been touted for their ‘potential’ impact on construction supply chain visibility. 

However, a scarcity of real-world implementations coupled with a lack of impact assessments have created 

a sentiment toward these technologies that is a mix of enthusiasm and pessimism.  

 To address this gap, the paper used comparative empirical experiments (Charrette Test Method) to 

measure the impact of blockchain and smart contract on the visibility of construction supply chain and in 

the context of payments (the intersection of cash flow and product flow). In a series of real-world trials, a 

conventional payment system was contrasted with one based on blockchain-enabled smart contracts: the 

two were compared with respect to their support of 12 information retrieval tasks with four levels of 

granularity. The three metrics of information completeness, information accuracy, and information latency 

were used to quantify the performance of charrette test participants. The application of blockchain was 

found to enhance the first two metrics as discussed below. 

  The findings can guide construction and engineering firms as they navigate the hype around these 

technologies, identify the right business opportunities, and make strategic decisions regarding the degree 

of technology adoption: 

First, blockchain-enabled solutions are expected to provide superior supply chain visibility only for 

firms that need a more granular look into the flows of cash and product. For inquiries associated with the 

three higher levels of granularity, blockchain-enabled solution enhanced information completeness by 

341% compared with the conventional solution; the information accuracy was enhanced by 557%. 

Participants needing a broad view (tasks with the lowest granularity) saw no visibility benefits by using the 

blockchain-enabled solution. 

Second, firms adopting blockchain can enjoy higher returns on their invested capital by increasing 

the granularity of the lens they use for analyzing their financial performance and their product flow 

management. According to the charrette test results, the blockchain-enabled solution provided no additional 

visibility benefits for inquiries that have the lowest granularity. To use blockchain-enabled solutions to their 

full potential, firms must increase the granularity of the temporal, product-level, and trade-level scope of 

their analysis. The blockchain-enabled solution was supportive of this increased granularity; its information 

completeness and accuracy did not suffer. Faced with the same increased granularity, firms using the state-

of-practice solutions are 50% and 66.7% likely to experience decline respectively in the completeness and 

accuracy of information.  

The results emphasize the importance of supply chain information systems that emulate visibility 

by design. While the conventional system was on average 45% less accurate than the blockchain-enabled 

one, participants using the conventional and the blockchain-enabled process were equally confident when 

asked about the accuracy of their responses (df=12, p=0.84). This has huge business implications for an 

industry whose practitioners spend most of their time managing information. Information systems must 

support visibility by design, and blockchain and smart contract provide promise due to their atomic and 

granular integration of supply chain flows, a key factor contributing to visibility. 

While this work measured the impact of blockchain and smart contract on the informational aspects 

of construction supply chain visibility, it is equally crucial for future work to study the automational and 

transformational aspects of SCV to arrive at a more comprehensive view. 
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