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Abstract

This document is the third sub-report from the research project SATT
(Samplanering av trafikpaverkande atgarder och trafikfldden, modellstudie
/ Coordinated planning of temporary capacity restrictions and traffic
flows, model study). The report summarizes the modelling alternatives
that have been considered. The main result of the model study is that we
propose a bi-level approach for handling the two parts of the problem, i.e.
the scheduling of renewal projects and the subsequent adjustments of rail-
way traffic flow. The contributions are: (1) a mixed integer formulation
for scheduling project tasks, and (2) a network flow formulation for estab-
lishing the possible volumes of railway traffic during the imposed capacity
restrictions of these project tasks. The intended usage of the model is for
economical planning of a specific production year, which takes place be-
fore the timetabling process starts. This document introduces the problem
and gives a full description of (1) along with results from computational
experiments that have been conducted with this model. An accompanying
report gives the details of the final formulation of (2).

1 Introduction

An infrastructure manager is responsible for the capacity planning of a trans-
portation network. The long term planning consists of deciding on renewal,
upgrade, and major maintenance activities which constitute large budget vol-
umes for a national railway system. Thus, a multi-annual economical planning
is necessary. This planning is done before the details of the railway traffic (aka
the timetable) are known. Nevertheless, there is a need to understand the im-
plications that the project planning has on the train traffic that will take place
alongside the project tasks. Hence, the long-term economical planning should
both ensure that the considered infrastructure projects can be completed, while
at the same time limiting the negative impact of these projects on the on-going
traffic. This planning problem is sometimes labeled as “intervention planning”
(Burkhalter 2021)).

In this work we study the coordination of major capacity affecting work
activities and traffic flows, by developing a method for optimal scheduling of
project tasks, which considers both the project aspects and the traffic through-
put. We are particularly interested in major work tasks that take place on an
existing railway network, such as upgrades, renewals and larger maintenance



activitiesﬂ Thus we disregard investment projects and the construction of new
infrastructure which does not interact with any on-going train traffic. Also,
we do not consider activities with minor capacity impact, such as shorter and
recurrent regular maintenance, which are, or can be, handled in the tactical and
operational planning.

1.1 Background, motivation and problem description

The current planning of railway renewal projects in Sweden is done with a lim-
ited view of the traffic impact. Each project is treated individually and network
wide effects, particularly the combinatorial effects of several or all projects, are
not supported by the available planning methods or tools. In fact, very few
examples of such planning support can be found in the research literature. In-
stead, rough assumptions are made regarding traffic volumes, and the capacity
impact is estimated based on experience and with advisory tables regarding
which work types and work locations that might or should not be conducted at
the same time. There are few performance indicators and metrics for measuring
the traffic impact, limited knowledge about the actual capacity effects of pre-
viously conducted projects, and no strong decision support for dimensioning,
configuring and scheduling renewal projects.

On the other hand, there is a growing awareness for the need of well founded
quantitative planning methods. Especially when governmental spending is in-
creasing as a consequence of aging infrastructure, historical asset management
deficits, and an increase in railway transportation demand. In this situation, the
coordination of capacity needs from renewal and traffic activities must be bal-
anced with the intention of achieving an optimal outcome for society (according
to available resources)ﬂ

The need for improved decision support regarding the scheduling of renewal
projects in the long-term economical (intervention) planning is the motivation
for this study. The purpose of the work is to investigate the possibility of using
mathematical optimization techniques for this planning stage.

The requirement details for the planning problem has been elaborated in
Lidén, Aronsson, and Liu (2021). The resulting problem definition can be stated
as follows: Given a railway network with an assumed transportation flow de-
mand and a set of considered renewal projects, each consisting of a sequence of
work tasks with specific resource needs (e.g. machines and crew), schedule as
many projects as possible with a minimal combined cost for task resource usage
and traffic disruptions, such that limitations regarding project timing, resource
availability, capacity restrictions, and traffic flow, is respected. The intention
is to be able to solve problem instances for national networks and a scheduling
period of one operational year.

1From here on, we make no particular distinction between the terms “renewal” and “up-
grade” projects. Note also that major maintenance activities are included in the project tasks
that we consider.

2Swedish legislation currently stipulates that all infrastructure planning should be based on
the principle of socioeconomic efficiency, while European directives strive to maximize societal
benefits.



1.2 Literature overview

Scheduling methods for railways have traditionally focused on train traffic.
Some examples of well studied problems are timetabling, rolling stock and crew
scheduling, rostering, routing, rescheduling, speed optimization, etc. In recent
years the coordination and joint scheduling of maintenance and traffic have at-
tracted some research activity, but so far mostly regarding tactical planning
where each train service is individually scheduled. Such optimization model
have been able to solve weekly problem instances (Lidén, Brunsson, and Lund-
strom 2020). Although the basic problem type (coordination of work tasks and
train traffic) is similar, these models are too fine-grained regarding the traffic
representation to suit the requirements for yearly renewal scheduling. However,
the aggregated network representation and capacity control applied for exam-
ple by Lidén and Joborn (2017 is an approach that is suitable in our problem
setting.

As for aggregated handling of national railway traffic flows, there are limited
references in the optimization literature. However, in Aronsson (2019) a model
for describing railway transportation in the form of so called “transport service
classes” is presented. The idea is to describe a (future) national transportation
plan with these transport service classes, based on origin-destination relations,
travel time and crucial service requirements, while giving the freedom of fulfilling
these transport service classes with different routing options. When traffic is
described in this form, there is no need to consider individual trains or train
paths. Instead the traffic can be represented as flows, where appropriate link
capacity constraints should ensure that a feasible timetable exists for this flow.
This kind of traffic representation is suitable for our problem setting.

The above given references was the starting inspiration for this work. In
Lidén, Aronsson, and Liu (2021)) a survey of other related research is presented.
The literature search focused on publications that treat both track works and
train traffic in a long-term setting, where the latter is represented on an aggre-
gated level—not as timetables and individual trains but as flows of traffic. The
publications were categorized according to the temporal resolution regarding
work and traffic flow. Models where the activity type are shorter than the time
period lengths, such that they always can start and complete within one time
period, we label as “static’ﬂ If the activities span over more than one time pe-
riod, such that the partial overlapping of activities becomes crucial, we use the
term “dynamic” (see for example Skutella (2009) regarding timed, or dynamic,
network flows). Thus, we get four types of models, namely:

e Coarse models, where both work activities and traffic flow is static. A
common example is to consider which year to perform different projects,
but where the project time is considerably shorter and where traffic impact
is treated without consideration of synchronization or network effects.

e Work-flexible models with static traffic, where track work activities span
over several time periods but the traffic flows have no interaction between
time periods. A typical time resolution for such models would be to use a
weekly or daily period length.

3Note that the term “static” only says that each activity will affect one and only one time
period. The actual scheduling values (number of work tasks, traffic flow, etc) are still variable
within each time period.



e Traffic-flexible models with static work activities, where traffic flows will
interact between time periods while each work activity only affect one
time period. Thus there is no partial overlap between work activities and
the capacity restrictions imposed on the traffic is fixed within each time
period.

e Work- and traffic-flexible models, where both track work activities and
traffic flows span over more than one time period, such that the dynamic
effects over the network topology must be considered.

We aim at the last type of model, but the bulk of research literature has only
been found in the two first types (with static traffic flow modeling). From the
coarse models we have not found any applicable modeling inspiration apart from
Li and Zhang (2020) which use different time scales for track works and link
status. This is an idea that could be applied to our case for upgrade projects
and traffic flow.

The work-flexible models with static traffic show a large variation regarding
level of details and which aspects that are considered for the track works. How-
ever, all these models have the limitation that each track work only consists
of one uninterrupted activity (or task). These references however indicate that
a combination of a mixed integer programming and a network flow formula-
tion (for track works and traffic respectively) might be suitable in our problem
setting.

Finally we have not been able to find any traffic-flexible models based on
traffic flows with properties that fit railway systems and the planning problem
we consider. This indicates either that our search has been too limited or that
we have found a research gap where important and interesting contributions can
be made.

1.3 Outline of work and document overview

The modeling work started by considering an approach based on a set parti-
tioning formulation with two types of columns, one for project schedules and
one for traffic flow routing. A model sketch of this is given in Appendix [A]
first for an integrated model, then for a bi-level approach. At this stage focus
was given to the traffic model (the lower level of the bi-level approach) and
instead of column generation we worked on network flow formulations. Three
variants (with different layer definitions) were studied. An overview of these
alternatives is given in Section 2.2 and the details of the first two can be found
in Appendix [B] The third formulation of the traffic low model is documented
in the accompanying report Aronsson and Lidén (2021). The last stage of the
modeling work concerned the scheduling of upgrade projects (the upper level
of the bi-level approach), where a mixed integer formulation was developed.
The mathematical model is presented in Section [2.3] followed by results from
computational experiments in Chapter [3] The document ends with some final
conclusions and discussion in Chapter
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Figure 1: Bi-level model outline

2 Mathematical formulation

We propose a bi-level approach where the two parts of the problem are treated
in two interconnected models, as illustrated in Figure[I} The upper level is the
scheduling of the upgrade projects according to an initial cost function. For each
operational day which is affected by (temporary) capacity restrictions (TCRs),
the subsequent traffic adjustments are calculated by the lower level problem.
Thus, only the affected traffic days need to be considered in the lower level,
which reduces the problem size. The obtained traffic adjustments can then be
considered by the upper level problem in order to find a better TCR schedule,
taking both the cost for the upgrade projects and the traffic routing into account.
The two processes are iterated until some convergence or optimality criteria is
met.

In the remainder of this chapter we describe the modeling in more detail.
Section [2.1] gives some basic notation, followed by an outline of the flow-based
formulation models that have been investigated for the lower level problem (Sec-
tion . Finally, the complete formulation of the upper level model is given in
Section 2.3

2.1 Basic notation

The following basic notation will be used throughout the document.

Planning period

T a sequence of time periods ¢
Bi,d;  start and length of time period t € T'
As a simplification we will mostly assume a unit time period length (§; = 1)
where each time period ¢ starts at §; =t — 1, and spans the open-ended time
interval [t — 1,1).

Railway network

N a set of network nodes n
L a set of network links [
C°™  the nominal capacity (number of trains per time unit) for link { € L



Wanted traffic

H a set of train types h
R a set of traffic relations r, each defined by an origin-destination-train
type tuple (o,,d,, h.) € N X N x H
For each traffic relation there is a limited set of routing options through the
network, which we will discuss in subsequent sections.

Renewals / upgrade projects

U a set of upgrade projects u, which in turn consists of a sequence of tasks.
The details regarding project tasks will be further described in Section [2:3]

2.2 Flow based approach of the lower level problem

The idea of the flow based formulation is to describe the problem as a layered
space-time network problem, where time is discretized into relatively coarse time
periods, say of length 1-6 hours, such that the link travel time for all trains are
shorter than any time period length. If we let v be the travel time expressed
as a share of the time period length, this means that we require 0 < v < 1.
Assuming that flow is evenly distributed over the time period, then 1 — v of
the flow will arrive within the same time period and v of the flow in the next
time period. We further demand flow continuity such that no incoming flow
from the previous time period (¢ — 1) into time period ¢ is allowed to proceed to
the succeeding time period (¢t 4+ 1). With this requirement we avoid situations
where flow might “jump hurdles”, and in addition the formulation complexity is
reduced. For a situation of two connected links p and I, with (relative) travel
times v, and v, the requirement is then v, + v, < 1 (or 1 — v, — v; > 0).
A simple and conservative limitation is to require v < %, but a more flexible
approach is to surround (long) links where v > 0.5 with shorter ones, such that
the requirement holds.

These concepts are illustrated in Figure [2| for two successive links (p and 1),
where bold arrows indicate flow variables, named as follows:

Tr,d

xy, Transportation flow over link [, starting in time period ¢ and arriving
in the same time period (direct flow)

mgr’f Transportation flow over link [, starting in time period t and arriving
in the next period ¢ + 1 (forward flow)

2l? Node inventory flow for node n between time period ¢ and ¢ + 1

The consequence of the continuity requiremen is that letr’f < x][T,tr"d, and

that we can impose constraints that control the volumes of direct and forward
flow, so as to achieve proper travel times through the network.

The next important question concerns the layer definition. We have investi-
gated three approaches:

e One layer per train type h

e One layer per origin-destination relation r

4when considering transportation flow that can traverse as fast as possible, i.e. there is no
inventory flow or any link capacity restrictions
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Figure 2: Illustration of flow relations.



e One layer per routing option p of each traffic relation r, where each routing
option constitutes one path through the network

The two first options are described in more detail in Appendix [B] along with
some computational experiments. Both models allow for flow to split and merge
within each layer. The first model does not properly handle reachability require-
ments for the traffic relations, while the second (which is a multi-commodity
network flow model with side constraints) resolves this issue. However, both
models have a major drawback when flow runs over many links, which results
in small fractional flow volumes being pushed forward in time (due to the side
constraints that control the volumes of direct and forward flow). We have not
found any good solution to this problem, and have therefore developed the third
model, with one layer for each relation-+routing option. This approach gives a
planar graph for each layer, and enables another way of imposing travel time
restrictions by giving v, values that state the shortest (relative) travel time
(from the origin) for reaching node n of path p and relation 7, which in turn will
restrict the maximum flow volumes that can reach a node at each time period
t. This model correctly pushes traffic forward in time without the drawbacks of
the first two models, although the number of layers, variables and constraints
will increase.

The full description of the “routing-option flow model” is given in the ac-
companying report Aronsson and Lidén (2021)).

2.3 MIP formulation of the upper level problem

This section contains a model write-up of the upper level problem as a MIP
formulation. First, we introduce some additional input data:

T, CT  The allowed set of time periods (from start to end) for upgrade

project u
W, The number of work tasks in upgrade project u
Nuw The length (number of time periods) for work task w of

upgrade project u

Yuw, Ouw  The min and max length (number of time periods) of rest time
between work task w and w + 1 of upgrade project u

buwl The number of capacity blockings caused by work task w of
upgrade project u on link [

Fy(x?) Disruption cost for traffic assignment x? of day d
K The set of all work resources k

Guwk The amount of resource usage for work resource k£ when
performing work task w of project u

Q. The available quantity of work resource k

The basic decision variable in the model are

5The binary restriction on either the y or the z variables can be omitted, as the constraints
will enforce integrality of the other.



UxW xT
Yuwt S ZQ

UxW xT
Zuwt € Z2
s, €ZY

Qi ERE

(Binary) Whether work task w of upgrade project u is
taking place during time period ¢ or not

(Binary) Whether work task w of upgrade project u is
starting in time period ¢ or not

(Binary) Whether upgrade project u is canceled (not
scheduled) or not

The max usage of resource k in any time period

We assume that each work task has a fixed duration (can easily be changed)
and that the tasks within an upgrade project should be performed in their given
order. The decision freedom lies in selecting start times of each work task, while
respecting the spacing requirements between successive tasks. The optimization
problem can then be formulated as follows:

minimize Z cgsu + Z cquk + Z Fy (Xd)

uelU

keK deWw D(y)

Wy
+ Z Al (alt (X) + Z Z buwiYuwt — Clnom>

leL.teT uelU w=1

subject to constraints for:
scheduling each work task once unless project is canceled

Yu e Uyw € [1,W,] : Zzuwtzl—su;

teT,

linking on-going work variables to work start variables

VU S U7w S [17 Wu] at S Tu Rywt Z Yuwt — yuw,tfl;

length of each work task

min(nyw,t)

Yu € va S [la Wu] at S Tu : Z Zuw,t—i+1 = Yuwt;

i=1

no overlapping tasks within a project

Wy,
Yu € U,tGTu5Zyuwt <1

w=1

successive order of tasks within a project

t

VueUwe [, Wy —1],i € [L, Wy —w],t €T > (Zuwj — Zuwti) > 0;

Jj=1



minimum and maximum length of rest time between tasks

min(yyw,|T|—t) t
VueUwe [1, Wy — 1] ey : Z Zu,w+1,t+1 < Z Zuwj — Yuwt;
i=1 =1

(6)

min(Qyw,|T|—1t) t
Yu € an S [17 W, — 1] e’y : Z Zu,w+1,t+i > Z (Zuwj - Zu,w+1,j) — Yuwt;
i=1 =1

(7)

and limited resource usage

W
ngK,tGTZZZguwkyuwtqu; (8)
uelU w=1
Vk e K qr < Qk (9)

Note that the objective function penalizes unscheduled work tasks, resource
usage, traffic disruption cost and a Lagrangian relaxation term for line capacity
utilization. Work costs could be added, and coordination of certain activities
(e.g. interlocking or traffic management system loading) can be achieved by
setting time period limitations on work task level (i.e. using data sets T,
rather than T,,).

This formulation uses a large number of variables and constraints. As an
example, consider a one year planning period divided into 6 hour periods, which
results in 365 x 4 = 1460 time periods. Then the scheduling of 100 upgrade
projects, each consisting of (in average) 10 work tasks, where each project has
an allowed scheduling period of 4 months (= 4 x 30 x 4 = 480 time periods)
will require in the order of 1 M variables and 2.5 M constraints. However, if
time period limitations are set on work task level, such that each work task
has on average a one month scheduling window, the problem size is reduced
to about 250 k variables and 750 k constraints. Such problem sizes can be
tractable for modern LP and MIP solvers. An alternative could be to use a CP
approach, especially for handling resource limitations and for further pruning of
the variable domains (while still handling the optimization problem in a LP /MIP
solver). It could also be considered to use real/integer valued task start variables
(rather than the binary z,.:) so as to reduce the number of variables and get a
more compact formulation.

The objective function relies on knowledge of the traffic disruption cost (Fy)
and the traffic capacity usage (a;;) over each link and time period, as calculated
by the lower level traffic assignment problem. Without knowledge of the actual
traffic assignment (for a particular project plan), it is necessary to have some
estimate of the traffic impact for a certain project schedule. We can use the
blocking values by, to setup a proxy for the traffic impact. As a lower bound
we can use the largest blocking value for any link during each time period—
assuming perfect coordination such that all other blocking values during the

10



same time period does not further affect the traffic. As an upper bound we
instead sum all blocking values used at all links and time periods, which cor-
responds to having no traffic coordination at all. To establish these values we
introduce the variables
xi’m € R{_ The largest blocking value for any project on
any link in time period ¢
BB BUYB ¢ R, The lower and upper bound values for number
of blocked (affected) trains

and the constraints

Wu
VueUleLteT > buwluur <z, (10)
w=1
BEB =N gy (11)
teT

Wu
BUB = Z Z Z Zbuwlyuwt (12)

ueU w=11eL teT

Note that xf ™ will become the largest blocking value of any upgrade project
u that affect the same link in the same time period. Thus it is assumed that
project tasks on the same link are possible to coordinate. (A more conservative
approach would be to sum up overlapping blocking values from different projects
in the left hand side of the first constraint.) This model can be further improved
by including a link-time-dependent cost factor, such that blockings can be made
more or less costly depending on the normal traffic load over specific links and
time periods. Thus, the values x?’m and BLB/UB will measure the estimated
traffic disruption rather than unavailable train slots.

The values BYE and BUZ can be used in the objective function, for example
by using a parameter value, 0 < ¢ <1 that estimate the level of possible traffic
coordination, and adding a cost component

cdisr [CBLB + (1 _ C) BUB}

Additionally, we might want to track time periods with disturbed traffic,
using a variable z¢ € ZI and the following constraints

Vu e Uw € [1L,Wy],t €T Yywt Sxf

Wy
VtET:fo Z Zyuwt

uelU w=1

with the possibility to include x¢ in the objective function.
For the separation of work tasks it is possible to include an additional set of
variables

Euw € REZXW Start time for work task w of upgrade project u

11



and the following constraints

VueUw e [1, Wu] Cyw = thuwt (13)
teT

\V/U c U,w S [1, Wu - 1] :eu;w—‘rl — Cuw Z (1 - Su) (’rlu’w + ryuw) (14)

VueUw e [1, Wy, — 1] Cuwtl — Cuw < (1 - Su) (nuw + Guw) (15)

Computational experiments on a limited set of instances indicate that these
variables and constraints improve solving performance in most cases. Further-
more these constraints make it possible to disable one or both of the previously
given constraints @ and for minimum and maximum length of rest time
between tasks. Our experiments indicate a slight performance gain for removing
the minimum rest time constraints (@

3 Computational experiments

The MIP formulation for the upper level problem (upgrade project scheduling)
has been implemented in MiniZinc (version 2.5.5) and solved with COIN-BC
(version 2.10.5) as optimization solver. The experiments have been run on a
HP EliteBook 830 G5 with an 1.6 GHz i5 processor, 8 GB RAM, and 64 bit
Windows 10 Enterprise OS (version 19043.867). We include the event time
variables e,,, and the corresponding task separation constraints (13)-(L5]), but
exclude the minimum rest time constraints @ and . A small data instance
have been used, with 8 nodes and 9 links (see Figure @ Three projects with
3, 7 and 5 work tasks respectively are to be scheduled and the task lengths,
min/max rest time, resource usage and link blocking values are given in Table
Directly from the input data we can deduce that the projects must span
14-28, 34-58 and 28-55 time periods respectively, that the minimum resource
usage is 1 and 10 (for resources R1 and R2), and that the minimum link blocking
for each project is 20, 38 and 52 respectively.

In the experiments we will use unit resource costs (cX = 1,Vk), the traffic
disruption cost factor ¢#*" = 0.1 and a traffic coordination parameter value
¢ = 0.75. The solving performance will depend on the scheduling freedom for
each project, but we will not impose any restrictions on the time windows for
each project. Thus there is a large number of symmetric solutions.

Three sets of experiments will be reported. In Section [3.1]and Section [3.2] we
will focus solely on the traffic disruption cost and the resource usage respectively.
From these experiments we obtain lower bounds which are then used in Section
[3:3] to analyse the combined cost of both traffic disruption and resource cost.

3.1 Traffic disruption cost

In this experiment we find lower bounds for the traffic disruption cost by forcing
all projects to be scheduled (s, = 0,Vu), disregarding the resource costs (cff =
0,Vk), and solving the scheduling problem for four planning period sizes (|T'| =
35,40,45,50). The results are given in Table [2] which reports the resulting
problem sizes (number of variables x constraints), time for finding the integer
solution (seconds), total solution time (seconds), the lower bound blocking value

12



Proj/ | Task | Rest time Usage Link blocking

Task len. | Min/Max | R1 R2 | A-C B-C CE CF EH FH DE EF FG
P1/W1 2 2/6 0 4 2 2

/W2 4 4/8 1 8 1 3 3

/W3 2 -/- 0 4 2 2

P2/W1 2 2/6 0 4 2

/W2 2 2/6 0 4 2

/W3 2 2/6 0 6 1 1 1 1

/W4 4 4/8 1 10 2 3

/W5 4 4/8 1 10 2 3

/W6 2 2/6 0 6 1 1 1 1

/W7 2 -/- 0 6 1 1 1 1

P3/W1 1 2/7 0 4 2 2
/W2 2 2/8 0 8 1 2 1
/W3 8 8/20 1 8 5 5 5
/W4 2 2/6 0 8 1 2 1
/W5 1 -/- 0 4 2 2

Table 1: Project schedule settings for small test case

| |T] | ProbSize | IPTime | SolTime | B | DisrCost | ResUse |

35 [ 20k x 4.4k | 1.1 1.3 67 | 11.525 | (2122)
40 | 23k x 5.0k | 24 27 66 | 11.450 | (2126)
45 | 2.6k x 5.6k | 113 163 66 | 11.450 | (2126)
50 | 29k x 6.3k | 23 742 66 | 11.450 | (2126)

Table 2: Traffic disruption lower bound for different planning freedoms

(BEB), the disruption cost, and the resource usage (R1+R2) for the respective
schedule solutions. The latter values are given in parentheses to indicate that
they are not considered in the objective function and hence not reliable.

First we can establish that the lowest possible BX® = 66 for this instance.
Secondly we see a linear growth in problem size, but a much larger growth in
total solution time (although the integer solution is found fairly quickly). This
shows the difficulty in proving optimality when having large scheduling freedom
and many symmetric solutions. Finally we note that a low blocking value comes
at the price of a high resource usage.

The obtained solutions for |T'| = 35 and |T'| = 40 are shown as a Gantt
view in Figure As expected, we see that the project tasks are coordinated
so as to reduce the traffic disruption cost. The two solutions have the same
structure — the only principal difference is that the two last tasks of P3 are
placed differently. The latter solution has a lower blocking value, but cannot
be achieved for |T'| = 35 (due to the minimum rest time requirement of 8 time
periods after P3/W3 in combination with the task lengths and min rest times
for the final tasks of the projects). This example shows the interplay of schedule
length, task settings, blocking values and cost factors. Finally, we note that the
initial task groups are spaced differently in the two solutions, which does not
affect the objective value. Hence the task spacing is arbitrary, unless restricted
by other factors. Time-dependent blocking costs, e.g. letting time periods

13
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Figure 3: Schedule solutions with minimal traffic disruption.

| [T] [ Without Ib [ With Ib [ Relative change |

35 1.1:1.3 0.7:0.8 -36:38%
40 24 : 27 26 : 26 +8:-4%

45 113 : 163 79: 79 -30: 51 %
50 23 : 742 28 : 28 +22:-96 %

Table 3: Solving performance (IPTime : SolTime) without and with lower
bound on blocking value BB

with little traffic have lower blocking cost, would remedy this arbitrariness (and
reduce the symmetries of the problem).

We now investigate the effect of supplying the valid lower bound B*Z > 66
to the MIP solver. Table [3]shows the improvement in solving performance. We
see that the time for proving optimality is reduced substantially, while there is
less improvement in the time for finding integer solutions.

3.2 Resource usage

In the next experiment we disregard the traffic disruptions by setting ¢%*" = 0,
and instead only focus on the resource usage (with unit resource costs ¢ =
1,Vk). Again we solve for the four planning period sizes and obtain the results
as shown in Table [4] (with the same columns as in Table[2). A Gantt view of the
first three solutions are shown in Fig[4l We see that the tasks become separated
from each other, which reduces the resource usage (while increasing the traffic
blocking values). A slight increase in solution time can be noted with increasing
planning period size, but there is no tail effect for proving optimality (SolTime
is very close to IPTime). Thus the solver has no difficulty in establishing a lower
bound for the resource usage (despite the existence of solution symmetries) as
opposed to what was observed for the traffic disruption cost in Table

We now check the effect of introducing a simple valid lower bound, ¢, >
(1 — s4) maxy, (guwk ) Yu, k, on the resource usage. The improvement in solution
times is listed in Table[5] Once again we see an improvement in solution times—
this time both for finding integer solutions and for proving optimality. We also
note that there is no increase in solution time with increasing planning period
size (for this problem instance).

14



’ |T| \ ProbSize \ IPTime \ SolTime \ BLE \ DisrCost \ ResUse

35 | 20kx 4.4k | 04 04 [ (130) | (16.250) | 2+18
40 | 23k x 5.0k | 186 188 | (180) | (20.000) | 1+12
45 [ 2.6k x 5.6k | 22.1 221 | (185) | (20.375) | 1+10
50 | 2.9k x 6.3k | 34.6 316 | (185) | (20.375) | 1+10

Table 4: Resource usage lower bound for different planning freedoms

Table 5: Solving performance (IPTime :

Time period

1 13 17 21 25 29 33 37 4l
Gl [z K=
G 2] 3] [ s EaEa
2] T e
1] 2] 5]
GO [z & [wa ] w5 ] 6] 7]
& 2] T R— EZa
GO [z ] 3]
Gl [z 2] i ] 5] 6]
] 2] ] o]

Figure 4: Schedule solutions with minimal resource usage.

[ [T | Without Ib [ With Ib | Relative change |

35 04:04 0.6: 0.6 +25: 25 %
40 | 18.6 : 18.8 9.8: 9.8 -47: 48 %
45 | 22.1:22.1 | 10.7: 10.7 -52:52%
50 | 34.6: 34.6 8.5:85 -75: 7%

bound on resource usage

SolTime) without and with lower



Table 6: Results for combined traffic disruption and resource usage cost

| |T] | BXP | DisrCost | ResUse |

35 69 11.675 2418
40 95 13.625 1+12
45 | 101 14.075 1+10
50 | 101 14.075 1+10

] |T| \ No 1b \ B 1b \ Res Ib \ B+Res 1b ‘
35 5.3 : 5.3 3.3:34 4.6 : 4.6 4.4 : 4.5
40 30 : 38 39 : 42 41 : 45 27 29
45 333 : 393 197 : 240 124 : 221 61 : 206
50 | 161 : 1764 | 110 : 1773 | 304 : 1305 | 418 : 1300

Table 7: Performance without and with general lower bound values

3.3 Combined traffic disruption and resource usage cost

The final experiment concerns the problem of optimizing the sum of traffic
disruption and resource usage cost. We perform this test with all combinations
of supplying valid lower bounds for blocking value and resource usage. The
obtained solutions are presented in Table [6] and the performance comparison
for the valid lower bounds are presented in Table[7] and [8] where the first table
shows the result of supplying the general lower bounds (B*Z > 66, qr; > 1,
and gro > 10) while the second table gives the performance when supplying
specific lower bounds for the particular planning problem size (as obtained from
Tables [2] and [d). Columns two to five list the solving performance (IPTime :
SolTime) in seconds without supplied lower bounds (No 1b), with valid bounds
on blocking value (B 1b), resource usage (Res 1b) and both blocking value and
resource usage (B+Res lb). For reference we also show the Gantt view of the
first three solutions in Figure

The solutions use the minimal amount of resources while the traffic disrup-
tion cost goes up, which is in accordance with the chosen cost factors. Hence the
work tasks are primarily separated from each other (so as to reduce resource
usage), and only grouped together (for reduced traffic disruption) as long as
it does not increase the resource usage. The primary performance gain comes
from the valid lower bound on resource usage, while the lower bound on the
blocking value has less effect. Supplying both lower bounds reduces the time for
proving optimality but sometimes hampers the time for finding the best integer
solution. Specific lower bound values further improve the solving performance,
but might not be justified when considering the additional effort of establishing
these specific values.

From these computational experiments we first conclude that symmetry re-
duction, shorter planning horizons, and smaller scheduling freedom for the work
tasks are the primary factors for achieving shorter solution times. Supplying
valid lower bounds can also improve the solving performance substantially. In
particular it helps to give a lower bound for the aspect that dominates the
objective value—in this case the resource usage.
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[IT[] Nolb [ Blb | Reslb [ B+Reslb |
35 [ 53:53 41:41 38:39 [ 0.6: 238
40 [ 30: 38 (39 : 42) 32: 32 12: 14
45 [ 333:393 | (197:240) | 160: 212 | 33 : 149
50 [ 161 : 1764 | (110 : 1773) [ 293 : 1302 | 325 : 1130

Table 8: Performance without and with specific lower bound values

Time period
13 17 21 25 29 33 37 41

1T =35

Pl

P2 v ] s ]

P3 =] &4
IT| = 40

Pl

P2

P3 & &4
IT| =45

Pl

P2

P3 7]

Figure 5: Schedule solutions with optimal traffic disruption plus resource usage
cost

4 Conclusions and discussion

The bi-level approach which have been described in this report fits the require-
ments of renewal project scheduling and traffic flow routing. In particular, it
decomposes the problem into its two major aspects and enables the use of differ-
ent mathematical formulations and time resolutions in the two problem levels.
Thus, two important combinatorial problems can be tackled, one for solving
the coordination of work tasks for several upgrade projects, and the other for
optimally adjusting the network traffic due to imposed capacity restrictions.
By iterating between these two problems, the combined planning problem as
described in Section [L.I] can be addressed.

So far, we have only been able to conduct computational experiments on the
two models separately and the integration into one bi-level model remains to
be done. However, the network flow model has so far shown good performance
and at this moment we are positive about the tractability of this formulation.
Furthermore, this flow approach for handling network wide railway traffic on a
macroscopic scale is useful in its own right, particularly when analyzing trans-
portation plans, traffic flows and network capacity without the need for any
timetable data.

The mixed integer model for project scheduling has so far only been evalu-
ated on small problem instances. There are some concerns regarding the scal-
ability of this approach, and it might be necessary to use some heuristic or
matheuristic approach when treating larger planning problems. However, the
handling of traffic blockings and the lower/upper bound estimation of traffic
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impact from concurrent capacity restrictions enables the upper level to con-
sider the potential traffic disruptions before invoking the detailed lower level
computations. It might also be possible to calibrate, perhaps in an adaptable
approach, the level of possible traffic coordination (parameter ¢) for different
network, traffic and project relations.

Finally, we have so far not treated the multi-annual planning problem. In
that setting, some additional features need to be introduced—primarily budget
limitations between years (when allowing projects to be moved between years),
and possibly (discounted) values of increasing quality costs when renewals are
delayed vs service improvements after project completion. In any case, the bi-
level approach described in this document, is a promising starting point for the
multi-annual planning case.
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Appendices

A Sketch of set partitioning / column generation
model

The scheduling of upgrade projects and traffic flow could be formulated as a
set partitioning / column generation model. Here we roughly sketch this, by
first considering an integrated approach with two types of columns: one for the
traffic assignment and one for upgrade project scheduling. Given the major
difference in time resolution for these two aspects we then sketch a bi-level
approach, where the upper level schedules the upgrade projects, while the lower
level treats the subsequent adjustment of the traffic.
A common notation is used as follows. For each traffic relation there is
a limited number of routing options, but an enormous amount of timed flow
assignments that schedule the trains along these routing options:
P,  all (considered) timed flow assignments p for traffic relation 7.
a,, a column vector for flow assignment p € P, (of traffic relation r),
where the column values aﬁ.tp are the number of trains that utilize link [
in time period t.
Zrp binary variable corresponding to each a,,.
T

¢;p  the attributed cost value for flow assignment p € P,..

For each upgrade project u € U there are also an enormous amount of possible
work schedules:
V.  all (considered) work schedules for upgrade project w.

b,, a column vector for work schedule v € V,, (of upgrade u), where the
column values blf, are the number of capacity blockings caused on link
[ in time period t.

Yup  binary variable corresponding to by,,.

the attributed cost value for work schedule v € V,, for upgrade u.

A.1 Integrated approach for joint project and traffic schedul-
ing

In an integrated approach the master problem contains both column types, and
two sub-problems will be used for generating new cost reducing columns. The
master problem is to find flow assignments for all traffic relations and work
schedules for all upgrade projects that minimizes the objective

2 : T 2 w
C'r'pxrp_+ CyvYuv
reR,peP, uelU,veV,,

subject to the restrictions that:
Exactly one routing configuration p should be allocated to each service r

VreR: Zwrpzl;

p€EP,

Exactly one schedule v for each upgrade u should be chosen
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VueU: Zyuvzl;
vEV,,
And for each link [ and time period t, the sum of allocated trains and the
number of capacity blockings must not exceed the nominal link capacity

VieLteT: Y albm,+ Y blyw <P
reR,peP, ueU,veV,
The sub-problem pricing procedures will then use the dual values from these
constraints to generate potential cost reducing columns. However, as noted
above, the time horizon as well as the time resolution of these columns differ
substantially.

A.2 Bi-level approach

The basis for the bi-level approach is to split the two parts of the problem into
two different solving processes. The upper level is the scheduling of the upgrade
projects according to an initial cost function. For each operational day which is
affected by one or more (temporary) capacity restriction (TCR), the subsequent
traffic adjustments are calculated by the lower level problem. Thus, only the
affected traffic days needs to be considered in the lower level, which reduces the
problem size. The obtained traffic adjustments can then be considered by the
upper level problem in order to find a better TCR schedule, taking both the cost
for the project schedule and the traffic flow into account. The two processes are
iterated until some convergence or optimality criteria is met.

This approach opens up for using different objective functions in the two
levels, as well as using different modeling and solution approaches. Furthermore,
we can use different discretisations of time on the upper and lower level, which
suits the two different types of schedules. For upgrades, the schedules are on
macro level, i.e. weeks and days, possibly down to hours. For transports, the
schedules are on a finer detail, from hours down to minutes.

We now introduce some further notation, so as to be able to consider resource
usage in the upper level, and to only consider disturbed days in the lower level,
as follows:

WD(y) set of disrupted (working) days for upgrade project schedule y

Fy(x%)  disruption cost for traffic assignment x? of day d

K the set of all resources

Q. number of available resources k

LE set of links that resource k can service

TkK set of time periods that resource k can service

Qi (variable) max resource usage of resource k in any work period ¢

gktl usage of resource k during time instance ¢ on link [, for upgrade v and schedule v

A.2.1 The upper level

The upper level problem schedules the upgrade projects. The objective is to
minimize the sum of work costs, resource usage, and traffic penalties based on
the adjusted traffic from the lower level.
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Min Z C}j{,yuu + Z C?Qk + Z Fd(xd)
uelU,pweV keK deW D(y)

subject to restrictions that:
Exactly one schedule v should be chosen for each upgrade u

VueU: Y yuy=1
vEV,
Consumed capacity on link [ for time period ¢ must be respected (where Cj;
is the estimated traffic capacity need)

VteT,leL: Y byw, <Crom—Cy
uclU,weV,
Usage of resource k in any time period cannot exceed @y

Vke K teTE: > gt > yu < < Q

leLif uelU,vEvy,

Note that the values Cj; constitute the capacity connection between the upper
and lower level problems.

A.2.2 The lower level

The lower level problem schedules the trains, with the capacity restrictions from
the upper level as input. The objective is to find an optimal traffic schedule.
Note that this is not necessarily the schedule that through-puts as much trains
as possible, other factors may also affect what is an optimal schedule such as
conformity over the year, regularity, robustness as well as steadiness.

We will first concentrate on the individual trains and a cyclic period, where
the objective is to find assignments of transport tasks, defined by origin-destination
pairs with periodic repetition.

Min Z czpmrp
reR,pePr
subject to restrictions that:
Exactly one flow assignment (routing and timing) p is chosen for each trans-
port r

VreR: Z Tpp =1
pEP;
Consumed capacity by traffic must respect the capacity restrictions Cj; on
each link [ and time period ¢, which is the remaining capacity according to the
current upgrade project schedule y

vteT,leL: Y  ala,<Cy
rER,pEP,

By letting the traffic schedules be either calculated as cyclic with repetition
or by solving instances of consecutive time frames, longer periods can be calcu-
lated in the lower level model. In both cases, it will be possible to calculate the
cost Fy(x?) for each working day d.
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B Flow based traffic assignment idea

The following is a write-up of two flow based formulations which were done in
parallel with implementation and testing. The first attempt is a model that only
distinguishes between train types. After that we describe a multi-commodity
model, which correctly will handle the reachability requirements of all origin-
destination relations, but allows for flow splitting and merging in the nodes.
The two final subsections discuss the problem sizes of these two formulations
and reports on the initial computational experiments.

B.1 Aggregating over train types

The basic notation for planning period, railway network and wanted traffic is the
same as described in Section The traffic assignment problem can be repre-
sented by a directed graph G (V, A) with a vertex set V := {vpn|n,t,h € N x T x H}
and an arc set A := AT" U AN which is the union of link transportation arcs
AT" and node inventory arcs AN

Each vertex v,¢, € V collects the number of trains of type h that start, pass
or end in node n during time period ¢t. Let n(i), t(¢), and h(i) mean the node, the
time period and train type of vertex ¢ respectively. Then the link transportation
arcs a;; € ATT describe all possible train traffic from vertex i to vertex j such
that (n(i),n(j)) € L, t(i) < t(j) < t(i)+1, and k(i) = h(j). Similarly, the node
inventory arcs a;; € AN describe possible train dwelling at stations between
vertex ¢ and j such that n(i) = n(j), t(i) + 1 = t(j), and h(i) = h(j). Thus
the graph will be partitioned according to the train types and transportation
can only move forward in time, but must also arrive no later than in the next
time period. Furthermore we impose the restriction that the travel time for any
train type along link [ must be less than or equal to min (d;) /2, i.e. the shortest
time period length divided by two. The consequence of this restriction is that
at least half the number of trains can arrive in the same time period under the
assumption that the trains depart evenly distributed over the time period. The
net effect is that time period lengths must be chosen sufficiently large so as to
fulfill this restriction.

We now define the following set of variables:

¢ € Rf Number of canceled trains for traffic relation r
29,20 € REXT Number of trains departing (from the origin),

arriving (to the destination) in time period ¢
for traffic relation r
9D ¢ RNXTxH The aggregated source/sink balance of vertex i
(auxilliary convenience variable)

Tij € RSLJFN)XTXH Number of trains along arc a,;; € A
and introduce the following convenience notation

TP, TP CT The allowed departure / arrival time periods (at the
origin / destination nodes respectively) for traffic
relation r

Al™ c ATT Al link transportation arcs along link [
ALT < A" All link transportation arcs along link [ for train type h
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Using this notation we now formulate the fundamental constraints that a
traffic assignment should fulfill. First, the source and sink flows of running
trains should balance the demand minus the number of canceled trains

VreR:ng:ZJ;g:ar—xf. (16)

teTQ teTp

The source/sink flows of each vertex is then aggregated from all relations

. 0D _ o D
Yo €V iay)” = E Top — E Ty

réR:o.=n,h,.=h reéR:d,.=n,h,=h

and used in the flow balance constraint

VUnn €V : ijD + Z Tij — Z zjr =0 (17)
ai]‘G.A ajkG.A

A limitation is imposed on how many trains that can traverse a link within the
same time period ¢ (with a slight abuse of notation)

YUnth, Umtn €V i (n,m)=1€ L:

Tnm S Z Lin + (1 - Vlth) ng
ain€A:t(i)<t

1— _
+ Z Vpth Vlthxm (18)

1 — v
Tyl pth
ame.Aph it(i)=t

where the parameter value vy, is the share of time period ¢ that a train of
type h will take to traverse link I, which we use as an estimate for the share
of trains departing in time period ¢ that will arrive in time period ¢t + 1. The
three terms in the right hand side expression capture the available flow until the
point in time when departure must be made so as to arrive within the same time
period. The terms are: (1) incoming trains (both transportation and inventory)
from the previous time period, (2) available source/sink balance (under the
assumption that these flows are evenly distributed over the time period), and
(3) incoming transportation flow from preceding links p that departed in the
same time period. In the last term, the fraction expresses the amount of flow
from the previous link p that can traverse the successor | within the same time
periodﬂ

Figure [f] illustrates the different terms and the flow volume relations. In this
figure we use the following convenience notation: x?;;’d (transportation flow
along link [, starting and arriving in time period ¢, for train type h), xﬁzn
(transportation flow along link [ between time period ¢ and ¢ + 1 for train type
h), and xﬁ% (node inventory flow for node n and train type h between time
period ¢ and ¢ + 1). The dashed lines mark the cut-off times for flow that can
arrive within the same time period, which determine the factors used in the
second and third right hand side terms of constraint .

6The computational experiments revealed that constraint l) does not work so well for
flow splitting (but works for flow merging). In the multi-commodity model we give some
revised constraint formulations to better account for this.
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” \\ \”\

Time period ¢ t+1

Figure 6: Illustration of flow volume relations. Incoming transportation flow
from link p and outgoing transportation flow on link /.
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The line capacity (total number of trains over a link during a time period)
must be respected

1
Vie L,teT: § Z Tij + Z Tij < C. (19)
ai; AT t(i)=t a;; €ATT:t(5)=t

where departing (first term) and arriving (second term) trains will acquire one
half each of the available capacity.

Note that constraint can be made direction dependent if trains have
different traversal times along the up/down link direction. The model can also
be made cyclic by adding wrap around node inventory arcs — possibly at the
risk of hampering solving performance. Finally it is perfectly possible to make
the capacity constraint direction dependent, or to use both directional and
total capacities as in Lidén and Joborn (2017)).

Merely having flow balance does however not guarantee reachability for all
relations. In fact, the above constraints will allow for train flow to arrive before
it has departed. Hence we add constraints for respecting the minimum possible
travel time

¢ lt+1-mt,.] .
min (&, By + 6 — mt, — By) o
Vre RiteT: th,g Ty

Still it is possible to circumvent the reachability requirements for the traffic
relations by mixing flows from different origins. To some extent it will help to
penalize node inventory arcs (or even removing them entirely), but the model
can still overcome capacity restrictions by flow mixing. This property can be
considered as a feature to resolve blockages, since it allows for short-turning
trains. For relations requiring reachability (like freight trains) it might be possi-
ble to enforce this property with constraints (possibly dynamic) of the following
structure

Vr e Rreach7Lirav . Z Tij > Z ng

ij GUL;QTG,v Alq;f reRreach teT

where R7¢%" are all relations with reachability requirements and L!™® is a
subset of links (along a certain direction) which must be traversed by a relation
r with reachability requirements. Unfortunately, computational experiments
indicate that the amount of flow mixing will be complicated to handle and it
has been hard to formulate constraints that resolve this issue.

B.2 Multi-commodity model

We now describe the corresponding multi-commodity approach (over all rela-
tions) and compare the two models regarding problem size.
In this formulation the directed graph G (V, A) has a vertex set V := {vntr|n, t,r € N x T X R}
where the vertices are partitioned according to the traffic relations R. The arc
set A= AT" U AN? is the union of link transportation arcs A’" and node in-
ventory arcs AN?. Each vertex v € V collects the number of trains of traffic
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relation r that start, pass or end in node n during time period t. Let n(i), t(3),
and r(7) mean the node, the time period and traffic relation of vertex 7 respec-
tively. Then the link transportation arcs a;; € AT" describe all possible train
traffic from vertex i to vertex j such that (n(i),n(j)) € L, t(i) < t(j) < t(i) +1,
and r(i) = r(j). Similarly, the node inventory arcs a;; € A™*® describe possible
train dwelling at stations between vertex ¢ and j such that n(i) = n(j) € N,
t(i)4+1 =t(j), and r(i) = r(j). We use the same assumptions as before, namely
that trains must move forward in time, that they will arrive no later than in
the next time period, and that at most half of them can arrive within the same
time period.
The following set of variables are used:
z¢ e RE Number of canceled trains for traffic relation r
29,28 € REXT Number of trains departing (from the origin),
arriving (to the destination) in time period ¢

for traffic relation r

9D ¢ RNXTxR The aggregated source/sink balance of vertex ¢

(auxilliary convenience variable)

Ti; € RfL+N)XTXR Number of trains along arc a;; € A
along with the convenience notation

TO, TP CT The allowed departure / arrival time periods (at the
origin / destination nodes respectively) for traffic
relation r

AI™ c A" All link transportation arcs along link [

AT c AT All link transportation arcs along link [ for traffic
relation r

In order to limit the size of the model we introduce
LY C L All links that are possible to use for traffic relation r € R

NP C N All nodes that are possible to visit for traffic relation
r € R, as derived from Lf

Using this notation we now reformulate the necessary constraints for a valid
traffic assignment. The source and sink flows of running trains are the same as

before
VTER:ng:ngzor—xf. (20)
teT? teTP
The source/sink flows of each vertex is collected
Ty  n=op

Vr€ Ron € N v, €V :29P =<0 n ¢ {o,,d,}

—zb n=d,
and used in the flow balance constraint

VTER,nENf,vntTGV:ijD—kinj— ijk:O (21)
aijE.A ajkEA

The limitation on how many trains that can traverse a link within the same
time period t

26



Vr € R;l ELf;vntravmtr eV: (nam) =1:

Tnm S Z Tin + (1 - Vlth) ng
ain€A:t(i)<t

1— _
T Z Vpth Vlthxm (22)

1—v
ain€ATT 1 (i)=t pth

where we still use parameter values vy, for train of type h (of relation r) as
before. As noted in the previous section the above constraint does not work
so well for flow splitting. The following alternative formulation addresses this
issue:

VrER;pELf;vitr,vmr eV:(i,n)=

Z Tpm <

p:
oD
pm €ALT t(m)=t ajn€AL(])

Ljn + (1 - Vl*th) T
<t

*
I —Vpth — Vg,
m

+
1- VUpth

where v}y, is the largest value among the outgoing arcs of the left hand side
summation (AL" : t(m) = t).

Based on the above we can formulate a combined version that will handle all
merge/split cases. First we define the largest link traversal times for all nodes
with outgoing arcs, as follows:

Vr € Ryn € NP\ d, w},, =max [y, : (n,m)=1€ LF]

Using these values, we can express the limitation on the flow within the same
time period as follows

VrER,nENTP\dT,va ev:

1—v*
Z ——nth g < Z Tin + (1= vip) 9P

1—vy
Anj EA?;T:t(j):t ith ain €At(i)<t

1—vyp — v
+ E P nth Tin
1-— thh
(szAZTT':t(i):t

Finally, the line capacity constraint is the same as previously

1
VieLteT: 5 Z Tij + Z Tij < Cy. (23)

(2% EAlTT:t(i):t aqj E.AlTT:t(j):t

This formulation will assert that all departing trains will arrive at their
destination and subsequently we do not need any arrival restrictions as in the
train type formulation.
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’ \ Aggregated train types | Multi-commodity ‘

Variables ~ 3LTH ~ 3RTS
Constraints ~ 2LTH ~ 2RTS

Table 9: Estimate of number of variables and constraints

B.3 Problem size

The dominating number of variables are the arc flow variables x;;, while the
number of constraints are dominated by the flow balance constraints, and
respectively, and the flow share within period constraints, and
respectively. Table[J]gives an estimate of the number of variables and constraints
for the two model variants, where letters L, T, H, R and S denote the number of
links, time periods, train types, relations, and average number of possible links
per relation (given by the input data sets LL). We assume that the network is
relatively sparse, such that number of nodes are in the same order of magnitude
as the number of links, e.g. |N| = |L|.

The national railway system of Sweden is divided into a bit more than 200
track links, where all entering traffic must proceed to the end of the link (al-
though there might be several intermediate stations for passenger exchange and
meet/pass handling). Thus at least 400 uni-directional links will be necessary
when treating the complete railway network. If we assume that one day of traffic
is divided into 6 time periods (of 4 hours each) and that we want to distinguish
between 5 train types, then a daily problem instance for the aggregated model
will need about 3 x 400 x 6 x 5 = 36k variables and 24k constraints. A weekly
problem instance will require at least 250k variables and 170k constraints.

The corresponding problem sizes for the multi-commodity formulation de-
pends mainly on how many links that each traffic relation can traverse (letter
S), which should include all rerouting possibilities. For the Swedish case we typ-
ically have about 1500 traffic relations, and if we assume that they on average
can traverse 10 track links we get 3 x 1500 x 6 x 10 = 270k variables and 180k
constraints for a daily instance. A weekly problem would require about 1900k
variables and 1300k constraints. If on the other hand, each traffic relation can
traverse 50 or 100 track links, then the problem sizes will be 5 and 10 times
higher.

While we see that the multi-commodity formulation gives a substantially
larger problem, it still seems tractable to handle daily instances for the com-
plete national network of Sweden. Weekly problems might be solvable for a
modern LP solver, if the possible number of links per traffic relation is suffi-
ciently limited.

B.4 Computational experiments

Both variants of the flow-based traffic assignment model have been implemented
in MiniZinc and solved with COIN-BC as MIP solver. A small data instance
have been used, with 8 nodes and 9 uni-directional links, a scheduling period of
12 time periods and 4 one-way traffic relations. The network layout is illustrated
in Figure [7] and the properties of the traffic relations are given in Table [I0}
The last column lists the set of possible links used in the multi-commodity
formulation. The train speed / traversal time share values v, and the capacity
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Figure 7: Small data instance

From/To | Train Num. | Start/End Possible links, LT
type trains period
A/H freight 10 1/10 {A-C, C-E, E-H, C-F, F-H}
B/H pax 25 3/11 | {BC, CE, B, CF, F-0}
D/G freight 21 1/11 {D-E, E-F, F-G}
E/F pax 19 3/11 {E-F}

Table 10: Traffic relations, small data instances

restrictions O}, have been set as listed in Table which makes the route C-E-H
faster than C-F-H. A second instance with return traffic included (which results
in 18 links and 8 traffic relations) have also been tested. Finally, the objective
function used for this experiment minimizes the sum of canceled trains, node
inventory flows and the average traveling time of the traffic relations.

The aggregated train type variant exhibits substantial amount of flow mix-
ing between the traffic relations (of the same train types) and we think that
overcoming these issues by, for example, introduction of cuts or lazy constraints
is not worth further investigation.

The multi-commodity variant solves these small instances correctly, but re-
sults in a larger problem size (see discussion in Section. For these instances
the solving time is negligible (<< 1 s) and with no noticeable difference in per-
formance between the two formulations.

The primary result of these tests are that the method for calculating the
share of flow within the same time period works reasonably well except for an
important issue regarding spreading of fractional flow. In Table [I2] the result
for one of the traffic relations is presented, which shows the amount of flow
that moves forward in time. We also note that for this small case the capacity
restrictions are limiting (for links B-C, C-E, and E-H during time periods 6-8),
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Link ‘ Vix, fr ‘ Vix px ‘ Clx ‘
A-C 0.3 0.2 5
B-C 0.2 0.1
C-E 0.2 0.1
C-F 0.2 0.1
E-H 0.3 0.2
F-H 0.4 0.3
D-E 0.3 0.2
E-F 0.2 0.1
F-G 0.2 0.1

QY O O Ot Ot Ot Ot Ot

Table 11: Train speed values and capacity settings

Time period

3 4 5 6 7 8 9 10 11 12
29 1 1 3 5 5 5 3 1
B-C | 0.9:0.1 0.9:0.1 27:0.3 4505 4505 4505 27:03 0.9:0.1
C-E | 0.8:0.1 09:0.1 25— 4.2:— 4.2:— 4.2:- 2.9:~  1.1:01 0.1
E-H | 06:02 08:0.2 21:0.6 3.3:0.9 3.3:09 3.3:09 23:06 0.9:02 0.2:0.0
C-F —— — —0.3  0.1:05 0.3:0.5 0.3:05 —0.3 ——
F-H —— —— —— 0.4:0.0 0.7:0.1 0.7:0.1  0.5:— 0.3:—
zD 0.6 1.0 2.2 4.2 4.9 5 3.8 1.8 0.4 0.0

Table 12: Flow solution for traffic relation B/H (pax). Link flow values are
Tr,d, Trmn

gIven as Ty, Ty,

as shown in Table and that some train cancellations are necessary in order
to find a feasible solution.

The issue with small fractional flow volumes is not too problematic when the
number of traversed links (for each traffic relation) is small. But as the number
of links increase it becomes increasingly problematic. We have unsuccessfully
tried to figure out some additional handling within the above variant of the
multi-commodity formulation. Instead we have chosen to redefine the layering
structure of the network so as to have one layer for each routing option of the
traffic relations. The input data for flow shares within the same time period
(v) is also extended so as to give the possible amount that can reach every
node along the specific route. The model formulation for this is given in an
accompanying document Aronsson and Lidén (2021)).

Time period

Link 3 4 5 6 7 8 9 10 11 12
B-C | 095 10 29 49 50 50 31 11 0.1
C-E |18 20 34 50 50 50 38 21 06
E-H 1.7 20 34 48 50 50 38 23 09 0.1
C-F 02 07 1.0 1.0 0.5 02

F-H 06 1.0 1.0 0.7 03

Table 13: Capacity usage. Capacity limitations marked with red text color.
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