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Abstract.

Fully automated astronomical data calibration and imaging pipelines are difficult
to develop without a good prototyping method which permits to bridge the time be-
tween observatory commissioning and the moment when the special features and pos-
sible problems of the data and their processing are fully understood. In this paper I
present a method which has worked well for the ALMA observatory and which is suf-
ficiently general to be transferable to most other projects. In short, the idea is to use a
three-level data analysis software design (scriptable toolkit, script generator, automated
pipeline) and a corresponding timing of the software development which is ramping up
the effort in three stages starting at the beginning of construction, at the beginning of
commissioning, and at the end of commissioning respectively. The important design
pattern which I would like to underline here is the use of script generators as prototypes
for the automated pipeline.

1. Introduction

With the ever larger data output volume of modern astronomical observatories, auto-
mated data processing pipelines are an indispensable part of any such project. New
observatory projects are now aware that data analysis (DA) software needs a significant
lead time and has to be budgeted for carefully. But even with adequate financial means,
it is nearly impossible for the DA software to be ready and verified the moment the
observatory records its first “real” data. Any complex and novel observatory/detector
system will have its unexpected features and quirks which cannot be foreseen and sim-
ulated ahead of time. As these unexpected features of the real data are gradually be-
coming apparent and understood, the DA software needs to be adapted and equipped
with corresponding heuristics. This is the usual commissioning phase which is to be
kept as short as possible such that scientific results can be produced soon. Usually, a
compromise is made and the new observatory/instrument is made available to scientific
users with a reduced set of features which is then gradually expanded as commissioning
of additional features is completed. But even for relatively small sets of new capabili-
ties, the commissioning to the point of the release of a fully automated pipeline (PL),
can be a long process of many months if not years because the work requires know-how
which is only available to a small expert team that cannot arbitrarily be enlarged. In this
paper, I am presenting an approach to prototyping the automated PL which has helped
the ALMA observatory (Cortes et al. 2020) since 2012 to shorten the time-to-release
of new capabilities by ca. one year. Its usefulness is not confined to the realm of radio
astronomy.
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2. Three-stage development start-up

At the beginning of the construction of a new observatory, the arrival of the first real
data is years away. At this point, the data model for the raw data needs to be defined and
the creation of simulated raw data prepared. Then the development of the DA software
can proceed in the following three stages:

1 - Scriptable toolkit: The first layer of functionality which needs to be pro-
vided for commissioning scientists and later science users of the observatory, is a kit
of DA tools from which an arbitrary sequence of calibration and analysis steps can
be constructed. These tools need to be bound to a convenient scripting language, e.g.
Python. It needs to include efficient methods to import raw data into variables/arrays
of the scripting language, perform common operations on the imported data, and de-
rive calibration information which can subsequently be stored and applied to the raw
data producing calibrated data in a convenient and efficient storage format. Further-
more tools for data visualization need to be provided including interactive GUIs for
exploring the raw and calibrated data. Finally, tools for transforming the calibrated
data into astronomical images can already be developed in this first phase based purely
on simulated data.

2 - Script generator: Once the beginning of instrument commissioning comes
in sight and the scriptable toolkit has reached some maturity, the development of the
second layer of functionality can commence: a tool to create standard data processing
scripts for the given instrument - the script generator (SG).

This tool can be understood as a prototype PL: it examines a given set of raw data
and then outputs a (nearly) complete processing script tailored to the given dataset and
using the commands from the scriptable toolkit. The SG already contains many of the
heuristics which will later be at work in the automated PL but it (at least initially, in its
first releases) doesn’t attempt to do the full job. Sections of the process which are not
yet fully understood or which are too complex to automate, may still be omitted in the
output script draft such that users can complete it manually.
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Figure 1.  Simplified Gantt chart of the data analysis software development for
an arbitrary observatory following the approach described in this paper. AT is the
time period by which new capabilities can be released earlier because an SG was
employed as a PL prototype. The exact time scale will depend on the project com-
plexity. Continuation of the development of data model and toolkit is not shown.
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The resulting SG tool is a help for commissioning scientists and data analysts. It
automates those parts of the data analysis process which are already common knowl-
edge, saving its users time that they can spend on the less well understood parts of the
analysis.

The development of an SG is not trivial but much simpler than that of a fully
fledged PL. Since the SG needs to read the instrument data, the SG needs to use the
scriptable toolkit and therefore should be coded in the scripting language which is
bound to it. A first version of the SG can already be produced before the instrument’s
first light. As soon as real data is available, the SG is rapidly updated with new heuris-
tics. Unit tests of the SG can be constructed from test datasets which exhibit certain
instrument features and capabilities.

The execution time of an SG is typically much shorter than that of the subsequent
execution of the DA script which it produces because the SG mostly examines the
metadata of the dataset, not the bulk data. The automation of the scripting permits to
produce fancy, standardized, well formated and marked-up scripts for the end-users.

At the end of the initial commissioning phase, when the observatory starts to take
its first science data, the SG, like an expert system for writing data analysis scripts, en-
capsulates all the data processing knowledge which was accumulated by the commis-
sioning scientists up to this point. The SG can then be used for standard data processing
of the observatory’s science data while the development team can give full attention to
the third stage of development.

3 - Automated pipeline: The final stage of the first round of DA software develop-
ment is the complete automation of the data calibration and science product generation
(depending on the nature of the instrument this could, e.g., be imaging, the production
of spectra etc.). The fact that the SG is in place for the time being to provide a rea-
sonably fast means of processing data semi-automatically with the help of a number of
data analysts, buys time for the PL development team.

This is the most labour-intensive phase of the project w.r.t. data processing. Three
teams work in parallel: (1) The commissioning scientists continue to monitor the most
recent raw data and find further improvements to the processing heuristics quickly up-
dating them in the SG. (2) Data analysts use the SG to generate data processing scripts
which they run to produce the calibrated data and derived data products for the obser-
vatory archive and its users. (3) The PL development team works on automating the
process in order to speed it up and reduce the number of necessary data analysts in
preparation for the ramping up of the output data volume of the observatory. Thorough
testing on a diverse selection of datasets is needed.

Once the first official data processing PL is released, the work of the data analysts
begins to change from mostly working with the SG to more and more double-checking
the PL products. As confidence in the PL grows, the fraction of the total data volume
which is handled by it approaches 100%. Now the observatory can afford to further
increase its output data volume. The SG is only used in exceptional cases, and during
commissioning of new capabilities.

3. Gradual addition of further capabilities
For ground-based observatories, the set of capabilities can be extended indefinitely.

Every time a new capability is added, the commissioning scientists can fall back to
semi-automatic data processing with the help of the SG. They develop new heuristics
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for the new type of data, and add them to the features of the SG. Once the new capability
is released to the observatory users, the observatory data analysts will at first use the
SG again to process this subset of the observatory output. At the same time, the PL
development team can start to enable the PL to handle the new type of data. After one
development cycle, the PL has learned to handle the new capability.

In this way, observatory users can be given access to well calibrated data and good
derived data products from recently added observatory upgrades with a minimum delay.

4. The process in real life: ALMA

The data analysis software development approach described above is the path which
the ALMA observatory followed on its way into science operations and through many
capability expansions. The raw data model and format chosen by ALMA is the ALMA
Science Data Model (ASDM, Viallefond (2006)). ALMA’s scriptable data analysis
toolkit is CASA (McMullin et al. 2007; Emonts et al. 2020) which uses the scripting
language Python. The ALMA raw data was calibrated during the first years of op-
erations starting 2012 using exclusively the Calibration Script Generator (CSG) (see
Petry et al. 2014), a tool also written in Python. Then, in 2014, the first ALMA cali-
bration PL was released (the documentation of this and subsequent PL versions can be
found at https://almascience.org/processing/science-pipeline, the latest
is ALMA Pipeline Team (2021)). Since then, the CSG and the calibration PL have
co-existed. ALMA data is calibrated by the calibration PL. whenever possible. For new
observing modes, the CSG is upgraded first and used for ca. one year of operations
while the PL is being upgraded correspondingly. After that, the PL takes over the pro-
cessing of the new mode. Since ALMA also aims to offer high-quality images to its
users, there is a second processing step after calibration to produce these. This was ini-
tially done using imaging script templates. Then a second script generator was created,
the Imaging Script Generator (ISG). In 2016, the first ALMA PL with automated imag-
ing was released. Today, 95% of the ALMA data are PL calibrated and imaged (Nakos
et al. 2020). CSG and ISG have been released in 2021 for public use (see https:
//confluence.alma.cl/display/EAPR/ALMA+Data+Analysis+Utilities).
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