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Abstract—In recent years, the data science community has
pursued excellence and made significant research efforts to develop advanced analytics, focusing on solving technical problems
at the expense of organizational and socio-technical challenges.
According to previous surveys on the state of data science project
management, there is a significant gap between technical and
organizational processes. In this article we present new empirical
data from a survey to 237 data science professionals on the
use of project management methodologies for data science. We
provide additional profiling of the survey respondents’ roles and
their priorities when executing data science projects. Based on
this survey study, the main findings are: (1) Agile data science
lifecycle is the most widely used framework, but only 25% of
the survey participants state to follow a data science project
methodology. (2) The most important success factors are precisely
describing stakeholders’ needs, communicating the results to endusers, and team collaboration and coordination. (3) Professionals
who adhere to a project methodology place greater emphasis
on the project’s potential risks and pitfalls, version control, the
deployment pipeline to production, and data security and privacy.
Index Terms—data science, survey, project management, factor
analysis, success factors

I. I NTRODUCTION
In recent years, the data science (DS) community has
pursued excellence and made significant research efforts to
develop advanced analytics, focusing on solving technical
problems at the expense of organizational and socio-technical
challenges. Developing and successfully implementing a data
science project to business processes pose significant challenges to companies. According to VentureBeat [1], 87%
of data science projects never make it into production, and
a NewVantage survey [2] found that adoption of big data
and artificial intelligence (AI) initiatives remain a significant
challenge for 77% of businesses. In fact, 70% of companies
report minimal or no impact from AI [3]. Gartner [4] also
reported that 80% of analytics insights will fail to deliver
business outcomes by 2022, and 80% of data science projects
will “remain alchemy, run by wizards”. These low success
rates in data science projects are indeed noteworthy given the
competitive advantage that such advanced techniques provide
to researchers and practitioners.
Leveraging data science within a business organizational
context involves organizational and socio-technical challenges
beyond the analytical ones: a lack of vision, strategy and

clear objectives, a biased emphasis on technical issues, a
lack of reproducibility, and role ambiguity are among these
challenges, which lead to a low level of maturity in data
science projects, that are managed in an ad-hoc fashion. The
lack of a defined process methodology to manage data science
projects is one of the primary reasons for these challenges. [5].
Several surveys [6]–[9] have been conducted to collect
empirical data on the state of data science project management
in both industry and research. According to the findings of
these surveys, there is a significant gap between technical and
organizational processes when applied to data science projects.
In this article, we present new empirical data from a
survey to 237 data science professionals on the use of project
management methodologies for data science. Furthermore, we
provide additional profiling of the survey respondents’ roles
(data scientist, data engineer, business analyst, etc.) and their
priorities when executing data science projects.
The rest of the article is structured as follows: Background
context is presented in Section II, along with organizational
and socio-technical challenges that arise when executing a
data science project. Section III describes the methodology
for the survey. Section IV presents and discusses the results
obtained from the survey and finally, Section V describes the
main conclusions of the paper.
II. BACKGROUND C ONTEXT
Data science is a multidisciplinary field that lies between
computer science, mathematics and statistics, and comprises
the use of scientific methods and techniques, to extract
knowledge and value from large amounts of structured and/or
unstructured data. After several decades of progress, data
science and machine learning technology are called to become
a significant source of value for a wide range of businesses
[10], [11]. However, these recent technological achievements
do not correspond to their application to real-world data
science projects. Data scientists are struggling to deploy their
models into business processes. Evidence suggests that the
gap is widening between organizations successfully gaining
value from data science and those struggling to do so [12].
Significant challenges remain unsolved, and many artificial
intelligence initiatives fail.
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Poor coordination
Collaboration issues across teams
Lack of transparent communication
Inefficient governance models
Lack of people with analytics skills
Rely not only on leading data scientist
Build multidisciplinary teams

Low level of process maturity
Uncertain business objectives
Setting adequate expectations
Hard to establish realistic project timelines
Biased emphasis on technical issues
Delivering the wrong thing
Project not used by business

Lack of reproducibility
Retaining and accumulation of knowledge
Low data quality for ML
Lack of quality assurance checks
No validation data
Data security and privacy
Investment in IT infrastructure

TABLE I
DATA SCIENCE PROJECTS MAIN CHALLENGES

Table I summarizes the main challenges faced by data science professionals when executing real data science projects.
Even though these issues do exist in real-world data science
projects, the community has not been overly concerned about
them [5], [13], and there is a wide consensus that not enough
has been written about solutions to tackle these problems [14].
Some authors and companies have proposed methodologies
for managing data science projects, and have come up with
new tools and processes to address the cited issues. The
most popular frameworks in this regard are: CRISP-DM [15],
Microsoft TDSP [16], Agile DS Lifecycle [17], Domino
DS Lifecycle [18], IBM FMDS [19], RAMSYS [20], and
MIDST [21]. An extensive critical review over 19 data science
methodologies was presented in [14].
However, while the proposed solutions are leading the
way in addressing these organizational and socio-technical
challenges, the reality is that data science projects are not
taking advantage of such methodologies and frameworks.
According to a survey [22] carried out in 2018 to professionals
from both industry and non-profit organizations, 82% of the
respondents did not follow an explicit process methodology
for developing data science projects, and equally important,
85% of the respondents considered that using an improved
and more consistent process would result in more effective
data science projects. Furthermore, a survey conducted to
nearly 800 data and analytics leaders by Corinium Intelligence
[7] found that only 48% of data science organizations have
established standardized processes.
Considering a survey from KDnuggets in 2014 [6], the main
methodology used by 43% of respondents was CRISP-DM.
This methodology has been consistently the most commonly
used for analytics, data mining, and data science projects, for
each KDnuggets poll starting in 2002 up through the most
recent 2014 poll [8]. Recently, Saltz [9] conducted a survey
to 109 respondents to gather information about what project
management framework teams used to help them execute
data science projects. CRISP-DM is used by nearly half of
all respondents. Scrum, Kanban, and customized processes
followed.
According to the results of these surveys, the percentage of
people using CRISP-DM has not changed significantly over
the last 20 years, indicating that technology has advanced
much faster than organizational processes for handling data
science projects.

III. M ETHODS
To better understand the use of project management methodologies and the priorities of data science professionals during
project execution, a cross-sectional quantitative survey was
conducted. This survey focused on understanding the professional profile of the respondents (Q1 − Q5 ), the type of
projects they carry out (Q6 − Q8 ), the most important factors
to successfully develop a DS project Q9 and whether they use
any project methodology Q10 − Q11 (Table II). In total 237
professionals from industry and research organizations were
surveyed during September 2021. Participants accessed the
survey via the LinkedIn professional network.

Q1
Q2
Q3
Q4
Q5
Q6
Q7
Q8
Q9
Q10
Q11

Question

Fig.

In what country do you work?
Which title best describes your role?
Which is your job experience level?
Who are the stakeholders of your work projects?
What is your gender?
Average project duration (<3, <6, >6 months)
Do you usually work in group or individually?
Magnitude of the project (local/national/international)
How relevant are these factors for the
development of data science projects?
Do you usually follow some data
science project methodology?
Select the methodologies you know about
and/or have used for your data science projects

A.1
A.2
1
1
1
1
1
1
3
1
2

TABLE II
S URVEY QUESTIONS

IV. R ESULTS
The results of the survey are presented and discussed in
this section. First, the respondents’ professional profiles are
examined. The use of data science methodologies is then
investigated, and finally, the relevance scores assigned to
fifteen success factors are presented.
A. Professional profiles
The survey included professionals from 35 different countries, the majority of whom work in the United States of
America or Spain. Among the survey respondents, 27% were
data scientists, 14% data engineers, 12% business analysts,
12% data analysts, 11% machine learning engineers and 6%
software developers. Figures A.1 and A.2 show a detailed view
of work-country and professional-roles respectively.

More than 6
months

Less than 3
months

From 3 to 6
months

39.2%

18.1%

38.8%

Average project
duration

Know about it

NA

Did not know

Used it

65.5 %
Do you usually
follow some Data
Science project
methodology?

Yes

No

Depends on the
project

NA

24.1%

21.9%

28.7%

25.3%

Did not use

34.5 %

Agile DS Lifecycle

45.2 %

54.8 %

24.3 %

75.7 %

CRISP−DM
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work in group or
individually?

Individually

Group

28.7%

67.5%

13.6 %

NA

86.4 %

16.4 %

83.6 %
98.3 %

Magnitude of the
project

National

Local

International

35%

19.8%

41.4%

Other

Male

Female NA

77.6%

What is your gender?

NA

Methodology

Question

Domino DS Lifecycle

20.3 %

79.7 %

IBM FMDS

98.3 %

11.4% 9.3%

20.3 %

79.7 %

Microsoft TDSP

7.3 %
Senior
Which is your job
experience level?

Executive Entry

46.4%

7.2%

17.7%

92.7 %

Associate/Mid
13.6 %

28.7%

86.4 %

MIDST

97.7 %
Who are the
stakeholders of your
work projects?
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14.3%

77.6%
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87 %

RAMSYS

99.4 %
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Fig. 1. Survey results to additional questions Q3 − Q8 , Q10 . NA means "Not
Answer".

Fig. 2. Survey results to the use of methodologies for data science projects
(question Q11 )

The vast majority of respondents (77%) identified as male.
The level of job experience among the professionals polled
was distributed as follows: 46% senior, 28% associate, 18%
entry-level, and 7% executive. Hence, more than half of the
surveyed professionals have many years of experience under
the belt.
With regard to project characteristics, nearly 40% of the
respondents say a project usually takes more than 6 months
to complete, while another 40% says it takes between 3 to
6 months. This may suggest that long projects are the norm
in the field of data science. In terms of projects magnitude,
42% of the professionals work on international projects, 35%
on national and 20% on local projects. This implies that
the majority of data science projects are large and involve
a large number of stakeholders, who in the case of this
survey are mostly business organizations (77%). With respect
to teamwork, 68% of the professionals polled say they usually
work in groups, with 29% working individually. This shows
the importance of coordination, transparent communication,
and collaboration among individuals and teams for the success
of DS projects. See Figure 1 for a detailed view on these
matters.

The fact that 75% of the respondents are unaware of
CRISP-DM may indicate a different trend in the use of this
methodology when compared with data collected in previous
surveys [6], [9], with around 45% use of CRISP-DM. Other
factors, such as the number of respondents and the distribution
of their professional profiles, may have skewed these findings.
An extensive survey could help to reduce this uncertainty.
Furthermore, only 25% of the survey participants state
they use some kind of data science project methodology, and
another 29% say it depends on the project. Moreover, the
number of NA (not answer) responses may suggest that the
proportion of people using a DS methodology is less than
25%. In any case, this low percentage demonstrates the lack
of a defined process methodology for managing data science
projects, which has been recognized as one of the primary
causes for current failures and management challenges.

B. Data science methodologies
With regard to data science methodologies, Agile DS Lifecycle is the most widely used framework, followed by CRISPDM and Microsoft TDSP (Figure 2). Few people use their
in-house methodology. However, it is remarkable to see that
only 25% of the participants are aware of CRISP-DM, whereas
65% of them know about Agile DS Lifecycle.

C. Success factors
Question Q9 requested survey participants to evaluate the
importance of fifteen factors for the development and success
of data science projects. These factors are thought to contribute
to the project’s success in meeting its objectives, and were
selected based on an analysis of current challenges in data
science projects [14]. The scoring system followed a 5 point
Likert scale, from 1 (not important at all) to 5 (absolutely
essential). Figure 3 shows the distribution of the scores, along
with the weighted average and standard deviation for each
factor. The factors are listed in descending order (from top
to bottom in the figure) based on their weighted average
score. The top three most important success factors are to
1) precisely describe stakeholders needs, 2) communicate

5−Absolutely essential

4−Very important

3−Moderately important

2−Little importance

1−Not important at all
Weighted
Avg ± Std

Precisely describe stakeholders needs

54.2%

Communicating the results to end−users

55.8%

Team collaboration and coordination

32.1%

Proactive team communication

32.1%

Develop a strategy to meet project requirements

32.6%

Identify project potential risks and pitfalls

Data security and privacy

Establishing timelines and deliverables

Harness knowledge for future work

18.9%

Define a data lifecycle workflow

20%

Data visualization tools

Data augmentation or metadata enrichment

9.5%
0

18.9%

12.1%

7.9%

32.1%

32.6%

32.6%

37.4%
50

100

3.75 ± 1.10

3.73 ± 1.23

8.9%

34.7%

35.3%

3.88 ± 1.08

3.73 ± 0.97

28.9%

36.3%

25.3%

12.6%

29.5%

33.2%

20.5%

7.9%

22.1%

27.9%

26.3%

3.92 ± 0.95

18.9%

40%

34.7%

3.95 ± 0.95

18.4%

35.3%

22.1%

3.99 ± 0.91

21.1%

45.3%

32.6%

4.04 ± 0.85

18.4%

38.9%

4.34 ± 0.88

4.32 ± 0.94

18.9%

43.2%

30%

Understanding each team member skills and role

8.4%

44.7%

34.2%

Deployment pipeline to production

8.4%

28.9%

28.4%

Version control for code, data & models

Factor

32.1%

22.1%

3.72 ± 1.03

3.62 ± 0.95

10%

3.60 ± 1.00

11.1%

3.56 ± 1.03

3.11 ± 1.04

150

Survey Respondents

Fig. 3. Survey results to "how relevant are these factors for the development of data science projects?" question Q9 . The scoring weights range from 1 (not
important at all) to 5 (absolutely essential). The weighted average and standard deviation are calculated based on the response count and the weight for the
answer choice.

the results to end-users, and 3) team collaboration and
coordination. The less important ones, on the other hand,
are data augmentation, data visualization tools and defining
data life-cycle workflow. It is also worth noting the factors
with the highest standard deviations: deployment pipeline to
production and data security and privacy had more variance
in their scores, which could indicate that professionals have
differing views on the importance of these factors.
Furthermore, an additional analysis of these scores was
performed to determine whether there were any significant differences between professionals who use a project methodology
and those who do not. Using the responses from question Q10
(Do you usually follow a data science project methodology?),
the weighted average scores were computed for each choice
(Yes / No / Depends on the project), which are shown in
Figure 4. The orange asterisk on the right side indicates a
significant difference between the Yes and No cases, based on
Mann-Whitney U-test. Statistical tests are performed using R
v3.6.3 [23]. Professionals who follow a project methodology
give more importance to a) the project’s potential risks and
pitfalls, b) version control, c) the deployment pipeline to
production, and d) data security and privacy.

D. Common factor analysis
Using the results from question Q9 , common factor analysis
was conducted to see if there were are any latent variables in
the data, i.e., groups of factors that were answered similarly
based on the survey participants’ scores.
To begin, Bartlett’s test of sphericity and the Kaiser-MeyerOlkin measure of sampling adequacy were used to check
whether any meaningful latent factors could be found within
the data. The parallel analysis method was then used to
determine the number of factors, which resulted in 3 factors.
The results of the common factor analysis are shown in
Figure 5 (in blue color). Prior to the survey’s public release,
each of the fifteen factors was weighted and classified based
on three distinct and specific latent dimensions (in yellow).
These latent variables were selected based on a previous
paper by the authors [14], which proposes the principles of
an integral methodology for data science that should include
three foundation stones: team, data and project management.
More information on the proposed principles for integral
methodologies can be found in section 5 (discussion) of [14].
Comparing the results from the common factor analysis with
the authors’ a priori determined weights, it can be observed

Professionals address to DS methodology

Yes

No

Depends on the project

Precisely describe stakeholders needs

Precisely describe stakeholders needs

3.96 4.00 4.04
3.77 3.88

4.19

3.73 3.74

Version control for code, data & models

3.54

Deployment pipeline to production

4.21

3.79

3.96

Identify project potential risks and pitfalls

✱

Harness knowledge for future work

✱

Establishing timelines and deliverables

✱

Factor

Proactive team communication
Identify project potential risks and
pitfalls

Factor

Proactive team communication

3.88 4.02 4.10

Develop a strategy to meet project
requirements

Factor 3 (Project)

Team collaboration and coordination

3.98 4.04 4.12

Team collaboration and coordination

Factor 2 (Data)

Version control for code, data & models

4.25 4.26 4.47

Communicating the results to end-users

Develop a strategy to meet project requirements

3.69 3.75 3.81

Understanding each team member skills
and role

Deployment pipeline to production
3.51

Establishing timelines and deliverables

3.82 3.85

Define a data lifecycle workflow
3.52 3.63

Data security and privacy

3.52 3.54

Define a data lifecycle workflow

3.91

✱

Data security and privacy
Data augmentation or metadata enrichment

3.51 3.56 3.65

Data visualization tools

Data visualization tools

3.82

3.49 3.65 3.75

Harness knowledge for future work

Data augmentation or metadata enrichment

Factor 1 (Team)

4.21 4.40 4.46

Communicating the results to end−users

3.04 3.10 3.23

0.0
3.0

3.5

Score

4.0

4.5

Fig. 4. Comparison of weighted average scores between people who follow
(and do not) follow any data science project methodology. The orange asterisk
on the right side indicates a significant difference between the Yes and No
cases, based on Mann-Whitney U-test.

that the first factor is related to the team management facet,
the second to the data management aspect and the third
to the project management. Hence, based on the relevance
scores provided by the survey participants and the conducted
factor analysis, it can be concluded that there are three latent
variables and, in addition, these coincide with the a priori set
values based on the proposed framework [14].
V. C ONCLUSIONS
This article presents new empirical data from a survey to
237 data science professionals on the use of project management methodologies for data science. Several aspects of survey
respondents’ work as data science professionals were evaluated, including their experience level and role (data scientist,
data engineer, business analyst, etc.), projects characteristics
(magnitude, duration) and their priorities when executing data
science projects. Regarding the limitations of the presented
study, note there may be a bias due to the survey’s nonprobabilistic design.
According to this survey study, the most widely used
framework is Agile DS lifecycle, which has surpassed the
long-standing CRISP-DM methodology. However, only 25%
of the survey participants state to follow a data science project
methodology. This low percentage shows the lack of a defined
process methodology for managing data science projects,
which has been identified as one of the primary causes for
current failures and management challenges. With regard to
the study of the success factors, based on the scores gathered,
the most important factors are (1) precisely describing stake-

A priori assigned

0.5

Factor analysis

0.0
0.5
0.0
Normalized loadings

0.5

Fig. 5. Factor analysis loadings. Comparison with preassigned weights prior
to the survey.

holders’ needs, (2) communicating the results to end-users,
and (3) team collaboration and coordination. Furthermore, a
statistical analysis of the scores revealed that professionals
who adhere to a project methodology place a greater emphasis
on the project’s potential risks and pitfalls, version control,
the deployment pipeline to production, and data security and
privacy. The obtained scores were subjected to a common
factor analysis, which revealed three latent factors. Comparing
the results from the common factor analysis with a priori
determined weights, the first factor was related to the team
management facet, the second to the data management aspect
and the third to the project management.
Therefore, this survey reinforces the notion that the three
most important factors for successful DS projects are project
development, teamwork, and data management. The latter is
also most valued by those professionals who use DS methodologies. However, the methodologies that attempt to address
these three factors and were best valued according to the
principles of an integral methodology in [14] are hardly known
and used. There is still a need for greater dissemination of the
methodologies that reinforce these factors or for improving
and incorporating such factors into the most widely used
methodologies.
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A PPENDIX A
S URVEY ADDITIONAL RESULTS
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Fig. A.1. Survey results to "in what country do you work?" question Q1
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Fig. A.2. Survey results to "which title best describes your role?" question
Q2

