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Abstract Automatic scheduling techniques are becoming a crucial tool for the
efficient planning of large astronomical surveys. A specific scheduling method
is being designed and developed for the Atmospheric Remote-sensing Infrared
Exoplanet Large-survey (Ariel) mission planning based on a hybrid meta-
heuristic algorithm with global optimization capability to ensure obtaining
satisfying results fulfilling all mission constraints. We used this method to
simulate the Ariel mission plan, to assess the feasibility of its scientific goals,
and to study the outcome of different science scenarios. We conclude that
Ariel will be able to fulfill the scientific objectives, i.e. characterizing ∼1000
exoplanet atmospheres, with a total exposure time representing about 75–
80% of the mission lifetime. We demonstrate that it is possible to include
phase curve observations for a sample of targets or to increase the number of
studied exoplanets within the mission lifetime. Finally, around 12–15% of the
time can still be used for non-time constrained observations.

Keywords scheduling · artificial intelligence · genetic algorithms · surveys ·
planetary systems

1 Introduction

Exoplanet transmission and emission spectroscopy has proven to be a unique
tool to characterize exo-atmospheres. This is based on the determination of
the transit and occultation depths as a function of wavelength, which yield
the abundances of chemical species in the planet atmosphere, as well as its
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temperature profile (see [1,2,3] for a review). The Atmospheric Remote-sensing
Infrared Exoplanet Large-survey, Ariel, is an European Space Agency (ESA)
space mission under design study that will provide such kind of observations for
a large number of exoplanets. Its main goal is the study of a statistical sample
of exoplanet atmospheres to understand their structure and constituents [4].
This might also provide information about the planet formation and evolution.

Ariel consists of a 1-m class telescope whose main instrument is a low-
resolution spectrograph. It is expected to be launched in 2028 and its nominal
operations phase will last for 3.5 years. During this period it will characterize
the atmosphere of a sample of about 1000 exoplanets [5] with low-resolution
spectrographs covering the infrared wavelengths bands from 1.1 to 7.8µm. To
do so, it will follow-up two types of planetary events: transits, i.e. when the
planet passes in front of the star; and occultations, i.e. when it passes behind.
Observing such events are time-critical because they occur at specific times for
each planetary system according to their ephemerides and their orbital prop-
erties. This imposes stringent constraints to the planning of the observations.
Besides, Ariel may also be useful to study the planet spectrum variability dur-
ing its orbit around the host star (hereafter, phase curve) for several systems
in order to study atmospheric circulation.

This objective represents a major challenge for the mission planning. Any
planning should fulfill the science goals, i.e. characterize ∼1000 exoplanets,
while optimizing the telescope time concurrently. Besides, mission constraints
such as the visibility of the targets, the slew time, and the number of observa-
tions for each star need to be taken into account. The large number of targets,
the time-criticality of planetary events, and the mission constraints make a
manual computation of an optimized plan not affordable. The huge number
of possible combinations makes automatic scheduling tools essential for the
mission planning of surveys such as Ariel.

A variety of different methods have been applied to build automatic tools
for the scheduling of astronomical observations, from the more simple ap-
proaches like heuristic algorithms to sophisticated Artificial Intelligence (AI)
techniques. Different methods have their own ups and downs. Heuristic meth-
ods can be described as algorithms that are based on a solving strategy. The
strength of heuristic methods are based on their specific design. Some heuris-
tics allow refinement of the plan after introducing new information, but some
like greedy and hill-climbing algorithms optimize the plan once as they build it
gradually with their best available option at the time. These local optimization
techniques are usually fast but do a poor optimization in long-term scheduling.
As an example, the Large Synoptic Survey Telescope scheduler is based on a
greedy algorithm [6]. Heuristic methods can also be used to perform global
optimization, like a neighborhood search approach [7]. On the other hand, a
global optimizer is more reliable compared to a local one as it allows visiting
of different local minimums in its process. Beside heuristics, AI provides a
variety of global optimization methods. Evolutionary computation (EC, [8]),
is a field in AI for global optimization, inspired by natural systems. The most
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commonly known algorithms of this field are Genetic Algorithms (GAs) and
Evolutionary Algorithms (EAs).

EAs are robust global optimization methods that work with the least as-
sumption about the solution space. EAs search a larger area of the solution
space than traditional heuristic methods, however, searching multiple local-
ity and making no assumption about the solution space results in an increase
of the computational cost of such methods. GAs are a more simple variation
of EAs with a good optimization capability. An example of a GA used for
scheduling of Hubble telescope is detailed in ref. [9]. More advanced versions
of EA are also used to solve the task of scheduling in the field of astronomy.
For instance, this is the case of the Multi-Objective Evolutionary Algorithms
(MOEA) used for the CARMENES survey [10,11] and the James Webb Space
Telescope [12].

In the particular case of the Ariel survey, we have developed a mission
planning tool previously based on EA and GA [13] to a new tool that utilizes
another sub category of EC algorithms, Swarm Intelligence [14], in addition
to a specifically tailored meta-heuristic to schedule the mission, improving
the computational cost. A detailed technical description and analysis of the
algorithm will be presented in a forthcoming paper (Nakhjiri et al. in prep.).
Here, we focus on the application of this tool to simulate Ariel mission plans
fulfilling all constraints in order to study the feasibility of the science goals
and different observational scenarios, and to analyze the characteristics of
these plans.

In Sect. 2 we describe the sample of Ariel targets we have used in this
work, the operations that need to be scheduled, and the mission constraints
that should be satisfied. In Sect. 3 the algorithm used for the simulation is
presented. In Sect. 4 we discuss the results of our mission planning simulations.
Finally, conclusions are presented in Sect. 5.

2 Ariel scheduling constraints

A scheduling process is a constraint satisfaction problem that should plan one
or different tasks fulfilling some restrictions and taking into account all possible
limitations. Thus, any astronomical planning tool needs to be adapted to the
kind of observations that should be planned, the scientific strategy, and the
constraints. This includes, defining the targets that need to be observed, all
the different operations performed and the constraints that must be satisfied.
We provide further details in the following sections.

2.1 Mission operations

As mentioned in the introduction, Ariel will follow-up the transits and eclipses
of exoplanet systems, and possibly the phase curve for some of them. These
are the main tasks that need to be scheduled. However, other operations must
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be taken into account as well, for instance to maintain the spacecraft orbit
or to perform auxiliary observations. These operations may have their own
time constraints, which need to be defined, and they cannot overlap with each
other. For the particular case of Ariel, the mission operations that need to be
considered by the scheduler are the following.

Science observations. They correspond to actual observations of exoplanet
events. These are the most constraining tasks because they are time critical.
Three different events are defined:

– Transit: when the planet passes in front of the star.
– Occultation: when the planet passes behind the star.
– Phase curve: continuous follow-up of the planetary system during one or

more orbital cycles. Its goal is to measure the planet spectral variability as
a function of the orbital phase.

Transit and occultation events are time constrained according to their
ephemerides: the orbital period of the planet (P ), a reference epoch and the
duration from first to fourth contact (T14), which are provided for each target
(see Sect. 2.2). As defined in the mission requirements, each of these events
will be observed during 2.5×T14 around the central time of the transit or oc-
cultation to secure an accurate determination of the flux baseline before and
after the planet crosses the star.

On the other hand, in order to facilitate the analysis of light curves and
correct any possible systematic effect, in the current mission design, phase
curves are also time constrained. Targets requesting such observations will be
monitored from 0.75×T14 before the start of an occultation to 0.75×T14 after
the end of another occultation including as many exoplanet orbital cycles as
requested in between.

Calibrations. These tasks consist in the follow-up of stable bright G-type
stars that are used to monitor and calibrate the response of the Ariel in-
struments. They will be planned throughout the mission lifetime following a
scheme designed to control the stability of the instrument at different timescales
[15]. Therefore, although these operations are not time-critical, they should be
planned in regular intervals. The current setup for Ariel calibration operations
allows for some scheduling flexibility:

– Short calibrations: 1 hour every 36±12 hours.
– Long calibrations: 6 hours every 30±10 days.

Priority is given to long calibrations, i.e., short calibrations close to a long cal-
ibration are removed from the plan. On average, this calibration setup takes
almost 300 hours per year (∼3% of the mission lifetime). For the present ex-
ercise, a set of 536 stable G-type stars uniformly distributed over the sky are
available, making sure that there is always a calibration source within ∼5 deg
of any exoplanet target.
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Station keeping operations. These operations are devoted to maintain the
orbit of the spacecraft, and its cadence and duration will be decided by the
spacecraft operators at ESA. As a preliminary approach, we assume that sta-
tion keeping operations will take about 4 hours every 28±3 days. This adds up
about 50 hours per year (∼0.6% of the mission time).

No other Ariel telescope operations are considered in the scheduler, either
because they can be done simultaneously to other tasks, such as data downlink,
or because their duration is very short (flat field images, dark exposures, etc.)
and they can be easily scheduled during periods of inactive time (see Sect.4.4).

2.2 Ariel list of targets

The list of targets that need to be observed is a key input of the schedul-
ing algorithm. For the scheduler simulations we perform in this work we use
a list adapted from ref. [5], that describes the kind of targets that Ariel can
observe taking into account both the known planets up to now (more than
3300 transiting planets1), and the predicted yield from ongoing surveys such
as TESS (Transiting Exoplanet Survey Satellite, [16]). For each planetary sys-
tem, the performance of the Ariel instruments was estimated, resulting in
∼2000 planets that could be characterized. From this a Mission Reference
Sample (hereafter, MRS) of 1000 planets was chosen (Edwards priv. comm.),
including 384 known planets, and 616 predicted from the TESS yield [17].
This MRS is divided in three subsamples following the tier strategy approach
of the Ariel mission [4]. These three subsamples are defined according to the
spectral resolution and signal-to-noise ratio (SNR) that can be achieved from
the observations:

– Tier 1 (T1). For all the targets in the MRS few transits or eclipses will
be observed for each planet in order to get low-resolution spectra (several
spectral bands from 1.1 to 7.8 µm) with SNR∼7. Typically, for each target
a sequence of up to 5 observations is requested.

– Tier 2 (T2). A subsample of targets in the MRS will be observed to get
higher spectral resolution (∼10 below 1.9µm, ∼50 from 1.95 to 3.9µm,
and ∼15 from 3.9 to 7.8µm) at SNR≥7. The goal is to reach this level of
precision for ∼600 targets. Up to 19 observations are needed for some of
these stars.

– Tier 3 (T3). About 50 interesting planets orbiting bright stars will be ob-
served at the maximum spectral resolution of Ariel (∼15 below 1.9µm,
∼100 from 1.95 to 3.9µm, and ∼30 from 3.9 to 7.8µm) and SNR≥7. Se-
quences of 1 or 2 observations are requested for each of these targets.

The key point for the scheduling exercise presented here is the number
of observations and the amount of time needed for each subsample. Fig. 1 il-
lustrates the distribution of the number of observations for the different tier

1 http://exoplanet.eu



6 Morales et al.

Fig. 1 Histogram of the number of targets as a function of the number of requested obser-
vations for each of them. Tier 1, tier 2, and tier 3 targets are plotted in different colors as
labeled.

targets. The MRS used in this work, includes a total of 700 transits or occul-
tations for the 400 exoplanets that will be observed only with tier 1 resolution.
This accounts for ∼5650 hours. For 550 stars, tier 2 resolution can be reached
by following-up 2263 planetary events, which add a total of 15600 hours of
observing time. Finally, to reach tier 3 level for 50 systems, a total of 59 obser-
vations lasting ∼330 hours are needed. In total, this adds up to ∼21600 hours
of exoplanet observations, which is ∼ 70% of the Ariel nominal operations
duration (18%, 51%, and 1% for tiers 1, 2, and 3, respectively).

A part from the tier and the number of observations, for each of the plan-
ets, the MRS provides the coordinates of its host star (right ascension and
declination), the orbital period, the reference epoch for the transit and the
occultation, the preferred type of event (transit or occultation) and the prior-
ity, which is based in the tier strategy approach, i.e., T3 targets have a higher
priority than T2, and T2 than T1. Fig. 2 shows the distribution of the orbital
period and the duration of the observable events for the targets in the MRS.
Most of the exoplanets have periods between ∼0.5 and 30 days, with a median
value of ∼3.7 days. Actually, only 9 systems (6 in T1 and 3 in T2 subsamples)
have longer periods up to 324 days. This means that most of the targets will
have enough opportunities to schedule several transits or occultations. The
duration of the planetary events, T14, depends on the orbital period and the
host star properties. It ranges from few tens of minutes to 18 hours, but 90% of
the exoplanet targets have transits shorter than 6 hours. The median duration
of the MRS exoplanetary events is ∼3.5 hours.

Completing the observations of the MRS is the main goal of the Ariel
mission. However, two additional subsamples are provided to consider their
observations:

– Tier 4 (T4): for several short period systems phase curve observations
would be desirable if not strongly affecting the mission core science. In
order to test the feasibility of this subsample of observations, a list of 43
interesting systems distributed in three levels of priority were provided (B.
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Fig. 2 Left: Histogram of the number of targets as a function of the exoplanet period.
Right: Histogram of the number of targets as a function of the exoplanetary event duration.
Tier 1, tier 2, and tier 3 targets are shown in different colors as labeled.

Charnay priv. comm.). These are exoplanet systems with periods shorter
than 7 days for which the continuous follow-up of 1 to 3 orbital cycles is
requested.

– Back-up targets: additionally a total of 1093 exoplanets were also provided
as back-up targets in case some exoplanets in the MRS are not observable or
cannot be completed during the mission lifetime. Their period is typically
larger than for T1 targets in the MRS and they need to stack few more
exoplanet events to reach T1 resolution.

In this work, we use these subsamples to study different scenarios. From
the one hand, we analyse the impact of including phase curves in the MRS by
considering the exoplanets in the T4 subsample as the higher priority targets
in the survey (see Sect. 4.2). On the other hand, we study if it would be possible
to increase the number of exoplanets surveyed by Ariel by including back-up
targets in the plan with the same priority as the T1 subsample (see Sec. 4.3.)

2.3 Mission constraints

An automatic planning tool can be understood as an algorithm devoted to
solve a constraint satisfaction problem, which is a mathematical problem de-
fined as a set of objects whose states must satisfy a number of limitations.
Some of these constraints need to be necessarily satisfied while other ones in-
dicate what kind of solutions are preferred. These are typically identified as
”hard” and ”soft” constraints, respectively (see e.g. [13]).

Hard constraints. In the case of Ariel, the hard constraints are mainly re-
lated to the visibility of the targets. They must be fulfilled to produce valid
plans. We list here these constraints, which are obtained from the mission
requirements documents.
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Fig. 3 Distribution of the Ariel targets in the sky. Dot symbols correspond to tier 1 (cyan),
tier 2 (green), tier 3 (red) and back-up targets (black). The background color levels indicate
the fraction of the year for which each region of the sky is visible for Ariel.

– Nominal operations duration. Ariel requirements state that the mission
lifetime is 4 years. The first 6 months are foreseen for orbit and commis-
sioning purposes. Therefore, with an expected launch in late 2028, nomi-
nal operations are expected to last 3.5 years starting in mid-2029. For the
scheduling exercises presented here, we assume that exoplanet observations
will run from July 1st 2029, to December 31st 2032.

– Orbital constraint. The orbit and the attitude limits of the spacecraft must
be considered by the scheduling algorithm because they are essential to
determine when the targets are observable. According to the mission re-
quirements, we assume that Ariel will be positioned at the Sun-Earth La-
grangian point L2 and that the field of regard of the telescope is a cone
in the perpendicular direction of the Sun-Earth direction with and angle
between +20◦ and –30◦ toward and away of the Sun, respectively. Fig. 3
displays the distribution of targets in right ascension and declination and
the fraction of the year that each region of the sky is visible. Any direction
is observable at least ∼30% of the year.

– Event timing and duration. As described in Sect. 2.1, Ariel observational
strategy consists in the observation of exoplanet transits, occultations,
and phase curves, which are time-constrained according to the orbital
ephemerides. The time at which each target can be observed is defined
by the orbital period and a reference time, and the total duration of the
follow-up is set to 2.5×T14 centered on the transit or occultation mid-time.

– Target completeness. The MRS provides the number of transits or occulta-
tions that need to be stacked for each target in order to reach the required
SNR. This defines a sequence of observations for each exoplanet and for
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each tier. Only completed sequences are useful in terms of science. For this
reason, we added to the scheduler a constraint which removes from the
planning all sequences that cannot be completed. Thus for any target, if
T3 sequence cannot be completed, only T2 is considered, and if this is also
not possible, only T1 sequence is planned. If T1 number of observations
cannot be reached, then the target is removed from the scheduler. On the
other hand, targets for which all required sequences have been planned, are
no longer considered by the scheduler, unless revisits of targets are allowed.

– Slew of the telescope. The movement of the telescope from one target to
the next one should also be taken into account in the scheduler because
it takes a significant fraction of the mission lifetime, and sufficient time
should be left between target observations. According to Ariel require-
ments, we assume a slew rate of 4.5 deg/minute, and we add 5 minutes for
telescope settling, reaction wheel off-loading and transition to fine pointing
as indicated in the requirements.

Soft constraints Soft constraints are related to the optimization of the mis-
sion plan. They are not required to be fulfilled, but they are used to promote
some solutions over the others. In the case of the Ariel scheduler, at the present
stage, we define two figures of merit that should be maximized:

– Observing time. Plans maximizing the total time used to observe exoplanet
targets are preferred. Ariel is expected to devote more than 85% of the time
to science observations, including the follow-up of exoplanets, calibration
stars, and ancillary science.

– Number of completed targets. The scheduler must also promote the num-
ber of targets in the MRS for which sequences are completed. The priority
of each target is taken into account.

The optimization of these two soft constraints aims at obtaining mission plans
with a large number of observations as well as a large number of completed
targets.

3 Ariel scheduler

The scheduling tool used for the simulations presented here, has been devel-
oped based on a detailed performance analysis of our previous studies on the
Ariel mission planning using EA [10,11,13]. The goals of the new develop-
ment were first, to reduce the computational cost, and second, to increase the
flexibility of the tool in order to adopt it to the updated mission constraints,
simulation configuration and observation modes, such as phase curves. The
new tool manages to obtain better results than its predecessor due to its flex-
ibility to plan and optimize time for all the different tasks in a same process.

The scheduling tool uses a Multi-start meta-heuristic hybrid algorithm
(Nakhjiri et al. in prep.) developed around the problem specifications. The
Algorithm has two main modules. First, is the lower-level Conflict Resolution
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Fig. 4 Scheduling framework.

Unit (CRU), which utilizes the flexibility of heuristic methods as its core ap-
proach, by following a Tabu-Search optimization [18,19] in a neighborhood
search [7]. Second, is the upper-level Control Center (CC), which manages
several CRUs and has the fitness functions to evaluate the outcome of each
CRU on the targets at every step. This allows us to search on numerous neigh-
borhoods in the solution space and return the best overall findings as the final
output. This process is illustrated in Figure 4.

In the rest of this section, first we explain the structure of the upper-level
module, or CC, in 3.1, and later we detail the process of lower-level module,
or CRU, and its evaluation measures in 3.2.

3.1 Upper-level process

The upper-level of the algorithm or CC starts with an empty schedule and
a full list of targets to plan at step 0 (S0 = ø). At each step, it sends the
current best schedule and a new target to all its CRUs. Each CRU plans the
new observations one at a time in the best way it can and returns the result
to CC. While a CRU always plan the tasks it is assigned to, CC has the job of
calculating and evaluating the overall fitness of the CRU results and compares
it with the previous step to decide whether to keep or discard the changes
suggested by a CRU. Following a Swarm Intelligence framework, at each step
CC gathers the results of its population of CRUs along with the best schedules
of the previous step and based on the soft constraints of the problem, performs
a elitist selection on their Pareto Optimal Front [20,21]. The selected solutions
replace the list of best schedules in CC and will be used as a CRU input for
the next step.

Almost all the hard-constraints of the ARIEL problem are handled prior
to the scheduling process. The exceptions are the target completeness and
the slew times of the telescope. While CRU considers the slew times, CC
checks for the target completeness and removes the unwanted observations
before checking it for the soft constraints. The soft-constraints considered for
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the simulations are first, to maximize the number of completed targets with
regards to their priority (FC) and second, to maximize the overall observation
time of the survey (FO). The fitness function FC for a schedule at step i (Si)
is computed as

FC(Si) =

i∑
j=1

ϑ ∗ Pri(ti) (1)

where Pri(ti) refers to the priority of the target ti and ϑ is the SNR satisfaction
level multiplier. According to the number of planned observations and the
reached SNR levels, ϑ increases by each SNR level reached. The increment is
doubled for the first SNR level in order to encourage entry of new targets to
the schedule. The second fitness function, FO, is measured as

FO(Si) =
∑
O∈Si

|O| (2)

where O refers to the planned observations in Si, and |O| represent the dura-
tion of O. These fitness functions are used to evaluate the outcome of CRUs.
They are normalized to the total duration of the Ariel nominal operations
and the total number of targets, and an equivalent weight is given for these
figures of merit, providing a single solution, instead of a Pareto optimal set of
solutions.

3.2 Lower-level process

In the lower-level part of the algorithm or CRU, new observations are always
planned regardless of their overall cost. The cost of planning for an observation
is measured based on the priority of the tasks it has to replace in order to fit
into the schedule, as

σ ∈ CG(O)⇔ σ conflictswith O (3)

CO =
∑

σ∈CG(O)

∆ϑ ∗ Pri(σ) (4)

where CG(O) is the Conflict Group of observation O and contains all the
tasks, σ, in the schedule that overlap with it. Also, ∆ϑ, shows the difference
in the ϑ multiplier when losing an observation of a target. Cost is defined as
the aggregated FC loss of all conflicts. In this format, CO = 0 indicates a free
spot for an observation. CRU job is to minimize this cost for each observation
that it is assigned to schedule. After receiving a target, CRU plans for its
observations one at a time in a recursive cycle. The process is triggered by
adding a new observation to the waiting list (L) of CRU. It is then replaced
by a CG of a low cost. The new observation fits into the schedule and the
members of the CG are moved to L. On the next iteration, another member
of L is selected and replaced. This process is illustrated in Figure 5.
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Fig. 5 CRU cycle. The replacement marks illustrate that Target1 is removed from the
waiting list and it is added to the schedule in the possible period O2. Targets in CG2, which
is the Conflict Group of O2 are removed from the schedule and are added to the waiting
list.

The cycles continue until L becomes empty, meaning all the observations
have been fitted into the plan, or CRU reaches one of its limits. The limits are
first, reaching the maximum number of iterations, and second, there is no new
option to replace as it falls into a loop. To choose a replacement, the selection
is based on the cost of each possible period in a way that the lower the cost
is, the higher the chance of getting replaced. The odds of replacement for an
observation O, R(O), where O belongs to the set of observation periods of a
target t (Pt), is calculated as

R(O) =
1/CO∑
σ∈Pt

1/Cσ
(5)

This weighted random selection allows us to explore the more relevant parts
of the solution space by different CRUs. After processing all the observations
of a new target, CRU returns the best finding for each of them to CC and
let it decide to keep or discard them. In this way, even if planning the se-
quence of a target damages the current schedule more than it contributes to
its competence, we can see the impact.

The abstract schema for the tasks handling in the method, allows us to
define and process any type of tasks, including science observations, calibra-
tion, house keeping and slews in the same format and place. This results in
more coherent optimization between all the pieces. Also, the step-scheduling
framework, gives us more flexibility to setup different tests and assess various
simulation configurations. These improvements result in a significant increase
in the number of completed targets of 2.5% and 3.3% for T1 and T2 tar-
gets, respectively, with respect to the Ariel scheduler code based on MOEA
presented in ref. [13] using the MRS. As a consequence the time used for sci-
ence increases by ∼5.5%. This improvement is mainly due to a reduction in the
number of necessary calibrations by ∼10% although still fulfilling the expected
cadence (see Sect. 4.1). The reduction was possible with coherent optimization
of operation tasks along side the scientific ones, in the new tool, instead of
planning these tasks in different steps as in the former version.
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The scheduler tool presented here is developed in C++ language and the
execution of the experiments is done on a desktop computer with 6 cores at
2.2 GHz and 8 GB of RAM. This scheduler is able to produce an optimized
plan for the 3.5 years of the Ariel nominal operations phase in between 20
seconds to 10 minutes depending on the target set and imposed constraints.
For example, scheduling revisits to targets takes longer computations. This will
allow to regularly re-compute an optimized plan taking into account former
observations, updates to the list of targets, or targets of opportunity that may
arise during the mission, as part of the activities of the Ariel Ground Segment
and Instrument Operations Science Data Centre [15].

4 Ariel mission planning simulations

Scheduler tools are not only useful to plan observations but also to simulate
the outcome of the mission. As discussed above, the main science goal of Ariel
is the characterization of the atmosphere of ∼1000 exoplanets through transit
and occultation spectroscopy. To evaluate if this is feasible within the 3.5 years
of nominal mission operations, we have made use of the scheduler described
above to simulate the planning of the targets in the MRS taking into account
all the mission constraints. It is also possible to test different mission scenarios
with such simulations. For instance, Ariel may be able to study the phase curve
of several targets. To do so, it would need to follow-up the same target for a
much longer time than for a transit or an occultation. Therefore, they could
have a strong impact on the number of MRS targets that can be completed.
Besides, it is also possible to estimate what is the maximum number of targets
that Ariel could be able to observe.

We explore the scheduling of these different scenarios in the following sec-
tions. In all the cases, the simulations performed here fulfill all the hard mission
constraints listed in Sect. 2.3. Besides, we remind that we consider the opti-
mization of the soft constraints, which are 1) the number of completed targets,
and 2) the telescope working time.

4.1 Scheduling the MRS targets

In this case, we have only considered the scheduling of the 1000 targets in
the MRS. It includes a total of 3022 events lasting about 21600 hours. This
number of hours is about 70% of the time available during nominal oper-
ations (3.5 years); therefore, in principle, all observations should fit in the
mission plan. However, since observations are time constrained according to
the ephemerides, and the sequence of each target can include several transits
or occultations, overlapping between simultaneous events could prevent the
completion of some targets.

Table 1 shows the number of planets whose observational sequences can be
completed within the 3.5 years as a function of the type of exoplanet accord-
ing to its size and temperature (see [5] for details). Almost all targets can be
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Table 1 Number of exoplanets included in the mission plan scheduling simulation over the
total number of targets in the MRS (in bold).

Planet type1 Ultra Hot Very Hot Hot Warm Temperate

Massive Jupiter 8/8 115/115 10/10 – –
Jupiter 43/43 300/300 234/234 79/79 5/7

Neptune 4/4 14/14 21/21 26/26 4/4
Sub-Neptune 1/1 8/8 14/14 39/39 27/27
Super-Earth – 2/2 6/6 18/18 20/20

1Planet type corresponds to the definition provided in the target list [5].

Table 2 Number of completed targets, total number of observations, and distribution of
time between the different tasks corresponding to the scheduling simulation of the MRS.

Total time (hours / %1)
Case Targets Observations On targets Slewing Waiting time

MRS 998 3016 21376.9 1101.9 7126.2
69.59% 3.59% 23.20%

MRS-fill 998 3653 23391.2 1332.7 4881.1
76.14% 4.34% 15.89%

1Fraction of time with respect to the duration of the Ariel nominal operations phase (3.5
years).

scheduled except 2 temperate Jupiter-like planets, which correspond to exo-
planets HIP 41378f [22] and PH-2b [23], both in the T1 subsample. Actually,
HIP 41378f is not schedulable because due to its long period reported, 324
days, only 1 transit is observable while 2 are requested to reach tier 1 reso-
lution level. On the other hand, PH-2b is also a system with a long period,
282.5 days, for which all the 4 transits that Ariel could observe must be sched-
uled. Each transit observation takes about 1.2 days of continuous follow-up.
This long duration increases the probability of overlapping with other higher
priority targets, and it is finally discarded by the scheduler.

In summary, a total of 998 targets can be scheduled within the Ariel nom-
inal operations phase, reaching T3 and T2 spectral resolution for 50 and 550
targets respectively, fulfilling science goals. With respect to the time usage,
first row in Table 2 lists the total number of observations and the time used
for each spacecraft operation. A total of 3016 planetary events are scheduled.
Target observations take about 21400 hours or ∼ 70% of the 3.5 years. About
1100 hours are spent slewing between targets (including stabilization time).
Finally, 943 and 172 hours are used for calibrations and station keeping, re-
spectively, fulfilling the expected cadence, the median separation between these
operations is 1.8 days and 30 days, respectively.

The last column in Table 2 lists the waiting time that remains between
target observations, which is neither used for any of the other tasks included in
the scheduler. This is an inevitable outcome of 1) scheduling time constrained
events, and 2) only scheduling the number of observations for each target
sequence given in the target list. Hereafter, we refer to these periods of unused
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Fig. 6 Left: Histogram of the number of inactive periods between observations, gaps, as a
function of their duration. Right: Distribution of the cumulative time for each gap duration.
Black and red lines correspond to simulations of the MRS and the MRS including revisits
to targets, respectively. Last bin corresponds to few inactive slots larger than 15 hours.

waiting time as ”gaps”. The panels in Figure 6 show the distribution of the
number of gaps and their total time (black line). Most of them are shorter
than 1.5 hours, but they accumulate a small number of hours. Longer gaps are
smaller in number but they accumulate a significant fraction of time. Actually,
these long gaps can be used to schedule further observations of targets. In total,
they add up to 23.2% of the Ariel nominal operations duration.

Although revisits to targets are not a requirement, we have studied if fur-
ther MRS transits or occulations could be fitted within these gaps. To do so,
we allowed the scheduler to plan more observations than requested for each
target whenever possible without interfering with completed targets. Second
row in Table 2, labeled ”MRS-fill”, summarizes the results of this simulation.
A total of 637 additional events can be planned, adding ∼2000 hours to target
observations. This provides further observations for each target and flexibility
to re-schedule failed observations due to unexpected problems. The amount
of added time is about 10% of that needed to complete the MRS. Obviously,
such revisits increase significantly the time devoted to slew between targets,
but waiting time in gaps between observations is reduced to ∼4900 hours. The
number and cumulative duration of gaps for this simulation are represented
as red bars in Figure 6. No additional exoplanet transits or occultations for
MRS targets can be fitted within these gaps. Actually, most of them are much
shorter than before. Their median and maximum duration are ∼1 hour and
6.7 hours, respectively.

These additional observations might be extremely useful to study the time
variability of exoplanet atmospheres, or to increase the SNR for some targets
by piling-up a larger number of transit or occultations. Figure 7 depicts the
improvement reached for each target when allowing revisits. Y-axis on this
figure indicates the level of accomplishment of each target as a function of its
tier, while the X-axis indicates the number of target, sorted by tier subsample
and orbital period. Additional sequences are more easily scheduled for short
period systems because they are shorter and the number of opportunities is
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Fig. 7 Tier accomplishment for each planetary system in the MRS. The bottom and top
values of each vertical line depicts the observation level for each target for simulations
excluding and including refilling of gaps, respectively. Targets are sorted according to their
classification in tier 1, tier 2, and tier 3, in increasing order of the exoplanet orbital period
(from left to right), and plotted in different colors as labeled. Inset plot displays
the case of tier 3 targets using bars. Decimal values in the Y-axis indicate the fraction of
observations to reach the next tier level.

longer. A total of 19 T3 sequences can be re-observed at least 5 more times,
thus allowing to study exoplanet variability. Besides, 83 T2 targets can be
promoted to T3, potentially increasing the number of exoplanets studied at
the highest resolution and SNR level to 133 exoplanets. Finally, several T2
and T1 targets can be revisited although not reaching T3 or T2 levels.

As a final conclusion, about 23400 hours can be used to schedule ∼3650
planetary transits and occultations of almost all the targets in the MRS, reach-
ing the requested SNR level and potentially improving it for several targets.

4.2 Impact of scheduling phase curves

To study the impact of including the follow-up of several phase curves in
the Ariel mission planning, we have applied our scheduler algorithm to the
MRS targets including the 43 exoplanet systems in the T4 subsample for
which phase curves would be observed, if possible, as if they were independent
observations. For this trade-off analysis, we have considered three different
cases that progressively take into account the three priorities in which the T4
target list is distributed. In ”PC-case1” we only consider the scheduling of the
22 highest priority T4 exoplanets, in ”PC-case2” we add 15 medium priority
T4 targets, and finally ”PC-case3” includes all the 43 T4 exoplanet systems.
The total exposure time needed to follow-up phase curves amounts to 4.6%,
9.9%, and 11.6% of the Ariel nominal operations duration for PC-case1, PC-
case2, and PC-case3, respectively. Although this fraction of time could still be
fitted within the mission lifetime, our simulations show that it is not possible
to schedule the observations of all MRS and T4 targets. This is mainly due
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Table 3 Number of completed MRS and T4 targets, total number of observations, and
distribution of time between the different tasks corresponding to the scheduling simulation
of the MRS and phase curves.

Targets Total time (hours / %1)
Case MRS + T4 Observations On targets Slewing Waiting time

PC-case1 984 + 22 3021 22521.2 1087.6 6000.2
73.31% 3.54% 19.53%

PC-case2 940 + 37 2913 23185.9 1048.4 5403.7
75.47% 3.41% 17.59%

PC-case3 929 + 43 2834 23278.4 1017.2 5345.4
75.78% 3.31% 17.40%

PC-case1-fill 984 + 22 3364 23488.9 1201.7 4918.4
76.46% 3.91% 16.01%

PC-case2-fill 940 + 37 3185 23884.7 1146.6 4606.7
77.75% 3.73% 15.00%

PC-case3-fill 929 + 43 3137 23930.3 1111.6 4599.1
77.90% 3.62% 14.97%

1Fraction of time with respect to the duration of the Ariel nominal operations phase (3.5
years).

to the overlap between observations caused by the long duration of the phase
curve follow-up, which range between ∼1 to ∼9 days.

Table 3 lists the results of the mission plans obtained for each studied case.
For these simulations, we made sure to plan all T4 targets by setting their
priority above that of T3 exoplanets in the MRS. Phase curve observations
reduce the number of MRS completed targets by 1.4%, 5.8%, and 6.9% for
cases 1, 2, and 3, respectively. The most affected subsample of the MRS is
tier 1 due to its lower priority, missing 14, 58, and 69 T1 targets in each
case. Only 2, 9, and 18 T2 targets are downgraded to tier 1 SNR, for cases
1, 2, and 3, respectively, while T3 target requirements are always fulfilled.
The number of exoplanets and phase curves included in the different mission
planning simulations for each kind of planet system is provided in Table 4. In
particular, the number of surveyed Neptune to Earth-like planets in the MRS
would be significantly reduced by ∼5–16%.

On the other hand, the scheduling of phase curves helps to optimize the
total time used for exoplanet observations. As indicated in Table 3, the total
time tracking exoplanets increases with respect to the solution in Sect.4.1 by
about 5.4%, 8.5% and 8.9% in PC-case1, PC-case2 and PC-case3, respectively,
despite scheduling a smaller number of MRS targets. This is due to the longer
duration of the follow-up of phase curves with respect to transits and occulta-
tions of MRS targets. As a consequence, the waiting time is also reduced, by
∼16–25%. Actually, in the most critical case depicted by PC-case3, the time
needed to fit the phase curves in the plan is approximately taken half from the
omitted MRS targets and half from gaps. Only a small fraction comes from
the reduction of the total slew between targets. Finally, part of this time is
also taken from the few short calibrations that cannot be planned fulfilling the
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Table 4 Number of exoplanets included in the mission plan scheduling simulation of the
MRS and phase curves (T4).

Ultra Hot Very Hot Hot Warm Temperate3

Planet type1 MRS T42 MRS T42 MRS T42 MRS T42 MRS

Massive Jupiter 8,8,8 1,1,1 113,112,113 5,7,10 10,10,10 – – – –
Jupiter 43,39,40 1,1,1 298,291,284 5,8,10 234,229,223 3,6,6 79,76,74 – 4,4,4

Neptune 4,2,2 – 14,10,10 1,1,1 21,19,20 1,3,3 26,24,22 1,2,2 2,2,2
Sub-Neptune 1,0,1 – 8,5,7 2,4,5 12,11,11 0,2,2 35,35,29 1,1,1 27,25,27
Super-Earth – – 2,1,1 – 5,3,3 – 18,16,18 1,1,1 20,18,20

1Planet type corresponds to the definition provided in the target list [5].
2The three values indicated for each case correspond to the simulations of PC-case1,
PC-case2, and PC-case3 (see text for further details).
3T4 sample does not include temperate planets.

expected cadence (see Sect 2.3). Short calibrations overlapping with long phase
curves are moved before and after each T4 target observation. This reduces
the number of short calibrations in 4, 33 and 36 cases, for PC-case1, PC-case2
and PC-case3, respectively.

As a further check, we run the mission planning simulations including the
MRS and T4 planets allowing for the revisit of targets. Results are also pro-
vided in the second block in Table 3 labelled as ”-fill”. The number of additional
observations is reduced by a factor of ∼2 with respect to the mission planning
simulations of the MRS (Sect. 4.1), and the total total time revisiting targets,
by a factor ∼2–3. An inevitable outcome is that in this case, the number of
targets that can be promoted from T2 to T3 SNR level is reduced to ∼50, and
that T3 sequences can be re-observed only two times for 3–4 T3 targets.

Thus, while phase curve observations helps to maximize the time used for
science, they reduce the number of MRS targets completed during the Ariel
mission lifetime. However, it is important to note here that the follow-up of
phase curves comprise at least 1 transit and 2 occultations, which might still
put constraints on the exoplanet atmosphere composition. Furthermore, phase
curves on their own will also be useful to explore the atmosphere circulation.
The scheduling tool might be very helpful to find a balance between the MRS
and phase curves targets.

4.3 Mission planning optimization limits

The results in Sect. 4.1 and 4.2 indicate that, due to the time constrained
nature of Ariel observations, about 70–78% of the nominal operations phase
can be used for actual exoplanet observations. However, this number depends
also on the sample of targets considered. Some flexibility on the targets chosen
allows to select that ones that best fit in the mission plan. In order to analyze
this fact, we have used our scheduler to compute mission plans including the
MRS (T1, T2, and T3) and back-up (T0) targets. For this purpose, exoplanets
in the T0 subsample were assigned a priority equal to that of T1 targets. The
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Table 5 Number of exoplanets included in the mission plan of the MRS and back-up targets
(T0) over the total number of T0 to T3 targets, and increase factor1 with respect Table 1.

Planet type2 Ultra Hot Very Hot Hot Warm Temperate

Massive Jupiter 8/8 112/118 11/11 – –
1.0/1.0 0.97/1.03 1.10/1.10 –/– –/–

Jupiter 46/60 378/507 357/485 137/193 5/11
1.07/1.40 1.26/1.69 1.53/1.07 1.58/2.44 1.0/1.86

Neptune 4/11 37/73 77/136 86/145 4/5
1/2.75 2.64/5.21 3.67/6.48 3.31/5.58 1.0/1.25.

Sub-Neptune 1.0/1 18/24 24/51 80/136 43/55
1.0/1.0 2.25/3.0 1.71/3.64 2.05/3.49 1.59/2.04.

Super-Earth – 2/2 5/6 26/27 25/28
–/– 1.0/1.0 0.83/1.0 1.44/1.50 1.25/1.40

1The increase factors of the planned and total targets with respect to the mission planning
simulation of the MRS presented in Table 1 are given in the second row of each planet type.
2Planet type corresponds to the definition provided in the target list [5].

observations of all back-up targets up to the T1 expected SNR level adds up
to ∼40000 hours, which almost double the time needed to complete the MRS.
This increases the telescope oversubscription factor by ∼2. Obviously, it is not
possible to schedule all these targets, but this test provides an estimation of the
total time that can be used to follow-up exoplanet events and the maximum
number of targets that can be surveyed using a longer target list.

Table 5 lists the number of completed planets over the total number of
targets in the input sample as a function of the planetary type. The factor
increase with respect to Table 1 is also provided for each value. The main dif-
ference is that the number of scheduled Neptune and sub-Neptune size planets
increases by a factor of ∼3 and ∼2, respectively. Besides, a total of 12 warm
and temperate Earth-like planets are added in the survey. This increase in the
number of surveyed planets is mainly due to several reasons: 1) all back-up
targets need few observations to reach T1 resolution, 2) the scheduler can
choose between more targets to select those that best fit in the planning, 3)
T0 targets have a larger population of Neptune to Earth-size planets. Actu-
ally, the number of exoplanets in the T0 sample is about 1.9, 5.4, 3, and 1.4
times that of the MRS for Jupiter, sub-Neptune, Neptune and super-Earth
planets, respectively, while only 4 new massive Jupiter planets are added. As
a consequence, the scheduling tool finds more efficient solutions by pushing
the number of completed planets. This causes that in this scenario many of
the exoplanets are observed only up to T1 resolution. Actually, from the 1486
targets planned, 50 are observed up to T3 level, 301 up to T2, and the rest up
to T1.

In terms of time usage, there are two significant differences with respect
to the simulations described in Sect. 4.1. Table 6 provides the distribution of
time when including back-up targets between the different spacecraft opera-
tions. Adding more targets in the scheduler increases the time used for scien-
tific observations by ∼2400 hours. This results into a smaller fraction of time
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Table 6 Number of completed targets, total number of observations, and distribution of
time between the different tasks corresponding to the scheduling simulation of the MRS
including back-up targets.

Total time (hours / %1)
Case Targets Observations On targets Slewing Waiting time

B/U 1486 3016 23804.2 1083.0 4702.8
77.49% 3.52% 15.31%

B/U-fill 1486 3348 24576.9 1208.5 3804.6
80.0% 3.93% 12.38%

1Fraction of time with respect to the duration of the Ariel nominal operations phase (3.5
years).

distributed in waiting times between observations. If revisits to targets are
allowed to fill all possible gaps, 59 targets can be promoted from T2 to T3 and
5 T3 sequences can be repeated at least 5 times. Obviously these numbers are
smaller than in the case of the MRS simulations (see Sect. 4.1) because most of
the waiting time is dedicated to complete other targets. This simulation refill-
ing all of the possible gaps with exoplanet transits and occultations provides
an estimate of the maximum time that can be used for exoplanet science given
the current list of targets, which amounts to about 80% of the Ariel mission
lifetime, ∼24600 hours.

4.4 Use of inactive periods

As already mentioned, a common outcome of the different simulations de-
scribed above is that part of the time is lost in gaps of waiting time between
observations. In the nominal case including only the MRS exoplanets in the
scheduler, these gaps add up ∼7000 hours and each of them could take several
hours. The scheduling simulations presented above demonstrate that this time
is reduced by a factor of ∼2 if exoplanet sequences are repeated, or phase
curves or back-up targets are added in the plan. This would significantly in-
crease the scientific results of the mission, by adding more targets to the survey,
increasing those observed at the highest resolution (T3), or studying exoplanet
atmosphere variability, or atmospheric circulation. After this refilling of gaps,
the optimized plans show that there are still about 4000-5000 hours distributed
in gaps shorter than ∼7 hours where no more transits or occultations can be
planned (see Fig. 6).

These gaps can be used to plan additional tasks not considered as con-
straining in the scheduler. This is for example the case of flat field and dark
current calibration images, which can be easily fitted in gaps lasting around
∼1 hour. Left panel in Figure 8 shows the median separation between gaps as
a function of their duration for the simulations of the MRS both excluding
and including revisits to targets as black and red lines, respectively. In both
cases, there are gaps of around 1 hour every ∼12 hours. This will allow to plan
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Fig. 8 Median separation between gaps (left) and tracking on targets periods (right) as a
function of their minimum duration. Black and red lines correspond to simulations of the
MRS and the MRS including revisits, respectively.

these calibrations very frequently if needed. Alternatively, these short gaps
can help to extend the out-of-transit baseline of the observations, which may
provide useful information to correct for stellar variability and improve the
determination of the transit or occultation depth.

On the other hand, data downlink periods have not been considered in the
mission planning because they can be simultaneous to observations. They are
expected to take about 14 hours per week distributed in three periods of 4 or
6 hours. Left panel in Figure 8 reveals that these cadence is fulfilled by gaps
longer than 4 hours only if targets are not revisited. Otherwise, long gaps are
separated by several days. However, in this case, since data downlink can be
done simultaneously to exoplanet observations, they can be scheduled when
tracking targets longer than 4-6 hours. Right panel in Figure 8 shows that such
long target pointings occur almost every 0.6 days.

Finally, gaps longer than 1 hour in which no additional transit or occulta-
tions can be fitted, can also be used for non-time constrained ancillary science
such as the observation of brown dwarfs [24] or variable young stellar objects.
As an example, scheduling simulations show that 90% of these gaps can be
used to follow-up various types of young stellar objects, including FU Orionis
and T Tauri type stars, and systems harbouring extreme debris disks [25]. Tar-
gets of opportunity that may rise during Ariel nominal operations phase could
also be planned within this gaps, if possible, or included in the scheduler to
recompute optimized plans.

5 Conclusions

The main conclusion of the different simulations of the Ariel mission planning
is that almost all the targets in the core sample can be observed as requested
while meeting all mission and system requirements and constraints. Only tar-
gets that are observable few times are challenging, and the scheduler can be
used to easily identify them.
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Despite the fact that slots of inactive time are inevitable in the Ariel con-
text because observations are time-constrained, ∼85–90% of the mission time
can be devoted to science, including revisits to targets in the reference sample,
observation of back-up targets, or using gaps for ancillary science. In fact, by
choosing wisely the targets to re-observe, it is possible to increase the number
of well-characterized targets in the tier 3 subsample by a factor of ∼2.5, or
surveying several more Neptune and Earth-like planets considered as back-up
targets. In summary, about 24000 hours can be scheduled on observations of
some 3600 transit or eclipse events. In terms of the time that can be used
for exoplanet observations, similar conclusions are reached using our previous
MOEA [13] or heuristic [26] algorithms when revisits to targets are considered
in order to maximize the science time. The difference of the scheduling tool
approach presented here is that it produces plans with a better optimization of
the number of completed targets, thus improving also the time used for science
even if revisits are not considered, and faster than using MOEA algorithms.

The observation of phase curves have a significant impact on the total
number of surveyed stars. The results show that 43 of such observations, rep-
resenting ∼11% of the Ariel available time, can be scheduled. This can be
done at the expense of reducing the number of tier 1 targets by 69 exoplan-
ets. However, such kind of observations does include the follow-up of transit
and occultation and provide a wealth of information about exo-atmospheres.
Besides, the test cases presented here demonstrate that a balance between the
MRS and phase curve subsample can be found to fulfil the Ariel scientific
goals. On the other hand, such observations naturally reduces the fraction of
waiting because observations are longer, improving the Ariel mission efficiency.

To summarize conclusions, the scheduling algorithm presented here will be
an efficient tool to plan Ariel observations, just taking few minutes to schedule
the whole mission considering all constraints. The scheduling simulations also
reveal that the primary mission science goals can be fulfilled within the 3.5
years operational phase, even including the observation of several phase curves.
Besides, they also reveal the scheduling tools as a helpful way to select the
mission reference sample of exoplanets that best fits the mission plan. The
scheduling tool presented here is being continually upgraded to improve the
mission plan optimization and to fasten its execution.
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