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ABSTRACT Individualized products and shorter product life cycles have driven companies to rethink 
traditional mass production. New concepts like Industry 4.0 foster the advent of decentralized production 
control and distribution of information. A promising technology for realizing such scenarios are Multi-agent 
systems. This contribution analyses the requirements for an agent-based decentralized and integrated 
scheduling approach. Part of the requirements is to develop a linearly scaling communication architecture, as 
the communication between the agents is a major driver of the scheduling execution time. The approach 
schedules production, transportation, buffering and shared resource operations such as tools in an integrated 
manner to account for interdependencies between them. Part of the logistics requirements reflect constraints 
for large workpieces such as buffer scarcity. The approach aims at providing a general solution that is also 
applicable to large system sizes that, for example, can be found in production networks with multiple 
companies. Further, it is applicable for different kinds of factory organization (flow shop, job shop etc.). The 
approach is explained using an example based on industrial requirements. Experiments have been conducted 
to evaluate the scheduling execution time. The results show the approach’s linear scaling behavior. Also, 
analyses of the concurrent negotiation ability are conducted. 

INDEX TERMS Multi-agent Systems, Job Shop Scheduling, Scheduling Algorithms, Integrated Production 
and Logistics Scheduling 

I. INTRODUCTION 
Running an industrial production facility is, and has always 
been, a challenging task. Production companies strife for an 
optimized production while satisfying their customers. 
However, customer needs and the ways to satisfy the latter 
have changed. Nowadays, it is not enough to simply maximize 
the output of a manufacturing plant. Rather, the customers 
demand high-quality products with short life cycles that are 
also highly customized [1, 2]. Different initiatives all over the 
world try to develop solutions and conceptual frameworks that 
enable companies to deal with this new reality.  

There is, for example, the Smart Manufacturing Leadership 
Coalition, which represents many of the major North 
American industrial companies and universities. Their goal is 
to provide more flexible and resource-efficient manufacturing 
by integrating the ‘voice, demands and intelligence’ of the 
customer into the manufacturing process [3]. Among the top 

priorities they identified range the development of tools and 
software that enable automated decision-making as well as the 
establishment of data protocols and communication standards. 

The vision of Industry 4.0 (I4.0) proclaims the automated 
decision-making within the digital representations of products 
and resources, such as that products control their own 
manufacturing processes [4]. The German initiative of the 
Industry 4.0 platform provides reference scenarios and 
solution concepts for this vision. There is, among others, the 
scenario of the Order Controlled Production that points out the 
challenges that traditional centrally controlled and highly 
specialized machinery face when being confronted with 
changing customer requirements and disruptions on the 
production floor. The Industry 4.0 platform emphasizes the 
need for standardized communication and coordination 
mechanisms that enable companies to engage in inter-
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company negotiations, which facilitates the optimal utilization 
of their resources and increases their flexibility [5].  

Interestingly, the challenge of rising complexity and 
possible solution techniques have been known for a long time. 
For instance, the reference model for Computer Integrated 
Manufacturing (CIM) already formulated requirements to 
their model such as modularity, standardized semantics, 
interoperability, or simple expandability [6]. However, the fact 
that these topics are still addressed by today’s initiatives 30 
years later indicates how difficult it is to develop generic and 
universally applicable solution concepts while dealing with 
constantly changing information and manufacturing 
technologies. In addition, not only has the speed of 
manufacturing and information technology development 
increased [7] but the latter has also facilitated a whole new set 
of possibilities. Customer interfaces and interactions such as 
e-commerce, real-time order configuration, and live 
production monitoring [8] are becoming increasingly 
important for customers.  

Companies have to react by frequently changing their 
product portfolio and, thus, changing their resources as these 
are mostly designed for producing a small variety of products 
in large quantities [9]. These traditional mass production 
systems, i.e. production lines, are often directly coupled, for 
example by conveyor belts. In a production line there is 
usually no need to plan or schedule such transport processes 
and related buffer processes for the workpieces as they usually 
are fully predictable and don’t pose capacity constraints on the 
system (i.e. they are usually not the bottleneck). However, 
their rigid configuration and limited flexibility when it comes 
to changing products and layouts hinders flexible transport 
processes between different resources [10]. The need for more 
flexible transportation solutions also arises for large 
workpieces, such as rotor blades for wind turbines, that cannot 
be transported by conveyors. When breaking up these rigidly 
connected transportation systems, the number of active 
transportation resources increases and can pose additional 
requirements such as heterogeneous capabilities, individual 
schedules, possible collisions or further shared resources 
(SRs) such as operators to control the transportation resources. 
In the following, buffer, transportation and shared resources 
are subsumed under the term auxiliary resources (ARs) and 
auxiliary processes (APs) respectively. Because of these 
additional requirements, the transportation processes can 
become the bottleneck of the production facility. In addition, 
the number of possible sequences through the system 
increases significantly with each newly added resource. Thus, 
a process planning approach is required that determines and 
evaluates possible sequences of operations on resources. An 
operation refers to a specific process where a workpiece is 
manipulated by a resource [11]. These factors are also 
important to determine the quality and costs of specific 
resource combinations [12]. The output of such a process 
planning run is a process plan that indicates possible machines 
for each operation, which the workpiece requires during 

production. An approach to solve the outlined problem of 
decentralized process planning has been proposed by the 
authors in [12]. Therefore, this paper focuses on the process 
scheduling part of the problem.  

The question arises if central control methods can be used 
for the more flexible production and transportation systems. 
Centralized systems have several drawbacks when being 
applied to complex problems in general. These drawbacks of 
centralized and hierarchical systems include expensive and 
time-consuming reconfigurations, a single computer as the 
potential bottleneck and single-point-of-failure, flows of 
information across hierarchies that increase latency time of 
decision-making, and a tendency to struggle with real-time 
events [13]. Thus, they do not scale well with growing system 
size and increasing communication needs, and flexible 
production approaches are difficult to realize [14]. Therefore, 
more flexible and scalable approaches and a respective 
communication architecture are needed [15].  

Two needs arise from this analysis: First, a scheduling 
approach is needed that can handle the rising complexity and 
flexibility requirements while integrating the different 
resources into a coherent schedule [1]. Thus, it needs to avoid 
delays which can arise due to insufficient coordination of the 
resources. Second, these functionalities must be implemented 
within a decentralized architecture to avoid the already 
mentioned drawbacks of centralized solutions. 

Making use of decentralized intelligence within products 
and resources while equipping them with ubiquitous 
communication technology is a promising approach to deal 
with the rising complexity within manufacturing systems [16]. 
One solution technology that has been identified as suitable 
for implementing decentralized intelligence is Multi-agent 
systems (MAS). MASs are especially suitable for solving 
complex problems due to the possibility of decomposing the 
problem and solving it within a decentralized architecture, 
their flexible communication structure, their capability of 
parallel processing due to autonomous entities, and higher 
robustness because an MAS does not usually have a single-
point-of-failure. [17, 18]  

However, even MASs are limited to some extend when the 
number of exchanged messages increases. Berna-Koes et al. 
conclude that, due to the overhead of agent communication 
languages and the considerable processing time of ASCII-
coded messages, the number of messages that is exchanged 
between the agents constrains the systems size and 
performance [19]. 

Considering the above-stated needs for decentralization and 
integrated scheduling as well as the rising complexity and 
flexibility requirements, the following research goal is 
proposed:  
 
Development of a decentralized and scalable agent-based 
architecture and respective algorithms that integrate 
production and ARs during scheduling. 
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The remainder of this contribution is structured as follows: 
First, the detailed requirements for the architecture and 
algorithms are elaborated in Section II. This is followed by a 
literature review in Section III that analyses different 
scheduling approaches and architectures for solving similar 
problems. Section IV gives a brief overview of the approach 
to achieve the proposed research goal. Section V describes and 
evaluates an agent-based architecture and the negotiation 
protocol and provides details regarding the exchanged 
messages. Section VI presents the application example and the 
fundamentals that are utilized in Section VII to describe the 
details of the coordination mechanisms. This section is 
followed by an evaluation in Section VIII. Section IX closes 
the article with a conclusion and an outlook.  
 
II.  PROBLEM DESCRIPTION AND REQUIREMENTS 
This contribution advances the research in the field of 
decentralized scheduling algorithms, based on MASs, for 
integrated production and AR scheduling. Most of the specific 
requirements that will be outlined in the following stem from 
an industrial project within the domain of wind turbine rotor 
blades manufacturing. However, as outlined in Section I, there 
is a general necessity to develop concepts for decentralized 
scheduling architectures that can, for example, also be applied 
to scenarios such as large-scale manufacturing networks [20]. 
Thus, even though the application example is very specific, the 
detailed analysis facilitates the understanding and the 
applicability of the approach to other problem areas. In the 
following, this section describes the different requirements 
that the approach has to fulfill and their origins. Please be 
referred to a full and mathematical description of the problem 
in [21] as well as a more detailed description of scheduling 
fundamentals in [11].  

The most important factor behind the need for new 
scheduling and control solutions is the rising system 
complexity [1]. System and organizational complexity look at 
interactions between system components and how systems can 
be organized [22]. This is also the focus of this approach, i.e. 
the process and structure of the interactions between the agents 
that represent the system components. Following the 
complexity characterization of [23] there are three different 
categories to system complexity:  

• First, there is organizational complexity which refers 
to process and structural complexity. It describes 
the number and diverseness of process flows and 
system elements respectively. 

• Second, there is time-related complexity that is 
divided into static or dynamic properties of a 
system. Dynamic complexity refers to “number and 
diverseness of process-flows, systems elements, their 
relations and properties in time dependent course” 
[23] whereas static complexity focusses on the status 
of the system at a concrete point in time. 

• The systemic complexity describes the third category 
and deals with internal and external complexity 

referring to inside and outside connections of the 
system. Thus, the entities of the system, i.e. those 
processes, system elements etc. that lie within the 
system boundary, determine the internal complexity. 
External complexity refers to those elements that lie 
outside the system boundary.  

In the following analysis these dimensions are combined and 
addressed in different sub-sections. The only category that is 
out of scope for this contribution is the structural static 
external complexity that refers to, for example, the number of 
suppliers involved. As the system border lies at the production 
facility with incoming orders as the interface, additional 
supply chain related connections are not considered. In the 
following, the requirements (Req) will be derived and 
categorized according to the complexity dimensions. 

A. Structural Complexity 
This sub-section analyses the structural aspects of the 
requirements, which comprise the architectural properties of 
the system (static, internal), the dynamic properties of the 
system’s components (dynamic, internal) and the order-
related requirements (dynamic, external).  
  
Req 1 (Scalability) 
1a (Scalable Communication Architecture): The approach 
needs to be able to cope with a large number of resources in 
the coordination process. Thus, the execution time of a 
scheduling run, which schedules all operations of an order, 
must not grow exponentially with growing system size but 
only linearly. To limit the number of exchanged messages, 
which are a major driver of execution time within MASs, the 
approach must provide a scalable communication architecture 
for the participants [24].  
 
Req 2 (Decentralization): There must be no central control 
authority as the system shall be organized in a decentralized 
way due to the reasons given in Section I. A further reason to 
decentralize functionalities is often the organizational setup: a 
heterogeneous production network that has no central 
authority [20]. Another reason is the need for encapsulation, 
for example due to restrictions to share information about 
underlying capability models. 
 
Req 3 (Dynamic Events) 
3a (Runtime Changes of Resources): The resources can 
change during the runtime of the system, i.e. there can be new 
resources joining or old resources leaving the system at any 
point in time [20].  
3b (Disturbance Management): The feasibility and quality 
of a specific operation sequence depends on dynamic factors 
(such as failures) of the resources. Thus, the approach must be 
able to cope with the dynamic events, i.e. disturbances, on the 
shop floor [25]. 
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Req 4 (On-line Order Generation): Orders are generated on-
line, meaning that there can be new orders at any point in time 
[26].   

B. Process Complexity 
This sub-section comprises requirements due to the different 
process flows to include in the approach and their respective 
static properties. Thus, the required scope of the scheduling 
processes is determined and their respective constraints. Also, 
the process requirements from incoming orders external are 
addressed.  

Further, the dynamic process complexity, which refers to 
the behavior of the different process flows, is analyzed. This 
refers to the desired results of the scheduling process and the 
dynamic properties of the scheduling processes during 
runtime. 
 
Req 1 (Scalability) 
1b (Short Execution Time): The approach shall be 
practically applicable for large scale applications. It must 
provide a scalable architecture (Req 1a) and exhibit a 
sufficiently short execution time for scheduling runs for 
realistic scenarios. To determine a suitable threshold, the study 
conducted by Nah is utilized. There, the tolerance of users to 
wait for information on the web lies at around two seconds 
[27]. This is in line with findings of Stadnik & Nowak. They 
concluded a significant increase in the bounce rate, i.e. the rate 
of customers leaving a page before it has loaded, with 
increasing page load times [28]. Thus, imagining a user-
interface where a customer or operator is awaiting an 
indication of the estimated finish date and price of an order, 
the scheduling execution time for an order should not exceed 
two seconds. This is also in line with the industrial Req from 
our industry partner. The execution time is posed by a user 
outside the system boundary (i.e. external) and addresses 
dynamic process properties of the system. In addition, a short 
execution time is necessary to provide solutions for dynamic 
events (Req 3). 
 
Req 5 (Scheduling Scope): The scheduling procedure must 
be able to incorporate production and AR scheduling. SRs 
refer to, for example, operators or tools that are needed by 
multiple production resources to fulfill an operation [29] or a 
shared physical space such as a single crane rail for the 
movement of several overhead cranes [21]. As further outlined 
in [11], these resources are addressed on different stages of the 
scheduling process. Each type of resource that needs to be 
scheduled for a production process constitutes an additional 
stage of the scheduling problem. The number of necessary 
stages to include in the scheduling process as well as the 
number of resources on each stage depend on the application. 
For example, after the scheduling of production resources on 
the first stage there can be ARs to be considered on subsequent 
stages for each scheduling run.  
 

Req 6 (Process Planning): 
Furthermore, an approach for decentralized process planning 
is required. Often, the interdependencies between logistics and 
production processes are neglected during process planning 
[30]. However, there can be combinations of production 
processes that are, due to the lack of suitable transportation 
means between them, undesirable, which requires the 
incorporation of this dependency during process planning. 
Even though the process planning part of the approach is 
addressed in a different publication [12], this Req is still 
mentioned here to enable a sufficiently detailed analysis of the 
state of the art.  
 
Req 7 (Logistics Constraints) 
7a (Buffering and Handling): The handling of large 
workpieces requires special constraints to be met for 
generating feasible plans. These include limited buffer 
capacities, as each workpiece requires a dedicated place to be 
stored at (if there is one at all) and, for the same reasons, a 
transportation resource cannot unload and load a workpiece in 
the same run [31]. In addition, handling abilities of 
transportation resources need to be accounted for [30].  
 
7b (Blocking Constraint): The difficult buffering process of 
large workpieces also results in a strong dependency between 
production and transportation processes. As long as a 
workpiece has not been picked up from the production 
resource, the latter cannot start with a new operation as no 
second workpiece can be delivered at the same time. Also, a 
finished job cannot leave the machine if no buffer is available 
and the next machine is not ready yet or the workpiece is not 
picked up by a transportation resource. This so-called blocking 
constraint is defined by Mascis & Pacciarelli as the forced 
remainder of a job on a machine until the next (production) 
machine becomes available [31]. This will be adopted here so 
that the job remains on a production machine until picked up 
by a transport resource that delivers it either to a separate 
buffer place or to the next production machine. 
 
7c) (Collision Avoidance): The movements of overhead 
cranes are strongly restricted by the other cranes on the shared 
crane rail as it is not possible for the cranes to move past each 
other. Zhang & Rose state that crane interference is one of the 
main factors that affect crane utilization [32]. The approach 
thus has to include the possibility to derive collision free plans 
within the decentralized setup, representing each SR by a 
dedicated autonomous entity.  
 
Req 8 (Variable Resources and Processes): It must be 
possible to parametrize all processes and resources in the 
system individually. Thus, required processing times of each 
operation, setup times and capabilities, i.e. possible steps per 
machine, are not constrained by the approach. They 
exclusively “depend on the machine on which [the operation] 
is processed” [33]. 
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Req 9 (Variable Operation Sequences): Customer orders 
should not be constrained by given operation sequences. Thus, 
the approach has to be applicable for any type of production 
environment, be it flow shop, job shop or open shop where 
“there are no restrictions with regard to the routing of each job 
through the machine environment” [33].   
 
Req 10 (Detailed Auxiliary Process Scheduling) Besides the 
scope of the scheduling approach (Req 3) it is important to 
further clarify the level of scheduling granularity of the 
different processes to be scheduled. 
10a (Transportation Scheduling): Factories dealing with 
large workpieces, such as wind turbine equipment or aircraft 
parts, usually rely on overhead cranes to execute necessary 
transportation processes. These processes require non-
negligible amounts of time during loading and unloading of 
the workpieces. Thus, they influence the production 
operations, especially if the transport operations are a 
bottleneck [34]. The approach needs to incorporate load and 
unload times, setup times of transportation resources within 
scheduling, as well as logistics abilities, such as handover 
abilities, during process planning and scheduling. 
Furthermore, the level of integration of the transportation 
scheduling needs to be in line with production scheduling, 
meaning that the degree of detail reflects a dedicated resource 
with exact start and end times of the transportation operation. 
This excludes, for example, approaches where the duration of 
transportation processes is reflected by an increased duration 
of production time or a single transportation resource that does 
not adhere to any physical and timing constraints.  
10b (Detailed SR and Buffer Scheduling): The integration 
level for SR and buffers during scheduling must also enable 
the distinction of each applicable resource for the exact 
duration of each process [21]. Hence, the respective resources 
actively manage their schedules [35]. This excludes 
approaches where, for example, the buffer is simply 
represented as an infinite queue or required tools are modelled 
as properties of a process (instead of dedicated entities with 
their own schedules).  
 
Req 11 (Schedule Stability and Optimization): The 
approach must respect schedule stability. This is important in 
terms of worker preferences [36], as workers prefer 
predictable working conditions, and auxiliary material 
deliveries that would otherwise have to be re-planned and re-
routed. Hence, changes to the already scheduled operations are 
undesirable in the context of this contribution. This might 
result in sub-optimal solutions because not all operations can 
be re-arranged in a scheduling run. However, it is important to 
utilize the possibility of scheduling new operations between 
already existing ones (in-between scheduling) to generate 
good solutions with regard to the throughput time of an order. 
 
Req 12 (internal, Concurrency): The scheduling process 
itself must be stable, even in concurrent, i.e. simultaneously 

executing, scheduling runs. Within scheduling, this is 
especially important regarding the so-called ‘indecision 
problem’ [37] that refers to the interdependence of proposed 
timeslots to different orders. A timeslot (or a partially 
overlapping time interval) should not proposed to two entities 
at the same time. Otherwise, in case of multiple allocations of 
orders to these timeslots, rescheduling or restarting the 
scheduling process is required, which is not desirable as it 
significantly increases the execution time (see Req 14). The 
approach must also exhibit freedom of deadlocks during 
concurrent scheduling. 
 
The following table summarizes the complexity dimensions of 
the different requirements of the approach. 
 
TABLE I.  Requirements with respect to the Complexity Dimensions 
 

 Process Complexity Structural Complexity 
Dynamic Static Dynamic Static 

Internal 10,11,12 5,6,7,8 3 1a,2 
External 1b 9 4 Not applicable 

 
The following section will analyze different approaches and 
their respective contribution to the requirements. 
 
 
III.  LITERATURE REVIEW - ANALYSIS OF THE STATE-
OF-THE-ART WITH RESPECT TO THE REQUIREMENTS 
The problem of scheduling for flow shop, job shop or open 
shops is an NP-hard problem [38]. Thus, it cannot be optimally 
solved in acceptable computation time for realistic instances 
[39]. At the same time, the requirement of a decentralized 
approach makes it difficult to apply many commonly used 
(meta-) heuristic solutions to the problem, such as Genetic, 
Particle Swarm, or Tabu-Search algorithms as these are 
usually designed in a central way. The contributions that are 
presented in the following therefore concentrate on agent-
based approaches. The different contributions were selected 
according to the following search criteria: Initially, relevant 
reviews in the field have been analyzed to find important 
approaches to include in the review ([1], [38], [40], [41]). 
Furthermore, a key word search on available databases has 
been conducted to determine further important contributions 
in terms of number of citations. Lastly, recently published 
contributions that tackle similar problems, i.e. address similar 
requirements, have also been added to the review. The 
following table summarizes the findings of the review and 
points out notable properties and features of the analyzed 
approaches as well as a brief summary of the fulfillment of the 
requirements.   
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TABLE II.  Literature Review 
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The results of the review show that among the (completely or 
partially) decentralized approaches, there is a gap regarding 
the inclusion of all required functionalities (Req 5) and 
logistics constraints (Req 7). These problems have not yet 
been sufficiently solved within a decentralized architecture. 
The approach of Zhang & Rose provides valuable inputs for 
the required logistics-related concepts and the collision 
avoidance algorithms [32]. Also, it is the only approach that 
fully integrates transportation scheduling but does not address 
SR scheduling. Kovalenko et al. address important aspects for 
the decentralized process planning but also do not provide a 
sufficiently integrated solution with regard to auxiliary 
process scheduling and logistics constraints [45–47].   

Concurrency is partially addressed by some approaches, but 
there is only one detailed solution provided in [37, 44]. Sousa 
& Ramos suggest to monitor the resources required by 
currently active orders to avoid overlapping sets of those 
resources. Hence, a new order is only introduced into the 
system if there is no potential conflict or overlap with the 
resource requirements of currently active orders. This 
approach might result in long delays in large systems where 
there are many resources required (and maybe required 
multiple times) by the active orders. The idea of a certain form 
of blocking mechanism might still be a possible solution to the 
problem and will be elaborated on in the subsequent sections.  

Sousa & Ramos are also the only ones who present a 
scheduling approach that considers schedule stability (Req 11) 
[37, 44]. However, as the approach uses a resource-oriented 
coordination approach that increases communication load, it 
is still an open question how this Req can be addressed in a 
better scalable architecture. In [43], for example, the schedule 
stability is accounted for but the approach only schedules two 
orders in the future that are added at the end of the Resource 
Agent’s (RA) schedule, which is a rather simple situation.  

Regarding the scalable architecture and the required 
execution time, there is no scheduling solution that fulfills Req 
1. Marschall et al., for example, develop a scalable 
architecture, but their approach does not explicitly schedule 
the operations but rather implements a control solution where 
the next operation is organized after the current operation has 
been finished [15]. Many of the other approaches exhibit an 
exponential increase in the number of messages [42], require 
corrections during scheduling [49] or do not provide sufficient 
details of their approach [53]. Approaches with central 
elements are also limited with regard to their scalability (Req 
1) [32, 51]. A more detailed analysis of different architectures 
and their scalability is provided by the authors in [11], 
concluding that heterarchical and hybrid architectures in 
general exhibit quadratic growth of number of messages, 
whereas mediator-based architectures can be realized with 
linear growth, but violate the decentralization Req (Req 2).   

As there is no approach or architecture that fulfills all 
requirements and some requirements have not been 
sufficiently solved by any of the analyzed approaches, the 
postulated research goal requires new research artifacts, i.e. 

architectural concepts and parameters as well as algorithms. 
From the identified gaps and the outlined focus of this 
contribution on the scheduling part of the problem, two main 
research questions (RQ) can be derived: 
 
RQ 1: What features requires an architecture of an MAS-
based scheduling system to exhibit a linear growth of the 
number of exchanged messages between the agents during a 
multi-stage coordination process?  
RQ 2: How can the problem of integrated production and AR 
scheduling, based on flexible process plans, be solved within 
a decentralized architecture? 

RQ 1 focuses on the architectural design of the approach 
whereas RQ2 addresses the algorithmic parts. A combination 
of both parts is required to fulfill the postulated requirements. 
To answer the RQs, an approach composed of different parts 
has been derived and is outlined in the following section.  

IV.  OVERVIEW OF THE APPROACH 
The approach presented in this contribution consists of 
different parts that each address a part of the outlined RQs (see 
Fig. 1). RQ1 is addressed in the Scheduling Architecture 
where questions like protocol design, deadlock and 
reiterations avoidance and required information within the 
exchanged messages are tackled. RQ2 focuses on the required 
algorithms for the integrated scheduling approach in the 
Scheduling Algorithms.  

 
FIGURE 1.  Conceptual Overview. 

 
This contribution focuses on the scheduling architecture and 
algorithms of the approach. It advances the fundamentals 
described in ([11, 21]). The problem of collision avoidance 
and details about the aspects of SR scheduling in general will 
be addressed in future publications. As already mentioned, 
Zhang & Rose [32] provide promising fundamentals for 
collision avoidance whereas the approach in [35] presents an 
interesting solution for the problem of SR scheduling. 
However, even though these approaches are good solutions to 
the related aspects of the overall problem, they need to be 
integrated into a unified architecture.  
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Also, relevant aspects of disturbance management, which 
are not the focus of this contribution but often pose important 
requirements for practical applications, have been described 
by the authors already in [55] and [56]. Fig. 1 outlines the 
different parts and their interdependencies. Generally 
speaking, the scheduling architecture (functional composition, 
decentralized protocol design and the information model) 
create the solution space for the process planning algorithm 
and the scheduling algorithms. Hence, the algorithms need to 
incorporate the given functional decomposition, protocol and 
message structure and the information model. 

V.  SCHEDULING ARCHITECTURE 
This section explains the architecture (based on and extending 
prior work [21]) that incorporates details on the system’s 
components and their static relationships, the components’ 
functionalities as well as their dynamic interactions. It also 
describes some important aspects concerning the exchanged 
messages during these interactions and finally evaluates the 
architecture with respect to the postulated requirements. 

The proposed MAS architecture consists of different agents 
that each fulfill their respective role in the system and 
additional components such as databases or webservices. 
Here, the approach follows well-known architectures that 

propose different agents (or holons) for resources, orders, 
products (or related information) and services [51, 57, 58]. The 
following figure displays the different types of agents that are 
not already part of FIPA standardized frameworks such as 
JADE [59]. Hence, the Agent Management Service (AMS) 
Agent that manages the agents on the platform (e.g. starting 
them) and Directory Facilitator (DF) Agent, which keeps a 
register of the capabilities of the agents, the agent for the 
graphical user interface and further auxiliary agents for 
debugging are part of the proposed architecture but omitted 
from the figure.  

The functions fulfilled by the agents are connected to their 
type and name. The Order Agent (OA) is responsible for 
hosting the respective Workpiece Agents that are required for 
the order, for monitoring the scheduling process of each 
workpiece and relating the order fulfillment to an Interface 
Agent to implement the schedule. Note that the creation of 
separate Workpiece Agents is not necessary for every 
application. This is only sensible if the workpieces are 
distinguishable and handled separately on the production 
floor, i.e. it is not necessary for small pieces that are produced 
within one lot or batch. Therefore, to facilitate the reading 
process of this contribution, only the term OA is used instead 
of distinguishing between OA and Workpiece Agent. The 

FIGURE 2.  System composition with agent types. 
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Resource Agents (RAs) manage their resource’s schedule and, 
for the process planning part, their resource’s capability model 
(see [12]). There are different RA types for production and 
ARs as they have different methods to implement, e.g. for the 
calculation of setup time. The Customer Interface Agent either 
receives orders through a web service interface, from the 
database or (for test purposes) generates random orders 
according to a given distribution. There is also a Database 
Agent to enter the schedules in a database for further analysis 
(like GANTT-chart creation) or utilization by an ERP-system, 
an MES or a simulation.  

Before the negotiation scheme and the algorithms are 
described in detail, a short summary of the architectural 
motivation from [21] is provided. The general idea of the 
approach is based on the fact that exact and integrated 
scheduling of production and transportation processes is 
facilitated by constraining the complexity of the solution 
space. This is achieved by scheduling one production stage 
after another, thus only including one production operation in 
each scheduling run. In addition, instead of relying on sub-
contracting, the OA collects all proposals of each resource 
type and aggregates the information that need be conveyed to 
the next resource type. This is also conceptually in line with 
the findings in [60] where the authors conclude that larger 
messages pose no significant problem to prominent agent 
frameworks such as JADE [59]. 

The communication between the different agents during 
scheduling is described in the following.  

The OA starts the negotiation process by checking the 
required feature or process, asking for available agents (or 
using the agents it already knows, depending on the 
application) at the DF and afterwards contacting the respective 
production RAs. Depending on the location, time and 
additional requirements of the proposed production 
operations, the auxiliary processes are arranged if necessary 
(more details will be given in Section VII). The negotiation 
protocol (based on [21] and [11]) follows the well-known 
Contract Net-Protocol (CNET) by Smith [61] that has been 
standardized by the FIPA [62]. Among necessary parameters 
like IDs and deadlines, the following information are included 
in the messages (the numbers correspond to the numbers in 
Fig. 3): 
1. Call-for-Proposal (CFP): The exact details of the 

message depend on the recipient’s resource type (e.g. 
production or transport) but in general a CFP contains 
a desired timeslot (and if applicable the slack before the 
start and after the end of the timeslot, see sub-section 
C) as well as details about the workpiece that is asking 
for an operation and the requested operation itself. 
Multiple CFPs, created by one OA, can be aggregated 
within one message and the message can be sent to 
multiple recipients. 

2. Proposal: The proposal message, which is composed in 
reply to a CFP from one OA, contains proposals on all 
the CFPs a RA has received. Futhermore, details about 
the resource are included (like the location), the 

proposed timeslot and slack (see Section VI), the 
operation duration, estimated loading times (that can 
later be adjusted) and the price. The price 𝑃𝑃𝑃𝑃𝑖𝑖,𝑛𝑛 for an 
operation i on resource n is calculated as follows: 

𝑃𝑃𝑃𝑃𝑖𝑖,𝑛𝑛 =  𝑇𝑇𝑂𝑂𝑖𝑖,𝑛𝑛 + 𝑇𝑇𝑆𝑆,𝑂𝑂𝑖𝑖,𝑛𝑛 + 𝑇𝑇𝑇𝑇𝑛𝑛+1,𝑛𝑛 
With 𝑇𝑇𝑂𝑂𝑖𝑖,𝑛𝑛 being the duration of the operation i on 
resource n, 𝑇𝑇𝑆𝑆,𝑂𝑂𝑖𝑖,𝑛𝑛 being the setup duration for operation 
i on resource n and 𝑇𝑇𝑇𝑇𝑖𝑖+1,𝑛𝑛 indicating the time 
increment (TI) that is required to add or substract from 
the setup of the operation i+1 of resource n. This change 
is required as the starting state for operation i+1 is 
changed to the endstate of the new operation I (see 
Section VI). Furthermore, the proposal can contain 
required shared capabilites like those provided by tools 
or the crane rail or it can also indicate connected 
operations if, for example, a resource requires a specific 
follow-up operation. 

3. Accept Proposal: The desired and binding timeslot that 
is booked (refering to the respective CFP and proposal) 
and the actual unloading time of the chosen transport 
resource. This message informs the RA that it has won 
the bidding process. 

4. Reject Proposal: Following the speech-act theory that 
is the basis for the performatives (or types) of the 
messages [63], the Reject Proposal message represents 
the act of rejecting a certain proposal. Thus, it contains 
simply the reference to the correct proposal. 

5. Inform Departure: The actual departure time of a 
workpiece and the actual loading time of the respective 
transport resource, as well as the reference to the order. 

However, to address the different requirements postulated, 
some adjustments have been made to avoid exponential 
growth of messages and the indecision problem, as well as 
incorporate all required functionalities.  

Fig. 3 displays the necessary exchange of messages and 
their sequence, i.e. the protocol, for the coordination of one 
production stage i. The OA, which usually represents a (large) 
workpiece but can also represent a composition of smaller 
workpieces, first contacts the required production resources 
for the next operation of its process plan (1). For each proposal 
it then evaluates if SRs, such as operators, are required and 
contacts these accordingly with the received proposals from 
the production resources (6). Next it evaluates if buffering is 
necessary and sends out CFPs accordingly (7). Here it is 
important to note that the decision upon when a buffering 
operation is required depends on applicaton-specific 
parameters that are further explained in Section VI. Following 
the investigation of possible buffer places, the OA determines 
necessary transport operations. Here it has, for example, to 
distinguish between multiple operations (i, i+1) on the same 
machine and operations on resources that are not connected by 
a fully automated transportation system like a conveyor belt. 
Transportation by conveyor belts usually does not require the 
same level of scheduling granularity as cranes or other flexible 
resources do. 
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FIGURE 3.  Negotiation sequence for one production stage. 

 

The OA needs a transport for all the operations on resources 
of stage i that have a different location than resource 𝑃𝑃𝑖𝑖−1. It 
therefore combines the proposals by the resources it needs to 
visit within the CFP which it sends to the transport agent (TA) 
(7). The TA then calculates a proposal for each requested 
transport operation, e.g. to a buffer or to a production resource, 
for every required timeslot. The latter refering to the 
possibility that a certain operation on a resource can be done 
at different points in time (see Section VII.A). However, to 
enable a correct scheduling and optimized resource allocation, 
the transport proposals need to consider interdependencies 
between the proposals. Consider the example in Fig. 4 where 
a workpiece needs to be transported by a transport resource 𝑃𝑃𝑇𝑇 
from a resource 𝑃𝑃1 to either first a buffer place 𝑃𝑃𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵 and 
then to resource 𝑃𝑃2 or directly from 𝑃𝑃1 to 𝑃𝑃2. This can, for 
example, be necessary as 𝑃𝑃1 can propose two different 
timeslots of which one starts shortly after the end of the 
operation that the OA has already planned and the other starts 
at a later point in time. Hence, t3 in Fig. 4 can be significantly 
later then t2.  

The example displays the resulting reduction of setup times, 
which results from the combined execution of the two 
operations by the same resource (P2 and P3). Thus, the TA 
tells the OA that it can fulfill the transport 𝑃𝑃𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵𝐵 to 𝑃𝑃2 for a 
lower price, if it also receives the order for P2. This should be 
accounted for in the proposals and the Accept Proposal 
message. Therefore, the proposal P3 indicates a 
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FIGURE 4.  Proposal interdependencies. 
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requiredOperation [11] that refers to P1. The accepted 
proposal also needs to indicate the dependent second operation 
if applicable.  

Furthermore, it is important to indicate the additional setup 
times a resource has to include in its schedule due to the newly 
scheduled operation. In correspondance to the general market-
based structure of such auction-based coordination 
approaches, these factors are accounted for in the price of a 
proposal. 

After the OA has received all proposals, it determines the 
most suitable operation combination (OC) reflecting the 
applied optimization criterion, e.g. earliest process finish time, 
and accepts or rejects the proposals (8). The last message in 
Fig. 3 is important to point out (5) as there needs to be an 
update to the resource of the production step i-1 regarding the 
departure time of the workpiece. The devised schedule of each 
stage i ends upon arrival at a production resource i. Thus, at 
this time the workpiece’s departure from resource I is not yet 
known and has to be related after the next scheduling run for 
operation i+1.  

This last step is also important for the indecision problem 
during concurrent scheduling runs by different orders. Only at 
the moment of receiving and incorporating the Inform 
Departure message, the RA knows at which exact time it is 
free again to receive new workpieces. Until that point the RA 
is not allowed to promise new timeslots to other OAs, i.e. it is 
blocked for further negotiations. Note that it is also difficult to 
use estimates at this point to, for example, enable the agent to 
give away timeslots that are further in the future while locking 
closer timeslots. This is due to the fact that because of the large 
workpiece-related constraints it can occur that a production 
resource is blocked for significantly longer than the actual 
operation required. This, for example, can happen in case of 
disturbances or if no buffers are available for storing the 
workpiece after the current operation and the running process 
on the next production resource takes longer than the current 
one. Such an inform departure message can also be sent if the 
workpiece stays on the machine for another operation to 
indicate that the next operation on the same resource can start 
immediately after the other. To avoid deadlocks during the 
scheduling process in case of individual agent failures or 
network connection issues, it is necessary to reactivate the 
agents that are waiting for certain messages after an 
application-specific timespan has expired. This timespan, for 
example, can be derived from the estimated time that is 
required for an average stage to be organized times the number 
of stages of the application. Another aspect to avoid deadlocks 
regards the checking procedures of received messages during 
the auction process. The agent either proceeds if all answers 
have been received or if a certain deadline has expired. This 
makes the approach robust against network or software issues 
that keep agents from answering on CFPs.  

The communication with further infrastructure agents that 
connect the MAS to, for example, a database is ommited in 
Fig. 4. However, it is worth mentioning that the threading 

behaviour of such activities can greatly influence the 
scheduling execution time. Thus, all database related activities 
should be executed in different threads if the coordination 
process is required to execute as fast as possible. 

Concluding this sub-section, the adherence of the 
architecture to the formulated requirements from Section II is 
analyzed.   
• Req 1 (Scalability): The presented protocol exhibits a 

linearly growing number of messages as it does not rely 
on sub-contracting [11]. The execution time is tackled 
on a conceptual level by the multi-stage architecture 
and will also be evaluated in Section VIII.  

• Req 2 (Decentralization): The architecture is 
decentralized without requiring additional hierarchy 
levels such as coordinator or supervisor agents.  

• Req 3 (Dynamic events): As the applied auction 
mechanism derived from the CNET is inherently 
capable of including resources during runtime, due to 
the mechanism of using yellow page services to find 
suitable agents, Req 3a is fulfilled. Req 3b (disturbance 
management) is also fulfilled as the scheduling 
mechanism is also applicable for rescheduling in case 
of resource failures. 

• Req 4 (On-line order generation): Each OA is hosted 
within the system at the arrival of the respective order. 
Thus, the scheduling is done on-line.   

• Req 5 (Scheduling Scope): The architecture enables the 
integration of all required functionalities, including 
production processes and the AR processes as each 
additional functionality can be scheduled in the process 
(indicated as optional (opt) in Fig. 3).  

• Req 6 (Process Planning): The decentralized process 
planning [12] is also possible within the architecture.  

• Req 7 (Logistics Constraints): The architecture itself 
does not completely fulfill Req 7 yet (buffer scarcity, 
blocking constraint and collision avoidance) but 
provides the basis for the remaining details regarding 
the required parameters within the messages and 
algorithms to be applied. Details are provided in 
Section VI and VII. 

• Req 8-11 (Variable Resources and Processes, Variable 
Operation Sequences, Detailed Auxiliary Process 
Scheduling, Schedule Stability): These requirements 
will be addressed by going into more detail in the 
underlying information model and message exchange 
in Section VI and the scheduling algorithms in Section 
VII. 

• Req 12 (Concurrency): Req 12 is partly addressed by 
the architecture by providing the required fundamentals 
for coping with the concurrency and the indecision 
problem. The concurrent behaviour of the MAS is also 
analysed in Section VIII. 

VI.  APPLICATION EXAMPLE AND SCHEDULING 
CONCEPTS 
To facilitate the understanding of the function and calculation 
of different information elements within the coordination 
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process, the following section starts with an industrial 
application example and further explains the fundamentals, 
i.e. the required parameters for the scheduling algorithms. 

The following example combines the practical 
requirements of different industrial case studies in the domains 
of windmill blade manufacturing and aircraft component 
production. The production facility is a flow shop factory with 
multiple production, buffer, and transport resources. At the 
time of the system’s initialization, some resources are already 
partially blocked (looking ahead in their schedule) by orders 
or maintenance activities. Further orders arrive sequentially 
(on-line) and contain the following two types of products: 

 
TABLE III.  Product Data 
 

ID Product 
Name Step Operation 

1 A 

1 Cutting 
2 Forging 
3 Milling 
4 Quality 

2 B 

1 Cutting 
2 Forging 
3 Roll-forming 
4 Milling 
5 Quality 

 
In this case, the production is controlled as an make-to-stock 
production, meaning that there are no order-specific due dates 
to adhere to. The optimization criterion is thus for all orders to 
finish as soon as possible, i.e. to maximize the output by 
minimizing the throughput time. The following table 
summarizes the important information of the resources 
Cutting (C), Forging (F), Roll-forming (Rf), Milling1 (M1), 
Milling2 (M2) and Quality (Q).  

 
TABLE IV.  Resource Data 

 
Parameter C F Rf M1 M2 Q 

Setup  
A-B [min] 15 30 15 15 15 15 

Setup  
B-A [min] 30 45 30 30 30 30 

Location 
(x,y) [m] 5,5 10,11 25,15 30,5 30,15 40,5 

Op duration 
[min] 80 150 150 100 100 150 

 
Note, that the focus of this contribution lies on the integration 
of production, buffer and transportation scheduling. Thus, the 
interface-oriented capability modelling and the process 
planning concepts are simplified whereas the SRs are omitted 
in this example. Hence, instead of providing detailed 
capability models based on the Formalized Process 
Description [11], each resource is capable of fulfilling the 
operation (Op) that fits to its name. Apart from these 
production resources there are also two buffer places with a 
capacity of one workpiece each in the system (at 15,15 and 
35,10) and two transport resources (overhead cranes) that 
move with 1/12 m/s, are able to carry one workpiece and have 

a load and unload time of ten minutes. The slow speed of the 
crane has been chosen to facilitate the understanding of the 
timeslots in the example. Note that the approach does not 
restrict the speed of transport resources in any way. Each 
resource can realize its own speed and it does not even have to 
be constant. A transport operation is structured as follows 
(based on [64]) using an x-t-diagram that displays the x-
coordinate of the crane over time, i.e. its movements during 
the scheduled operations: 

 
FIGURE 5.  x-t-diagram and transport operation details based on [64]. 
 
Each transport operation requries a setup process where the 
transport resource (in the following “crane”) is approaching 
the loading location. This is marked as time increment (TI) 
because the required setup time needs to be changed if the 
preceding operation’s end location changes (see previous sub-
section). In this case, the full setup is marked as TI but usually 
the already planned setup time is adjusted by the TI, i.e. its 
shortened or prolonged by it. When the crane has reached the 
loading location the workpiece needs to be prepared for 
transportation. In practice, the workpiece needs to be fixated 
with straps. This is the loading process during which the 
production resource is still blocked. Afterwards the workpiece 
is transported to the next production resource where it is 
unloaded. Another time increment needs to be incorporated for 
the next operation scheduled (not marked in Fig. 5). As the 
focus of this contribution lies not on collision avoidance, the 
capabilites of the cranes have been set so that each crane serves 
one, partly overlapping, segment of the factory (Crane 1 [0;30] 
and Crane 2 [30;60]. This results in the fact that only Crane 1 
is capable of fulfilling the first transports in the example and 
thus proposes a solution (see next section). 

The following figure displays a simulation model of the 
system to illustrate the position of resources and buffers.  
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FIGURE 6.  Discrete-event simulation model of the system- 

 
Because auf the limited knowledge an OA possesses at the 
beginning of each scheduling run, it first needs to utilize 
estimations that can later be adjusted with the actual values 
from the resources capabilites and availabilites. These 
parameters are the minimal transport time and the minimal 
buffer duration:   
1. Minimal transportation time 𝑇𝑇𝑇𝑇,𝑚𝑚𝑖𝑖𝑛𝑛: The minimal 

transportation time of the system can be calculated by 
extracting the minimal distance from the resource table 
(which results in 5m being the shortest direct pathway 
in x-direction, assuming that the cranes movement is 
the restricting factor and not the hoist or trolley [32]) 
and the maximal speed of transportation resources in 
the system (being 1/12 m/s). It can therefore be 
calculated to 2*load/unload time of ten minutes plus 
one minute travelling time for the shortest distance at 
maximum speed and results in 21 minutes for the 
example.  

2. Minimal buffer duration 𝑇𝑇𝐵𝐵,𝑚𝑚𝑖𝑖𝑛𝑛: In systems like the one 
that is presented in the example, a considerable amount 
of effort is required for the process of buffering a 
workpiece. The non-negligible transport times need to 
be incurred twice, including four loading and unloading 
processes. Thus, the decision should be taken when a 
dedicated buffering is scheduled compared to a longer 
stay at the production resource (which delays the arrival 
of the next workpiece). Hence, 𝑇𝑇𝐵𝐵,𝑚𝑚𝑖𝑖𝑛𝑛 indicates the 
minimal amount of time a workpiece should remain 
within a buffer (B), i.e. the threshold above which such 
buffering processes should be scheduled. In case a very 
small value is chosen, e.g. 1 minute, the transport 
resources are increasingly busy with the fulfillment of 
these processes whereas a number that is too large will 
lead to longer blocking periods of workpieces on 
resources if, for example, the next production resource 
is not ready at the right time to enable a smooth 
transition. The value for this example is chosen at 15 
minutes. This value has been chosen because although 
the transport resources in the system can be the 
bottleneck, they usually are not due to the long 
durations of production processes. 

Furthermore, some of the other parameters that are important 
for the scheduling process are also utilized in project planning 
and scheduling. These include the following (the basic 
definitions are similar to [65] but vary in detail): 
3. Planned Start (𝑆𝑆𝑖𝑖.𝑜𝑜,𝑗𝑗): The planned start 𝑆𝑆𝑖𝑖,𝑗𝑗 marks the 

planned start of an operation i for order j. Note that the 

index i corresponds to the step number of the OA’s 
process plan. However, in case of buffer operations the 
number is exchanged with B and for transport 
operations with 𝑇𝑇: 𝑖𝑖, 𝑖𝑖 + 1, indicating that a transport (T) 
is planned from required resource for step i to i+1. Due 
to the Req of plan stability it is not possible to change 
𝑆𝑆𝑖𝑖,𝑘𝑘 for 𝑗𝑗 ≠ 𝑘𝑘 (i.e. for already scheduled orders) and 𝑆𝑆𝑙𝑙,𝑗𝑗 
for 𝑙𝑙 < 𝑖𝑖 (i.e. earlier process steps) as they have also 
been agreed on with the respective resources already). 
In the following, the index j is omitted when possible 
as only the scheduling process of the first order is 
presented. The index o indicates the respective interval 
to which the planned start refers. 

4. Planned Finish (𝐹𝐹𝑖𝑖.𝑜𝑜): The planned finish 𝐹𝐹𝑖𝑖 marks the 
planned finish of an operation i. The same restrictions 
as for 𝑆𝑆𝑖𝑖 are applicable. 

5. Earliest Start (𝐸𝐸𝑆𝑆𝑖𝑖): The earliest point in time at which 
an operation i can start. All preceding activities must be 
completed, meaning, for example, that 𝐸𝐸𝑆𝑆𝑖𝑖 of the first 
transportation operation that is required for production 
step i is equal to 𝐹𝐹𝑖𝑖−1 of the preceding production 
operation. In case of forward looking estimations (if 
these operations have not been scheduled yet), the 
estimated minimal time of preceding operations has 
passed. For example, 𝐸𝐸𝑆𝑆𝑖𝑖 of production operation i 
might depend on the minimal duration of the preceding 
transport and buffer operations (𝑇𝑇𝑇𝑇,𝑚𝑚𝑖𝑖𝑛𝑛, 𝑇𝑇𝐵𝐵,𝑚𝑚𝑖𝑖𝑛𝑛). Note 
that in the latter definition 𝐸𝐸𝑆𝑆𝑖𝑖  can be a theoretical value 
that needs to be aligned with practical availabilites and 
capabilties of resources. It is serving as a lower bound 
for the scheduling of further operations. 

6. Earliest Finish (𝐸𝐸𝐹𝐹𝑖𝑖): An operation can finish at 
𝐸𝐸𝑆𝑆𝑖𝑖  plus its operation duration (OpD) or respectively 
the estimated minimal operation time.  

7. Latest Start (𝐿𝐿𝑆𝑆𝑖𝑖): In contrast to the criteria within 
project scheduling, a start after the 𝐿𝐿𝑆𝑆𝑖𝑖 does not delay 
the overall project but violates the schedule stability 
constraint. Thus, a later start would lead to a violation 
of already assigned timeslots to other operations. Note 
that 𝐿𝐿𝑆𝑆𝑖𝑖 of a production operation is constrained by 
already scheduled maintenance operations or further 
production operations in the future (of other orders) 
whereas 𝐿𝐿𝑆𝑆𝑇𝑇:𝑖𝑖,𝑖𝑖+1 can be constrained from the 
production resource I or any of the following resources 
required for the production operation i+1 (see further 
explanations in the next section). 

8. Latest Finish (𝐿𝐿𝐹𝐹𝑖𝑖): Similarly to the earliest finish the 
𝐿𝐿𝐹𝐹𝑖𝑖  is calculated by 𝐿𝐿𝑆𝑆𝑖𝑖 + 𝑂𝑂𝑂𝑂𝑂𝑂𝑖𝑖. However, as will be 
pointed out in the example, 𝐿𝐿𝐹𝐹𝑖𝑖 (for example in case of 
transport operations) is also depending on already 
scheduled timeslot that demand a specific start date up 
to which the operation needs to be completed. 

9. Slack Time (𝑆𝑆𝑇𝑇𝑖𝑖.𝑜𝑜): The calculation of STs resembles 
the critical path analysis but varies in its details. For 
example, the duration of the different steps is not 
independent as the duration of buffering depends on the 
selected slots and exact times of the production and 
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transportation operations. Furthermore, within project 
scheduling 𝑆𝑆𝑇𝑇𝑖𝑖.𝑜𝑜 represents the difference between 𝐸𝐸𝑆𝑆𝑖𝑖 
and 𝐿𝐿𝑆𝑆𝑖𝑖of an operation i. In this contribution, the 
consideration of transportation requires a more detailed 
approach. As a transport operation includes three 
separate process steps during which the workpiece is 
involved (loading, transportation and unloading), the 
different STs lead to different intervals in which 
loading, unloading and overall process execution need 
to take place. The loading process can start (𝐸𝐸𝑆𝑆𝑇𝑇:𝑖𝑖,𝑖𝑖+1) as 
soon as the production operation has been completed 
(𝐹𝐹𝑖𝑖−1) and has to be finished before the next workpiece 
is scheduled for arrival (𝑆𝑆𝑖𝑖,𝑗𝑗−1, thus depending on 
𝑆𝑆𝑇𝑇𝑖𝑖.𝑜𝑜,𝑗𝑗−1). The unloading process at resource i+1 can 
start when the preceding workpiece k (𝑗𝑗 ≠ 𝑘𝑘) has left 
production resource i+1 and needs to be finished so that 
the overall production operation is not finished too late 
for the next scheduled arrival of a workpiece 𝑙𝑙 (𝑗𝑗 ≠ 𝑙𝑙) 
or the start of a maintenance operation. In other words, 
the interval to unload the workpiece j at resource i+1 is 
determined by the scheduled predecessor operation k 
on i+1 and the scheduled successor operation 𝑙𝑙 on i+1.  

VII.  DETAILED COORDINATION ANALYSIS 
The example described in the previous section is now used to 
illustrate the scheduling process of an order within the system. 
The necessary details of the interaction are explained that are 
required for a decentralized detailed schedule generation. 
Furthermore, the derived schedules are presented and briefly 
described (sub-section A). Sub-section B presents the 
algorithm used by the OAs to determine the best combination. 
This is followed by the description of the algorithms applied 
by the resources to manage their schedules in sub-section C. 

A.  EXEMPLARY SCHEDULING PROCEDURE 
The following picture presents the different time intervals that 
the OA for the first order exchanges with the RAs during the 
scheduling run for the Forging operation (i.e. the second 
operation in the OA’s process plan). These intervals are 
communicated in different types of messages, which follow 
the CNET protocol (see Section V).  

The first part of a scheduling run is the negotiation between 
the OA and the RAs. The following figure shows the intervals 
and parameters that are relevant during this exchange. The 
schedule (Sc) of the Cutting RA and the Forging RA as well 
as the two proposals (P) of the Forging RA are displayed. 
 

 

FIGURE 7. Production RA and OA negotiation. 
 
The production resource needs to calculate with a setup time 
(45 min B to A) plus the estimated time for unloading of 10 
min, which can later be aligned with the actual value of the 
transport proposals. ST 2.1 indicates the forging resource’s 
slack time after 𝐹𝐹2, i.e. time the production operation can start 
later (100 min). 𝐿𝐿𝑆𝑆2 is at 20:50 so the duration of the 
production operation (150 min) + loading time (10 min) + 
setup (45 min) do not violate the planned start of the 
maintenance task 𝑆𝑆𝑘𝑘  at 0:00. 

Following the receival of the production proposal(s), the 
OA organizes necessary buffers. These buffering operation 
needs to bridge the time from the finish of the cutting operation 
𝐹𝐹1 at 18:00 and the proposed (and earliest) start 𝐸𝐸𝑆𝑆2 of the 
forging operation at 19:10. As the exact times of the forging 
operation are not clear at this point, the buffer place is 
requested for a longer period of time, including the 𝑆𝑆𝑇𝑇2.1. 
Thus, the workpiece will enter the buffer at 18:00 earliest 
(𝑇𝑇𝑇𝑇,𝑚𝑚𝑖𝑖𝑛𝑛 can be neglected here as the buffer will simply propose 
the slot that fits his schedule). The workpiece must be taken 
for transportation to Forging within the interval [𝐸𝐸𝐹𝐹𝐵𝐵; 𝐿𝐿𝐹𝐹𝐵𝐵], 
with    

𝐸𝐸𝐹𝐹𝐵𝐵 =  𝑆𝑆2.1 − 𝑇𝑇𝑇𝑇,𝑚𝑚𝑖𝑖𝑛𝑛 (1) 

𝐿𝐿𝐹𝐹𝐵𝐵 =  𝐸𝐸𝐹𝐹𝐵𝐵 + 𝑆𝑆𝑇𝑇2.1 (2) 

This results in [18:49; 20:29] for the example. The latest 
arrival at the buffer 𝐿𝐿𝑆𝑆𝐵𝐵 can be calculated from the 𝐿𝐿𝐹𝐹𝐵𝐵 minus 
𝑇𝑇𝐵𝐵,𝑚𝑚𝑖𝑖𝑛𝑛, i.e. 20:14. These intervals are displayed in the 
following figure for the first slot proposed by the Forging RA. 
Naturally, the same mechanisms apply for the second 
proposed slot. 
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FIGURE 8. Requested buffering intervals. 
 
The buffer agent has no other workpieces scheduled for 
arrival. Thus, it can propose the requested slot [𝐸𝐸𝑆𝑆𝐵𝐵; 𝐸𝐸𝐹𝐹𝐵𝐵] and 
indicate its ST after the slot. Note, that the beginning of the 
slot must be within the CFP 1 B-S (Buffer-Start) interval and 
the finish within the CFP1 B-F (Buffer-Finish) interval. If the 
buffer agent cannot propose such a slot it cannot create a 
suitable proposal. After the OA has received the buffer 
proposals, it requests proposals for transportation.  

The ES of the transport operation to the buffer place 𝐸𝐸𝑆𝑆𝑇𝑇:1,𝐵𝐵 
is at 18:00 when the cutting operation is finished. Note that the 
indication of the interval number is omitted where possible for 
simplification purposes. The EF is at 18:00 as well as the 
buffer place is already available from 18:00 onwards. This is 
due to the fact that the EF at the buffer place is only restricted 
by previously buffered workpieces (here again we could add 
𝑇𝑇𝑇𝑇,𝑚𝑚𝑖𝑖𝑛𝑛 but it has no effect at this point). The LS needs to be 
determined as follows: 

𝐿𝐿𝑆𝑆𝑇𝑇:1,𝐵𝐵 = 𝑚𝑚𝑖𝑖𝑚𝑚 (𝐿𝐿𝐹𝐹1,𝐿𝐿𝑆𝑆𝐵𝐵 −
 𝑇𝑇𝑇𝑇,𝑚𝑚𝑖𝑖𝑛𝑛 ,𝐿𝐿𝑆𝑆2 − 2𝑇𝑇𝑇𝑇,𝑚𝑚𝑖𝑖𝑛𝑛 − 𝑇𝑇𝐵𝐵,𝑚𝑚𝑖𝑖𝑛𝑛) (3) 

with  

𝐿𝐿𝐹𝐹1 =  𝐹𝐹1 + 𝑆𝑆𝑇𝑇1.1  (4) 

𝐿𝐿𝑆𝑆𝐵𝐵 =  𝑆𝑆𝐵𝐵 + 𝑆𝑆𝑇𝑇𝐵𝐵.1 (5) 

𝐿𝐿𝑆𝑆2 =  𝑆𝑆2 + 𝑆𝑆𝑇𝑇2.1 (6) 

while ST refers to the slack time after the operations, 𝐹𝐹1 
represents the planned finishing time of the operation 1 and 
𝑆𝑆𝐵𝐵, 𝑆𝑆2 indicate the planned start times of resources B and i.  

The formula shows that the LS depends on the ST after the 
next scheduled production or buffer operations. This can be 
extended to further stages of resources if necessary, similar to 
the traditional methods of the Critical Path Method for 
calculating the slack or float of activites in a network [65]. 
𝑆𝑆𝑇𝑇1.1 and 𝑆𝑆𝑇𝑇𝐵𝐵.1 are large numbers because both resources 
don’t have follow up operations scheduled. Hence, the 
constraining parameter for 𝐿𝐿𝑆𝑆𝑇𝑇:1,𝐵𝐵 is 𝐿𝐿𝑆𝑆2.1 with a proposed 
start 𝑆𝑆2 of 19:10 and 𝑆𝑆𝑇𝑇2.1 of 100 min, resulting in 20:50 minus 

42 minutes for twice 𝑇𝑇𝑇𝑇,𝑚𝑚𝑖𝑖𝑛𝑛 minus 𝑇𝑇𝐵𝐵,𝑚𝑚𝑖𝑖𝑛𝑛. Thus, for the 
example 𝐿𝐿𝑆𝑆𝑇𝑇:1,𝐵𝐵 is at 19:53. The LF is simply calculated by 
𝐿𝐿𝑆𝑆1,𝐵𝐵 + 𝑇𝑇𝑇𝑇,𝑚𝑚𝑖𝑖𝑛𝑛 resulting in 20:14. Hence, the TA needs to 
propose a transport that starts within CFP 1 Cutting-Buffer 
Start (C-B S) and ends within CFP 1 C-B Finish (F). 
 
The transportation operation from the buffer to Forging uses 
similar parameters for calculation.  

𝐸𝐸𝑆𝑆𝑇𝑇:𝐵𝐵,2 = 𝐹𝐹1  +  𝑇𝑇𝑇𝑇,𝑚𝑚𝑖𝑖𝑛𝑛 + 𝑇𝑇𝐵𝐵,𝑚𝑚𝑖𝑖𝑛𝑛 (7) 

𝐿𝐿𝑆𝑆𝑇𝑇:𝐵𝐵,2 = 𝑚𝑚𝑖𝑖𝑚𝑚 (𝐿𝐿𝐹𝐹𝐵𝐵 ,𝐿𝐿𝑆𝑆2 − 𝑇𝑇𝑇𝑇,𝑚𝑚𝑖𝑖𝑛𝑛) (8) 

with      

  𝐿𝐿𝐹𝐹𝐵𝐵 =  𝐹𝐹𝐵𝐵 + 𝑆𝑆𝑇𝑇𝐵𝐵  (9) 

𝐸𝐸𝐹𝐹𝑇𝑇:𝐵𝐵,2 = 𝐸𝐸𝑆𝑆2.1= 𝑆𝑆2.1 (10) 

𝐿𝐿𝐹𝐹𝑇𝑇:𝐵𝐵,2 = 𝑆𝑆2 + 𝑆𝑆𝑇𝑇2.1 (11) 

This results in an 𝐸𝐸𝑆𝑆𝑇𝑇:𝐵𝐵,𝑛𝑛 of 18:36 and a 𝐿𝐿𝑆𝑆𝑇𝑇:𝐵𝐵,2 of 20:29 and 
respectively an 𝐸𝐸𝐹𝐹𝑇𝑇:𝐵𝐵,2 of 19:10 and 𝐿𝐿𝐹𝐹𝑇𝑇:𝐵𝐵,2 of 20:50. 
 

 

FIGURE 9. Requested transportation intervals. 
 
To fulfill the transportation operations from the buffer to 
Forging, the TA needs to propose a transport that starts within 
CFP 2 Buffer-Forging Start (B-F S) and ends within CFP 2 B-
F Finish (F). However, the following figure shows that this is 
not possible for the respective TA in the example. 
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FIGURE 10. Transport proposals for the first production interval. 
 
In Fig. 7 we can see that the second proposal from Forging is 
much less restricted as ST2.2 is quite large. Thus, there is 
plenty of time to finish the respective transport operations to 
the buffer and from the buffer to production. 𝐸𝐸𝑆𝑆𝑇𝑇:𝐵𝐵,2 for this 
second proposal is equal to 𝐸𝐸𝑆𝑆𝑇𝑇:𝐵𝐵,2 for the first proposal, 
whereas 𝐸𝐸𝐹𝐹𝑇𝑇:𝐵𝐵,2 is of course different, resulting from the 
different proposed starting time 𝑆𝑆2.2.  

To conclude, the transport proposal includes two slots for 
two operations. First, there is the transport to the buffer place 
from 18:00 to 18:22 and later the transport from the buffer 
place to Forging from 04:34 to 04:55. The transmitted ST 
before and after each proposed slot can be used by, for 
example, the crane rail agent that would determine an 
optimized and collision-free plan (this part of the approach, 
however, is out of scope of this contribution). As the OA does 
not receive a proposal for the transportation operation from the 
buffer to Forging to realize P1 (the earlier proposal), it is 
forced to accept the proposals that realize P2. In addition to 
the Accept Proposal messages to the Forging RA, the buffer 
agent and the TA, an Inform Departure message is sent to the 
Cutting RA.  

The resulting schedule is displayed as a GANTT chart in 
the following figure. 
 

 

FIGURE 11. Resulting order schedule. 
 
To avoid confusion the actual position of the workpiece is 
displayed unambiguously in its schedule. Thus, even though 
the workpiece blocks more than one resource at a time (during 
loading and unloading) the operations are shown here as 
disjunct so that all operation durations added up equal the 
throughput time of the workpiece. In addition, the workpiece’s 
schedule does not include the resources’ setup times. The 
resource side will be displayed in the production system 
schedule, which is an aggregation of all the resources’ 
individual schedules. For this, a second order of type B has 
been launched into the system after the order of type A. The 
resulting (resource-oriented) schedule is the following: 
 

 

FIGURE 12. Resulting combined resource schedules. 
 
What strikes out is that order B is occupying Forging before A 
does. This is due to the fact that there is no setup required from 
B to M (maintenance) in this case and therefore, the MAS can 
utilize this slot between the already scheduled operations of 
the transport resource and Forging. Also, the setup times of the 
resources are visible through the earlier starting times of the 
slots compared to the arrival of the workpiece, as well as the 
overlapping occupation of the transport and production 
resources during loading and unloading. 

B. CALCULATION OF COMBINATIONS 
The following sub-section looks at the procedure, how the OA 
derives the best combination, based on the possible intervals it 
has received from the RAs and that are presented in the accept 
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proposal part of Fig. 7. The determination of the best possible 
path is embedded in the OA’s control flow as displayed in Fig. 
13. 
 

 
FIGURE 13. Order agent’s control flow based on [21]. 
 
The OA needs to combine different proposals within so-called 
Operation Combinations (OCs) [21]. Each production 
proposal that the OA receives constitutes the base for a 
possible OC. Hence an OC contains all possible routes or 
possibilities, i.e. different buffers and transport resources, to 
achieve the fulfillment of this production proposal (P). To 
determine the best OC, each possible path is calculated and 
selected according to defined criteria, e.g. earliest finish time 
or smallest setup duration. This process is displayed in Fig. 14. 

FIGURE 14. Calculation of the optimal operation combination.  

 
There are heuristic selection algorithms on multiple levels. 
Depending on the existence or necessity of buffering the 
workpiece between the production resources, the calculation 
algorithm slightly varies. The example in Fig. 14 shows the 
order of selection processes. In case there are buffer proposals 
(BPs) required for production proposals 𝑃𝑃𝑖𝑖, the first step is to 
calculate the best transport operation for each of the different 
𝐵𝐵𝑃𝑃𝑖𝑖 − 𝑃𝑃𝑖𝑖 combinations, i.e. the best transport solution for a 
given connection is selected. Second, this step is repeated for 
each 𝑃𝑃𝑖𝑖−1 − 𝐵𝐵𝑃𝑃𝑖𝑖 combination, thus resulting in the transport 
selection for each 𝑃𝑃𝑖𝑖−1 − 𝐵𝐵𝑃𝑃𝑖𝑖 combination. The red crosses 
indicate that the best alternative of more than one is chosen, 
i.e. the one with the red cross is deleted. The third step is to 
determine the best path for each OC, i.e. the best chain to 
realize a specific 𝑃𝑃𝑖𝑖. Here, in case of buffering, the different 
possible routes are weighted against each other, in contrast to 
the different fulfillments of the same route in the prior step. 
For OCs without required buffers, i.e. a direct transport 
(𝑃𝑃𝑖𝑖−1 − 𝑃𝑃𝑖𝑖), the different transport alternatives are considered 
in this step. Step three is followed by the selection of the best 
OC in step four. Note that each selection is based on the 
agent’s local decision-making criteria. These can be the 
earliest fulfillment, reduced setup times or similar parameters 
(or combinations of parameters). In the example, the OAs 
applied the earliest fulfillment date and the price, which 
includes the setup costs and reductions, as the second criterion 
in case of equal fulfillment dates.  

C. RESOURCE SCHEDULING PROCEDURE 
The resource’s behavior during the construction of proposals 
is already described in [21]. Summarizing that process, the RA 
receives the CFP and calculates the necessary parameters like 
duration, which depends on the number of workpieces to 
produce in that CFP and the desired process, and setup time, 
which can vary for each slot and depends on the application-
specific requirements like possible parallelization of loading 
and setup processes. It then calculates the possible intervals 
for that slot and checks their feasibility, incorporating the 
resource’s schedule as well as the information from the CFP. 
These intervals are based on the different dates the resource 
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receives in the CFP (e.g. ES) and the dates from the RA’s 
schedule. For example, a TA needs to find out if it can start at 
the ES from the CFP or if it needs to suggest a later start, like 
the end of its preceding operation. The best possible slot is 
chosen (again based on local optimization criteria) and the 
proposal is constructed – including price, (un)loading details 
and further information. In the example, the RAs propose the 
earliest fulfillment and incorporate the setup duration in the 
price. 

After the proposal has been sent out, the RA’s next step is 
triggered when an Accept-Proposal message is received. A 
Reject-Proposal message necessitates no further actions. The 
following figure displays the process for scheduling a received 
order.  
 

 

FIGURE 15. Resource scheduling procedure.  

All slots offered from a RA to an OA are stored until either an 
Accept Proposal message (APM) is received or the deadline 
for the arrival of Accept or Reject Proposal messages has 
expired. This is necessary to avoid the pitfalls of the indecision 
problem, i.e. that slots are promised to more than one OA. The 
checking of the timeslot determines, if the timeslot contained 
within the APM does in fact fit to the offered slot and thus fits 
into the respective free interval. Each RA controls its list of 
free and busy intervals that, in combination, make up the 
complete schedule of the agent. The adjustment of the follow-
up operation by using the new end state and the required 
change to the setup process of the next operation (TI) is 
necessary to avoid errors in the schedule. The free and busy 
intervals are adjusted accordingly (see next figure), sorted, and 
the workplan is updated. Note that the workplan contains more 
information than just the actual intervals of the operation, such 
as details about the workpiece and the operation (for more 
details on the workplan see [11]). If the interval within the 
Accept Proposal message violates the RA’s internal 
scheduling constraints, it sends an Inform Failure message to 
the OA as the OA has send a wrong timeslot (that was not 
proposed by the RA). 

The adjustments of the intervals follow the logic displayed 
in Fig. 16: 

 

FIGURE 16. Intervals to be scheduled.  
 
Here again it shows that the TI can also lead to a positive 
schedule adjustment in the sense that it reduces the setup of 
the next operation in the schedule.  

After this detailed analysis of the coordination mechanisms 
the following section looks at the performance of the approach 
in terms of execution time for different scenarios. 

VIII. EVALUATION 
 
To evaluate the approach, a MAS has been implemented in the 
JAVA-based MAS-framework JADE [59]. JADE provides 
the agent platform including the DF-, AMS- and Graphical 
User Interface-agents, basic classes for implementing agent 
behaviors and communication tools such as the Sniffer-Agent 
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to monitor the agents’ communication. The experiments have 
been conducted on a Windows 7 Notebook with Intel® 
Core™ i7-3610QM CPU @ 2.30 GHz and 16,0 GB RAM) 
with all agents running in the same JADE container. Note that 
a setup with multiple containers on multiple devices can 
significantly increase the required time to deliver messages 
[60]. The code implementation described here is freely 
available on the GitHub agentpro1 project under the GPL v3.0 
license. 

Several studies have been conducted to analyze the 
scheduling execution time and thus scalability. As pointed out 
in [11] the execution time grows linearly with growing system 
sizes. The communication architecture ensures that the 
number of messages does not grow exponentially. Looking at 
the scheduling execution time per scheduled order in general, 
there is a slight increase with ongoing order arrival and thus 
increasing number of orders in the system [21]. This can, on 
the one hand, be explained by a growing number of intervals 
that the agents have to check as well as an increasing influence 
of the JAVA inherent execution time problems such as the 
garbage collector [66]. The focus of the analysis in this 
contribution is the behavior of the MAS when many 
communicative and calculating activities are happening 
simultaneously. 

Generally speaking, an MAS is inherently capable of 
simultaneous activities and it is one of its core strengths to 
enable that kind of activity [17, 18]. These can range from 
different agents engaging in separate negotiations at the same 
time to different activities within an agent that are executed 
simultaneously. However, there are important aspects to 
consider before evaluating this aspect of the approach. First, 
there is the issue of similarity among the problems the agents 
have to work on. As described in Section VI, the example is 
based on an industrial production facility that is organized as 
a flow shop. If an OA is hosted within such a setup, i.e. it is 
instantiated with its process plan and the goal to arrange the 
respective operations, it always needs the resources at the 
initial positions of the production facility first. Thus, there is 
increased activity at those first RAs while the rest of the MAS 
is idle. The first RA becomes a bottleneck if the OAs are 
hosted in very short succession. The hosting process in the 
experiments mimics the possible arrival of orders at random 
points in time in a real production environment. In addition, 
these hosting intervals can also be applied to regulate the order 
arrival if more than one order is available to dispatch at the 
same time. Second, due to the constraints on time and budget 
for the implementation of this approach there is always the 
problem of insufficient programming quality. It is well-known 
that, before a software is used in production, it needs to be 
developed according to industry standards to avoid unintended 
behavior during runtime. As the implementation of this work 
is a proof of concept, it cannot be clearly distinguished how 
those effects influence the results of the analysis, i.e. how 

                                                 
1 Agentpro https://github.com/FelixGehlhoff/agentpro.git 

much of the effects need to be attributed to the design of the 
architecture and algorithms and how much to the 
implementation and its short-comings. However, it is still a 
topic of interest to analyze where the boundaries of the 
approach lie in terms of concurrency.  

An experiment has been conducted that analyses different 
times between the hosting of OAs (∆ 𝑡𝑡ℎ𝑜𝑜𝑜𝑜𝑜𝑜𝑖𝑖𝑛𝑛𝑜𝑜) and the 
resulting differences in start and end times of the coordination 
process (∆ 𝑡𝑡𝑜𝑜𝑜𝑜𝑠𝑠𝐵𝐵𝑜𝑜 and ∆ 𝑡𝑡𝐵𝐵𝑛𝑛𝑒𝑒). During the experiment the 
agents are trying to realize a similar process plan as in the 
experiments in earlier contributions [21]. However, there have 
been some improvements made in the code of the MAS 
compared to prior experiments.  

First, it needs to be explained when the different times are 
measured. The starting time of the coordination process is 
tracked when the OA initializes its production management 
behavior, i.e. the behavior is taken from the agent’s stack of 
behaviors [59] and actively pursued. This happens right after 
the OA is initialized. ∆ 𝑡𝑡𝑜𝑜𝑜𝑜𝑠𝑠𝐵𝐵𝑜𝑜 reflects the difference of the 
starting time of the coordination process of 𝑂𝑂𝑂𝑂𝑗𝑗 and 𝑂𝑂𝑂𝑂𝑗𝑗+1. 
Ideally it should be equal to ∆ 𝑡𝑡ℎ𝑜𝑜𝑜𝑜𝑜𝑜𝑖𝑖𝑛𝑛𝑜𝑜. The end of the 
coordination process is measured when all necessary 
operations of an OA’s process plan have been arranged. ∆ 𝑡𝑡𝐵𝐵𝑛𝑛𝑒𝑒 
represents the difference between the end of the coordination 
process of of 𝑂𝑂𝑂𝑂𝑗𝑗 and 𝑂𝑂𝑂𝑂𝑗𝑗+1 accordingly. Note, that the 
expected ideal behavior of the system would also show an 
exact correspondence between ∆ 𝑡𝑡ℎ𝑜𝑜𝑜𝑜𝑜𝑜𝑖𝑖𝑛𝑛𝑜𝑜, ∆ 𝑡𝑡𝑜𝑜𝑜𝑜𝑠𝑠𝐵𝐵𝑜𝑜 and ∆ 𝑡𝑡𝐵𝐵𝑛𝑛𝑒𝑒.  

The duration of the coordination process displays the 
difference between start and end of an agent’s coordination 
process. The following figure shows the outcome of the 
experiment in which 15 agents were hosted for each of the four 
hosting interval cases. 
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FIGURE 17.  Execution time evaluation - overview. 
 
The differences between ∆ 𝑡𝑡ℎ𝑜𝑜𝑜𝑜𝑜𝑜𝑖𝑖𝑛𝑛𝑜𝑜 and ∆ 𝑡𝑡𝑜𝑜𝑜𝑜𝑠𝑠𝐵𝐵𝑜𝑜 mainly stem 
from a few outliers where the start was delayed. This delay can 
only be explained to inherent uncertainties within JAVA and 
JADE as there is not much activity within the agent before that 
point. ∆ 𝑡𝑡𝐵𝐵𝑛𝑛𝑒𝑒 is more interesting to discuss. There is a clear 
difference between the ideal and resulting behavior of the 
MAS for the short intervals of 75 ms. Each additional order 
finishes later than expected, i.e. not 75 ms after the previous 
order. The length of additional delay for each new order is, 
however, not increasing overtime but decreasing as Fig. 17 
demonstrates. In other words, as long ∆ 𝑡𝑡𝐵𝐵𝑛𝑛𝑒𝑒 stays >0 for 
sequential pairs of OAs 𝑂𝑂𝑂𝑂𝑗𝑗 and 𝑂𝑂𝑂𝑂𝑗𝑗+1 the resulting delay is 
adding up.  
 

 
FIGURE 18.  Concurrency analysis for 75 ms hosting interval. 
 
Fig. 18 shows that the length of coordination for the 75 ms 
hosting interval is converging at around 1700 ms. Due to this 
convergence, the additional delay for each order (∆ 𝑡𝑡𝐵𝐵𝑛𝑛𝑒𝑒) is 
also converging against 75 ms. To explain this effect, one 
needs to remember the dependencies between the OAs’ 
coordination processes. Consider the following example: Two 
orders are hosted in short succession. They require identical 
machines and thus initially contact RA1. However, to avoid 
the already described interaction between different proposals 
(the indecision problem), the receiving behavior of RA 1 is 
blocked. It can only respond to the second order (OA 2) after 
it has received the exact departure time from OA 1 (see Fig. 
19). 

 
FIGURE 19.  Protocol-based concurrency analysis. 
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This dependency and the resulting delays add up as the process 
continues: 
• CFP from OA 3 to RA 1 (step 1) is answered when OA 

2 has finished the coordination of step 2 (with RA 2). 
• CFP from OA 2 to RA 2 (step 2) is answered when OA 

1 has finished the coordination of step 3 (with RA 3).  
With the current implementation it is thus not recommended 

to host multiple orders in such short succession. A possible 
alternative to longer hosting intervals would be a more 
sophisticated controlling mechanism of the agent’s inbox. For 
example, as already mentioned, the slots could be on very 
different parts of the schedule and thus be independent. 
However, to realize such a differentiation, one would need to 
consider estimations of latest departure of the workpiece and 
mechanisms in the software to avoid a so-called “Concurrent 
Modification Exception” if multiple concurrent behaviors of 
the agent require access to its schedule simultaneously. 

Looking at the other hosting intervals in Fig. 17 it becomes 
clear that this effect is mitigated strongly by longer hosting 
intervals. For 150 ms the delay is about 20 percent (average ∆ 
𝑡𝑡𝐵𝐵𝑛𝑛𝑒𝑒 divided by ∆ 𝑡𝑡ℎ𝑜𝑜𝑜𝑜𝑜𝑜𝑖𝑖𝑛𝑛𝑜𝑜), for 300 ms it is about 10 percent 
and even less for 600 ms. The recommended minimum length 
of hosting intervals for flow shop environments lies at 300 ms, 
as there are no large improvements for greater numbers.  

To analyze the general applicability of the approach, 
another experiment has been conducted were the coordination 
time in a flow shop (with product B from Section VI) was 
compared to a job shop application. The process plans of the 
orders for the job shop example, which have been generated at 
random, look as follows: 
 
TABLE V.  Product Data Job Shop 

 

ID Product 
Name Step Operation 

1 A 

1 Milling 
2 Forging 
3 Cutting 
4 Roll-forming 

  5 Forging 

2 B 

1 Cutting 
2 Quality 
3 Forging 
4 Forging 
5 Quality 

3 C 

1 Milling 
2 Forging 
3 Milling 
4 Roll-forming 
5 Milling 

 
Fig. 20 compares the scheduling execution time in flow and 
job shop environments. 

 
FIGURE 20.  Evaluation of job- and flow-shop scheduling behavior. 
 
The difference can be attributed to the higher complexity of 
job shop environments. Due to the randomized order of 
operations there are more cases in which the MAS is not 
capable of adding the new operations right next to already 
scheduled ones. This results in an increased frequency of 
buffer operations that have to be arranged as the workpieces 
have to wait for their turn on the next machine more often. 
Furthermore, the schedules of the agents become more 
complex as there are less adjacent intervals and thus a higher 
number of free intervals to work with (see “adjust interval” 
explanation in the previous section). Hence, the hosting 
intervals should be chosen with, at least, 300 ms as well. 

IX.  CONCLUSION AND OUTLOOK 
The advent of ubiquitous information technology and an ever-
increasing complexity of production and logistics networks 
necessitate decentralized solutions to production scheduling 
and process planning problems. This approach develops a set 
of parameters to enable the exact scheduling of production and 
logistics processes while at the same time exhibiting a scalable 
scheduling execution time behavior in a decentralized 
architecture. The approach leaves room for individual 
capabilities of resources and possible extensions like, for 
example, the incorporation of flexible transportation speeds to 
enable buffering within transportation resources. The 
experiments conducted confirm the scalability while the 
approach provides mechanisms to fulfill the referenced 
requirements.  

However, there are still open issues to address. Further 
experiments should be conducted to ensure deadlock freedom 
and collision avoidance for all production and logistics 
scenarios.  

Also, future studies will address the aspect of solution 
quality in more detail. Even though the optimal solution 
heavily depends on application-specific parameters such as the 
buffer threshold, a comparison to a traditional Mixed-Integer 
Linear Optimization algorithm would lead to further insights 
on the quality of the scheduling solutions of the MAS. Such 
an algorithm is currently under development using the open 
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source software OptaPlanner2. Early trials show, however, 
that the scheduling execution time exceeds the proposed 
threshold of 1-2 seconds considerably.  

Furthermore, following the aspect of solution quality, there 
is also the possibility to improve the scheduling results by 
incorporating more flexibility. Within the current 
implementation, the schedule stability is handled very strictly. 
In further extensions of the approach, there might be the 
possibility to, for example, change start and end times of an 
already scheduled operation without changing the sequence of 
the scheduled orders. Or there can be a certain overlap at the 
start and end times to account for uncertainty of the operation 
durations. The strict adherence to the already scheduled plan 
is currently a clear short-coming of the approach as operations 
might be added to the far end of the schedule if they don’t fit 
earlier by a margin of seconds.  

Another aspect that will be analyzed in the future are 
scenarios that look at the behavior of the scheduling 
architecture for large scale production and logistics networks, 
such as, for example, a network of mid-sized companies 
connected by free lancing logistics suppliers in a city. Within 
such a system, the aspects of information hiding and 
encapsulation are even more important. For instance, a 
company would not want to relate the details on its already 
scheduled operations to the customer or any competitor.  

REFERENCES AND FOOTNOTES 
 
[1] Leitão, P., “Agent-based distributed manufacturing control: A state-

of-the-art survey,” Engineering Applications of Artificial 
Intelligence, vol. 22, no. 7, pp. 979–991, 2009. 

[2] E. Douma, A. Belderok, and M. Roelofsma, A modular future: How 
to make customization a success. [Online] Available: 
https://www.rolandberger.com/publications/publication_pdf/roland
_berger_modularization_1.pdf. 

[3] The Smart Manufacturing Leadership Coalition (SMLC), 
Implementing 21st Century Smart Manufacturing: Workshop 
Summary Report. [Online] Available: 
https://www.controlglobal.com/assets/11WPpdf/110621_SMLC-
smart-manufacturing.pdf. Accessed on: Apr. 20 2022. 

[4] Lasi, H., Fettke, P., Kemper, H.-G., Feld, T., and Hoffmann, M., 
“Industry 4.0,” Bus Inf Syst Eng, vol. 6, no. 4, pp. 239–242, 2014. 

[5] Federal Ministry for Economic Affairs and Energy Plattform 
industrie 4.0, “Aspects of the Research Roadmap in Application 
Scenarios,” Apr. 2016. 

[6] Williams, T. J., “A Reference Model for Computer Integrated 
Manufacturing from the Viewpoint of Industrial Automation: A 
description from the viewpoint of industrial automation,” IFAC 
Proceedings Volumes, vol. 23, no. 8, pp. 281–291, 1990. 

[7] ElMaraghy, H., AlGeddawy, T., Azab, A., and ElMaraghy, W., 
“Change in Manufacturing – Research and Industrial Challenges,” 
in 4th CIRP CARV, Montreal, Canada, 2012, pp. 2–9. 

[8] Gehlhoff, F., Nabizada, H., and Fay, A., “Optimization of multi-
agent auctioning processes in flexible production networks,” in 17th 
IEEE INDIN 2019, pp. 100–105. 

[9] Marks, P., Hoang, X. L., Weyrich, M., and Fay, A., “A systematic 
approach for supporting the adaptation process of discrete 
manufacturing machines,” Res Eng Design, vol. 29, no. 4, pp. 621–
641, 2018. 

[10] Schild, K. and Bussmann, S., “Self-organization in manufacturing 
operations,” Commun. ACM, vol. 50, no. 12, pp. 74–79, 2007. 

                                                 
2 https://github.com/kiegroup/optaplanner 

[11] Gehlhoff, F. and Fay, A., “Agent-based decentralised architecture 
for multi-stage and integrated scheduling,” in 25th IEEE ETFA, 
Vienna, Austria, 2020, pp. 1443–1446. 

[12] Gehlhoff, F., Wiegandt, L., and Fay, A., “Agent-Based 
Decentralised Process Planning and Evolutionary Change 
Propagation,” in 22nd IEEE ICIT, Valencia, Spain, 2021, pp. 1015–
1020. 

[13] Ouelhadj, D. and Petrovic, S., “A survey of dynamic scheduling in 
manufacturing systems,” J Sched, vol. 12, no. 4, pp. 417–431, 
2009. 

[14] Sudeikat, J. et al., “Design and Simulation of a Wave-like Self- 
Organization Strategy for Resource-Flow Systems,” in MALLOW, 
Lyon, France, 2010. 

[15] Marschall, B., Ochsenkuehn, D., and Voigt, T., “Design and 
Implementation of a Smart, Product-Led Production Control Using 
Industrial Agents,” IEEE J. Emerg. Sel. Top. Ind. Electron., vol. 3, 
no. 1, pp. 48–56, 2022. 

[16] Leitão, P., Rodrigues, N., Barbosa, J., Turrin, C., and Pagani, A., 
“Intelligent products: The grace experience,” Control Engineering 
Practice, vol. 42, pp. 95–105, 2015. 

[17] Jennings, N. R. and Bussmann, S., “Agent-based control systems: 
Why are they suited to engineering complex systems?,” IEEE 
Control Syst., vol. 23, no. 3, pp. 61–73, 2003. 

[18] VDI/VDE-Gesellschaft Mess- und Automatisierungstechnik, 2653 
Sheet 1: Multi-agent systems in industrial automation - 
Fundamentals., 2018. 

[19] Berna-Koes, M., Nourbakhsh, I., and Sycara, K., “Communication 
efficiency in multi-agent systems,” in 5th IEEE ICRA, New Orleans, 
USA, 2004, pp. 2129–2134. 

[20] Vogel-Heuser, B., Diedrich, C., Pantförder, D., and Göhner, P., 
“Coupling heterogeneous production systems by a multi-agent 
based cyber-physical production system,” in 12th IEEE INDIN, 
Porto Alegre, Brazil, 2014, pp. 713–719. 

[21] Gehlhoff, F. and Fay, A., “On agent-based decentralized and 
integrated scheduling for small-scale manufacturing,” at - 
Automatisierungstechnik, vol. 68, no. 1, pp. 15–31, 2020. 

[22] Simon, H. A., “The Architecture of Complexity,” in Facets of 
Systems Science, G. J. Klir, Ed., Boston, USA: Springer, 1991, pp. 
457–476. 

[23] Windt, K., Philipp, T., and Böse, F., “Complexity cube for the 
characterization of complex production systems,” International 
Journal of Computer Integrated Manufacturing, vol. 21, no. 2, pp. 
195–200, 2008. 

[24] Babczyński, T., Kruczkiewicz, Z., and Magott, J., “Performance 
Analysis Of Multiagent Industrial System,” in 8th CIA, Erfurt, 
Germany, 2004, pp. 242–256. 

[25] Karnouskos, S., Leitao, P., Ribeiro, L., and Colombo, A. W., 
“Industrial Agents as a Key Enabler for Realizing Industrial Cyber-
Physical Systems: Multiagent Systems Entering Industry 4.0,” 
IEEE Ind. Electron. Mag. (IEEE Industrial Electronics Magazine), 
vol. 14, no. 3, pp. 18–32, 2020. 

[26] Weng, W. and Fujimura, S., “Flexible Flow Shop Scheduling by 
Intelligent Multi-agents,” in 8th ACIS SERA, Montreal, Canada, 
2010, pp. 113–120. 

[27] Nah, F. F.-H., “A study on tolerable waiting time: how long are 
Web users willing to wait?,” Behaviour & Information Technology, 
vol. 23, no. 3, pp. 153–163, 2004. 

[28] Stadnik, W. and Nowak, Z., “The Impact of Web Pages’ Load Time 
on the Conversion Rate of an E-Commerce Platform,” in 38th ISAT, 
Szklarska Poręba, Poland, 2017, pp. 336–345. 

[29] Shen, W., Maturana, F., and Norrie, D. H., “MetaMorph II: An 
agent-based architecture for distributed intelligent design and 
manufacturing,” J Intell Manuf, vol. 11, no. 3, pp. 237–251, 2000. 

[30] Elfaham, H. and Epple, U., “Meta models for intralogistics,” at - 
Automatisierungstechnik, vol. 68, no. 3, pp. 208–221, 2020. 

[31] Mascis, A. and Pacciarelli, D., “Job-shop scheduling with blocking 
and no-wait constraints,” European Journal of Operational 
Research, vol. 143, no. 3, pp. 498–517, 2002. 



 

  23 

[32] Zhang, T. and Rose, O., “Simulation-based Overhead-Crane 
Scheduling for a Manufacturing Plant,” in IEEE WSC, Washington, 
DC, USA, 2013, pp. 2633–2642. 

[33] Michael L. Pinedo, Scheduling. New York, USA: Springer, 2008. 
[34] Thiesse, F. and Fleisch, E., “On the value of location information to 

lot scheduling in complex manufacturing processes,” International 
Journal of Production Economics, vol. 112, no. 2, pp. 532–547, 
2008. 

[35] Krockert, M., Matthes, M., and Munkelt, T., “Agent-based 
Decentral Production Planning and Control: A New Approach for 
Multi-resource Scheduling,” in 23rd ICEIS, Online, 2021, pp. 442–
451. 

[36] Schuh, G. et al., “Production data as enabler for Industrie 4.0,” wt 
Werkstattstechnik online, vol. 105, no. 4, pp. 200–203, 2015. 

[37] Sousa, P. and Ramos, C., “A dynamic scheduling holon for 
manufacturing orders,” J Intell Manuf, vol. 9, no. 2, pp. 107–112, 
1998. 

[38] Fazlirad, A. and Brennan, R. W., “Multiagent Manufacturing 
Scheduling: An Updated State of the Art Review,” in 14th IEEE 
CASE, Munich, Germany, 2018, pp. 722–729. 

[39] Paolucci, M. and Sacile, R., Agent-based manufacturing and 
control systems: New agile manufacturing solutions for achieving 
peak performance. Boca Raton, USA: CRC Press, 2005. 

[40] Caridi, M. and Cavalieri, S., “Multi-agent systems in production 
planning and control: An overview,” Production Planning & 
Control, vol. 15, no. 2, pp. 106–118, 2004. 

[41] Shen, W., Wang, L., and Hao, Q., “Agent-based distributed 
manufacturing process planning and scheduling: A state-of-the-art 
survey,” IEEE Trans. Syst., Man, Cybern. C, vol. 36, no. 4, pp. 
563–577, 2006. 

[42] Munkelt, T. and Krockert, M., “An Approach to a Self-organizing 
Production in Comparison to a Centrally Planned Production,” 
SNE, vol. 30, no. 1, pp. 23–30, 2020. 

[43] Mayer, S., Gankin, D., Arnet, C., and Endisch, C., “Adaptive 
Production Control with Negotiating Agents in Modular Assembly 
Systems,” in IEEE SMC, Bari, Italy, 2019, pp. 120–127. 

[44] Sousa, P., Ramos, C., and Neves, J., “Scheduling in Holonic 
Manufacturing Systems,” in Springer series in advanced 
manufacturing, Process planning and scheduling for distributed 
manufacturing, L. Wang, Ed., London: Springer, 2007, pp. 167–
190. 

[45] Kovalenko, I., Barton, K., and Tilbury, D., “Design and 
implementation of an intelligent product agent architecture in 
manufacturing systems,” in 22nd IEEE ETFA, Limassol, Cyprus, 
2017, pp. 1–8. 

[46] Kovalenko, I., Tilbury, D., and Barton, K., “The model-based 
product agent: A control oriented architecture for intelligent 
products in multi-agent manufacturing systems,” Control 
Engineering Practice, vol. 86, pp. 105–117, 2019. 

[47] Kovalenko, I., Ryashentseva, D., Vogel-Heuser, B., Tilbury, D., 
and Barton, K., “Dynamic Resource Task Negotiation to Enable 
Product Agent Exploration in Multi-Agent Manufacturing 
Systems,” IEEE Robot. Autom. Lett., vol. 4, no. 3, pp. 2854–2861, 
2019. 

[48] Badr, I., Schmitt, F., and Göhner, P., “Integrating Transportation 
Scheduling with Production Scheduling for FMS: An Agent-Based 
Approach,” in IEEE ISIE, Bari, Italy, 2010, pp. 3539–3544. 

[49] Badr, I., “Agent-Based Dynamic Scheduling for Flexible 
Manufacturing Systems,” IAS-Research Repots 1/2011 as 
dissertation, Institute for Automation and Software Technology, 
University Stuttgart, Stuttgart, 2011. 

[50] Wang, L.-C. and Lin, S.-K., “A multi-agent based agile 
manufacturing planning and control system,” Computers & 
Industrial Engineering, vol. 57, no. 2, pp. 620–640, 2009. 

[51] Leitão, P. and Restivo, F., “A holonic approach to dynamic 
manufacturing scheduling,” Robotics and Computer-Integrated 
Manufacturing, vol. 24, no. 5, pp. 625–634, 2008. 

[52] Barbosa, J., Leitão, P., Adam, E., and Trentesaux, D., “Dynamic 
self-organization in holonic multi-agent manufacturing systems: 
The ADACOR evolution,” Computers in Industry, vol. 66, pp. 99–
111, 2015. 

[53] Wong, T. N., Leung, C. W., Mak, K. L., and Fung, R. Y. K., “An 
agent-based negotiation approach to integrate process planning and 
scheduling,” International Journal of Production Research, vol. 44, 
no. 7, pp. 1331–1351, 2006. 

[54] Wong, T. N., Leung, C. W., Mak, K. L., and Fung, R. Y. K., 
“Integrated process planning and scheduling/rescheduling—an 
agent-based approach,” International Journal of Production 
Research, vol. 44, no. 18-19, pp. 3627–3655, 2006. 

[55] Gehlhoff, F., Busert, T., Lewin, M., and Fay, A., “Incorporating 
Imperfect Information in Decentralized Agent-Based Dynamic and 
Integrated Scheduling,” in 23rd IEEE ETFA, Torino, Italien, 2018, 
pp. 816–823. 

[56] Sundermeier, J., Gehlhoff, F., and Fay, A., “Development of a 
simulation model to analyze the performance of decentral 
rescheduling algorithms in production systems,” in 24th ASIM, 
Hamburg, Germany, 2018, S. 275–283. 

[57] Van Brussel, H., Wyns, J., Valckenaers, P., Bongaerts, L., and 
Peeters, P., “Reference architecture for holonic manufacturing 
systems: PROSA,” Computers in Industry, vol. 37, no. 3, pp. 255–
274, 1998. 

[58] Lüder, A. et al., “The PABADIS’PROMISE - Architecture,” in 50th 
IEEE ANIPLA, Rome, Italy, 2006, pp. 1–8. 

[59] Bellifemine, F., Caire, G., and Greenwood, D. P. A., Developing 
multi-agent systems with JADE: A practical guide. Chichester: 
Wiley, 2008. 

[60] Jurasović, K., Jezic, G., and Kusek, M., “A Performance Analysis 
of Multi-Agent Systems,” ITSSA, vol. 1, pp. 335–342, 2006. 

[61] Smith, R. G., “The Contract Net Protocol: High-Level 
Communication and Control in a Distributed Problem Solver,” 
IEEE Trans. Comput., vol. C-29, no. 12, pp. 1104–1113, 1980. 

[62] FIPA Contract Net Interaction Protocol Specification, SC00029H. 
[63] FIPA Communicative Act Library Specification, SC00037J. 
[64] Gehlhoff, F., Fay, A., and Köster, B., “Dezentrales Scheduling für 

dynamische Systeme: Ein agentenbasierter Ansatz zur integrierten 
Feinplanung,” atp magazin, no. 9, pp. 54–61, 2020. 

[65] Agyei, W., “Project Planning And Scheduling Using PERT And 
CPM Techniques With Linear Programming: Case Study,” 
International Journal of Scientific & Technology Research, vol. 4, 
no. 8, pp. 222–227, 2015. 

[66] Ribeiro, L., Karnouskos, S., Leitão, P., Barbosa, J., and 
Hochwallner, M., “Performance Assessment Of The Integration 
Between Industrial Agents And Low-Level Automation Functions,” 
in 16th IEEE INDIN, Porto, Portugal, 2018, pp. 121–126. 

 
 Felix Gehlhoff received his B.Sc. degree in 
Industrial Engineering and Business Management 
(Wirtschaftsingenieurwesen) in 2014 at the 
Nordakademie (FH) and his M.Sc. degree in 2017 
at the Helmut Schmidt University / University of 
the Federal Armed Forces Hamburg. He is a senior 
research associate at the Institute of Automation 
Technology at Helmut Schmidt University. His 
main research interests are agent-based systems, 
especially for production and logistics control. 
 
 

 
 

Alexander Fay (Senior Member, IEEE) Prof. 
Dr.-Ing. Alexander Fay (born 1970) is Director of 
the Institute of Automation Technology at Helmut 
Schmidt University Hamburg. His main research 
interests are models, methods, and tools for the 
efficient engineering of distributed automation 
systems. Prof. Fay is member of the board of the 
German association for Measurement and 
Automation (VDI-/VDE-GMA). 
 




