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Abstract—This paper proposes a low-data predictive mainte-
nance framework for automatic doors and elevators in a railway
station building. The method is intended for assets without direct
condition monitoring, where only aggregate passenger traffic
information and expert knowledge about movement patterns are
available. Passenger flows are modeled on a reduced station
graph using a Bayesian formulation with uncertain totals and
routing shares. The inferred flows are converted into approximate
operating-cycle loads for doors and elevators through simple
stochastic proxy relations. These loads are combined with un-
certain age- and cycle-based maintenance thresholds to estimate
the probability that predefined maintenance conditions have
been reached. A cost-aware scheduling model is then used to
align maintenance activities while accounting for service costs,
disruption, delay penalties, and grouping opportunities within
each asset class. The framework is illustrated on a simulated
case study reflecting a real station layout. The results show that
proxy operational data can support maintenance scheduling with
low incremental implementation cost and can improve alignment
relative to a calendar-based policy.

Index Terms—predictive maintenance, Bayesian modeling, rail-
way station, passenger flow, proxy data, maintenance scheduling,
low-data systems

I. INTRODUCTION

Predictive maintenance (PdM) and condition-based main-
tenance (CBM) have been extensively studied in machinery
diagnostics, prognostics, and maintenance decision support.
Foundational review papers describe CBM as a workflow
linking data acquisition, feature extraction, diagnostics, prog-
nostics, and maintenance decisions, while more recent surveys
emphasize that practical PAM deployments remain strongly
constrained by uncertainty, data quality, and implementation
cost [1]-[4]. In many reported applications, however, the
implicit assumption is that maintenance-relevant signals are
available from dedicated sensors or supervisory systems. This
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assumption is natural for high-value or safety-critical installa-
tions, but it is much less realistic for numerous widely used
devices whose individual instrumentation cost is difficult to
justify.

This limitation is particularly visible in public-service and
building-infrastructure assets such as automatic doors, eleva-
tors, escalators, and access systems. Although these devices
are operationally important, they are often maintained using
fixed schedules, inspections, and service routines rather than
direct monitoring of technical condition. As a result, there
is a mismatch between the promise of PdM and the data
actually available in practice. In such settings, maintenance
decisions must be supported using indirect, uncertain, and
often aggregated operational information rather than dedicated
condition-monitoring measurements. This broader asymmetry
between maintenance need and data availability is discussed in
[5], which motivates the present work from a general low-data
PdM perspective.

Bayesian approaches are especially relevant in this context
because they allow maintenance planning under sparse data,
uncertain parameters, and expert-informed prior assumptions.
Earlier work has shown the usefulness of Bayesian formula-
tions for preventive maintenance modeling, reliability-oriented
decision support, and maintenance scheduling when observa-
tions are limited [6]-[9]. This makes Bayesian modeling a nat-
ural choice for low-data PdM settings, where uncertainty is not
a secondary issue but a defining characteristic of the problem.
The same argument also underlies the project-level research
perspective developed in [5], where low direct observability is
treated as a structural feature of many economically relevant
maintenance problems rather than as an exceptional case.

In this paper, we consider such a setting for automatic
doors and elevators in a railway station building. The proposed
approach does not rely on direct sensing of degradation or
operating cycles. Instead, it uses proxy operational information
that may already be available in practice, namely aggregate
passenger traffic estimates and expert-defined average routing
proportions over a reduced station graph. This choice is
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motivated by the observation that railway-station movement
can be represented at an aggregate level without resorting
to full microscopic pedestrian tracking, and that graph-based
station models can support demand and usage inference from
indirect information sources [10], [11]. From the maintenance
side, recent railway-oriented work also indicates the impor-
tance of integrating predictive information with scheduling and
operational priorities [12], [13].

The main idea is to construct a probabilistic chain from
passenger demand to maintenance scheduling. First, passenger
flows associated with embarking and disembarking travelers
are inferred on a reduced graph of the station building using a
Bayesian model with uncertain totals and routing shares. Next,
the inferred flows are translated into approximate cycle loads
for automatic doors and elevators through simple stochastic
proxy relations reflecting their different operating mechanisms.
These load estimates are then combined with uncertain age-
and cycle-based maintenance thresholds in order to estimate
the probability that predefined maintenance conditions have
been reached. Finally, these probabilities are used in a cost-
aware scheduling model that aligns maintenance activities
in time while accounting for service cost, disruption, delay
penalties, and grouping opportunities within each asset class.

The contribution of the paper is threefold. First, a Bayesian
proxy-flow model is formulated for a reduced railway-station
graph in a low-data setting where only aggregate traffic infor-
mation and expert-defined routing shares are available. Sec-
ond, the paper introduces device-specific proxy load estimators
for doors and elevators, allowing uncertain passenger flows
to be converted into maintenance-relevant usage measures.
Third, a probabilistic scheduling framework is proposed for
aligning predefined maintenance activities under uncertainty
while exploiting grouping effects within homogeneous asset
classes.

The proposed framework is illustrated on a simulated case
study reflecting the layout and circulation logic of the recently
renovated £.6dZ Kaliska railway station while avoiding disclo-
sure of proprietary operational data used in the broader project
context. The intention is not to replace direct condition mon-
itoring where such monitoring is available and economically
justified, but to demonstrate that useful predictive maintenance
support can also be constructed for unsensored assets using
already available proxy information.

The remainder of the paper is organized as follows.
Section II presents the proposed framework, including
the passenger-flow model, device load estimation, and
maintenance-condition formulation. Section III introduces the
maintenance scheduling model. Section IV describes the sim-
ulated case study, while Section V presents the illustrative
results. Final conclusions are given in Section VI.

II. PROPOSED FRAMEWORK

The proposed framework consists of three linked infer-
ence layers. First, aggregate passenger demand is propagated
through a reduced station graph in order to estimate uncertain
flows associated with maintained assets. Second, these flows

are converted into proxy operating loads for automatic doors
and elevators using device-specific stochastic relations. Third,
the resulting usage estimates are combined with uncertain
time- and cycle-based maintenance thresholds in order to
quantify the probability that a predefined maintenance con-
dition has been reached. This probability is then used in the
scheduling layer presented in the following section.

A. Passenger Flow Model

The station is represented by a reduced directed graph
G = (V, E), where nodes denote relevant connection points
and edges denote admissible passenger transfers. Two aggre-
gate streams are considered separately: passengers entering
the station building to embark and passengers leaving after
disembarking. For each period ¢,

N; ~ Poisson(\}), s € {emb, dis}.

At each branching node v, routing proportions are modeled as
p, ~ Dirichlet(e.”),

and outgoing edge flows follow a multinomial allocation
conditional on incoming flow. The total inferred flow on edge
e is

Foq= FEg™ + F2E.

The role of this model is not to recover detailed pedestrian
trajectories, but to propagate uncertainty from aggregate traffic
information to the graph edges associated with maintained
assets. In practical use, the parameters A; and the Dirichlet
hyperparameters «; may be revised whenever updated average
traffic information or revised routing assessments become
available. This makes the formulation suitable for low-data
environments in which only periodic aggregate updates are
accessible, rather than continuous direct measurements.

B. Device Load Estimation

Direct cycle measurements are assumed unavailable. Device
loads are therefore estimated from inferred passenger flows
using simple stochastic proxy relations.

For door d, with associated passenger flow Qg ¢,

Liiloor _ Qd»t
=
' Ba’

where 3, is a random passenger-per-opening factor centered
on the assumption of approximately two passengers per open-
ing.

For elevator j, with assigned passenger flow Q) ;,

Lelev _ Q]},t
gt T L
Vi
where «; is an effective occupancy parameter reflecting prac-
tical under-utilization of nominal elevator capacity.



C. Maintenance-Condition Probability

For asset ¢ and maintenance class m € {min, med, maj},
let A(-m) and C; KT'L) denote elapsed age and accumulated cycles

since the relevant reset. Thresholds T( ™) and T(m) are treated
as uncertain. The event that malntenance condltlon has been
reached is

M ={AT) 21 or O 210
with probability
Pi(’;n) = IP’(MY?) | yl:t) .

Minor service resets only minor counters, medium resets
medium and minor counters, and major resets all counters.

This probability-based formulation is important because the
proposed framework does not attempt to infer a continuously
observed degradation state. Instead, it estimates whether the
asset has entered a region in which the corresponding mainte-
nance action becomes advisable. In this sense, the output is not
a fault diagnosis signal but an uncertainty-aware maintenance
indicator derived from proxy operational usage and threshold
variability.

III. MAINTENANCE SCHEDULING MODEL

The maintenance-condition probabilities obtained in the pre-
vious section provide the uncertainty-aware state information
used for maintenance planning. In the considered setting, the
maintenance categories themselves are predefined by opera-
tional practice and service procedures; therefore, the decision
problem is not to select an action type freely, but to determine
suitable execution times for the corresponding activities. The
role of the scheduling model is to align these predefined
interventions with estimated asset usage while accounting for
service cost, operational disruption, delay penalties, and the
potential benefits of grouped interventions within the same
asset class.

A. Scheduling Objective

The maintenance categories are predefined by operational
practice; therefore, the scheduling problem concerns execution
timing rather than action selection. Let the planning horizon
consist of periods t = 1,...,7T, and let xfT) € {0, 1} indicate
whether maintenance category m is scheduled for asset 7 in
period t.

The objective combines direct service cost, setup cost for
grouped interventions, operational disruption, and penalty for
delayed servicing beyond estimated maintenance condition.

Accordingly, the expected cost may be written in the form

Csctup(x) 4 C«disr (X) + Cdclay (X, P)] ,
ey

where x denotes the collection of scheduling decisions and P
denotes the set of maintenance-reaching probabilities.

min E [C%"(x) +

B. Cost Components
The direct maintenance execution cost is

oo (x ZZZC’”) zy, @)

(M) is the cost of performing maintenance category m

where c;
on asset 4.

To account for grouped servicing, assets are partitioned into
classes such as doors and elevators. Let ¢ € G index asset
groups, and let z,; € {0,1} indicate whether a maintenance
intervention for group ¢ is opened in period t. Then the

corresponding setup cost is
Z Z 89%g.t) &)

where s, is the fixed setup cost for a group-level intervention.
The variables z, ; are linked to the maintenance decisions xET)
through standard activation constraints ensuring that z,; = 1
whenever at least one asset in group g is serviced in period t.

Operational disruption may also depend on both the main-

tained asset and the maintenance category. A simple additive

form is
ZZZd(’”) “)

where dgm) quantifies the inconvenience or operational burden
associated with carrying out maintenance of category m on
asset 4.

The delay penalty is introduced to discourage prolonged
operation after the maintenance condition becomes likely to
have been reached. One possible formulation is

Cdelay X P Z Z Z,lp(m) ‘Pz(;n) 652’1)7 (5)

where wfm) is a penalty coefficient and 557:) is an indicator
that maintenance category m for asset i has not yet been
executed by time ¢ despite still being due. In this way, the
penalty grows with both the probability of having reached
the maintenance condition and the persistence of delayed
servicing.

In the present work, the cost coefficients are treated as engi-
neering decision parameters rather than statistically identified
quantities. Their role is to encode practical trade-offs between
performing maintenance too early, delaying it excessively, and
dispatching separate interventions for assets that could be
serviced together. This is consistent with the intended use of
the framework as decision support in a low-data environment.

Csetup

Cdlsr

C. Grouping Effect and Temporal Alignment

A practical advantage of the formulation is that it allows
less urgent services to be aligned with more urgent ones within
the same asset class, reducing setup effort without changing
maintenance category. This is relevant in the considered station
setting, where only a small number of doors and elevators
are maintained and separate dispatch for each asset may be
inefficient. The scheduling objective therefore balances delay
risk against the organizational benefit of grouped interventions.



Fig. 1. View of the recently renovated £L.6dZ Kaliska railway station, which
provides the real architectural context for the illustrative case study considered
in this paper. The analytical results presented later are based on synthetic
numerical data consistent with this layout, since the operational data used in
the underlying project are proprietary.

D. Reference Calendar Policy

The proposed schedule is compared with a calendar-based
baseline in which each maintenance category is executed at
fixed time intervals independently of inferred usage. This
baseline ignores asset-specific loading differences and serves
as a reference for assessing the benefit of proxy-flow-based
scheduling.

IV. CASE STUDY AND SIMULATION SETUP

The proposed framework is illustrated using a case cor-
responding to the recently renovated £.6dZ Kaliska railway
station. The station provides a suitable example of a contem-
porary public-service facility in which passenger movement
is structured by a clearly identifiable building layout and by
access infrastructure such as automatic doors and elevators.
In the present study, the station is represented by a reduced
directed graph superimposed on the building plan, with graph
nodes corresponding to principal entrances, internal decision
points, and access paths relevant to the maintained assets. A
station photograph is included in Fig. 1 in order to emphasize
the real architectural context of the considered application.

The case study is motivated by solution-development work
carried out within the project financing the present research.
In that broader context, operational and maintenance-related
information from the station is used in the development of
the target analytical solution. However, most of these data
are proprietary and cannot be disclosed in a publication. For
this reason, the present paper does not attempt to reproduce
the real operational dataset. Instead, the proposed method is
demonstrated on synthetic numerical data constructed so as to
preserve the structure of the actual problem while avoiding
disclosure of sensitive information.

The maintained assets considered in the simulation comprise
four automatic doors and four elevators linked to selected
graph elements. Separate aggregate passenger streams are
assumed for embarking and disembarking passengers, with
uncertain totals and routing shares consistent with expert

observations of station use. Synthetic parameters are used for
traffic intensity, routing proportions, load-conversion factors,
maintenance thresholds, and cost coefficients. For doors, the
passenger-to-cycle conversion is centered on approximately
two passengers per opening. For elevators, the cycle estimate
is based on uncertain effective occupancy reflecting typical
small-group use. Each asset follows a nested maintenance
program with minor, medium, and major service thresholds
defined in both time and cycles.

The proposed scheduling model is compared with a
calendar-based baseline in which maintenance is performed at
fixed intervals independently of inferred usage. The objective
of the simulation is therefore not to reproduce exact station
behavior, but to assess whether proxy-flow-based scheduling
can better align interventions and reduce expected maintenance
burden under realistic low-data assumptions.

In practical deployment, the proposed framework would
require only periodic updates of aggregate passenger-flow
estimates, expert revision of selected routing proportions,
and maintenance-log information sufficient to update service
histories. This makes the approach substantially lighter than
sensor-centered predictive maintenance architectures, while
still allowing uncertainty-aware maintenance planning for as-
sets whose operating burden is strongly linked to passenger
movement through the station.

V. RESULTS AND DISCUSSION
A. Passenger-Flow Inference on the Station Graph

The first result of the proposed framework is the inference
of passenger flows over the reduced graph representing the cir-
culation structure of the £.6dZ Kaliska station building. Fig. 2
shows the corresponding flow-intensity map projected onto
the station layout. As expected, the inferred flows concentrate
on the principal access corridors and decision points, while
peripheral connections carry visibly smaller traffic volumes.
This confirms that even aggregate passenger counts combined
with expert-defined routing shares are sufficient to generate
differentiated usage patterns over the maintained part of the
station.

The reduced graph is constructed by identifying the princi-
pal passenger-transfer points visible in the station layout, such
as entrances, hall zones, elevator access points, and exits from
the maintained part of the building. Graph edges represent
feasible aggregate movement directions between these points
rather than detailed walking trajectories. This reduction is
deliberate: the objective is to retain the connectivity structure
relevant to infrastructure loading while avoiding unnecessary
geometric detail that would not be supported by the available
data.

In the present study, the numerical values of these flows
are synthetic, because the operational data used in the broader
project context are proprietary. Nevertheless, the flow patterns
remain consistent with the real station layout and there-
fore provide a meaningful basis for testing the proposed
maintenance-support logic. The role of this stage is not to
reconstruct microscopic pedestrian movement, but to derive an



uncertainty-aware operational-demand field from which device
loads can be inferred.

B. Estimated Loads of Doors and Elevators

The inferred graph flows are next translated into approxi-
mate operating-cycle loads for automatic doors and elevators.
Representative estimates with uncertainty bands are shown in
Fig. 3. The results clearly separate more heavily used assets
from less loaded ones, despite the absence of direct cycle
counters or condition-monitoring signals.

For doors, the estimated cycle loads follow passenger flow
relatively closely, with uncertainty driven mainly by traffic
inference and by the assumed passenger-per-opening coeffi-
cient. For elevators, the uncertainty is naturally larger, since
the conversion from passenger demand to cycle count is more
indirect and depends on effective occupancy. This difference
is operationally plausible in the considered station setting and
should be viewed as a desirable feature of the framework:
instead of forcing a deterministic load estimate, the method
makes uncertainty explicit where the proxy relation is weaker.

From the maintenance perspective, this stage is impor-
tant because it converts passenger movement into quantities
directly interpretable as service-related usage. In this way,
the reduced station graph acts as an intermediate analytical
layer between aggregate traffic information and asset-level
maintenance indicators.

C. Maintenance-Condition Reaching Probabilities

The estimated cycle loads, together with elapsed service
time, are propagated into maintenance-reaching probabilities
for the nested service categories. Fig. 4 illustrates represen-
tative trajectories of these probabilities for selected assets.
The results show that assets belonging to the same technical
class may approach their maintenance condition at noticeably
different rates when their inferred usage differs.

This observation highlights the main weakness of purely
calendar-based maintenance in the considered setting. Even
when devices share the same nominal maintenance program,
their effective operating burden may differ substantially be-
cause of station layout and passenger-routing structure. The
proposed framework captures this heterogeneity without re-
quiring direct sensing. Moreover, the probabilistic formulation
provides a more informative maintenance indicator than a
single deterministic threshold-crossing time, because it rep-
resents the uncertainty associated with both usage estimation
and threshold variability.

D. Grouped Scheduling Versus Calendar-Based Maintenance

The final stage compares the proposed scheduling frame-
work with the reference calendar policy. An example summary
of resulting maintenance plans is given in Table 1. In the
proposed approach, maintenance activities are shifted in time
to better reflect inferred asset usage, and selected interventions
are aligned within the same asset class whenever this can be
achieved without excessive delay penalty.

In the considered station-scale example, the grouping effect
is naturally modest in absolute terms because only four doors
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Fig. 2. Tllustrative passenger-flow intensity over the reduced station graph

superimposed on the station floor plan.
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Fig. 3. Illustrative proxy-based cumulative estimated cycles since last relevant
maintenance for selected doors and elevators, shown with uncertainty bands.

and four elevators are included. Even so, the comparison in-
dicates two practical benefits. First, lightly loaded assets need
not be serviced as early as they would under a purely calendar-
based policy. Second, moderately misaligned interventions can
be combined into fewer service sessions, reducing setup effort
and organizational burden. This is particularly relevant for sta-
tion infrastructure, where the cost of dispatching maintenance
personnel may be significant relative to the simplicity of the
serviced device.

Overall, the illustrative results support the main claim of
the paper: proxy operational data derived from passenger-
flow information can improve maintenance timing relative
to fixed schedules, even in a low-data environment without
dedicated condition monitoring. The example should not be
interpreted as a precise quantitative assessment of the L.6dz
Kaliska station itself, since the numerical values are artificial.
Rather, it demonstrates that the proposed analytical chain
remains operationally meaningful when anchored in a real
station layout and maintenance context.

Taken together, Figs. 3 and 4 illustrate the key analyt-
ical transition in the proposed framework: uncertain proxy
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Fig. 4. [Illustrative maintenance-reaching probabilities for selected assets
under uncertain cycle and age accumulation.

TABLE I
ILLUSTRATIVE COMPARISON OF MAINTENANCE SCHEDULES OBTAINED
FROM THE CALENDAR-BASED BASELINE AND FROM THE PROPOSED
PROXY-FLOW-BASED SCHEDULING FRAMEWORK.

Asset / policy Maint. Cal. Prop. Mode
D1 Ml 12 11 G

D2 M1 13 11 G

D3 M2 15 15 I

D4 M1 14 11 G

El M1 10 10 G

E2 Ml 11 10 G

E3 M2 16 16 I

E4 M3 20 20 |
Summary

Calendar policy - 6 sessions 0 grouped
Proposed policy - 4 sessions 4 grouped

M1 — minor maintenance, M2 — medium maintenance, M3 — major maintenance; Cal.
— calendar-based schedule, Prop. — proposed schedule; Mode: G — grouped execution, I
— individual execution.

traffic is first converted into cumulative usage estimates and
then into maintenance-condition probabilities. This two-stage
propagation is important because it preserves the distinction
between operational demand and maintenance relevance. A
heavily loaded asset does not automatically require immediate
intervention, but it approaches its maintenance condition more
rapidly and with greater confidence than a lightly loaded one.

VI. CONCLUSION

A low-data predictive maintenance framework for railway-
station doors and elevators was proposed. The method com-
bines Bayesian passenger-flow inference on a reduced sta-
tion graph with proxy device-load estimation, probabilistic
maintenance-condition assessment, and cost-aware grouped
scheduling. The simulated case study shows that such a
framework can improve maintenance alignment relative to
calendar-based policies without requiring additional sensing
infrastructure. The main value of the approach lies in using
already available proxy operational data to support mainte-
nance planning under uncertainty. Future work will address
calibration using maintenance records and integration with

broader station digital-twin models. Beyond the specific sta-
tion example considered here, the same modeling logic may
be relevant to other unsensored public-service or building-
infrastructure assets whose operating burden can be inferred
from aggregate usage proxies rather than direct technical
measurements.

Although illustrated for railway-station doors and eleva-
tors, the same modeling principle may be applicable to
other unsensored public-service assets whose maintenance
burden can be inferred from aggregate usage proxies, such as
access-control systems, fleet-side service devices, or selected
building-infrastructure components.
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