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A Comprehensive Framework for Long-Term Resiliency Investment
Planning under Extreme Weather Uncertainty for Electric Utilities

Emma Benjaminson†

Abstract—Electric utilities must make massive capital invest-
ments in the coming years to respond to explosive growth in
demand, aging assets and rising threats from extreme weather.
Utilities today already have rigorous frameworks for capital
planning, and there are opportunities to extend this capability
to solve multi-objective optimization problems in the face of
uncertainty. This work presents a four-part framework that 1)
incorporates extreme weather as a source of uncertainty, 2) lever-
ages a digital twin of the grid, 3) uses Monte Carlo simulation to
capture variability and 4) applies a multi-objective optimization
method for finding the optimal investment portfolio. We use
this framework to investigate whether grid-aware optimization
methods outperform model-free approaches. We find that, in fact,
given the computational complexity of model-based metaheuristic
optimization methods, the simpler net present value ranking
method was able to find more optimal portfolios with only limited
knowledge of the grid.

Index Terms—Metaheuristic multi-objective optimization, dig-
ital twin, power flow, Monte Carlo simulation

I. INTRODUCTION

A paradigm shift is currently underway in the design and
operation of electric utility grids worldwide. Utility operators
must commit to massive investments in growth, modernization
and resilience efforts in the next few years in response to a
rapidly changing natural and economic environment - in the
US alone, utilities are collectively expected to invest over $1
trillion dollars between 2025 and 2029 [1]. Broadly, there are
3 key factors driving this shift: 1) an exponential increase
in demand driven by data centers and the electrification of
industry and transportation; 2) aging infrastructure in need of
replacement, and 3) shifting extreme weather patterns increas-
ing in frequency and severity, necessitating grid hardening
activities to improve grid resilience [1], [2]. In the face of
these mounting pressures, utilities must respond proactively
while still providing electricity safely, reliably, and equitably.

With regards to planning long-term investments for improv-
ing grid resilience - an essential activity for utilities in this
moment - utilities already have a robust, multi-step process,
for example as detailed in NREL’s reports on resilience
planning [3]–[5]. These reports identified a central framework
for resilience investment planning, beginning with identifying
hazards, defining key metrics for evaluating investment plans,
then quantifying risks posed by hazards as well as the potential
benefits from improvements under consideration, before finally
developing an optimal portfolio and schedule of investments.
The NREL reports, as well as researchers like Baker [6] and
Parker et al. [7], also emphasize that resilience efforts must
not cement inequitable systems for the future.

Recent approaches for optimizing capital investments for re-
silience, ranging from prioritization frameworks like TOPSIS
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[8] to MILP formulations [9], [10] to evolutionary algorithms
[11], [12] tend to cover a subset of the steps described in
the NREL process, but do not yet present a comprehensive
end-to-end solution. We also noted that some methods in the
literature use a model of the grid, while others are more model-
free, primarily focused on the financial or operational benefits
of different investments. This presents an interesting question:
is there a measurable benefit to leveraging a detailed model of
the grid while optimizing capital investments for resilience?

In addition to studying the value of a model-aware invest-
ment optimization approach, the NREL studies also identified
a need for utilities to use advanced methods for multi-objective
optimization under uncertainty [3]–[5]. Guided by this rec-
ommendation, we propose a novel framework for end-to-end
capital investment optimization for resilience, and use it to
investigate the potential benefits of grid-aware optimization as
compared to model-free methods. The framework includes:
1) A probabilistic approach for modeling extreme weather
2) A digital twin of the grid, including all generators, power

lines and loads, as well as a simulator capable of solving
the AC power flow problem at steady state

3) A method for capturing uncertainty in grid performance
4) A multi-objective optimization approach capable of finding

an optimal combination of resilience improvements
We demonstrate an implementation of this framework, and

use it to test our hypothesis that a grid-aware approach for
optimizing a portfolio of investments will find synergistic
network effects in the grid that cannot be identified using a
model-free approach. We test our hypothesis by applying both
a model-free net present value ranking method and a grid-
aware metaheuristic multi-objective optimization approach to
define an optimal portfolio of investments. We use the digital
twin of the grid to evaluate both optimized investment plans,
and compare them across several key performance metrics to
identify the benefits and drawbacks of each method.

II. LITERATURE REVIEW

Prior art has explored a range of optimization approaches to
prioritize capital investments, starting with interpretable rank-
ing approaches that score projects across criteria. Nematshahi
et al. ranked projects according to probability-weighted wild-
fire damage costs [13] and Niu et al. used the Technique for
Order of Preference by Similarity to Ideal Solution (TOPSIS)
method for ranking projects according to a weighted score of
operational, social and economic criteria [8]. Another group
of papers used mixed integer linear programming (MILP)
approaches. Yang et al. used a MILP formulation to per-
form multi-objective optimization given constraints regarding
project sequencing, complementarity and mutual exclusivity
[9]. Xue et al. also derived a MILP formulation for a prob-
lem that was originally defined as a two-stage optimization
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problem, starting with siting and sizing for grid-level energy
storage, and then solving the day-ahead clearing problem for
power markets. They collapsed the two-stage problem to one
layer by using the KKT conditions and the linearized DistFlow
model [10], [14]. Several approaches used an evolutionary
algorithm, like Yankson et al. who used the Improved Grey
Wolf Optimizer to find optimal groupings of resources to
form microgrid structures [11]. Wu et al. introduced a new
evolutionary algorithm, super-efficient hyperplane projection
transformation (which is based on NSGA-III), to define a
Pareto frontier [12].

Several papers also accounted for sources of uncertainty,
such as weather and load growth, in their solution. Nematshahi
et al. used a fire spread simulator to model the spread and
intensity of a fire over time under varying conditions. The
results were used to compute a weighted average of the
damage cost given the probability of different conditions [13].
Similarly, Donadel used Monte Carlo simulation to study the
impact that demand variability (modeled as a probability dis-
tribution) would have on the value of different reconductoring
plans [16]. Xue et al. also used a probability distribution
to capture the uncertainties in wind and solar generation as
deterministic constraints based on a Gaussian mixture model-
based representation [10].

Previous works have also leveraged grid models to varying
extents, suggesting that grid-aware optimization can be advan-
tageous. Works by Meinecke et al. [17], Yankson et al. [11],
Donadel [16] and Xue et al. [10] all use power flow modeling
in their implementations. Leveraging power flow modeling for
either representative scenarios (Yankson et al. performed N-1
impact analysis), or over time (Meinecke et al., Donadel and
Xue et al. all had long-term planning horizons) was crucial
to these approaches’ solutions. Other methods surveyed that
did not directly mention performing power flow analyses still
relied on grid-related metrics. For example, Yang et al. [9]
and Niu et al. [8] leveraged grid metrics related to voltage
qualification rate, capacity-load ratio, and N-1 pass rate that
could have been calculated using power flow analysis. And
even papers that were less clearly reliant on a detailed model
of the grid still leveraged information like the grid topology
[13] and operations [12].

Finally, it is important that we ensure resilience efforts do
not preserve systems of energy inequity [6]. One step to-
wards transformative change is to develop metrics that clearly
measure energy inequities today and our progress towards
addressing them. As Parker et al. explain, many of these
metrics will need to include socioeconomic data, for example
to compute energy burden, which is a ratio of the annual
household energy expenditure to the annual household income
[7]. There will also need to be a shift towards de-averaging
metrics, so that instead of computing the SAIDI, SAIFI and
CAIDI for all of the utility’s customers, we compute these
metrics over a smaller region, while taking into account
customers’ sociodemographics [7].

III. METHODS

We introduce a novel four-part framework for finding the
optimal resilience investment plan in the face of uncertainty.

We will use this framework to investigate our research ques-
tion: does a grid-aware optimization approach outperform a
model-free method when searching for an optimal resilience
investment plan? We will explore this question by comparing
a model-based, multi-objective optimization approach, which
can query the model of the grid during the optimization
process, to a model-free approach that ranks investments
according to net present value. Both methods’ optimized
investment plans are evaluated using the digital twin, and then
compared across multiple metrics.

Our test cases are synthetic distribution grids, and the set
of possible resilience investments includes burying overhead
power lines to reduce outages due to high winds, and up-
grading power lines to increase their maximum current rating
and reduce resistive losses. There is limited open-source data
available for time series datasets for US-style distribution
systems [18] so we used the SimBench time series datasets
for subsets of the German grid from low voltage (distribution)
to extremely high voltage (transmission) grids [17]. The time
series data are synthetic representations of 2016 profiles for
different generation and load sources [17].

A. Probabilistic Model of Extreme Weather

We define a probabilistic model of an extreme weather
event, in particular a thunderstorm. We represent the probabil-
ity that the storm will occur as a Poisson process whose num-
ber of events, λ, in a given time interval (1 hour) is dependent
on the season and time of day. Specifically, Pevent ∼ Pois(λ),
where λ = base probability per hour · seasonal multiplier ·
hourly multiplier · timestep interval. Thus, if Pevent > 0, then
we initialize an extreme weather event. The base, seasonal and
hourly multipliers are set to indicate that thunderstorms occur
more frequently in the afternoons between summer and winter.
All multipliers are in Tables VI and VII in the Appendix.

We also represent the event’s impact center, impact radius,
and duration as probability distributions. The impact center,
(cx, cy), is sampled from a pair of uniform distributions,
bounded by the geographic range of the grid model:

cx ∼ U [xmin, xmax)

cy ∼ U [ymin, ymax)

Similarly, the impact radius and the duration of the event
are also sampled from uniform distributions.

If the sampling from the Poisson distribution determines
that an extreme weather event occurs, the simulation identifies
power lines within the event’s impact area and samples from
a uniform random distribution to determine if they will be
impacted. Once a line goes down, it is not returned to active
status in the simulation until the event is over and the repair
time has elapsed. We estimate the repair time as a function of
the line length and type (i.e. overhead or underground).

B. Digital Twin of the Grid

For detailed modeling of extreme weather events, the digital
twin of the grid must represent the operation of the grid over
an investment planning time horizon with fine granularity. The
digital twin can be used by a grid-aware optimization method
to compute the value of the objective function given a proposed
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1

Model-Free:

NPV + FIFO

Model-Based:

NSGA-II + ILP

Stage 1: Portfolio Stage 2: Schedule Evaluation

Rank investments by net present value

(benefits informed by deterministic simulation) 

Investment NPV

Project 1 $2000

Project 2 $800

Schedule by completing items in 

the queue on first-in-first-out basis

Investment Day 1 Day 2 Day 3

Project 1

Project 2

Obj. 1

Obj. 2
Generation 1

Candidate 1

Candidate 2

Generation 2

Candidate 1

Candidate 2

Investment Day 1 Day 2 Day 3

Project 1

Project 2

Metric NPV + 

FIFO

NSGA-II 

+ ILP

Total portfolio cost $4500 $3200

Cost of energy losses $1000 $500

Growth in plant value -$200 $300

Configuration
• # simulations
• Duration
• Extreme weather 

on/off

Summary
• Median, IQR
• Confidence 

intervals

Outputs
1. Resilience
2. Growth
3. Reliability
4. Affordability

Grid Model

Pevent ~ Poisson(ƛ)

Pduration ~ Uniform(·)

r ~ Uniform(·)

(cx, cy) ~ Uniform(·)

Inputs
1. Generation

2. Load demand
3. Extreme weather

Use NSGA-II algorithm to find Pareto Frontier of 
optimal portfolios over multiple objectives

Use integer linear programming to 
minimize weighted sum of workdays

NPV calculation relies 

on baseline results 

from the digital twin

Evaluation uses 

MC simulations

Project marginal benefit 

estimated with MC simulations

Optimized portfolio schedules are 

evaluated over 50 MC simulations

Digital Twin 

of the Grid

… 

NPV + FIFO NSGA-II + ILP

Monte Carlo (MC) Simulations

Fig. 1: This work compares a model-free and a model-based approach to solving a two-stage capital prioritization problem for electric
utilities. Model-free approach: The potential investments are ranked by NPV, which is calculated using a baseline simulation from the
digital twin to estimate operational costs and benefits, and then scheduled on a FIFO basis. Model-based approach: The NSGA-II algorithm
[15] finds the Pareto frontier of optimized portfolios over two objectives, using the digital twin as an evaluation function. An ILP method
is used to optimize the schedule of implementing the investments. Digital twin of the grid: The digital twin computes power flows over
the grid layout given known generation, load and extreme weather events. Multiple simulations can be run to obtain summary statistics and
confidence intervals for KPIs across different categories including resilience, growth and affordability.

investment plan. Specifically, the digital twin computes the
power flow within the grid at 15 minute intervals, leveraging
Pandapower [19] to perform the actual power flow calculation,
with extreme weather events included as described above.

The power flow results provide information about losses,
line congestion and the actual power production at the slack
bus, which can then be used to compute the key performance
metrics that inform the objective function. We also track
outages due to extreme weather events, and report correspond-
ing metrics including unserved electricity and SAIDI-MED,
SAIFI-MED and CAIDI-MED (see Table V).

C. Modeling Uncertainty

In this work, uncertainty is introduced by the probability
of an extreme weather event striking some part of the grid.
We take a Monte Carlo approach to modeling the uncertainty,
which involves running many scenarios where the storm occur-
rence and impact region will vary. Each scenario has the same
time series dataset for load demand and power generation,
but stochastic weather events. Once the set of scenarios has
been simulated using the digital twin of the grid, we can
compute summary statistics and confidence intervals (using
the t-distribution for situations with <30 scenarios, and the z-
distribution for ≥30 scenarios) for each of our KPIs to quantify
the most likely performance characteristics of the grid.

D. Approach for Optimizing Resilience Investment Portfolio
We solve a two-layer optimization problem in this work.

The upper-level problem is finding the optimal portfolio of
investments that fit within the constraints. The lower-level
problem is determining the optimal schedule for completing
the investments. The model-agnostic method uses net present
value (NPV) ranking for the upper-level problem and first-
in-first-out (FIFO) ordering for the lower-level scheduling
problem; for a grid-aware approach, we use non-dominated
sorting genetic algorithm II (NSGA-II) [15] for the portfolio
optimization and an integer linear programming (ILP) ap-
proach for solving the scheduling problem. In order to evaluate
both methods, we will conduct the same set of Monte Carlo
simulations over each method’s optimized investment plan,
and compare them using the metrics in Table V.

To demonstrate how equity could be incorporated in our
metrics, we report the optimized investment plans’ KPIs both
for the entire grid as well as for each subnet (i.e. neighbor-
hood). De-averaging the KPIs would be the first step in review-
ing the optimized plans’ impacts on individual communities,
and in a real world setting (as opposed to using synthetic data
as we do in this work), overlaying other information such as
median household income could help build a clearer picture of
how the utility’s planned investments would improve metrics
such as energy burden by neighborhood [7]. This information
would then inform discussions between the utility and the
community to ensure alignment on the planned investments.

For the upper-level problem of optimizing the portfolio
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of investments, the objectives for the model-based, multi-
objective approach are to minimize unserved energy (caused
by outages due to extreme weather events) and to minimize
energy losses due to resistive heating. The decision variables
include undergrounding overhead power lines and upgrad-
ing underground power lines to a conductor with a higher
maximum current rating. The constraint is the total budget.
The objective of the lower-level problem of scheduling the
investments is to minimize the weighted completion time
(where weights prioritize the projects with the largest marginal
benefit). The decision variables are the technician assignments
that must be optimized to complete all projects. The con-
straints are a limited number of available technicians.

1) Method 1: NPV Ranking with FIFO Scheduling: We
define the NPV of an investment as:

NPV =

T∑
t=0

(Bt − Ct)

(1 + r)t

Where Bt is the benefit during the time period t, Ct is the
cost during t, r is the discount rate and T is the asset lifetime.

The annual benefits, Bt, of our investments include the
reduction in cost of the total unserved energy (for investments
that bury power lines to reduce outages) and the reduction
in costs due to resistive heating losses (for all investments).
We determine the unserved energy and resistive losses by
comparing a simulation of the grid where the upgrade is
applied to a simulation where no changes are made. We
estimate the unserved energy costs by assuming that the
overhead line is down for one day in the summer (the same
day and duration is used for every power line). This is a
simplifying assumption that the investment in undergrounding
will prevent one power line outage per year, and that there
would be exactly one outage per year in the base case.

Similarly, for computing losses due to resistive heating, we
will compare the total losses for the two line ratings over the
year (assuming no extreme weather events). We estimate the
operations and maintenance costs, Ct, per year of the line as
10% of the initial capital investment cost.

Once the NPV is calculated for every investment, we
rank them and select as many as will fit within the budget
constraint; projects that have both negative NPV and a ratio
of |NPV |

Bt
> 1.1 are excluded by default. The investments

are then scheduled on a FIFO basis, where we approximate
the time required to complete each project as a function of
the length of the line, and we complete as many projects in
parallel as possible as long as they are adjacent in the queue,
and while there are technicians available.

2) Method 2: NSGA-II & ILP Scheduling: Here we use
the NSGA-II algorithm to solve the portfolio optimization
problem and an ILP formulation to solve the subsequent
scheduling problem. The NSGA-II algorithm is implemented
using pymoo [20] and the ILP problem is solved using
pyomo [21], [22]. The NSGA-II is configured to find a set
of optimal solutions along the Pareto frontier over the two
objectives. Each potential solution is represented as a binary-
valued vector, where each value corresponds to a particular
investment. Standard point crossovers and bitflip mutations
from pymoo are used to evolve the population [20].

1

NPV + FIFO NSGA-II + ILP

Gantt Chart Gantt Chart

Grid Improvements Map Grid Improvements Map 

Line 5

Line 6

Line 1

Line 8

Line 2

Line 11

Line 4

Buried

Upgraded

Unchanged

Line 5

Buried

Upgraded

Unchanged

0 1 2 3

Days from Start

4 5 6

Line 6

Line 5

Line 1

Line 2

Line 8

Line 4

Line 11

Buried

Upgraded

0 1 2 3

Days from Start

Line 5

Line 7 Buried

Upgraded

Fig. 2: Test case 1 results: Comparison of optimized portfolio and
schedule for model-free vs model-based approaches. NPV + FIFO:
Lines 7 and 5 are buried, addressing the two most critical lines on the
left-most feeder branch. NSGA-II + ILP: Gantt chart ordering pri-
oritizes projects with the largest marginal benefit. Portfolio includes
both burying some overhead lines (not line 7) and upgrading others.

For each candidate solution, the evaluation function runs
multiple Monte Carlo simulations over the year 2016 using
the digital twin of the grid, and returns the average val-
ues of the optimization objectives computed over the set of
simulations. We penalize constraint violations by quantifying
how far over the allowed budget and/or timeline a candidate
solution goes. We implemented parallelization and caching
of individual candidate solutions for greater computational
efficiency. Even with these enhancements, the runtime for
our NSGA-II algorithm on our test cases took multiple days,
and so we note that future work should include exploring
further opportunities for acceleration, such as using a surrogate
model for faster evaluation of candidate solutions. Additional
algorithm parameters are listed in Tables VI and VII.

Once the Pareto frontier is identified using the NSGA-II
algorithm, we can select an optimized portfolio and solve
the second stage problem. In this experiment we choose the
portfolio with the best score over all objectives. The decision
variables are:

x[i, j, t] ∈ {0, 1}
C[i] ∈ Z, 0 ≤ C[i] ≤ Nprojects

y[i, t] ∈ {0, 1}
∀i ∈ Nprojects, j ∈ Ntechnicians, t ∈ Ndays

Where x is the set of project assignments for the technicians,
C is the list of project completion dates and y is a set of
indicators tracking which projects are active on which date.
The number of projects is set by the chosen portfolio and the
number of technicians is fixed by the test case. The number of
days allocated to the total schedule is equal to the sum of days
required to complete all projects sequentially. The objective is
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TABLE I: Results for Test Case 1 (Varying with Extreme Weather)

Metric NPV + FIFO NSGA-II + ILP

Median ± IQR 95% Confidence Interval Median ± IQR 95% Confidence Interval

Cost of total unserved energy [$] 1 310 ± 1 320 [1 130, 1 700] 1 450 ± 1 410 [1 290, 1 890]
SAIDI-MED [min] 496 ± 512 [456, 646] 569 ± 452 [518, 717]
SAIFI-MED 1.08 ± 1.06 [1.01, 1.39] 1.38 ± 0.865 [1.24, 1.67]
CAIDI-MED [min] 459 ± 172 [408, 470] 421 ± 115 [377, 439]

TABLE II: Results for Test Case 1 (Fixed Across All Scenarios)

Metric NPV + FIFO NSGA-II + ILP

Total investment portfolio cost [$] 3 720 17 900
Total number of investments 2 7
Total days to complete work 2 5
Cost of total resistive losses [$] 994 494
Growth in plant value [$] −531 15 300
Average capacity headroom [%] 97.2 97.4
Duration above capacity limit [%] 0 0
Duration of voltage deviation [%] 0 0

to minimize the weighted sum of the completion dates for all
projects:

min

Nprojects∑
i

w[i] · C[i]

Where w[i] is the marginal benefit for the i-th project. We can
estimate the marginal benefit for each project by comparing
the portfolio’s performance without that project compared to
the complete portfolio’s performance. The marginal benefit
is the financial value of the reductions in unserved energy
and resistive losses enabled by the project in question. We
estimate the value of unserved energy and resistive losses
by running Monte Carlo simulations with extreme weather
included. Finally, our ILP formulation has four key constraints:
1) Project duration for each project must be met by the sum

over the technician assignment variable x.∑(
x[i, j, t] ∀j, t

)
= duration[i]

2) Technicians can only work on one project per day.∑(
x[i, j, t] ∀i

)
≤ 1

3) The completion day must be last day of work on project.

C[i] ≥ t · x[i, j, t]

4) Projects will need a fixed number of technicians to work
on them simultaneously.∑(

x[i, j, t] ∀j
)
= technicians required[i] · y[i, t]

IV. RESULTS AND DISCUSSION

A. Test Case 1: Small Rural Network

This test case is drawn from 1-LV-rural1--0-no_sw
in SimBench [17]. It contains 13 lines, 14 buses, one trans-
former and a connection to the external grid. The original
base configuration defined all lines to be underground, and
so we modified lines 1, 5, 6 and 7 to be overhead lines
of type 94-AL1/15-ST1A 0.4, which is compatible with
the nominal voltage of the system and the closest to the un-
derground lines in cross-sectional area and maximum current
rating. Additional parameters are listed in Table VI.

The NPV + FIFO method found there were only two
investments (lines 5 and 7) that had positive values. After FIFO
scheduling was implemented, all projects could be completed
in 2 days, well within the time constraint, and the total project
cost ($3 720) was much less than the allocated budget (see
Table II). As shown in Figure 2, lines 5 and 7 were closest to
the external grid and after they were upgraded, the simulation
results showed that the downstream overhead lines on the
same feeder branch (lines 1 and 6) experienced the majority of
outages, which we would expect given that they were the two
remaining vulnerable overhead lines. However, after observing
that the SAIDI-MED and CAIDI-MED were also relatively
high (see Table I), it suggested that our modeled extreme
weather probabilities might be higher than typically seen in
reality, and so we decreased them for the second test case. We
also noted that the growth in plant value was negative because
the total depreciation of the grid dominated the investments
made to the two overhead lines. And we observed substantial
capacity headroom and no excursions above capacity and
voltage limits, likely because the load profiles were selected to
present normal conditions and not high congestion conditions.

In contrast, the NSGA-II + ILP method selected a total of
seven investments, leading to a much larger portfolio cost than
the NPV approach. The investments led to a large positive
growth in plant value and a 50% reduction in resistive losses.
However, the median values for the cost of unserved energy
and the SAIDI-MED and SAIFI-MED were higher than for the
NPV + FIFO method. This is due to the fact that the NSGA-
II algorithm did not select the critical line 7 as a portfolio
investment, and so the entire branch was left vulnerable to
more frequent outages. The NSGA-II algorithm may not have
identified the critical importance of line 7 because it was
limited to 3 generations and a population size of 5 candidate
solutions, so the algorithm may never have seen the effect of
upgrading line 7, or perhaps not frequently enough for it to
be selected in subsequent generations. We were limited in the
generations and population size by the compute time necessary
to run each Monte Carlo simulation over the entire year at high
granularity. We did note that, while the NSGA-II algorithm did
not identify the central importance of line 7, the ILP solution
was able to prioritize the undergrounding of lines 5, 6 and 1 in
the order in which they are positioned along the feeder line, so
that the upstream lines were completed first. This indicates that
the scheduling approach was able to account for the impact of
potential line outages once the optimal portfolio was identified.

B. Test Case 2: Midsize Commercial Network

Our second test case is drawn from
1-MV-comm--2-no_sw in SimBench [17]. It contains
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TABLE III: Results for Test Case 2 (Varying with Extreme Weather)

Metric NPV + FIFO NSGA-II + ILP

Median ± IQR 95% Confidence Interval Median ± IQR 95% Confidence Interval

Cost of total unserved energy [$M] 2.10 ± 2.01 [2.22, 4.06] 2.12 ± 1.98 [2.21, 4.05]
SAIDI-MED [hr] 24.9 ± 25.9 [24.9, 34.9] 24.6 ± 23.7 [24.6, 34.6]
SAIFI-MED 0.934 ± 0.613 [0.879, 1.12] 0.939 ± 0.613 [0.875, 1.11]
CAIDI-MED [hr] 27.4 ± 12.9 [26.3, 30.6] 26.9 ± 12.4 [26.0, 30.4]

TABLE IV: Results for Test Case 2 (Fixed Across All Scenarios)

Metric NPV + FIFO NSGA-II + ILP

Total investment portfolio cost [$] 450 000 467 500
Total number of investments 2 4
Total days to complete work 25 29
Cost of total resistive losses [$] 196 000 196 000
Growth in plant value [$] −187 000 −142 000
Average capacity headroom [%] 95.9 95.9
Duration above capacity limit [%] 0 0
Duration of voltage deviation [%] 0 0

113 lines (both overhead and underground) organized into
6 subnets, 107 buses, 2 transformers and 1 connection
to the external grid. The search space presented in this
test case is substantially larger than that presented in Test
Case 1 (considering each line as a potential investment).
Given the substantial compute time required to test each
candidate solution in the NSGA-II algorithm, we chose to
apply a heuristic to prioritize a subset of lines to consider
for investment. Based on the findings from Test Case 1,
especially the importance of lines directly connected to
power sources, we selected all of the lines connected to the
external grid or to other large (≥ 1MW) generators (with the
exception of buried lines 103 and 104 that were already using
the largest available conductor material).

We also sought to expand the search conducted by the
NSGA-II algorithm by increasing the population size to 8
candidates and the number of generations to 5, and the
number of Monte Carlo simulations per candidate from 3
to 6. However, in order to facilitate this expansion, we had
to reduce the simulation time span from a full year to 90
days. While this does not capture full seasonal variation, it
does provide some insight into the impact of outages induced
by extreme weather to give an approximate measure of the
value of different investments. In future work, finding further
computational speedups and training a surrogate model would
be essential to speeding up the simulation time of the digital
twin to enable more complete exploration of the search space.
Test case parameters are provided in Table VII.

The NPV + FIFO approach invested in burying two of the
three available overhead lines, prioritizing the two lines that
were connected to radial paths, lines 8 and 39, instead of
loops (line 19), see Figure 4 in the Appendix. The NSGA-
II + ILP approach selected lines 8 and 19, not line 39, for
undergrounding, as well as two other lines for conductor
upgrades. Again, even though we had expanded the population
size and number of generations for this iteration of the NSGA-
II algorithm, we still found that it failed to identify a critical
investment (line 39) that would provide substantial resilience
benefits. However, as shown in Table III, the cost of total
unserved energy and other parameters across both methods

were highly comparable because we still only applied invest-
ments to a relatively small set of power lines, and outages
on other overhead lines continued to dominate this metric.
We also noted in Table IV that although the NSGA-II + ILP
method upgraded the conductor on 2 power lines that were not
in the NPV + FIFO portfolio, they made an inconsequential
impact on the cost of total resistive losses.

Finally, we evaluated our two optimized portfolios on the
cost of total unserved energy at the subnet level, as shown in
Figure 3. We can see that our portfolios had differing impacts
on subnets 3 and 5, providing a more granular view of the
impact of our portfolio optimization.

1

Total Unserved Energy Cost by Subnet

Subnet

Feeder 2 Feeder 3 Feeder 4 Feeder 5 Feeder 7 Feeder 9

Median 

Cost

[$K]

300

250

200

150

100

50

0

NPV + FIFO

NGSA-II + ILP
350

400

Fig. 3: Test case 2 results: The NPV + FIFO portfolio reduced
the median unserved energy in Feeder 5 subnet as compared to the
NSGA-II + ILP portfolio, and vice versa for Feeder 3.

V. CONCLUSION

This work investigated the value of using grid-aware opti-
mization methods for capital prioritization for electric utilities.
We found that the NPV approach consistently invested in
the most critical lines, while the NSGA-II algorithm was not
always able to identify them. However, the grid-aware ILP
scheduling method was able to more intelligently prioritize
work on investments as compared to the FIFO method. The
NSGA-II algorithm is computationally expensive and this
limitation prevented it from fully exploring the search space.
Thus, while there might be an advantage to having more
complete access to a model of the grid, we found that the NPV
method with limited access to the digital twin was sufficient to
provide an optimal solution. In future work, we will facilitate
faster evaluation of the digital twin, possibly using surrogate
models to generate approximate solutions.

VI. AI USAGE DISCLOSURE

The authors used AI to search for relevant literature, but not
for paper summarization once articles were selected. AI was
used to write code for data processing and visualization, for
developing the digital twin of the grid, for implementing the
optimization approaches and for plotting results. Experimental
design and paper writing were completed entirely without AI.
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APPENDIX

TABLE V: Performance metrics used to evaluate optimization ap-
proaches

Category Metric Definition

Resilience

Cost of total
unserved energy

The total cost of energy not
delivered to meet load demand
due to outages caused by extreme
weather.

SAIDI-MED Average total duration of power
interruptions per customer per
year due to extreme weather
events.

SAIFI-MED Average total number of outages
experienced per customer per year
due to extreme weather events.

CAIDI-MED Average outage duration
experienced per customer per year
due to extreme weather events.

Growth Growth in
distribution plant
value

The change in the total value of
distribution assets over the
planning period, accounting for
depreciation (modeled as a
straight line).

Reliability
Average capacity
headroom of
lines

Average available margin before
reaching thermal limits on lines.

Duration of
voltage deviation

Percentage of time buses exceeded
voltage limits (±5% of nominal).

Over-capacity
duration

Number of hours line utilization
exceeded 80% of capacity.

Affordability Cost of total
resistive losses

Total losses due to resistive
heating (MWh), aggregated over
the grid during the planning
period.

Total investment
portfolio cost

Total cost of the investment plan
under consideration.

TABLE VI: Parameters for Test Case 1

Parameter Value

Total budget $20,000

Total time 1 year

Total technicians 14

Simulation start/end 2016-01-01 – 2016-12-31

Possible investments 9 underground lines upgraded to
higher-rated conductors; 4 overhead lines
buried.

Outage date for unserved
energy calculation

2016-07-01

Outage duration for
unserved energy
calculation

24 hours

NPV time horizon T 5 years

Cost per kWh $0.20

Value of lost load $5.00/kWh

Rate of return on
investments

8%

Resources needed to
upgrade line

NAYY 4x240SE 0.6/1kV:
• 2 days/km
• 7 technicians
• $50,000/km

Resources needed to
underground line

NAYY 4x240SE 0.6/1kV:
• 8 days/km
• 12 technicians
• $175,000/km

Extreme weather
multipliers • Base rate: 0.0005

• Seasonal: winter 2.0, spring 1.0,
summer 1.5, fall 1.2

• Hourly: night 0.5, morning 1.0,
afternoon 1.5, evening 1.2

Extreme weather event
radius range

[0.5, 3.0) km

Extreme weather event
duration range

[2.0, 8.0) hours

Probability threshold for
line outage • Overhead line: 0.4

• Underground line: 0.05

Days required to repair 1
km of line • Overhead line: 0.5 days

• Underground line: 5.0 days

NSGA-II parameters
• Population size: 5
• # of generations: 3
• # of Monte Carlo runs / candidate: 3
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TABLE VII: Parameters for Test Case 2

Parameter Value

Total budget $500,000

Total time 90 days

Total technicians 16

Simulation start/end 2016-01-01 – 2016-03-30

Possible investments 9 underground lines upgraded to
higher-rated conductors; 3 overhead lines
buried.

Outage date for unserved
energy calculation

2016-07-01

Outage duration for
unserved energy
calculation

24 hours

NPV time horizon T 5 years

Cost per kWh $0.30

Value of lost load $10.00/kWh

Rate of return on
investments

8%

Resources needed to
upgrade line

NA2XS2Y 1x120 RM/25 12/20 kV:
• 7 days/km
• 6 technicians
• $135,000/km
NA2XS2Y 1x150 RM/25 12/20 kV:
• 8 days/km
• 6 technicians
• $150,000/km
NA2XS2Y 1x185 RM/25 12/20 kV:
• 9 days/km
• 6 technicians
• $180,000/km

Resources needed to
underground line

NA2XS2Y 1x95 RM/25 12/20 kV:
• 21 days/km
• 8 technicians
• $250,000/km

Extreme weather
multipliers • Base rate: 0.0005

• Seasonal: winter 2.0, spring 1.0,
summer 1.5, fall 1.2

• Hourly: night 0.5, morning 1.0,
afternoon 1.5, evening 1.2

Extreme weather event
radius range

[0.5, 3.0) km

Extreme weather event
duration range

[2.0, 8.0) hours

Probability threshold for
line outage • Overhead line: 0.2

• Underground line: 0.01

Days required to repair 1
km of line • Overhead line: 0.5 days

• Underground line: 5.0 days
NSGA-II parameters

• Population size: 8
• # of generations: 5
• # of Monte Carlo runs / candidate: 6

1

NPV + FIFO

Buried

Upgraded

Unchanged

NSGA-II + ILP

Line 19

Line 8

Line 39

Line 8

Line 29

Line 30

Fig. 4: Test case 2 results: NPV + FIFO: Lines 8 and 39 are buried,
addressing the two most critical overhead lines on radial branches.
NSGA-II + ILP: The optimized portfolio did not include line 39
and instead buried line 19 which was not critical as it was located
on a loop branch.
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