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ABSTRACT

Recent advances in artificial intelligence (AI) have shown promise in automating key aspects of Agile
project management, yet their impact on team cognition remains underexplored. In this work, we
investigate cognitive offloading in Agile sprint planning by conducting a controlled, three-condition
experiment comparing AI-only, human-only, and hybrid planning models on a live client deliverable
at a mid-sized digital agency. Using quantitative metrics — including estimation accuracy, rework
rates, and scope change recovery time — alongside qualitative indicators of planning robustness,
we evaluate each model’s effectiveness beyond raw efficiency. We find that while AI-only planning
minimizes time and cost, it significantly degrades risk capture rates and increases rework due to
unstated assumptions, whereas human-only planning excels at adaptability but incurs substantial
overhead. Drawing on these findings, we propose a theoretical framework for hybrid AI-human sprint
planning that assigns algorithmic tools to estimation and backlog formatting while mandating human
deliberation for risk assessment and ambiguity resolution. Our results challenge the assumption
that efficiency equates to effectiveness, offering actionable governance strategies for organizations
seeking to augment rather than erode team cognition.

Keywords Project Management · AI-Augmented Decision Making · Large Language Models · Risk Assessment

1 Introduction

Sprint planning is a cognitive process as much as an administrative one. Agile teams are increasingly delegating this
process to AI tools, automating backlog creation, velocity forecasting, and risk flagging to reduce planning overhead [13].
Researchers have studied AI’s efficiency gains in project management extensively, finding that AI-supported teams
achieve significant reductions in manual planning overhead [9] and that machine learning approaches can meaningfully
outperform human estimators on schedule forecasting accuracy [15]. Industry adoption has accelerated rapidly as
a result, with a large majority of organizations now utilizing some form of AI-assisted planning tooling [4]. One
important but underexplored dimension of this shift is what happens to the team’s cognitive engagement when AI
absorbs planning labor. Prior work on human-AI symbiosis establishes that productive delegation frees human cognition
for higher-order judgment, but that delegating tasks requiring contextual sense-making can erode the team’s adaptive
capacity [6]. This erosion is compounded by automation bias, the well-documented tendency to defer to algorithmic
outputs without critical scrutiny, which has been shown to degrade decision quality across high-stakes domains [8, 11].
We term the point at which this delegation becomes harmful the cognitive offloading threshold: when AI handles not just
formatting and estimation but risk identification and assumption articulation, teams produce a plan without building the
shared mental model needed to execute it robustly [7]. In this work, we investigate this threshold empirically through a
controlled, three-condition experiment at Vierra Digital, a mid-sized digital agency, comparing AI-only, human-only,
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and hybrid sprint planning on a standardized deliverable across eight quantitative metrics. We find that while AI-only
planning substantially reduces planning time and cost, it significantly degrades risk capture and adaptive capacity under
scope change. A hybrid model, in which AI handles computational tasks while humans are explicitly mandated to lead
risk identification, recovers these robustness losses at minimal cost premium and produces a synergistic effect in which
the human-AI combination outperforms either approach in isolation.

2 Related Work

Researchers have studied AI’s role in project management extensively, demonstrating that machine learning approaches
can outperform human estimators on schedule forecasting accuracy [15] and that administrative automation delivers
significant reductions in planning overhead [13]. A systematic review by Fridgeirsson et al. further documents AI’s
growing impact across project schedule, cost, and risk management knowledge areas [3]. In parallel, the human-AI
teaming literature establishes that effective collaboration requires a principled division of labor: Jarrahi’s framework
of human-AI symbiosis argues that machines should handle data-intensive analytical tasks while humans retain
authority over contextual sense-making and ambiguous judgment [6], and Shafiee and Sundaram propose advisory,
delegation, and collaborative interaction models for structuring this division in organizational settings [12]. However,
this delegation carries well-documented risks. Automation bias — the tendency to defer to algorithmic outputs without
critical scrutiny — has been shown to degrade decision quality across aviation, clinical medicine, and organizational
decision-making [8, 11], and Morley et al. warn that opaque machine learning models can obscure the very risks they
are designed to predict [10]. Most directly relevant to this work, Campoverde Morales identifies in a systematic review
of AI-powered Scrum that the field lacks empirical research evaluating the impact of AI not just on planning speed but
on the quality of sprint execution [2] — the gap this paper addresses.

3 Experimental Setup

We conduct a controlled, three-condition experiment at Vierra Digital, a mid-sized Agile software development agency
of 35–50 personnel operating on a standard Scrum framework with two-week sprint cycles. This study was conducted
under an IRB-exempt process, as the research involved no more than minimal risk to participants and did not collect
personally identifiable information. Three separate, experience-matched Scrum teams were assembled, each consisting
of a Product Owner, a Scrum Master, and four developers, with an average of 3.2 years of professional Agile experience
per team. No team member participated in more than one condition, eliminating cross-condition learning effects. All
teams were compensated at a blended rate of $47 per hour, held constant across conditions for cost comparability.

Each team executed the same client deliverable: a semi-complex website landing page standardized at 47 story points,
spanning architecture and technical scoping, responsive front-end development, custom component library integration,
dynamic API connections, animation design, cross-browser QA, and final client delivery. The project was structured
into three sequential two-week sprints. The scope, client requirements, and technical specifications were held identical
across all three conditions.

The independent variable was the degree of AI involvement in sprint planning. In the AI-only condition, all planning
tasks — backlog creation, story point estimation, velocity forecasting, risk flagging, and task sequencing — were
delegated entirely to Claude Sonnet 4.6 [1], accessed via claude.ai. The human team executed the resulting plan without
participating in any planning decisions. In the human-only condition, no AI tooling was used; the Scrum team led all
planning through standard collaborative ceremonies including Planning Poker estimation and dedicated risk discussion.
In the hybrid condition, Claude Sonnet 4.6 generated the initial backlog, velocity forecast, and baseline risk log prior
to each planning meeting, after which the human team reviewed the AI outputs, validated estimates, and conducted a
mandatory structured session for risk identification and assumption documentation. The hybrid protocol was derived
empirically from a between-condition analysis of the AI-only and human-only results before Phase 3 commenced.

To measure adaptive capacity under controlled conditions, a standardized scope change was introduced at the 40%
completion mark of Sprint 2 in every condition: the client requested replacement of the originally specified third-party
animation library with a custom-built solution, citing licensing concerns. This change introduced a genuine technical
dependency shift requiring architectural reassessment, story point reallocation, and component integration revisions.
Eight metrics were tracked consistently across all conditions, organized into efficiency metrics — sprint completion time,
cost per story point, and planning time — and robustness metrics — backlog revision count, rework rate, documented
risk count, risk capture rate, and scope change recovery time. Risk capture rate was defined as the ratio of documented
risks to total materialized risks, expressed as a percentage. At the conclusion of each comparative phase, a blind client
evaluation was conducted in which the client selected their preferred deliverable without knowledge of which planning
condition produced it.
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4 Results

Table 1 presents the full cross-phase comparison across all eight primary metrics. The hybrid model wins on five of
eight quantitative metrics and wins the blind client evaluation. The AI-only condition wins on three metrics: planning
time, total completion time, and cost per story point.

Table 1: Cross-Phase Summary Metrics

Metric AI-Only Human-Only Hybrid Best
Planning Time 0.38 hrs 4.50 hrs 1.80 hrs AI
Total Completion Time 78.5 hrs 91.0 hrs 82.0 hrs AI
Cost per Story Point $78.50 $91.00 $82.00 AI
Forecast Error 8.3% 7.1% 3.8% Hybrid
Rework Rate 14.2% 9.1% 8.6% Hybrid
Documented Risks 4 11 13 Hybrid
Risk Capture Rate 36.4% 78.6% 86.7% Hybrid
Scope Change Recovery 6.5 hrs 3.8 hrs 3.2 hrs Hybrid
Blind Client Preference — — ✓ Hybrid

Finding 1: The Risk Capture Gap

The most consequential difference across conditions is risk capture rate. The AI-only condition documented only 4 risks
prior to execution, yielding a risk capture rate of 36.4%, compared to 78.6% for the human-only condition and 86.7%
for the hybrid. Table 2 breaks this down by risk category and reveals a critical pattern: the AI-only condition captured
0% of novel, context-specific risks — the precise category that, when unmitigated, produced the largest execution
failures.

Table 2: Risk Capture Rate by Category Across Conditions

Risk Category AI-Only Human-Only Hybrid
Technical Dependencies 20% 80% 100%
Client Behavior Risks 33% 100% 100%
Third-Party Service Risks 67% 67% 100%
Novel / Context-Specific 0% 67% 100%

Overall 36.4% 78.6% 86.7%

The AI’s complete failure on novel risks is not incidental. All seven undocumented risks that materialized in the AI-only
condition were context-specific dependencies tied to the client’s particular technical environment — an incompatibility
between the specified component library and the AI-selected CSS framework, an API authentication token expiration,
a CDN font availability issue, and a mobile viewport breakpoint mismatch, among others. None of these appeared
in the AI’s training distribution. The team did not actively choose to ignore these risks; the cognitive structure of
the AI-assisted workflow gave them no prompt to look for them. To determine whether the observed differences in
risk capture rate represent statistically significant effects, we conducted paired-samples t-tests on the sprint-level data
(N = 3 sprints per condition). The improvement from AI-only to hybrid suggests a meaningful effect, t(2) = −8.45,
p = .007, and the improvement from AI-only to human-only points in the same direction, t(2) = −6.12, p = .013,
though these results should be interpreted cautiously given the small sample size.

Finding 2: The Rework Rate Difference

Table 3 presents sprint-level rework rates across all three conditions. Sprint 2 — the core technical build — is the
primary driver of rework in every condition, and the gap between conditions is largest there.

The AI-only condition’s Sprint 2 rework rate of 20.5% was driven almost entirely by a single unmitigated risk: a CSS
framework incompatibility with the client-specified component library that the AI had not flagged. When discovered
at the 60% completion mark of the integration task, the team spent 7.2 hours — 64.9% of total phase rework —
debugging and refactoring work already marked complete. The human-only condition had explicitly identified this
as a medium-likelihood, high-impact risk during planning and allocated 1.5 hours upfront to validate compatibility,
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Table 3: Sprint-Level Rework Rate by Condition

Sprint AI-Only Human-Only Hybrid
Sprint 1 2.3% 1.4% 2.0%
Sprint 2 20.5% 12.8% 11.3%
Sprint 3 12.9% 7.5% 9.7%

Overall 14.2% 9.1% 8.6%

avoiding the incident entirely. The hybrid condition similarly caught the risk and reduced Sprint 2 rework to 11.3%. The
reduction in Sprint 2 rework between the AI-only and hybrid conditions suggests a meaningful difference, t(2) = 4.12,
p = .027, though again the small sample size warrants caution.

Finding 3: The Total Cost of Delivery Reframe

The AI-only condition’s apparent cost advantage — $78.50 per story point versus $82.00 for hybrid — dissolves when
rework and planning ceremony costs are incorporated into a Total Cost of Delivery (TCD) model. Table 4 presents this
reframe.

Table 4: Total Cost of Delivery by Condition

Cost Component AI-Only Human-Only Hybrid
Execution Cost $3,689.50 $4,277.00 $3,854.00
Rework Cost $521.70 $390.10 $333.70
Planning Ceremony Cost $17.86 $211.50 $84.60

Total $4,229.06 $4,878.60 $4,272.30

When all costs are accounted for, the hybrid model’s total cost of delivery ($4,272.30) is only $43.24 more than the
AI-only condition ($4,229.06) — a difference of just 1.0%. For this negligible premium, the hybrid model delivers a
138.2% improvement in risk capture rate, a 50.8% improvement in scope change recovery time, and a deliverable that
won the blind client evaluation. Notably, a synergistic effect emerged in the hybrid condition’s risk identification: the
hybrid team documented 13 risks prior to execution, exceeding both the AI-only total of 4 and the human-only total of
11. This superadditive outcome suggests that AI-generated structure, when used as a scaffold for human deliberation
rather than a substitute for it, prompts the team to surface risks that neither approach would have identified in isolation.

5 Analysis and Discussion

The results establish a clear empirical pattern: AI-only planning optimizes the metrics that are easiest to measure
while degrading the qualities that matter most during execution. Human-only planning inverts this profile. The hybrid
condition, however, does not simply split the difference — it outperforms both baselines on five of eight metrics and
produces a synergistic risk identification effect that neither approach achieves in isolation. This section develops a
theoretical framework to explain these findings and derives practical governance implications from them.

The Cognitive Offloading Threshold

The central theoretical contribution of this work is the formalization of a cognitive offloading threshold in Agile
sprint planning. Cognitive offloading — the externalization of cognitive work onto tools or environments — is not
inherently harmful [6]. Delegating velocity forecasting or backlog formatting to an algorithm frees human attention
for higher-order judgment without sacrificing planning quality. The threshold is crossed when delegation extends to
tasks requiring tacit organizational knowledge, novel technical dependency evaluation, or unstated client preference
alignment. At that point, the team receives a finished planning artifact without having performed the deliberative labor
necessary to build a shared mental model of the project’s vulnerabilities. The Vierra data quantifies this precisely: the
AI-only condition captured 0% of novel, context-specific risks, not because the algorithm miscalculated probabilities,
but because those risks simply did not exist in its training distribution [11, 8].
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The Hybrid Planning Governance Framework

To operationalize the cognitive offloading threshold at the task level, we propose the Hybrid Planning Governance
Framework (HPGF). The framework categorizes planning tasks along two dimensions: Computational Complexity —
the degree to which a task relies on processing large historical datasets and quantitative optimization — and Contextual
Ambiguity — the degree to which a task relies on tacit knowledge, novel dependencies, or unstated preferences. These
dimensions define four quadrants, each with a distinct governance rule, as shown in Table 5.

Table 5: Hybrid Planning Governance Framework (HPGF)

Low Contextual Ambigu-
ity

High Contextual Ambigu-
ity

High Computa-
tional Complexity

AI Delegation with Human
Review. Velocity forecast-
ing, throughput analysis,
routine estimation. AI gen-
erates; human confirms ap-
plicability to current con-
text.

Iterative Human-AI Collab-
oration. Scope change im-
pact analysis, architectural
refactoring estimation. Hu-
man frames context; AI
models quantitative impli-
cations.

Low Computa-
tional Complexity

Full AI Automation. Ad-
ministrative documentation,
status reporting, retrospec-
tive formatting. No cogni-
tive risk; full delegation ap-
propriate.

Human Deliberation with
AI Scaffolding. Risk iden-
tification, assumption artic-
ulation, contingency plan-
ning. Human leads; AI pro-
vides baseline structure to
interrogate.

The most critical quadrant is the lower-right: high contextual ambiguity, low computational complexity. This is where
the AI-only condition failed most severely, capturing 0% of novel risks, and where the governance intervention is
most necessary. The HPGF mandates that the AI’s outputs in this quadrant be treated explicitly as a starting point for
deliberation, not a conclusion. Governance rules must require the team to document risks the AI did not identify —
this mandate is what activates the critical interrogation that prevents automation complacency [8, 11]. The upper-right
quadrant — scope change impact analysis under novel conditions — requires tight real-time human-AI collaboration,
consistent with the hybrid condition’s superior scope change recovery time of 3.2 hours versus 6.5 hours for AI-only.

The Synergistic Effect

A simple additive model of human-AI teaming would predict that the hybrid condition’s risk capture rate falls between
the AI-only baseline of 36.4% and the human-only baseline of 78.6%. Instead, the hybrid team identified 13 risks —
more than either the AI (4) or the human team (11) in isolation — yielding an 86.7% capture rate. This superadditive
outcome requires explanation beyond a straightforward division of labor.

The mechanism is what we term a cognitive scaffolding effect. In the human-only condition, unstructured deliberation
was vulnerability to availability bias [14]: the team anchored on risks most cognitively salient from recent projects, over-
looking less memorable but equally consequential dependencies such as the API version deprecation that materialized
in Sprint 2. In the hybrid condition, the AI’s structured backlog and baseline risk log forced the team to systematically
review a broader range of risk categories, mitigating this bias. Simultaneously, the mandatory human review of AI
outputs — with an explicit requirement to identify risks the AI had missed — activated the critical interrogation that the
AI-only condition entirely suppressed. This structured interrogation surfaced Risk R13 (undocumented legacy CSS
overrides in the client’s existing template), a novel, context-specific risk that appeared in neither baseline condition
and that prevented an estimated 5–7 hours of rework. When AI outputs are used as cognitive scaffolds rather than
authoritative directives, they enhance rather than erode the team’s shared mental model [7, 5].

The Economic Argument for Hybrid Planning

The standard industry evaluation framework for AI planning tools measures two variables: planning speed and initial
cost per story point. Under this framework, the AI-only condition wins decisively — 23 minutes of planning time at
$78.50 per story point. This is precisely the evaluation logic that has driven widespread AI adoption while leaving
overall project success rates stagnant [9, 4]. The TCD model developed from the Vierra data replaces this incomplete
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framework with one that incorporates rework costs, scope change recovery costs, and planning ceremony costs. Under
the TCD model, the hybrid condition’s total cost of $4,272.30 is just 1.0% above the AI-only condition’s $4,229.06 —
a $43.24 difference that buys a 138.2% improvement in risk capture rate and a 50.8% improvement in scope change
recovery time. The TCD model still understates the hybrid advantage, because it accounts only for risks that materialized
during the experiment. The AI-only condition’s 36.4% risk capture rate represents a substantially higher risk exposure
premium — the expected cost of undocumented risks that did not materialize in this instance but would in a more
complex or higher-stakes project. Organizations that adopt the TCD model as their evaluation standard will find the
economic case for hybrid planning compelling: the marginal cost of mandating human deliberation at the tasks above
the cognitive offloading threshold is small, while the marginal reduction in risk exposure is large.

Limitations

Several limitations warrant acknowledgment. The experiment was conducted within a single mid-sized digital agency
on a single project type, bounding the external validity of the findings. The dynamics observed in a 35–50-person agency
may not generalize to enterprise-scale project management offices or to project domains beyond web development, such
as data engineering or infrastructure. The blended hourly rate was held constant across conditions; in practice, AI-only
planning might enable deployment of less experienced, lower-cost developers, altering the TCD calculus. Finally,
with N = 3 sprints per condition, the statistical tests reported here should be interpreted as preliminary evidence
establishing effect direction and magnitude rather than definitive confirmation. Replication across larger samples,
diverse organizational contexts, and multiple project types is required to establish the generalizability of the cognitive
offloading threshold and the HPGF.

6 Conclusion

Sprint planning is not merely a forecasting exercise — it is the cognitive process through which Agile teams build the
shared mental model necessary to execute robustly and adapt under pressure. This paper demonstrates that delegating
that process wholesale to AI produces a measurable and predictable failure mode: the team receives an efficient plan
without having performed the deliberative labor the plan requires to be resilient. The cognitive offloading threshold —
the point at which AI delegation shifts from performance-enhancing to performance-degrading — is not an abstract
theoretical boundary. The Vierra Digital experiment locates it empirically at the tasks of risk identification, assumption
articulation, and contingency planning, where the AI-only condition captured just 36.4% of materialized risks and
required 71.1% more time to recover from a mid-sprint scope change than the human baseline.

The three empirical anchors of this finding are: risk identification and contingency planning must not be delegated to
AI without mandated human review; the optimal human-AI collaboration is a cognitive scaffold rather than a division
of labor, producing superadditive risk identification that exceeds either baseline in isolation; and organizations must
replace per-point cost metrics with a Total Cost of Delivery model — under which the hybrid condition’s premium over
AI-only planning narrows to just 1.0%.

Two directions for future research are most pressing. First, longitudinal studies are needed to measure whether
continuous AI-assisted planning produces deskilling effects in junior developers — if estimation and risk identification
are permanently offloaded, the capacity to evaluate AI outputs may gradually erode, creating a dangerous dependency
loop that this study’s three-sprint window cannot detect. Second, as Large Language Models grow more capable of
simulating contextual reasoning, the boundary between the HPGF quadrants will shift. Future work must continuously
re-evaluate which planning tasks have migrated below the cognitive offloading threshold as the technology advances,
updating the governance matrix accordingly. The goal is not to determine how many human tasks AI can replace, but to
design human-AI workflows that make human critical thinking sharper, not obsolete.

References
[1] Anthropic. Claude sonnet 4.6. https://www.anthropic.com, 2025. Accessed via claude.ai.

[2] Juan Campoverde Morales. A systematic literature review of AI-powered Scrum. Journal of Software Engineering
and Applications, 2024.

[3] Thordur Vikingur Fridgeirsson, Helgi Thor Ingason, Haukur Ingi Jonasson, and Helena Gunnarsdottir. A qualitative
study on artificial intelligence and its impact on the project schedule, cost and risk management knowledge areas
as presented in PMBOK. Applied Sciences, 13(19):11081, 2023.

[4] Gartner Research. Ai-assisted planning in project workflows. Technical report, Gartner, 2023.

6

https://www.anthropic.com


Cognitive Offloading in Agile Teams: How Artificial Intelligence Reshapes Risk Assessment and Planning Quality

[5] Tessa Haesevoets et al. Human-machine collaboration in managerial decision making. Computers in Human
Behavior, 119:106730, 2021.

[6] Mohammad Hossein Jarrahi. Artificial intelligence and the future of work: Human-AI symbiosis in organizational
decision making. Business Horizons, 61(4):577–586, 2018.

[7] Han Li and Feng Tian. Advancing decision-making through AI-human collaboration: A systematic review and
conceptual framework. Group Decision and Negotiation, 35(2), 2026.

[8] David Lyell et al. How machine learning is embedded to support clinician decision making: An analysis of
FDA-approved medical devices. BMJ Health & Care Informatics, 28(1):e100301, 2021.

[9] McKinsey & Company. The state of AI in 2022 — and a half decade in review. Technical report, McKinsey &
Company, 2022.

[10] Jessica Morley et al. From what to how: An initial review of publicly available AI ethics tools, methods and
research to translate principles into practices. Science and Engineering Ethics, 26(4):2141–2168, 2020.

[11] Giuseppe Romeo and Daniela Conti. Exploring automation bias in Human–AI collaboration: A review and
implications for explainable AI. AI & Society, 41(1):259–278, 2026.

[12] Sara Shafiee and David Sundaram. Augmenting team collaboration using artificial intelligence systems. Group
Decision and Negotiation, 30:1–30, 2021.

[13] Ianire Taboada et al. Artificial intelligence enabled project management: A systematic literature review. Applied
Sciences, 13(8):5014, 2023.

[14] Amos Tversky and Daniel Kahneman. Availability: A heuristic for judging frequency and probability. Cognitive
Psychology, 5(2):207–232, 1973.

[15] Mathieu Wauters and Mario Vanhoucke. A comparative study of artificial intelligence methods for project duration
forecasting. Expert Systems with Applications, 46:249–261, 2016.

7


	Introduction
	Related Work
	Experimental Setup
	Results
	Analysis and Discussion
	Conclusion

