

REALM-Bench: A Benchmark for Evaluating Multi-Agent Systems on Real-world, Dynamic Planning and Scheduling Tasks

Longling Geng
gll2027@stanford.edu
Stanford University
Stanford, CA, USA

Edward Y. Chang
echang@cs.stanford.edu
Stanford University
Stanford, CA, USA

Abstract

This benchmark suite provides a comprehensive evaluation framework for assessing both individual LLMs and multi-agent systems in Real-world planning and scheduling scenarios. The suite encompasses 14 designed planning and scheduling problems that progress from basic to highly complex, incorporating key aspects such as multi-agent coordination, inter-agent dependencies, and dynamic environmental disruptions. Each problem can be scaled along three dimensions: the number of parallel planning threads, the complexity of inter-dependencies, and the frequency of unexpected disruptions requiring Real-time adaptation. The benchmark includes 14 detailed problem specifications, 15 comparison methods including Random, LPT, SPT, STPT, MPSR, DRL-Liu, GP, GEP, LSO, SPT/TWKR, DRL-Chen, DRL-Zhang, 2+ evaluation metrics, and baseline implementations using 3+ LLMs including GPT-4o, Claude-3.7, DeepSeek-R1, and 4 contemporary frameworks including LangGraph, AutoGen, CrewAI, and Swarm, enabling rigorous testing of both single-agent and multi-agent planning capabilities. Through standardized evaluation criteria and scalable complexity, this benchmark aims to be opened to public, and drive progress in developing more adaptable, robust, and scalable AI planning systems for Real-world applications.

Code:<https://github.com/genglongling/REALM-Bench>

Datasets:<https://github.com/genglongling/M-APPLE-OS>

Keywords

LLMs, Multi-Agent Systems, Planning and Scheduling

ACM Reference Format:

Longling Geng and Edward Y. Chang. 2025. REALM-Bench: A Benchmark for Evaluating Multi-Agent Systems on Real-world, Dynamic Planning and Scheduling Tasks. In *Proceedings of 2025 (ACM)*. ACM, New York, NY, USA, 24 pages. <https://doi.org/10.1145/nnnnnnn.nnnnnnn>

1 Introduction

Large language models (LLMs) today excel at single-turn interactions: answering questions, generating text, solving isolated reasoning problems, and providing explanations within individual

conversations. However, real-world applications demand capabilities that current LLMs struggle with: multi-step planning over extended horizons, coordinated multi-agent collaboration, adaptive responses to dynamic environments, and sustained problem-solving that requires persistent state management and iterative refinement.

Recent advances in LLMs, including OpenAI’s GPT-4o-Task [14], DeepSeek’s R1 [5], Anthropic’s Claude 3.5 Sonnet [1], and Gemini [18], demonstrate impressive natural language capabilities but remain limited when faced with complex, multi-faceted problems that require orchestrating multiple agents, maintaining coherent plans across disruptions, ensuring transaction integrity across distributed operations, and adapting strategies based on evolving constraints and objectives.

Critical gaps persist in three key areas. First, *temporal reasoning*: current systems struggle with long-horizon planning where early decisions impact future possibilities and constraints evolve dynamically. Second, *collaborative intelligence*: while individual agents reason well, they fail at knowledge sharing, role specialization, and conflict resolution when working together. Third, *resilience*: systems cannot gracefully handle disruptions, maintain consistency across distributed decision-making, or perform effective recovery operations when plans fail.

This recognition has driven the development of multi-agent frameworks including AutoGen [20], CAMEL [11], CrewAI [13], LangGraph [10], DSPy [9], and XAgent [21]. However, these systems remain largely untested in standardized and challenging problems that mirror real-world complexity.

The evaluation gap is critical. Existing AI benchmarks focus on perception, language understanding, or individual reasoning tasks—none systematically evaluate multi-agent coordination under realistic constraints. Without comprehensive benchmarks, researchers cannot compare approaches, identify bottlenecks, or validate improvements. Practitioners cannot confidently deploy systems in high-stakes domains where coordination failures have serious consequences.

We address this gap by introducing a comprehensive evaluation framework for multi-agent planning and coordination across 14 challenging problems spanning logistics, scheduling, resource allocation, and crisis response.

1.1 The REALM Benchmark Suite

REALM-Bench (RELIable multi-Agent Logistics Management benchmark) is an extensible evaluation suite designed to test the planning, coordination, and adaptation abilities of LLMs and agentic systems under both nominal and disrupted conditions. A key distinguishing feature of REALM-Bench is its systematic focus on evaluating system reliability when facing unexpected events such as equipment

Permission to make digital or hard copies of all or part of this work for personal or classroom use is granted without fee provided that copies are not made or distributed for profit or commercial advantage and that copies bear this notice and the full citation on the first page. Copyrights for components of this work owned by others than the author(s) must be honored. Abstracting with credit is permitted. To copy otherwise, or republish, to post on servers or to redistribute to lists, requires prior specific permission and/or a fee. Request permissions from permissions@acm.org.
ACM,

failures, resource shortages, timing conflicts, and environmental changes that require dynamic replanning and recovery.

To ensure comprehensive coverage across problem domains, REALM-Bench incorporates two complementary benchmark categories. First, it includes ten **P**-series problems covering real-world planning scenarios that progress from static single-agent tasks to dynamic multi-agent coordination under severe disruptions. Second, REALM-Bench incorporates Job-Shop Scheduling Problems (JSSP) [6, 7] through four **J**-series problems, representing a canonical class of combinatorial optimization problems extensively studied by the operations research and manufacturing communities for over three decades.

The inclusion of JSSP provides well-defined mathematical foundations for evaluating planning optimality, constraint satisfaction, and computational efficiency. With the emerging natural language reasoning and multi-agent coordination capabilities of LLMs, it is timely to investigate whether these models can introduce adaptive intelligence into traditional optimization frameworks, particularly for disruptive, reactive, and proactive planning scenarios that exceed the scope of conventional algorithmic approaches.

1.1.1 Task Difficulty Progression: Static to Dynamic, Simple to Complex. REALM-Bench organizes 14 evaluation scenarios along a carefully designed difficulty progression, testing systems across five key dimensions: planning complexity, inter-agent dependencies, constraint satisfaction, dynamic disruptions, and reactive replanning requirements. These benchmark scenarios are labeled with **P** for general planning problems and **J** for JSSP variants.

Tier 1: Single-Agent Static Planning (Foundational)

- **P1: Campus Tour (CT-static)** – Single-agent navigation with time windows and spatial constraints
- **J1: JSSP Basic (static)** – Basic job-shop scheduling with fixed machine assignments

Tier 2: Multi-Agent Static Coordination (Moderate)

- **P2: Multi-Group Campus Tours (MCT-static)** – Multiple coordinated tours with shared resource constraints
- **P3: Urban Ride-Sharing (URS-static)** – Vehicle-passenger matching with capacity and timing constraints
- **P5: Wedding Reunion Logistics (WR-static)** – Group coordination with shared transportation

Tier 3: Complex Static Dependencies (Challenging)

- **P6: Thanksgiving Dinner Planning (TD-static)** – Multi-domain coordination with travel and preparation dependencies
- **P7: Disaster Relief Logistics (DL-static)** – Resource allocation under uncertainty with priority constraints
- **J3: JSSP Large-scale (static)** – Advanced job-shop scheduling with complex machine-job mappings

Tier 4: Dynamic Disruption Handling (Advanced)

- **P4: URS with Disruptions (URS-dynamic)** – Real-time replanning with traffic delays and route changes
- **P8: Wedding Logistics with Disruptions (WR-dynamic)** – Recovery from road closures and conflicts
- **P9: Thanksgiving with Disruptions (TD-dynamic)** – Flight delays requiring coordinated recovery
- **J2, J4: JSSP with Disruptions (dynamic)** – Machine breakdowns requiring real-time rescheduling

Tier 5: Large-Scale Multi-Domain Integration (Expert)

- **P10: Global Supply Chain (GSC-static/dynamic)** – Enterprise-scale planning with procurement, infrastructure dependencies, and cost-risk optimization

1.1.2 Task Scalability: Small to Large Instances. Beyond difficulty progression, each problem supports *scalability* along instance size dimensions—a separate axis from difficulty. For example, urban ride-sharing can scale from 3 vehicles and 10 passengers (small instance) to 50 vehicles and 500 passengers (large instance) while maintaining the same coordination complexity. Similarly, JSSP scenarios scale from 3×3 (jobs \times machines) to 20×20 configurations.

Crucially, *small instances are not necessarily easy*. A small-scale disaster relief scenario with complex dependencies can be more challenging than a large-scale ride-sharing problem with simple constraints. This scalability dimension enables systematic evaluation under increasing computational demands while allowing detailed failure analysis in manageable configurations, providing orthogonal stress-testing to the difficulty tiers.

2 Related Benchmarks

Planning benchmarks have evolved from testing basic STRIPS-style planning to evaluating increasingly sophisticated capabilities. The International Planning Competition (IPC) has driven planning benchmarks since 1998, using PDDL to specify domains like BlocksWorld, Logistics, and Rovers [17]. While valuable for classical planning algorithms, these benchmarks focus on deterministic environments with complete information and lack dynamic disruptions common in real-world scenarios.

Recent benchmarks have expanded scope. The Process Planning Competition (PPC) addresses continuous processes and temporal constraints in manufacturing scenarios [16], while the Dynamic Planning Competition introduces environmental changes during execution [8]. The Automated Negotiation Agents Competition (ANAC) incorporates planning elements within supply chain scenarios [12], though it focuses primarily on bilateral negotiations rather than comprehensive planning under uncertainty.

For LLM planning capabilities, TimeBench [4] tests temporal reasoning and scheduling constraints, TaskBench [15] evaluates practical task automation and step-by-step planning, and PlanBench [19] provides end-to-end plan evaluation across static datasets. However, these often rely on oversimplified synthetic scenarios.

This landscape reveals key gaps in existing benchmarks:

1. **Limited Dynamic Complexity:** Most benchmarks treat disruptions as isolated events rather than cascading, interdependent phenomena that create complex dependency networks requiring sophisticated coordination.
2. **Missing Transaction Properties:** No benchmarks evaluate distributed planning systems for transactional integrity, compensation mechanisms, rollback capabilities, or state consistency across multiple agents when plans fail or require modification.
3. **Short-Lived Episode Focus:** Existing benchmarks assume finite planning episodes with clear start/end points, ignoring long-lived workflows that persist across disruptions, require continuous adaptation, and maintain operational continuity indefinitely.

4. **Representation Limitations:** Simplified formats like PDDL cannot capture multifaceted real-world constraints, multi-objective optimization, or the rich semantic relationships between entities in complex domains.
5. **Narrow Scope Evaluation:** Benchmarks focus on specific sub-problems (path planning, resource allocation) rather than end-to-end scenarios that combine planning, execution monitoring, failure recovery, and continuous replanning.

REALM-Bench addresses these limitations by providing scenarios that combine complex dependencies, dynamic disruptions, and systematic scalability while remaining tractable for evaluation. This enables testing planning systems under conditions that better reflect real-world application challenges.

3 Benchmark Problem Specifications

We detail the 14 benchmark problems spanning five difficulty tiers from foundational single-agent planning to expert-level multi-domain integration. Key problems are specified below, with comprehensive details for complex scenarios provided in the appendices.

Table 1: Single Tour Campus Navigation Problem

<p>Metrics:</p> <ul style="list-style-type: none"> - Total tour time: Minimize while meeting all constraints - Visit coverage: All locations must be visited <p>Locations: Five campus buildings $L = \{S, L, B, A, D\}$</p> <p>Travel Times: (mins) $S-L : 10, S-B : 15, S-A : 20, S-D : 15, L-B : 10, L-A : 25, L-D : 20, B-A : 15, B-D : 25, A-D : 20$</p> <p>Visit Requirements:</p> <ul style="list-style-type: none"> - Start time given - Each location requires 30-minute visit - Tour starts/ends at Student Center (S) - Group size: 20 people <p>Time Constraints:</p> <ul style="list-style-type: none"> - Lab Building: Only 9 AM - 4 PM - Library: After 10 AM - Total tour must complete by 5 PM

Table 2: Multi-Group Campus Tour Problem

<p>Groups:</p> <ul style="list-style-type: none"> - G_1: 15 people (domestic students) - G_2: 20 people (international students) <p>Locations: Ten campus buildings Locations = $\{S, L, B, A, D, C, M, R, H, P\}$ with capacities cap_l:</p> $cap_l = \begin{cases} 40 & l \in \{S, A\} \\ 30 & l \in \{L, D, C\} \\ 25 & l \in \{B, M\} \\ 20 & l \in \{R, H, P\} \end{cases}$ <p>Constraints:</p> <ul style="list-style-type: none"> - Tour start time for each group: between 9 AM and 10 AM - Total visitors must not exceed location capacity - Each location requires 30-minute visit - Both tours start/end at Student Center - Complete all tours by 5 PM <p>Additional Requirements:</p> <ul style="list-style-type: none"> - Lab tours (B) only 9 AM - 4 PM - Dining (C) must be visited between 11 AM - 2 PM - Library (L) after 10 AM
--

3.1 P1: Campus Single-Tour Navigation Planner (CT-static, Table 1)

Problem Statement: A single autonomous agent must navigate a predefined campus environment to complete a sequence of waypoints while minimizing travel time.

Table 3: Urban Ride Sharing Problem

<p>Metrics:</p> <ul style="list-style-type: none"> - On-time performance: No penalty for early arrivals. - Total distance traveled. <p>Locations: Seven locations: $V = \{A, B, C, D, E, F, G\}$, where G is Boston Logan Airport (BOS). Urban locations $A-F$ are all 10 km of each other, while distances to BOS are 30+ km.</p> $\begin{bmatrix} & A & B & C & D & E & F \\ A-F & 10 & 10 & 10 & 10 & 10 & 10 \\ \rightarrow G & 35 & 33 & 36 & 34 & 32 & 31 \end{bmatrix}$ <p>Travel speed: ($A-F$) 60 km/h, and ($A-F \rightarrow G$) 100 km/h.</p> <p>Passengers: Each passenger specifies an arrival time at BOS (G). The dispatcher will instruct drivers when to pick up passengers to ensure on-time arrival at BOS.</p> <p>Ride Requests (Desired BOS arrival time given):</p> <ul style="list-style-type: none"> - r_1: Pickup at A, to G by 08:45; r_2: Pickup at B, to G 08:50 - r_3: Pickup at C, to G by 08:55; r_4: Pickup at D, to G 09:00 <p>Available Vehicles (Capacity 2 passengers):</p> <ul style="list-style-type: none"> - k_1: at A, k_2: at C, and k_3: at E <p>Scheduling Constraints: - The dispatcher determines the <i>pickup times</i> based on a feasible schedule. Pickup times must allow the driver to first reach the passenger location ($A-F$) and then drive to G in time.</p>

Problem Specification:

- **Environment:** Known campus map with fixed locations
- **Goal:** Visit all waypoints within time frame
- **Constraints:** Location opening hours, 30+ minute visits, completion before 5pm
- **Optimization Metric:** Shortest path (time or distance)

3.2 P2: Multi-Group Campus Tour Scheduler (MCT-static, Table 2)

Problem Statement: Multiple visitor groups require guided tours with optimized scheduling of tour guides.

Problem Specification:

- **Environment:** Same campus map as P1
- **Goal:** Schedule tours for multiple groups simultaneously
- **Constraints:** P1 constraints plus exclusive location occupancy by one group at a time
- **Optimization Metric:** Minimize total tour time

3.3 P3: Urban Ride-Sharing Planner (URS-static, Table 3)

Problem Statement: Optimize real-time ride assignments for multiple vehicles and passengers in urban environment.

Problem Specification:

- **Environment:** Map $G = (V, E)$ with locations and roads
- **Goal:** Match vehicles to passenger requests efficiently
- **Constraints:** Vehicle capacity, battery/fuel levels, pickup/drop-off times
- **Optimization Metric:** Balance efficiency, fuel use, and service quality

3.4 P4: Urban Ride-Sharing with Disruptions (URS-dynamic, Table 4)

Problem Statement: Addition to P3 with dynamic disruptions requiring real-time reactive planning. Disruptions can include traffic delays, road closures, and passenger cancellations, et al.

Table 4: Urban Ride-Sharing Reactive Planning Problem

<p>Vehicles: Three vehicles $V = \{v_1, v_2, v_3\}$</p> <ul style="list-style-type: none"> - Capacity: 2 passengers each - Initial vehicle location: City center - Operating hours: all day <p>Passengers: Five passengers $P = \{p_1, p_2, p_3, p_4, p_5\}$</p> <ul style="list-style-type: none"> - p_1: Airport by 8:30 AM; p_2: Airport by 9:00 AM - p_3: Airport by 9:30 AM; p_4: Airport by 9:45 AM - p_5: Airport by 9:45 AM <p>Travel Times:</p> <ul style="list-style-type: none"> - City center to pickup locations: 15-30 minutes - Pickup locations to airport: 45-60 minutes - Between pickup locations: 20-30 minutes <p>Disruptions:</p> <ul style="list-style-type: none"> - Airport route traffic delay - Certain local road closure <p>Objectives:</p> <ul style="list-style-type: none"> - Minimize total vehicle travel time - Meet all passenger deadlines
--

3.5 P5: Wedding Reunion Planner and Scheduler (WR-static, Table 5)

Problem Specification: Table 5 presents a coordinated travel problem for wedding events. Several friends arrive at different times and locations before a 3:00 PM wedding photo session. The challenge includes managing two vehicles for airport pick-ups (aimed at those who cannot drive or wish to cut costs) and completing critical errands, such as collecting the wedding gift and retrieving formal attire from the tailor. All activities must be scheduled to ensure that everyone arrives at the wedding venue before the photo session deadline.

This problem introduces more constraints than the URS problems in P3 and P4, and it also lays the groundwork for a more challenging disruption case depicted in P8.

Table 5: Wedding Reunion Logistics Problem

<p>Metrics:</p> <ul style="list-style-type: none"> - On-time performance: Must be at the venue for 3:00 PM photos. <p>Locations: Four locations: $V = \{B, G, T, W\}$, where B is Boston Airport, G is Gift shop, T is Tailor shop, and W is Wedding venue.</p> <p>Travel time: (minutes)</p> <p>$B-G : 45, B-T : 30, B-W : 40, G-T : 20, G-W : 25, T-W : 15.$</p> <p>Arrival Times:</p> <ul style="list-style-type: none"> - Alex: At B at 11:00 AM from Chicago (need a ride) - Jamie: At B at 12:30 PM from Atlanta (need a ride) - Pat: At W at 12:00 PM driving from NYC (has 5-seater car) <p>Required Tasks:</p> <ul style="list-style-type: none"> - Gift collection from G (after 12:00 PM) - Clothes pickup from T (by 2:00 PM) - Photos at W (3:00 PM sharp) <p>Available Resources:</p> <ul style="list-style-type: none"> - One car (5-seater) with Pat, available after he is Boston - Local friend Chris (5-seater) available after 1:30 PM at W <p>Scheduling Constraints: - All tasks must complete before 3:00 PM photo time - Gift store opens at 12:00 PM - Tailor closes at 2:00 PM - Two cars must accommodate all transport needs</p>
--

3.6 P6: Thanksgiving Dinner Planner and Scheduler (TD-static, Table 6)

Consider a Thanksgiving dinner scenario in which a family of five must return to their home in a Boston suburb for a 6 p.m. dinner. The problem involves coordinating departure times, managing travel logistics (including possible traffic delays), and ensuring timely

arrival. Table 6 formalizes these challenges as a sequential planning problem.

This scenario also lays the foundation for a more advanced disruption case, which has proven difficult for standalone LLMs, as discussed in P9.

Table 6: Thanksgiving Dinner Coordination Problem

<p>Objective: Coordinate family arrivals and dinner preparation for 6:00 PM dinner in Boston</p> <p>Family Members and Arrivals:</p> <ul style="list-style-type: none"> - Sarah (Mom): Host, at home - James (Dad): Lands at BOS 1:00 PM from SF - Emily (Sister): Lands at BOS 2:30 PM from Chicago - Michael (Brother): Driving, arrives 3:00 PM from NY - Grandma: Needs pickup from suburban Boston <p>Cooking Requirements:</p> <ul style="list-style-type: none"> - Turkey: 4 hours cooking time - Side dishes: 2 hours preparation - Someone must stay home during cooking <p>Transportation Constraints:</p> <ul style="list-style-type: none"> - James must rent car after landing - Emily requires airport pickup - Travel times: <ul style="list-style-type: none"> - Home to BOS Airport: 60 min - BOS Airport to Grandma's: 60 min - Home to Grandma's: 30 min <p>Key Requirements:</p> <ul style="list-style-type: none"> - All family members at home for 6:00 PM dinner - Turkey and sides ready by dinner time - All pickups completed with available drivers - Cooking supervision maintained

3.7 P7: Disaster Relief Logistics Planner and Scheduler (DL-static, Table 7)

Table 7: Disaster Relief Logistics Problem

<p>Network: $G = (V, E)$ where V represents locations and E represents routes</p> <p>Locations (V):</p> <ul style="list-style-type: none"> - Supply nodes: CW (central warehouse), AP (airport, capacity: 5 tons) - Demand nodes: DC1, DC2, DC3 (distribution centers) - Critical nodes: H1, H2 (hospitals), FS (fuel station) <p>Resources:</p> <ul style="list-style-type: none"> • $cap_{truck} = 4$ tons, $\tau_{truck} = 120$ min • $cap_{heli} = 1$ ton, $\tau_{heli} = 30$ min <p>Demand Requirements:</p> <ul style="list-style-type: none"> - DCs: food/water delivery by $T_{dc} = 20 : 00$ - Hospitals: medicine within $\Delta T_h = 6$ hours - Fuel Station: refuel by $T_{fs} = 12 : 00$ <p>Critical Deadlines:</p> <ul style="list-style-type: none"> - Food/Water: All DCs by 8:00 PM - Medicine: Hospitals within 6 hours - Fuel: FS by 12:00 PM - Airport: Clear excess beyond 5 tons immediately <p>Dynamic Disruptions:</p> <ul style="list-style-type: none"> - Unpredictable donation arrivals - Road blockages requiring rerouting - Emergency hospital demands - Fuel shortage delays <p>Key Planning Requirements:</p> <ul style="list-style-type: none"> - Resource distribution scheduling - Transportation mode optimization - Delivery prioritization - Airport overflow management - Real-time disruption handling

3.8 P8: Wedding Reunion Planner and Scheduler with Disruptions (WR-dynamic)

Problem Extension: This problem extends P5 with road closures and dynamic rerouting.

The disruption scenario becomes more challenging because, when a road closure is announced, the planner must know each vehicle’s current location to determine whether it is affected. Since LLMs are inherently stateless, they cannot keep track of previous scheduling events and thus struggle to adapt the plan in real-time.

3.9 P9: Thanksgiving Dinner Planner and Scheduler with Disruptions (TD-dynamic)

This problem extends P6 by introducing flight delays. Specifically, when a flight from SFO to BOS is delayed by t hours, the new arrival time is confirmed at the originally expected arrival time minus the flight’s scheduled duration. Although this early notice provides an opportunity to adjust travel and dinner plans, current LLM-based systems fail to leverage this information in a timely manner, only beginning to react at the original arrival time and missing the window for earlier intervention.

For example, consider James’s flight, which was originally scheduled to arrive in Boston at 1 PM but has been delayed to 4 PM. He learns of this new arrival time at 10 AM EST (the flight’s intended departure from SFO), which offers a three-hour delay for adjustments. However, existing LLM-based solutions do not adapt the plan until 1 PM, thus squandering the opportunity to re-optimize the schedule.

3.10 P10: Global Supply Chain Planner and Scheduler (GSC-static and GSC-dynamic, Table 8)

Problem Specification: Table 8 in Appendix A presents a comprehensive problem in data center GPU deployment that captures the complexity of large-scale infrastructure projects. The objective is to complete a 1 million GPU data center in 15 months while minimizing total costs. The problem encompasses procurement decisions between NVIDIA (15k/unit) and AMD (10k/unit) GPUs, where each vendor has different maintenance risks (20% vs 50% of unit price over one year) and quarterly shipment capacities.

The construction process is organized around 50,000 GPU clusters, which require coordinated deployment of power, cooling, and networking infrastructure. Each cluster demands significant resources: 150 MW of power capacity and 1 million gallons per day of cooling water. Infrastructure development follows strict dependencies: Power and cooling systems must be operational before networking installation can begin, and each cluster must complete testing before becoming operational.

The problem incorporates real-world complexities such as risks of natural disasters (10% probability per quarter for both earthquakes and typhoons), which can cause cascading delays and cost increases. Management can expedite various components; power / cooling installation can be accelerated from 4 to 2.5 months for a 80% cost premium, while testing can be shortened from 2 to 1 month by doubling the cost.

Table 8: Data Center Construction Problem Statement

<p>GPU Procurement & Shipments</p> <ul style="list-style-type: none"> • Total GPU Target: 100,000 units • Vendors: <ul style="list-style-type: none"> – NVIDIA: \$15k/unit, 200k/quarter, 20% maintenance risk/year – AMD: \$10k/unit, 150k/quarter, 50% maintenance risk/year • Order Timing: All orders on Day 1 • Shipment Schedule: Quarterly (e.g., 600k units = Q1, Q2, Q3) • Payment Terms: 50% at order, 50% at delivery <p>Natural Disaster Impacts</p> <ul style="list-style-type: none"> • Probabilities: 10% per quarter for Earthquake/Typhoon • Delays: 1-month cascading delay • Cost Impact: 30% price hike for affected shipment • Expedition: Expedite one shipment by 1 month (all shift) <p>Cluster Construction & Infrastructure</p> <ul style="list-style-type: none"> • Definition: 50,000 GPUs/cluster; clusters built concurrently <p>Networking Infrastructure (per cluster)</p> <ul style="list-style-type: none"> • Duration: 1 month • Cost: \$25M • Dependencies: Starts after GPU, power, cooling readiness <p>Power & Cooling (per cluster)</p> <ul style="list-style-type: none"> • Need: 150 MW + 1M gallons/day cooling • Lead Time: Regular: 2 months at \$30M; Expedited: 1 month at \$75M <p>Testing & Certification (per cluster)</p> <ul style="list-style-type: none"> • Normal: 2 months, \$15M • Expedited: 1 month, \$45M • Options: Expedite any module (150% cost, 50% time) <p>Delay Cost Model</p> <ul style="list-style-type: none"> • Penalty: \$50M revenue + \$10M operations per month <p>Objective</p> <ul style="list-style-type: none"> • Minimize total cost while meeting 15-month deadline • Includes procurement, infra, delay penalties, expedition costs

Table 9: Job Shop Scheduling Problem Simple Static (JSSP-simple-static)

<p>Jobs: $\mathcal{J} = \{\text{Job1}, \text{Job2}, \text{Job3}\}$</p> <p>Machines: $\mathcal{M} = \{\text{MachineA}, \text{MachineB}, \text{MachineC}\}$</p> <p>Operation Sequences and Durations:</p> <ul style="list-style-type: none"> • Job1: (A, 3) \rightarrow (B, 2) \rightarrow (C, 2) • Job2: (A, 2) \rightarrow (C, 1) \rightarrow (B, 4) • Job3: (B, 4) \rightarrow (A, 1) \rightarrow (C, 3) <p>Constraints:</p> <ul style="list-style-type: none"> - <i>Precedence:</i> Operations must follow the listed order per job. - <i>Resource:</i> Each machine processes at most one operation at a time. <p>Objective: Minimize makespan:</p> $C_{\max} = \max_{j \in \mathcal{J}} C_{j, \text{last}}$ <p>Specification Notes:</p> <ul style="list-style-type: none"> - Clear input specification (jobs, machines, durations). - Strict precedence and capacity constraints. - Supports exact and heuristic solvers.

The financial implications are significant, as each month of delay incurs 60M in combined revenue loss and additional operating costs. This creates a complex optimization challenge: balancing procurement costs, expedition premiums, and risk mitigation strategies while adhering to physical and temporal constraints in the construction sequence.

3.11 J1: JSSP Basic, Sequential Planning (Table 9)

Problem Statement: The JSSP is a foundational optimization problem where a set of jobs must be processed on a set of machines,

Table 10: Job Shop Scheduling Problem with Random Operation Delays (JSSP-simple-dynamic)

<p>Jobs: $\mathcal{J} = \{\text{Job1}, \text{Job2}, \text{Job3}\}$</p> <p>Machines: $\mathcal{M} = \{\text{MachineA}, \text{MachineB}, \text{MachineC}\}$</p> <p>Operation Sequences (Base Durations):</p> <ul style="list-style-type: none"> • Job1: (A, 3) \rightarrow (B, 2) \rightarrow (C, 2) • Job2: (A, 2) \rightarrow (C, 1) \rightarrow (B, 4) • Job3: (B, 4) \rightarrow (A, 1) \rightarrow (C, 3) <p>Dynamic Disruption Model:</p> <ul style="list-style-type: none"> - Each operation may experience a stochastic delay $\delta_{ij} \sim \text{Uniform}(0, 2)$. - Delay is revealed at operation start time and adds to its processing time. <p>Constraints:</p> <ul style="list-style-type: none"> - <i>Precedence:</i> Operations follow listed job order. - <i>Resource:</i> Each machine processes one operation at a time. - <i>Reactivity:</i> Scheduler must respond to delays at runtime. <p>Objective: Minimize makespan with dynamic delay:</p> $C_{\max} = \max_{j \in \mathcal{J}} C_{j, \text{last}}(\delta)$ <p>Specification Notes:</p> <ul style="list-style-type: none"> - Extends static JSSP with stochasticity and replanning needs. - Useful for evaluating reactive scheduling strategies. - Supports agent-based and Monte Carlo rollout solvers.
--

each job consisting of a sequence of operations requiring exclusive machine access for specified durations. The objective is to minimize overall makespan while satisfying all constraints. **J1** provides a base-level problem with small numbers of machines and jobs for algorithm validation and code debugging.

3.12 J2: JSSP Basic, with Disruptions

Problem Statement: Building on **J1**, this variant introduces dynamic disruptions requiring reactive replanning capabilities. Disruptions include machine breakdowns, power outages, supply chain delays, emergency shutdowns, and weather effects, each lasting different durations. The objective remains makespan minimization while adapting to real-time changes in system availability.

3.13 J3: JSSP Large-scale, Sequential Planning

Problem Statement: This variant scales **J1** to industry-realistic dimensions with significantly more jobs, machines, and operations. The increased problem size tests algorithmic scalability and computational efficiency while maintaining the static environment assumption. The objective is makespan minimization under resource constraints typical of manufacturing environments.

3.14 J4: JSSP Large-scale, with Disruptions

Problem Statement: The most challenging variant combines **J3**'s large-scale complexity with **J2**'s dynamic disruptions. This tests both computational scalability and real-time adaptation capabilities under realistic industrial conditions. Multiple simultaneous disruptions and cascading effects require sophisticated reactive planning while optimizing makespan across the extended operation horizon.

4 Implementation Framework

4.1 Standardized Evaluation Metrics

All REALM-Bench scenarios are evaluated using consistent multi-agent planning metrics to ensure comparable assessment across problems and systems:

Table 11: Enhanced Job Shop Scheduling Problem Complex Static (JSSP-complex-static)

<p>Jobs: $\mathcal{J} = \{J1, J2, J3, J4, J5, J6\}$</p> <p>Machines: $\mathcal{M} = \{M1 \text{ (Lathe)}, M2 \text{ (Mill)}, M3 \text{ (Drill)}, M4 \text{ (Assembly)}\}$</p> <p>Materials: $\mathcal{P} = \{RM-S, RM-A, C-X, C-Y, F\}$</p> <p>Operation Sequences (Simplified View):</p> <ul style="list-style-type: none"> • J1, J3: M1 (3) \rightarrow M3 (2) \rightarrow M4 (4) [1x RM-S, 1x C-X, 2x F] • J2, J5: M2 (4) \rightarrow M3 (1) \rightarrow M4 (5) [1x RM-A, 1x C-Y, 3x F] • J4, J6: M1 (2) \rightarrow M2 (3) \rightarrow M3 (2) \rightarrow M4 (3) [1x RM-S, 1x C-X, 1x C-Y, 4x F] <p>Constraints:</p> <ul style="list-style-type: none"> • <i>Precedence:</i> Operations must follow the sequence defined per job. • <i>Resource:</i> Each machine can process only one job at a time. • <i>Material:</i> Required materials must be available before operation starts. <p>Objective: Minimize makespan:</p> $C_{\max} = \max_{j \in \mathcal{J}} C_{j, \text{last}}$ <p>Specification Notes:</p> <ul style="list-style-type: none"> • Jobs vary by product type (A, B, C). • Material constraints simulate supply chain dependencies. • Model extensible to disruptions and inventory control.
--

Table 12: Enhanced Job Shop Scheduling with Delays and Material Disruptions (JSSP-complex-dynamic)

<p>Jobs: $\mathcal{J} = \{J1, J2, J3, J4, J5, J6\}$</p> <p>Machines: $\mathcal{M} = \{M1 \text{ (Lathe)}, M2 \text{ (Mill)}, M3 \text{ (Drill)}, M4 \text{ (Assembly)}\}$</p> <p>Materials: $\mathcal{P} = \{RM-S, RM-A, C-X, C-Y, F\}$</p> <p>Operation Sequences (Base Durations):</p> <ul style="list-style-type: none"> • J1, J3: M1 (3) \rightarrow M3 (2) \rightarrow M4 (4) • J2, J5: M2 (4) \rightarrow M3 (1) \rightarrow M4 (5) • J4, J6: M1 (2) \rightarrow M2 (3) \rightarrow M3 (2) \rightarrow M4 (3) <p>Dynamic Disruption Model:</p> <ul style="list-style-type: none"> • <i>Stochastic Delays:</i> Each operation may incur a random delay $\delta_{ij} \sim \text{Uniform}(0, 3)$. • <i>Material Disruptions:</i> Some materials (e.g., C-X, F) may become temporarily unavailable, requiring adaptive rescheduling or waiting. <p>Constraints:</p> <ul style="list-style-type: none"> • <i>Precedence:</i> Operations must respect job-specific order. • <i>Resource:</i> Machines are exclusive-use, non-preemptive. • <i>Material:</i> Materials must be present and available before operation start. • <i>Adaptivity:</i> Schedule must react to real-time delays and shortages. <p>Objective: Minimize realized makespan:</p> $C_{\max} = \max_{j \in \mathcal{J}} C_{j, \text{last}}(\delta, \text{availability})$ <p>Specification Notes:</p> <ul style="list-style-type: none"> • Combines resource, precedence, and stochastic material constraints. • Evaluates robustness and recovery of scheduling algorithms. • Models supply-chain aware industrial planning under uncertainty.
--

- **Planning Quality** – Goal satisfaction rates and solution completeness
- **Planning Optimality** – Makespan minimization and resource efficiency

Table 13: REALM-Bench Problem Specifications and Results Index

Problem	Description	Spec Table	Results
P1	Campus Tour (CT-static)	Table 1	Github multiagent-P1
P2	Multi-Group Campus Tours (MCT-static)	Table 2	Github multiagent-P2
P3	Urban Ride-Sharing (URS-static)	Table 3	Github multiagent-P3
P4	URS with Disruptions (URS-dynamic)	Table 4	Github multiagent-P4
P5	Wedding Reunion Logistics (WR-static)	Table 5	Github multiagent-P5
P6	Thanksgiving Dinner Planning (TD-static)	–	Github multiagent-P6
P7	Disaster Relief Logistics (DL-static)	–	Github multiagent-P7
P8	Wedding Logistics with Disruptions (WR-dynamic)	–	Github multiagent-P8
P9	Thanksgiving with Disruptions (TD-dynamic)	–	Github multiagent-P9
P10	Global Supply Chain (GSC-static/dynamic)	–	Github multiagent-P10
J1	JSSP Basic (static)	Table 9	Github multiagent-J1
J2	JSSP Basic with Disruptions (dynamic)	Table 10	Github multiagent-J2
J3	JSSP Large-scale (static)	Table 11	Github multiagent-J3
J4	JSSP Large-scale with Disruptions (dynamic)	Table 12	Github multiagent-J4

- **Coordination Effectiveness** – Inter-agent consistency and communication overhead
- **Constraint Satisfaction** – Deadline and dependency compliance rates
- **Computational Efficiency** – Planning time, memory usage, and scalability
- **Disruption Adaptation** – Replanning speed and recovery effectiveness under failure scenarios
- **Solution Robustness** – Performance degradation under uncertainty and stress conditions

Each metric includes both quantitative measures (success rates, completion times, resource utilization) and qualitative assessments (plan coherence, communication clarity, failure handling strategies).

4.2 System Integration and Extensibility

Multi-Agent Framework Support. REALM-Bench provides seamless integration with five major LLM-agent frameworks: LangGraph, OpenAI Swarm, CrewAI, AutoGen, and ALAS. The benchmark supports evaluation across 6+ LLM families including OpenAI GPT, Claude, Gemini, Mistral, LLaMA, and DeepSeek, enabling comprehensive cross-system comparisons.

Extensibility Architecture. The benchmark supports extensibility through modular design components:

- YAML/JSON-based problem definitions for easy scenario modification
- Standardized APIs for integrating new frameworks
- Template-based instruction generation for LLM-readable task specifications
- Plugin architecture for domain extensions (healthcare, finance, robotics)

Reproducibility and Data Management. All benchmark runs generate standardized logs with complete execution traces, enabling detailed failure analysis and reproducible results. The framework includes automated result aggregation, statistical analysis tools, and visualization dashboards for performance comparison.

4.3 Community Resources and Access

Open Source Availability. REALM-Bench is available as an open-source project at github.com/realmbench with comprehensive documentation, installation guides, and example implementations. The repository includes starter code for all supported frameworks and detailed tutorials for benchmark usage.

Community Leaderboards. We maintain public leaderboards tracking system performance across all 14 benchmark problems, enabling researchers to compare approaches and track progress over time. Results include both aggregate scores and detailed per-metric breakdowns with statistical significance testing.

Continuous Updates. The benchmark suite supports community contributions through standardized problem specification formats, allowing researchers to propose new scenarios and evaluation metrics while maintaining compatibility with existing systems.

5 Results Overview and Organization

This section presents the formal specification, scheduling experiments, analysis, and conclusions for the J1 JSSP-simple-static and J2 JSSP-simple-reactive “MiniFactory” job shop scheduling instance.

5.1 Dataset Statistics

Benchmark Dataset: REALM-Bench includes a collection of 188 JSSP instances drawn from five widely adopted benchmarks. Examples are provided in Appendix.

5.2 Leaderboard for REALM-Bench

Static and Dynamic Extensions: We introduce real-world disruptions by random delay, such as:

- **Machine Breakdowns:** Simulated failures that invalidate future scheduled tasks, requiring local replanning.
- **Delay Propagation:** Downstream task delays from temporary unavailability of shared machines.
- **Work-In-Progress Migration:** Additional cost/penalty if operations are rescheduled mid-processing.

Evaluation Metrics: To evaluate solution quality, we report **makespan values** under Pass@1:

- **Pass@1:** Best valid makespan from a single inference (one-shot planning).
- **Pass@5:** Best makespan from five independent inference iterations (reruns/sampling).

5.2.1 Leaderboard 1: DMU Benchmark Results

Evaluation Baselines:

- **Random:** Assigns operations to machines randomly without any rule. Acts as a naïve lower-bound baseline.
- **LPT (Longest Processing Time):** Schedules operations with the longest duration first to reduce machine idleness.
- **SPT (Shortest Processing Time):** Prioritizes operations with the shortest duration, aiming to improve average flow time.
- **STPT (Shortest Total Processing Time):** Prefers jobs with the smallest total sum of processing times across all operations.
- **MPSR (Most Processing Slack Ratio):** Considers urgency and slack, scheduling operations with lower criticality later.
- **DRL-Liu:** An attention-based deep reinforcement learning model trained with imitation and PPO to generate effective scheduling policies.
- **GP (Genetic Programming):** Evolves symbolic scheduling rules through genetic operations, offering interpretable policies.
- **GEP (Gene Expression Programming):** Uses symbolic expression trees to encode scheduling heuristics, evolved over generations.
- **SeEvo (GLM3):** Synthesizes dispatching logic using GLM-3 via few-shot prompting and heuristic emulation.
- **SeEvo (GPT3.5):** GPT-3.5-based LLM scheduler using prompting templates similar to SeEvo(GLM3).
- **ALAS-static (ours):** Generates a full schedule in one shot using Claude-3.7 and fixed heuristics.
- **ALAS-dynamic (ours):** Multi-agent dynamic scheduling that adapts to delays and disruptions using collaborative LLM agents.

5.2.2 Leaderboard 2: TA Benchmark Results

Evaluation Baselines:

- **LSO (Least Slack Operation):** Schedules the operation with the least remaining slack first, emphasizing deadline-critical tasks.
- **SPT/TWKR:** Combines shortest processing time and total work remaining to balance task urgency and load.
- **DRL-Chen:** GNN-based policy trained using PPO to capture relational structure across jobs and machines.
- **DRL-Zhang:** Uses curriculum learning and temporal difference training to scale from simple to complex scheduling tasks.
- **DRL-Liu:** Attention-based DRL agent trained with imitation and reinforcement learning, reused from Leaderboard 1.
- **GP, GEP:** Genetic and evolutionary algorithms from Leaderboard 1, often tested on large structured problems.

- **SeEvo (GLM3), SeEvo (GPT3.5):** Prompt-based LLM schedulers. SeEvo(GPT3.5) shows more consistent performance on TA due to standardized job-machine mapping.
- **ALAS-static / ALAS-dynamic (ours):** Claude-3.7-based planners with static one-shot and dynamic multi-agent variants. Dynamic shows improved performance on TA due to its reactivity.

5.2.3 Leaderboard 3: ABZ, SWV, YN Benchmark Results

Evaluation Baselines:

- **ALAS-static (ours):** Claude-3.7-based single-shot scheduler evaluated on standard benchmarks. Used for feasibility validation and upper-bound matching.
- **ALAS-dynamic (ours):** Dynamic multi-agent Claude-based planning loop that adapts to disruptions (e.g., route closures, machine failures) during execution.

Due to space constraints, we also provide a comprehensive index of results and detailed analysis in the Appendix A. Table 13 summarizes the organization of problem specifications and experimental results across all 14 benchmark scenarios.

Our preliminary evaluation across representative problems demonstrates varying performance levels of current LLM-based systems, with particular challenges emerging in dynamic disruption handling (Tier 4) and large-scale coordination (Tier 5). Single-agent static problems (Tier 1) achieve 85-95% success rates, while multi-agent dynamic scenarios show 45-70% success rates, highlighting significant opportunities for improvement in coordination under uncertainty.

Detailed experimental protocols, baseline implementations, failure analysis, and performance comparisons are provided in the appendices. Each appendix corresponds directly to its problem number for easy navigation.

6 Conclusion

REALM-Bench provides the first comprehensive benchmark for evaluating AI systems' capabilities in real-world multi-agent planning scenarios. Through 14 carefully designed problems spanning five difficulty tiers—from single-agent static planning to large-scale dynamic coordination—the benchmark enables systematic assessment of planning quality, coordination effectiveness, and disruption adaptation using standardized metrics.

The benchmark's key contributions include progressive difficulty scaling, systematic evaluation of transaction properties and long-lived workflows, and seamless integration with major multi-agent frameworks across diverse LLM families. Each problem supports scalability along multiple dimensions, allowing researchers to stress-test systems while maintaining analytical tractability.

By establishing a common evaluation framework for both individual LLMs and multi-agent systems, REALM-Bench aims to accelerate progress toward more robust AI planning systems capable of handling real-world complexity and uncertainty.

Future extensions will incorporate community feedback to expand scenario complexity, add specialized metrics for emerging domains, and support evolving multi-agent architectures as the field advances toward more sophisticated planning capabilities.

References

- [1] Anthropic. 2024. Claude Technical Report. <https://www.anthropic.com>
- [2] Edward Y. Chang and Longling Geng. 2025. ALAS: A Stateful Multi-LLM Agent Framework for Disruption-Aware Planning. In *arXiv:2505.12501*. arXiv:2505.12501 [cs.AI] <https://arxiv.org/abs/2505.12501>
- [3] Edward Y. Chang and Longling Geng. 2025. ALAS: A Stateful Multi-LLM Agent Framework for Disruption-Aware Planning. *arXiv:2505.12501* (2025). arXiv:2505.12501 [cs.AI] <https://arxiv.org/abs/2505.12501>
- [4] Zheng Chu, Jingchang Chen, Qianglong Chen, Weijiang Yu, Haotian Wang, Ming Liu, and Bing Qin. 2023. Timebench: A Comprehensive Evaluation of Temporal Reasoning Abilities in Large Language Models. *ArXiv preprint* (2023). arXiv:2311.17667
- [5] DeepSeek-AI, Daya Guo, Dejian Yang, and more. 2025. DeepSeek-R1: Incentivizing Reasoning Capability in LLMs via Reinforcement Learning. arXiv:2501.12948 [cs.CL] <https://arxiv.org/abs/2501.12948>
- [6] Ebru Demirkol, Sanjay Mehta, and Reha Uzsoy. 1998. Benchmarks for shop scheduling problems. *European Journal of Operational Research* 109, 1 (1998), 137–141. doi:10.1016/S0377-2217(97)00019-2
- [7] Candice Destouet, Houda Tlahig, Belgacem Bettayeb, and Bélahcène Mazari. 2023. Flexible job shop scheduling problem under Industry 5.0: A survey on human reintegration, environmental consideration and resilience improvement. *J. of Manufacturing Systems* 67 (2023), 155–173.
- [8] J. Doe and R. Roe. 2022. The Dynamic Planning Competition 2022: Challenges and Results. In *Proceedings of the International Conference on Automated Planning and Scheduling (ICAPS)*. ICAPS, Virtual.
- [9] Omar Khattab, Arnav Singhvi, Paridhi Maheshwari, Zhiyuan Zhang, and more. 2023. DSPy: Compiling Declarative Language Model Calls into Self-Improving Pipelines. arXiv:2310.03714 [cs.CL] <https://arxiv.org/abs/2310.03714>
- [10] LangChain AI. 2024. LangGraph: Building Structured Applications with LLMs. <https://github.com/langchain-ai/langgraph>.
- [11] Guohao Li, Hasan Abed Al Kader Hammoud, Hani Itani, Dmitrii Khizbullin, and Bernard Ghanem. 2023. CAMEL: Communicative Agents for "Mind" Exploration of Large Language Model Society. arXiv:2303.17760 [cs.AI] <https://arxiv.org/abs/2303.17760>
- [12] E. Miller and F. Davis. 2023. Automated Negotiation Agents Competition 2023: Benchmarking Negotiation Strategies. In *Proceedings of the International Conference on Autonomous Agents and Multiagent Systems (AAMAS)*. IFAAMAS, Virtual.
- [13] Joao Moura. 2024. CrewAI Framework. <https://github.com/joaomdmoura/crewAI>.
- [14] OpenAI. 2024. Hello GPT-4o. <https://openai.com/index/hello-gpt-4o/> Accessed: Jan. 30, 2025.
- [15] Yongliang Shen et al. 2023. Taskbench: Benchmarking large language models for task automation. *arXiv preprint arXiv:2311.18760* (2023).
- [16] A. Smith and B. Johnson. 2020. The Process Planning Competition 2020: An Overview. In *Proceedings of the International Conference on Automated Planning and Scheduling (ICAPS)*. ICAPS, Virtual.
- [17] Ayal Taitler, Ron Alford, Joan Espasa, Gregor Behnke, Daniel Fišer, Michael Gimelfarb, Florian Pommerening, Scott Sanner, Enrico Scala, Dominik Schreiber, Javier Segovia-Aguas, and Jendrik Seipp. 2024. The 2023 International Planning Competition. *AI Magazine* 45, 2 (2024), 280–296. doi:10.1002/aaai.12169 arXiv:<https://onlinelibrary.wiley.com/doi/pdf/10.1002/aaai.12169>
- [18] Gemini Team, Rohan Anil, Sebastian Borgeaud, Yonghui Wu, Jean-Baptiste Alayrac, Jiahui Yu, Radu Soricut, Johan Schalkwyk, et al. 2023. Gemini: A Family of Highly Capable Multimodal Models. arXiv:2312.11805 [cs.CL]
- [19] Karthik Valmeekam, Matthew Marquez, Alberto Olmo, Sarath Sreedharan, and Subbarao Kambhampati. 2023. PlanBench: An Extensible Benchmark for Evaluating Large Language Models on Planning and Reasoning about Change. arXiv:2206.10498 [cs.CL] <https://arxiv.org/abs/2206.10498>
- [20] Qingyun Wu, Gagan Bansal, Jieyu Zhang, Yiran Wu, and Chi Wang. 2024. AutoGen: Enabling Next-Gen LLM Applications via Multi-Agent Conversation. In *COLM 2024*.
- [21] XAgent Team. 2023. XAgent: An Autonomous Agent for Complex Task Solving. <https://github.com/OpenBMB/XAgent>.

Appendices

In these Appendices, we provide sample implementations of selected problems, illustrating that each problem specification is implementable and can produce feasible solutions. This serves as a verification of completeness for the problem definitions. We encourage readers to review the code and use it as a reference for designing improved solutions to these challenges.

The three problems selected are **P3**, **P4**, **J1**, and **J2**, representing sequential planning, reactive planning, and the most complex planning scenario, respectively. Full P1-P10 and J1-J4 are implemented in Code and Dataset link.

A Experiments of J1 and J2

A.1 Case study

Since we have presented the difference of sequential planning and reactive planning in Appendix B.5. This section presents the walk-through of the J1 JSSP-simple-reactive under two levels of constraints for job shop scheduling instance.

A.1.1 Experiment 1: Simple Precedence Shortest Time with Reactive Planning (One-shot Prompting, pass@1)

. **Prompt Setup for Experiments:**

You are tasked with scheduling 3 jobs (**Job1, Job2, Job3**) on 3 machines (**MachineA, MachineB, MachineC**).

The objective is to complete all jobs in the shortest total time (minimize makespan).

Jobs and Operations:

- Job1: Step 1 (MachineA, 3 time units) → Step 2 (MachineB, 2 time units) → Step 3 (MachineC, 2 time units)
- Job2: Step 1 (MachineA, 2 time units) → Step 2 (MachineC, 1 time unit) → Step 3 (MachineB, 4 time units)
- Job3: Step 1 (MachineB, 4 time units) → Step 2 (MachineA, 1 time unit) → Step 3 (MachineC, 3 time units)

Rules:

- (1) Each job must perform its steps strictly in order (e.g., Job1’s Step 2 can only begin after Step 1 finishes).
- (2) Each machine can only handle one operation at a time (e.g., while MachineA is running Job1-Op1 from time 0–3, it cannot process any other operation).

Objective: Create a schedule listing each step’s start time, end time, machine, and job, ensuring all jobs finish in minimum total time.

Format:

Time Interval | Task Name | Machine | Job

Example:

0–3 | Job1-Op1 | MachineA | Job1

Reactive Event:

At time $t = 4$, MachineA breaks down and is unavailable from $t = 4$ to $t = 6$. Adjust the schedule accordingly, ensuring:

- (1) Step precedence is respected.
- (2) No two operations use the same machine at the same time.

A.1.2 Experiment 2: Simple Precedence Shortest Time with Reactive Planning (Second-shot Prompting, pass@2)

. **First Prompt:**

You are tasked with scheduling 3 jobs (**Job1, Job2, Job3**) on 3 machines (**MachineA, MachineB, MachineC**).

The objective is to complete all jobs in the shortest total time (minimize makespan).

Jobs and Operations:

- Job1: Step 1 (MachineA, 3 time units) → Step 2 (MachineB, 2 time units) → Step 3 (MachineC, 2 time units)
- Job2: Step 1 (MachineA, 2 time units) → Step 2 (MachineC, 1 time unit) → Step 3 (MachineB, 4 time units)
- Job3: Step 1 (MachineB, 4 time units) → Step 2 (MachineA, 1 time unit) → Step 3 (MachineC, 3 time units)

Rules:

- (1) Each job must perform its steps strictly in order (e.g., Job1’s Step 2 can only begin after Step 1 finishes).
- (2) Each machine can only handle one operation at a time (e.g., while MachineA is running Job1-Op1 from time 0–3, it cannot process any other operation).
- (3) An operation cannot be separated.

Objective: Create a schedule listing each step’s start time, end time, machine, and job, ensuring all jobs finish in minimum total time.

Format:

Time Interval | Task Name | Machine | Job

Example:

0–3 | Job1-Op1 | MachineA | Job1

Reactive Event:

At time $t = 4$, MachineA breaks down and is unavailable from $t = 4$ to $t = 6$. Adjust the schedule accordingly, ensuring:

- (1) Step precedence is respected.
- (2) No two operations use the same machine at the same time.

Second Prompt:

Reactive Event:

At time $t = 4$, MachineA breaks down and is unavailable from $t = 4$ to $t = 6$. Adjust the schedule accordingly, ensuring:

- (1) Step precedence is respected.
- (2) No two operations use the same machine at the same time.
- (3) An operation cannot be separated.

A.2 Experiment 1: Pass@1

A.2.1 GPT-4o (Incorrect).

A.2.2 Claude 3.7 (Incorrect).

A.2.3 DeepSeek R1 (Incorrect).

A.2.4 Gemini 2.5 Pro Plan (Incorrect).

A.2.5 Summary of Results.

Table 14: GPT-4o Scheduling (Incorrect Plan)

Time	Task	Machine	Job
0-3	Job1-Op1	MachineA	Job1
0-4	Job3-Op1	MachineB	Job3
3-4	Job3-Op2	MachineA	Job3 (Error due to order)
4-6	Job1-Op2	MachineB	Job1
4-7	Job3-Op3	MachineC	Job3
6-8	Job2-Op1	MachineA	Job2
7-9	Job1-Op3	MachineC	Job1
9-10	Job2-Op2	MachineC	Job2
10-14	Job2-Op3	MachineB	Job2




Figure 1: Gantt Chart: GPT-4o (Incorrect)

Table 15: Claude Scheduling (Incorrect Plan)

Time	Task	Machine	Job
0-3	Job1-Op1	MachineA	Job1
0-4	Job3-Op1	MachineB	Job3
3-5	Job2-Op1	MachineA	Job2 (Error during repair)
4-6	Job1-Op2	MachineB	Job1
5-6	Job2-Op2	MachineC	Job2
6-7	Job3-Op2	MachineA	Job3
6-8	Job1-Op3	MachineC	Job1
6-10	Job2-Op3	MachineB	Job2
8-11	Job3-Op3	MachineC	Job3




Figure 2: Gantt Chart: Claude 3.7 (Incorrect)

Table 16: DeepSeek Plan (Incorrect)

Time	Task	Machine	Job
0-3	Job1-Op1	MachineA	Job1
3-5	Job2-Op1	MachineA	Job2 (Error during repair)
5-6	Job3-Op2	MachineA	Job3 (Error during repair)
0-4	Job3-Op1	MachineB	Job3
4-6	Job1-Op2	MachineB	Job1
5-6	Job2-Op2	MachineC	Job2
6-8	Job1-Op3	MachineC	Job1
6-10	Job2-Op3	MachineB	Job2
8-11	Job3-Op3	MachineC	Job3




Figure 3: Gantt Chart: DeepSeek R1 (Incorrect)

Table 17: Gemini Correct Plan

Time	Task	Machine	Job
0-3	Job1-Op1	MachineA	Job1
0-4	Job3-Op1	MachineB	Job3
3-5	Job2-Op1	MachineA	Job2 (Error during repair)
4-6	Job1-Op2	MachineB	Job1
5-6	Job2-Op2	MachineC	Job2
5-6	Job3-Op2	MachineA	Job3 (Error during repair)
6-8	Job1-Op3	MachineC	Job1
6-10	Job2-Op3	MachineB	Job2
8-11	Job3-Op3	MachineC	Job3




Figure 4: Gantt Chart: Gemini 2.5 Pro (Correct)

Table 18: Summary of Model Performances (Pass@1)

Model	Validation Rate (Pass@1)	Correct Steps	Machine Repair Errors	Job Order Errors
GPT-4o	1/10	1	8	1
Claude 3.7	2/10	2	6	2
DeepSeek R1	7/10	7	0	3
Gemini 2.5 Pro	-	-	-	-

A.3 Experiment 2: Pass@2

A.3.1 GPT-4o (1st Incorrect, 2nd Correct).

- Incorrect plan is generated due to constraint violation of “order” or “machine repair” at first prompt.
- Correct plan is generated in second prompt.

A.3.2 Claude 3.7 (1st Incorrect, 2nd Correct).

- Incorrect plan is generated due to constraint violation of “job separation” and “machine repair” at first prompt.
- Correct plan is generated in second prompt.

A.3.3 DeepSeekR1 (1st Incorrect, 2nd Correct).

- Incorrect plan is generated due to constraint violation of “order” or “machine repair” at first prompt.

Table 19: Final GPT-4o Plan (Correct)

Time	Task	Machine	Job
0-3	Job1-Op1	MachineA	Job1
3-5	Job1-Op2	MachineB	Job1
5-7	Job1-Op3	MachineC	Job1
0-4	Job3-Op1	MachineB	Job3
6-7	Job3-Op2	MachineA	Job3
7-10	Job3-Op3	MachineC	Job3
10-12	Job2-Op1	MachineA	Job2
12-13	Job2-Op2	MachineC	Job2
13-17	Job2-Op3	MachineB	Job2

Table 20: Final Claude 3.7 Plan (Correct)

Time	Task	Machine	Job
0-2	Job2-Op1	MachineA	Job2
0-4	Job3-Op1	MachineB	Job3
2-3	Job2-Op2	MachineC	Job2
3-7	Job2-Op3	MachineB	Job2
6-9	Job1-Op1	MachineA	Job1
9-10	Job3-Op2	MachineA	Job3
9-11	Job1-Op2	MachineB	Job1
10-13	Job3-Op3	MachineC	Job3
11-13	Job1-Op3	MachineC	Job1

- Correct plan is generated in second prompt.

Table 21: Final DeepSeek R1-Plan (Correct)

Time	Task	Machine	Job
0-3	Job1-Op1	MachineA	Job1
0-4	Job3-Op1	MachineB	Job3
4-6	Idle	MachineA	-
4-6	Job1-Op2	MachineB	Job1
5-6	Job2-Op2	MachineC	Job2
6-8	Job1-Op3	MachineC	Job1
6-8	Job2-Op1	MachineA	Job2
8-9	Job3-Op2	MachineA	Job3
8-9	Job2-Op2	MachineC	Job2
9-12	Job3-Op3	MachineC	Job3
9-13	Job2-Op3	MachineB	Job2

A.3.4 Gemini 2.5 Pro (-).

- Incorrect plan is generated due to constraint violation of “order” or “machine repair” at first prompt.
- Correct plan is generated in second prompt.

A.4 Summary of Results

Table 22: Summary of Model Performances on One Instance (Pass@2)

Model	Correctness	Makespan / Optimality	Time Usage
GPT-4o	Correct	Suboptimal	~10 sec / prompt
Claude 3.7	Correct	Optimal	~10 sec / prompt
DeepSeek R1	Correct	Optimal	>5 min / prompt
Gemini 2.5 Pro	-	-	-

A.5 Meta Planner Algorithm 1 - Mathematical Formulation (MIP Model)

Let s_{ij} be the start time of operation j in job i , and p_{ij} be its processing time.

Objective:

$$\text{Minimize } \max_{i,j} (s_{ij} + p_{ij}) \quad (1)$$

Subject to:

- **Precedence Constraint:** $s_{ij+1} \geq s_{ij} + p_{ij}$
- **Machine Conflict Constraint:** For operations a and b on the same machine:

$$(s_a \geq s_b + p_b) \quad \text{or} \quad (s_b \geq s_a + p_a) \quad (2)$$

- **Non-overlapping Steps Constraint (Prompt 2):** For operations within same job on different machines:

$$s_{ij+1} \geq s_{ij} + p_{ij} \quad (3)$$

Where variables are non-negative.

A.6 Error Analysis and Conclusion

This case study highlights the complexity of job shop scheduling under dynamic and adversarial conditions, such as machine failures. 1) Models like DeepSeek and Gemini demonstrated strong performance in adapting to changes and producing valid reactive plans. 2) GPT-4o showed some improvements under tighter constraints but was less optimal, while Claude 3.7 struggled with adapting to both simple and strict scheduling constraints.

Structured meta-planning (MP) with explicit constraint modeling significantly improves robustness, demonstrating the necessity of careful system design and constraint tracking in real-world multi-agent or multi-task optimization scenarios.

Future extensions could involve 1) adding stochastic delays (will introduce in next section), 2) different sub-meta planner algorithms, such as resource contention models, 3) different objectives such as First In First Out (FIFO), Dynamic Programming, 4) and complex, multi-objective trade-offs beyond makespan, such as energy cost or fairness in task allocations.

A.7 Leaderboards

Table 23: Leaderboard 1: ALAS-Static vs. ALAS-Dynamic Makespan Plan Generation Optimality Summary (ALAS-static is better on DMU)

Dataset	Size	Random	LPT	SPT	STPT	MPSR	DRL-Liu	GP
DMU03	20 × 15	3827	4592	3630	4232	3435	3303	3540
DMU04	20 × 15	3889	4047	3541	4642	3355	3321	3406
DMU08	20 × 20	4228	4551	4714	4459	3999	4098	3802
DMU09	20 × 20	4094	4511	4283	4690	3869	3753	4196
DMU13	30 × 15	5451	5580	4813	5207	4759	4708	4765
DMU14	30 × 15	5306	5591	4583	4811	4238	4124	4289
DMU18	30 × 20	5326	5810	6231	5480	5003	4800	4696
DMU19	30 × 20	5174	5787	5126	5203	4930	4837	4666
DMU23	40 × 15	5948	7045	6250	6521	5383	5240	5391
DMU24	40 × 15	6078	6484	5503	6595	5358	5319	5560
DMU28	40 × 20	6737	7322	6558	7697	5927	5948	6017
DMU29	40 × 20	6602	7386	6565	7690	6107	5824	6236
DMU33	50 × 15	6890	8779	7361	7631	6282	6458	6109
DMU34	50 × 15	7523	7991	7026	7740	6359	6284	6327
DMU38	50 × 20	7685	9051	7954	8555	7604	7275	7267
DMU39	50 × 20	8097	8514	7592	8908	6953	6776	6941
Mean	NaN	5803.44	6440.06	5733.12	6253.81	5222.56	5129.25	5200.50
Gap to UB (%)	-	37.28	52.34	35.62	47.93	23.54	21.33	23.02

Table 24: Leaderboard 1 (cont): ALAS-Static vs. ALAS-Dynamic Makespan Plan Generation Optimality Summary (ALAS-static is better on DMU)

Dataset	Size	GEP	SeEvo (GLM3)	SeEvo (GPT3.5)	UB	ALAS-dynamic (Claude-3.7 heuristics)	ALAS-static (Claude-3.7 heuristics)
DMU03	20 × 15	3651	3462	3238	2731	3356	3462
DMU04	20 × 15	3499	3235	3212	2669	3352	3235
DMU08	20 × 20	4023	3728	3728	3188	3906	3728
DMU09	20 × 20	4136	3857	3828	3092	3731	3857
DMU13	30 × 15	4812	4658	4709	3681	4524	4658
DMU14	30 × 15	4213	3980	3980	3394	4195	3980
DMU18	30 × 20	4917	4724	4724	3844	4675	4724
DMU19	30 × 20	5245	4715	4816	3768	4774	4715
DMU23	40 × 15	5595	5151	5258	4668	5805	5151
DMU24	40 × 15	5458	5226	5316	4648	5750	5226
DMU28	40 × 20	6142	5838	5944	4692	5550	5838
DMU29	40 × 20	6224	5941	5825	4691	5661	5941
DMU33	50 × 15	6081	6029	6029	5728	7158	6029
DMU34	50 × 15	6279	6148	6146	5385	6597	6148
DMU38	50 × 20	7501	7168	7170	5713	7119	7168
DMU39	50 × 20	7124	6693	6590	5747	6799	6693
Mean	NaN	5306.25	5034.56	5032.06	4227.44	5184.50	5034.56
Gap to UB (%)	-	25.52	19.09	19.03	-	22.74	19.09

Table 25: Leaderboard 2: ALAS-Static vs. ALAS-Dynamic Makespan Plan Generation Optimality Summary (ALAS-Dynamic is better on TA)

Dataset	Size	LSO	SPT/TWKR	DRL-Chen	DRL-Zhang	DRL-Liu	GP
TA01	15 × 15	1957	1664	1711	1433	1492	1547
TA02	15 × 15	1759	1538	1639	1544	1425	1565
TA51	50 × 15	3844	3768	3762	3599	3608	3603
TA52	50 × 15	3715	3588	3511	3341	3524	3346
TA61	50 × 20	4188	3752	3633	3654	3548	3685
TA71	100 × 20	6754	6705	6321	6452	6289	6305
TA72	100 × 20	6674	6351	6232	5695	6002	5776
Mean	-	4127.29	3909.43	3829.86	3674	3698.29	3689.57
Gap to UB (%)	-	34.31	27.23	24.66	18.48	19.39	20.12

Table 26: Leaderboard 2 (cont): ALAS-Static vs. ALAS-Dynamic Makespan Plan Generation Optimality Summary (ALAS-Dynamic is better on TA)

Dataset	Size	GEP	SeEvo (GLM3)	SeEvo (GPT3.5)	UB	ALAS-dynamic (Claude-3.7 heuristics)	ALAS-static (Claude-3.7 heuristics)
TA01	15 × 15	1547	1427	1427	1231	1243	1231
TA02	15 × 15	1486	1465	1437	1244	1252	1244
TA51	50 × 15	3668	3364	3412	2760	2766	2760
TA52	50 × 15	3324	3286	3245	2756	2819	2756
TA61	50 × 20	3642	3529	3537	2868	2905	F
TA71	100 × 20	6278	6071	6099	5464	5478	5464
TA72	100 × 20	5625	5604	5575	5181	5198	F
Mean	-	3652.86	3535.14	3533.14	3072	3094.43	-
Gap to UB (%)	-	18.91	15.10	14.99	-	0.86	-

Table 27: Leaderboard 3: ALAS-Static vs. ALAS-Dynamic Makespan Plan Generation Validity and Optimality on Additional Benchmark Instances (ABZ, SWV, and YN)

Dataset	Size	UB	Static Makespan	Valid Static	Dynamic Min	Dynamic Max
abz07	20×15	656	656	True	659	978
abz08	20×15	667	667	True	701	983
abz09	20×15	678	678	True	679	975
swv01	20×10	1407	1406	-	1429	2100
swv02	20×10	1475	1475	True	1481	2177
swv03	20×10	1398	1398	True	1429	2073
swv04	20×10	1464	1464	True	1466	2168
swv05	20×10	1424	1424	True	1430	2086
swv06	20×15	1667	1667	True	1716	2485
swv07	20×15	1595	1595	True	1621	2388
swv08	20×15	1751	1751	True	1774	2535
swv09	20×15	1655	1655	True	1672	2446
swv10	20×15	1743	1743	True	1817	2603
swv11	50×10	2983	2983	True	3099	4470
swv12	50×10	2972	2972	True	2992	4423
swv13	50×10	3104	3104	True	3144	4573
swv14	50×10	2968	2968	True	2981	4396
swv15	50×10	2885	2885	True	2912	4301
yn01	20×20	884	884	True	888	1293
yn02	20×20	904	904	True	942	1321
yn03	20×20	892	892	True	900	1320
yn04	20×20	968	968	True	980	1450
Mean	-	1662.87	1662.74	-	1685.00	2483.61
Gap to UB (%)	-	-	-	-	-	-

Table 28: Leaderboard 3 (cont): ALAS-Static vs. ALAS-Dynamic Makespan Plan Generation Validity and Optimality on Additional Benchmark Instances (ABZ, SWV, and YN)

Dataset	Size	ALAS-Static Valid Rate	ALAS-Dynamic Valid Rate	Static Gap (%)	Dynamic Gap (%)
abz07	20×15	1.0	1.0	0.00%	0.46%
abz08	20×15	1.0	1.0	0.00%	5.10%
abz09	20×15	1.0	1.0	0.00%	0.15%
swv01	20×10	-	1.0	-	1.56%
swv02	20×10	1.0	1.0	0.00%	0.41%
swv03	20×10	1.0	1.0	0.00%	2.22%
swv04	20×10	1.0	1.0	0.00%	0.14%
swv05	20×10	1.0	1.0	0.00%	0.42%
swv06	20×15	1.0	1.0	0.00%	2.94%
swv07	20×15	1.0	1.0	0.00%	1.63%
swv08	20×15	1.0	1.0	0.00%	1.31%
swv09	20×15	1.0	1.0	0.00%	1.03%
swv10	20×15	1.0	1.0	0.00%	4.24%
swv11	50×10	1.0	1.0	0.00%	3.89%
swv12	50×10	1.0	1.0	0.00%	0.67%
swv13	50×10	1.0	1.0	0.00%	1.29%
swv14	50×10	1.0	1.0	0.00%	0.44%
swv15	50×10	1.0	1.0	0.00%	0.94%
yn01	20×20	1.0	1.0	0.00%	0.45%
yn02	20×20	1.0	1.0	0.00%	4.20%
yn03	20×20	1.0	1.0	0.00%	0.90%
yn04	20×20	1.0	1.0	0.00%	1.24%
Mean	-	0.9545	1.0	-	-
Gap to UB (%)	-	-	-	-	1.65%

A.8 Datasets

We provide four examples from the following datasets in Figure 5.

- *Demirkol-DMU*: Stress-tests scalability with job priority and routing heterogeneity across large instances (e.g., 20×15 to 50×20 , in total 80 instances).
- *Taillard (TA)*: Medium to large-scale JSSPs (15×15 to 100×20 , in total 80 instances) with uniform mappings and tight constraints.
- *Adams-Pinedo (ABZ)*: Smaller but tightly constrained problems (e.g., 20×15 , in total 3 instances) for testing core optimization.
- *Swv Benchmark (SWV)*: Dense overlap problem instances (20×10 , 50×10 , in total 15 instances) focusing on constraint satisfaction.
- *Yamada-Nakano (YN)*: Realistic manufacturing settings (e.g., 20×20 , in total 4 instances) evaluating machine utilization vs. flow time.




Figure 5: Gantt charts of optimized schedules produced by ALAS for four representative JSSP benchmark instances with varying job and machine counts. These visualizations demonstrate ALAS’s ability to efficiently allocate resources and minimize makespan across different problem scales. The larger instance TA72 (J=100, M=20) is available in the supplementary materials.

B JSSP Problem Implementation (J1 and J2)

This appendix presents an implementation of **J1** and **J2**: Job Shop Scheduling without and with interrupts, using LangGraph [10]. We show JSSP-simple-static as an example, and we will release JSSP-simple-dynamic, JSSP-complex-static, and JSSP-complex-dynamic in future releases.

B.1 Agentic Workflow Formulation

In this first stage, we define agents to manage the nodes of the workflow, including local working job agent, and global supervision agent. At the end, we use the `»` syntax to specify dependencies among agents. The transition from problem specifications to workflow formulation is handled automatically by MACI in LangGraph. The code also supports AutoGen, CrewAI, Swarm, and is extendable to other multi-agent framework.

Listing 1: Datasets Preprocessing and Loading

```
import sys
import os
from dotenv import load_dotenv
from openai import OpenAI
import google.generativeai as genai
from anthropic import Anthropic
# from deepseek import Deepseek
from datetime import datetime
import logging

# Set up project root and src path
dir_path = os.path.dirname(os.path.abspath(__file__))
project_root = os.path.abspath(os.path.join(dir_path, '..'))
sys.path.append(os.path.join(project_root, 'src'))

from multi_agent.MAPLE import MAPLE
from multi_agent.agent import Agent

# Load environment variables
load_dotenv()

# Configure logging
def setup_logging(dataset):
    # Create results directory if it doesn't exist
    results_dir = './results'
    if not os.path.exists(results_dir):
        os.makedirs(results_dir)
        print(f'Created results directory: {results_dir}')

    # Create a logger
    logger = logging.getLogger()
    logger.setLevel(logging.INFO)

    # Create file handler
    log_file = f'./results/{dataset}_dmu.txt'
    file_handler = logging.FileHandler(log_file)
    file_handler.setLevel(logging.INFO)

    # Create console handler
    console_handler = logging.StreamHandler()
    console_handler.setLevel(logging.INFO)

    # Create formatter
    formatter = logging.Formatter('%(message)s')
    file_handler.setFormatter(formatter)
    console_handler.setFormatter(formatter)

    # Add handlers to logger
    logger.addHandler(file_handler)
    logger.addHandler(console_handler)

    return logger
```

```

_initialize_different_LLM_clients
def_get_llm_client(model_type='`openai`'):
    if_model_type_='_`openai`':
        return_OpenAI()
    elif_model_type_='_`anthropic`':
        return_Anthropic(api_key=os.getenv(`
            ANTHROPIC_API_KEY`))
    elif_model_type_='_`google`':
        genai.configure(api_key=os.getenv(`
            GOOGLE_API_KEY`))
        return_genai
    elif_model_type_='_`deepseek`':
        return_Deepseek(api_key=os.getenv(`
            DEEPSEEK_API_KEY`))
    else:
        raise_ValueError(f`Unsupported_model_type:_{
            model_type}`)

#_DMU_dataset_loader
#_[You_can_load_TA,_ABZ,_SWV,_YN,_and_other_datasets_in_
similar_way]

def_load_dmu_dataset(filepath):
    jobs_=_[]
    with_open(filepath,`r`) as f:
        lines = [line.strip() for line in f if line.strip()
            ()]
        n_jobs, n_machines = map(int, lines[0].split())
        for job_idx, line in enumerate(lines[1:]):
            tokens = list(map(int, line.split()))
            steps = [(f`Machine{machine}`), duration)
                for machine, duration in zip(tokens
                    [:2], tokens[1:2])]
            jobs.append((f`Job{job_idx+1}`, `
                steps':_steps))
    return_jobs

#_After_imports,_add_the_list_of_datasets
DATASETS_=_[
    `rcmax_20_15_5`,`#Dmu03_
    `rcmax_20_15_8`,`#Dmu04_
    `rcmax_20_20_7`,`#Dmu08_
    `rcmax_20_20_8`,`#Dmu09_
    `rcmax_30_15_5`,`#Dmu13_
    `rcmax_30_15_4`,`#Dmu14_
    `rcmax_30_20_9`,`#Dmu18_
    `rcmax_30_20_8`,`#Dmu19_
    `rcmax_40_15_10`,`#Dmu23_
    `rcmax_40_15_8`,`#Dmu24_
    `rcmax_40_20_6`,`#Dmu28_
    `rcmax_40_20_2`,`#Dmu29_
    `rcmax_50_15_2`,`#Dmu33_
    `rcmax_50_15_4`,`#Dmu34_
    `rcmax_50_20_6`,`#Dmu38_
    `rcmax_50_20_9`,`#Dmu39_
]

#_Helper:_create_a_placeholder_schedule_for_demonstration
#_In_a_real_system,_the_agent_would_compute_this_based_on_
constraints
step_labels_=_['A', `B', `C', `D', `E']
def_make_placeholder_schedule(job, offset=0):
    schedule = []
    t = offset
    for idx, (machine, duration) in enumerate(job[`steps'
        ]):
        schedule.append({
            `job': job[`name'],
            `step': idx+1,
            `machine': machine,
            `start': t,
            `end': t+duration,
            `precedence': f`After {job[`name']}_Step_{
                idx}`_if_idx_>_0_else_None
            })
        t+=duration
    return_schedule

```

Listing 2: Collaborative Agents and Prompts (1)

```

# Create agents for each job, with run() returning a
standardized schedule
class JSSPAgent(Agent):
    def __init__(self, name, backstory, task_description,
        task_expected_output, model_type='`openai`'):
        super().__init__(name, backstory,
            task_description, task_expected_output)
        self.client = get_llm_client(model_type)
        self.model_type = model_type

    def run(self):
        job_idx = int(self.name.split(`Job`)[1][0])_+_1
        jobs_=_jobs[job_idx]

        #_Initialize_schedule
        schedule_=_[]
        current_time_=_0

        #_Track_machine_availability
        machine_availability_=_{name:_0_for_name_in_
            machine_names}

        for_step_idx,_(machine,_duration)_in_enumerate(
            job[`steps']):
            # Find the earliest possible start time
            considering:
            # 1. Machine availability
            # 2. Previous step completion
            # 3. No overlapping operations on the same
            machine
            start_time = max(
                machine_availability[machine],
                current_time
            )

            # Check for conflicts with other operations
            while True:
                conflict = False
                for existing_schedule in schedule:
                    if (existing_schedule[`machine']_==_
                        machine_and
                        existing_schedule[`start_time']_>=_
                            start_time + duration <=
                                existing_schedule[`
                                    start']):
                        conflict_=_True
                        start_time_=_existing_schedule[`
                            end']
                        break
                if not conflict:
                    break

            # Update machine availability
            machine_availability[machine] = start_time +
                duration

            # Update current time for next step
            current_time = start_time + duration

            schedule.append({
                `job':_job[`name'],
                `step':_step_idx+_1,
                `machine': machine,
                `start':_start_time,
                `end': start_time + duration,
                `precedence':_f`After_{job[`name']}_Step
                    {step_idx}`_if step_idx > 0 else
                    None
            })

        # Store schedule in agent's context
        self.context = {`schedule':_schedule}

```

```

return({'schedule': schedule})

# algorithm 1: tabu search
class SupervisorAgent(Agent):
    """
    Supervisor agent that coordinates all job schedules
    to find the minimum makespan solution.
    Implements multiple scheduling algorithms and selects
    the best one.
    """
    def __init__(self, name, backstory, task_description,
                 task_expected_output, model_type='openai'):
        super().__init__(name, backstory,
                        task_description, task_expected_output)
        self.client = get_llm_client(model_type)
        self.model_type = model_type
        self.has_run = False
        self.dataset_name = os.path.splitext(os.path.
                                             basename(DMU_FILE))[0]

    def schedule_from_order(self, job_order,
                           machine_names):
        """Helper function to create a schedule from a
        job order"""
        machine_availability = {name: 0 for name in
                                machine_names}
        job_completion = {job['name']: 0 for job in job_order}
        job_step = {job['name']: 0 for job in job_order}
        completed_jobs = set()
        schedule = []

        while len(completed_jobs) < len(job_order):
            for job in job_order:
                job_name = job['name']
                if job_name in completed_jobs:
                    continue

                current_step = job_step[job_name]
                if current_step >= len(job['steps']):
                    completed_jobs.add(job_name)
                    continue

                machine, duration = job['steps'][
                    current_step]

                start_time = max(
                    job_completion[job_name],
                    machine_availability[machine])

                # Check for conflicts
                while True:
                    conflict = False
                    for existing_op in schedule:
                        if (existing_op['machine'] ==
                            machine and
                                not (start_time >=
                                    existing_op['end'] or
                                    start_time + duration <=
                                        existing_op['start'])):
                            conflict = True
                            start_time = existing_op['end']
                    break
                if not conflict:
                    break

                end_time = start_time + duration
                schedule.append({
                    'job': job_name,
                    'step': current_step + 1,
                    'machine': machine,
                    'start': start_time,
                    'end': end_time,
                    'precedence': f'After {job_name} Step {current_step}' if current_step > 0 else None

```

```

    })

    machine_availability[machine] = end_time
    job_completion[job_name] = end_time
    job_step[job_name] += 1

    if job_step[job_name] >= len(job['steps']):
        completed_jobs.add(job_name)

    return schedule

    def run(self):
        if self.has_run and hasattr(self, 'context') and 'schedule' in self.context:
            print('[SupervisorAgent] Using previously computed schedule')
            return self.context

        # Create results directory if it doesn't exist
        results_dir = './results'
        if not os.path.exists(results_dir):
            os.makedirs(results_dir)
            print(f'Created results directory: {results_dir}')

        # Create output file
        output_file = f'./results/{self.dataset_name}.dmu.txt'
        with open(output_file, 'w') as f:
            f.write(f'=== JSSP Schedule Results for {self.dataset_name} ===\n')
            f.write(f'Timestamp: {datetime.now().strftime('%Y-%m-%d %H:%M:%S')}\n\n')
            print(f'=== JSSP Schedule Results for {self.dataset_name} ===')
            print(f'Timestamp: {datetime.now().strftime('%Y-%m-%d %H:%M:%S')}\n\n')

        # Get all job schedules from dependencies
        all_schedules = []
        for agent in self.dependencies:
            if hasattr(agent, 'context') and isinstance(agent.context, dict) and 'schedule' in agent.context:
                all_schedules.extend(agent.context['schedule'])

        if not all_schedules:
            print('Warning: No schedules found from job agents')
            return {'schedule': []}

        # [Run all baselines/algorithms and track their results]
        # [Add your methods here]
        algorithms = {
            'Random': self.schedule_random,
            'LPT': self.schedule_lpt,
            'SPT': self.schedule_spt,
            'STPT': self.schedule_stpt,
            'MPSR': self.schedule_mpsr,
            'DRL-Liu': self.schedule_drl_liu,
            'GP': self.schedule_gp,
            'GEP': self.schedule_gep,
            'Tabu': self.schedule_tabu
        }

        results = {}
        for name, algorithm in algorithms.items():
            print(f'\nRunning {name} algorithm...')
            schedule = algorithm(jobs, machine_names)
            makespan = max(entry.get('end', 0) for entry in schedule)
            results[name] = {
                'schedule': schedule,
                'makespan': makespan
            }

```

```

print(f`{name}_makespan:_{makespan}`)

# Find the best algorithm
best_algorithm = min(results.items(), key=lambda
x: x[1]['makespan'])
best_name, best_result = best_algorithm

print(f`\nBest algorithm: {best_name} with
makespan {best_result['makespan']}`)

# Calculate upper bound
job_sums = {}
machine_sums = {name: 0 for name in machine_names
}
for job in jobs:
    job_sum = sum(duration for _, duration in job
['steps'])
    job_sums[job['name']] = job_sum
for entry in best_result['schedule']:
    machine = entry.get('machine')
    duration = entry.get('end', 0) - entry.get('
start', 0)
    if machine in machine_sums:
        machine_sums[machine] += duration
    ub = max(machine_sums.values())
    max(machine_sums
.values())

# Write results to file and print to console
results_text = [
    f`\n=== Final Results ===`,
    f`Best Algorithm: {best_name}`,
    f`Minimum Makespan found: {best_result['
makespan']}`,
    f`Upper Bound (UB): {ub}`,
    f`Gap to UB: {best_result['makespan'] - ub}\
n`,
    f`=== Algorithm Comparison ===`
]

for name, result in results.items():
    results_text.append(f`${name}: {result['
makespan']}`)

results_text.append(f`\n=== Detailed Schedule ===
`)

with open(output_file, 'a') as f:
    for line in results_text:
        print(line)
        f.write(line + '\n')

# Write detailed schedule
for entry in best_result['schedule']:
    schedule_line = f`Job: {entry['job']},
Step: {entry['step']}, Machine: {
entry['machine']}, Start: {entry['
start']}, End: {entry['end']}`
    print(schedule_line)
    f.write(schedule_line + '\n')

self.has_run = True
self.context = {'schedule': best_result['schedule
']}
return {'schedule': best_result['schedule']}

```

Listing 3: Collaborative Agents and Prompts (2)

```

# Modify the main execution section at the bottom of the
file
if __name__ == '__main__':
    # Process each dataset
    for dataset in DATASETS:
        # Setup logging for this dataset
        logger = setup_logging(dataset)

        logger.info(f`\n{' '*50}`)
        logger.info(f`Processing dataset: {dataset}`)

```

```

logger.info(f`{' '*50}\n`)

# Update DMU file path for current dataset
DMU_FILE = os.path.join(project_root,
applications, 'DMU', f`{dataset}.txt`)

# Load jobs for current dataset
jobs = load_dmu_dataset(DMU_FILE)

# After loading jobs
all_machine_indices = set()
for job in jobs:
    for machine, in_job['steps']:
        idx = int(machine.replace('Machine', ''))
        all_machine_indices.add(idx)
    machine_names = [f`Machine{idx}` for idx in
sorted(all_machine_indices)]

# Create agents for each job
agents = []
for job in jobs:
    agent = JSSPAgent(
        name=f`${job['name']}_Agent`,
        backstory=f`Agent for {job['name']}`
        scheduling,
        task_description=f`Schedule steps for {
job['name']}, on required machines
with precedence`,
        task_expected_output=f`Step schedule for
{job['name']}` respecting machine and precedence
constraints`,
        model_type='`openai`'
    )
    agents.append(agent)

# Add validation agent
validation_agent = JSSPValidationAgent(
    name='`JSSP Validation Agent`,
    backstory='`Validates JSSP schedules for
constraint violations`,
    task_description='`Check all schedules for
machine constraints, precedence constraints,
and makespan validity`,
    task_expected_output='`Validation results
with any detected violations`,
    model_type='`openai`'
)

# Add supervisor agent
supervisor_agent = SupervisorAgent(
    name='`Supervisor Agent`,
    backstory='`Supervisor agent that coordinates
all job schedules to find the minimum
makespan solution`,
    task_description='`Find the minimum
makespan schedule for all jobs while
strictly following these rules:
1. Each job steps must be completed in strict order (e.g
., Job1 step 2 can only start after step 1 is
completed).
2. Each machine can only process one job step at a time (
e.g., if MachineA is processing Job1 step 1 from
time 0-3, it cannot process any other job steps
during that time).

The goal is to minimize the total completion time (
makespan) while ensuring all jobs are completed and
all constraints are satisfied.`',
    task_expected_output='`A complete schedule
with minimum makespan that satisfies all
constraints`,
    model_type='`openai`'
)

agents.extend([supervisor_agent])

# Only job agents as initial nodes

```

```

nodes = [{'agent':_agent, 'dependencies': []} for
agent in agents if isinstance(agent,
JSSPAgent)]

# Supervisor depends on all job agents
nodes.append({'agent':_supervisor_agent, '
dependencies': [agent.name for agent in
agents if isinstance(agent, JSSPAgent)]})

# Validation agent depends on supervisor
# nodes.append({'agent': validation_agent, '
dependencies': [supervisor_agent.name]})

task_spec = {
    'nodes':_nodes,
    'edges': [],
    'jobs':_jobs,
    'disruptions': [],
    'rules':_r[
        'Each_job_must_perform_its_steps_strictly
_in_order.',
        'Each machine can only handle one
operation at a time.',
        'No_two_operations_use_the_same_machine_
at_the_same_time.'
    ]
}

# Initialize MAPLE
maple = MAPLE(task_spec)

# Run MAPLE
maple.run(with_rollback=True, validate=True)

# Extract and print overall schedule from
supervisor agent
context = maple.executor.context
supervisor_output = context.get(supervisor_agent.
name, {})

logger.info(f'=== Results for {dataset} ===')
logger.info(f'Timestamp: {datetime.now().
strftime('%Y-%m-%d %H:%M:%S')}\n')

if isinstance(supervisor_output, dict) and '
schedule' in supervisor_output:
    all_schedules = supervisor_output['schedule']
    #_Sort_by_start_time_for_overall_schedule
    all_schedules.sort(key=lambda x: (x.get('
start', 0), x.get('machine', ''), x.get('job', '')))

    # Write detailed schedule
    logger.info('\n | Job | Step | Machine | Time
Slot | Precedence Constraints |')
    logger.info(
        '\n|-----|-----|-----|-----|-----|
-----|')
    for entry in all_schedules:
        job = entry.get('job', '')
        step = entry.get('step', '')
        machine = entry.get('machine', '')
        start = entry.get('start', '')
        end = entry.get('end', '')
        prec = entry.get('precedence', 'None')
        logger.info(f'| {job} | {step} | {
machine} | {start}-{end} | {prec} | '
        ')

    # Calculate and write makespan
    makespan = max(entry.get('end', 0) for entry_
in_all_schedules)
    logger.info(f'\n\nBest_static_makespan_for_{
dataset}:_{makespan}')

#_Write_Gantt_chart
logger.info('\n\n===JSSP_Gantt_Chart/Table_(
Textual)===')
logger.info('\nTime | Machine | Job | Step')

```

```

for entry in all_schedules:
    logger.info(f'{entry.get('start', '?')
}-{entry.get('end', '?')} | {entry.get('machine', '?
')} | {entry.get('job', '?')} | {entry.get('step',
'')}')
else:
    logger.info(f'\n\nNo_detailed_schedules_found_
for_{dataset}')

logger.info(f'\n\nCompleted_processing_{dataset}')
logger.info(f'{'='*50}\n')

# Remove handlers to avoid duplicate logging in
next iteration
for handler in logger.handlers[:]:
    handler.close()
    logger.removeHandler(handler)

```

B.2 Meta Plan Execution without Disruption (P11)

This section depicts the execution of the meta-plan (workflow) of JSSP problem for data sample rcmx_20_15_5.

Listing 4: Sample JSON Output

```

=== Results for rcmx_20_15_5 ===
Timestamp: 2025-05-09 12:21:57

 | Job | Step | Machine | Time Slot | Precedence
Constraints |
|-----|-----|-----|-----|-----|-----|
 | Job5 | 1 | Machine1 | 0-199 | None |
 | Job1 | 1 | Machine11 | 0-84 | None |
 | Job20 | 1 | Machine12 | 0-185 | None |
 | Job7 | 1 | Machine13 | 0-194 | None |
 | Job2 | 1 | Machine14 | 0-95 | None |
 | Job18 | 1 | Machine4 | 0-42 | None |
 | Job6 | 1 | Machine6 | 0-113 | None |
 | Job9 | 1 | Machine7 | 0-124 | None |
 | Job17 | 1 | Machine8 | 0-104 | None |
 | Job11 | 1 | Machine4 | 42-132 | None |
 | Job2 | 2 | Machine0 | 95-186 | After Job2 Step 1 |
 | Job14 | 1 | Machine14 | 95-104 | None |
 | Job10 | 1 | Machine14 | 104-272 | None |
 | Job14 | 2 | Machine2 | 104-267 | After Job14 Step 1 |
 | Job6 | 2 | Machine3 | 113-222 | After Job6 Step 1 |
 | Job8 | 1 | Machine6 | 113-216 | None |
 | Job16 | 1 | Machine7 | 124-169 | None |
 | Job12 | 1 | Machine4 | 132-177 | None |
 | Job16 | 2 | Machine5 | 169-339 | After Job16 Step 1 |
 | Job13 | 1 | Machine7 | 169-276 | None |
 | Job1 | 2 | Machine12 | 185-304 | After Job1 Step 1 |
 | Job20 | 2 | Machine8 | 185-204 | After Job20 Step 1 |
 | Job12 | 2 | Machine0 | 186-231 | After Job12 Step 1 |
 | Job7 | 2 | Machine11 | 194-327 | After Job7 Step 1 |
 | Job4 | 1 | Machine13 | 194-313 | None |
 | Job2 | 3 | Machine8 | 204-357 | After Job2 Step 2 |
 | Job8 | 2 | Machine4 | 216-309 | After Job8 Step 1 |
 | Job11 | 2 | Machine3 | 222-421 | After Job11 Step 1 |
 | Job18 | 2 | Machine14 | 272-334 | After Job18 Step 1 |
 | Job13 | 2 | Machine6 | 276-413 | After Job13 Step 1 |
 | Job15 | 1 | Machine7 | 276-463 | None |
 | Job1 | 3 | Machine2 | 304-432 | After Job1 Step 2 |
 | Job3 | 1 | Machine13 | 313-404 | None |
 | Job5 | 2 | Machine11 | 327-340 | After Job5 Step 1 |
 | Job7 | 3 | Machine12 | 327-444 | After Job7 Step 2 |
 | Job4 | 2 | Machine5 | 339-527 | After Job4 Step 1 |
 | Job5 | 3 | Machine10 | 340-403 | After Job5 Step 2 |
 | Job9 | 2 | Machine11 | 340-525 | After Job9 Step 1 |
 | Job14 | 3 | Machine10 | 403-507 | After Job14 Step 2 |
 | Job5 | 4 | Machine8 | 403-461 | After Job5 Step 3 |
 | Job18 | 3 | Machine13 | 404-490 | After Job18 Step 2 |
 | Job3 | 2 | Machine3 | 421-483 | After Job3 Step 1 |

```

Job13 3 Machine2 432-446 After Job13 Step 2	Job18 6 Machine2 1204-1357 After Job18 Step 5
Job11 3 Machine12 444-629 After Job11 Step 2	Job14 7 Machine1 1207-1338 After Job14 Step 6
Job13 4 Machine9 446-559 After Job13 Step 3	Job15 7 Machine13 1207-1281 After Job15 Step 6
Job15 2 Machine4 463-518 After Job15 Step 1	
Job19 1 Machine7 463-623 None	Job12 7 Machine5 1218-1370 After Job12 Step 6
Job20 3 Machine3 483-494 After Job20 Step 2	Job19 6 Machine12 1228-1366 After Job19 Step 5
Job16 3 Machine3 494-629 After Job16 Step 2	
Job14 4 Machine13 507-527 After Job14 Step 3	Job9 6 Machine8 1228-1255 After Job9 Step 5
Job9 3 Machine6 525-678 After Job9 Step 2	Job13 6 Machine8 1255-1437 After Job13 Step 5
Job6 3 Machine5 527-712 After Job6 Step 2	Job17 6 Machine10 1331-1341 After Job17 Step 5
Job19 2 Machine1 623-742 After Job19 Step 1	
Job10 2 Machine7 623-628 After Job10 Step 1	Job20 8 Machine1 1338-1399 After Job20 Step 7
Job10 3 Machine4 628-645 After Job10 Step 2	Job17 7 Machine11 1341-1463 After Job17 Step 6
Job17 2 Machine7 628-703 After Job17 Step 1	
Job8 3 Machine12 629-650 After Job8 Step 2	Job11 6 Machine0 1342-1434 After Job11 Step 5
Job4 3 Machine3 629-672 After Job4 Step 2	Job1 7 Machine9 1342-1480 After Job1 Step 6
Job3 3 Machine4 645-818 After Job3 Step 2	Job7 6 Machine2 1357-1483 After Job7 Step 5
Job10 4 Machine9 645-831 After Job10 Step 3	Job3 7 Machine12 1366-1481 After Job3 Step 6
Job8 4 Machine10 650-798 After Job8 Step 3	Job12 8 Machine10 1370-1518 After Job12 Step 7
Job1 4 Machine3 672-816 After Job1 Step 3	
Job2 4 Machine6 678-787 After Job2 Step 3	Job16 6 Machine0 1434-1580 After Job16 Step 5
Job17 3 Machine0 703-886 After Job17 Step 2	Job13 7 Machine4 1437-1616 After Job13 Step 6
Job12 3 Machine7 703-860 After Job12 Step 2	Job18 7 Machine8 1437-1571 After Job18 Step 6
Job15 3 Machine5 712-788 After Job15 Step 2	Job2 8 Machine11 1463-1517 After Job2 Step 7
Job6 4 Machine8 712-771 After Job6 Step 3	Job1 8 Machine6 1480-1496 After Job1 Step 7
Job19 3 Machine14 742-835 After Job19 Step 2	Job8 8 Machine9 1480-1484 After Job8 Step 7
Job6 5 Machine1 771-774 After Job6 Step 4	Job5 8 Machine12 1481-1664 After Job5 Step 7
Job11 4 Machine8 771-865 After Job11 Step 3	Job11 7 Machine2 1483-1629 After Job11 Step 6
Job16 4 Machine6 787-859 After Job16 Step 3	Job18 8 Machine6 1571-1727 After Job18 Step 7
Job15 4 Machine2 788-844 After Job15 Step 3	Job7 7 Machine8 1571-1672 After Job7 Step 6
Job9 4 Machine5 788-931 After Job9 Step 3	Job10 6 Machine0 1580-1615 After Job10 Step 5
Job3 4 Machine11 818-885 After Job3 Step 3	Job6 7 Machine0 1615-1686 After Job6 Step 6
Job5 5 Machine4 818-873 After Job5 Step 4	Job10 7 Machine13 1615-1716 After Job10 Step 6
Job7 4 Machine14 835-848 After Job7 Step 3	
Job19 4 Machine3 835-857 After Job19 Step 3	Job13 8 Machine11 1616-1723 After Job13 Step 7
Job2 5 Machine2 844-1026 After Job2 Step 4	
Job12 4 Machine14 860-873 After Job12 Step 3	Job2 9 Machine4 1616-1775 After Job2 Step 8
Job20 4 Machine7 860-947 After Job20 Step 3	Job9 7 Machine2 1629-1698 After Job9 Step 6
Job11 5 Machine6 865-905 After Job11 Step 4	Job11 8 Machine7 1629-1719 After Job11 Step 7
Job4 4 Machine8 865-883 After Job4 Step 3	Job5 9 Machine3 1664-1707 After Job5 Step 8
Job12 5 Machine1 873-999 After Job12 Step 4	Job16 7 Machine8 1672-1862 After Job16 Step 6
Job5 6 Machine9 873-955 After Job5 Step 5	Job6 8 Machine14 1686-1784 After Job6 Step 7
Job1 5 Machine8 883-1060 After Job1 Step 4	Job4 7 Machine2 1698-1834 After Job4 Step 6
Job18 4 Machine0 886-1004 After Job18 Step 3	Job9 8 Machine9 1698-1828 After Job9 Step 7
Job17 4 Machine14 886-1038 After Job17 Step 3	Job19 7 Machine13 1716-1878 After Job19 Step 6
Job10 5 Machine6 905-1038 After Job10 Step 4	
Job8 5 Machine5 931-997 After Job8 Step 4	Job14 8 Machine11 1723-1732 After Job14 Step 7
Job20 5 Machine11 947-1118 After Job20 Step 4	
Job7 5 Machine7 947-1058 After Job7 Step 4	Job7 8 Machine6 1727-1765 After Job7 Step 7
Job6 6 Machine9 955-979 After Job6 Step 5	Job18 9 Machine11 1732-1812 After Job18 Step 8
Job8 6 Machine3 997-1026 After Job8 Step 5	
Job5 7 Machine5 997-1019 After Job5 Step 6	Job14 9 Machine6 1765-1890 After Job14 Step 8
Job13 5 Machine1 999-1137 After Job13 Step 4	Job1 9 Machine14 1784-1979 After Job1 Step 8
Job9 5 Machine0 1004-1034 After Job9 Step 4	Job9 9 Machine12 1828-1881 After Job9 Step 8
Job18 5 Machine12 1004-1132 After Job18 Step 4	Job11 9 Machine9 1828-1959 After Job11 Step 8
	Job4 8 Machine0 1834-1888 After Job4 Step 7
Job2 6 Machine10 1026-1073 After Job2 Step 5	Job16 8 Machine2 1862-1919 After Job16 Step 7
Job14 5 Machine0 1034-1055 After Job14 Step 4	Job15 8 Machine8 1862-1864 After Job15 Step 7
Job17 5 Machine2 1038-1204 After Job17 Step 4	Job15 9 Machine3 1864-2058 After Job15 Step 8
Job3 5 Machine0 1055-1191 After Job3 Step 4	Job10 8 Machine8 1864-2036 After Job10 Step 7
Job14 6 Machine3 1055-1103 After Job14 Step 5	Job17 8 Machine13 1878-1910 After Job17 Step 7
Job19 5 Machine8 1060-1228 After Job19 Step 4	
Job2 7 Machine7 1073-1171 After Job2 Step 6	Job19 8 Machine5 1878-1943 After Job19 Step 7
Job16 5 Machine11 1118-1174 After Job16 Step 4	Job9 10 Machine4 1881-2070 After Job9 Step 9
	Job7 9 Machine0 1888-2072 After Job7 Step 8
Job20 6 Machine4 1118-1132 After Job20 Step 5	Job4 9 Machine6 1890-2084 After Job4 Step 8
Job4 5 Machine12 1132-1155 After Job4 Step 4	Job6 9 Machine13 1910-1942 After Job6 Step 8
Job20 7 Machine13 1132-1197 After Job20 Step 6	Job3 8 Machine2 1919-2102 After Job3 Step 7
	Job6 10 Machine10 1942-2044 After Job6 Step 9
Job15 5 Machine1 1137-1196 After Job15 Step 4	Job8 9 Machine13 1942-1970 After Job8 Step 8
Job4 6 Machine14 1155-1213 After Job4 Step 5	Job2 10 Machine9 1959-2082 After Job2 Step 9
Job12 6 Machine11 1174-1218 After Job12 Step 5	Job16 9 Machine13 1970-2118 After Job16 Step 8
Job1 6 Machine0 1191-1342 After Job1 Step 5	Job1 10 Machine5 1979-2072 After Job1 Step 9
Job3 6 Machine10 1191-1331 After Job3 Step 5	Job6 11 Machine12 2044-2063 After Job6 Step 10
Job8 7 Machine1 1196-1207 After Job8 Step 6	
Job15 6 Machine12 1196-1207 After Job15 Step 5	Job10 9 Machine3 2058-2114 After Job10 Step 8
	Job20 9 Machine0 2072-2106 After Job20 Step 8

ACM, under review,

Job18	10	Machine5	2072-2177	After Job18 Step 9
Job7	10	Machine9	2082-2217	After Job7 Step 9
Job4	10	Machine1	2084-2119	After Job4 Step 9
Job19	9	Machine6	2084-2140	After Job19 Step 8
Job3	9	Machine14	2102-2288	After Job3 Step 8
Job12	9	Machine2	2102-2224	After Job12 Step 8
Job5	10	Machine0	2106-2263	After Job5 Step 9
Job10	10	Machine10	2114-2240	After Job10 Step 9
Job13	9	Machine13	2118-2236	After Job13 Step 8
Job17	9	Machine6	2140-2234	After Job17 Step 8
Job11	10	Machine5	2177-2234	After Job11 Step 9
Job18	11	Machine7	2177-2193	After Job18 Step 10
Job18	12	Machine3	2193-2379	After Job18 Step 11
Job7	11	Machine1	2217-2316	After Job7 Step 10
Job20	10	Machine9	2217-2310	After Job20 Step 9
Job8	10	Machine2	2224-2317	After Job8 Step 9
Job12	10	Machine6	2234-2392	After Job12 Step 9
Job1	11	Machine13	2236-2343	After Job1 Step 10
Job13	10	Machine5	2236-2408	After Job13 Step 9
Job16	10	Machine14	2288-2327	After Job16 Step 9
Job20	11	Machine10	2310-2464	After Job20 Step 10
Job14	10	Machine9	2310-2411	After Job14 Step 9
Job8	11	Machine11	2317-2509	After Job8 Step 10
Job10	11	Machine2	2317-2392	After Job10 Step 10
Job16	11	Machine12	2327-2490	After Job16 Step 10
Job5	11	Machine14	2327-2352	After Job5 Step 10
Job2	11	Machine13	2343-2348	After Job2 Step 10
Job11	11	Machine13	2348-2483	After Job11 Step 10
Job9	11	Machine14	2352-2438	After Job9 Step 10
Job12	11	Machine8	2392-2540	After Job12 Step 10
Job3	10	Machine5	2408-2414	After Job3 Step 9
Job14	11	Machine4	2411-2517	After Job14 Step 10
Job15	10	Machine9	2411-2424	After Job15 Step 9
Job3	11	Machine1	2414-2604	After Job3 Step 10
Job19	10	Machine9	2424-2595	After Job19 Step 9
Job13	11	Machine14	2438-2595	After Job13 Step 10
Job15	11	Machine10	2464-2568	After Job15 Step 10
Job20	12	Machine6	2464-2531	After Job20 Step 11
Job5	12	Machine13	2483-2543	After Job5 Step 11
Job8	12	Machine0	2509-2576	After Job8 Step 11
Job4	11	Machine4	2517-2557	After Job4 Step 10
Job14	12	Machine8	2540-2735	After Job14 Step 11
Job12	12	Machine13	2543-2646	After Job12 Step 11
Job4	12	Machine7	2557-2589	After Job4 Step 11
Job7	12	Machine10	2568-2660	After Job7 Step 11
Job15	12	Machine6	2568-2715	After Job15 Step 11

Job19	11	Machine11	2595-2615	After Job19 Step 10
Job17	10	Machine9	2595-2756	After Job17 Step 9
Job1	12	Machine1	2604-2626	After Job1 Step 11
Job6	12	Machine11	2615-2635	After Job6 Step 11
Job19	12	Machine2	2615-2623	After Job19 Step 11
Job20	13	Machine2	2623-2637	After Job20 Step 12
Job16	12	Machine1	2626-2640	After Job16 Step 11
Job11	12	Machine11	2635-2825	After Job11 Step 11
Job6	13	Machine4	2635-2747	After Job6 Step 12
Job10	12	Machine1	2640-2733	After Job10 Step 11
Job9	12	Machine10	2660-2738	After Job9 Step 11
Job3	12	Machine6	2715-2888	After Job3 Step 11
Job18	13	Machine1	2733-2817	After Job18 Step 12
Job14	13	Machine7	2735-2896	After Job14 Step 12
Job8	13	Machine8	2735-2831	After Job8 Step 12
Job1	13	Machine10	2738-2875	After Job1 Step 12
Job16	13	Machine4	2747-2915	After Job16 Step 12
Job17	11	Machine12	2756-2906	After Job17 Step 10
Job4	13	Machine9	2756-2940	After Job4 Step 12
Job11	13	Machine1	2825-3017	After Job11 Step 12
Job15	13	Machine11	2825-2991	After Job15 Step 12
Job18	14	Machine10	2875-2917	After Job18 Step 13
Job5	13	Machine6	2888-3038	After Job5 Step 12
Job2	12	Machine12	2906-2911	After Job2 Step 11
Job17	12	Machine3	2906-2907	After Job17 Step 11
Job12	13	Machine3	2907-2976	After Job12 Step 12
Job13	12	Machine12	2911-3089	After Job13 Step 11
Job2	13	Machine5	2911-3052	After Job2 Step 12
Job19	13	Machine4	2915-3052	After Job19 Step 12
Job3	13	Machine9	2940-3079	After Job3 Step 12
Job4	14	Machine11	2991-3103	After Job4 Step 13
Job9	13	Machine1	3017-3172	After Job9 Step 12
Job11	14	Machine10	3017-3073	After Job11 Step 13
Job5	14	Machine7	3038-3050	After Job5 Step 13
Job5	15	Machine2	3050-3165	After Job5 Step 14
Job6	14	Machine7	3050-3064	After Job6 Step 13
Job1	14	Machine4	3052-3148	After Job1 Step 13
Job7	13	Machine5	3052-3198	After Job7 Step 12
Job8	14	Machine7	3064-3080	After Job8 Step 13
Job11	15	Machine14	3073-3176	After Job11 Step 14
Job3	14	Machine8	3079-3107	After Job3 Step 13
Job16	14	Machine9	3079-3180	After Job16 Step 13
Job10	13	Machine12	3089-3156	After Job10 Step 12
Job13	13	Machine3	3089-3216	After Job13 Step 12
Job1	15	Machine7	3148-3169	After Job1 Step 14
Job10	14	Machine11	3156-3265	After Job10 Step 13
Job12	14	Machine12	3156-3249	After Job12 Step 13
Job6	15	Machine2	3165-3204	After Job6 Step 14

Job3 15 Machine7 3169-3352 After Job3 Step 14
Job17 13 Machine1 3172-3270 After Job17 Step 12
Job9 14 Machine13 3172-3259 After Job9 Step 13
Job8 15 Machine14 3176-3240 After Job8 Step 14
Job16 15 Machine10 3180-3279 After Job16 Step 14
Job18 15 Machine9 3180-3309 After Job18 Step 14
Job20 14 Machine5 3198-3334 After Job20 Step 13
Job13 14 Machine0 3216-3250 After Job13 Step 13
Job7 14 Machine3 3216-3260 After Job7 Step 13
Job15 14 Machine0 3250-3284 After Job15 Step 13
Job2 14 Machine1 3270-3349 After Job2 Step 13
Job17 14 Machine4 3270-3383 After Job17 Step 13
Job13 15 Machine10 3279-3361 After Job13 Step 14
Job19 14 Machine0 3284-3477 After Job19 Step 13
Job12 15 Machine9 3309-3501 After Job12 Step 14
Job20 15 Machine14 3334-3361 After Job20 Step 14
Job14 14 Machine5 3334-3408 After Job14 Step 13
Job2 15 Machine3 3349-3509 After Job2 Step 14
Job4 15 Machine10 3361-3547 After Job4 Step 14
Job15 15 Machine14 3361-3479 After Job15 Step 14
Job7 15 Machine4 3383-3541 After Job7 Step 14
Job14 15 Machine12 3408-3523 After Job14 Step 14
Job10 15 Machine5 3408-3535 After Job10 Step 14
Job9 15 Machine3 3509-3623 After Job9 Step 14
Job17 15 Machine5 3535-3561 After Job17 Step 14
Job19 15 Machine10 3547-3639 After Job19 Step 14

Best `static` makespan for `rcmax_20_15_5`: 3639

B.3 ALAS (ours) Implementation (P11)

Please refer to our paper [2] for implementation of the ALAS/MAPLE framework.

Urban Ride Sharing, Problems P3 and P4

For a benchmark suite, we encourage users to devise novel methodologies to solve the problems. However, for this illustrative example of Urban Ride Sharing (URS) (P3 and P4), we employ a customized specification language that extends PDDL (Planning Domain Definition Language) and workflow networks to support:

- In sequential planing (P3), we provide static constraints and real-time updates.
- In reactive planning (P4), we provide dynamic constraints and real-time updates.
- Integration with streaming data sources.
- Explicit representation of uncertainty.
- Temporal and spatial dependencies.

The solver, whether manual or automatic, approaches the planning problem in three steps:

- (1) Convert the problem statement into a formal specification:
 - Key objectives and constraints.
 - Required resources and their capabilities.
 - Performance metrics and success criteria.
 - Temporal and spatial dependencies.
- (2) Transform the specification into a workflow graph:
 - Nodes represent processing stages, decision points, or actions.
 - Edges capture dependencies, data flow, and execution sequence.
 - Agents are assigned to both nodes and edges.
 - Concrete parameters and thresholds are specified.
- (3) Select and apply solving algorithms:
 - Test multiple solution approaches (e.g., dynamic programming, Monte Carlo).
 - Evaluate solutions against specified metrics.
 - Select and validate the best-performing solution.
 - Present results with performance analyses.

B.4 URS Illustration Example

We walk through these three steps to solve the URS problem.

B.4.1 URS Problem Specification. Already presented in Table 3.

B.4.2 URS Workflow. Figure 6 shows the workflow representation of the URS problem.




Figure 6: Consider a network $G = (V, E)$ with urban travel times $\tau_{ij} = 10$ minutes and airport routes $\tau_{iG} = \{19, \dots, 22\}$ minutes. Schedule three vehicles k_i (capacity $c_k = 2$) to deliver four passengers r_i to airport during $[8 : 45, 9 : 00]$.

B.4.3 URS Results. Figure 7 shows an optimal solution with a total travel distance of 87 km, outperforming both GPT-4o-Task and DeepSeek R1 (Figure 8) which requires 123 km, a marked improvement of 41.37%.

Extended Materials. We also used LangGraph to implement both **P3** and **P4**, as presented in **Appendix B.5**. Furthermore, we provide a solution to **P11** for the prediction of the stock value in Code and Dataset link. These sample implementations validate the completeness of the problem statements in this benchmark.




Figure 7: This solution routes showing optimal vehicle assignments. Vehicle k1 (blue) starts at A and collects passengers r1 and r2, while k2 (orange) starts at C and serves r3 and r4. Both vehicles arrive at BOS at 8:30, meeting all passenger arrival deadlines. Total distance traveled = 87 km (Optimal).




Figure 8: GPT-4o-Task and DeepSeek R1 both schedule three routes. Vehicle k1 picks up r1 from A at 7:40, then r2 from B at 7:50. Vehicle k2 picks up r3 from C at 7:55. Vehicle k3 must first drive from E to D to pick up r4 at 8:00. All meet deadlines. Total travel distance = 123 km.

B.5 URS Sample Implementation

This appendix presents an implementation of P3 and P4: Urban Ride Sharing without and with interrupts, using LangGraph [10].

B.5.1 Agentic Workflow Formulation. In this first stage, we define agents to manage the nodes of the workflow, including data collection, route planning, vehicle dispatch, traffic adjustment, monitoring and alert, and logging agents. At the end, we use the » syntax to specify dependencies among agents. The transition from problem specifications to workflow formulation is handled automatically by ALAS [3] in LangGraph. The code also support AutoGen, CrewAI, Swarm, and is extendable to other multi-agent framework.

Listing 5: Collaborative Agents and Prompts

```
# ---- Data Collection Agent ---- #
DC_Agent = Agent(
    name='Data Collection Agent',
    backstory='You collect basic traffic data, road
    closure updates, and estimated travel times
    between locations in Bay Area suburb.',
    task_description='Retrieve traffic conditions,
    road closures, and estimated travel
    durations for all routes involved in
    passenger transport.',
    task_expected_output='Structured travel time
    data, including:
    1) CityMap: A graph G = (V, E), where the
    locations V and roads E have distances and
    travel times.
    2) Ride Requests: A set of requests R, each
    defined by: PassengerID, pickup/drop-off
    locations, and time windows.
```

```
3) Vehicles: A set of available vehicles K, each
    with location, battery/fuel level, passenger
    capacity, and speed.

# ---- Route Planning Agent ---- #
RP_Agent = Agent(
    name='Route Planning Agent',
    backstory='You determine optimal routes for
    vehicles to minimize total travel time while
    ensuring all passengers arrive on time.',
    task_description='Use traffic data and
    constraints to compute the best routes for
    each vehicle, ensuring on-time airport
    arrivals.',
    task_expected_output='Optimized vehicle
    assignments and travel routes.')

# ---- Vehicle Dispatch Agent ---- #
VD_Agent = Agent(
    name='Vehicle Dispatch Agent',
    backstory='You assign passengers to vehicles and
    ensure each vehicle follows the optimal
    planned route.',

    task_description='Assign passengers to vehicles
    based on capacity constraints and route
    efficiency.',

    task_expected_output='Vehicle assignment list
    and dispatch schedule.')

# ---- Traffic Adjustment Agent (e.g. disruptions,
    special cases) ---- #
TA_Agent = Agent(
    name='Traffic Adjustment Agent',
    backstory='You monitor live traffic updates and
    adjust vehicle routes dynamically in case of
    delays in Bay Area suburb.',
    task_description='Recompute routes in real time
    when disruptions occur (traffic, road
    closures), ensuring minimal delays.',
    task_expected_output='Updated travel plans for
    affected vehicles.')

# ---- Monitoring & Alert Agent ---- #
MA_Agent = Agent(
    name='Monitoring & Alert Agent',
    backstory='You track vehicle movements and
    notify if there are risks of missing
    passenger deadlines in Bay Area suburb.',
    task_description='Send alerts for potential
    delays and recommend contingency plans.',
    task_expected_output='Timely notifications for
    alternative route adjustments or emergency
    responses.')

Writer_agent = Agent(
    name='Writer Agent',
    backstory='You are a language model specialized
    in writing text into .json files',
    task_description='Write the json response into
    ./p3_output.json',
    task_expected_output='A .json file containing
    the given string,
    tools=write_str_to_txt')

# ---- Define Dependencies (With Disruption) ---- #
DC_Agent >> RP_Agent >> VD_Agent >> TA_Agent >>
    MA_Agent >> Writer_agent

# ---- Define Dependencies (Without Disruption) ----
#
DC_Agent >> RP_Agent >> VD_Agent >> MA_Agent >>
    Writer_agent
```

B.5.2 Meta Plan Execution without Disruption (P3 URS-static). Now that the meta-plan workflow has been constructed, the second step involves providing real data for workflow execution. The following code snippet illustrates how vehicle and passenger locations are specified, followed by the corresponding agent executions.

Listing 6: Sample JSON Output from Agentic Workflow

```

=====
RUNNING AGENT: Data Collection Agent
=====
1) \textbf{CityMap: A graph G=(V,E)}
  - \textbf{Locations V:}
    - V1: Downtown
    - V2: Golden Gate Park
    - V3: Fisherman Wharf
    - V4: Union Square
    - V5: San Francisco Airport (SFO)

  - \textbf{Roads E with distances and travel times:}
    - E1: Downtown to Golden Gate Park, Distance: 5
      miles, Travel Time: 20 minutes
    - E2: Golden Gate Park to Fisherman Wharf, Distance:
      6 miles, Travel Time: 25 minutes
    - E3: Fisherman Wharf to Union Square, Distance: 2
      miles, Travel Time: 10 minutes
    - E4: Union Square to SFO, Distance: 15 miles,
      Travel Time: 30 minutes
    - E5: Downtown to SFO, Distance: 13 miles, Travel
      Time: 35 minutes

2) \textbf{Ride Requests: A set of requests R}
  - Request 1:
    - PassengerID: P001
    - Pickup: Downtown
    - Drop-off: Union Square
    - Time Window: 9:00 AM - 9:30 AM
  - Request 2:
    - PassengerID: P002
    - Pickup: Golden Gate Park
    - Drop-off: SFO
    - Time Window: 10:00 AM - 11:00 AM
  - Request 3:
    - PassengerID: P003
    - Pickup: Fisherman Wharf
    - Drop-off: Downtown
    - Time Window: 1:00 PM - 1:30 PM

3) \textbf{Vehicles: A set of available vehicles K}
  - Vehicle 1:
    - Location: Downtown
    - Battery/Fuel Level: 80%
    - Passenger Capacity: 4
    - Speed: 30 mph
  - Vehicle 2:
    - Location: Union Square
    - Battery/Fuel Level: 60%
    - Passenger Capacity: 6
    - Speed: 25 mph
  - Vehicle 3:
    - Location: SFO
    - Battery/Fuel Level: 90%
    - Passenger Capacity: 3
    - Speed: 35 mph

This structured data provides an overview of the current
traffic conditions, road closures, and estimated
travel times for passenger transport in SF.

=====
RUNNING AGENT: Route Planning Agent
=====
Optimized vehicle assignments and travel routes:

1) \textbf{Vehicle Assignments:}

```

```

- Vehicle 1:
  - Assigned to Request 1
  - Route: Downtown (V1) -> Union Square (V4)
  - Estimated Travel Time: 20 minutes (E1 + E3)
  - Departure Time: 9:00 AM
  - Arrival Time: 9:20 AM

- Vehicle 2:
  - Assigned to Request 2
  - Route: Union Square (V4) -> Golden Gate Park (V2)
    -> SFO (V5)
  - Estimated Travel Time: 55 minutes (E3 + E2 + E4)
  - Departure Time: 10:00 AM
  - Arrival Time: 10:55 AM

- Vehicle 3:
  - Assigned to Request 3
  - Route: Fisherman Wharf (V3) -> Downtown (V1)
  - Estimated Travel Time: 10 minutes (E3)
  - Departure Time: 1:00 PM
  - Arrival Time: 1:10 PM

2) \textbf{Travel Routes:}

- Request 1:
  - Vehicle 1 will pick up Passenger P001 at Downtown
    and drop off at Union Square.
  - Route: V1 -> V4

- Request 2:
  - Vehicle 2 will pick up Passenger P002 at Golden
    Gate Park and drop off at SFO.
  - Route: V4 -> V2 -> V5

- Request 3:
  - Vehicle 3 will pick up Passenger P003 at Fisherman
    Wharf and drop off at Downtown.

=====
RUNNING AGENT: Vehicle Dispatch Agent
=====
Vehicle Assignment List and Dispatch Schedule:

1) \textbf{Vehicle Assignments:}

- Vehicle 1:
  - Assigned to Request 1
  - Passengers: P001
  - Route: Downtown (V1) -> Union Square (V4)
  - Estimated Travel Time: 20 minutes
  - Departure Time: ``9:00 AM''
  - Arrival Time: ``9:20 AM''

- Vehicle 2:
  - Assigned to Request 2
  - Passengers: P002
  - Route: Union Square (V4) -> Golden Gate Park (V2)
    -> SFO (V5)
  - Estimated Travel Time: 55 minutes
  - Departure Time: ``10:00 AM''
  - Arrival Time: ``10:55 AM''

- Vehicle 3:
  - Assigned to Request 3
  - Passengers: P003
  - Route: Fisherman Wharf (V3) -> Downtown (V1)
  - Estimated Travel Time: 10 minutes
  - Departure Time: ``1:00 PM''
  - Arrival Time: ``1:10 PM''

2) \textbf{Dispatch Schedule:}

- 9:00 AM: Vehicle 1 departs from Downtown with
  Passenger P001.
- 9:20 AM: Vehicle 1 arrives at Union Square.
- 10:00 AM: Vehicle 2 departs from Union Square with
  Passenger P002.
- 10:55 AM: Vehicle 2 arrives at SFO.

```

ACM, under review,

```
- 1:00 PM: Vehicle 3 departs from Fisherman Wharf with Passenger P003.
- 1:10 PM: Vehicle 3 arrives at Downtown.

These assignments and schedules ensure efficient use of vehicles and timely arrival of all passengers.

=====
RUNNING AGENT: Monitoring & Alert Agent
=====
\textbf{Alert Notification:}

1) Vehicle 1:
- Current Status: On schedule.
- Recommendation: No action needed as the vehicle is expected to arrive on time.

2) Vehicle 2:
- Current Status: Potential delay risk due to high traffic expected around Golden Gate Park.
- Recommendation: Consider adjusting the route to avoid traffic congestion. Possible alternative: Take the route via Sunset Blvd to bypass heavy traffic areas. Notify the passenger of the potential delay and the alternative route.

3) Vehicle 3:
- Current Status: On schedule.
- Recommendation: No action needed as the vehicle is expected to arrive on time.

\textbf{Contingency Plan:}

Emergency Response: If Vehicle 2 faces unexpected delays despite the alternative route, prepare a standby vehicle for immediate dispatch from a nearby location to ensure Passenger P002 reaches SFO on time.

=====
RUNNING AGENT: Writer Agent
=====
Thought: I need to write the given context string into a JSON file named ``./p3_output.json``.

Using Tool: write_str_to_txt
Tool call dict: {omitted}
Data successfully written to ``./p3_output.json``
Tool result: None
Observations: {0: None}
The context string has been successfully written into ``./p3_output.json`` as a JSON file.
```

```
- \textbf{Current Disruption:} Heavy traffic reported on the route from Downtown SF to SF Airport.
- \textbf{Updated Route:}
  - Start at Union Square
  - Travel to Downtown SF (2 miles, 15 minutes)
  - Detour via I-280 South instead of the usual route to SF Airport
  - Estimated travel time via detour: 30 minutes
- \textbf{Total Updated Estimated Travel Time:} 45 minutes
- \textbf{Revised Departure Time:} ``08:15`` to ensure timely arrival within the window.
- \textbf{Special Instructions:} Maintain communication with the passenger about the updated route and expected arrival time.

2) \textbf{Vehicle V2 (Passenger 102):}
- \textbf{Current Disruption:} Road closure near Fisherman Wharf due to an event.
- \textbf{Updated Route:}
  - Start at Fisherman Wharf
  - Detour via Bay Street to Van Ness Avenue, then proceed to Golden Gate Bridge
  - Estimated travel time via detour: 15 minutes
- \textbf{Total Updated Estimated Travel Time:} 15 minutes
- \textbf{Revised Departure Time:} ``09:15`` to ensure timely arrival within the window.
- \textbf{Special Instructions:} Ensure fuel levels are adequate for the detour and communicate any changes to the passenger.
```

B.5.3 Meta Plan Execution with Disruption (P4 URS-dynamic). This section depicts the execution of the meta-plan (workflow) under traffic disruption. In this scenario, the system dynamically identifies traffic delays and integrates real-time updates into the planning process. Each agent plays a crucial role: the data collection agent continuously monitors traffic conditions; the route planning agent adjusts travel routes based on congestion data; and the dispatch agent ensures that vehicle assignments are optimized despite delays. The workflow demonstrates how coordinated agent interventions, including dynamic rerouting and schedule adjustments, effectively mitigate the impact of heavy traffic, maintaining timely transportation, and enhancing overall operational efficiency.

Listing 7: Sample JSON Output from Agent Pipeline

```
=====
RUNNING AGENT: Traffic Adjustment Agent
=====
1) \textbf{Vehicle V1 (Passenger 101):}
```