

A Receding Horizon Control For General Assembly Line Balancing Problems

Ali Mohamed Ali and Luca Tirel

Abstract—This paper introduces a novel approach to the General Assembly Line Balancing Problem (GALBP) by utilizing a receding horizon optimal control framework. The proposed discrete model for the assembly line offers a flexible representation, avoiding assumptions about specific line configurations. The control actions aim to optimize the industrial assembly line by minimizing the completion time while adhering to constraints such as task precedence, workstation capacity, and resource requirements. Control actions are represented through task assignment and resource allocation matrices, assigning tasks to specific workstations and assigning resources to workstations, respectively. The optimization problem is formulated as a Mixed-Integer Nonlinear Programming (MINLP) problem. The inherent robustness of the receding horizon approach ensures optimal solutions for the assembly line, effectively adapting to sudden changes. Numerical experiments demonstrate the robustness and effectiveness of the proposed control synthesis in efficiently distributing tasks and resources, minimizing the overall completion time.

Index Terms—Receding horizon control, assembly line balancing problems, mixed integer programming, model predictive control.

I. INTRODUCTION

An assembly line is a manufacturing facility where individual components of a product are assembled step-by-step to create a finished item. This process plays a key role in allowing industries to efficiently mass-produce goods [1]. The Assembly Line Balancing Problem (ALBP), as described in the literature, involves assigning tasks to a sequence of stations in a manner that satisfies the precedence relationships between tasks while optimizing a performance measure [2]. Typically, obtaining an exact solution for the ALBP is challenging because it requires solving a complex nonlinear programming combinatorial optimization problem, and being highly dependent on the specific configuration of the assembly line. This complexity has been explored by a good deal of important contributions [3]–[6]. Unexpected changes in the assembly line (e.g., the sudden failure of one or more workstations) may occur, requiring the problem to be resolved and thereby provide optimal solutions. In this work, we propose a receding horizon solution to the assembly line problem without any a priori assumptions on the assembly line configuration (visit Fig. 1).

Related Work: The work in [3] presented an early attempt for the ALBPs. Two main families of ALBP problems were identified in [3]: Single ALBP (SALBP) and




Fig. 1. A generic layout of an assembly line without any priori assumptions of the shape of the line. Controlling the line involves assigning tasks and needed resources to workstations to balance the workload, and minimize the finishing time of the final product. The control strategy should be robust against sudden changes in the line as a failure of workstations.

Generalized ALBP (GALBP). The SALBP is characterized by single-element production, serial line layout, a fixed common cycle time, a serial unilateral line, precedence constraints, and deterministic operation times [7]. The GALBP formulation relaxes some of the SALBP assumptions to allow for more realistic scenarios. In particular, GALBPs allow for the consideration of multi-model processes, zone constraints, delays, parallel stations, and more complex layouts, to name a few. This latter class of problems includes the U-shaped ALBP (UALBP) and the Mixed-Model ALBP (MMALBP) [8]. Another classification of the ALBP is based on the objective function [9]. Type-1 mainly focuses on minimizing the number of workstations required for a fixed finishing time, and optimizing resource usage while maintaining production rates. In contrast, Type-2 aims to minimize the finishing time for a given number of workstations. Exact solutions of SALBP are mainly based on repeatedly solving instances of the closely related SALBP-1. In [10], a branch and bound algorithm is introduced. A multi-criteria decision-making approach formulated and applied a goal programming model for U-type lines in [11]. Motivated by the fact that exact solutions are usually hard to compute, numerous research efforts have been directed toward the development of computer-efficient approximation algorithms or heuristics [12]. Numerous intelligent algorithms have been extensively studied and applied providing sub-optimal solutions, including the tabu search method [13], simulated annealing method [14], immune algorithm [15], ant colony algorithm [16], [17], and genetic algorithm (GA) [18], [19]. Uncertainty and sudden changes may occur in the line, triggering recent contributions toward robust solutions [4]. To

Ali M. Ali is with the Department of Mechanical and Aerospace Engineering, Carleton University, Ottawa, ON, Canada. Luca Tirel is an Avionics Systems Engineer, Leonardo S.p.A., Rome, Italy.

handle the uncertainty of activity times, a fuzzy-model-based solution has been developed in [20]. The aforementioned solutions are hand-crafted to specific types of uncertainty and certain shapes of the line, for instance a U-shaped line with uncertainty of activity times. This highlights the shortcomings of the literature to compute exact solutions for the ALBP without priori assumptions about the line layout and the nature of uncertainties during operations.

In this work, a receding horizon approach is employed to solve ALBP, providing a robust solution through its iterative implementation and effectively handling various types of uncertainty, such as changes in available resources and workstation failures. The contributions of this work are threefold. First, a discrete dynamical model for GALBP is designed to fully capture the key features of the line while reducing the problem's dimensionality to ensure computational feasibility. Second, a receding horizon control approach is introduced to robustly solve the GALBP against uncertainty and disturbances (e.g., sudden failure of one or more workstations). Third, the optimization problem within receding horizon control is formulated as a Mixed Integer Nonlinear Programming (MINLP) Problem. The computational complexity, feasibility, and closed-loop stability of the proposed approach are investigated.

Structure: The remainder of the paper is organized as follows: Section II presents mathematical notation, and problem formulation. Section III demonstrates the proposed control scheme. Section IV illustrates the effectiveness of the proposed scheme through numerical simulations. Finally, Section V concludes the work.

II. PROBLEM FORMULATION

A. Notation

In this paper, we refer to the sets of positive integers, binary numbers, and the cardinality of a set as $\mathbb{Z}_+$, $\mathbb{Z}_2$, and $|\cdot|$, respectively. The time steps is denoted by $k \in \mathbb{Z}_+$. The subscripts indicating workstations and tasks are i and j , respectively.

B. Factory mathematical model

A generic layout of a factory as shown in Fig. 1 is described mathematically. The complexity of the description against the dimensional scalability of the algorithms is a key issue that arises as soon as the dimensions increase. This is the main reason behind the explosion of computational time in the receding horizon framework. The formal description of the factory is summarized in the following items:

a) Tasks and Resources: The set of all workstations is defined as $\mathcal{W} := \{w_1, \dots, w_I\}$, while the set of all tasks are denoted as $\mathcal{T} := \{T_1, \dots, T_J\}$. We assume that there are different types of resources (e.g., raw materials, electricity, workers, etc.) involved in the problem. The set of all types of resources is $\mathcal{R} := \{r_1, \dots, r_R\}$ with the total number of types of resources being $R := |\mathcal{R}| \in \mathbb{Z}_+$. The total number

of workstations and tasks are denoted by $I = |\mathcal{W}| \in \mathbb{Z}_+$ and $J = |\mathcal{T}| \in \mathbb{Z}_+$, respectively.

b) Constraints Description: The main parameters describing the constraints are $O \in \mathbb{Z}_+^I$ and $U \in \mathbb{Z}_+^R$, which represent the workstation's maximal capacities in terms of simultaneous processable tasks and stored resources. Regarding the task constraints, we have $P \in \mathbb{Z}_2^{J \times J}$, a Boolean matrix representing time precedence constraints between the tasks (e.g., T_1 needs to be executed before T_2), $T_j \in \mathbb{Z}_+^J$ representing tasks' deadlines, $D \in \mathbb{Z}_+^{I \times J}$ that indicates the duration of the tasks being dependent on the workstations (e.g., T_1 can be executed in w_1 in two time steps while w_2 can finish it in four time steps), and $C \in \mathbb{Z}^{J \times R}$ indicating the amount of specific resources needed for each task completion. For example, a specific amount of r_1 and r_2 needs to be available at a given time to execute T_1 . Finally, there is $G \in \mathbb{Z}_+^R$ indicating the overall available resources for each type in the factory (e.g., the available amount of raw material, electricity, workers, etc.).

c) State Variables: The number of tasks currently processed in the workstations also called occupancies is indicated by $o[k] \in \mathbb{Z}_+^I$. For $I = 3$, $o[k] = [1 \ 4 \ 0]$ indicates that w_2 is executing 4 tasks simultaneously at time k . The remaining duration for the completion of the task in each workstation is given by $d[k] \in \mathbb{Z}_+^{I \times J}$, and the resources currently stored for the tasks' execution $r[k] \in \mathbb{Z}_+^{I \times J \times R}$. Other state variables are needed to describe the start, execution, and finishing of the tasks. $s[k] \in \mathbb{Z}_2^{I \times J}$ describes whether a given task started at a specific workstation or not. Elements of $s[k]$ remain equal to one if a specific task started at a workstation and zero otherwise. Similarly, $e[k] \in \mathbb{Z}_2^{I \times J}$ and $f[k] \in \mathbb{Z}_2^{I \times J}$ describe the execution and finishing of a specific task in a workstation, respectively. Elements of $e[k]$ and $f[k]$ remain equal to one if a specific task started/finished at a workstation and zero otherwise. Other auxiliary slack variables are used to model the transition of the tasks between starting, execution, and ending states as well as the availability of the resources in the factory and workstations storage. $\text{Slack}_1[k] \in \mathbb{Z}_2^{I \times J}$ is needed for the dynamic duration update of a task performed by a workstation at a given time. $\text{Slack}_2[k] \in \mathbb{Z}_2^{I \times J}$ describes the time precedence constraints. $\text{Slack}_3[k] \in \mathbb{Z}^{I \times J}$ and $\text{Slack}_4[k] \in \mathbb{Z}^{I \times J}$ are used to update the available resources in the factory and workstations' buffers with the resources obtained from factory inventory, respectively. $\text{Slack}_5[k] \in \mathbb{Z}^{I \times J}$ is employed to remove resources from the workstations buffers when a task ends. Finally, $\tau \in \mathbb{Z}_+$ is an auxiliary variable of the objective function representing the finishing time of the last task.

d) Control Variables: Two control actions primarily concern the control variables. The first is the assignment of a certain task to a specific workstation while the second is the assignment of the resources from the main factory storage inventory to the resources buffers located in different workstations. $a_{i,j}^T[k] \in \mathbb{Z}_2^{I \times J}$ is the control input for task assignment. Elements of $a_{i,j}^T[k]$ are equal to one if a specific

task is assigned at a workstation and zero otherwise. For example, if $a_{i,j}^T[k](i, j) = 1$, it implies that the task j is assigned to workstation i . Likewise, $a_{i,j,r}^R[k] \in \mathbb{Z}_2^{I \times J \times R}$ is the control input assignment for each type of the resources.

C. Factory Dynamics

In this subsection, the discrete dynamics describing how the state and input variable evolve with time is introduced. The function $f(o[k], d[k], r[k], \dots, \tau[k], a_{i,j}^T[k], a_{i,j,r}^R[k])$ that maps the current states at time k to time $k + 1$ is described. Let the dynamics describing the occupancy level be expressed as follows:

$$o[k+1] = \begin{cases} o[k](i) + 1 & \text{if } a[k](i, j) = 1 \\ o[k] & \text{otherwise} \end{cases} \quad (1)$$

When one task j is assigned to workstation i , the corresponding i -th entry of $o[k]$ is iteratively increased by one. Similarly, once a task is assigned, the remaining duration is equal to the required time of the next task in the workstation. This information is retained from the matrix D . As soon as the execution starts, the correspondent duration decreases by one. Otherwise, it remains constant. Next, the (i, j) -th entry of $d[k]$ is assigned to the corresponding initial duration value taken from D . The dynamics of the duration can be described as follows:

$$d[k+1] = \begin{cases} D(i, j) & \text{if } a[k](i, j) = 1 \\ d[k](i, j) - 1 & \text{if } e[k](i, j) = 1 \\ d[k](i, j) & \text{otherwise} \end{cases} \quad (2)$$

After the assignment, at each time step the duration is decreased by one, transitioning tasks from execution state $e[k] \in \mathbb{Z}_2^{I \times J}$ to the finishing state $f[k]$. To minimize the dynamical constraints, the resources action is kept Boolean, while the resources assigned for task execution through the variable $r[k]$ are integer variables. The resources assignment also corresponds to a reduction in the factory inventories (e.g., $G[k+1](r) = G[k](r) - C(j, r)$). The resources assigned are considered task-specific since this improves traceability and allows modeling resources that do not vanish with consumption. The resources dynamics can be expressed as follows:

$$r[k+1] = \begin{cases} r[k](i, j, r) + C(j, r) & \text{if } a_{i,j,r}^R[k] = 1 \\ r[k](i, j, r) - C(j, r) & \text{if } d[k](i, j) = 0 \\ r[k](i, j, r) & \text{otherwise} \end{cases} \quad (3)$$

III. PROPOSED RECEDING HORIZON APPROACH

This section details the proposed receding horizon control strategy. The control objective is to optimally distribute the tasks and resources among the workstations, reducing a given objective function. According to receding horizon control, at each sampling time the current control input is computed by solving a finite horizon open-loop optimal control problem online, using the current state of the line (e.g., the current occupancy level of each workstation $o[k]$) as the initial state of the optimization problem. The first sample of the computed optimal control sequence is applied to the plant,

while the remaining part of the control sequence is discarded. The open-loop optimal control problem encodes the control objectives in the objective function and includes dynamical and logical constraints such as task precedence. In this work, the focus will be on minimizing the finishing time of the final product τ . It is worth noting that the objective function can be a weighted summation of terms that encodes other goals (e.g., minimization and balancing of the input/output resource inventory in workstations). The optimal control problem that needs to be solved for every time step starting from $k = 0$ to $k = N$, where N is the prediction horizon, is presented as follows:

$$\min \quad \tau \quad (4)$$

subject to

$$(1)-(3)$$

$$\sum_k \sum_i a_{i,j}^T[k] = 1, \forall j. \quad (5)$$

$$d_{i,j}[k] a_{i,j}^T[k] = T_{ij} a_{i,j}^T[k], \forall k, \forall i, \forall j. \quad (6)$$

$$\tau \geq \sum_k a_{i,j}^T[k] * (k + T(i, j)), \forall k, \forall i, \forall j. \quad (7)$$

$$s_{i,j}[k] \geq \sum_k a_{i,j}[k], \forall k, \forall i, \forall j. \quad (8)$$

$$\sum_i s_{i,j}[k] \leq 1, \forall k, \forall j. \quad (9)$$

$$f_{i,j}[k] \leq f_{i,j}[k+1], \forall k, \forall i, \forall j. \quad (10)$$

$$\sum_k d_{i,j}[k] = 0, \forall i, \forall j. \quad (11)$$

$$a_{i,j}^T[k] e_{i,j}[k] = a_{i,j}^T[k], \forall k, \forall i, \forall j. \quad (12)$$

$$\sum_i e_{i,j}[k] \leq 1, \forall k, \forall j. \quad (13)$$

$$f_{i,j}[k] + e_{i,j}[k] = s_{i,j}[k], \forall k, \forall i, \forall j. \quad (14)$$

$$e_{i,j}[k] \leq d_{i,j}[k], \forall k, \forall i, \forall j. \quad (15)$$

$$\text{Slack1}_{i,j}[k] = e_{i,j}[k], \forall k, \forall i, \forall j. \quad (16)$$

$$d_{i,j}[k+1] = d_{i,j}[k] - \text{Slack1}_{i,j}[k], \forall k, \forall i, \forall j. \quad (17)$$

$$d_{i,j}[k] \geq d_{i,j}[k+1], \forall k, \forall i, \forall j. \quad (18)$$

$$\text{Slack1}_{i,j}[k] = e_{i,j}[k-1] f_{i,j}[k], \forall k, \forall i, \forall j. \quad (19)$$

$$\sum_k \sum_i \text{Slack2}_{i,j}[k] = 1, \forall j. \quad (20)$$

$$\text{Slack2}_{i,j_1}[k] = 1 \rightarrow \sum_i \sum_k a_{i,j_2}^T[k] = 1, \forall k, \forall i. \quad (21)$$

$$\text{Slack3}_r[k] = \sum_i \sum_j a_{i,j,r}^R[k] T_{j,r}(j, r), \forall k, \forall i, \forall r. \quad (22)$$

$$\text{Slack4}_r[k] = \sum_j a_{i,j,r}^R[k] T_{j,r}(j, r), \forall k, \forall i, \forall r. \quad (23)$$

$$\text{Slack5}_{i,r}[k+1] = \sum_j e_{i,j}[k] f_{i,j}[k+1] T_{j,r}(j, r), \forall k, \forall i, \forall r. \quad (24)$$

$$a_{i,j,r}^R[k] = a_{i,j}^T[k], \forall k, \forall i, \forall j, \forall r. \quad (25)$$

$$o_i[k] = \sum_j e_{i,j}[k], \forall k, \forall i. \quad (26)$$

$$o_i[k] \leq W_i(i), \forall k, \forall i. \quad (27)$$

$$R[0] = R_r(r), \forall r. \quad (28)$$

$$R_r[k+1] = R_r[k] - \text{Slack3}[k+1], \forall k, \forall r. \quad (29)$$

$$r_{i,r}[1] = \text{slack4}_{i,r}[1], \forall i, \forall r. \quad (30)$$

$$r_{i,r}[k+1] = r_{i,r}[k] + \text{Slack4}_{i,r}[k+1] - \text{Slack5}_{i,r}[k+1], \forall k, \forall i, \forall r. \quad (31)$$

Discussion on constraints: The constraints within this model are structured to ensure proper task assignment, resource allocation, and temporal management across workstations. The constraint in (5) ensures that each task is assigned uniquely to a specific time instant on a workstation. This is complemented by the constraint in (6), which involves the duration assignment for each task, while the constraint in (7) serves as an auxiliary condition for the last time instant. Once the starting state of a task is assigned, it is handled by the constraints in (8) and (9), ensuring that the state does not reset. The constraints (10) and (11) impose conditions on unique workstation assignment. Deadline enforcement is dictated by constraint (12), whereas the constraints (13) and (14) establish the execution mandate and the linkage between the execution and finishing states. Constraint (15) ensures that execution only occurs when the duration is positive. The model also defines slack variables through the constraints (16), (19), (20), (22), (23), and (24), which govern slack definition, uniqueness, and time precedence between tasks. The constraints in (17) and (18) manage the update and the non-increasing nature of the task duration. Furthermore, the constraints in (25) to (31) handle the assignment of tasks and resources, the workstation occupancy levels, and the resource initialization and dynamics, including the storage of resources in the initial and subsequent time instants.

Assumption 1. The states of the assembly line are measurable which ensures that the current occupancy level for all workstations are defined at each time step.

Assumption (1) ensures that the feedback signals sent to the receding horizon approach are measurable at each time step. This guarantees that the receding horizon control will re-optimize the line, even when new updates are introduced. The optimization is a MINLP problem due to the presence of discrete variables, such as task assignments and resource allocations, as presented in constraints (5)-(14), continuous variables such as time management and resource dynamics in constraints (15) - (31), and nonlinear constraints as (6) and (7).

The receding horizon approach is implemented using the Julia programming language [21] with the mixed-integer programming solver Gurobi 11 [22]. The solver makes use of spatial branch-and-bound and outer approximation [23] as an alternative to the static piecewise-linear approximation of the non-linear constraints. The computing resource used to carry out the simulations in this work has the following specifications: Windows 11 (64 bit processor), CPU Intel(R) Core(TM) i7-10750H at 2.60 GHz with 6 cores and 12 logical processors, and 64 GB RAM. In Fig. 2, the average computational time for different values of I and J is presented. One can notice the increase in computational time as the number of workstations and tasks grows. It is worth noting that the computational time is also a function of how tight the other constraints are. For example, tighter constraints such as reducing the deadline for completing tasks in T_j , or adding more time precedence constraints

between tasks in T_{jj} , will lead to an increased computational time.




Fig. 2. The average computational time for different values of I and J .

Discussion on recursive feasibility: The receding horizon iteration in (4) - (31) might be infeasible whenever there are conflicting constraints. For instance, if the task deadline T_j is less than the duration that is needed by workstations to perform the task, the problem will be infeasible. In this respect, the factory parameters need to be carefully defined to avoid such infeasibility. In order to maintain the recursive feasibility of the iterations at each time step, one uses additional terminal constraints and terminal cost terms as indicated by traditional receding horizon approaches [24]–[26]. However, introducing terminal constraints can be a challenging task that also increases the computational complexity.

The proposed approach falls into the category of the economic receding horizon approach. The following lemma provides the sufficient and necessary condition of a general economic receding horizon approach with an arbitrary economic objective.

Lemma 1. (Closed Loop stability of Economic Receding Horizon [27]) *If the Strong Duality of steady-state solution and weak Controllability properties hold, the steady-state solution of an arbitrary economic objective in the closed-loop system will be asymptotically stable.*

Discussion on closed loop stability: For more information about the formal definitions of the strong duality and weak controllability properties please consult [27]. In this work, closed-loop stability analysis is particularly challenging due to the inclusion of Boolean variables. In addition, it differs from the traditional receding horizon approaches which rely on a quadratic objective function that can be treated as a Lyapunov function. In the proposed approach the objective function cannot be directly used as a Lyapunov function. This is a common difficulty associated with the economic receding horizon approach. Moreover, the formulation does not include specific terminal conditions to avoid limiting the algorithm's feasibility region, as discussed

previously. This omission further complicates the stability analysis, where typical terminal constraints are used to ensure stability under mild conditions [24]. Recalling Lemma 1, an additional layer of complexity arises when verifying the Strong Duality of the steady-state solution to demonstrate closed-loop stability. For MINLPs, strong duality does not always hold, and a duality gap may exist, where the optimal values of the primal and dual problems differ. As such, the closed-loop stability is deferred to future work.

IV. NUMERICAL RESULTS

In this section, the proposed approach will address a simulation scenario where one of the factory's workstations becomes unavailable for a specific number of time steps. The full code for reproducing the results is available at: <https://github.com/AliMohamedAliHassanAli/Receding-horizon-factory-Julia>. The prediction horizon used in the simulation is $N = 20$ while the factory parameters are as follows: $I = 3$, $J = 5$, $R = 2$, $O = \begin{bmatrix} 1 & 3 & 1 \end{bmatrix}$,

$$W_{ir} = \begin{bmatrix} 50 & 50 \\ 50 & 50 \\ 50 & 50 \end{bmatrix}, \quad (32)$$

$$T_{ij} = \begin{bmatrix} 4 & 6 & 8 & 5 & 2 \\ 5 & 6 & 12 & 3 & 6 \\ 3 & 4 & 5 & 3 & 5 \end{bmatrix}, \quad (33)$$

$$T_j = \begin{bmatrix} 20 & 20 & 20 & 20 & 20 \end{bmatrix}, \quad (34)$$

$$T_{jr} = \begin{bmatrix} 13 & 12 \\ 6 & 7 \\ 4 & 3 \\ 2 & 4 \\ 3 & 5 \end{bmatrix}, \quad (35)$$

$$T_{jj} = \begin{bmatrix} 0 & 1 & 0 & 0 & 1 \\ -1 & 0 & 0 & 0 & 0 \\ 0 & 0 & 0 & 0 & 0 \\ 0 & 0 & 0 & 0 & 1 \\ -1 & 0 & 0 & -1 & 0 \end{bmatrix}, \quad (36)$$

$$R_\tau = \begin{bmatrix} 1000 & 2000 \end{bmatrix}. \quad (37)$$

In the simulated scenario, w_3 will cease operation for 6 time steps starting from $k = 8$. The proposed receding horizon approach is expected to re-optimize the system to account for the disruption caused by w_3 being out of service. Fig. 3 shows the task assignment to the workstations. One can verify that the precedence constraints presented in (36) are maintained. The given T_{jj} indicates that T_1 needs to be done before T_2 and T_5 (this is clear from the first row where elements in the second and fifth columns are 1 in (36)). Moreover, from (33), one can expect that the solver needs to assign T_1 to w_3 since the time needed to finish T_1 in w_3 is 3 while it is 4 and 5 in w_1 and w_2 , respectively (see the first column in (33)). This is a logical assignment of the tasks while minimizing the finishing time τ .

Fig. 4 shows the duration left for each task in every workstation. As shown in Fig. 3, T_2 was assigned to w_3 at




Fig. 3. Task assignment among the workstations. T_3 (Task number 3) is being assigned to w_1 (workstation 1) as shown in item (a). While T_4 and T_5 are assigned to w_2 as illustrated in item (b). Finally, the remaining two tasks T_1 and T_2 are assigned to w_3 as shown in item (c).




Fig. 4. Duration left for each Task in all workstations. T_3 (Task number 3) in w_1 (workstation 1) finished at $k = 10$ as shown in item (a). Item (b) illustrates the finishing time for T_4 and T_5 . Finally in item (c), one can notice the delay in the duration left for T_2 in w_3 finishing at $k = 15$ instead of 9.

$k = 5$. According to (33), T_2 was expected to be completed within 4 time steps. However, due to a 6-time-step delay in w_3 , the completion of T_2 was further postponed, resulting in it finishing at $k = 15$. In iterations after $k = 10$, the receding horizon approach still assigned T_2 in w_3 despite the delay in w_3 . To elaborate further, Fig. 5 depicts the occupancy level




Fig. 5. Occupancy level $o[k]$ in each workstations.

at each workstation. Similarly, the resources assignment will make use of the initial resources inventory with values in (37), to assign the needed resources for each type based on (35). To conclude, the receding horizon approach assigned optimally the tasks and resources resulting in a final finishing time $\tau = 15$ which is less than the deadlines of all the tasks (please visit (34)).

V. CONCLUSION

In this paper, we presented a receding horizon control method to address the General Assembly Line Balancing Problem (GALBP). By formulating the optimization challenge as a Mixed-Integer Nonlinear Programming (MINLP) problem, we enhanced the system's robustness against unexpected disruptions, such as workstation failures that could delay product completion. Our approach showed strong performance in dynamically adjusting task assignments and resource allocations, effectively minimizing overall completion time while meeting operational constraints. The closed-loop stability and recursive feasibility are partially investigated and deferred to future work. Numerical experiments confirmed the effectiveness of the proposed method, underscoring its potential to deliver robust solutions in complex industrial environments.

REFERENCES

- [1] P. Sivasankaran and P. Shahabudeen, "Literature review of assembly line balancing problems," *The International Journal of Advanced Manufacturing Technology*, vol. 73, pp. 1665–1694, 2014.
- [2] N. Boysen, M. Fließner, and A. Scholl, "A classification of assembly line balancing problems," *European journal of operational research*, vol. 183, no. 2, pp. 674–693, 2007.
- [3] M. E. Salveson, "The assembly-line balancing problem," *Transactions of the American Society of Mechanical Engineers*, vol. 77, no. 6, pp. 939–947, 1955.

- [4] Ö. Hazır and A. Dolgui, "Assembly line balancing under uncertainty: Robust optimization models and exact solution method," *Computers & Industrial Engineering*, vol. 65, no. 2, pp. 261–267, 2013.
- [5] G. Tian, C. Zhang, A. M. Fathollahi-Fard, Z. Li, C. Zhang, and Z. Jiang, "An enhanced social engineering optimizer for solving an energy-efficient disassembly line balancing problem based on bucket brigades and cloud theory," *IEEE Transactions on Industrial Informatics*, vol. 19, no. 5, pp. 7148–7159, 2022.
- [6] A. M. Ali and L. Tirel, "Action masked deep reinforcement learning for controlling industrial assembly lines," in *2023 IEEE World AI IoT Congress (AllIoT)*. IEEE, 2023, pp. 0797–0803.
- [7] A. M. Ali, L. Tirel, and H. A. Hashim, "Novel multi-agent action masked deep reinforcement learning for general industrial assembly lines balancing problems," *Journal of Automation and Intelligence*, 2025.
- [8] I. Kucukkoc and D. Z. Zhang, "Balancing of parallel u-shaped assembly lines," *Computers & Operations Research*, vol. 64, pp. 233–244, 2015.
- [9] O. Battaia and A. Dolgui, "A taxonomy of line balancing problems and their solution approaches," *International journal of production economics*, vol. 142, no. 2, pp. 259–277, 2013.
- [10] R. Klein and A. Scholl, "Maximizing the production rate in simple assembly line balancing—a branch and bound procedure," *European Journal of Operational Research*, vol. 91, no. 2, pp. 367–385, 1996.
- [11] H. Gökçen and K. Ağpak, "A goal programming approach to simple u-line balancing problem," *European journal of operational research*, vol. 171, no. 2, pp. 577–585, 2006.
- [12] N. Boysen, P. Schulze, and A. Scholl, "Assembly line balancing: What happened in the last fifteen years?" *European Journal of Operational Research*, vol. 301, no. 3, pp. 797–814, 2022.
- [13] S. D. Lapiere, A. Ruiz, and P. Soriano, "Balancing assembly lines with tabu search," *European journal of operational research*, vol. 168, no. 3, pp. 826–837, 2006.
- [14] A. Baykasoglu, "Multi-rule multi-objective simulated annealing algorithm for straight and u type assembly line balancing problems," *Journal of Intelligent Manufacturing*, vol. 17, pp. 217–232, 2006.
- [15] L. P. Khoo and D. Alisantoso, "Line balancing of pcb assembly line using immune algorithms," *Engineering with Computers*, vol. 19, pp. 92–100, 2003.
- [16] P. R. McMullen and P. Tarasewich, "Multi-objective assembly line balancing via a modified ant colony optimization technique," *International Journal of Production Research*, vol. 44, no. 1, pp. 27–42, 2006.
- [17] P. M. Vilarinho and A. S. Simaria, "Antbal: an ant colony optimization algorithm for balancing mixed-model assembly lines with parallel workstations," *International journal of production research*, vol. 44, no. 2, pp. 291–303, 2006.
- [18] Z. Guo, W. K. Wong, S. Y.-S. Leung, J. Fan, and S. Chan, "A genetic-algorithm-based optimization model for solving the flexible assembly line balancing problem with work sharing and workstation revisiting," *IEEE Transactions on Systems, Man, and Cybernetics, Part C (Applications and Reviews)*, vol. 38, no. 2, pp. 218–228, 2008.
- [19] F. Pistolesi, B. Lazzarini, M. Dalle Mura, and G. Dini, "Emoga: A hybrid genetic algorithm with extremal optimization core for multiobjective disassembly line balancing," *IEEE Transactions on Industrial Informatics*, vol. 14, no. 3, pp. 1089–1098, 2017.
- [20] T. Ruppert, G. Dorgo, and J. Abonyi, "Fuzzy activity time-based model predictive control of open-station assembly lines," *Journal of Manufacturing Systems*, vol. 54, pp. 12–23, 2020.
- [21] J. Bezanson, A. Edelman, S. Karpinski, and V. B. Shah, "Julia: A fresh approach to numerical computing," *SIAM review*, vol. 59, no. 1, pp. 65–98, 2017.
- [22] Gurobi Optimization, LLC, "Gurobi Optimizer Reference Manual," 2024. [Online]. Available: <https://www.gurobi.com>
- [23] S. Vigerske and A. Gleixner, "Scip: Global optimization of mixed-integer nonlinear programs in a branch-and-cut framework," *Optimization Methods and Software*, vol. 33, no. 3, pp. 563–593, 2018.
- [24] J. B. Rawlings, D. Q. Mayne, M. Diehl et al., *Model predictive control: theory, computation, and design*. Nob Hill Publishing Madison, WI, 2017, vol. 2.
- [25] L. Fagiano and A. R. Teel, "Generalized terminal state constraint for model predictive control," *Automatica*, vol. 49, no. 9, pp. 2622–2631, 2013.

- [26] A. M. Ali, H. A. Hashim, and C. Shen, "Mpc based linear equivalence with control barrier functions for vtol-uavs," *The 2024 IEEE American Control Conference (ACC), Toronto, Canada, 2024.*, 2024.
- [27] M. Diehl, R. Amrit, and J. B. Rawlings, "A lyapunov function for economic optimizing model predictive control," *IEEE Transactions on Automatic Control*, vol. 56, no. 3, pp. 703–707, 2010.