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ABSTRACT 

 
After a site testing campaign spanning 5 sites over a period of 5 years, the site selection for the 
Thirty Meter Telescope (TMT) culminated with the choice of Mauna Kea 13N in Hawaii. During the 
campaign, a lot practical lessons were learned by our team and these lessons can be shared with 
current and future site testing campaign done for other observatories. These lessons apply to the pre-
selection of the site, the ground work and operations of the campaign as well as the analysis of the 
data. We present of selection of such lessons in this paper preceded by a short summary of the TMT 
site testing activities. 
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INTRODUCTION 
 
The Thirty Meter Telescope is one of the next generation optical telescopes scheduled for the end of 
the decade. The telescope, which consists of 492 segments to fill a total aperture equivalent to a 30m 
mirror, is designed from the start to work with adaptive optics in order to take full advantage of its 
resolution capabilities. To make this possible, the observatory must be built on a site where the 
atmospheric conditions have the lowest impact. To find such a location, a site testing campaign was 
started in 2001 [1]. A study based on satellite observations and known conditions on the ground led 
to the pre-selection of 5 sites to be tested. Three sites are located in Northern Chile: Cerro Tolar, 
Armazones and Tolonchar, and two sites are in the northern hemisphere: San Pedro Martir in 
Mexico and Mauna Kea 13N in Hawaii. The onsite work started in 2004 and was concluded with the 
selection of Mauna Kea 13N in 2009. The goal of the site testing campaign was to gather a 
statistically significant set of data (a minimum of 2 years of data at each site) of the typical astro-
meteorological parameters with special attention given to comparability. The parameters measured 
include seeing, turbulence profiles, weather parameters, precipitable water vapor, cloud cover and 
dust levels. The data is now available publically on the TMT site testing database (sitedata.tmt.org). 
The data being freely available to the community, we focus in this paper on the practical lessons 
learned during the site testing campaign. They consist of some of the choices we made and would 
recommend to other group working on site testing; but also of the things we learned ourselves along 
the way or even did wrong.  We present these lessons organized in the different aspects of the 
campaign work starting from the pre-selection and finishing with the data analysis. 
 



 
 

 
 

 
 
 
 
 
 

 

EARLY CHOICES 

 
Site testing started with the commission of a satellite study centered on cloud cover and precipitable 
water vapor (PWV). The goal of this study was to narrow down the search to 5 sites that would be 
subject to in-situ testing. This pre-selection is important for two reasons. First, all five sites turned 
out to be good sites; and no time and resources were therefore wasted testing poor sites thanks to the 
effectiveness of the pre-selection. More importantly, the satellite study gives access to a dataset 
spanning a much longer time period that could be accessed on the ground. In the case of cloud cover 
and PWV, the data collected on the ground with the site testing equipment allowed us to assess the 
accuracy of the satellite data over the same time period. Once validated, the satellite was used to 
look at longer temporal trends, and verify the statistical representativeness of the period of time 
which was studied from the ground. 
 
A strong pre-selection campaign is not the only way to maximize the efficiency of the onsite 
campaign. The “Buy, don’t build” philosophy of big science projects is a good way to avoid the trap 
of turning a site testing campaign into an engineering project. The focus should be to spend time 
gathering data and not designing instruments. Purchasing commercially available instruments (e.g. 
Sodar, telescopes) or using proven instruments designed and accepted by the community (e.g. 
MASS) allowed TMT to focus on the operation of the instrumentation and on quality control. 
Avoiding spending time on instrument design and fabrication allowed us to maximize the amount of 
data gathered at each site while at the same time quantify the errors and reproducibility of each 
instrument, in effect allowing us to make comparable measurements on all sites. 
 
The importance of making quantitatively comparable measurements also led the need of standard 
and redundant instrumentation. Standardization is easy in the sense that it can be accomplished by 
using the same suite of instruments on each site. This was done for all instruments with the 
exception of Sodars and IRMA which we didn’t have in enough quantity to populate all sites 
simultaneously. In these two cases, the instruments were rotated amongst the sites. For all other 
instruments, spare units were purchased to minimize downtime in case of malfunction. A different 
kind of redundancy was also instituted early in the campaign: the redundancy of expertise. In a small 
core group of 5 scientists, the expertise of each instrument had to be shared by two people. This was 
important for the analysis of the data which is mentioned later in this paper but also to prevent single 
point failures due to the potential inactivity of one of the group member; in other words: no one was 
made essential to the success of the campaign. 
 
Making comparable measurements also requires having a muti-year campaign that is also 
simultaneous at all sites. Measuring over several years helps avoid or at least identify atypical years 
or seasons and simply improves the statistical representativeness of the measurements. Using Chile 
as an example, an event like the Bolivian winter can strongly affect the astro-weather, giving very 
different conditions than during more regular weather patterns. Measuring at all sites during the 
same period also helps identify the extent of such local phenomenon and avoids biases caused by 
global trends . In the case of the TMT site testing where 3 of the 5 sites studied are in Northern 



 
 

 
 

 
 
 
 
 
 

Chile, having simultaneous measurements allowed to “map” such patterns and understand better 
their overall process. 
 
 

CALIBRATION CAMPAIGNS 
 
As mentioned above, in a multiple site campaign, comparability is essential. To achieve it at an 
acceptable level of accuracy, standardization of the instrumentation is not sufficient.  This is 
particularly true of parameters like atmospheric turbulence which are very localized and fast 
changing [2].  It is hence essential to cross calibrate each type of instruments to access accuracy and 
identify potential causes of offsets. The calibration campaign of the MASS/DIMM instrument, to use 
it as an example, was done on Cerro Tololo during a campaign lasting several weeks. Two 
MASS/DIMMs were run a few feet from each other during that time accumulating seeing and 
turbulence measurements. In addition to providing the level of reproducibility, this campaign helped 
identify a source of error caused by imperfections of the telescope optical alignment. A portable 
DIMM was also used during this calibration campaign and subsequently carried around the sites to 
verify the accuracy of the rest of the MASS/DIMMs. Naturally, a lot of lessons were learned from 
this calibration run involving complex instrumentations and measurements. What was less expected, 
was to also learn a lot from calibration of simpler and more commercial instruments. A calibration 
campaign of a few days was also carried out on Armazones using the weather stations. During this 
campaign, the gaps were found in the range of the humidity sensors with many instruments not 
reporting values between the 20 to 30% humidity range. The overall lesson that should be conveyed 
here, is that every parameter measured by every instrument should be verified and that practical 
aspects of the measurements often affect the quoted accuracy of these instruments. 
 
 
 

HARDWARE CHOICES 
 
Hardware choices are very important when considering an automated site testing campaign over 
several sites. Seeing and turbulence profiling being of the upmost importance in this campaign, the 
choice of telescope used to host the MASS/DIMM units used by TMT was primordial. The 35 cm 
telescope used for the TMT site testing was custom built by Halfmann. It is much more rugged than 
the typical Meade telescope used in site testing and therefore better suited to robotic operations. It is 
mounted on a 6 m tower designed for the ATST site testing which is stiff enough to keep vibrations 
to a minimum even in high wind conditions. The telescope itself is also heavy was operated in wind 
speeds up to 60 km/h. This is an important feature as seeing was shown to have a dependence on 
wind speed, as shown in [3]. Operating in high winds therefore minimizes the bias towards lower 
seeing values that less robust DIMM telescopes will experience. Another important characteristic of 
this telescope is its open tube and open dome design. During operation, the primary mirror is directly 
exposed to the ambient wind, with a minimum cross section that could otherwise create locally 
induced turbulence. This was verified during a subsequent campaign on Cerro Tololo against a 
differently designed DIMM.  As a whole, and considering how standard seeing and turbulence 



 
 

 
 

 
 
 
 
 
 

profiles have become in site testing, the instrument hosting telescope is worth considerable 
investment and should be considered carefully. 
 
Another instrument that deserves to be mentioned and recommended is the sonic-anemometer. This 
instrument has emerged in the last decade as a better alternative to measure wind velocities. Due to 
the altitude of typical astronomy sites, wind vanes freeze solid in very low temperature conditions. 
In robotic operation it then becomes difficult to differentiate a true zero wind speed from one due to 
a frozen sensor. Sonic-anemometers have no moving parts and therefore do not have this problem. In 
addition, their cadence (several tens of Hz) allow the access to the wind power spectrum and 
combined with their ability to also measure temperature at the same rate gives the possibility to 
measure optical turbulence. These characteristics make them ideal for astronomical site testing and 
will hopefully become more affordable. 
 

SOFTWARE AND ANALYSIS 

 
Software management was also crucial to the success of the robotic campaign [4]. Each site ran fully 
automated, requiring no human intervention for operation. A supervising computer managed the 
operation of each instrument and the communication to the outside world. A central server based at 
Caltech in Pasadena and mirrored at CTIO in Chile received the data from each site each morning. 
All raw data were kept in order to make reprocessing of the data possible and daily logs were also 
recorded. The sites were also in constant internet connection to the server and through a web 
interface allowed for the monitoring of the activities of the sites. This allowed for fast human 
intervention in case some of the instruments were having problems operating. This helped maximize 
the amount of data taken at each site and keep the hardware in a healthy state. In addition to its 
database functionality, the central server was also used for software and configuration backup 
through which all upgrades and variations to the operating software were applied. This helped avoid 
discrepancies between the sites which would have caused difficulties during the analysis of the data.  
 
Finally, one of the most important lessons learned during the TMT site testing campaign regards the 
analysis of the data. To guarantee the accuracy of the statistics and plots presented in the final report 
of the campaign, every part of the analysis was done independently by two persons. This had the 
impact of highlighting different methods and ways to filter the data that lead to different results for 
the same quantity. Discovering these differences and making decisions on which method and data 
filters were more appropriate help make the overall analysis more systematic and robust. Once the 
analysis methods and criteria are set and the results verified, the analysis routines are consolidated 
and the reports written from these routine. It is worth mentioning that the analysis was started early 
in the campaign and once the routines were set, the results were simply updated by running the 
analysis over the latest set of data. This early start ended up being essential as some details of the 
analysis took some time to become apparent and a late start would have therefore meant that some 
results would not have been as well understood or trustworthy as they are now. 
 
 



 
 

 
 

 
 
 
 
 
 

CONCLUSION 
 
The combination of lessons learned during the TMT site testing campaign may not all be applicable 
to more modestly size campaigns. But a lot has been learned in the operation of site testing 
campaigns involving multiple sites. From the scientific decisions to the more practical aspects of the 
project, the campaign was an overall success and will hopefully influence and help future 
campaigns. As telescopes become larger, so do their requirements for great site conditions and their 
testing campaign must therefore reflect this demand. It is therefore by standardizing both 
instrumentation and analysis that sites can be compared to the required level of accuracy and their 
atmospheric conditions properly understood. 
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