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Abstract 
 Accurate software cost and schedule estimation 

are essential for software project success. Often 

it referred to as the “black art” because of its 

complexity and uncertainty, software estimation 
is not as difficult or puzzling as people think. In 

fact, generating accurate estimates is 

straightforward—once you understand the 

intensity of uncertainty and framework for the 

modeling process. The mystery to successful 

software estimation—distilling academic 

information and real-world experience into a 

practical guide for working software 

professionals. Instead of arcane treatises and 

rigid modeling techniques, this will guide 

highlights a proven set of procedures, 

understandable formulas, and heuristics that 
individuals and development teams can apply to 

their projects to help achieve estimation 

proficiency with choose appropriate 

development approaches 

In the early stage of software life cycle project 

manager are inefficient to estimate the effort, 

schedule, cost estimation and its development 

approach .This in turn, confuses the manager to 

bid effectively on software project and choose 

incorrect development approach. That will 

directly effect on productivity cycle and increase 
level of uncertainty. This becomes a strong cause 

of project failure. So to avoid such problem if we 

know level and sources of uncertainty in model 

design, It will directive the developer to  design 

accurate software cost and schedule estimation, 

which are essential for software project success. 

However once the required efforts have 

estimated, little is done to recalibrate and reduce 

the uncertainty of the initial estimates.    

           This paper demonstrates terminology and 

typology of uncertainty is presented together 
with a framework for the modeling process, Brief 

reviews have been made of 14 different (partly 

complementary) methods commonly used in 

uncertainty assessment its interaction with the  

 

 

broader system development process and the 

role of uncertainty at different stages in the 
modeling processes.. The applicability of these 

methods has been mapped according to purpose 

of application, stage of the modeling process and 

source and type of uncertainty addressed.  

 

KeyWords: software development approach, 

Uncertainty, Uncertainty sources, Uncertainty 

matrix. 
 

I. Introduction 
 

Design and chose approach is repeated incident 
in our daily life when we plan to go to our work 

.We estimate the time and risk need for design 

approach. The estimated time and risk fluctuates 

according external uncertain factor and theme‟s 

condition.  

In our everyday life, we enhance our estimation 

based on past experience and historical data. 

Design of software design approach is crucial 

because of today‟s dynamic environment of 

software development firm.   The World Wide 

Web has provided a platform for companies to 
communicate and transact directly with their 

customers and partners. Challenges arise due to 

fast evolving technology and increased 

competition as companies are under constant 

pressure to develop new functionalities to satisfy 

changing client needs and to deliver them in 

short cycles at low costs. (Iansiti and 

MacCormack 1997).  

Existing methods for software development have 

lot of options which can be classified into two 

categories, plan-driven (traditional) and practice 

–driven (Boehm and Turner 2003; Iansiti and 
MacCormack 1997). During the early stage of 

the plan-driven approach, the user needs are 

identified; requirements for new functionalities 

are specified; technical specifications are 

created; development processes are defined; 

specific project targets are spelled out; and, 
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acceptance criteria and tests are outlined. Many 

of the CMM or ISO based methods belong to 

this category. The focus of the project team is on 

development and implementation according to 

the plan. As a result, the success of a project 

using plan-driven approach hinges on the 
validity and reliability of the project plan. On 

other hand if requirement of user in changeable 

form then it will increases level of uncertainty 

the plan driven approach is less effective.  

In a dynamic environment such as the World 

Wide Web, it is difficult to predict technological 

changes, clients' needs and thus the solutions to 

clients' problems. Very often, the client lacks the 

knowledge and experience to describe their 

needs, not to mention requirements and 

specifications. There is evidence showing that 

effective learning by the client during the initial 
design phases of a project impacts positively on 

its success (Wastell 1999; Majchrzak et al 2005). 

Requirement changes at later stages, which often 

happen as a result of client learning occurring 

late in a project, could lead to not meeting client 

expectations, and budget or schedule overruns 

(Boehm 1989). Therefore, a rigid project plan 

becomes less effective in guiding the project 

team and could result in an obsolete system. 

Instead, the project team needs to collaborate 

with the client to help each other learn fast and 
the development process should be flexible 

enough to allow frequent changes.  

The practice–driven (Agile) methodology refers 

to a family of software development methods 

that focus on customer needs, shorter 

development cycle time and adapting to changes 

requirements. The family includes Extreme 

Programming (Beck et al 2002), Scrum, DSDM 

and Crystal Family (Fowler 2005). Agile method 

is characterized by a chaotic perspective, 

collaborative values and principles, and barely 

sufficient technology (Highsmith 2002). Its core 
values include: individuals and interactions over 

processes and tools; working software over 

comprehensive documentation; customer 

collaboration over contract negotiation; 

responding to change over following a plan 

(Manifesto for Agile Software Development). 

Compared with the plan-driven approach, the 

agile methodology addresses the lack of 

knowledge of both the client (on the technology 

and development process) and the developer (on 

client's business needs) by encouraging closer 
collaboration. Usually, client representatives are 

collocated and work alongside the project team. 

Instead of working against the plan, frequent 

changes are embraced to address the client's 

changing business needs. As a result the success 

of project using practice –driven approach hinges 

on the effective communication skill and correct 

abstraction formalization. Of development Team. 

In such situation development practitioner and 

Organization and company has confuse for 
which approach is abandoning or which adopting 

because of the strength and weaknesses which 

will force to learner for accept “Technology 

never fail it will fail to produce best result due 

to opponent opportune.”  

 

So if developer get to know at early stage of 

estimation that which methodology  is suited for 

which module of system  then we are able to 

reduce failure cause of software process.     

 

The aim of this paper to understand modeling 
process and uncertainty appearance in particular 

module for better to estimation process.  In 

section II introduce various factors which affect 

software productivity. In section III Available 

software development approaches comparatives. 

In section IV Modeling process. In section V 

Methodologies for uncertainty assessment. In 

section VI Guide to select an appropriate 

methodology for uncertainty assessment In 

section VII Discussion and conclusions 

 

Section II 
 

Problem: Design a Process:   In software 

development, Modern “lightweight” 

methodologies are gaining ground on more 

traditional “heavyweight” methodologies. Both 

have their advantages and disadvantages, and 
appropriateness where we get best result. Many 

project fail because of inaccurate handling 

design approach or decision made early some 

time prove to be wrong later on. The most 

critical and crucial part of software development 

approach is when planning of design 

development is required in the early stage of the 

software life cycle where problem to be solved. 

Estimated, requirement by user is not completely 

understand and problem to be solved had not yet 

been completely revealed. The Major issue that 
separates the various processes that we looked at 

is the amount of up-front Planning they require. 

We can think of this as a spectrum, which at one 

end has a purely Plan oriented and other end 

practice oriented question is then for any given 

situation how do find the right approach. 

 Alternatively You can find a situation 

where the approach will give  best result  for this 

causes to handle this uncertainty  we must be  
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understand   Risk handle strategies of each 

approach. Software Risk although there has been 

considerable debate about proper definition for 

ware risk, There is general agreement that risk 

always involves two characterizes:  

Uncertainty and Complexity (Project Risk, 
Technical Risk, Business risk, .etc). Which will 

directly affect the Software deployment Process 

and approach? There are four broad control 

factors. This factor s is interconnected .when one 

changes at least one other factor must also 

change.  

 Cost- or Effort. Available money 

impact the amount of effort  put into the 

system 

 Schedule – A Software project is 

impacted as the timeline is changed. 

 Requirements-The scope of the work 
that needs to be done can be increased 

or decreased to affect the project. 

 Quality – Cut control by reducing 

quality. 

To avoid such problem if  we know level and 

sources of uncertainty in model design, initial 

phase of development , It will directive the 

developer to  design accurate software cost and 

schedule estimation. Which are essential for 

software project success . However once the 

required efforts have estimated, little is done to 
recalibrate and reduce the uncertainty of the 

initial estimates.    

 

Section –III 
 

This comparison Focus on : Practice driven is 

sometimes characterized as being at the opposite 
end of the spectrum from "plan-driven" or 

"disciplined" methods. This distinction is 

misleading, as it implies that agile methods are 

"unplanned" or "undisciplined". A more accurate 

distinction is that methods exist on a continuum 

from "adaptive" to "predictive".  Practice-driven 

lie on the "adaptive" side of this continuum. 

Adaptive methods focus on adapting quickly to 

changing realities. When the needs of a project 

change, an adaptive team changes as well. An 

adaptive team will have difficulty describing 
exactly what will happen in the future. The 

further away a date is, the vaguer an adaptive 

method will be about what will happen on that 

date. An adaptive team can report exactly what 

tasks are being done next week, but only which 

features are planned for next month. When asked 

about a release six months from now, an adaptive 

team may only be able to report the mission 

statement for the release, or a statement of 

expected value vs. cost. 

Predictive methods, in contrast, focus on 

planning the future in detail. A predictive team 

can report exactly what features and tasks are 

planned for the entire length of the development 
process. Predictive teams have difficulty 

changing direction. The plan is typically 

optimized for the original destination and 

changing direction can cause completed work to 

be thrown away and done over differently. 

Predictive teams will often institute a change 

control board to ensure that only the most 

valuable changes are considered. 

  

Table 1 :Categories wise best practice  

Plan Driven Software 

Development 

Practice –driven 

Software 

Development 

 High Criticality  Low 

Criticality 

 Junior 

Developers 

 Senior 

Developer  

 Requirements 

do not change 

Often 

 Requirement 

change often 

 Large number 

of Development 

 Small number 

of developer 

 Culture that 

demands order 

 Culture that 

thrives on 

chaos 

 

Section –IV: Modeling as a part of Project 

planning in system development is one of the 

most critical activities within the project 

lifecycle. Project plan development is the main 
part of Project Planning Stage. The project 

manager takes the responsibility for creating a 

project plan that is a formal document showing 

the basis upon which to assess the performance 

of the project and measure its results. Let‟s 

review the steps of project plan development in 

detail. 

 

Create the Work Breakdown Structure.  

To create a project plan, you will need to 

determine the Work Breakdown Structure (the 
acronym “WBS”) for your project. The WBS is a 

detailed list of all the phases, activities and jobs 

required for successful project completion. The 

WBS becomes the foundation for your project 

plan as you can use it to identify the resources 

required to deliver each activity or task listed. 

The WBS allows you to design simple to-do lists 
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and task lists and then assign them to members 

of the project team. 

When developing a project plan, you should 

remember that the WBS also depicts the 

dependencies between tasks. You will need to 

identify how each task is associated with other 
tasks and what (internal or external) 

dependencies can be set. Project plan creation 

requires setting clear milestones so be sure you 

have added milestones to your WBS sample. 

1. Define the Required Resources.  

Once the tasks and activities required to deliver 

your project are set, your next step in creating a 

project plan is to define the resources required to 

do each task and activity. In your WBS showing 

the scope of the project you should add a section 

that describes which resources are required and 

in which quantities and measures. At this step of 
project plan development the project resource 

base will be defined and types of resources will 

be identified. 

Your project may require such resources as the 

following: 

 Full-time and part-time 

employees  

 Equipment and materials  

Your task is to calculate how many people you 

should employ to do your project and then define 

basic suppliers who will provide equipment and 
materials. In your WBS you need to specify this 

information. 

2. Design a Project Schedule.  

After the Work Breakdown Structure is 

completely outlined, your next step in creating a 

project plan is to schedule tasks and define 

durations for activities listed in the WBS. You 

will need to create a project schedule that shows 

the task execution sequence and sets due dates 

per activity within your project. 

To build a project schedule the following 

information is necessary: 
 Identified tasks and activities 

and their dependencies (both 

internal and external)  

 Assignments to members of the 

project team (who will do which 

task)  

 Risk mitigation strategies and a 

contingency plan  Critical 

milestones  

 Allocated resources required for 

the project  
At two previous project plan development 

steps this information has been identified so you 

can design a project schedule. 

A typical modeling study will involve the 

following four different types of actors: 

Organization environment: the Organization  

Environment  responsible for the management  

of the software project, and thus of the modeling 

study and the outcome (the problem owner). 
System Designer and Analyst : a person or an 

organization that develops the model and works 

it, conducting the modeling study. If the modeler 

and the Project manager belong to different 

organizations, their roles will typically be 

denoted consultant and client, respectively. 

System Testing. a person that is conducting some 

kind of external review of a modeling study. The 

review may be more or less comprehensive 

depending on the requirements of the particular 

case to match the modeling capability of the 

modeler. 
End User or stakeholder: an interested party 

with a stake in the system development issue, 

Stakeholders include the following categories: 

(1) competent authority (typically the Project 

manager, cf. above); (2) interest groups; and (3) 

general user or client. 

The modeling process may be different  

according to the organization.  

Figure 1. 

 
 

Step 1 

Model study plan. This step aims to agree on a 

Model Study Plan comprising answers to the 

questions: Why is modeling required for this 

particular model study? What is the overall 

modeling approach and which work should be 

carried out? Who will do the modeling work? 

Who should do the technical reviews? Which 
stakeholders/public should be involved and to 

what degree? What are the resources available 

for the project? The system designer and analyst 

needs to describe the problem and its context as 

well as the available data. A very important (but 

often over-looked) task is then to analyze and 

determine what are the various requirements of 

the modeling study in terms of the expected 

accuracy of modeling results. The acceptable 

level of accuracy will vary from case to case. It 
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should, therefore, be defined through a dialogue 

between the modeler, project manager and 

stakeholders/client . In this respect an a priori 

analysis of the key sources of uncertainty is 

crucial in order to focus the study on the 

elements that produce most information of 
relevance to the problem at hand. 

 

Step 2 

Data and conceptualization In this step the 

modeler should gather all the relevant knowledge 

about the study basin and develop an overview 

of the processes and their interactions in order to 

conceptualize how the system should be modeled 

in sufficient detail to meet the requirements 

specified in the model study plan. Consideration 

must be given to the spatial and temporal detail 

required of a model, to the system dynamics, to 
the boundary conditions and to how the model 

parameters can be determined from available 

data. The need to model certain processes in 

alternative ways or to differing levels of detail in 

order to enable assessments of model structure 

uncertainty should be evaluated. The availability 

of existing computer codes that can address the 

model requirements should also is evaluated. 

 

Step 3 

 Model set-up. Model set-up implies 
transforming the conceptual model into a site-

specific model that can be run in the selected 

model code. A major task in model set-up is the 

processing of data in order to prepare the input 

files necessary for executing the model. Usually, 

the model is run within a graphical user interface 

(GUI) where many tasks have been automated. 

 

Step 4 

 Calibration and Validation. This step is con-

cerned with the process of analyzing the model 

that was constructed during the previous step, 
first by calibrating the model, and then by 

validating its performance against independent 

field data. Finally, the reliability of model 

simulations for the intended type of application 

is assessed through uncertainty analyses. The 

results are described so that the scope of model 

use and its associated limitations are documented 

and made explicit. 

 

Step 5 

 Simulation and evaluation. In this step the 
modeler uses the calibrated and validated model 

to make 

 

Section –IV 

4 Uncertainty terminology and classification(on 

the basis of Jens Christan Refesgard and his 

coauthor study of Uncertainty in the 

enviormental Modeling process-A framework 

and guidance) 

 

4.1. Definitions and taxonomy 

Uncertainty and associated terms such as error, 

risk and ignorance are defined and interpreted 

differently by different authors, see Walker et al. 

(2003) for a review. The different definitions 

reflect the underlying scientific philosophical 

way of thinking and therefore typically vary 

among different scientific disciplines. In addition 

they vary depending on theirpurpose. Some are 

rather generic, while others apply more 

specifically to model based software project 

management, such   By doing so we adopt a 
subjective interpretation of uncertainty in which 

the degree of confidence that a decision maker 

has about possible outcomes and/or probabilities 

of these outcomes is the central focus. Thus 

according to our definition a person is uncertain 

if s/he lacks confidence about the specific 

outcomes of an event. Reasons for this lack of 

confidence might include a judgment of the 

information as incomplete, blurred, inaccurate, 

unreliable, inconclusive, or potentially false. 

Similarly, a person is certain if s/he is confident 
about the outcome of an event. It is possible that 

a person feels certain but has misjudged the 

information (i.e. his/her judgment is wrong). 

 
Figure2: The role of modeling in the software 

project management process  

 

There are many different decision situations, 

with different possibilities for characterizing 

uncertainty. A first distinction is between 

ignorance as a lack of awareness that knowledge 

is wrong or imperfect, and uncertainty as a 
known degree of unreliability of knowledge, 

which translates into a state of confidence. In this 

respect Brown (2004) has defined taxonomy of 

imperfect knowledge as illustrated in Fig. 3. It is 

useful to distinguish between bounded 

uncertainty, where all possible outcomes are 

deemed „known‟ and unbounded uncertainty, 

where some or all possible outcomes are deemed 

unknown. Since quantitative probabilities require 

„all possible outcomes‟ of an uncertain event and 
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each of their individual probabilities to be 

known, they can only be defined for „bounded 

uncertainties‟. If probabilities cannot be 

quantified in any undisputed way, we often can 

still qualify the available body of evidence for 

the possibility of various outcomes in terms of 
plausibility or convincingness of the evidence 

(e.g. Weiss, 2003). If outcomes but no 

probabilities are known we have to rely on 

„scenario analysis‟. 

The bounded uncertainty where all probabilities 

are assumed known (the lower left case in Fig. 3) 

is often denoted „statistical uncertainty‟ (e.g. 

Walker et al., 2003). This is the case that is 

traditionally addressed in model-based 

uncertainty assessments. It is important to note 

that this case only constitutes one of many of the 

decision situations outlined in Fig. 3, and, in 
many situations, the main uncertainty in a 

decision situation cannot be characterized 

quantitatively. 

 

4.2. Sources of uncertainty 

Walker et al. (2003) describe uncertainty as 

manifesting itself at different locations in the 

model-based software project management pro-

cess. These locations, or sources, may be 

characterized as follows: Context and framing, 

i.e. at the boundaries of the system to be 
modeled. The model context is typically 

determined at the initial stage of the study where 

the problem is identified and the focus of the 

model study selected as a confined part of the 

overall problem. This includes, for example, the 

external economic, environmental, political, 

social and technological circumstances that form 

the context of the problem. Input uncertainty in 

terms of external driving forces (within or 

outside the control of the software project 

manager) and system data that drive the model 

such as land use maps, pollution sources and 
climate data. Model structure uncertainty is the 

conceptual uncertainty due to incomplete 

understanding and simplified descriptions of 

modeled processes as compared to reality. 

Parameter uncertainty, i.e. the uncertainties 

related to parameter values. Model technical 

uncertainty is the uncertainty arising from 

computer implementation of the model, e.g. due 

to numerical approximations, resolution in space 

and time, and bugs in the software. 

The total uncertainty on the model simulations, 
model output uncertainty, can be assessed by 

uncertainty propagation taken all the above 

sources into account. 

 
Figure3 Taxonomy of imperfect knowledge 

resulting in different uncertainty situations 

(Brown, 2004). 

 

4.3. Nature of uncertainty 

Walker et al. (2003) explain that the nature of 

uncertainty can be categorized into: 

Epistemic uncertainty, i.e. the uncertainty due to 

imperfect knowledge. Stochastic uncertainty or 

ontological uncertainty, i.e. uncertainty due to 

inherent variability, e.g. climate variability. 

Epistemic uncertainty is reducible by more 

studies, e.g. comprising research and data 

collection. Stochastic uncertainty is non-

reducible. Often the uncertainty on a certain 
event includes both epistemic and stochastic 

uncertainty. An example is the uncertainty of the 

100 year flood at a given site. This flood event 

can be estimated: e.g. by use of standard flood 

frequency analysis on the basis of existing flow 

data. The (epistemic) uncertainty may be reduced 

by improving the data analysis, by making 

additional monitoring (longer time series) or by 

deepening our understanding of how the 

modelled system works. However, no matter 

how perfect both the data collection and the 

mechanistic understanding of the system are, 
and, no mat-ter for how long historical data time 

series exist, there will al-ways be some 

(stochastic) uncertainty inherent to the natural 

system, related to the stochastic and chaotic 

nature of several natural phenomena, such as 

weather. Perfect knowledge on these phenomena 

cannot give us a deterministic prediction, but 

would have the form of a perfect characterization 

of the natural variability. 

4.4. The uncertainty matrix 

The uncertainty matrix in Table 1 can be used as 
a tool to get an overview of the various sources 

of uncertainty in a modeling study. The matrix is 

modified after Walker et al. (2003) in such a way 

that it matches Fig. 3 and so that the taxonomy 

now gives „uncertainty type‟ in descriptions that 
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indicate in what terms uncertainty can best be 

de-scribed. The vertical axis identifies the 

location or source of uncertainty while the 

horizontal axis covers the level and nature of 

uncertainty. 

Table2: The uncertainty matrix (modified after 
Walker et al., 2003) 

 

Source of 

uncertainty 

Taxonomy  

(types of 

uncertaint

y) 

  Nat

ure 

 

 Stat
isti

cal 

unc

erta

inty 

Sce
nari

o 

unc

erta

inty 

Qu
alit

ativ

e 

unc

erta

inty 

Re
co

gni

ze

d 

ign

ora

nc

e 

Epi
ste

mic 

unc

erta

inty 

Stoc
hasti

c 

unce

rtain

ty 

Co

nte

xt 

Nat

ural, 

tech

nolo

gica

l, 

econ

omi
c, 

soci

al, 

polit

ical 

      

Inp

uts 

Syst

em 

data 

      

Driv

ing 

forc

es 

      

Mo

del 

Mod

el 

stru

ctur

e 

      
Tec

hnic

al 

      

Para

met

ers 

      
Model 

outputs 

      

 

It is noticed that the matrix is in reality three-

dimensional (source, type, nature). Thus, the 

categories type and nature are not mutually 

exclusive, and it may be argued that the matrix 

should be modified in such a way that the two 
uncertainties within nature (epistemic and 

variability) should become sub cells within the 

type categories. This is not done for graphical 

reasons. 

 

Section –V 

 
5. Methodologies for uncertainty 

assessment(on the basis of Jens Christan 

Refesgard and his coauthor study of Uncertainty 

in the enviormental Modeling process-A 

framework and guidance) 

 
Many methodologies and tools suitable for 

supporting uncertainty assessment have been 

developed and reported in the scientific 

literature. We have selected 14 methods to repre-

sent the commonly applied types of methods and 

tools. Guidance to the applicability of these 

methods is provided in Section 5. In the 

following the 14 methods are briefly reviewed in 

alphabetical order: 

  Data uncertainty engine (DUE) 

  Error propagation equations 

  Expert elicitation 
  Extended peer review (review by 

stakeholders) 

  Inverse modeling (parameter 

estimation) 

 Inverse modeling (predictive 

uncertainty) 

  Monte Carlo analysis 

 Multiple model simulation 

 NUSAP 

 Quality assurance 

 Scenario analysis 

 Sensitivity analysis 

 Stakeholder involvement 
 Uncertainty matrix 

References to more detailed descriptions and to 

supporting software tools are provided in 

Refsgaard et al. (2005b). For several of the 

methodologies more extensive descriptions are 

available in the RIVM/MNP Tool Catalogue, 

that served as a starting point for the overview 

presented here (Van der Sluijs et al., 2004). A 

summary of statistically based methods for 

propagation of statistical uncertainty is given by 

Helton and Davis (2003). 

 

Section –VI 

 
6. Guide to select an appropriate methodology 

for uncertainty assessment(on the basis of Jens 

Christan Refesgard and his coauthor study of 

Uncertainty in the enviormental Modeling 

process-A framework and guidance) 

 

Some of the more important types of 

methodologies and associated tools that may be 

applied for assessing uncertainties were briefly 

reviewed above. The next question is which 

methodology should be selected for different 
purposes and in different situations. This is 

addressed from three different perspectives in the 

following three subsections. 

6.1. Methodologies according to modeling 

process and level of ambition 

Table 3 provides a list of applicable 

methodologies that are considered to be adequate 

at different stages in the modeling process. 

Furthermore, it includes hints for which 

methodologies are more suitable for 

comprehensive analysis with relatively large 
economic resources for the study and which 

methodologies correspond to a lower level of 

ambition (de-noted as „„basic‟‟ in Table 3). 

Uncertainty aspects are important throughout the 

modeling process. Considering the HarmoniQuA 

modelling protocol with the five steps shown in 

Fig. 1 and described in Section 2 above, 

uncertainty should be considered explicitly in all 

five modeling steps. However, it is treated in 

different ways at different stages of the modeling 

process. The three main actions of dealing with 

uncertainty may be characterized as: 
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Identify and characterize sources of 

uncertainty. The various sources of uncertainty 

need to be identified and characterized in 

Step 1 (model study plan). This should be done 

by the Project manager but typically after a 

dialogue with relevant stakeholders. Depending 
on the framing of the model study some of these 

uncertainties may be located as external non-

controllable sources. It is crucial that uncertainty 

is considered explicitly so early in the definition 

phase of the model study. Here uncertainties are 

seldom quantified. It is also at this early stage 

that the first analyses are made on the acceptable 

level of uncertainty and the expected model 

performance. 

 

Reviews dialogue e decisions. The last task in 

each of the modeling steps is a dialogue or 
decision task where a dialogue 

between project manager and modeler takes 

place. Often independent reviews are conducted 

as a basis for the decision and stakeholders 

and/or the general public are involved in the 

dialogue. As part of this dialogue, uncertainty 

aspects become important, e.g. when discussing 

whether there are sufficient data to proceed with 

the modeling, or whether the uncertainty of the 

model simulations is at a level where the results 

can be expected to be useful. The reviews and 
the stakeholder dialogues are also important 

platforms for a reflection on whether the 

assumptions made in the model are realistic and 

on how the study out-come may be influenced by 

the implicit and explicit assumptions made in the 

model. In many cases, more than one assumption 

is scientifically tenable. If such assumptions 

influence the model outcome, then the ignorance 

regarding which assumption is the best 

assumption can be an important source of 

uncertainty.  

 
Uncertainty assessment and propagation. 

Towards the end of Step 4 an uncertainty 

analysis should be made of the calibration and 

validation results. This is used for evaluating 

  

Table3: Suitable methodologies to deal with 

uncertainty at various stages of a modeling 

process 

Type of 

uncertain

ty aspect 

Step in the 

modeling 

process (cf. 

Fig. 1) 

Level of 

ambition/available 

resources 
Basic Compreh

ensive 

Identify 

and 

characteri

ze 

sources 

of 

uncertain

ty 

Model study 

plan (Step 1) 

UM EPE, SI, 

UM 

Reviews-

dialogue-

decisions 

Review of 

Step 2 

Review of 

Step 3 

Review of 

Step 4 

Review of 

Step 5 

QA EPR, QA 

(Update 

of) UM 

Uncertain

ty 

assessme

nt and 

Propagati

on 

Uncertainty 

analysis of 

calibration and 

validation 

(Step 4) 

DUE, 

EPE, 

SA 

DUE, 

EPE, EE, 

IN-PA, 

IN-UN, 

MCA, 

MMS, 

NUSAP, 

SA 

Uncertainty 

analysis of 

simulation 

(Step 5) 

DUE, 

EPE, 

SA 

DUE, 

EPE, EE, 

IN-UN, 

MCA, 

MMS, 

NUSAP, 

SC,SA, 

SI 

 

Abbreviations of methodologies: DUE, data 

uncertainty; EPE, error propagation equations; 

EE, expert elicitation; EPR, extended peer 

review (review by stake-holders); IN-PA, inverse 

modeling (parameter estimation); IN-UN, 

inverse modeling (predictive uncertainty); MCA, 

Monte Carlo analysis; MMS, multiple model 

simulation; NUSAP, NUSAP; QA, quality 

assurance; SC, scenario analysis; SA, sensitivity 
analysis; SI, stakeholder involvement; UM, 

uncertainty matrix. 

 

6.2. Methodologies according to source and 

type of uncertainty 

Table 5 provides a list of applicable 

methodologies for ad-dressing uncertainty of 

different types and originating from different 

sources. Note that the nature of uncertainty 

(epistemic or stochastic) has been omitted as 

compared to the uncertainty matrix in Table 1. 
The reason for this is that this is a third di-

mension and that each of the cells below may be 

divided into reducible (epistemic) and irreducible 

(stochastic) uncertainty. 
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It is noted that none of the methods covers all the 

cells of the table, implying that for all modeling 

studies a suite of uncertainty methodologies has 

to be selected and applied. Some more general 

methods, such as expert elicitation, are poten-

tially applicable for different types and sources 
of uncertainty, while other more specialized 

methods, such as Monte Carlo analysis, are only 

applicable for one type (here statistical un-

certainty) and a couple of sources of uncertainty. 

6.3. Methodologies according to purpose of use 

The methodologies can roughly be divided in 

five groups that differ in purpose of use: possible 

biases in model  imulations and assessing 

whether the model performance is good enough 

compared to the agreed accuracy requirements. 

Similarly, uncertainty analysis of simulations 

should be carried out in Step 5. Here the 
uncertainties in the problem framing (the 

context) and the management scenarios are also 

taken into account.  

Methods for preliminary identification and 

characterization of sources of uncertainty. This 

category is identical to the first category in the 

first row in Table 2. The uncertainty matrix used 

together with stakeholder involvement is a 

suitable tool for this purpose. If a first rough 

quantification is desired the simple error 

propagation equations may be suitable. 
 

Methods to assess the levels of uncertainty for 

the various sources of uncertainty. This use is 

addressed in some de-tails in in 

Table 3. As can be seen many different 

methodologies may be suitable here. The exact 

selection will vary from case to case. It is noted 

from Table 4, that different methods apply to the 

different types of uncertainty (e.g. statistical 

versus qualitative uncertainty). Methods to 

propagate uncertainty through models. When all 

sources of uncertainty have been assessed they 
can be propagated through a model to assess the 

total uncertainty. In practice uncertainty 

propagation is often confined to include the 

data/parameters/model characteristics that have a 

significant effect on the total uncertainty. This 

selection is often supported by a sensitivity 

analysis. The methods suitable for uncertainty 

propagation are listed in the last row in Table 4. 

It is noted that uncertainty propagations is much 

easier to do for statistical and scenario un-

certainty, while NUSAP and the simple error 
propagation equations are the only methods 

suitable for qualitative uncertainty (and 

ignorance). In practice uncertainty propagation 

of mixed statistical/qualitative uncertainty is very 

difficult to do in a rigorous manner. Methods to 

trace and rank sources of uncertainty. When the 

total uncertainty has been estimated it is often 

interesting to know how much the various 

sources contributed to the total uncertainty. This 

can be analyzed by used of Monte Carlo 
techniques and sensitivity analysis as far as the 

statistical uncertainty is concerned, while 

NUSAP may support such analysis with respect 

to the more qualitative aspects. Methods to 

reduce uncertainty. When an uncertainty as-

sessment has been made it is often desired to 

evaluate if some of the uncertainty can be 

reduced. The part of the uncertainty that is 

epistemic may be reduced in different ways. The 

classical approach in natural science is to  collect 

more data and carry out additional studies to gain 

more knowledge. For modeling studies quality 
assurance and extended peer reviews 

(stakeholder involvement in the modeling 

process) may reduce the uncertainties as well. 

 

Table 4: Correspondence of the methodologies 

with the source and types of uncertainty 

distinguished in the uncertainty taxonomy 

(inspired by Van der Sluijs et al., 2004) 
Source 

of 

uncertai

nty 

 Taxonomy (types 

of uncertainty) 

  

  Statistic

al 

uncertai

nty 

Scenar

io 

uncerta

inty 

Qualit

ative 

uncert

ainty 

Recogn

ized 

ignoran

ce 

Context 

and 

Framin

g 

Natura

l, 

techno

logical

, 

econo

mic, 

social, 

politic

al 

EE EE, 

SC, SI 

EE, 

EPR, 

NUSA

P, 

SI, 

UM 

EE, 

EPR, 

NUSA

P, SI, 

UM 

Inputs Syste

m data 

DUE, 

EPE, 

EE, QA 

DUE, 

EE, 

SC, 

QA 

DUE, 

EE 

DUE, 

EE 

Drivin

g 

forces 

DUE, 

EPE, 

EE, QA 

DUE, 

EE, 

SC, 

QA 

DUE, 

EE, 

EPR 

DUE, 

EE, 

EPR 

Model Model 

structu

re 

EE, 

MMS, 

QA 

EE, 

MMS, 

SC, 

QA 

EE, 

NUSA

P, QA 

EA, 

NUSA

P, QA 

Techni

cal 

   QA 
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Param

eters 

IN-PA, 

QA 

IN-PA, 

QA 

QA QA 

Model output 

uncertainty 

EPE, 

EE, IN-

UN, 

MCA, 

MMS, 

SA 

EE, 

IN-

UN, 

MMS, 

SA 

EE, 

NUSA

P 

EE, 

NUSA

P (via 

propaga

tion) 

 

 
The bottom row lists methodologies suitable for 

uncertainty propagation. Abbreviations of 

methodologies: DUE, data uncertainty engine; 

EPE, error propagation equations; EE, expert 

elicitation; EPR, extended peer review (review 

by stakeholders); IN-PA, inverse modeling 

(parameter estimation); IN-UN, inverse 

modeling (predictive uncertainty); MCA, Monte 

Carlo analysis; MMS, multiple model 

simulation; NUSAP, NUSAP; QA, quality 

assurance; SC, scenario analysis; SA, sensitivity 
analysis; SI, stakeholder involvement; UM, 

uncertainty matrix. 

 

Section –VII 
 

7. Discussion and conclusions(on the basis of 

Jens Christan Refesgard and his coauthor study 
of Uncertainty in the enviormental Modeling 

process-A framework and guidance) 

 

A terminology and typology of uncertainty is 

presented with the aim to assist the management 

of uncertainty in modeling studies for integrated 

System resources management. Because we 

focus on the use of model studies in decision 

making, we have adopted a subjective 

interpretation of uncertainty in which the degree 

of confidence that a decision maker has about 
possible outcomes and/or probabilities of these 

outcomes is the central focus. Other authors 

define the term uncertainty not as a property 

(state of confidence) of the decision maker but as 

a property (state of perfection) of the total body 

of knowledge or information that is available at 

the moment of judgment. Uncertainty is then 

seen as an expression of the various forms of 

imperfection of the available information and 

depends on the state-of-the-art of scientific 

knowledge on the problem at the moment that 
the decision needs to be made (assuming that the 

decision maker has access to the state-of-the-art 

knowledge). The state of perfection view goes 

well together with a traditional plan basis, while 

our definition allows taking broader aspects of 

uncertainty, including those usually dealt with in 

Practice oriented disciple, into account. The 

broader view is necessary if we want to consider 

all aspects of modeling uncertainty when 

modeling is used as an element in the broader 

Project management process. 

We have reviewed 14 methods for assessing and 

characterizing uncertainty. The 14 methods have 
been mapped against a framework for the 

modeling process, its inter-action with the 

broader Project management process and the role 

of uncertainty at different stages in the modeling 

processes. 

Numerous methods that deal with uncertainty 

exist. The 14 methods we have included are by 

no means exhaustive, but in-tend to present a 

representative cross-section of commonly ap-

plied methods covering the various aspects of 

uncertainty in System resources management. 

Many methods reported in literature naturally 
fall within one of the 14 „boxes‟, while others 

fall in between. An example of a method that 

does not fit well to our selection of methods is 

the generalized uncertainty likelihood estimation 

(GLUE) method (Beven and Binley, 1992; 

Beven, 2002). GLUE can be used both as a kind 

of calibration method or as an uncertainty 

propagation method. It is based on the concept of 

equi-finality and can be seen as a method having 

similarities in approach with three of the above 

14 methods: Inverse modeling (parameter 
estimation), Monte Carlo analysis and multiple 

model simulation. Similarly many software tools 

have functionality corresponding to a couple of 

the 14 methods. 

None of these methodologies is applicable to 

address all the different relevant aspects of 

uncertainty in the modeling in relation to System 

resources management. Most of the methods we 

have selected are complementary in approaches 

and con-tent. However, there are also some 

important overlaps. The best example of that is 

the quality assurance method that in reality is a 
framework within which some of the other 

methods, such as stakeholder involvement and 

extended peer review are typically 

recommended. In the quality assurance tool 

MoST (Refsgaard et al., 2005a; Scholten et al., 

2007) all other methods are incorporated. 

The key conclusion of the analysis in this paper 

is that uncertainty assessment is not just 

something to be added after the completion of 

the modeling work. Instead uncertainty should 

be seen as a red thread throughout the modeling 
study starting from the very beginning. 

Traditionally, uncertainty assessments are carried 

out only at the end of a modeling study when the 

models have been calibrated and validated. 
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Standard techniques, often included in the model 

GUIs, are then used to propagate and quantify 

the uncertainty, e.g. sensitivity analysis or Monte 

Carlo analysis. The major argument towards this 

type of uncertainty assessments is that the 

standard techniques do typically only address 
one type of uncertainty, namely the statistical 

uncertainty. By performing the uncertainty 

analysis as an „add-on‟ by standard techniques in 

the end of the model study, and report this as the 

uncertainty analysis, it is implicitly assumed that 

the statistical uncertainty is the most important 

uncertainty. The statistical uncertainty does, 

how-ever, only comprise a limited space of the 

total uncertainty, as illustrated in Fig. 3. Moving 

towards the use of models in a broader 

perspective, such as Project management plans 

and the participatory processes in the WBS, 
other types of uncertainty emerged that have not 

traditionally been addressed in a model study. It 

is therefore crucial that the uncertainty 

assessment is introduced in the introductory 

phase and tracked throughout the model study 

and that the identification and characterization of 

all uncertainty sources are performed jointly by 

the modeler, the system manager and 

stakeholders in connection with the problem 

framing and identification of the objectives of 

the modeling study. 
        There is not much to conclude, This is early 

in our study, our hope is that a systematic look 

towards the impact of uncertainty at module 

level and pattern of software development 

approaches, which  will useful to describe, 

express configuration and enact software 

engineering  process  for global software 

development, in way that respective  specific 

allocated process which  reduce causes of  

software failure. 

         It is therefore crucial that the uncertainty is 

introduced in the introductory phase and tracked 
throughout the model study and identification, 

characterization of all uncertainty sources are 

performed jointly by the modeler, The software 

project manager and stakeholders in connection 

with the problem framing and identification of 

the objectives of the modeling study, which will 

help to developer to choose the development 

approaches as per level of uncertainty. 
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