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Abstract 
     Below we review the LHC luminosity progress in 

2010,  discuss the luminosity evolution of the Tevatron 

collider at different stages of the Collider Runs, 

emphasize general dynamics of the process, compare with 

the performance of the other colliders analyze planned 

and delivered luminosity integrals, and discuss the 

expectation management lessons. 

INTRODUCTION 

 

In the past 9 months, we witnessed great progress in the 

LHC commissioning. Luminosity of the 7,000 GeV center 

of mass energy proton-proton collisions reached 205×10
30

 

cm
-2

 s
-1

 , or 2% of the design value in less than 6 months 

– see Fig.1. That level of performance exceeds previous 

records of the luminosity at CERN set up for 90 GeV   

electron-positron collisions in LEP at 102×10
30

 cm
-2

 s
-1

 

(1998) and for 31 GeV proton-antiproton collisions in 

ISR at 140×10
30

 cm
-2

 s
-1

 (1982). It is about half of the 

current Tevatron Run II luminosity record of 402×10
30

 

cm
-2

 s
-1

. On average, the LHC luminosity doubled every 

two weeks, and looking at the plot one could get an 

impression that if the LHC would not stop proton-proton 

operation in early November and continue to run and 

progress "as is", then it could overtake the Tevatron 

luminosity by mid-November, and will reach its design 

luminosity sometime mid-2011. So, why nobody believes 

that could happen? 

 
  

Figure 1: LHC peak luminosity progress in 2010.  

 

The answer is that anyone familiar with performance of  

other colliders knows that such a fast performance 

progress is not something unique and unthinkable of at 

the early stages of the accelerator commissioning. For 

example, the Tevatron collider had seen luminosity 

improved by a factor of 12,000 in just three months early 

in 1987 (that is equivalent doubling the luminosity 

approximately every week! ) and exceeded 1% of then 

design luminosity of  1.0×10
30

 cm
-2

 s
-1

 [1]. Progress 

beyond initial stage is determined by careful step-by-step 

uncovering, analysis and resolution of numerous 

problems. It was true for all past and present colliders 

colliders, despite their specific features (species, energies, 

intensities, etc) and we believe that LHC is not going to 

be totally unique in that regard – e.g., Table I 

demonstrates comparable sets of factors of importance for 

the performance for the Tevatron and LHC.   

 

Table I: Comparison of major factors that play role  in the 

performance progress speed for the Tevatron and LHC. 

  

 TEV 

p-pbar  

LHC 

p-p  

State-of-the-art SC magnets  yes 

~800  

yes 

~1800  

(Old) Sophisticated injector chain  yes 

6  

yes 

4  

Antiproton production/storage/cooling  yes  no  

Beam-beam effects limiting 

performance  

yes  not 

yet?  

Critical importance of collimation  ~no  yes  

Electron-cloud effects matter  no  yes  

Space-Charge effects at low energies  yes  yes  

  

Therefore, it seems reasonable to explore objective laws 

of the performance evolution of the colliders. In doing 

that, we will follow the logic of and some data from 

Reference [2].    

THE TEVATRON PROGRESS AND “CPT 

THEOREM” 

      

Analysis of the evolution and prediction of high 

energy colliders’ luminosity progress is of great 

importance for many: it tells machine physicists whether 

their scientific and technical decisions taken years ago 

were correct; for the experimental high energy physicists, 

it is the basis for their schedules and upgrade plans; for 

the management and funding agencies, it is an important 

input on the future facilities and projects. The Tevatron 

luminosity history – see Fig.2 - gives several important 

lessons in that regard. The luminosity increases occurred 

after numerous improvements, some of which were 

FERMILAB-CONF-11-029-APC

Operated by Fermi Research Alliance, LLC under Contract No. DE-AC02-07CH11359 
with the United States Department of Energy. 



implemented during operation, and others introduced 

during regular shutdown periods.  

 
Fig.2: Tevatron peak luminosity progress during Run II 

(2001-2011). 

 

    A large number of  improvements (see most of them 

listed in the Table I in Ref.[2]), took place in all the 

accelerators of the Collider complex, they were 

addressing all the parameters affecting the  luminosity – 

proton and antiproton intensities, emittances, optics 

functions, bunch length, losses, reliability and 

availability, etc. – and led to fractional increase varying 

from few % to some 40% with respect to previously 

achieved level.  As the result of some 30 improvements in 

2001-2010, the peak luminosity has grown by a factor of 

about 50 from Li 8×10
30

 cm
-2

s
-1

 to Lf 400×10
30

 cm
-2

s
-1

, 

or about 14% per step on average. In principle, such 

complex percentages - ”N% gain per step, step after step, 

with regular periodicity” - should result in the exponential 

growth of the luminosity L(t+T)/L(t)=exp(T/C). 

Nevertheless, the pace of the luminosity progress was not 

always constant. As one can see from Fig.2, the Collider 

Run II luminosity progress was quite fast with C0.7 year 

in the period from 2001 to mid-2002 when previous Run I 

luminosity level was (re)achieved; stayed on a steady 

exponential increase path with C2.0 yr from 2002 till 

2007, and significantly slowed down afterward, C8.6. A 

plausible hypothesis - so called “CPT theorem for 

accelerators” - was proposed in Ref.[2], that over 

extended periods of operation, the performance of 

colliding facilities evolves in accordance with an 

approximate formulae:    

 

       C ∙ P = T                    (1) 

 

where the factor P=ln(luminosity) is the “performance” 

gain over time interval T, and C is a machine dependent 

coefficient equal to average time needed to increase the 

luminosity by e=2.71… times, or boost the 

“performance” P by 1 unit. Both, T and C have dimension 

of time, and the coefficient C was called “complexity” of 

the machine, as it directly indicates how hard or how easy 

was/is it to push the performance of individual machine.  

   In general, the complexity should be dependent on how 

well understood are physics and technology of the 

machine.  

EXAMPLES 

 

Let us consider several more illustration of the 

“CPT theorem for accelerators” – see Figs. 3-10.   

 

 
Figure 3: Luminosity history of e+e- collider CESR.   

 

 
Figure 4: Luminosity history of e+e- linear collider 

SLC at SLAC.  

 
Figure 5: Luminosity history of p-p collider ISR at 

CERN.  



 
Figure 6: Luminosity history of p-p collider SppS at 

CERN. 

 

 
Figure 7: Luminosity history of e+e- collider LEP at 

CERN.  

 

 
Figure 8: Luminosity history of e-p collider HERA at 

DESY. 

  

In each figure we indicate – either by straight line 

or/and by a text box the increase of the record luminosity 

over certain period of time, and calculate corresponding 

complexity factors. Table II lists all of them for side by 

side comparison. One can see that in general, the hadron 

machines Tevatron, SppS, ISR, HERA and RHIC have 

average complexity of about <C>=2.4 . Effective 

complexities in the very early periods of operation are 

very small C=0.03-0.06 (Tevatron and LHC).  

 

 
Figure 9: Luminosity history of p-p collider RHIC at 

BNL.  

 

 
Figure 10: Luminosity history of the Tevatron proton 

antiproton collider at Fermilab in 1987-1996. 

 

Table II: “Complexities” of colliding beam facilities.  

 

 C  years  

CESR   e+e-  4.3  1883-1988  

LEP I     e+e-  3.3  1989-1995  

SLC       e+e-  1.5  1989-1997  

HERA I, II   p-e  2.9  1992-00-2005  

ISR       p-p  3.0  1972-1982  

SppS    p-pbar  2.0  1982-1990  

Tevatron Run II p-pbar  2.0  2002-2007  

RHIC  p-p  2.2  2000-2004  

Tevatron startup  0.03  1987  

LHC startup  0.06  2010  

 

Differences in machine complexity factors C  

may be due to various reasons: a) first of all, beam 

physics issues are quite different not only between classes 

of machines (hadrons vs e+e-) but often between colliders 

from the same class – all that affects how fast and what 

kind of improvements can be implemented; b) accelerator 



reliability may affect the luminosity progress, especially 

for larger machines with greater number of potentially 

not-reliable elements; c) another factor is capability of the 

team running the machine to cope with challenges, 

generate ideas for improvements and implement them; d) 

and, of course, the latter depends  on resources available 

for each team.  

Note, that the exponential growth is 

characteristic to advances in other areas of science and  

technology. E.g., the maximum energy achieved in 

particle accelerators grew by factor of 10 every 6 years 

over many decades [3]. It is often presented in semi-log 

“Livingston plot” and corresponds to C=2.6. Another 

example is the “Moore’s Law” [4] of  exponential growth 

of modern microprocessor speed that doubles every 20 

months,  yielding C=2.4.  

PERFORMANCE EXPECTATION 

MANAGEMENT 

      

It is well known that the expectations are the only 

measure of one’s success, and that in the case when 

delivered value is (even slightly) less than expected value 

– see Fig.11 – then perceived value is much less then 

delivered one.  

 
Figure 11: Perceived value of performance.   

 

 
Figure 12: The Tevatron luminosity performance and 

pre-Run II plan [5]. 

 

The Tevatron Run II was a victim of such physiological 

effect when it was realized that its performance in 2001-

2003 was significantly below expectations – see Fig.12. 

The Run II start-up difficulties were objective (new 

machine – Main Injector was introduced in operation, 

Accumulator was greatly upgraded and not optimized, 36 

bunches operation was totally new, etc) and a lot of 

studies were needed to understand and correct them, but, 

still, as the result the progress seemed unacceptably slow.  

Only the 2003 DOE review of the Tevatron operation 

revealed the technical roots of the situation and new 

approach was embraced: since then,  the luminosity goals 

were expressed in terms of “base” goals that we believe 

have high degree of certainty of being achieved and 

“stretched” goals that represent our “best estimate” of the 

limit of performance to which the facility can be pushed 

(with the most likely outcome somewhere in between). It 

is of notion, that careful analysis of the issues and 

potential progress allowed properly set annual goals, and 

the Tevatron never missed them since 2003. That had 

greatly improved predictability of the machine 

performance and morale of the operating team.  

CONCLUSIONS, RECOMMENDATIONS 

 

One should not expect that the period of incredibly fast 

growth of the LHC luminosity - as in 2010- will last long. 

 At some point the progress will most probably turn to the 

rate corresponding to complexity of C~2.  Such a period 

of exploration and fight for ultimate performance with 

C2  might take as short as 3-4 years and as long as 6-10 

years  It will be followed by relative stabilization of 

performance (either running out of ideas or preparing for 

a major upgrade).   A numerical example: progress from 

L=3×10
33

 cm
-2

s
-1

 to L=5×10
34

 cm
-2

s
-1

  might take 6-9 

years if C=2-3.   

 

    Expectations management is crucial. As in the case of 

the Tevatron, the LHC goals may need to be expressed in 

terms of two goals: “base” goal – that is believed has very 

high degree of certainty of being achieved and the 

“design” or “stretched” goal that represents your “best 

estimate” of the limit of performance to which the facility 

can be pushed. The goals and the ratio of “base” to 

“design” goals will depend on the level of understanding 

of the machine, e.g. the ratio might change from larger to 

smaller to reflect lower level of uncertainty in later years. 
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