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Abstract

In this report we propose a solution to problem of the dependency on the expe-
rience of the software project quality assurance personnel by providing a trans-
parent, objective and measurement based quality framework. The framework
helps the quality assurance experts making objective and comparable decisions
in software projects by defining and assessing measurable quality goals and
thresholds, directly relating these to an escalation mechanism. First results of
applying the proposed measurement based software quality framework in a real
life case study are also addressed in this report.
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1 Introduction

Quality can be assured from multiple viewpoints and various processes can be put
into focus. Debugging, testing, peer reviews, process audits and assessments, meas-
urement and risk based quality improvement are common examples of assuring soft-
ware quality.

In this report we focus on measurement, which can help strengthening the quality
processes or products.

One common job of quality assurance experts to assess the quality the customer re-
leases of a software project. In many cases they have the right to decide the go/no go
of a customer release. This decision is especially important in automotive, medical,
aerospace and safety critical projects where errors can cause loss of human lives.
Without having a systematic approach in these scenarios the decisions made by quali-
ty assurance experts are based only on their experience and insight. Consequently,
experience-based quality assurance may not provide the same results if it is performed
by different personnel and/or in different projects. This is due that human decisions
may differ depending on the background, situation and point of view on quality.
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Moreover, even if the decision is supported by measurement, different metrics, differ-
ent data collection and visualisation methods can affect and make the decision of
quality assurance experts and the comparison of projects difficult.

In order to eliminate the problem of experience-only based quality assurance (and to
unify the way of assuring quality among quality experts) we propose an objective and
repeatable approach to quality assurance which is based on measurement, proposes
unified metrics and goals through projects and decreases the dependency on the expe-
rience of the quality assurance experts. We call our proposed solution Measurement
based Software Quality Assurance Framework (MSQF). MSQF consists of the (1)
MSQF concept (MSQC) and (2) an MSQ Process (MSQP). We call MSQC the con-
cept of repeatable software quality assurance driven by measurement with decreased
dependency on the experience of the quality assurance experts and project settings.
The application of MSQC helps achieving a transparent, organization-wide, objective
measurement program based on shared and unified metrics, measurement data collec-
tion measurement and calculation. Such an approach can help organisations in achiev-
ing objective insight into the quality of processes and work products. In order to make
the MSQC operational, we propose an MSQ process, which can help the implementa-
tion of the MSQC. The process itself provides a guidance and thus can be modified or
tailored to organisational and project settings.

Besides increasing objectivity through software projects it is also a common need to
comply with industry standards. Compliance to industry standards is both an internal
goal and a requirement from customers. Thus, the definitive goal of MSQF is to pro-
vide a quality assurance approach which satisfies most relevant industry standards.

In section 2 this report is positioned in the literature. In section 3 the research ap-
proach is addressed. In section 4 a criteria for MSQF is identified. Section 5 provides
an overview of the MSQP and section 6 provides details on the application of MSQF
in an organisation and a project. Section 7 provides validation against MSQF criteria.
Limitation and conclusion are presented in sections 8 and 9 respectively.

2 Background

A vast literature is available on software measurement and the state of the practice is
evolving [1]. Many of the papers focus (1) on the process — the way measurement
could be done. A number of publications focus on (2) how a measurement or process
improvement program shall be introduced into an organisation and on the experiences
of the introduction and (3) others focus on the meaning of metrics providing newer
solutions as the technology evolves and data is available on the usage of metrics.
Some of the notable measurement concepts of the first set are the
Goal/Question/Metric[2] and its extension the GQM+[3], the Experience Factory[4],
the Practical Software Measurement[5] and the ISO/IEC 15939 [6] standard for
measurement process among many others. Introducing a measurement program to an
organisation (2) is also a topic of measurement-oriented literature [7]-[10]. (3) Dis-
cussions and debates on usefulness of and introduction of new metrics is a continu-
ously evolving field [11]-[20].
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Since we propose a concept (MSQC) with a process (MSQP) our solution can be
positioned mainly in the first set, and it fills an important gap by emphasizing not just
the process steps but the objectivity, organisational-wide transparency, repeatability,
reduced dependency on the experience of the quality assurance personnel.

3 Research approach

Based on the introduction of MSQF in section 1, our research question can be formu-
lated as follows: Does an MSQF provide objective quality assurance through the
project lifecycle and does it satisfy relevant industry standards?

The research question can be divided into sub-questions. These questions will be an-
swered by research steps each producing a research deliverable. Questions, steps and
deliverables are summarized in Table 1.

Table 1 — Research questions, steps and deliverables.

Research question Research step Deliverable Section
Q1 What criteria shall an | S1 Define criteria | D1 MSQF Criteria 4
MSQF satisfy? for MSQF
Q2 What process can be | S2  Design an | D2 An MSQP 5

used in supporting the | MSQP
practical implementation

of the MSQC?

Q3 How can we provide | S3.1 Validate the | D3.1 Case study sum- 6
proof of concept for the | MSQF in a case | mary on the applica-
MSQF? study tion of the MSQF in a

real-life project
S3.2 Assess if the | D3.2 Assessment of 7
MSQF  satisfies | the MSQF versus the
predefined criteria | MSQF criteria

4 Criteria for an MSQF

Two major criteria were identified for (applying) MSQF: (1) provide objective quality
assurance through the project lifecycle, (2) satisfy relevant industry standards. In this
section we address these two criteria.
(1) Provide objective quality assurance through the project lifecycle

This criterion has been identified based on internal requirement and current experi-
ences within projects. Project participants and project quality leaders were asked how
they would improve the current quality assurance approach. Based on this input most
of the respondents suggested that in most of the cases decision of the project quality
leader relies only on his/her experiences and not on objective measurement data. Es-
calation was also undefined and there was a need to relate this to the measurement
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approach. Thus the objectivity criterion was refined and subdivided into criteria as
follows:
C1. Provide objective quality assurance

C1.1 Provide measurement based quality assurance,

C1.2 Apply unified metrics in projects,

C1.3 Set targets (thresholds) for metrics through project lifecycle,

C1.4 Provide threshold-based escalation,

C1.5 Share measurement results through the organisation.

(2) Satisfy relevant industry standards

We considered the industry standards as mainly an external need. Customers usually
assess software quality assurance systems based on two well-known and widely ac-
cepted quality approaches [21], [22]: SPICE [23] or CMMI [24].
Depending on the field, variants of SPICE may be important to organisations such as
Automotive SPICE [25], Medical SPICE [26] or Enterprise SPICE [27] among others.
Similarly, in case of CMMI constellations of the model such as CMMI for Acquisi-
tion [28] or CMMI for Services [29] may be considered important.
We performed a quick comparison of these industry standards into their variants and
we came to the conclusion that no significant difference exists among them from
measurement point of view.
Since we will perform a case study at an automotive company, most relevant criteria
are:

C2.1 Satisfy Automotive SPICE MAN.6 Process area,

C2.2 Satisfy CMMI-DEV Measurement and Analysis Process Area.

5 An MSQ process

After defining the MSQF criteria (C1.1-C1.5, C2.1-C2.2) in section 4, we define a
possible MSQP which can help making the MSQC operational. Due to quality control
purposes, the MSQP is strongly related to the escalation mechanism. The MSQ pre-
sented here can be extended or tailored to organisational and project needs.

Start ‘ End
Define/refine Define/refine metrics Flan measurement Measure and Act
messurement gosl and thresholds analyse

Are any refinements needed?

Figure 1 — An MSQ process

The MSQP consists of the following activities/sub-processes:

1. Define/refine measurement goal

Measurement goals (objectives) shall be defined in accordance with the organization-
al/business goals and measurement information needs.

2. Define/refine metrics and thresholds (see further details on Figure 2)

This sub-process includes the following activities: Define metric, Define data visuali-
zation, Define abstract milestones, Define measurement data collection and Define
thresholds and escalation.
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Define data
visualisation

Define abstract Define measurement
milestones data collection

Yes

Figure 2 — Define Metric

Define thresholds
2nd escalstion

Are further metrics End
needed to be
defined?

3. Plan measurement

Planning measurement involves both the organisational and project level planning of
measurement activities. This can affect the quality measurement strategy, the quality
metrics and the project level quality goals.

4. Measure and analyse (see further details on Figure 3)

This sub-process includes the following activities: assuring the availability of meas-
urement data, collecting measurement data and the analysis of measurement data.

Assure the Collect Analyze
availability of measurement data measurement data
Start measurement data End

Are any messurements
needed to be perfformed?

Figure 3 — Measure and Analyze

5. Act (see further details on Figure 4)

This sub-process focuses on the communication/sharing the measurement results, in
case of deviations identification of root causes, escalating violations of thresholds and
taking alternative actions such as improving the measurement approach, refining met-
rics and thresholds.

Escalate violation of
thresholds

Yes Improve

measurement

ch
approa e

Communicste results Identify root cause of
deviation

Are there deviatigns from What is the roct cause?
thresholds?

Messurement approach

Figure 4 — Act
Notions related to the MSQP:

Escalation mechanism: The goal of the quality escalation strategy is the handling of
deviations observed during measurement in order to enable early correction.

5/19



A measurement based software quality framework

Abstract milestones: By an abstract milestone we mean a checkpoint in a project
where the quality of a project is needed to be assessed. Abstract milestones provide
the basis for measurement data sampling and escalation. Abstract milestones are gen-
erally applicable to all of the metrics and are dependent on organizational and project
settings. Abstract milestones can overlap major (customer) releases.

Deviations from the quality plan can easily be defined in percentage from the goal
(threshold). The higher the deviation the higher the risk of occurrence of quality prob-
lems.

Escalation levels at abstract milestones: Quality measurement based escalation can
be defined on multiple levels by connecting them to the deviations from the thresh-
olds (e.g. depending on the percentage of deviation). The number of escalation levels
and their relation to the thresholds can be defined according to the organizational
needs. For examples of escalation levels, thresholds and abstract milestones see Table
2, Table 4 and Figure 5 in the appendix.

Improvement of thresholds: Thresholds shall be revisited on regular basis and up-
dated based on organizational changes and needs.

6 Application of the MSQF in a real-world scenario

Various work products, roles and activities may be present at organisations. Thus, a
tailoring of the MSQP may be needed to organisational settings. We decided to tailor
the theoretical MSQF to organisational needs of ThyssenKrupp Presta Hungary
(TKPH).

About the company

TKPH’s website provides a good overview on the company: “The ThyssenKrupp
Presta Group is a technology leader in the field of steering systems and a major inno-
vative partner of the auto industry.

We are working at 16 sites around the world on developing modern technology solu-
tions that make vehicle transport safer for all of us. The Budapest affiliate of the
Liechtenstein-based ThyssenKrupp Presta company has been dealing with the devel-
opment of the electronic steering systems of passenger cars since 1999 as the only
electronic and software development competence centre within the company group.
We are committed to satisfying demands of the largest auto manufacturers in the
world with innovative, high-quality products. Our goal is to develop a safe and effi-
cient steering system that provides a perfect driving experience to our clients.”[30]
TKPH has both internal and customer software projects, all of them focusing on de-
veloping electronic steering systems and has about ~300 employees at Budapest site.
Due to the limitations of this report we do not discuss all the details of the application
of MSQF, we rather focus on the most important tailoring and deviations in imple-
mentation. Details not addressed here were performed as described in MSQF.

We discuss the tailoring of the MSQP to organisational settings (6.1), applying it in a
project (6.2), then deviations in implementation on organisational (6.3) and project
level (6.4).
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6.1 Tailoring of MSQF to TKPH organisational settings

Definition of metrics

At the beginning of the measurement process definition, a goal was targeted that at
least one metric shall be defined for each Automotive SPICE HIS scope process. In
order to perform this, brainstorming sessions were held with the relevant stakeholders
(i.e. process owners and process performers in projects). Metrics and their parameters
such as metric definition, way of data collection, metric responsible were defined and
prioritized. At the end of metric definition period a consensus was reached on the
selected metrics to be measured. Table 5 shows an examples of project metrics de-
fined on organizational level (to be applied in all projects) categorized by Automotive
SPICE HIS scope process areas.

Organisation specific work products

In order to implement the MSQP in practice we had to take into consideration, update
or define organisation specific work products. Most important related work products
were:

MSQP tailored to TKPH — the measurement based quality assurance process has been
tailored to TKPH settings extending the basic process with TKPH specific work
products and adding additional processes in order to practically sustain the measure-
ments.

Quality assurance strategy — includes strategic level descriptions of quality goals,
measurement approach and escalation mechanism.

Project quality plan — Each project has a quality plan which focuses on the tailoring of
organisational processes to project needs and quality goals/thresholds based on met-
rics.

Release audit report — Each customer release is subjected to a release audit, where the
project quality leader and other project participants judge the quality and safety of the
release. The release audit report is the output of the release audit.

Measurement database — A unified measurement tool and database has been intro-
duced at TKPH.

Quality metrics — This document contains the software quality metrics to be applied at
TKPH.

MSQF training — a training material has been developed and used for employees on
the about measurement program and the measurement tool

Organisation specific roles

The following roles are applied at TKPH: Project Quality Leader (PQL) — plans,
tracks and controls the quality of the processes and products in customer projects,
independent from the project organisation. Project Leader — leads the customer pro-
jects, Quality Department Leader — line manager, leads the quality department, in-
cluding the work of PQLSs.

Escalation levels at abstract milestones

The escalation mechanism is defined on three levels: 0-2, which are depending on
abstract milestones and the percentage of deviation from thresholds. Table 2 summa-
rizes the escalation levels by the deviation at the beginning of the project and the tar-
geted role of escalation. A relatively high deviation is allowed at the beginning of the
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project, while deviations at the end of the project are not allowed, thus escalation
levels are monotonically decreasing from 30/20/10% to 0%.

Table 2 — Escalation levels and deviations from the thresholds

Escalation | Deviation at Deviation at | Escalated from
- - Escalated to
level project start project end
Level 0 +10% 0% Project Quality Project Leader
Leader
Level 1 +20% 0% Project Quality | Quality Depart-
Leader ment Leader
Level 2 +30% 0% Quality De- Higher Level
partment Leader Management

Tailoring of the ‘Improve measurement approach’ activity: if the 50% of the pro-
jects fit within the escalation level 2 thresholds (the widest, with £30-0% deviation)
and more than 25% of the projects fit within the escalation level 0 (in the range of
+10-0% deviation) then the threshold will not be changed. In other cases actions are
needed to be taken (e.g. modification of the thresholds or communication of the im-
portance of the metric or redefinition of the metric).

Unified metrics, Data collection, data integration

For the unified data collection and data integration we used DataDrill Express from
Distributive Management [31]. This tool has two main components (1) a data collec-
tor (2) a data visualization. With the collector we collected data from various systems
such as IBM Rational DOORS, IBM Rational Change, Excel and CSV files and vari-
ous types of databases through ODBC among many others. Prerequisites of common
metrics, data collection and data calculation were that all projects use the same tools
following the same processes and an agreement was reached on the common set of
metrics and way of data calculation.

6.2  Applying MSQF in a project

In this section we provide a brief introduction of the basic project settings and how
the measurement program was introduced.

Due to confidentiality reasons we cannot share the project name (thus we call it Pro-
ject A) nor concrete measurement results (therefore the measurement data is only for
demonstration purposes).

The goal of the project A is to develop reusable software modules to the automotive
customer projects. The introduction of the MSQF into project A started after a year of
the project starting date, at Release 2 (mid 2013). Previously only release candidates
and nightly builds were available and releases were not subjected to release audits.
The project was working in an agile way in 3-week sprints which later changed to 2-
weeks sprints in order to be aligned with other projects of the organization. The pro-
ject was planned to be finished at Release 4.0.0. The average time between major
releases in this project is three months. These releases are subjected to release audits.
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The MSQF was introduced together with basic quality assurances work products of
the company (including the application of the quality strategy, project quality plan
and release audits). This additional work products were discussed in the organisation
level tailoring and help easing the implementation in TKPH settings.

Within the introduction of MSQF, metrics and related thresholds were identified and
introduced, all related to ASPICE HIS scope process areas, including requirements
engineering, through problem and change management to test management among
others. Well-known metrics such as requirements coverage, test coverage, open
change requests or open defects were identified. For source code quality a subset of
HIS metrics [32] were selected. Measurement data collections were performed on a
weekly basis and analysed by the project quality leader.

Table 4 in appendix shows a possible example of quality thresholds and escalation
levels related to different milestones of a project for open defects - a metric used re-
lated to Automotive SPICE Problem Resolution Management process area. The goal
in this case was to reduce the number of defect to zero by the end of the project.
Figure 5 in Appendix shows an example of measurement data visualization in a pro-
ject. A similar visualisation is used in Project A. On Figure 5 escalation levels across
the project lifecycle are represented by lines: red (escalation level 2), orange (escala-
tion level 2) and yellow (escalation level 0) and threshold/goal is represented by the
green line. The rest of the figure shows the open defects in various stages (verifying,
implemented, assigned etc.) within the project in a weekly breakdown from calendar
week 34/2013 to 26/2014, textually indicating only every 6™ week for better visuali-
zation.

6.3  Deviations in implementation on organisational level

A major problem we encountered in applying MSQF in multiple projects was resulted
by the limited abilities of the tool we used. After piloting the MSQF in Project A, we
included a number of internal and customer projects (10+) into the measurement pro-
gram. We encountered practical problems both in data collection and data visualiza-
tion. In data collection the collector interface did not work correctly when a high
amount of data was needed to be collected, therefore it was rewritten for collecting
data in multiple cases e.g. collecting from IBM Rational Change or IBM Rational
DOORS. From visualization point of view the number of reports (figures) was
planned to be generated on a weekly basis exploded (10 projects x 15+ metrics). In
this part of the tool we encountered serious difficulties of parameterization and thus
the number of weekly generated figures grew over 300.

All of the deviations or issues encountered on implementing MSQF on organizational
level were practical which can be solved by alternative (BI) tools.

6.4  Deviations in implementation on project level

One major deviation from MSQF happened within the project A. Namely, it was dif-
ficult to set goals/thresholds for the metrics which were closely related to the software
modules (e.g. review coverage of the requirements, or branch and MC/DC coverage).
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These metrics were measurable on module level and directly reflected the quality and
completeness of the module. Therefore during release planning at setting the new
quality and project thresholds for the next release, high level goals were broken down
to the module level and weighted by module size, and module quality improvements
were planned according to their priority. Priority was defined by external projects
which were requiring to reuse the modules developed by project A. The breakdown of
the high level quality goals to module level was proposed and performed by the soft-
ware project leader. This was an important practical addition to the proposed MSQF,
and strengthened the feasibility and way the project prioritization and the quality
goals has been aligned release by release.

7 Assessment against MSQF criteria

Table 3 provides a brief assessment of MSQF in the case study against the criteria

identified in section 4.
Table 3 — Assessment of the MSQF against MSQF criteria

Criterion | Assessment of compliance to criterion
CL1. Provide objective quality assurance
. The basic concept of MSQF is measurement. In order to make it
C1.1 Provide . . .
operational, the MSQP defines most important measurement
measurement A . C . i
: activities (e.g. metric definition, data collection, analysis etc.)
based quality . . . X X
asSUrance For more details see Figure 1, Figure 2, Figure 3 and Figure 4.
As it is defined so it was applied in the case study.
In the definition of the MSQC included that unified metrics shall
be used in the project to make them comparable and transparent.
In the case presented metrics, thresholds, way of data collection,
C1.2 Aopl data calculation and analysis were defined on organizational
= APRY. level and also related to escalation mechanism. Despite that both
unified metrics . . e
. : the concept and the case study included the notion of unified
In projects . - L . .
metrics, and same metrics were applied in project A as in other
projects, in order to strengthen the practical implementation of
MSQF, it may be useful to add this aspect to the MSQP as a
separate activity.
The MSQP includes an activity “Define thresholds and escala-
tion” (see Figure 2) covering C1.3. In the case study we per-
C1.3 Set tar- formed this activity first on organizational level by defining
gets (thresh- thresholds and escalation mechanism related to abstract mile-
olds) for met- | stones. In Project A, we tailored the thresholds and abstract mile-
rics through stones to project settings by aligning thresholds to the major
project lifecy- | releases of the project and by setting the thresholds taking into
cle the account (1) the situation at release planning, (2) desired result
for the next release and (3) and targeted results at the final mile-
stone of the project.
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Criterion

Assessment of compliance to criterion

C1.4 Provide
threshold-
based escala-
tion

MSQP includes an activity for escalation “Escalate violation of
thresholds” (see Figure 4). Furthermore, the MSQF also includes
the investigation of the root cause of the deviation and taking
possible alternative actions such as improving the measurement
approach.

In Project A major deviations from the planned goals happened
in 3 cases. 2 out of 3 deviations were escalated according to the
escalation strategy. By analysing the root cause of the third devi-
ation, the project came to the conclusion that a major re-planning
is needed due to the lack of resources. This was reasonable and
accepted by higher level management and it resulted in postpon-
ing the end-date of the project. Consequently, the new project
milestones were supported by quality with new thresholds and
goals.

C1.5 Share
measurement
results through
the organisa-
tion

MSQP includes an activity for sharing measurement results
called “Communicate results” (see Figure 4).

In the organisation measurement results are shared through the
measurement tool on a weekly basis, Project A shares its results
through the tool to which the relevant stakeholders have access.

C2. Satisfy the measurement-related criteria of industry standards

C2.1 Satisfy
Automotive
SPICE MAN.6
Process area

C2.2 Satisfy

CMMI-DEV
Measurement
and Analysis
Process Area

The theoretical MSQP does not fully satisfy all requirements of
the ASPICE MAN.6 nor CMMI-DEV MA, because these quality
approaches include requirements which are not measurement
specific but to be applied to all processes (see e.g. generic prac-
tices). These generic requirements will always depend on the
organisational process structure, therefore will not be included
into the MSQP.

The MSQP tailored to TKPH location satisfies all specific and
generic practices of CMMI Measurement and Analysis process
area as well as all base and generic practices of ASPICE MAN.6
For a high level mapping see Table 6 in the Appendix.

8  Validity and reliability of the research

In this section the focus is on validity and reliability of the research: addressing relia-
bility, construct, internal and external validity.
Since the MSQF is applied in a real world case study, we do not address ecological

validity [33], [34].

We also exclude internal validity. According to Yin, “internal validity [is] (for ex-
planatory or casual studies only and not for descriptive or exploratory studies): seek-
ing to establish a causal relationship, whereby certain conditions are believed to lead
to other conditions, as distinguished from spurious relationships” [34]. In this study
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we did not investigate if certain conditions led to other conditions, thus according to
Yin’s definition internal validity is not relevant in our research.

Construct validity

Strategies for ensuring construct validity are (1) multiple sources of evidence (also
called triangulation), (2) thick descriptions (also called chain of evidences) and (3)
review of the draft case study report by key informants [33]-[35].

In order to assure construct validity we relied on the second option: thick description
of the chain of evidences. In the case study the whole process is documented starting
from the development of MSQF through the weekly measurement results till escala-
tion. Additionally, release planning and release audit reports thoroughly document the
results and the conclusions the quality expert and the project made at certain mile-
stone. Unfortunately these cannot be shared publicly, but they are shared within the
organisation.

Despite of these documentation we acknowledge that the case could have been de-
scribed in more details without the restrictions of the confidentiality settings. Agree-
ing on release status by the project and contributing to the development of the MSQF
by breaking down high level goals to module goals also provided a clear option for
reviewing results of implementing the MSQF, this is slightly related to the third tactic
proposed by Yin, the review of the results by key informants.

External validity

External validity is “generalisations or interpretations that a researcher has proved in a
particular context apply equally well to other populations of other contexts” [36].
Since we propose a practical solution and performed a case study in a single organisa-
tion and a single project it is important to address external validity.

The main issue here is to prove that the MSQF is applicable at other organisations or
projects. In order to assure this, we defined the MSQ concept and the MSQ process at
the highest possible abstraction level, moreover we discussed how we tailored the
concept and the process and related work products to organisational and project set-
tings.

We must acknowledge that applying MSQF at other organisations will require strong
management support, openness and a good measurement data collection and visuali-
sation tool support. For applying the MSQF in other projects we already have prelim-
inary results (not covered within the frame of the case study presented in this report),
namely: we have already added the full set of metrics to two customer projects and we
are introducing them to two further customer and an internal project. Therefore we
can confirm that if it is accepted on organisational level it is workable in multiple
different projects.

Reliability

Yin identifies two tactics for reliability: (1) usage of a case study protocol “to deal
with the documentation problem” and (2) the development of a case study database.
He also adds: “a good guideline for doing case studies is ... to conduct the research so
that an auditor could in principle repeat the procedures and arrive at the same results”
[34].

In order to ensure repeatability we documented the case from 4 viewpoints: (1) docu-
mentation of the MQSP (2) documentation of the results (on organisation level:
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TKPH-tailored measurement process, quality strategy, quality metrics document, on
project level: quality planning, tailored thresholds and release audit reports), (3)
documentation of the decisions taken in release audit reports and (4) — the case set-
tings, tailoring and most important deviations and issues on organisational and project
level (in section 6). Despite that we tried to document the case from 4 interrelated
viewpoints, it could be documented in a more detailed report which would include
more detailed description of steps, communication aspects and a summary of concrete
release thresholds and results, however this report provides insights for applying
MSQC and also provides a possible MSQP which due to its high abstraction level can
be followed/tailored by other personnel achieving the same results. Abstracted exam-
ples in the appendix also support the better understanding the practical repeatability of
the MSQF.

9 Conclusion and further steps

In this report we presented a practically usable solution to the objective and transpar-
ent quality assurance which decreases the dependency on the experience-only based
quality assurance. This approach is called the Measurement Based Software Quality
Framework (MSQF). The MSQF consists of the concept (MSQC) and a process
(MSQP). The concept was validated in a real organisation and a real project. A possi-
ble process is provided to support the practical implementation of the concept which
can modified or tailored to organisational and project settings based on needs and
goals. We have also defined a criteria for MSQF which was based on our internal
needs (C1) — mainly focusing on the reduced dependency on the experience of the QA
staff, and external requirements — coming from relevant industry standards (C2). Be-
side the case study, we also discussed the compliance of the MSQF to the MSQF
criteria. Here a major deviation was that the proposed MSQP itself does not satisfy all
requirements of the industry standards, but the tailored version was thoroughly
mapped and it satisfies both standards identified. Finally, we addressed the reliability
and validity issues of this research.

Further steps of this research will include refinements of the MSQF based on the first
case study and C1/C2 and also the implementation of the MSQF in multiple projects
of the organisation and possibly also at other organisation.
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11  Appendices

11.1 Thresholds and escalation levels example

Table 4 — Thresholds and escalation levels related to open defects in the pilot project

's\:lt;:i; Thresh- | Esc level Esc Esc level 1 Esc Esc level 2 IEe f/c
0, 0, 0,

name old 0 (%) level 0 (%) level 1 (%) ol 2
E%'%ase 500 10 550 20 600 30 650
Eel'%ase 400 8 432 16 464 24 496
Release | 4 6 318 12 336 18 354
220

Release
300 200 4 208 8 216 12 224
Release
A 100 2 102 4 104 6 106
Release
200 0 0 0 0 0 0 0

11.2 Example of visualizing measurement data, thresholds and escalation levels

Measurement data

Metric name

Project A

- Open defects (excluding customer) both HW and SW - KPI Sample

500
450
400
350
300
250
200
150
100

50

\

ca

Escalation levels
Threshold

aQ Q Q Q Q Q Q Q Q Q Q Q Q Q
8 £ 2 3 3 3 33383 2% 382323583
& o = ¥} -3 X} @ = =} & %} @ N} rs -3
s Threshold E ion level 0 (deviation +10-0%) Escalation level 1 (deviation +20-0%)
w Escalation level 2 (deviation +30-0%) g Intemally Closed Jg CCBexit g ‘Verfying Implemented Fesigned
Analyzed Getting Analysis g Getting Info jg Issued

Figure 5 — Demonstration of visualizing measurement data, escalation levels and
thresholds tracked on a weekly basis
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11.3 Examples of metric definitions

Table 5 — Examples of metrics defined on organizational level

Metric name

Definition (all metrics are measured within projects)

SUP.9 Problem Resolution Management

Open defects
(excluding cus-
tomer) both HW
and SW

The metric shows the planned versus actual number of open internal
(excluding customer) hardware and software defects in a weekly break-
down with the following statuses: (1) issued, (2) analyzing, getting analy-
sis, assigned, implemented, verifying, getting info, internally closed. The
metric is a state snapshot including all issues being in one of the states
mentioned above.

Open customer
defects

The metric shows the planned versus actual number of open hardware
and software customer defects in a weekly breakdown with the following
statuses: (1) issued, (2) analyzing, getting analysis, assigned, implement-
ed, verifying, getting info, internally closed. The metric is a state snap-
shot including all issues being in one of the states mentioned above.

SUP.10 Change request management

Open change
requests (exclud-
ing customer -
internal)

The metric shows the open internal (excluding customer) change requests
planned for the current or for the previous customer release with the
following statuses: (1) issued, (2) analyzing, (3) exit CCB, getting analy-
sis, assigned, implemented, verifying, getting info, internally closed.

Open customer
change requests

The metric shows the open customer change requests which:

(a) are ordered by the customer or promised to the customer,

(b) and are planned for the current or for the previous customer release
with the following statuses: (1) issued, (2) analyzing, (3) exit CCB, get-
ting analysis, assigned, implemented, verifying, getting info, internally
closed.

11.4 MSQP tailored to TKPH settings

EE Quality Measurement (BUD) Process

Figure 6 — Screenshot of the HTML export of the TKPH measurement BPMN process
model created in Enterprise Architect
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11.5 Process element mapping to CMMI and ASPICE

Table 6 — MSQF process elements tailored to TKPH settings and mapped to CMMI
and ASPICE

Element name Stereotype CMI\,<I/|IADEV ASPICE MAN.6
. DataObject MA GP 2.1 MAN.6.BP1
EE Quality Assurance Strategy MAN 6.BP2
Maintain quality assurance Activity MAGP 2.1
strategy MA GP 2.6
Activity MA GP 2.10 MAN.6 GP 2.1.4
MA GP 2.3 MAN.6 GP 2.1.5
Hold sprint meeting MA GP 2.4 MAN.6 GP 2.1.6
MAN.6 GP 2.2.1
MAN.6 GP 2.2.2
MAN.6 GP 2.2.3
. Activity MA GP 2.10 MAN.6.BP9
Communicate results MA.SP 2.4
Activity MA GP 2.2 MAN.6 GP 2.1.1
Plan measurement sprint MAN.6 GP 2.1.2
MAN.6 GP 2.1.5
MAN.6 GP 2.2.3
. . DataObject MA GP 2.2
Sprint Planning Document MA GP 2.6
Quality Department (not repre- | Pool MAGP 24
sented on figures in Appendix)
Train employee Activity MA GP 2.5
Measurement and Analysis DataObject MA GP 2.5
Training Material
Training Attendance Sheet DataObject MA GP 2.5
Training Evaluation Sheet DataObject MA GP 2.5
Activity MA GP 2.7 MAN.6.BP6
Collect measurement data MA.SP 2.1
MA.SP 2.3
Monitor and control measure- Activity MA GP 2.8 MAN.6 GP 2.1.3
ment process and its work MAN.6 GP 2.2.4
products
Evaluate adherence Activity MA GP 2.9
Start StartEvent MA GP 3.1
Propose new metric Activity MA GP 3.2 MAN.6 GP 2.2.1
MAN.6.BP3
Activity MA GP 3.2 ENG.2-10.GP 2.1.1
MA.SP 1.1 MAN.3.GP 2.1.1
MAN.6.BP3
Define/refine measurement goal SUP.1.GP 2.1.1
SUP.10.GP 2.1.1
SUP.8.GP 2.1.1
SUP.9.GP 2.1.1
Define/refine metrics and Activity MA GP 3.2 MAN.6.BP4
thresholds MA.SP 1.2
Define metric Activity MA.SP 1.2
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Element name Stereotype CM'\'\A/IIADEV ASPICE MAN.6
. . Activity MA.SP 1.2
Define abstract milestones MASP 13
Define measurement data col- Activity MA.SP 1.3
lection
Measure and analyse Activity MA.SP 14 MAN.6.BP5
Analyze measurement data Activity MA.SP 2.2 MAN.6.BP7
MA.SP 2.3
Measurement and Analysis DataStore MA.SP 2.3 MAN.6.BP6
Database OPD.SP 1.4
Measurement and Analysis Pool MAN.6 GP 2.1.4
Process Responsible
Activity MAN.6.BP10
Improve measurement approach MAN.6.BP11
Act Activity MAN.6.BP8
Take appropriate action Activity MAN.6.BP8
Project Quality Plan DataObject SUP.1.BP1
Escalate violation of thresholds | Activity SUP.1.BP10
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