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ABSTRACT
Economic models of quality assurance can be an important
tool for decision-makers in software development projects.
They enable to base quality assurance planning on econom-
ical factors of the product and the used defect-detection
techniques. A variety of such models has been proposed but
many are too abstract to be used in practice. Furthermore,
even the more concrete models lack an integration with ex-
isting software development process models to increase their
applicability. This paper describes an integration of a thor-
ough stochastic model of the economics of analytical quality
assurance with the systems development process model V-
Modell XT. The integration is done in a modular way by
providing a new process module – a concept directly avail-
able in the V-Modell XT for extension purposes – related
to analytical quality assurance. In particular, we describe
the work products, roles, and activities defined in our new
process module and their effects on existing V-Modell XT
elements.

Categories and Subject Descriptors
D.2.9 [Software Engineering]: Management; D.2.8 [Soft-
ware Engineering]: Metrics; D.2.5 [Software Engineer-
ing]: Testing and Debugging

General Terms
Economics, Verification, Reliability

Keywords
Software quality economics, quality costs, quality model,
quality assurance, process model, V-Modell

1. INTRODUCTION
Software quality costs and economics have been subject

to research for decades now. Consequently, there is a va-
riety of corresponding models on all levels of abstraction
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as a result of this research. The development and improve-
ment of these models is important, especially for the decision
makers in real software projects [17]. This becomes obvious
when considering that there are many estimates that assign
30–50% of the development costs to quality assurance [14,
9]. A newer study of the National Institute of Standards
and Technology of the United States [19] found that even
80% of the development costs are caused by the detection
and removal of defects. Hence, models are needed to con-
trol and minimise these costs. Yet, for this to be feasible
we need to incorporate them into existing development pro-
cesses. Thereby, we make them operational and accessible
for decision-makers.

1.1 Problem
Most models are not directly applicable in a real devel-

opment process. They often only classify the relevant costs
but do not show how to use this classification. Even oper-
ational models often neglect the fact that they need to be
used in the context of a specific process model. The usage
of such models is mainly in an ad-hoc manner and they are
not systematically included in process models.

1.2 Contribution
The contribution lies in the seamless integration of a model

for analytical software quality assurance into the existing
process model V-Modell XT. We show how our QA model
is operationally used and which roles, products, and activi-
ties are involved in using the model in practice. This allows
an easy adoption of the model for a project that follows the
V-Modell XT. Although similar ad-hoc usages of such mod-
els are practice in some companies, we are not aware of an
earlier systematic integration.

1.3 Outline
First, we introduce quality economics in general and in

terms of the analytical model in Sec. 2. In Sec. 3 we describe
the basics of the considered process model and its underlying
meta-model. Sec. 4 then shows the integration of the model
with the V-Modell XT. We finish with related work in Sec. 6
and final conclusions in Sec. 7.

2. QUALITY ECONOMICS
We first describe the cost types and other factors that

are important in the context of the economics of analytical
quality assurance. Then we give a short overview of the
analytical model from [24, 25] that is to be integrated in the
process model V-Modell XT later.
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2.1 Cost Types and Factors
We reduce the classical PAF (Prevention, Appraisal, Fail-

ure) model of quality costs to an AF (Appraisal, Failure)
model. We ignore prevention costs that contain the costs
of preventing defects by constructive QA because construc-
tive QA has significantly different characteristics. Appraisal
costs contain all costs for checking artefacts to detect de-
fects, e.g., test specification and execution. The debugging
is then part of the failure costs. When the failure occurs in-
house it incurs internal failure costs. Failures during opera-
tion at the customer cause external failure costs. We refine
these parts so that we can identify the relevant cost factors.
The complete refined model is shown in Fig. 1. The ap-
praisal costs are detailed to setup and execution costs. The
former constituting all initial costs for buying test tools, con-
figuring the test environment, and so on. The latter includes
costs that are connected to actual test executions or review
meetings, mainly personnel costs.

cost of quality

external failure

nonconformanceconformance

internal failure

fault removal effect

appraisal costs

executionsetup

Figure 1: The refined cost types

On the nonconformance side, we have fault removal costs
that can be attributed to the internal failure costs as well
as the external failure costs. This is because if we found
a fault and wanted to remove it, it would always result in
costs no matter whether caused by an internal or external
failure. Actually, there does not have to be a failure at all.
Considering code inspections, faults are found and removed
that have never caused a failure during testing. Fault re-
moval costs also contain the costs for necessary re-testing
and re-inspections.

External failures also cause effect costs. Those are all fur-
ther costs associated with the failure apart from the removal
costs. For example, compensation costs could be part of the
effect costs, if the failure caused some kind of damage at the
customer site. We might also include other costs such as
loss of sales because of bad reputation in the effect costs.

Furthermore, there are also technical factors that are im-
portant for the quality economics of analytical quality assur-
ance. The two main factors that we consider in the following
model are (1) the difficulty of defect-detection and (2) the
failure probability of faults. We denote the probability that
a specific defect-detection technique does not detect a de-
fect of a specific type as its difficulty. This factor has been
shown to be influential [24]. A smaller but still substantial
impact stems from the failure probability of faults. This is
important because many faults occur only with a very small
probability during operation [2].

2.2 Analytical Model
We use the stochastic quality assurance model from [24,

25] as the model to be integrated in the V-Modell XT. Ac-
tually, we only consider the practical model from this work
because that is the one to be applied. It is derived from a
theoretical model that incorporates more factors and more
detail. However, the main factors described above are still
contained in this model.

The main idea of the model is to compute the expected
values of the costs and benefits of quality assurance. For
this purpose, they are structured in three components: di-
rect costs, future costs and revenues. The determination of
the expected values is based on average values calculated
from literature and finished projects. During the project,
measured data can be used to refine the results.

We define τi to be the defect type of fault i. It is deter-
mined using the defect type distribution of older projects. In
this way we do not have to look at individual faults but anal-
yse and measure defect types for which the determination
of interesting quantities is possible during quality assurance.
We will not further elaborate the concept of defect types but
refer to defect classification approaches from IBM [10] or HP
[8]. For the sake of a simple presentation, we first give equa-
tions for a single defect-detection technique and generalise
that to a combination of techniques.

2.2.1 Single Economics
We start with the direct costs dA of a defect-detection

technique. They are all costs that occur directly by using
the technique.

E[dA(tA)] = uA + eA(tA) +
∑
i

(1− θA(τi, tA))vA(τi), (1)

where uA is the average setup cost for technique A, eA(tA)
is the average execution cost for A with effort t, and vA(τi)
is the average removal cost for defect type τi.

The future costs oA are those costs that will occur when
defects are not detect by the technique.

E[oA(tA)] =
∑
i

πτiθA(τi, tA)(vF (τi) + fF (τi)). (2)

Finally, the revenues rA are the saved future costs, i.e., the
costs that will not incur because the technique finds them.

E[rA(tA)] =
∑
i

πτi(1− θA(τi, tA))(vF (τi) + fF (τi)), (3)

where fF (τi) is the average effect costs of a fault of type τi.

2.2.2 Combined Economics
The extension to more than one technique needs to con-

sider whether the defects have been found by earlier used
techniques. The following is the equation for the expected
value of the direct costs:

E[dX(tX)] =
∑
x∈X

[
ux + ex(tx) +

∑
i

[
(1− θx(τi, tx))

·
∏
y<x

(
θy(τi, ty)

)
vx(τi)

]]
,

(4)

where X is the ordered set of the used defect-detection tech-
niques. Also the expected value of the combined future costs



oX can be formulated in the practical model using defect
types.

E[oX(tX)] =
∑
i

[
πτi

∏
x∈X

(
θx(τi, tx)

)
·
(
vF (τi) + fF (τi)

)] (5)

Finally, the expected value of the combined revenues rX are
defined accordingly.

E[rX(tX)] =
∑
x∈X

∑
i

[
πτi(1− θx(τi, tx))

∏
y<x

(
θy(τi, ty)

)
·
(
vF (τi) + fF (τi)

)]
(6)

2.2.3 Needed Quantities
Using the practical model, we identify only seven different

types of quantities that are needed to use the model:

• Estimated number of faults: I

• Distribution of defect types

• Difficulty functions for each technique and type θx(τi)

• Average removal costs for type τi with technique x:
vx(i)

• Average removal costs for type τi in the field: vF (i)

• Average effect costs for type τi in the field: fF (i)

• Failure probability of fault of type τi: πτi

For an early application of the model, average values from
a literature review can be used as first estimates. We did an
extensive analysis of those values in [23] and ranked them us-
ing sensitivity analysis in [24]. For more specific estimations
we can use more sophisticated methods: The COQUALMO
model [6] allows to determine an estimate of the number of
faults contained in the software. The defect removal effort
for different defect types can be predicted using an associa-
tion mining approach of Song et al. [21].

2.2.4 Optimisation
Optimisation is the key to using the model operationally

in a project. It allows to calculate an optimal effort distri-
bution for the used defect-detection techniques. Only two
of the three components of the model are needed because
the future costs and the revenues are dependent on each
other. There is a specific number of faults that have asso-
ciated costs when they occur in the field. These costs are
divided in the two parts that are associated with the rev-
enues and the future costs, respectively. The total always
stays the same, only the size of the parts varies depending on
the defect-detection technique. Therefore, we use only the
direct costs and the revenues for optimisation and consider
the future costs to be dependent on the revenues.

Hence, the optimisation problem can be stated by: max-
imise rX−dX . By using Eq. 4 and Eq. 6 we get the following

term to be maximised.∑
x

[
−ux − ex(tx) +

∑
i

∑
c

(
qi(c)(1− θtxx )·

∏
y<x

(θy(c)ty )
(
πivF (τi) + πifF (τi)− vx(τi)

))] (7)

For the optimisation purposes, we usually also have some
restrictions, for example a maximum effort tmax with

∑
x tx ≤

tmax, either fixed length or none tA = {0, 100}, or some fixed
orderings of techniques, that have to be taken into account.
The latter is typically true for different forms of testing as
system tests are always later in the development than unit
tests. We assume there is sufficient tool-support available
to solve this optimisation problem

3. V-MODELL XT
The V-Modell XT [4, 18] is a recently released German

software and system development standard. It covers all
relevant management, engineering and supporting processes
of software development, for instance project management,
quality assurance, offer, bidding and contract management,
and also technical disciplines such as requirements engineer-
ing, system design and integration, software development
and more specific engineering activities.

The goals of the V-Modell XT are to provide a generic
development process model, which is easy to understand and
to use, flexibly adaptable to the needs of organisations and
projects, and reproducibly leading to developed products of
higher quality with less cost and resources spent.

3.1 Concepts of the V-Modell XT
In order to extend the V-Modell XT it is imperative to

know its main concepts. The V-Modell XT is based on a
rigorous meta-model, which defines all concepts and their
relationships. The entire process model strictly follows this
meta-model, which is a prerequisite for flexible extensibility.
The main concepts of the V-Modell XT are:

• Work Products are the main project results and arte-
facts (documents, models, code, deliverable systems).
They have a defined structure and prescribed content,
and can be structured further into specific subjects
(sub-sections). Work Products have a responsible cre-
ator and will be quality checked. An evaluation speci-
fication defines the requirements for their quality.

• Product Dependencies define the consistency relations
between the contents of different work products. Ad-
hering to and checking product dependencies makes
sure that all work products in a project will be created
and kept consistent to existing products. Product de-
pendencies are an important means to assure overall
product quality and to trace information across prod-
ucts, for instance from requirements to software archi-
tecture elements.

• Activities define the actions that need to be performed
in order to create the work products. Activities can be
structured further into sub-activities. Activities pro-
vide support for the actual doing within a project.
There is exactly one activity per work product. In case
there are multiple instances or iterations of a certain



work product, the respective activity is performed sev-
eral times, accordingly. Each activity creates a work
product; therefore it is directly followed by a product
evaluation for QA, if required.

• Roles describe profiles of responsibility for the people
working in the project. Roles will be impersonated by
specific people in the project.

• Process Modules group together Work Products, Ac-
tivities and Roles, as well as other V-Modell XT ele-
ments into self-contained units covering certain project
processes, such as project management, requirements
management, systems integration, software develop-
ment, etc. Process modules have a hierarchy of de-
pendence. They can be understood, applied and mod-
ified independently if adhering to these dependencies.
Process modules are the main units of tailoring and
extension of the V-Modell XT. Important for the V-
Modell XT extension mechanism is that process mod-
ules can define work products, subjects, activities, sub-
activities etc. that modularly and seamlessly extend
existing processes of the core process modules.

• Tailoring is the process of adapting the V-Modell XT
to a specific project or organisation. Tailoring con-
sists of selecting the appropriate process modules out
of the repository of available ones. After the tailor-
ing, a consistent and adapted software development
process exists. It is indistinguishable to the user from
which process modules which specific elements – work
products, their subjects, extensions etc – came from.

3.2 V-Modell XT Quality Assurance Mecha-
nisms

Quality assurance is a cornerstone within a process model
such as the V-Modell XT. It is the main means to ensure
result quality by constructive and analytical means. The QA
mechanisms of the V-Modell XT are manifold and cover the
following areas:

1. Organisational Quality Management. Organisational
units define general quality standards, guidelines and
metrics to be applied in projects. They also archive
results in metric catalogues to be used by subsequent
projects in order to continuously improve the process
on the organisational level. The V-Modell XT does
not define these processes but provides an interface to
them. The responsible role is the Quality Manager.

2. Project Setup. During project setup, the Project Man-
ual and the QA Manual are created which define stan-
dards, general rules and guidelines that must be ap-
plied during the project. The QA Manual in partic-
ular defines the constructive and analytical methods
that are applied for each different type of project re-
sult to ensure the desired product quality. Responsi-
ble for these tasks are the Project Leader and the QA
Manager.

3. Product Evaluation. Project results are evaluated ac-
cording to a product specific evaluation specification,
following an evaluation procedure. The means applied
for evaluating a certain product vary depending on its
importance and criticality. QA Reports are created

in defined intervals describing the state and poten-
tial quality problems of the product under construc-
tion based on the results of the product evaluations.
Evaluators are responsible for evaluations and the QA
Manager for the reports.

4. Project Management. The project management de-
cides about general project progress based on project
and QA Reports. In case of need, it applies corrective
means to increase product quality. Project manage-
ment reports to the customer and higher levels in the
organisation; it is responsible for the overall project
result quality as well as for observing agreed upon de-
livery deadlines and costs. The responsible role is the
Project Leader.

3.3 Existing Analytical Process
The V-Modell XT already contains an optional process

module named “Measurement and Analysis”. It is very
lightweight and only provides the ideas of applying qual-
ity analysing metrics within a project. This process module
depends only on the core process module of “Project Man-
agement”. Besides, it does not have any other dependencies,
and does not extend the general process module “Quality
Assurance”.

In order to keep the compliance level with the standard
V-Modell XT as high as possible, we replace the existing
“Measurement and Analysis” process module with our own
one. However, we reuse the elements defined in the existing
process module and complement them with new elements
and extended content.

4. INTEGRATION
In this section we show the exemplary embedding of our

model in the process model V-Modell XT [4], as described
in the previous section. An integration with other process
models such as the RUP [11] can be done accordingly. For
the V-Modell XT integration, we define a new process mod-
ule “Measurement and Analysis of Analytical QA” contain-
ing roles, products, and activities. We first give a brief
overview of the general analytical QA process and then de-
scribe the contents of the process module in more detail.

4.1 Overview
The diagrams shown in Fig. 2 and Fig. 3 give an overview

of the usage of our model as part of the V-Modell XT. We
relate the activities to the different QA processes of the V-
Modell XT described in Sec. 3.2.

1. The Quality Manager is responsible for defining and
documenting cross-project quality standards, metrics,
and methods, within the Quality Management Man-
ual. Furthermore, he defines and maintains the Met-
rics Catalogue that must contain all the necessary in-
put factors summarised in Sec. 2.2.3. The Quality
Manager must also provide an infrastructure that is
able to store the corresponding metrics.

2. Within a project, the Project Leader is responsible for
setting up the project initially. The Project Leader
performs basic estimations for the project including
the defect estimate needed for our model. He can
get supporting data from similar projects using the
Metrics Infrastructure. Based on these estimates, he
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Figure 2: An abstract activity diagram of the model application (first part)

uses our model to calculate an optimised quality assur-
ance and he documents this as part of the QA Manual.
Also during project setup, the QA Manager is respon-
sible for implementing the guidelines from the Qual-
ity Management Manual within the project. In col-
laboration with the Project Leader he defines the QA
manual and provides input for the QA relevant sec-
tions of the Project Manual. The project setup results
in a completed Project Manual where project goals
and guidelines for supporting project processes, such
as measurement and analysis are defined.

3. During the course of the project, Evaluators are per-
forming the product QA tasks. Depending on the
specific requirements for specific work products as ex-
pressed in the QA Manual, they are preparing Evalua-
tion Specifications and Evaluation Procedures for each
evaluated product. The Project Plan, under responsi-
bility of project management, plans the occurrences of
the product evaluations and QA measures. According
to these guidelines, the Evaluators perform the actual
product evaluations and document the results in Eval-
uation Reports, which include all measurements that
can be later used in our model such as the number and
type of the detected defects. In regular intervals, the
QA Manager compiles Quality Status Reports out of
the product Evaluation Reports.

4. The Project Leader and project management are con-
tinuously assessing project progress and are responsi-
ble for making regular project progress decisions, which
act as “quality gates”. One important source of in-
put for these decisions are the Quality Status Reports.

Project management can use the available information
to apply our model to evaluate different scenarios and
optimise the further QA strategy. The results will re-
fine the Project Plan and might lead to an update of
the QA Manual. When the project is finished, the
project leader collects the Measurement Data relevant
for our model and forwards it to the Quality Manager
who stores it in the metrics infrastructure.

4.2 Extensions to the V-Modell XT
In the following we show in greater detail the extensions

to the V-Modell XT we made to embed our analytical QA
model. The V-Modell XT was created as a generic process
model which already puts significant effort on QA and re-
lated management processes. It thus already provides the
basic framework for analytical QA. To fit our model, we have
to extend existing elements of the V-Modell and add a few
new ones. Mainly this is only more detail on the explicit
measurement and collection of the data for the model in-
put factors. For our extension, we concentrate on products,
activities and roles.

The integration of our analytical quality model affects
the responsibilities of 4 roles that already exist in the V-
Modell XT. Their role profile descriptions are sufficiently
abstract and fit our purposes. Thus, only slight extensions
need to be performed:

• The Quality Manager is responsible for quality assur-
ance standards across all projects and for an efficient
and effective quality management system. In particu-
lar, he develops a systematic quality management and
creates and maintains the Quality Management Man-
ual. Most importantly in our context, he defines rules
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Figure 3: An abstract activity diagram of the model application (second part)

and approaches how projects plan and perform quality
assurance techniques. Furthermore, he defines which
QA techniques should be used in general and helps in
choosing appropriate techniques for a specific project.
We add that he is responsible for setting up and main-
taining the Metrics Infrastructure.

• The Project Leader, as the leader of the project’s ex-
ecution, plans and controls the project’s progress. In
particular, he makes the basic estimates for project
planning and decides on future changes based on sta-
tus reports. The main extension for this role is that he
uses our model for optimising the resource distribution
for quality assurance and also collects the necessary
measurement data for our model.

• The QA Manager controls the quality in a project and
thereby supervises all quality assurance. He is respon-
sible for the Quality Status Reports and also plans the
QA work in collaboration with others. There is only
the small addition that in his Quality Status Report
the necessary measurements for the model must be
contained.

• The Evaluator – also called inspector although he not
only uses inspections – creates evaluation specifica-
tions and using those evaluates the artefacts created
in the project. Hence, he uses defect-detection tech-
niques, e.g., reviews and tests, on those artefacts and
reports the results. Also for the Evaluator it is nec-
essary that he documents the necessary measurements
for the model factors.

Work products are the main V-Modell elements and also
the core project results. Work products have one responsible
role. The following list shows the work products that need
to be considered, extended or added to apply our model:

• The Quality Management Manual is a work product
that we add to capture – among other subjects – or-
ganisation-wide definitions of the metrics that need to
be collected for the usage of the model. Thus Metrics
Definitions is one subject in this product. Responsible
role for this product is the Quality Manager. The V-
Modell XT mentions such a document but does not
officially introduce it.

• We also add the Metrics Catalog, which exists in the
V-Modell XT only as subject of an organisation-wide
process model, for process adaptation and improve-
ment (ORG) projects. We reuse the subject descrip-
tion and establish it as a full product under the re-
sponsibility of the Quality Manager. We additionally
explicitly require the incorporation of the factors from
Sec. 2.2.3. Thereby, we can reference this product in
regular development projects.

• The Metrics Infrastructure is the third new work prod-
uct under the responsibility of the Quality Manager.
It is in essence similar to the existing Project Manage-
ment Infrastructure but not project specific. In our
context it needs to store the measured data for the
relevant metrics of our model and provide access to it
across projects over an extended period of time.

• We extend the existing product Estimation with a new
subject Estimation of the defect content that contains
data, which we use later in our model. Responsible is
the Project Leader.

• We extend the existing products Evaluation Report
and Quality Status Report with new subjects that will
contain the necessary measurement data for the fac-
tors of Sec. 2.2.3 Responsible are Evaluator resp. QA
Manager roles.

• We use the existing work product Measurement Data
to capture all data that is collected in the course of
the project for calculating the relevant metrics of our
model. Responsible for this product is the Project
Leader.

• The Metrics Analysis is another existing work product
under the responsibility of the Project Leader. It con-
tains detailed analyses of the relevant metrics of our
model based on the previously measured data.

Each work product has exactly one associated activity.
During execution of such an activity one instance or iter-
ation of the work product is created or edited. After the
completion of the activity, a product evaluation is performed
according the QA guidelines. The following list explains



the relevant activities and sub-activities to apply our model.
Most are related to the given work products above:

• We introduce a new activity Preparing and maintain-
ing Quality Management Manual doing what its name
says. A sub-activity describes how the necessary met-
rics for applying our model are selected and defined.

• We introduce the existing sub-activity Preparing and
maintaining metrics catalogue of the V-Modell XT as
full activity creating and maintaining the product Met-
rics Catalog.

• The new activity Setting up and maintaining the Met-
rics Infrastructure will make sure that a data reposi-
tory is available for the measurement data.

• The main element of our analytical quality assurance
model is introduced into the V-Model XT as new sub-
activity Optimise QA. It belongs to the activity Prepar-
ing the QA Manual. This sub-activity is performed by
the Project Leader with help from the QA Manager
based on his estimates and data from similar projects.
He calibrates the model and optimises it (w.r.t. cost or
ROI) so that an optimal resource distribution is found.
This is then documented in the QA Manual.

• The activity Collecting Measurement Data describes
how the resp. product is created and edited. A new
sub-activity activity Archiving Measurement Data re-
quires that the measurement data will be stored during
the project and at its end so that they are available
across projects and for new projects.

• The existing activity Calculating and Analysing Met-
rics is extended with a new sub-activity to extract the
data that is to be stored for future projects in the Met-
rics Infrastructure.

• We add to the activity Coming to a Project Progress
Decision a new sub-activity which uses our economics
model as basis for the decision. Different scenarios
can be analysed and an optimal effort (or resource)
distribution can be calculated.

We package all above described new work products and
activities as well as product/activity extensions in form of
subjects and sub-activities as part of our new process mod-
ule. We add general descriptions and an overview of the pro-
cess module contents. Thereby we have performed a fully
modular extension of the V-Model XT that a Project Leader
can choose or not choose to apply during initial V-Modell
tailoring for a new project.

5. DISCUSSION
In summary, we find that our model blends well with the

V-Modell XT. The necessary changes and additions to use
the model fit with the existing structure and require only
additions and slight extensions of existing V-Modell XT el-
ements. They all can be packages nicely as a process mod-
ule. An embedding into other process models with a similar
structuring should be possible with a comparable effort.

One of the challenges of integrating our analytical quality
assurance model into the V-Modell XT is the scope of the
described process. Our model covers activities on both the

organisational level – spanning multiple projects – and the
project level. The main focus of the V-Modell XT is to de-
scribe a process for conducting a particular project: once a
project is initiated and the decision to use the V-Modell XT
is made, the tailoring activity will result in a project spe-
cific process. The V-Modell XT does not specifically cover
organisation-wide processes, such as quality management
and continuous process improvement. However, this is not a
limitation, because it can easily be extended – we have done
this for our integration. This results in a responsibility of
the organisation to apply the V-Modell XT process across
projects and to provide the necessary infrastructure.

A consequence of our modular extension of the V-Modell
is the sometimes artificial separation between project spe-
cific and organisation specific work product (and activity)
definitions, such as the Project Infrastructure and the Met-
rics Infrastructure. Additionally, the existing V-Modell XT
process support for the Introduction and Maintenance of
Organisation-Specific Process Models – the process module
ORG – covers part of the organisation-wide activities with-
out being combinable and integrated with project specific
processes. Thus, we chose to introduce some redundancy
for the sake of modularity and clear understandability.

One of the prerequisites of our approach is the necessity
to have comparable projects which yield expressive met-
rics data. The higher the degree of similarity between the
projects and the better the measured metrics data, the more
precise will our model be able to optimise the QA processes.

6. RELATED WORK
General efficiency models of defect-detection techniques

such as the inspection model of Kusumoto et al. [12] or
the testing model of Morasca and Serra-Capizzano [13] are
aiming at analysing specific techniques and their applica-
tion. However, they are typically not usable for planning
purposes in a software project. Cost models based on reli-
ability models, e.g., Pham [15], aim to decide when to stop
testing. However, they are only applicable to the system
testing phase.

More economic-oriented models such as iDAVE Boehm et
al. [3] or the model of Slaughter, Harter, and Krishnan [20]
are typically more abstract or coarse-grained than the used
model. Moreover, the question when and how to use those
models is not completely clear. Especially, we are not aware
of an integration into an existing process model.

Punter et al. [16] aim also at a practical application of
product evaluation with specific goals. However, they con-
centrate more on the actual evaluation process using the ISO
14598 standard which we assume given by the V-Modell XT.
They also do not explicitly discuss the aim of using the eval-
uation results for future optimisations.

Cai et al. [5] propose a method of optimal and adaptive
testing with cost constraints. They discuss that it is effec-
tive to adapt testing and to explore the interplay between
software and control. However, their model does only con-
sider testing and is not explicitly integrated in a complete
process model.

Ambler uses process patterns in [1] to describe task-specific
self-contained pieces of processes and workflows in a reusable
way. Such patterns can be applied to solve complex tasks
when needed. Störrle [22] shows how process patterns can
be described in great detail using UML. The idea of process
patterns is further refined by Gnatz et al. [7] in form of a



modular and extensible software development process based
on collections of independent process components. These
process patterns essentially are the basis of the extension
mechanism of the V-Modell XT.

7. CONCLUSIONS
Analytical models of quality assurance would be a valu-

able tool for project managers and other decision-makers in
software projects. There is a variety of such models available
on different levels of abstraction. However, the adoption in
practice is still weak. One main problem is that the usage
of those model is often not clear. Especially, when and how
the model should be used in an existing process model is
typically not specified by the model proposers.

In this paper, we show the exemplary integration of a
detailed model of analytical quality assurance in the process
model V-Modell XT. We are not aware of other models of
quality assurance that have explicitly been integrated into
an existing process model. The benefits of this work are two-
fold: (1) organisations that follow already the V-Modell XT
have now simple means to also incorporate the analytical
model into their process. (2) It has been shown that such
an integration can be done relatively simple and with little
effort. Therefore, this should be also possible with other
process models and hence the usage of models of QA can be
increased.

For future work, we consider tool support as the other im-
portant aspect of pushing the use of such models in software
organisations. Hence, we plan to build an easy to use tool
implementation that helps in applying the model. It is also
to investigate whether our claim w.r.t. the easy integration
into other process models really holds.
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