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ABSTRACT

Today, software products are required to be more innovative and attractive because of unique
circumstances in the software industry. Markets are changing fast and customers want to have
more innovative products immediately. This paper provides a new process which integrates an
inventive problem solving method into one modern software development program, making it
part of the software development process. The Systematic Innovation Mounted Software
Development Process (SPI), a combination of Agile and Systematic Innovation, provides an
alternative development process which is targeted to adapt idea generation into software products.
The intuitive project management framework helps technology driven companies to manage
their software projects more effectively. This new software development process and associated
techniques could impact the current software development industry significantly, especially
software startup companies, because these powerful tools can help reduce managerial workloads
of the companies and give them more time to remain focused on their key technologies.
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INTRODUCTION

The software industry is one of the most rapidly growing industry sectors, and software
development startup companies in this industry are the main economic foundations of most
countries in the world (Wang and King, 2000). Because of the above reasons, improvement of
the software development process within a short product lifecycle under low costs has been
targeted to maintain minimum quality. A software process framework is required to build high
quality software (Pressman, 2001) even though it is also well known that there is no silver bullet
software development method that fits for all (Sommerville, 2011). Software development
companies have their own cultures, characteristics and target market for their products. Therefore,
one software development process cannot be utilized for all predefined current development
processes. Companies must adapt development processes according to their own protocol based
on needs and contexts. In addition, there are natural conflicts between delivery time, the cost and
quality that impact the software development process (Pressman, 2001). The modern software
process still strives to maintain a certain level of quality over efficiency. Some research indicates
that repairing after software product launch could cost a hundred times more than removing the



problem during the initial phase (Pressman, 2001). Therefore, software development processes
need to be continuously refined and improved, and Software Process Improvement (SPI) could
be one of practical solutions to achieve the software enhancement. SPI is a systematic procedure
for enhancing the performance of the development process by changing the current process
(Sommerville, 2011). It also includes driving the implementation of changes to that process to
achieve specific goals such as increasing development speed, achieving higher product quality or
reducing costs. Someone who leads SPI must understand the methodologies and the tools to be
adapted within the current circumstance and understanding the state of practice and process
improvement initiatives accordingly (Adolph, 2012). SPI has been applied to various areas of
software development sectors. Electronic commerce software development has different
requirements than a conventional system of software development (Gruhn and Schope, 2002).
SPI can be applied to a highly integrative electronic commerce system development project, to
avoid the danger of failing the entire project. SPI could include new activities in the development
process, and removing some of them as well (Gruhn and Schope, 2002). Some researchers
provide guidelines to engage software process improvement for small and medium companies by
analyzing critical SPI requirements (Sulayman and et. al., 2014). Even though there is some
research for SPI models targeted for small and medium companies, there are no dedicated SPI
models for technology startup companies which have smaller numbers of employees who utilize
a rapid software development cycle. In addition, the current SPI models are mostly targeted for
large companies and these models are not fit to apply to small sized companies (less than ten
persons) because these models are expensive and complicated (Kim, 2010). Recently, some
researchers have contributed modified SPI models that apply to both small and large sized
companies by a competitive advancement strategy (Cater-Steel, 2004). Lean has also been
adopted into the software development process by using some main principles from the original
Lean manufacturing process (Poppendieck, 2003) and it is suitable for the technology startup
companies that developing software products.

As literature studies show, SPI implementation is an effective approach for software
development process enhancement. In this recent environment of rapid change and development,
the software industry generally requests that the development process should be more flexible to
reflect changes during developments. Even though software development favors the Lean
process, recent trends in the software sector indicate that products should be more innovative and
appealing for consumers. Uniqueness of the software sector keeps changing due to competitive
business environments, the organizations and cultures. Basically, it evolves within different
development environments and the development process should evolve accordingly, which
translates to more flexibility and innovation.

AGILE SOFTWARE DEVELOPMENT PROCESS

The software development process is often considered as a subset of a systems development
lifecycle (SDLC) for developing software products. There are several models for processes that
describe approaches to a variety of tasks and activities that take place during the procedure.

Generally, the system development lifecycle is a broader term and the software development
process is a more specific term. The software lifecycle typically includes the following steps:
requirements, analysis, design, construction (or coding), testing (validation), installation,



operation, and maintenance (Cohen and et. al, 2010). The international standard for software
lifecycle (ISO, 2008) has mentioned that many software development processes fit the spiral
lifecycle model from the system development lifecycle model. Agile software development is
also adapting the spiral cycles (recursive, iterative) for enhancing the development process. Agile
software development, based on iterative and incremental development, is practical for startup
companies. Agile development processes were introduced in the 1990s, to minimize a process
bureaucracy by removing unnecessary milestones because of the administrative workloads
(Conboy and Morgan, 2011). Agile software development is targeted to deliver a software
product quickly to consumers, who could also propose new business requirements into products.
This philosophy behind agile methods is reflected in the Agile manifesto (Agilemanifest, 2001)
which values individuals and interactions, working software, customer collaboration and
responding to change (Conboy and Morgan, 2011). The philosophy of Agile Software
Development is core in the reality of current markets. The emergence of agile software processes
attempts to deal with issues introduced by rapidly changing and unpredictable markets
(Highsmith and et. al, 2001). The manifesto of the agile software development process
introduces four basic values of Agile: individual interaction, working software, customer
collaboration, and responding to change. Exploring each value helps us to understand the
philosophy of the agile process and activities to apply the philosophy, to enhance software
development--aligning with the latest volatile markets. Feature Driven Development (Stephen
and et. al., 2002), Scrum (Cohn, 2009), Extreme Programming, Crystal, Dynamic System
Development Method (Stapleton, 2003) and Adaptive Software Development (Highsmith, 2000)
are common software development methodologies that are aligned with the values of Agile
Software Development (AL-Taani and Razali, 2013). In the view of organizations, agile
development activities are suitable for small, co-located, dedicated and highly collaborative
teams (Boehm, 2002; Nerur, et. al., 2005).

In general, agile development is regarded as the extreme opposite of Waterfall development. In
the Agile process, a series of these processes are repeated, known as reputation development
(Furugaki, 2007). There are some variances of the Agile development processes, which usually
starts with Planning phase and defines Requirements, Design, Implementation, Testing (and
Integration) and Evaluation (see Figure 1) phases. It has several recursive cycles (iterations)
between Design and Testing and Integration phases. Once all requirements are determined as
actual implementation during the Evolution phase, the project is completed (Product phase). The
recursive cycle (Design; Implementation; Testing and Integration) is a minimum set of the
development cycle, executed daily. A Daily-based Scum framework is commonly applied for
this recursive cycle (Cohn, 2009). Scrum is a flexible and holistic development strategy that is an
iterative and incremental agile software development framework where a development team
works as one unit to reach a common goal (Cohn, 2009).
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The Agile process introduces the idea of simplicity. The more effort needed to find required
information, the more effort is needed to keep the information up to date (Nokes and et. al.,
2007). Agile software development fits well in terms of flexibility to reflect the requirements
from astute customers. The innovative properties of software products have become a mandatory
factor for success in business under uncertain circumstances. Software companies need to think
differently to generate new ideas that appeal to customers. Adapting distinct innovation
processes that can be widely used by world-leading companies could be one way to move for
delivering innovation into products. DeepDive (IDEO), Lead User Research (3M) and Design
Thinking (Apple) are well known innovation processes that have been adapted and are being
used by various companies. Integrating an innovation process into an existing software
development process is not an easy task. The innovation process must be lean enough to avoid
associated side effects, confusion, and overload during the integration. Consequently, the
innovation processes mentioned above might be not applicable for software startup companies
due to characteristics of the companies, which are small and lean.

Figure 1. Agile software development process

SYSTEMATIC INNOVATION MOUNTED SOFTWARE DEVELOPMENT PROCESS

Systematic Innovations (SI) is a structured process and the set of practical tools for new idea
generations and application to technical problems, including software implementation issues
(Terninko and et. al, 1998). The tools of Systematic Innovation have been widely used for
technical breakthroughs and system improvements (Petkovic and et. al, 2013).

In general, problem solving and innovation processes which include 6-sigma, Lean Thinking,
IDEO process, ARIZ (Algorithm of Inventive Problem Solving) and SI (Systematic Innovation)
usually contain one or several task blocks (also called phases) to generate and implement new
ideas and solutions. This phase approach of innovation method provides check points to use



inventive problem solving tools more effectively. An 8-step phase approach is widely used in the
systematic innovation process (C2C Solutions, 2016), however a 3-step phase process is used for
mounting with the existing Agile processes in this research. This 3-step process for Systematic
Innovation has recently been introduced for those who use complicated problem solving tools
with ease. This 3-step process is simple and easy to use, even for beginners. A detailed
description of each step for Systematic Innovation is as follows, adopted from Kim (2015):

Step 1: Problem Identification:

Throughout this step, users identify shortcomings in their idea generation and problem
solving capabilities. This step identifies the What-I-Want (WIW) that is key for formulating
the problem. This step is similar with the value identification in Lean Thinking (Womack and
Jones, 1996). ENV model in OTSM-TRIZ (Khomenko, 2010) and RCA (Root Cause Analysis)
are typical inventive problem solving (TRIZ) tools used during this step. In some business
development problems, a good definition may lead to immediate identification of possible
solutions. This step acts as a preliminary process for making the problem simple and clear,
through the use of several systematic innovation tools.

Step 2: Problem Solving:

The problem-solving step moves to generate the concept solution starts from the
formulated problem during the problem identification step. Most of TRIZ tools, such as the
40 Inventive Principles, Substance-Field model with 76 Standards (Domb, 2003) and ARIZ
(Altshuller, 1989), are applied in the Problems Solving step. While the tools are mostly
adapted from the TRIZ method, a user could adapt tools from other methods such as Lean
Thinking and Six-Sigma.

Step 3: Evaluation and Prototyping (Concept Design and Evaluation)

This step helps idea generators to choose the most suitable solutions for implementation
from among numerous possible solutions generated. Selection of the candidate solutions
and actual implementation are in this last step. Based on the concept solutions, users can
develop prototype solution to be applied in the problem situations.

The Systematic Innovation method can be iterative as it is a set of continuous evolving tools that
improve the ability to solve problems. TRIZ (TIPS; Theory of Inventive Problem Solving) is the
most powerful tool set for Systematic Innovations (Altshuller, 1996; Domb, 1999; Grace and et.
al., 2001). In addition, the SI methods can be easily collaborated with Lean Thinking and Six-
Sigma activities. For instance, tools in the Problem Identification phase can replace tools in the
Value Identification phase during Lean Thinking activities (Womack and Jones, 1996), which is
similar to the first phase of the agile development process. Tools in the Problem-Solving phase
can also replace the tools for the Design (Optimize) phase in Design for Six Sigma (DFSS)
activities (Breyfogle, 1999) (see Figure 2). Systematic Innovation is originally targeted to solve
engineering problems but the method has expanded to various areas included in new software
development (Kim, 2008; 2010; 2011; 2012; 2016).
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Figure 2. Systematic Innovation process

Systematic Innovation can be adapted to the agile development process to implement the
software innovatively. Systematic Innovation Mounted (software development) Process (SIM-
Process) is a framework to help developers to generate more innovative ideas systematically.
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Figure 3. Systematic Innovation Mounted software development process

The general procedure of a SIM-Process is like an Agile software development processes except
for some phases in the agile process. Requirements, Design, and Implementation phases in the
agile process are replaced with Problem Identification, Problem Solving, and Concept Design
phases in the SI method (see Figure 3). Since parts of the systematic innovation are mounted,
other parts of the software development are the same as the current agile development process.
The SIM-Process can be executed under the exact same setups as Agile process requirements are
currently running under, including the setups of human resources, time managements for daily
scrum, the release and sprint plans, and development roadmap. SIM-based software development
is newly introduced in this paper, but the systematic innovation process has been widely used for
high level feature design and user experience design as part of software development (Kim, 2008;
2010; 2011; 2012; 2016). It is very practical for high level conceptual programming that mostly
requires innovative ideas but it is rarely applied in practice because there is no integrated
framework to merge various concepts and tools at once. This paper proposes newly integrated
frameworks by using systematic innovation for software development and its project



management, which has never been introduced before. The lean and compact SIM-Process to be
integrated on the existing agile development process has no side effects or overload.
Consequently, the Systematic Innovation process is suitable for software startup companies
because the companies are small and lean.

INTUITIVE PROJECT MANAGEMENT FRAMEWORK FOR SOFTWARE
DEVELOPMENT

The project management role is vital and project management for software development is also a
critical factor for success. Project management is the process and activity of planning, organizing,
motivating, and controlling resources, procedures, and protocols to achieve specific goals in
scientific or daily problems (Meredith, 2011). A project is a temporary endeavor designed to
produce a unique product, service or result with a defined beginning and end (usually time-
constrained, and often constrained by funding or deliverables) (Nokes and et. al., 2007),
undertaken to meet unique goals and objectives, typically to bring about beneficial change or
added value (Dinsmore and et. al., 2005).
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Figure 4. Agile project management diagram from Planbox (2012)

The new framework in this paper suggests modules for project management, and the whole
project consists of building blocks as unit modules. Unlike existing project management, the
resources of each task such as duration of the task, number of human resources and costs are
defined into the unit module. So, the project manager can determine workloads by counting
number of the unit modules in the project diagram. One unit module is either an Agile process
which contains a whole cycle of the development process or a SIM-Process which contains a
whole process for idea generations. The resource usage (duration, human resource, and cost) of
one SIM-Process module is assumed to be the same as what an applied agile process module
is(see Figure 4). For instance, the project manager determines one agile process module of five
daily iterations as one unit, which means one unit module is completed within one week (assume
one week as five working days; 0=5). Sometimes the project manager needs to split the project
into several sub-projects (splitter) and vice versa (integrator). The project manager may need to
reconsider the whole project even if in the middle of the development (checker) phase because of
changing requirements. This set of new project management planning requirements is built,
based on various circumstances of the software development process (see Table 1). Each module



is one single block and a project manager can build up the software development process by
adding these modules (see Table 1).

X: one recursive
iteration) cycle  Module of Agile software development
Agile Process # 5, oy = B
process process
x " duration
X: one recursive
S| Mounted 4 3 (iteration) cycle  Module of Systematic Innovation mounted
Process — Y. process software development process
! duration
Z: integration
Ieeratar duration Module for Integration of the development
g } depend on modules

2%, 0) nodes

Splitter ‘ { X: split duration
X

c X: check Checksum and reconsidering the whole

Checker durations project (the project could be terminated).

Start/End m @ N/A Start and end of the project

Table 1. Module set of software development project

GENERAL WEB BASED SERVICE

Online shopping services are one of many typical web-based services that are popular targets for
small sized startup companies as service providers, because a lot of commercial and free web
hosting servers are available and the development toolkits are well-supported, even for
individual software developers. Many applications for smartphones and Internet (web-based
applications) have been launched and are growing very fast in the current high tech industry.
These web-based services include online shopping malls, blog services, social network services
and even official company websites. Since these types of service (or software) developments are
well established, a typical development process for web based software (i.e., web pages with
multiple applications on a hosting server side) could be observed as an industry practice and its
project planning can be visually represented as the following (see Figure 5):
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Figure 5. General Web based software development plan

One of the difficulties as a project manager, (duration and resources of a project is already hard
to be determined until the planning for each task is completed) is to accurately evaluate needs
and timeframe for each task, because each task has different resource usages and different size of
workloads. Project managers are required to use additional skills and tools on the top of
managing a project. A unique attribute of modern software development is how quickly the
process moves and how short the product life cycle is, like web service applications, for example.
Requirements are constantly changing, even in the middle of development and small groups (less
than ten persons) may be involved in the whole project--especially in startup companies. The
general web-based service development plan could be described by using an intuitive project
management framework. A project manager determines the unit of modules and two (Y and a) or
four variables (X, Y, Z and a) for project initiation. One unit duration of an agile module is one
week (Y=1[week] which is equivalent to 5 days) and contains five daily scrums (X=1[day]), and
one week contains five working days (a=5) with two to three members as one unit. Based on the
above setup, the development process diagram could be as follows:
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*) Based on the pre-defined functions (Table 2),
**) Assume the human resources are not limited
Figure 6. Project diagram by using the intuitive project management framework



As an industry practice, it is assumed that each member in the project is a highly-skilled
programmer and each module might have different members. The diagram in Figure 6 shows the
project takes 4 weeks and 1 day (=1+1+0*+1**+1*+0) with 12 developers (3 members 4
exclusive modules). The duration of all modules is calculated based on the predefined functions
in Table 2.

Variable Meaning Default Function

Duration of recursive [day],
X period (Unit period) [week] N/A, constant
Duration for [week], X
Y completion of one [month], Y(X,a) = Round (—)
module process [year] «

Z(X,o,n
Duration of integrating [ueEkd. ( )

z the module Lol = Round | X -
[year]

n(n—1)
2-a

n .Numbelt of nodes for N/A N/A
integration
Duration unit between
the cycle and module _ Slday]l _ & o

a (i.e., number of cycles N/A 1[week]
for one module -
process).

Table 2. Parameters and pre-defined functions for the module set

1[meonth] -

The duration of both SIM-Process modules and Agile process modules is 1 week (i.e., the value
of Y). There are two integrators in the diagram (see Figure 6) and the duration of each integrator
is calculated as the following:

3:-3—-1) 3
Z,(1,5,3) = Round | 1 e b Round (E) =1,

2-(2-1) 1
Z,(1,5,2) = Round ( 1 T = Round (g) =0.

The duration of first integrator (Z1) which has 3 nodes is one week (five days) and the duration
of second integrator (Z2) which has 2 nodes takes 1 day (noted as 0*). The values of the
parameters (X, Y, Z and a) could also be determined independently by the project manager but it
requires additional workloads just for planning. The position of the checker is the moment to
evaluate whether or not the project is worthy to complete based on the current plan. In the worst
case, the project might be terminated or the project may be significantly changed. It may not be
applicable for general project plans such as construction or automotive manufacturing, but it is



very practical for software development projects, especially consumer-targeted applications by
small-sized companies.

Even though technology driven startup companies may begin as a small group which has less
than ten persons, project management is still one of the mandatory skills for business success. In
a typical startup company, one person might have multiple roles as a developer, project manager
and marketer at the same time. These companies usually do not have enough human resources
for assigning project management roles independently, however effective management of
projects is as critical as product development. This framework provides the building blocks for
intuitive project planning, especially for software development projects. It provides the
flexibilities of innovative software development by using the SIM-Process.

COM2US: ACTION PUZZLE FAMILY

Com2uS has been a leader of the mobile game industry since its inception in 1998 and the
company built its reputation as the number one mobile games provider in South Korea (Kim,
2014). Com2uS was a successful developer of many premium titles. The name of Com2uS
remains as the leader in the mobile game industry even though the company merged with
Gamevil in 2013.

Action Puzzle Family (AFP) is in the form of delightful classical easy puzzle games. This game
tittle has been known as one of the popular Freemium casual games, which has more than six
million users of eight puzzle games (Com2uS, 2014). The goal of the game is collecting all
puzzle pieces to move the family into a house with wacky features and each one of the eight
eccentric puzzle games has a different theme. The AFP game project started in June, 2006 with
10 members, including a producer and software developers that lasted until the end of the project,
August 2007. The APF was developed by a small group (less than ten people in total) and the
process was flexible than the general Com2uS development process (Figure 7).
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Figure 7. Development plan for Action Puzzle Family

According to Com2us$S case research (Kim, 2014), idea generation and graphic design phases are
required for generating the new and fresh ideas; the SIM-Process module might be suitable for
this process. In the general Com2uS development process, bug-fix tasks before starting alpha and
beta testing phases are mandatory. The APF project could be described by using the intuitive
project management framework more effectively (see Figure 8).
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Figure 8. Institutive AFP project planning diagram

The APF producer could determine the unit of modules and four parameters (X, Y, Z and a)
during the project initiation. The values of the parameters (X, Y, Z and a) are as follows:

e X=1[week]
e Y=1[month]
e o =4 [weeks/month].

The duration of the integrator before the strategic decision meeting is calculated as follows:

2:2-1)
Z(X, a, TL) = Z(1,4,2) = Round | 1 T =0

and duration of the integration completion is less than one month (0*; 1 week). Three checkers
of the project include, the moment to check if the APF project is worthy enough to complete
based on the current plan (the project could be dropped at this moment). The APF project
planning was also assumed that each member in the project was a highly-skilled programmer or
engineer and each task may have different members. The APF project diagram (Figure 8)
instantly shows that the project would takes 6 months and 1 week with 14 developers (2
members 7 exclusive tasks) by simply counting the number of 1s and 0*s (5 months and 5 weeks
= 1+0*+1+1+0*+0*+1+0*+1+0%).



CONCLUSION

The software development process is becoming more complicated because customers want more
innovative and attractive products. The Systematic Innovation model helps to generate new ideas
and innovative ways to solve problems. The SIM-Process provides alternative approaches to
create new ideas for adapting to innovative software products. In addition, the new project
management framework helps technology driven companies to manage their projects intuitively.
Unfortunately, to apply this new framework, each individual member requires having enough
knowledge of either one of processes (Agile or Systematic Innovation) and project leaders might
be advised to understand the minimum skill sets for project management. Otherwise, each
module in the project may not be completed on time, which could lead to project delays. Two
practical study cases, which could adopt the SIM-Process and the intuitive project management
framework, demonstrate how these innovative methods can be applied into real project
management scenarios. Actual adaptation of the SIM-Process with managing a whole project by
using the institutive framework could be future research topics. The practical techniques in this
paper could impact the current software development industry significantly, especially for
software startup companies, because these powerful weapons could effectively lean down the
managerial workloads of companies and make them stay focused on their core assets.
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