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Abstract

Distributed energy resources (DERs) can serve as non-wire alternatives to capacity expansion by managing peak

load to avoid or defer traditional expansion projects. In this paper, we study a planning problem that co-optimizes

DERs investment and operation (e.g., energy efficiency, energy storage, demand response, solar photovoltaic) and

the timing of capacity expansion. We formulate the problem as a large scale (in the order of millions of variables

because we model operation of DERs over a period of decades) non-convex optimization problem. Despite its

non-convexities, we find its optimal solution by decomposing it using the Dantzig-Wolfe Decomposition Algorithm

and solving a series of small linear problems. Finally, we present a real planning problem at the University of

Washington Seattle Campus.

I. INTRODUCTION

Electric utility distribution systems are typically designed and built for peak load which usually happens
a small number of hours per year. When the system load reaches capacity, the traditional solution has been
to install more wires or reinforce existing ones [1]. While decades of experience make this solution reliable
and safe, it is often associated with enormous capital costs, hostile public opinion, and/or time-consuming
legal issues (e.g., eminent domain questions) [2].

Lately, there has been an increased interest in distributed energy resources (DERs) such as energy storage
(ES), energy efficiency (EE), demand response (DR), and distributed generation (DG) as alternatives
to traditional “wire” solutions. In the planning community, these solutions are often called non-wire
alternatives (NWAs)1. The basic premise is that NWAs can manage load to avoid, or at least delay, the
need for traditional capacity expansion.

The University of Washington (UW) is expected to add 6 million sq. feet of new buildings (e.g., labs,
classrooms, office space) to its Seattle Campus during the next 10 years [3]. This would translate into
approximately 17 MW of additional load and require the capacity at the substation that serves the campus
to be expanded. The blue line in Fig. 1 is the projected “business as usual” campus peak load while the
green line is peak load managed via a set of NWAs. When the load reaches the feeder or substation limit,
the system planner must expand its capacity. In this case, NWAs are able to delay the need for capacity
expansion by reducing peak load.

The economic reason for deferring investments is the time-value of money, which states that a dollar
spent now is more valuable than a dollar spent later. Policy-wise, there are often other benefits of deferring
capital-intensive projects (e.g., reducing the risk of expected load not materializing, generating local
employment opportunities, among others [2]). In this paper, we focus on the economic question and ask:
is deferring traditional expansion investments worth the costs of NWAs?

The answer to this question is non-trivial. For one, the cost and benefits of NWAs are not only a
function of their installed capacities but also of their operation. Thus, one must co-optimize investment
and operation of NWAs to find optimal decisions. This leads to a large problem that can be hard to
solve. Furthermore, the considering the time-value of deferring investments introduces non-linearities and
non-convexities to the planning problem, making it even harder to solve.

1We use the term NWA and DER interchangeably. We employ the term NWA to emphasize their impact on traditional capacity expansion
solutions.

http://arxiv.org/abs/1711.01349v3
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Figure 1. Projected load growth at the University of Washington. When the load reaches the limit, the substation capacity must be expanded.
Note that capacity expansion can be deferred by managing load growth via NWAs.

A. Contributions

In this paper, we make the following contributions:

1) A formulation of the NWAs planning problem that determines 1) investment and 2) operation of
NWAs and 3) the timing of capacity expansion.

2) A scalable solving technique. The NWAs planning problem is a large scale, non-convex optimization
problem. It is large-scale (on the order of millions of variables) because we model the operation of
the NWAs over an investment horizon of decades. The problem’s non-convexities are introduced by
the variables and constraints used to model the timing of capacity expansion. We deal with the scale
of the problem by decomposing it into smaller subproblems using the Dantzig-Wolfe Decomposition
Algorithm (DWDA). As shown shortly, the non-convexities end up being confined to the DWDA’s
master problem which, in our case is small (in the order of tens to a couple of hundred variables).
We deal with the non-convexities of the master problem by further decomposing it and solving a
small number of linear programs.

3) A case study where NWAs may be used to defer substation and feeder upgrades at the UW Seattle
Campus.

B. Literature review

The idea of deferring infrastructure investments by reducing load was first introduced in [4]. The work
in [4] focuses on quantifying the effects of load reduction on avoided infrastructure costs and not on
finding the optimal load reduction or the appropriate technologies to do so. On a similar note, the authors
of [5] and [6] develop frameworks to quantify the value of capacity deferral of distributed generation by
explicitly modeling DG as the mechanism of net load reduction. However, they also do not address the
problem of finding optimal DG investment nor consider other types of DERs. In [7], the authors determine
optimal investments in DG considering the value of network investment deferral. However, their non-linear
mixed-integer formulation is intractable in general. In contrast, our model considers a wider set of NWAs
and is tacked by solving a series of smaller convex optimization problems.

Furthermore, there is relatively little literature on holistic DER planning. Most consider a narrow
definition of the term DER that only includes DG, e.g., [8], [9], or only ES and DR [10]. Instead, we
consider a generic definition of DERs and present a case that considers solar photovoltaic (PV) generation,
DR, EE, and ES.



C. Organization of this paper

This paper is organized as follows. Section II introduces the capacity expansion problem and formulates
it as an optimization problem Section III introduces a generic NWA model and four specific instances: EE,
PV, DR, and ES. Section IV introduces the NWAs planning problem and Section V proposes a solution
technique. Section VI presents a case study of load-growth at the University of Washington. Section VII
concludes the paper.

II. THE CAPACITY EXPANSION PROBLEM

System planners typically like to expand capacity at the latest possible time but in time to meet expected
growth. A reason for this is the time-value of money: we would like to spend a dollar later rather than
now. Let lpa denote expected peak load2 during year a and the pre-expansion capacity as l. After expansion,
we assume that any reasonable load can be accommodated for the foreseeable future. Then, the decision
rule for choosing a year to expand capacity is

CapEx(lp) = a | lpa+1 > l, l
p
k ≤ l ∀ k ≤ a (1)

where lp = {lpa}a∈A and A is the planning horizon. The decision rule CapEx states that the planner expands
capacity at a future year a immediately before the limit l is first reached by the load (as illustrated in
Fig. 1). In this paper, we analyze capacity expansion at a single point in a radial system (e.g., a feeder
or substation) and assume that the downstream network is non-congested. This assumption allows us to
disregard the network.

Let I denote the inflation-adjusted cost of capacity expansion3. Then, if system capacity is expanded
at year CapEx(lp), the present cost of the investment is

Ĩ(lp) =
I

(1 + ρ)CapEx(lp)
(2)

where ρ is the annual discount rate, a quantity closely related to the real interest rate [1].

Remark 1. Let the series of yearly peak load during the planning horizon A be denoted as lp = {lpa}a∈A.

The function Ĩ from Eq. (2) can be reformulated as the optimization problem

Ĩ(lp) = min
δ

I

(1 + ρ)δ
(3a)

s.t. 0 ≤ δ ≤ |A| (3b)

lpa ≤ l ∀ a < δ. (3c)

As we show in Theorem (9), the reformulation of Ĩ allows us to formulate a NWA planning problem
which simultaneously optimizes NWA investment, operation, and the timing of capacity expansion) with
a structure that is conductive to be decomposed into smaller problems.

Note that given a l
p, Problem (3) is convex. However, if we treat lp as a variable, its feasible solution

space is non-convex. This fact is relevant on a NWA planning context where we can manipulate the peak
load and thus treat lp as a variable. While it is unfortunate that Problem (3) is non-convex on l

p, Section V
shows that we can handle its non-convexities by solving at most |A| small-scale linear problems4 that
can be quickly and reliably solved using off-the-shelf solvers. In the next Section, we introduce models
of generic and specific NWAs and discuss how they relate to the capacity expansion problem.

2The expected peak load l
p is usually calculated by the utility using population growth projections, planned construction projects, weather

forecasts, among others [1].
3We assume that the inflation-adjusted cost of capacity expansion is constant throughout the planning horizon.
4The length of the planning horizon, |A|, is in the order tens of years.



III. NON-WIRE ALTERNATIVES

Let the index i denote a NWA technology. A generic NWA model is characterized by six elements:
1) investment decision variables φi,
2) operating decision variables xi,
3) a set of feasible investment decisions Φi,
4) a set of feasible operating regimes X i(φi),
5) a set of functions lia,t(xi) that map operating decisions onto load at time t of year a, and

6) an investment cost function INW
i (φi).

While investment decisions are made in horizons on the order of years, operating decisions are made
on much shorter horizons. In this paper, operating decisions are made in ∆t-hour intervals (e.g., 1-hour
interval in our case study). The set T denotes the set of operating time intervals during one year.

In this paper, the feasible solution spaces of investment and operating decisions, Φi and X i(φi)
respectively, are assumed to be convex on both φi and xi. Additionally, we assume that the investment
cost function is convex and that the load functions lia,t(xi) are linear in xi. Now we define each of the
six elements that define NWAs for the four particular technologies considered in this paper: EE, PV, DR,
and ES.

Energy Efficiency: We model EE as percentage reduction with respect to a base load that translates
into a load reduction of rEEa,t MWs at all time periods t of all years a. For EE, the investment decision is

to choose a load reduction percentage. We model the investment cost, INW
EE , as a convex piece-wise linear

function of the load reduction percentage [11]. The slope of each of the segment BEE segments, CEE
b ,

represents the marginal cost of load reduction. The six parameters that define DR as a NWA are

φEE =
{
ǫEEb

}

b=1,...,BEE

xEE = {rEEa,t }a∈A, t∈T

ΦEE =
{
ǫEEb | ǫ

EE
b ∈

[
0, ǫEEb

]
∀ b = 1 . . . , BEE

}

XEE (φEE) = {r
EE
a,t | r

EE
a,t = lb0,t ·

BEE
∑

b=1

ǫEE
b ∀ a ∈ A, t ∈ T }

lEEa,t (xEE) = −r
EE
a,t

INW
EE (φEE) =

BEE
∑

b=1

CEE
b · ǫ

EE
b

where ǫEEb is the percentage reduction for each cost piece-wise linear segment of INW
EE , ǫEEb is the size of

each segment, and lbase0,t is the base load (i.e., the pre-EE load).

Solar photovoltaic generation: For the solar PV case, investment decision φPV is the PV installed
capacity gPVCAP. At a given time a, t, the solar energy generation is given by gPVa,t = αPV

a,t · g
PV
CAP where αPV

a,t

is a number in [0, 1] and is related to solar radiation levels. All in all, the parameters that define solar PV
as a NWA are

φPV = gPVCAP

xPV = {gPVa,t }a∈A, t∈T

ΦPV =
{
gPVCAP | g

PV
CAP ∈

[
0, gPVCAP

]}

XPV (φPV) = {g
PV
a,t | g

PV
a,t = αPV

a,t g
PV
CAP ∀ a ∈ A, t ∈ T }

lPVa,t (xPV) = −g
PV
a,t

INW
PV (φPV) = CPV · gPVCAP



where CPV is the cost per unit capacity of solar PV (capital and labor costs) and gPVCAP is the limit on
PV installed capacity.

Demand response: We consider investments in DR communication and control infrastructure that
allow a portion of the load, (e.g., water heaters and HVAC systems), to be shifted in time. For DR, the
investment decision is the amount DR-enabled load, rDR

CAP which limits the demand reduction rDR
a,t that

can be deployed at a particular time. Since DR allows load to be shifted in time a load reduction of
rDR
a,t at a time a, t is associated with a demand rebound of αDR · rDR

a,t during the next time period. The

coefficient αDR is a number ≥ 1 and is related to efficiency losses due to DR deployment. Note that more
sophisticated rebound models such as the ones in [12] are admissible in our framework. The parameters
that define DR as a NWA are

φDR = rDR
CAP

xDR = {rDR
a,t }a∈A, t∈T

ΦDR =
{
rDR
CAP | r

DR
CAP ∈

[
0, rDR

CAP

]}

XDR (φDR) = {r
DR
a,t |r

DR
a,t ∈

[
0, rDR

CAP

]
∀ a ∈ A, t ∈ T }

lDR
a,t (xDR) = αDRrDR

a,t−1 − rDR
a,t

INW
DR (φDR) = CDRrDR

CAP

where CDR is the cost of enabling DR per unit capacity of load.

Lithium-ion energy storage: The investment decision for ES is the energy storage capacity smax
0

of the system. The operating variables are the ES’s charge ca,t, discharge da,t, state-of-charge sa,t, and
storage capacity5 during year a, smax

a . The feasible region of the operating variables is described by
Equations (7d)-(7g) and includes the usual charge, discharge, and state-of-charge limits used to model
ES [13], [10]. Additionally, as expressed in Equation (7f), the storage capacity degrades by βESD per unit
charge/discharge [13]. The parameters that define ES as a NWA are

φES = smax
0 , xES = {ca,t, da,t, sa,t (7a)

smax
a }a∈A, t∈T (7b)

ΦES = {smax
0 | smax

0 ∈ [0, smax
0 ]} (7c)

XES (φES) =

{

ca,t, da,t, sa,t, s
max
a | (7d)

sa,t+1 = sa,t + ηc∆tca,t −
∆tda,t

ηd
∀ a ∈ A, t ∈ T (7e)

smax
a = smax − βESD ·

a−1∑

k=1

∑

t∈T

(ck,t + dk,t) ∀ a ∈ A (7f)

sa,t ∈ [0, smax
a ] , ca,t, da,t ∈

[

0,
smax

αEPR

]

∀ a ∈ A, t ∈ T

}

(7g)

lESa,t(xES) = ca,t − da,t (7h)

INW
ES (φES) = CES · smax

0 (7i)

where ηc (ηd) is the charge (discharge) efficiency, αEPR denotes the energy-to-power ratio of the ES
system, and dollar per unit energy cost of CES is the dollar per unit energy cost of storage capacity. In

5smax
a may be different than smax

0 because we model battery degradation. Although smax
a is not normally considered an operating variable

we do so for ease of notation.



this work, we consider investments in lithium-ion ES although other chemistries are compatible within
our framework [13].

Remark 2. Our framework allows for other NWAs to be included, e.g., controllable electric-vehicles,

diverse battery chemistries, dispatchable DG, etc. This is especially true since our solving method,

discussed in Section IV, allows for parallel computation of investment and operating decisions of each of

the NWAs.

A. The substation upgrade problem revisited

Let the total load at time t of year a (with a set N of NWAs) be denoted by la,t(x) = lba,t +∑

i∈N lia,t(xi) where x = {xi}i∈N . Then, the yearly peak load as a function of NWA operation is
lpa(x) = maxt∈T {la,t(x)}.

Recall from Eqs. (2) and (1) that the system planner only had to decide on when to invest in capacity
expansion. With NWAs, however, the present cost of expansion

Ĩ(lp(x))

becomes a function of the NWAs operating variables, giving the system planner has the ability to plan
investment and operation of NWAs that minimize Ĩ(lp(x)). However, a good plan should also consider the
investment cost of the NWAs, their operating costs (e.g., energy costs), and benefits other than deferring
capacity expansion (e.g., demand charge reductions). In the next Section, we present a holistic NWA
investment/operation and timing of capacity expansion problem.

IV. THE NON-WIRE ALTERNATIVES PLANNING PROBLEM

We would like to determine investments and operation of NWAs and the timing of capacity expansion
that minimize total present cost composed of: 1) convex operating cost functions for each NWA, CO

i (xi),
2) NWA investment costs, INW

i (φi), a convex peak demand charge, CD(lp(x)), and the 3) present cost
of capacity expansion, Ĩ(lp(x)). We formally state the NWAs planning problem as

min
φi∈Φi

xi∈Xi(φi)

{
∑

i∈N

[
CO

i (xi) + INW
i (φi)

]
+ CD(lp(x)) + Ĩ(lp(x))

}

. (8)

From the definition of Ĩ in Eq. (2), contains non-convex function CapEx that is inconvenient to
use in large-scale optimization problems. In the following theorem, we demonstrate how the equivalent
representation of Ĩ shown in Remark 1 can be utilized to convexify the objective of (8).

Theorem 1. Problem (8) can be equivalently stated as the problem

min

{
∑

i∈N

[
CO

i (xi) + INW
i (φi)

]
+ CD(lp) +

I

(1 + ρ)δ

}

(9a)

s.t. φi ∈ Φi ∀ i ∈ N (9b)

xi ∈ Xi(φi) ∀ i ∈ N (9c)

lba,t +
∑

i∈N

lia,t(xi) ≤ lpa ∀ a ∈ A, t ∈ T (9d)

lpa ≤ l ∀ a < δ (9e)

0 ≤ δ ≤ |A| (9f)

l
p = {lpa}a∈A. (9g)



The proof of Thm. 1 can be found in the Appendix. Since we assume that CO
i (xi), INW

i (φi), and
CD(lp) are all convex, and I

(1+ρ)δ
is also convex, the objective of (9) is convex. Constraint (9e), however,

introduces non-convexities to the feasible solution space of (9). In the next Section we show that we can
decompose Problem (9) using the DWDA and confine the non-convex constraints to be in the master
problem. Then, we present an algorithm to solve the non-convex master problem by sequentially solving
a small number of small linear programs.

V. SOLUTION TECHNIQUE: DANTZIG-WOLFE DECOMPOSITION AND CONVEXIFICATION

The non-convexity and dimensionality high-dimensionality of Problem (9) may present computational
challenges when using commercial solvers. As mentioned in Remark 1, the solution space is non-convex
in l

p. To illustrate the dimensionality of the problem, consider that for a time step length of 1 hour and
a planning horizon of 20 years, the dimensionality of the sets Xi(φi) ranges from roughly 175, 000 for
the simplest cases (e.g., solar PV or EE) to more than half a million for the more complicated ES case.
When considering all four NWAs, Problem (9) becomes more than 1, 000, 000-dimensional.

We decompose Problem (9) into |N |+1 smaller subproblems to handle the dimensionality issue. Each
NWA falls into a single linear problem while the demand charge and the present cost of capacity expansion
are handled by the low-dimensional substation planning subproblem. Constraint (9d), however, couples all
subproblems together and prevents us from independently solving them. To handle the coupling constraint,
we implement the Danzig-Wolfe Decomposition Algorithm.

A. Dantzig-Wolfe Decomposition

Explicitly, the NWA subproblems are given by

min
φi∈Φi

xi∈X i(φi)

CO
i (xi) + INW

i (φi) +
∑

a∈A

∑

t∈T

π1
a,t · l

i
a,t(xi)

︸ ︷︷ ︸

penalty term

for all i ∈ N . The objective of subproblem i is composed of the operation cost CO
i (xi), investment

cost INW
i (φi), and a term that penalizes the load lia,t(xi) by the coefficient π1

a,t. The coefficients π1
a,t are

obtained from the dual variables of the coupling constraints (10b) of the master problem. The operating
and investment decisions are constrained by their respective feasible solution regions. Since Φi and X i(φi)
are convex sets and the objective of each subproblem is convex, each subproblem is a convex optimization
problem.

The master problem is given by

min
δ,lp,λk

{
K∑

k=1

λk · C
prop
(k) + CD(lp)+

I

(1 + ρ)δ

}

(10a)

s.t. lba,t +
K∑

k=1

λk · l
prop
a,t,(k) ≤ lpa (π1

a,t) ∀ a ∈ A, t ∈ T (10b)

lpa ≤ l ∀ a < δ (10c)

0 ≤ δ ≤ |A| (10d)

l
p = {lpa}a∈A (10e)

K∑

k=1

λk = 1 (π2) (10f)

λk ≥ 0 ∀ k = 1, . . . , K (10g)

(10h)



and its objective is to minimize a convex combination of K cost proposals, peak demand charges, and
the present cost of capacity expansion. The kth cost proposal is defined as

C
prop
(k) =

∑

i∈N

CO
i (xi,(k)) + INW

i (φi,(k))

where xi,(k) and φi,(k) represent optimal operating and investment decisions for the kth time the subproblem
has been solved. The positive variables λk ∈ [0, 1] represent the weights assigned to each cost proposals.
Constraint (10b) represents the coupling constraints and the load proposals are defined as

l
prop
a,t,(k) =

∑

i∈N

lia,t(xi,(k)).

Constraints (10c), (10d), and (10e) originate from Constraints (9e), (9f), and (9g), respectively. Finally,
Constraints (10f) and (10g) ensure that the sum of all λk’s is equals to one (convexity constraint) and that
they are all non-negative. We skip the detailed description of the well-known Danzig-Wolfe Decomposition.
The interested reader is referred to [14] for an in-depth description and an implementation of the algorithm.

B. Solving the master problem

When decomposing Problem (9) using the DWDA, its non-convexities caused by Constraint (9e) become
encapsulated in the Constraint (10e) master problem. In this Section we present an algorithm to solve the
master problem by solving at most |A|+ 1 linear problems. Let

MP(j)

represent a function that fixes the variable δ to j in Problem (10) and solves for the variables l
p and λk.

A concrete interpretation of MP(j), is that capacity expansion happens at year j and thus the peak load
limit l is only enforced from year 1 through j. Note that the function MP involves solving a small-scale
linear problem. The number of variables in MP is K + |A| where K is at most typically in the order of
a few hundreds and |A| is, for most utility planning practices, no more than 20.

The algorithm (shown in Algorithm 1) to solve the master problem is as follows. We sequentially solve
MP(j) for starting with j = 0 and increasing j by one after each iteration. If we find that MP(j) is
greater than MP(j − 1), we know that MP(j) is the optimal solution to the master problem (since its
objective is convex). However, if we find that MP(j) is infeasible, i.e., capacity expansion cannot be
delayed further than year j − 1, we know that MP(j − 1) is the optimal solution. Algorithm 1 shows a
precise description of the algorithm.

VI. CASE STUDY: NON-WIRE ALTERNATIVES FOR THE UNIVERSITY OF WASHINGTON

The 17 MW of load that the UW plans to add in the next 10 years could compromise the N−1 security
of the substation and feeders that connect the campus to the Seattle City Light (SCL) distribution system.
Several traditional solutions have been considered, e.g., building a new feeder in the current substation
or increasing the feeder’s capacity using superconducting technologies. However, these solutions are hard
to implement in Seattle’s dense urban environment and come at an estimated cost of over $60 million.
Moreover, there is an increased appetite by SCL, the Washington State government, and the UW to explore
novel approaches such as NWAs.

A. Data

Here we provide a brief description and sources of the data used in this case study.



Input: MP, |A|
Output: master objective value
j ← 0
while j ≤ |A| do

if MP(j) is feasible then

if j > 0 and MP(j) < MP(j − 1) then
master objective value← MP(j − 1)
j ← |A|+ 1

end

else if j = |A| then
master objective value← MP(j)
j ← |A|+ 1

end

end

else
master objective value← MP(j − 1)
j ← |A|+ 1

end

j ← j + 1
end

Algorithm 1: Solving algorithm for the master problem.
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Figure 2. UW Seattle campus load for the year 2016 (base load).

Load and substation capacity: We use one-hour electrical 2016 load data (summer peak of 48.5 MW,
shown in Fig. 2) from the substation that serves the UW as our base load, i.e., lb0,t, and assume that load

grows at a rate of 3.5% per year with respect to the base load6 . The (pre-upgrade) substation capacity is
60 MW.

Substation upgrade cost, interest rate, electricity rates, and planning horizon: As per SCL’s
planning department, we assume that the cost of substation upgrades is $60 million and adhere to a
planning horizon of 20 years. We assume a yearly discount rate of 7% and rates based on the high-
demand customer rates for the City of Seattle [15].

Non-wire alternatives: Costs of EE measures are based on [11]. DR costs are based on reported values
from [16]. Costs of ES are based on substation-level lithium ion data from [17] and data on efficiency
and degradation of ES is based on [13]. Solar production profiles are based on [18] and costs on [19].

6This rate of growth represents SCL’s load growth projections of 17 MW in 10 years.



Table I
NON-WIRE ALTERNATIVES PARAMETERS

Parameter Value Source

Energy Efficiency

Investment cost function N/A [11]8

Demand response

DR investment cost $200/kW [16]

DR efficiency coefficient 1.2 modeling assumption

Energy Storage

Investment cost $350/kWh [17]

Charge/discharge efficiency 0.97/0.95 [13]

Degradation coefficient 0.277 kWh/kW [13]

Energy-to-power ratio 4 [17]

Solar PV

Investment Cost $2/W [19]

Production profile N/A [18]9
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Figure 3. Present cost (objective) as a function of time of expansion. The least cost solution suggest that the substation should be expanded
before year 14 and that a mix of NWAs is economically viable. See Fig. 4 for details on the optimal NWA mix.

Table I summarizes the main parameters of the NWAs considered in this study and provides their sources.
In this case study, we define the operating cost of a NWA CO

i (xi) as the energy cost7 of the associated
NWA load lia,t(xi).

B. Results

As illustrated in Fig. 3 the minimum cost is achieved when the substation expansion is delayed until
year 14 and investments include a mix of NWAs. As shown in Fig. 4, the optimal mix of NWAs include

7Note that for net-load reduction technologies such as PV or EE, the operating cost is negative.
8Adjusted to 2017 dollars and according to the assumption that buildings in Seattle are more energy efficient than the national average

(due to Seattle having some of the strictest energy codes in the nation).
9Data for Seattle from the site http://www.renewables.ninja.

http://www.renewables.ninja
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Figure 5. Energy and demand costs over 20 years with and without NWAs. NWAs are able to reduce energy costs by about 6% ($32
million) and demand charges by about 15% ($5.8 million).

PV, DR, and EE. In this case, lithium-ion ES excluded in favor of the more economically attractive
alternatives.

It is apparent a benefit of deferring investments is that that the present cost of extension diminishes
with time. However, other benefits include reduction a 6 and 15 percent reduction of energy and demand
costs, respectively (see Fig. 5).

Future extensions to this work should consider uncertainty of relevant parameters: costs, load growth
projections, solar production forecasts, among others. However, considering all possible uncertainties
may needlessly increase the size (and computational burden) of the model. To find the parameters
whose uncertainty may have a significant impact on the solution, we solved the NWA problem using
different values for some parameters. Fig. 6 shows how the installed capacities of the four NWAs and
the optimal time of expansion vary with the the value of five of the most prominent and potentially
uncertain parameters. It appears that the solar irradiation forecast, load growth, and EE cost multiplier
have significant impacts on the optimal NWA mix and time of expansion. Another important insight
provided by Fig. 6 is that ES becomes viable at less than $200/kWh or when the cost of expansion is
large enough.

VII. CONCLUSION

We present a planning problem that determines investment and operation of distributed energy resources
(DERs) and timing of capacity expansion. Considering the timing of capacity expansion has two interesting
implications. First, it allows DERs to manage load and effectively act as non-wire alternatives (NWAs)
to captial-intensive capacity expansion projects. Second, it makes investments in DERs more attractive
by explicitly accounting for the benefit of deferring capacity expansion investment. We formulate this
problem as a large-scale non-convex optimization problem. We deal with the size of the problem by
decomposing it using the Danzig-Wolfe Decomposition Algorithm. We deal with its non-convexity by
further decomposing the master problem (where the non-convexities lie) into a small number of linear
programs.
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Figure 6. Sensitivity of NWA installed capacities and year of expansion to four parameters: solar irradiation forecast, ES cost, the discount
rate, and yearly load growth. Plot (e) shows results when the EE cost function (i.e., the parameters CEE

b ) scald by the EE cost multiplier.

Additionally, we present a realistic case study where solar photovoltaic (PV) generation, energy effi-
ciency (EE), energy storage (ES), and demand response (DR) are considered as alternatives to substa-
tion/feeder upgrades at the University of Washington. We show that upgrades to the substation can be
delayed by approximately five years by implementing PV, EE, and DR projects. At current costs, ES is
not viable according to our results. Finally, we provide sensitivity analyses that suggest that uncertainty
in load growth, PV generation and others should be considered in future studies.

APPENDIX A
PROOF OF THEOREM 1

Using the definition of Ĩ from (3), Problem (8) can be written as

min
φi∈Φi

xi∈Xi(φi)

{
∑

i∈N

[
CO

i (xi) + INW
i (φi)

]
+ CD(lp(x)) + min

δ∈∆

IW

(1 + ρ)δ

}

(11)

where ∆ denotes the feasible region defined by the constraints in Problem (3). Eq. (11) above is equivalent
to

min
φi∈Φi

xi∈Xi(φi)

min
δ∈∆

{
∑

i∈N

[
CO

i (xi) + INW
i (φi)

]
+ CD(lp(x)) +

I

(1 + ρ)δ

}

. (12)

Problem (12) is a nested optimization problem that whose inner variable is δ and its outer variables are
xi and φi. As shown in reference [20] all variables can be minimized simultaneously in an equivalent
problem. Thus (8) is equivalent to (9) where Constraints (9d) are employed to implement the functions
lpa(x) = maxt∈T {la,t(x)} via half-planes. �
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