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Abstract

Planning the maintenance of nuclear power plants is a complex optimization problem,
involving a joint optimization of maintenance dates, fuel constraints and power production
decisions. This paper investigates Mixed Integer Linear Programming (MILP) matheuristics
for this problem, to tackle large size instances used in operations with a time scope of five
years, and few restrictions with time window constraints for the latest maintenance opera-
tions. Several constructive matheuristics and a Variable Neighborhood Descent local search
are designed. The matheuristics are shown to be accurately effective for medium and large
size instances. The matheuristics give also results on the design of MILP formulations and
neighborhoods for the problem. Contributions for the operational applications are also dis-
cussed. It is shown that the restriction of time windows, which was used to ease computations,
induces large over-costs and that this restriction is not required anymore with the capabili-
ties of matheuristics or local searches to solve such size of instances. Our matheuristics can
be extended to a bi-objective optimization extension with stability costs, for the monthly
re-optimization of the maintenance planning in the real-life application.

Keywords : Hybrid heuristics; Matheuristics ; Mixed Integer Programming ; Maintenance
planning; Nuclear Power Plants ; Optimization in Energy

1 Introduction

Planning maintenance of nuclear power plants is a crucial issue in energy management, with
huge financial stakes in France [40]. Indeed, the part of nuclear production in the French power
production is around 60− 70%, and the marginal costs of nuclear production are lower than the
ones of other thermal power plants [30]. At a first glance, the nuclear power plants should be
in maintenance when the demands in electricity are low, especially in summer. Technical and
operational constraints must be satisfied for the maintenance planning, it makes difficult to plan
the maintenance for human experts. Operations research approaches were investigated since the
70’s [11]. With the continuous progress of hardware and algorithms, especially in Mixed Integer
Linear Programming (MILP), it became possible to tackle more complex and realistic problems in
the decision support [21]. The sizes of the real-life instances has always been a challenging issue.
Heuristics and decomposition techniques were used for the short term Unit Commitment (UC)
problem, and also for the maintenance planning optimization of nuclear power plants [12, 30]. Re-
cent progress in MILP allows an efficient resolution without decomposition for UC problems with
additional real life constraints ([14]). Hybridizing heuristics using mathematical programming,
known as matheuristics [34], allows to solve realistic size of instances [19, 17].
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A problem of refueling and maintenance planning of nuclear power plants was specified by the
French Utility company (EDF) in the 2010 ROADEF/EURO Challenge, a biennial competition
of operations research [38]. The best results of the challenge were mainly obtained in [36, 22]
with local search approaches. MILP formulations were also investigated, many constraints being
linear in the specification [38]. Matheuristics were also used to tackle the large size instances of
the problem, as investigated by [29, 33, 41]. The large size of the instances was a bottleneck for
many approaches, especially on two instances, denoted B8 and B9, which can be seen as the most
realistic instances for the real-life operations. In this paper, we focus on a deterministic version of
the problem given for the Challenge. The difficulty of the instances B8 and B9 is explained and
reproduced generating new instances from all the instances of the Challenge. The first motivation
is to solve accurately the large instances which are relevant for real life applications. The second
motivation is to give results related to the design of MILP formulations and heuristics for the
problem.
This paper is organized as follows. In Section 2, we describe precisely the problem with its
industrial context. In Section 3, we mention related works to appreciate our contributions. In
Section 4, we present a MILP compact formulation. In Section 5, constructive matheuristics are
designed using the previous MILP formulation. In Section 6, a local search matheuristics with
MILP neighborhoods provides local improvements once feasible solutions are known. In Section
7, the computational results are discussed. In Section 8, our contributions are summarized,
discussing also future directions of research. Appendix A discusses some industrial and numerical
justifications related to the model definition, and Appendix B gathers tables of intermediate
results.

2 Problem statement

This section describes the problem of refueling and maintenance planning, its constraints and
objectives and some insights of the data characteristics and implementation constraints which
induced our scientific problematic. The differences with the 2010 ROADEF/EURO Challenge
are also highlighted.

2.1 Simplifications from the 2010 ROADEF/EURO Challenge

We consider in this paper the following simplifications of the constraint of the 2010 ROADEF/EURO
Challenge [38]:

• weekly time steps: in the Challenge, there were two types of time steps, a weekly discretiza-
tion for the outage dates and a hourly or daily discretization for power production and
demands. In this study, we consider only weekly time steps, production and demand levels
are aggregated weekly.

• determistic model : In the Challenge, discrete scenarios modeled the uncertainty of power
demands, production capacities and costs. In this study, we consider only one deterministic
scenario in the optimization.

• relaxation of CT6 constraint : CT6 constraints express deterministic production curves for
nuclear power plants when the fuel is lower than a known threshold, as illustrated Figure
3. The relaxation of these constraints is justified numerically in Appendix A.

• relaxation of CT12 constraint : CT12 constraints express an aggregated constraint, limiting
the modulation possibilities of nuclear power plants, to enforce the nuclear power plants to
produce mostly at their maximal level. The relaxation of these constraints is justified in
Appendix A, mentioning realistic constraints related to modulation of nuclear power plants.
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Table 1: Definitions and notations for the input parameters
Sets and indexes
w ∈ W = [[1,W ]] Weekly time steps.
j ∈ J = [[1, J ]] Flexible (Type 1, T1) power plants.
i ∈ I = [[1, I]] Nuclear power plants (Type 2, T2).
k ∈ K = [[0,K]] Cycles related to T2 units, k = 0 for initial conditions.
c ∈ C Scheduling constraints, type CT14 to CT21 in the specification [38].

Temporal notations
Dw Power demands at time step w.
Fw Conversion factor between power and fuel.

Notations for T1 units j
Cp

j,w Production Costs proportional to the generated power at w.

Pj,w Minimal power to generate at time step w.

Pj,w Maximal generated power at time step w.

Notations for T2 units i
Ai,k Maximal fuel level remaining in cycle k to process outage k + 1.
Boi,k Fuel level ”Bore Null” of cycle k
Cr

i,k Proportional cost to the refueling levels in cycle k.

Cf
i Proportional cost to the final remaining fuel levels at W .

Cpen
i,k,w Additional (stability) cost to schedule outage k at week w.

W 0
i,k Initial week where outage k was scheduled

Dai,k Outage duration for maintenance and refueling at cycle k.
Toi,k First possible outage week for cycle k of T2 plant i.
Tai,k Last possible beginning week for outage k of T2 plant i.

Pi,w Maximal generated power at time step w .
Qi,k Proportion of fuel that is kept during reload in cycle k at plant i
Ri,k Minimal refueling at outage k.

Ri,k Maximal refueling at outage k.

Si,k Maximal fuel level of T2 plant i at production cycle k.
Xii Initial fuel stock of T2 plant i.

Notations for scheduling constraints c ∈ C
Ac Subset of outages involved in constraint c.
Wc Subset of time periods involved in constraint c.
Rc,a,w Resource consumption at time step w.

Rc,w Maximal global resource consumption at w.
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Table 2: Description of the constraints considered in this paper, with the reference to the corre-
sponding constraints from the EURO/ROADEF Challenge

CT1, demand covering: for all time step w ∈ W, the total production of T1 and T2 power
plants must equalize the demands Dw.

CT2, T1 production bounds for all w ∈ W, the production domain of T1 plant j ∈ J
describes exactly the continuous domain [Pj,w,Pj,w]

CT3-5, T2 production bounds The productions of offline T2 power plants are null during
outages. Otherwise, the production domain of T1 plant j ∈ J describes exactly the continuous
domain [0,Pi,w] for all period w ∈ W.

CT7, refueling quantities: The refueling possibilities for outage k of T2 plant i describes
exactly the continuous domain [Ri,k,Ri,k]

CT8, initial fuel stock: The initial fuel stock for T2 unit i is Xii.

CT9, fuel consumption: The fuel consumption for T2 unit i at period w is proportional to
the generated power, with a proportional factor −Fw.

CT10, losses in refueling After an outage, the new fuel stock is the sum of the refueling quan-
tities (cf CT7) and the amount of unspent fuel after the last production cycle. A proportional
loss factor Qi,k < 1 is applied to the residual fuel before refueling.

CT11, bounds on fuel stock The fuel level is bounded in [0,Si,k] for cycle k of T2 unit i.
The fuel level must be lower than Ai,k+1 to process outage k + 1.

CT13, time windows The maintenance cycles follow the set k ∈ K without skipping cycles:
if outage k + 1 is processed, it must follow the cycle k. The beginning dates of outage k of T2
unit i must be included in [Toi,k,Tai,k].

CT14-21, resource scheduling constraints : For each constraint c ∈ C, a subset of outages
Ac and a subset of time periods Wc is considered. For all outage a ∈ Ac and for all time period
w ∈ Wc, a resource consumption Rc,a,w is defined for the outage a being scheduled at w, and
the global resource consumption at w must be lower than Rc,w

2.2 Set and indexation

Table 1 gathers the notation for the sets and indexation. Two kinds of power plants are modeled.
On one hand, Type-2 (or T2) power plants indexed with i ∈ I, correspond to nuclear power
plants. T2 power plants have to be shut down for refueling and maintenance regularly. On the
other hand, Type-1 (or T1) power plants are indexed with j ∈ J , model other power plants.
Outages and production campaigns are indexed with the cycles k ∈ K for all T2 plants i. By
convention, a cycle k begins with the outage period for maintenance and refueling, before the
production campaign k. The outage and production decisions are discretized weekly and indexed
with w ∈ W = [[1;W ]]. Lastly, c ∈ C gather scheduling constraints in outages. Such constraints
were detailed in the sets from CT14 to CT21 in the Challenge specification [38]. Actually, one
can model such constraints in one common framework, as mentioned in Table 2.

2.3 Constraint description

Table 2 defines the constraints with their nomenclature from CT1 to CT21 in the specification
[38]. CT1 are the demand constraints to equalize productions and demands for each time step
and each scenario. Constraints CT2 to CT6 and CT12 model production constraints: production
bounds for T1 and T2 power plants and specific technical constraints of nuclear power plants.
Constraints CT7 to CT11 model stock level constraints: bounds on stock levels and refueling
and CT9 is the equation linking T2 production and fuel consumption. The remaining constraints
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(CT13 to CT21 ) are specific to T2 plants outage scheduling. CT13 defines time window con-
straints to process maintenance. Constraints CT14 to CT21 can be unified in a common format
of resource constraints applying for the maintenance decisions, as defined in Table 2. These con-
straints express minimal spacing/ maximal overlapping constraints among outages, and Minimum
spacing constraint between coupling/decoupling dates, resource constraints for maintenance using
specific tools or manpower skills and limitations of simultaneous outages with maximal number
of simultaneous outages or maximal T2 power off-line.

2.4 Objective function

The objective function minimizes the power generation cost while satisfying the customer load
for all time steps. Production costs of T1 units j are proportional to the production levels.
Production costs of T2 units are calculated proportionally to the fuel consumption: refueling
costs are considered, and reduced with the costs of the remaining fuel with a proportional factor
Cf

i to avoid end-of-side effects. This makes an aggregated cost function to optimize the global
financial cost.
In operations, the maintenance planning is re-optimized monthly, the baseline planning impacts
the re-optimized one. The maintenance operations are outsourced to several external companies
fixing the periods of operations. Time window constraints CT13 can model such decisions with
hard constraints. Actually, the maintenance planning can be slightly modified if the financial
stakes worth the reorganization efforts. Hence, we consider an objective of stability, defining
with Cpen

i,k,w the stability cost to reschedule the maintenance (i, k) at week w. Denoting W 0
i,k the

initial beginning week of maintenance (i, k), Cpen
i,k,W 0

i,k
= 0. Any penalization with Cpen

i,k,W 0
i,k

= 0 can

be considered, like a linear penalization Cpen
i,k,w = |w−W 0

i,k|, a quadratic one Cpen
i,k,w = (w−W 0

i,k)2,

or constant costs for modifications with Cpen
i,k,w = 1 for all w 6= W 0

i,k.

2.5 Data characteristics

The datasets provided for the Challenge are now public. The instance characteristics are provided
in Table 3. Dataset A contains five small instances given for the qualification phase, in a horizon
of five years, with 10 to 30 nuclear power plants having 6 production cycles. Instances B and
X are more representative of real-world size instances, with 20 to 30 T1 units and around 50
T2 units. These datasets are now public, dataset X was secret for the challenge, with instance
characteristics that had to be symmetric to dataset B. This symmetry holds for the cardinal of
the different sets , but this does not hold for the number of binaries (i.e. the total amplitude of
time windows). Table 3 shows in the column varBin the number of binary variables. Instances
B8 and B9 are more difficult. X13 and X14 are not symmetric with B8 and B9 in the number of
binaries.
There is no time window constraints for cycles k > 3 for both instances B8 and B9, which
is not the case for the others. Actually, B8 and B9 are the most relevant instances for the
operational application. Maintenance operations are outsourced with several companies which
makes difficult to reorganize maintenance dates in the first years of the planning horizon, whereas
few such constraints apply for the last cycles of the planning horizon. A special interest is given
in our study to solve efficiently and accurately instances like B7, B8 and B9.

2.6 Hardware and software limitations

For the Challenge, the hardware and software for the evaluation were specified. The computer
was a bi-processor Intel Xeon 5420 2.5Ghz quad core (8GB of memory under Linux, 3GB under
windows, 12MB of cache). Cplex could be used for MILP solving in the version 12.1.2.0 for the
evaluation. Such hardware limitations are relevant for the industrial application, the software
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Table 3: Characteristics of the ROADEF instances : I,J number of T2 and T1 units, K number
of cycles for all T2 unit, S number of scenarios, T,W, number production and weekly time steps,
varBin denotes the number of binaries

Instances I J K S T W varBin

A1 10 11 6 10 1750 250 3892
A2 18 21 6 20 1750 250 7889
A3 18 21 6 20 1750 250 8162
A4 30 31 6 30 1750 250 17465
A5 28 31 6 30 1750 250 15357

B6 50 25 6 50 5817 277 24563
B7 48 27 6 50 5565 265 35768
B8 56 19 6 121 5817 277 69653
B9 56 19 6 121 5817 277 69306
B10 56 19 6 121 5565 265 29948

X11 50 25 6 50 5817 277 20081
X12 48 27 6 50 5523 263 27111
X13 56 19 6 121 5817 277 30154
X14 56 19 6 121 5817 277 30691
X15 56 19 6 121 5523 263 27233

limitations may be updated to the current versions. The time limit was set to one hour per in-
stance for the evaluation of the Challenge. This constraint was justified to be able to evaluate the
approaches of many teams in the defined period (one month) between the deadline for submitting
the final program and the announcement of the challenge results. For the real-life application, the
planning is re-optimized monthly, several hours for computing time are reasonable, and possibly
computations by night [13, 26].

3 Related work

This section describes the state of the art of the problem. The approaches of the 2010 EURO/ROADEF
Challenge are of special interest, focusing on the related works both in the heuristic and mathe-
matical programming approaches.

3.1 General facts of the Challenge ROADEF

The approaches in competition led to several publications of full papers ([2, 23, 24, 22, 29,
33, 41]). Slides (mainly presented at the EURO 2011 conference) are also available at http:

//www.roadef.org/challenge/2010/fr/methodes.php. We distinguish three main types of ap-
proaches: matheuristics based on MILP exact approaches, decomposition heuristics following the
2-stage structure and straightforward local search approaches. These three types of approaches
are analyzed precisely in the next section.
A major difficulty came with the large size of instances. Many approaches used pre-processing
reductions: tightening the time windows with exact or heuristic pre-processing; aggregating
production time steps to week or aggregating the stochastic scenarios to the average one. The
heuristic pre-processing requires to repair the solutions obtained in a post-processing considering
the whole problem. Reparation strategies were in general effective to recover feasible solutions.
The instances B8-B9 raised the most difficulties among the competing approaches , with many
approaches leading to large over-costs for these instances whereas other instances have better
results (we refer to the official results: http://www.roadef.org/challenge/2010/en/results.
php).
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3.2 Matheuristics based on MILP exact approaches

Two matheuristic approaches were designed for the Challenge. These matheurstics solve a sim-
plified MILP problem before repairing the solution to ensure the feasibility for all the constraints
and computing the cost in the full model. In both cases, the MILP model is solved heuristically
using truncated exact methods, to solve the instances in one hour.
Lusby et al. (2013) relaxed the constraints CT6 and CT12, leading to a MILP formulation with
binaries only for the maintenance decisions [33]. The production time steps were aggregated
weekly. The stochastic scenarios were not aggregated, leading to 2-stage stochastic programming
structure solved by Bender’s decomposition. The master problem concerns the maintenance
decisions and the refueling quantities, independent sub-problems are defined for each stochastic
scenario with continuous variables for power productions and fuel levels. The heuristic of [33]
computes first the Linear Programming (LP) relaxation exactly with the Bender’s decomposition
algorithm. Then, a Branch&Bound (B&B) phase repairs integrity, branching on binaries without
adding new Bender’s cuts. Actually, a pool of solution is generated to have several solutions to
repair with respect to the constraints CT6-CT12. Using a pool of solution improves feasibility
issues and provides better solutions than using only the best solution. The resulting heuristic
approach was efficient for the small dataset of the qualification, difficulties occur for the final
instances of the competition, especially B8 and B9 instances.
Rozenkopf et al. (2013) ([41]) considered an exact formulation of CT6 constraints, in a Column
Generation (CG) approach dualizing coupling constraints among units, i.e. CT1 demands and
CT14 to CT21 scheduling constraints. The MILP considered a unique scenario, the average
one, with production time steps aggregated weekly. The CG approach computes a LP relaxation
relaxing scheduling constraints CT14-CT21, with sub-problems solved by dynamic programming.
The CG heuristic adds these scheduling constraints in the ILP with the columns generated.
The ILP solution furnishes the final maintenance dates and week where the CT6 constraints are
activated, the cost and feasibility issues for the whole problem are given computing the production
by Linear Programming (LP). This approach was one of the most effective for the challenge.
We note that a compact MILP formulation for the full problem was provided in [28], introducing
binaries for all time steps, cycle and production mode m ∈ M. This size of problem is not
reasonable for a B&B search, even in a truncated mode, this work was a preliminary work before
a CG work similar with [41].

3.3 Heuristics based on the 2-stage decomposition

A very common idea was to decompose the problem in a 2-stage structure, distinguishing the
optimization of maintenance and refueling of T2 units from the power production problems, as
in [2, 7, 8, 23, 24, 29]. The first-level problem fixes the maintenance dates and the refueling
levels modifying the current solution while respecting constraints CT7-CT11 and CT13-CT21.
The current planning is modified in a neighborhood search, where the feasibility of constraints
CT13-CT21 can be guaranteed using MILP of Constraint Programming models. The second-
level sub-problems compute independently for each scenario the production plans optimizing the
production costs and fulfilling the constraints CT1-CT6 and CT12 having fuel levels and main-
tenance dates fixed. Such production problems can be solved using greedy strategies following
increasing production costs or using LP problems. Such decomposition approaches in competi-
tion were not among the most efficient. We note that the operational approach in EDF was in
this scope before the Challenge, we refer to [30].

3.4 Local search approaches

Local search approaches, tackling the problem without decomposition, were used by the two best
approaches of the Challenge, having similar results, on one hand a methodology similar with
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LocalSolver [22, 4] and on the other hand an unpublished Simulated Annealing local search [36].
We note that excellent results are reported in [22] with a time limit of few minutes, which is
interesting for an industrial application. The choices of the neighborhoods is crucial for such
approaches to have efficient moves and cost computation of the locally modified solution, to be
able to explore aggressively a lot of solutions. The neighborhoods chosen by [22] are reported in
their paper:

• k-MoveOutagesRandom: select k outages among T2 plants randomly and move them ran-
domly in feasible time intervals, ensuring the respect of earliest and latest starting dates
(CT13 constraints) and maximum stocks before and after refueling (CT11 constraints);

• k-MoveOutagesConstrained: select T2 plants which are involved in scheduling constraints
CT14-CT21 randomly, select k outages of these plants randomly, move these outages ran-
domly in feasible time intervals;

• k-MoveOutagesConsecutive: select a T2 plant randomly, select k consecutive outages of
these plant randomly, move these outages randomly in feasible time intervals.

One can give explanations to the better quality solutions of local search approaches. Many exact
optimization and decomposition heuristics restricted the model with heuristic pre-processing, it
induce over-costs, which also explains the better results of [22, 36] that avoided such over-costs.
Furthermore, heuristic decomposition and exact approaches are slowed down by the use of MILP,
LP or CP computations. Local search approaches explore aggressively more solutions. Further-
more, the neighborhoods used for decomposition heuristics were usually small (e.g allowing to
move only one an outage from only one week). Such neighborhoods were used by [36] in the qual-
ification phase, and led to bad solutions. The effort to have diversified and large neighborhoods,
as mentioned in [22], is crucial.

3.5 Other works after the Challenge

After the Challenge, other issues were investigated. One open question was to compute efficiently
dual bounds. The first dual bounds were furnished by[8] using dual heuristics, and were improved
in [18, 16]. Semi-definite relaxations were investigated, to improve bounds obtained with LP
relaxations, but the size of the instances is a bottleneck for such approaches [25]. Using the
optimal control theory, one can consider the fuel and production constraints as a discretized
Partial Derivative Equations system. It raised new perspectives for local search approaches: a
sensitivity analysis can indicate moving directions, as in [3]. However, the method do not allow
moves that swap maintenance orders, which is interesting among the nuclear reactors from the
same site with constraints CT14, as used by [22]. Mathematical Programming methodologies
were investigated to complexify the model, searching for a robust scheduling considering delays
in the maintenance operations. Such extension were studied with CG approaches [37, 26], and
also with multi-objective matheuristics [15, 26]. For these last studies, computations are tractable
restricting computations to horizons of 2-3 years.

4 MILP formulation

In this section, we provide a MILP formulation for the problem, relaxing only constraints CT6
and CT12 similarly to [33]. It leads to a MILP formulation where the only binary variables are
the decisions of outage beginning weeks.
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Table 4: Set of variables
di,k,w ∈ {0, 1} Beginning dates of outages of unit i at cycle k at w.
ri,k > 0 Refueling levels of unit i at cycle k .
pi,k,w > 0 Production of T2 unit i at cycle k at w.
pj,w > 0 T1 production of unit j at week w .
ri,k > 0 Refueling levels for unit i at cycle k.

xfi > 0 Fuel stock of T2 unit i at the end of the optimizing horizon.
xii,k > 0 Fuel levels of T2 unit i at the beginning of cycle k.

xfi,k > 0 Fuel levels of T2 unit i at the end of production cycle k.

4.1 Definition of variables

The definition of variables is highlighted in Table 4. We define variables di,k,w for maintenance
dates for each cycle i, k with di,k,w = 1 if and only if the outage i, k begins before week w. These
are the only integer variables thanks to the relaxation of CT6 and CT12, as in [33].
Other continuous variables are introduced: refueling quantities ri,k for each outage (i, k), T2
power productions pi,k,w at cycle k, fuel stocks at the beginning of campaign (i, k) (resp at the

end) xii,k, x
f
i,k, T1 power productions pj,w, and fuel stock xfi at the end of the optimizing horizon.

We note that T2 power productions pi,k,w are duplicated for all cycle k to have a linear model,
pi,k,w = 0 if week w is not included in the production cycle k.

4.2 MILP formulation

The variable definition induces the MILP formulation below.

v0 = min
d∈{0,1}N ,r,p,x>0

∑
i,k

Cr
i,kri,k +

∑
j,w

Cp
j,wFw pj,w −

∑
i

Cf
i x

f
i (1)

∀i, k, w, di,k,w−1 6 di,k,w (2)

∀i, k, di,k,Toi,k−1 6 0 (3)

∀i, k, di,k,Tai,k
> 1 (4)

∀w,
∑

i,k pi,k,w +
∑

j pj,w = Dw (5)

∀j, w, Pj,t 6 pj,w 6 Pj,t (6)

∀i, k, w, pi,k,w 6 Pi,w(di,k,w−Dai,k
− di,k+1,w) (7)

∀i, k, Ri,k di,k,W 6 ri,k 6 Ri,k di,k,W (8)

∀i, xii,0 = Xii (9)

∀i, k, xfi,k = xii,k −
∑

w Fw pi,k,w (10)

∀i, k, xii,k −Boi,k = ri,k +
Qi,k−1
Qi,k

(xfi,k−1 −Boi,k−1) (11)

∀i, k, xii,k 6 Si,k (12)

∀i, k, xfi,k 6 Ai,k+1 + (Si,k −Ai,k+1)(1− di,k+1,W ) (13)

∀i, k, xfi 6 xfi,k + Si(1− di,k,W + di,k+1,W ) (14)

∀c ∈ C, w ∈Wc,
∑

(i,k)∈Ac(Rc,a,w −Rc,a,w−1)di,k,w 6 Rc,w (15)

(2) is required with definition of variables d. (3) and (4) model CT13 time windows constraints:
outage (i, k) is operated between weeks Toi,k and Tai,k. (5) models CT1 demand constraints.
(6) models CT2 bounds on T1 production. (7) models CT3, CT4 and CT5 bounds on T2
production. (8) models CT7 refueling bounds, with a null refueling when outage i, k is not
operated, ie di,k,W = 0. (9) writes CT8 initial fuel stock. (10) writes CT9 fuel consumption
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constraints on stock variables of cycles k xii,k, x
f
i,k. (11) models CT10 fuel losses at refueling. (12)

writes CT11 bounds on fuel stock levels on variables xii,k thanks to the decreasing law (10). (13)
models CT11 min fuel stock before refueling, these constraints are active for a cycle k only if
the cycle is finished at the end of the optimizing horizon, ie if di,k+1,W = 1, which enforces to
have disjonctive constraints where case di,k+1,W = 0 implies a trivial constraints thanks to (12).

(14) linearizes the constraints to enforce xfi to be the fuel stock at the end of the time horizon.

xfi is indeed the xfi,k such that di,k,W = 1 and di,k+1,W = 0, for the disjonctive constraints (14)

that write a trivial constraints in the other cases thanks to (12), we define Si = maxk Si,k.
(15) is a common framework for scheduling constraints from CT14 to CT21, which was noticed
independently in [33, 29].

4.3 Adding stability cost for dynamic re-optimization

The objective function (1) considers only the financial cost similarly with [38]. With the extension
of stability cost defined in Section 2.2, we consider two objectives, the financial cost Croadef and
the desorganization cost Cdesorg:

Croadef =
∑
i,k

Cr
i,kri,k +

∑
j,w

Cp
j,wFw pj,w −

∑
i

Cf
i x

f
i (16)

Cdesorg =
∑
i,k,w

Cpen
i,k,w(di,k,w − di,k,w−1) (17)

The two objectives can be adversarial, the solution of the bi-objective optimization is thus a set
of Pareto non-dominated solutions. We note that in the case Cpen

i,k,w is defined by Cpen
i,k,w = 1 for all

w 6= W 0
i,k. and Cpen

i,k,W 0
i,k

= 0, i.e. Cdesorg counts the number of desorganization. This makes the

objective Cdesorg integer with a granularity of 1, which is interesting considering an ε-constraint
method with ε = 1 ([32]). In this case, the constraint to bound the number of modifications of
the original planning by at most Nmax is given by:∑

i,k

(1 + di,k,W 0(i,k)−1 − di,k,W 0(i,k)) 6 Nmax (18)

5 Constructive matheuristics

5.1 Exact and heuristic pre-processing

As noticed during the Challenge, heuristic and exact pre-processing may reduce the size of the
problem to improve the solving capabilities. Exact pre-processing strategies fix necessarily op-
timal decisions, whereas heuristic strategies reduce the problem with approximations inducing
possibly over-costs.
Time window constraints CT13 can be tightened in a exact pre-processing. initial stocks defined
in CT8, maximal T2 productions CT5, max stock before refueling with CT11. This tightens by
inference the time window constraints, as described in [10, 16, 33]. Some outages can also be
removed when their earliest completion time exceed the time horizon.
There is no maximal length on a production cycle in our model and in [38]: decreasing profile
phases can be followed by a nil production phase without any maximal duration in this state.
However, such situations are not economically profitable as the T2 production cost is lower
than the T1 production cost. Thus, [33] avoided such situations, defining heuristically maximal
duration for production cycles and tightening by inference the latest dates to begin outages
Tai,k. This is a heuristic pre-processing, the reduction of the solution space can be useful for
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exact methods. Similarly with [17], another heuristic pre-processing fixes variables guided by
the LP relaxation. A LP-based heuristic reduction can be applied tightening the time window
constraints with the integral values in the LP relaxation of variables di,k,w.

5.2 Post-processing to repair partial solutions

Another application of the stability extension is to repair an initial solution W 1(i, k) of mainte-
nance planning, that may be infeasible, looking similarly with Feasibility Pump (FP, [5]) for the
closest feasible solution using Cpen

i,k,w = |w−W 1
i,k| or Cpen

i,k,w = (w−W 1
i,k)2 and minimizing Cdesorg

or Cdesorg + εCroadef with ε > 0 small. Furthermore, one can also restrict the time window
possibilities around the baseline solution to avoid having a too large model

5.3 A simplified MILP formulation

One can approximate the previous MILP formulation, assuming that the T2 production is either
null during outages, either at its maximal level, ie pi,k,w = Pi,w(di,k,w−Dai,k

−di,k+1,w). Imposing
such constraints can lead to infeasibilities, it requires some other relaxations. T2 power can be
upper than some low demands Dw, leading infeasibilities with 5. Relaxing 5 with minimal pro-
duction inequalities fix such problems. Furthermore, a maximal T2 production can be infeasible
with the fuel constraints. More specifically, a maximal T2 production (and thus a maximal fuel
consumption), can be in contradiction with CT13 earliest dates of outages and positivity of fuel
levels To avoid such infeasibilities, we introduce continuous variables ∆i,k to authorize negative
fuel stocks in soft constraints with high values C∆

i,k in the objective function. It leads to following
simplified MILP formulation:

vsimpl = min
∑

i,k Cr
i,kri,k +

∑
j,w Cp

j,wFw pj,w −
∑

i C
f
i x

f
i +

∑
iC

∆
i,k∆i,k

Aordod > aordo

Ri,k di,k,W 6 ri,k 6 Ri,k di,k,W

∀i, k, xii,k 6 Si,k

∀i, k, xfi,k = xii,k −
∑

w Fw pi,k,w + ∆i,k

∀i, k, xfi,k 6 Ai,k+1 + (Si,k −Ai,k+1) (1− di,k+1,W )

∀i, k, xii,k −Boi,k = ri,k +
Qi,k−1
Qi,k

(xfi,k−1 −Boi,k−1)

∀i, k, xfi 6 xfi,k + Si(di,k,W − di,k+1,W )

∀j, w, Pj,w 6 pj,w 6 Pj,w

∀i, w, pi,k,w = Pi,w(di,k,w−Dai,k
− di,k+1,w)

∀w,
∑

i,k pi,k,w +
∑

j pj,w > Dw

d ∈ {0, 1}N , r, p, x,∆ > 0

This MILP formulation computes a first maintenance planning. Then, the induced production
costs are computed as an LP, ensuring feasibility of all the constraints. If this high level planning
cannot lead to feasible production and fuel levels, a local reparation is required, as described in
5.2.

5.4 Restrict- Relax-and-Fix algorithm

Relax-and-Fix (RRF) algorithms ([27]) construct iteratively a solution following a partition of
the variables, fixing values from the previous computations, and relaxing continuously others. A
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RRF strategy can partition the variables following the cycle index k. It computes successively
the solutions for cycles k, the dates of cycles k′ < k are fixed by the previous optimizations, and
the variables related to the cycles k′ > k are relaxed continuously or simplified using a parametric
aggregation [18].

Algorithm 1: Restrict- Relax-and-Fix algorithm

Initialisation: define matrix Wi,k = 0 for all i ∈ I, k ∈ K.
for k = 1 to K − 1

solve the MILP vRRF (k) with Tai,k′ = Toi,k′ = Wi,k′ for k′ < k
store the solutions di,k
update Wi,k =

∑
w(1− di,k)

end for
solve the MILP v0 with Tai,k′ = Toi,k′ = Wi,k′ for k′ < K
return the solution of the last MILP

Feasibility difficulties occur when a cycle optimization fixes outages and no feasible solution exist
to place the next outages because of constraints CT13-CT21 and/or fuel constraints CT11. This
induces in Algorithm 1 to consider binaries for cycle k and k+ 1 for the iteration placing outages
k, and to relax continuously/simplify formulations only for cycles k′ > k+ 1. The remaining fuel
costs are relaxed also to focus on the local optimization around the cycles to optimize, aggregating
the cycles k > k0 in the cycle k0 + 1 relaxing the outage and the fuel constraints, as in [18]. The
MILP formulation considered for each iteration is thus:

vRRF (k0) = min
∑
i,k

Crld
i,k ri,k +

∑
j,w

Cprd
j,wFw pj,w (19)

∀i, k 6 k0 + 1, w, di,k,w−1 6 di,k,w (20)

∀i, k 6 k0 + 1, di,k,Toi,k−1 6 0 (21)

∀i, k 6 k0 + 1, di,k,Tai,k
> 1 (22)

∀w,
∑

i,k6k0+1 pi,k,w +
∑

j pj,w = Dw (23)

∀j, w, Pj,t 6 pj,w 6 Pj,t (24)

∀i, k 6 k0 + 1, w, pi,k,w 6 Pi,w(di,k,w−Dai,k
− di,k+1,w) (25)

∀i, k 6 k0 + 1, Ri,k di,k,W 6 ri,k 6 Ri,k di,k,W (26)

∀i, k 6 k0 + 1, xfi,k = xii,k −
∑

w Fw pi,k,w (27)

∀i, k 6 k0 + 1, xii,k −Boi,k = ri,k +
Qi,k−1
Qi,k

(xfi,k−1 −Boi,k−1) (28)

∀i, k 6 k0 + 1, xii,k 6 Si,k (29)

∀i, k 6 k0, xfi,k 6 Ai,k+1 + (Si,k −Ai,k+1)(1− di,k+1,W ) (30)

∀i, k 6 k0 + 1, xfi 6 xfi,k + Si(di,k,W − di,k+1,W ) (31)

∀c ∈ C, w ∈Wc,
∑

(i,k6k0+1)∈Ac(Rc,a,w −Rc,a,w−1)di,k,w 6 Rc,w (32)

5.5 Construct, Merge, Solve & Adapt

Another decomposition iterates unit by unit, fixing in the current planning of the computed sub-
problems, declaring variables as integer for the current unit to optimize, and relaxing continuously
the other units. Such heuristic has several weaknesses. Firstly, having one infeasibible sub-
problem stops the construction. Secondly, the choice of the iterated unit order has some influence
in the final solution.
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Algorithm 2: Construct, Merge, Solve & Adapt

Input: a repairing operator R
Initialization: define matrix Wi,k = −1 for all i ∈ I, k ∈ K.
for each T2 unit i:

define new demands Dw
new =

Pi,w∑
i′ Pi′,w

Dw

solve the MILP v0 with I = {i} and new demands Dw
new

store the maintenance planning Wi,k =
∑

w(1− di,k)
end for
Merge the maintenance plannings Wi,k.
Compute as an LP the related production and fuel decisions.
if the current planning is unfeasible:

repair the current solution with R
end if
return the last current solution

In Algorithm 2, a Construct, Merge, Solve & Adapt (CMSA, [6]) strategy computes independently
(for a possible parallel computation) planning for all units, as if the other units were T1 power
plants. Merging these planning is likely unfeasible for the scheduling constraints CT14-CT21, a
second phase repair the feasibility around this ”ideal” solution.

6 POPMUSIC-VND matheuristic

Once a feasible solution is built with previous constructive matheuristics, this section improves
the current solution in a local search procedure.

6.1 General algorithm

We present here the local search algorithm described in the Algorithm 3. The neighborhoods
are defined using MILP definitions, similarly to [1, 19]. Many MILP neighborhoods can be
designed, and large neighborhoods may be explored. Algorithm 3 alternates the choice of the
neighborhood , similarly with multi neighborhood search approaches. It induces that a local
optimum for Algorithm 3 is a local optimum for all the considered neighborhoods. The stopping
criterion could be a maximal time limit or a maximal number of iterations, or being in a local
extremum for all neighborhoods.
MILP neighborhoods may be explored for small sub-problems with optimal B&B solving, as in
[31]. In this work, MILP neighborhoods are defined with three characteristics for an efficient B&
B search in defined time limits. Parametrization is empiric, for a good trade-off between solution
quality and time spent in MILP solving. The MILP neighborhoods are defined as following:

• The restriction of search space: Variable fixations or other extra constraints that the
current solution satisfies to have an easier B&B solving.

• a B&B stopping criterion: it must defined so that the B&B search is efficient in a short
solving time. Parametrizing short time limits is a first step, additional parameters like
stopping an absolute or relative threshold between the best primal and dual bounds can
avoid to waste time without improving significantly the best primal solutions.

• a specific parametrization for MILP solving : for an efficient B&B search in the
defined time limit. Small neighborhoods need few specific MILP parametrization. For
a better efficiency in short resolution time for difficult sub MILPs, one can emphasize
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the heuristic search , disable or limit cutting plane passes and MILP preprocessing (with
parameters mipemphasis, cutpass, presol parameter (in the terminology of Cplex).

The current solution is the primal solution given by the last B&B resolution and it is also defined
as warmstart for the next B&B resolution to improve the efficiency of B&B primal heuristics,
enabling RINS or Local Branching heuristics from the beginning. This ensures that the solution
given by the MILP resolution is at least as good as the current solution at each iteration. This
algorithm is thus a steepest descent algorithm, similarly to MILP-VND as in [31].

Algorithm 3: multi neighborhood descent with MILP neighborhoods

Input: an initial solution, a set and order of neighborhoods to explore
Initialisation: currentSol = initSolution, N =initial neighborhood.
while the stopping criterion is not met

define the MILP with incumbent currentSol and the neighborhood N )
define currentSol as warmstart
currentSol = solveMILP(MILP,timeLimit( N ))
N = nextNeighborhood(N )

end while
return CurrentSolution

6.2 MILP neighborhoods

Multiple types of large and variable neighborhoods can be defined. We denote with W o
i,k the

beginning week of outage (i, k) in the current incumbent solution. Neighborhoods define strategies
to fix variable di,k,w around the solution defined by W o

i,k. Generic neighborhoods are first derived
from [9, 20]:

• N rins : Similarly to RINS heuristic [9], variables are fixed if they are a common integer
value in the LP relaxation and in the current solution.

• NLB
k : for k an integer, k-Local Branching neighborhood allows only k modifications to the

incumbent, adding constraints as in [20]:

∑
i,k,w:w>W o

i,k

di,k,w +
∑

i,k,w:w<W o
i,k

(1− di,k,w) 6 k

The multi-index structure allows to define neighborhoods fixing variables along a type of index-
ation:

• N units
I unit selection: only T2 units i ∈ I ⊂ I are re-optimized.

• N cycles
k,k′ : variables relative cycles k′′ with k 6 k′′ 6 k′ are re-optimized.

• N TW
(a,b): outages are re-optimized in time windows [W o

i,k − ak − b,W o
i,k + ak + b].

N TW
(0,b) is a re-optimization with a fixed radius b around the incumbent, N TW

(0,1) is larger than neigh-
borhood widely used for the Challenge, moving one outage of one week. The linear dependence
with a > 0 induces a ”funnel” structure, to model that a move on the first outages can imply
larger moves for the succeeding outages. The weakness of such neighborhoods is that it may not
be possible to swap the order of outages constrained with scheduling constraints like CT14 with
short neighborhoods. N cycles

k,k′ is a first answer to have complementary neighborhoods to swap the

order of outages. N units
I can be implemented for all single units, in this case, it authorizes large
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neighborhoods, and the Winter Jump neighborhoods: it may be interesting to change radically
an outage scheduling, from an autumn period to a spring period, to avoid winter periods when
the substituted production cost is higher.

6.3 Sequences of neighborhoods

A key point in the Algorithm 3 is the sequence of neighborhoods. Applying Algorithm 3 with a
single type of neighborhoods, it allows to analyze the quality and number of local extrema. In
this case, different neighborhoods are compared starting with the same initial solutions. Usually,
VND local searches increase the size of the neighborhoods when a local minimum is reached. It
can be implemented for Local Branching neighborhoods NLB

k with k increasing , as developed
in [35] or with neighborhoods N TW

(0,k). In our case study, long computation time are allowed in
the operational process for the monthly optimization of the maintenance planning. We do not
seek to find the best solutions in short resolution time. Having many types of neighborhoods,
the stopping criterion is firstly to reach a local minimum for all the types of neighborhoods. The
choice of neighborhoods is nested, alternating deterministically the order of neighborhoods and
stopping the Algorithm 3 when no neighborhood improves the current best solution.
Using neighborhoods N units

I or N cycles
k,k′ , one can design different partitions of the binary vari-

ables. A partition of units P ⊂ P(I) give rise to neighborhoods N units
p for p ∈ P partitioning

the variables of the problem. P = {{i}}i∈I is a first partition units by units, reoptimizing all
the planning separately. One can consider partitions with subsets of at least k elements where
k is given. In the applications, partition occurs in sites with several nuclear reactors, in sub-
sets of the constraints CT14-CT15. VND iterations can successively re-optimize along different
partitions, similarly with POPMUSIC (Partial optimization meta-heuristic under special inten-

sification conditions, see [42]). N cycles
k,k neighborhoods define also a partition, ”orthogonal” to the

unit re-optimization.

7 Computational results and analyses

The computational experiments were computed with a personal computer having a processor
Intel(R) Core(TM) i7-4790S CPU @ 3.20GHz using up to 8 threads, running Linux Ubuntu
18.04 with 8 GB of RAM memory. MILP and LP were solved with Cplex version 12.8.0. We
note that, contrary to the straightforward MILP solving with Cplex, the final matheuristic is
even scalable on lighter hardware, with also older versions of Cplex.

7.1 New instances

We used the dataset from the EURO/ROADEF 2010 challenge presented in Section 2.5 and Table
3, aggregating production time steps to weeks and the stochastic scenarios to a single scenario
of demands and costs as in [41]. Small instances were also generated to have comparisons with
known optimal values. Instances suffixed with _3_120 consider at least 3 cycles in the 120 first
weeks of the ROADEF instances. All these instances _3_120 are solvable in less than one hour,
except B9_3_120, as shown in Table 7.
Instances are generated from the dataset B and X from the Challenge, respectively suffixed with
Ext2 and Ext3, removing the time window for cycles k > 2 and k > 3 respectively. These
instances were generated to reproduce instances with a similar difficulty from B8 and B9. Table
5 compares the number of binaries of these new instances to the original ones. Table 5 shows
that the number of binaries is increasing with Ext2 and Ext3 datasets, Ext2 reduces considerably
the gaps between B8 - B9 and the other instances regarding the number of binaries. This gap
closing is also observable after Cplex solving, as shown in Table 8.
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Table 5: Comparison of the number of binaries for the original instances of the ROADEF Chal-
lenge, and the reduced and extended instances. The numbers of binaries are shown without
pre-processing and using the exact pre-processing from [16]

ROADEF ROADEF 3 120 3 120 Ext3 Ext3 Ext2 Ext2
Instance +PP +PP +PP +PP

A1 3878 497 171 171 - - - -
A2 7853 1139 522 345 - - - -
A3 8124 1017 398 298 - - - -
A4 17384 2115 956 554 - - - -
A5 15293 3008 1314 1163 - - - -

B6 24485 3697 801 801 43069 10747 56179 20488
B7 35586 7500 3373 1232 43390 12736 52639 21519
B8 69378 26014 10825 3178 70876 28683 72367 30362
B9 69026 29208 10808 3663 70549 31915 72042 33942
B10 29843 4533 934 934 46332 11571 60302 23010

X11 20015 3610 810 810 43015 11657 56149 22390
X12 27000 4837 1249 1014 40362 11237 51672 20837
X13 30019 5169 1994 1118 49822 13236 63406 23241
X14 30559 5824 1975 1165 49831 14630 63404 26079
X15 27140 4144 983 983 45966 12272 59840 23785

Table 6 compares the Best Known primal Solutions (BKS) of the extensions Ext2, Ext3 to the one
of the original dataset for the instance sets B and X, except for B8 and B9. Table 6 shows that
the heuristic reduction of time windows has an impact of 1%, which is very significant regarding
the financial value, and also comparing to the over-cost induces by different optimization methods
for the Challenge. The numerical results aim to provide an accurate resolution of the difficult
instances, which are the most relevant for the industrial application, with a validation on 18 small
instances where the optimal values are known.

7.2 Table results

To compare different approaches on an instance i, we computed for each instance i the cost of the
best primal solution known, denoted BKS(i), without restriction in the time limit. Lower bounds
(LB) or upper bounds (UB), denoted v(i) on instance i, are compared with the gap indicator:

Table 6: Cost values for the BKS of the medium and large instances, the over-cost gap to the
BKS of the ROADEF instances are computed for the Ext2 and Ext3 extensions to show the
impact of a heuristic reduction of time windows.

ROADEF Ext3 Ext3 Ext2 Ext2
BKS BKS gap BKS gap

B6 76966,1M 76734,8M 0,30 % 76407,1M 0,73 %
B7 74232,0M 73739,0M 0,66 % 73544,9M 0,93 %
B10 69501,5M 69143,1M 0,52 % 68834,6M 0,96 %

X11 73017,8M 72023,1M 1,36 % 71801,2M 1,67 %
X12 70599,5M 70240,4M 0,51 % 70255,8M 0,49 %
X13 69227,1M 68352,4M 1,26 % 68063,2M 1,68 %
X14 68395,3M 67799,8M 0,87 % 67496,5M 1,31 %
X15 66028,5M 65638,8M 0,59 % 65271,8M 1,15 %

Total 567967,8M 563671,4M 0,76 % 561675,1M 1,11 %
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Table 7: Comparison to the gaps to the BKS for different LB and UB at different stage of the
B&B solving: LB of the LP relaxation, LB and UB at the root note after cutting plane passes
and before branching, and within computation times of 1h and 3h. The LB with parametric
relaxation of [18] is also provided. The results are separated in two clusters. The 18 instances
where the optimal value is known (A1, A2, A3, A4 and * 3 120 instances except B9 3 120, are
separated from the other, more difficult.

Results for the instances where the optimal value is known.

t̄ ḡ Q1 Q2 Q3 N0.01 N0.05 N1

LB LP 0,7 1,74 % 0,22 % 1,09 % 1,79 % 1 3 7

LB nod1 5 0,33 % 0,02 % 0,10 % 0,24 % 5 5 17
UB nod1 5 0,14 % 0,00 % 0,03 % 0,06 % 7 13 17

LB 1h 217 0,01 % 0,01 % 0,01 % 0,01 % 18 18 18
UB 1h 217 0,00 % 0,00 % 0,00 % 0,00 % 18 18 18

LB [18] 0,93 % 0,11 % 0,28 % 1,37 % 1 2 13

Results for the other instances where the optimal value is not known.

t̄ ḡ Q1 Q2 Q3 N0.01 N0.05 N1

LB LP 91 8,83 % 4,55 % 9,66 % 12,05 % 0 0 0

LB nod1 808 7,37 % 3,05 % 8,05 % 10,94 % 0 0 4
UB nod1 808 - 90,93 % - - 0 0 6

LB 1h 3600 6,72 % 1,62 % 7,58 % 10,38 % 0 0 6
UB 1h 3600 - 0,06 % 188 % - 7 8 10

LB 3h 6,51 % 1,14 % 7,46 % 10,38 % 0 2 6
UB 3h 3654,06 % 0,00 % 3,93 % 701 % 10 12 14

LB [18] 2,86 % 1,14 % 2,50 % 4,27 % 0 0 7
LB Best 2,77 % 1,07 % 2,50 % 4,27 % 0 1 7

gapi =
| v(i)− BKS(i) |

BKS(i)
. Over-cost gaps over 100% are considered as non significant solutions,

and considered as a failure.
To show results on a group of instances, we provide statistics using the following indicators:

• t̄, the average time solving in seconds;

• ḡ, the average gap;

• σg =
√

1
n

∑n
i=1(gapi − ḡ)2 to measure dispersion among n instances;

• Q1, Q2, Q3 denote the quartiles of the gap sequence, Q2 is the median;

• Nx represent the number of instances with a gap below x%;

• NF represent the number of failures, i.e. the number of instances with a gap upper 100%;

7.3 MILP solving characteristics

The characteristics of MILP solving is analyzed with Tables 7, 8 and 10.
Tables 7 and 8 compare the gaps to the BKS for different LB and UB at different stage of the
B&B solving: LB of the LP relaxation, LB and UB at the root note after cutting plane passes
and before branching, and B&B computation in time limits of 1h and 3h. Table 7 highlights that
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Table 8: Comparison to the gaps to the BKS for different LB and UB at different stage of the
B&B solving: LB of the LP relaxation, LB and UB at the root note after cutting plane passes
and before branching, and after 1h and 3h computations.

LP LP nod1 nod1 nod1 1h 1h 3h 3h
t LB t LB UB LB UB LB UB

B6 4,4 2,59 % 25,6 0,92 % 0,45 % 0,20 % 0,00 % 0,06 % 0,00 %
B7 17,8 4,74 % 220,4 3,37 % - 2,49 % 0,03 % 2,02 % 0,02 %
B8 147 12,23 % 1,1k 11,82 % - 10,81 % - 10,81 % -
B9 167 11,62 % 1,5k 10,92 % - 10,39 % - 10,39 % -
B10 8,3 3,97 % 36 1,76 % 0,12 % 0,44 % 0,00 % 0,23 % 0,00 %

X11 3,5 1,82 % 30 0,73 % 0,85 % 0,17 % 0,01 % 0,10 % 0,00 %
X12 7,7 3,25 % 45 1,20 % 0,39 % 0,37 % 0,01 % 0,12 % 0,00 %
X13 5,5 3,11 % 131 1,96 % - 1,38 % 0,16 % 1,14 % 0,01 %
X14 6,3 3,56 % 64 2,08 % 1,75 % 1,34 % 0,07 % 1,12 % 0,05 %
X15 6,3 3,95 % 25 0,86 % 0,15 % 0,09 % 0,00 % 0,05 % 0,00 %

LP LP nod1 nod1 nod1 1h 1h 3h 3h
t LB t LB UB LB UB LB UB

B6Ext2 121 9,34 % 663 8,4% - 7,97 % - 7,59 % 5,23 %
B7Ext2 251 10,63 % 738 10,0% - 9,70 % - 9,70 % 10,62 %
B8Ext2 174 14,87 % 1473 14,5% - 13,62 % - 13,62 % -
B9Ext2 390 13,30 % 3,6k 12,6% - 12,60 % - 12,15 % -
B10Ext2 78 13,26 % 801 12,3% - 11,91 % - 11,91 % -

X11Ext2 153 9,44 % 2,1k 8,5% - 8,20 % - 8,20 % -
X12Ext2 109 11,09 % 974 10,0% - 9,83 % - 9,62 % 9,33 %
X13Ext2 195 12,41 % 2,28k 11,0% - 10,37 % - 10,37 % -
X14Ext2 152 11,88 % 1,97k 10,6% - 10,14 % - 10,14 % -
X15Ext2 197 13,40 % 896 11,8% - 11,29 % - 11,29 % 13,78 %

the B&B algorithm is very efficient on the 18 instances where the optimal value is known, with
high quality LB and UB of the B&B solving at the root node.
On the most difficult instances, the UB and the MILP primal heuristics may be of a poor quality,
as shown by Table 8. Actually, the LP relaxations are not useful to compute primal solutions
for instances like B8 and B9. In these cases, several production cycles can overlap and the
LP relaxation gives very few integer variables, specially for last cycles. Hence, this induces
difficulties for MILP primal heuristics, relying on the LP relaxation such as Feasibility Pump,
RINS or Local Branching, and tailored variable fixing heuristics. This explains two bottlenecks
for straightforward MILP solving in the instances with large time windows shown in Table 8:
the LP relation is significantly of a worse quality and the search of primal solutions is inefficient,
compared to the easier instances with smaller time windows. On one hand, Such difficulties
have to be overcome with the matheuristics. On the other hand, matheuristics can rely on the
efficiency of B&B search for restricted sizes of instances.
We note that the LB obtained with the straightforward B&B algorithm and with the dual heuris-
tics of [18], are of a good quality, these dual bounds are reported and denoted ”Best LB” in Table
9 for the instances where the optimal value is not proven by the straightforward B&B computa-
tions. These dual bounds improve significantly the ones from the straightforward MILP solving,
which allows relevant comparisons with the primal heuristics.
Table 10 compares the termination time of B&B to optimality on the smallest instances: without
and with the exact pre-processing of [16], the influence of warmstarting the B&B algorithm with
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the optimal (or best known) solution. The exact pre-processing of [16], tightening time windows
thanks to constraints CT5 and CT8-11, has an strong influence in the computation times to
optimality. Warmstarting has less influence for the small instances. Warmstarting is relevant
when the search of primal solutions is inefficient, which is the bottleneck of MILP solving noticed
for the most difficult instances. For the MILP computations inside the MIP-VND matheuristic,
warmstarting is also relevant, especially for the largest neighborhoods.

7.4 Optimizing around an initial solution

In the instances from the ROADEF Challenge, no initial solution was given. To analyze the
impact of having an initial solution and minimizing with stability costs, we considered as initial
solutions the ones given by the matheuristic of Section 5.1 without the repairing post-processing.
Such initial solutions are not always feasible, and are of a medium quality.
Adding penalization to a baseline solution in the objective function changes the MILP conver-
gence characteristics. Guiding the solution search around the baseline solution improves very
significantly the solving time, as shown in Table 10. The higher are the stability coefficients
Cpen

i,k,w, the more the B&B algorithm is accelerated. Many solutions with similar ROADEF costs
exist which was already noticed for the Challenge, especially in [22]. Similarly with symmetries
in the B&B tree search, it induces that few cut-off are processed, and the optimal computations
explore many nodes where primal solutions with similar costs are found. On the contrary, the
tree search is guided around the LP relaxation with high stability costs, with fewer nodes in the
B&B tree to explore. As is, it can be used to repair efficiently infeasible solutions.

Instance B7-3-120 Instance X11-3-120

Figure 1: Pareto frontiers for the best compromises cost/stability: the stability indicator is
measured as the number of differences from a baseline solution (computed with the heuristic of
section 5.3).

These characteristics allow to consider an ε-constraint method to draw the Pareto curve of non
dominated solutions in the bi-objective optimization cost/stability ([32]). The granularity for the
ε-constraint method can be set to ε = 1 without granularity errors, using the integer objective
functions for stability penalization. Figure 1 presents such Pareto frontiers for instances B7-3-120
and X11-3-120. The quality of the baseline solution has a consequent impact for the Pareto
frontiers, with a poor quality solution like the ones given by the constructive heuristic of section
5.1, an important trade-off exist between cost and stability. The price of stability is higher than
the price of robustness shown in [15].

7.5 Constructive matheuristics

With the results of Table 8, the first challenging issue is to compute accurately primal solutions
for the most difficult instances. The numerical results of constructive heuristics are highlighted
in Table 9. Simplified MILP computations of section 5.1, the CMSA and the R-R&F heuristics
succeeded to provide feasible solutions for all types of instances, without failures, contrary to
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Table 9: Comparison to the gaps to the BKS for the solutions of matheuristics, to Cplex solving
and the dual bounds from [18].

Results for the instances where the optimal value is known. (over 18 instances )

t̄ ḡ σg Q1 Q3 N0.01 N0.05 N1

Cplex 1h 217 0,00 % 0,00 % 0,00 % 0,00 % 18 18 18

RRF 238 0,07 % 0,23 % 0,01 % % 0,01 % 11 16 18
RRF+1VND 270 0,01 % 0,05 % 0,00 % 0,00 % 17 17 18
RRF+VND 313 0,01 % 0,05 % 0,00 % 0,00 % 17 17 18

Simpl 59 0,08 % 0,24 % 0,00 % 0,02 % 10 15 18
Simpl+1VND 93 0,01 % 0,05 % 0,00 % 0,00 % 17 17 18
Simpl+VND 137 0,01 % 0,05 % 0,00 % 0,00 % 17 17 18

CMSA 63 0,03 % 0,07 % 0,01 % 0,03 % 6 16 18
CMSA+1VND 96 0,01 % 0,05 % 0,00 % 0,00 % 16 17 18
CMSA+VND 133 0,01 % 0,05 % 0,00 % 0,00 % 16 17 18

Best VND 0,01 % 0,05 % 0,00 % 0,00 % 17 17 18

Results for the 22 most difficult instances (B8, B9, and Ext2 and Ext3 datasets).

t̄ ḡ Q1 Q3 N0.01 N0.05 N1 NF

Best LB 12k 9,20 % 7,39 % 11,17 % 0 0 0 0

UB Cplex 1h 3,6k - 3,71 % - 0 0 0 17
UB Cplex 3h 10,8k - 2,63 % 1842 % 2 2 3 10

RRF 6,6k 2,10 % 0,07 % 3,55 % 0 5 7 0
RRF+1VND 7,9k 0,64 % 0,06 % 0,39 % 2 5 17 0
RRF+VND 15k 0,05 % 0,00 % 0,04 % 11 17 22 0

Simpl 0,9k 28,15 % 11,51 % 40,45 % 0 0 22 0
Simpl+1VND 2,2k 2,00 % 0,06 % 2,35 % 1 5 8 0
Simpl+VND 10,6k 0,11 % 0,00 % 0,06 % 9 14 1 0

CMSA 0,9k 28,16 % 12,30 % 37,88 % 0 0 22 0
CMSA+1VND 2,2k 2,01 % 0,08 % 2,71 % 1 3 8 0
CMSA+VND 10,1k 0,07 % 0,01 % 0,07 % 6 14 0 0

Best VND 0,00% % 0,00 % 0,00 % 21 21 22 0

Results over all the 50 instances.

t̄ ḡ Q1 Q3 N0.01 N0.05 N1 NF

LB Best - 1,77 % 0,01 % 3,20 % 18 19 25 0

Cplex 1h - 0,00 % - 25 26 28 17
Cplex 3h - 0,00 % 8,98 % 28 30 32 10

RRF 6,6k 0,97 % 0,01 % 0,32 % 17 28 43 0
RRF+1VND 8k 0,29 % 0,00 % 0,14 % 27 30 45 0
RRF+VND 19,7k 0,03 % 0,00 % 0,02 % 36 42 50 0

Simpl 0,9k 12,50 % 0,02 % 17,21 % 10 15 26 0
Simpl+1VND 2,4k 0,89 % 0,00 % 0,20 % 27 31 42 0
Simpl+VND 6,8k 0,05 % 0,00 % 0,03 % 35 40 49 0

CMSA 0,9k 12,47 % 0,03 % 22,13 % 6 16 28 0
CMSA+1VND 2,4k 0,89 % 0,00 % 0,28 % 26 29 42 0
CMSA+VND 9,7k 0,04 % 0,00 % 0,03 % 31 40 50 0

Best VND 0,01 % 0,00 % 0,00 % 46 46 50 0
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straightforward Cplex solving in one or three hours. This was the first motivation to design these
primal heuristics.
The MILP formulation of section 5.1 is easier for the MILP primal heuristics, it accelerates
significantly the search of primal solutions. For the difficult instances like B8 and B9, feasible
solutions were found in 15 minutes including the repairing post-processing, as shown in Table
9. The CMSA algorithm requires a similar computation time than the simplified MILP, with a
similar (slightly better) quality of solutions. R-R&F approach gives significantly better solutions,
but requiring longer computation times to converge to a feasible solution.
We note that the computation times from 15 minutes to two hours for the constructive heuristics
were not optimized, the objective was to solve accurately the instances without over-fitting.
Contrary to the R-R&F algorithm where the time limit in MIP solving is a bottleneck, the
computation times can be decreased for the CMSA and the simplified MILP approaches. Such
computation times are reasonable for the industrial application as a first phase before local search
improvements. At this stage, the goal was to be able to compute accurately feasible solutions for
all the instances, it is reached. The VND matheuristic can be initialized with feasible solutions
from the three types of constructive matheuristics.

7.6 POPMUSIC-VND matheuristics

Table 13 compares the quality of the local minimum considering each type of single neighborhoods
separately in the MILP-VND local search.
Neighborhoods N TW

(0,1) include the neighborhood to move one single outage from one week, consid-

ered by many approaches for the ROADEF Challenge. N TW
(0,1) includes also 1-translation neigh-

borhoods, translating from one week the maintenance planning. Table 13 shows that it induces
a poor quality of local minimums. Many local minimums exist with neighborhoods N TW

(0,1) and
also for the smaller neighborhoods. The quality of local minimums is improved increasing the
radius with N TW

(0,k) neighborhoods. However, significant over-costs remain. It justifies to consider
other types of neighborhoods in a local search method for the problem. We note that “funnel”
neighborhoods N TW

(a,b) with a > 0 are interesting instead of using only N TW
(0,b) neighborhoods.

Cycle neighborhoods N cycles
k,k′ allow to swap the order of outages, which is unfeasible with small

N TW
(a,b) neighborhoods with spacing constraints CT14-CT15. Significant improvements are ob-

served in Table 13, but it requires more computation time than the other neighborhoods. Swap
moves are also possible with N units

I neighborhoods, when subset I contains units in a site de-
fined by constraints CT14-CT15. Local minimums are of an excellent quality considering unit
re-optimization with |I| = 1, with MILP sub-problems that converges very quickly (order of one
second).

Table 9 shows the final results considering in the POPMUSIC-VND neighborhoods N TW
(1,3), N

cycles
k,k

and N units
I with |I| = 5. The VND local search starting with the CMSA solutions is very

efficient, improving quickly primal solutions and requiring few VND iterations to compute a
local minimum for all neighborhoods. The resulting matheuristic is more efficient in the ratio
improvement of solution/computation times than the R-R&F heuristic. Furthermore, comparing
the local extrema given by the VND to the optimal solutions of small instances, we had only one
example where the VND induces over costs more than the tolerance gap of Cplex parametrized
to 0, 01%. The tolerance gap induces sometimes that the VND solutions were better than the
“optimal” solutions with the terminantion of the B&B algorithm, within the 0, 01% tolerance
gap.
This illustrates that VND-MILP allows to define easily neighborhoods induced by operational
expertise. The genericity of MILP modeling and resolution avoid specific implementations. An
application of MILP-VND is to design and test neighborhoods with few implementation efforts,
to select neighborhoods that should be implemented properly in a local search as in [36, 22].
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These results give some insights to explain some results of local search heuristics used for the
Challenge.

7.7 Explanations of some results of the Challenge

This section give some insights provided by our intermediate results to analyze the design of pre-
vious approaches, in mathematical modelling, and also for the operators of local search heuristics.

7.7.1 MILP formulations and efficiency of B&B solving

Our formulation is similar to deterministic version of the MILP formulation in [33]. The major
difference is in the definition of binary variables di,k,w: binaries xi,k,w defined in [33] are equal
to 1 if and only if outage beginning week for cycle (i, k) is exactly w. Actually, these definitions
can be seen as isomorphic (as in the analysis of [14]) with xi,k,w = di,k,w − di,k,w−1 and di,k,w =∑

w′6w xi,k,w′ . We note that this transformation applies also for the matheuristic approach [29].
If the MILP formulations are polyhedrally equivalent, it can have an influence in the efficiency
of MILP solvers, and different activation of cuts with Cplex, as in[14]. This is not crucial in
the master problem of the Bender’s decomposition in [33] or in the MILP model of scheduling
constraint in [29] as this problems are quickly solved by Cplex. This had more impact for the
exploration of our neighborhoods, we observed than our formulation provides better branching
(well-balanced branching similarly with SOS1 branching), whereas the formulation of [33] was
slightly better for the efficiency of the MILP primal heuristics.
Adding continuous variables with the production level makes the MILP solving with Cplex dif-
ficult, as shown in Table 8 and in the Appendix A. This justifies the Bender’s decomposition
approach to tackle the problem with many stochastic scenarios, as in [33], this would be also a
perspective to generate only the CT6 constraints that are useful. The difficulty met with an ap-
proximate description of CT6 constraints using only continuous variables makes the exact MILP
formulation of [28] intractable even for small sizes of instances. Lastly, we mention that solving
the LP with fixed maintenance dates, which corresponds to N TW

(0,0) computations, are solved easily

by Cplex (in less than one second). There is no need anymore for decomposition approaches like
price decomposition, as used in ancient work with less efficient LP solvers and hardware like in
[12].

7.7.2 Extended formulations for CT6 constraints?

Several approaches used extended formulation and column generation, as in [41, 26], to deal with
an exact description of the CT6 ”stretch” constraints. The Appendix A give results that show
that CT6 constraints have few impact in the quality of the final solutions: a little over-cost is
given repairing the stretch constraints from an optimal solution relaxing the CT6 constraints,
and very local modifications allow to decrease significantly the over-costs to negligible over-costs.
Actually, this can be analyzed and explained numerically: stretch constraints are not often active,
it is more costly to have a non maximal T2 production as it is cheaper. These situations can be
unavoidable for feasibility and time windows constraints. In such cases, it concerns few weeks
in the planning, and the local optimization is efficient to incorporate the CT6 constraints and
improve the cost. We note that the column generation approaches are more limited than our
matheuristics: [41] was not able to implement the Branch&Price resolution because of time limit
constraints, with 40 minutes to solve the LP relaxation of the extended model, and [26] restricted
the time horizon to 3 years instead of 5 in the Challenge. Willing to face a 5 year time horizon,
with the large time windows like datasets Ext2 and Ext3, the capacity of Branch&Price resolution
would be still limited nowadays.
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7.7.3 2-stage decomposition approaches

The 2-stage decomposition is a natural approach, taking separately maintenance planning and
production decisions having fixed the other decisions. For the production decisions, sub-problems
are independent for all the stochastic scenarios like in the Bender’s decomposition approach [33].
Many heuristic approaches used this 2-stage decomposition: [2, 7, 8, 23, 24, 29]. Having the
maintenance and refueling decisions fixed, it makes easier to compute the productions. For
a maintenance planning, it computes the production, indicates if the planning is feasible and
what is the cost, using a LP or a greedy algorithm. In our simplified model, it corresponds to
N TW

(0,0) computations, which are very fast. Modifying the maintenance decisions were in these
approaches dealt by very local transformations: translating the maintenance planning of one
weeks for consecutive outages of a T2 power plant, or modifying one outage by one week. Such
neighborhoods are smaller than our N TW

(0,1) neighborhoods, with many local optimums and a poor
quality of local minima as shown in Table 13. This is an explanation of the over-costs given by
approaches [2, 7, 8, 23, 24, 29].
Another difficulty of such approaches are that the CP or MILP computations are more time
consuming than straightforward local search approaches, it induces to explore less solutions in
the solving time. In our VND, the MILP explorations cover larger neighborhoods than just
computing the costs. These MILP iterations are more costly than N TW

(0,0) computations. The
VND has the advantage of furnishing directions of optimizations, which helps the coordination
phase to modify the maintenance planning. On the contrary, 2-stage decompositions modify the
maintenance planning problem blindly with random moves from the current planning. This is
another explanation of the limitations of such approaches, while the optimal exploration with
N TW

(0,1) is more efficient to accomplish a similar task. We note that motivations of the work [3]
was also to give directions of re-optimization for a 2-stage decomposition approach.

7.7.4 Local search without decomposition

The analyses of neighborhoods with VND shows that the “Winter Jump” neighborhoods are
crucial to avoid being struggled in local minimum, as shown in Table 13. The neighborhoods ”k-
MoveOutagesConsecutive” in [22], as mentioned in section 3.4, incorporate these winter jumps.
We note that the ”k-MoveOutagesRandom” and ”k-MoveOutagesConstrained” in [22] contains

similar neighborhoods than our N TW
(a,b) and N cycles

k,k′ neighborhoods. The benefit of combining
these three types of neighborhoods may have a similar influence than our Table 13 to have
local minimums of an excellent quality. Such choice of neighborhoods is a key component to
design a local search heuristic for this problem. This result was analyzed with matheuristics, the
implementation of [22] allows to have quicker moves and thus a more scalable approach. The
approach of [22] is able to explore aggressively a lot of solutions, an is efficient also within 15
minutes of resolution time, contrary to our matheuritics which require heavier computations.
We note that [36] did not publish elements on the final design of neighborhoods. They mentioned
having used only neighborhoods which are smaller than N TW

(1,0) in the first phase, like the 2-

stage decomposition approaches. The improvements in the quality results of [36] between the
qualification phase and the final result are due to the choice of other neighborhoods. The over-
costs was in average of 2, 8% for the qualification phase, whereas they had 6 best solutions and
very few over-cost in general for the final results. This is another proof of the crucial impact of
the design of neighborhoods for this problem. It explained also the worst quality of solutions
obtained by 2-stage decomposition approaches.

7.8 Contributions for the industrial application

Our results give also contributions for the industrial application. A first result is the validation
of the design of the heuristic of [22], which explains its quality. This was not obvious after the
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Challenge why such approaches were the most efficient, and practitioners may mistrust optimiza-
tion approaches without guarantee of optimality or dual bounds. We note that dual bounds are
given now in [16], which validates the quality of the solutions furnished for the Challenge. With
this work, one may trust the design of such heuristics to give good solutions for instances that are
met in the operational application. We note that experts could have the intuition that ”winter
jumps” may be en efficient neighborhood, the results of [22] and Table 13 justify it is a crucial
point. The following of this section highlights the impact of intermediate results for the industrial
application.

7.8.1 Relevancy of simplification hypotheses

Before the Challenge, the operational resolution of the problem in EDF contains the approxima-
tions of our model mentioned in section 2.1, we refer to [30, 26]. This paper contains even more
constraints and less approximations, relaxation of constraints CT6,CT12 but also CT14-CT21
and also no fuel optimization were common assumptions. Another heuristic reduction was to
tighten the constraints of time windows, to ease the computations (or make it possible in reason-
able time). Looking to the instances of the Challenge in Table 3, the heuristic reduction apply to
all the instances except B8-B9 (and thus the reproduced instances of this study). One reason mo-
tivating the Challenge, was to give the problems without the approximations and simplifications
used in their homemade resolution, and to analyze if the approximations are relevant.
The aggregation of production time steps and stochastic scenarios were also used in [41]. It
induced an overall over-cost of 0, 5% compared to the best solutions, mainly the one from [22]
without such aggregation. This gap main include also over-costs due to the non termination of
the Branch&Price algorithm, with hierarchic computations in [41]. In Table 6, the impact of the
heuristic tightening of time windows in a pre-processing phase, can be evaluated to 1%, which is
huge. Our matheuristics and the local search of [22] are still efficient with large time windows,
the reduction is not required anymore for solving capabilities, and this hypothesis seems to have
the highest impact in terms of over-costs. Furthermore, the impact of relaxing CT6 constraints is
negligible, as analyzed in Appendix A and mentioned in section 7.7. This work gave the impact
of simplification hypotheses, the assumptions taken in this paper are a very good compromise in
minimizing the over-costs and minimizing the computational difficulties, which is useful for the
operational application.

7.8.2 Towards dynamic optimization

The impact of the optimization with large time windows, as previously highlighted, has also
incidences in the dynamic re-optimization process considering stability costs. The Figure 1 illus-
trated that the initial baseline solution can have a huge impact in the over-costs while searching
for a solution close to the baseline solution. In these cases, the over-costs may be of 5%, whereas
starting from a very good solution has less impact. By comparison, the over-costs of having more
robust solution was in order of 0, 1−0, 5% in [15]. For this applications, it is interesting to have a
maximal flexibility to optimize the latest outages with k > 3, so that the stability considerations
would start with a good solution for these outages when the considered outage have to be fixed
for stability while term is approaching.

8 Conclusions and perspectives

This paper investigated matheuristic approaches to optimize refueling and maintenance schedul-
ing of nuclear power plants. Instances with time window constraints only for the first maintenance
outages induce difficulty for state-of-the art MILP solvers. Several constructive matheuristics use
decompositions to have more accurately feasible solutions solving with smaller problems in heuris-
tic decomposition schemes. Once feasible solutions are built, a POPMUSIC-VND matheuristic
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allows to have accurately solutions of an excellent quality, with standard computers in reasonable
time limits. Using matheuristics allows also a genericity in the objective functions, to derive a
bi-objective optimization to find the best compromises solutions between the planning stability
and the financial costs.
Furthermore, intermediate results help to understand better the problem characteristics and some
ranking after the EURO/ROADEF 2010 Challenge. This article justified some approximations
made by [33, 41, 29] to have tractable MILP formulations to face the large size of real size
instances: aggregation of production time steps to week, at least partial aggregation of stochastic
scenarios. The relaxation of the constraints CT6 are also justified thanks to the matheuristics.
The matheuristic methodology, from MILP formulation work to the design of constructive and
local search approaches, allows to analyze the impact of neighborhoods in the quality of local
minima. This analysis helps to understand why many decomposition approaches failed for the
challenge, because of too short neighborhoods. Our matheuristic study explains why approaches
developed in [22, 36] for the Challenge were more efficient: using no time consuming LP, MILP
or CP computations, more time could be devoted to explore solutions, and the use of variable
and larger neighborhoods than N TW

(0,1) for a better exploration. Especially, the ”Winter Jump”
neighborhoods are crucial.
These results offer several perspectives for the industrial application. If the design of approaches
[22, 36] are validated by this study, perspectives to improve other approaches are discussed in
details in Section 7.7. The impact of the reduced time windows is shown in this study to have
an enormous impact,compared to the other simplification hypothesis. We note that the heuristic
reduction is an hypothesis to ease computations, the solving capabilities of our matheuristics
and the frontal local searches [22, 36] do not need such simplification to run in reasonable time.
Furthermore, we note than fixing local optimization around the known solution in the dynamic
optimization application with the monthly re-optimization has similar effects, our bi-objective
optimization work recommends to care about it in the real-life application. Another perspec-
tive is to consider other objective functions: maximizing robustness to lessen financial risks, or
sustainable development issues like minimizing nuclear wastes or minimizing carbon emissions
in regards to financial over-costs. This works illustrates that many solutions with similar costs
exist, which was known already after [22]. One may choose a maintenance planning among the
best ones with the cost optimization given for the Challenge and looking for a better trade-off
using several objective functions.
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Appendix A: relaxation of constraints

In this appendix, we justify the relaxation of modulation constraints CT12, and decreasing profile
constraints CT6. Such constraints were often relaxed in the approaches for the EURO/ROADEF
2010 Challenge, inducing more complexity and difficulty in the optimization modeling and solving.
This appendix provides justifications, regarding the industrial application and some numerical
analyses.

A.1 Modulation constraints CT12

In this paper, modulation constraints, denoted CT6 in the Challenge description, are relaxed. In
the Challenge, it is formulated as a maximal volume of energy generated when a unit i is not
producing at the maximal power Pi,w at time step w, the cumulated energy being counted for
all cycle k when the fuel level is superior to Boi,k. When the fuel level is inferior to Boi,k, the
production is at the maximal power defined by the CT6 decreasing profile.

Figure 2: Illustration of modulation constraints for nuclear power plants

Actually, such modulation constraints are approximated and aggregated from technical con-
straints of nuclear power plants. The fine grain technical constraints are as following, similarly
to [39, 14], and illustrated Figure 2 :

• Min-up/min-down constraints: every unit u has a minimum up time ∆on
u online and a

minimum down time ∆off
u offline.

• Max duration with a non maximal power constraints: if a nuclear power plant is online,
there is a maximal duration to have modulated power, i.e. non maximal power.

• Min duration between consecutive modulations: between consecutive modulations, there is
a minimal duration to have maximal power.

• Max number of modulation constraints: for each day, there is a maximal number of periods
where the production is not maximal.
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If a T2 unit is online, the three last constraints induce a maximal volume of modulated power.
Actually, the CT12 modulation constraints consider that the T2 units are always on-line in a
production cycle. This last assumption has its justification as T2 production is less expensive
than the T1 production. However, modulation may be necessary with low demands (lower than
the available T2 production). In such cases, T2 units can be set offline with the min-up/min-
down constraints, defining a volume of modulation that is not bounded. In these cases, there will
be minimal durations offline with Min-up/min-down constraints. These extreme modulations
happen in Figure 5 using the model of section 4.

A.2 Decreasing profile for T2 units CT6

In the Challenge, the “stretch decreasing profile” CT6 are defined when the fuel stock level of a T2
unit i ∈ I is inferior to the level Boi,k in the cycle k ∈ Ki. The production of i is deterministically
defined, following a decreasing profile, piece-wise linear function of the stock level, as in Figure
3. More precisely:

CT6, ”stretch” constraints: During every time step w ∈ W of the production campaign of
cycle k ∈ Ki, if the current fuel stock of plant i ∈ I is inferior to the level Boi,k , the production
of i is deterministic, following a decreasing profile, piece-wise linear function of the stock level,
as in Figure 3. m ∈ Mi,k = [[1,Npi,k]] define the points of the CT6 profile ending the cycle
(i, k). The points are denoted (fi,k,m, ci,k,m) for each cycle (i, k), fi,k,m denote the fuel levels,
ci,k,m ∈ [0, 1] is defined as the loss coefficient in power compared to the maximal power.

Figure 3: Illustration of the production domain for T2 power plants in the Challenge ROADEF

Figure 4: Illustration of the production domain for T2 power plants with light CT6 constraints

We will consider a lighter constraint , imposing only the UB constraints as illustrated in Figure
4. This MILP formulation was already introduced in [16]. New fuel variables xi,w are introduced,
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representing the residual fuel at week w for T2 unit i. These variables require the following
constraints to enforce xi,w to be the residual fuel:

∀i, k, w, xi,w 6 xii,k −
∑
w′6w

Fw′ pi,k,w′ +Mi (1− di,k,w + di,k−1,w) (33)

where Mi = maxk Si,k, such that Mi verifies xi,t 6 Mi. Indeed, if di,k,w − di,k−1,w = 1, week w
happens in cycle k, the active constraint is xi,t 6 xii,k,s −

∑
w′6w Fw′ pi,k,w′ , otherwise we have

xi,t 6Mi, which is always true. The UB of the CT6 constraints, as illustrated Figure 4, are given
with:

∀i, k, w,m > 0,
pi,k,w

P
t
i

6
ci,k,m−1 − ci,k,m
fi,k,m−1 − fi,k,m

(xi,w − fi,k,m) + ci,k,m (34)

If ( ci,k,m, fi,k,m−1) do not depend on indexes k, we can have an equivalent MILP formulation
using aggregated constraints, writing the constraints for the global production power

∑
k pi,k,w:

∀i, w,m > 0
∑
k

pi,k,w

Pi,w

6
ci,m−1 − ci,m
fi,m−1 − fi,m

(xi,w − fi,m) + ci,m (35)

Adding the lighter CT6 constraints, it makes MILP solving difficult. Computations were not pos-
sible for the datasets B and X, inducing memory errors. We note that the aggregated formulation
(35) provided improvements in the computation times compared to (34), but the formulation is
still untractable for the real size instances. It can be explained in terms of number of variables,
the extension adds I ×W continuous variables xi,w, whereas I ×W × K continuous variables
were already in the model with T2 productions pi,k,w. The main difference appears in the num-
ber of constraints, there were mainly I × W × K constraints in the MILP of Section 4 with
constraints (7), (33-35) require to add I ×W × (K +Np) constraints, whereas (34-33) require to
add I ×W × (Np + 1)×K constraints. This slows down very significantly the LP computations,
when computable.
Adding CT6 constraints (33-34) or (33-35) has furthermore few impact in the quality of the LP
relaxation, which was already noticed in [16]. We analyze here whether it is insightful in searching
primal solutions. Actually, decreasing profile phases are rarely activated in our model. An
explanation is that the upper bounds restrict the T2 production capacities. The T2 units having
the lowest marginal costs of production, the optimization avoids the over-costs of production
with mainly maximal T2 productions. Maximizing the T2 production available tends to avoid
the decreasing profile phases, preferring to have earlier outages to produce at the maximum power
in the production cycles. Optimal uses of decreasing profile occur when it is imposed by time
windows constraints to have longer cycles than the duration to reach Boi,k fuel levels, which is
the situation met in Figure 5. In such cases, the optimization tends to produce at the upper
bound of production thanks to the difference in marginal costs between T1 and T2 units, which
justifies the lighter formulation of CT6 constraints.
The over-costs to project the optimal (or best known) solutions computed thanks to the MILP
of section 4.2 into a MILP with stretch constraints is given for the small instances in Table 14.
Little over-costs are observed, around 0.3% in average. The full relaxation of CT6 constraints
allows to generate solutions of very good quality after repairing of CT6. Figure 5 suggests that
some local modifications around the CT6 situations can improve the previous projected solution.
Table 14 gievs also the improvements of the projected solutions with only two iterations of local
search with MILP neighborhoods N TW

(0,2) using (34), which are tractable computations. These
very local modifications around the CT6 situations improve significantly the projected costs.
These conclusions justify the relaxation of CT6 constraints in a matheuristic approach, as devel-
oped in this paper, but also in the approaches of [33].
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Solutions with constraints (34)

Solutions with constraints (34)

Figure 5: Illustration of an imposed modulation with stretch constraints on instance A3 3 210

Appendix B: Intermediate results
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Table 10: Comparison of termination time of B&B to optimality: without and with the exact pre-
processing of [16], pre-processing and B&B warmstart with the optimal (or best known) solution,
and with penalisation costs to the baseline solution given by 5.1. These results were obtained
using Cplex 12.5.

Instances no PP + PP +warmstart penal

A1 3 120 0,12 0,12 0,04 0,13
A2 3 120 0,31 0,29 0,27 0,58
A3 3 120 0,23 0,21 0,21 0,14
A4 3 120 1,55 0,89 0,45 0,39
A5 3 120 127 82 70,86 15,3

Total A 129,21 83,51 71,83 16,54

B6 3 120 32,3 17 13,8 4,98
B7 3 120 916,9 512 437,9 20,1
B8 3 120 >3600 1483 1461 45
B9 3 120 >3600 >3600 >3600 264
B10 3 120 60,8 52 43,8 5,4

X11 3 120 60,5 40,7 21,75 5,7
X12 3 120 111 69,4 43,6 17,2
X13 3 120 27,6 22 16,2 5,98
X14 3 120 98,8 56,1 53,2 16,3
X15 3 120 79,3 14 8,7 15,4

Table 11: Comparison of the gaps to the BKS for the POPMUSIC-VND and for the VND with
single types of large neighborhoods

Instances Init N TW
(1,3) N cycles

k,k+1 N units
I POPMUSIC-VND

|I| = 8

B6 3,22% 0,13% 0,13% 0,04% 0,00%
B7 3,68% 0,35% 0,4% 0,02% 0,00%
B8 52,54% 16,05% 27,63% 0,36% 0,00%
B9 27,46% 7,54% 12,12% 0,05% 0,00%
B10 0,21% 0,02% 0,03% 0,03% 0,00%

X11 0,45% 0,22% 0,26% 0,09% 0,00%
X12 0,25% 0,07% 0,1% 0,05% 0,00%
X13 7,37% 0,93% 0,28% 0,07% 0,00%
X14 6,02% 0,45% 0,6% 0,13% 0,00%
X15 0,12% 0,06% 0,08% 0,05% 0,00%

Total 10,31% 2,63% 4,26% 0,09% 0,00%
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Table 12: Result comparison for constructive primal math-heuristics
BKS Dual Frontal Simp CMSA R-R&Fix VND

B6 76966 0,13% 0,00% 3,22% 3,8% 0,34% 0,00%
B7 74234 0,52% 0,02% 3,68% 0,75% 0,25% 0,00%
B8 73240 7,95% NS 52,54% 52,21% 2,02% 0,00%
B9 72812 6,69% NS 27,46% 28,95% 1,15% 0,00%
B10 69501 0,07% 0,02% 0,21% 0,2% 0,21% 0,00%

X11 73018 0,37% 0,00% 0,45% 0,53% 0,38 0,00%
X12 70604 0,20% 0,00% 0,25% 0,24% 0,31% 0,00%
X13 69231 1,09% 0,04% 7,37% 9% 0,71% 0,00%
X14 68395 0,89% 0,02% 6,02% 1,21% 0,54% 0,00%
X15 66029 0,10% 0,06% 0,12% 0,12% 0,38% 0,00%

Total 714031 0,00% NS 10,31% 9,89% 0,63% 0,00%

Table 13: Quality of local minimums considering one single type of neighborhoods in the VND
of Algorithm 3

Instances Init N TW
(0,1) N TW

(1,2) N TW
(0,3) N TW

(1,3) N TW
(0,5)

B6 3,22% 0,54% 0,13% 0,26% 0,13% 0,13%
B7 3,68% 1,14% 0,41% 0,47% 0,35% 0,19%
B8 52,54% 38,34% 19,70% 31,12% 16,05% 26,73%
B9 27,46% 15,91% 7,54% 12,35% 7,54% 8,89%
B10 0,21% 0,1% 0,05% 0,06% 0,02% 0,05%

X11 0,45% 0,31% 0,10% 0,26% 0,22% 0,27%
X12 0,25% 0,13% 0,10% 0,09% 0,07% 0,06%
X13 7,37% 2,23% 1,30% 1,47% 0,93% 1,01%
X14 6,02% 1,64% 0,48% 0,61% 0,45% 0,54%
X15 0,12% 0,08% 0,06% 0,07% 0,06% 0,06%

Total 10,31% 6,17% 3,05% 4,78% 2,63% 3,87%

Init N units
I N units

I N units
I N cycles

k,k′ N cycles
k,k′

|I| = 1 |I| = 5 |I| = 8 k = k′ k′ − k = 1

B6 3,22% 0,26% 0,03% 0,04% 0,31% 0,13%
B7 3,68% 0,34% 0,06% 0,02% 0,55% 0,40%
B8 52,54% 1,18% 0,36% 0,36% 35,79% 27,63%
B9 27,46% 1,31% 0,05% 0,05% 14,48% 12,12%
B10 0,21% 0,05% 0,03% 0,03% 0,08% 0,03%

X11 0,45% 0,16% 0,09% 0,09% 0,30% 0,26%
X12 0,25% 0,08% 0,05% 0,05% 0,15% 0,10%
X13 7,37% 0,51% 0,07% 0,07% 2,43% 0,28%
X14 6,02% 0,28% 0,13% 0,13% 1,40% 0,60%
X15 0,12% 0,09% 0,05% 0,05% 0,10% 0,08%

Total 10,31% 0,43% 0,09% 0,09% 5,67% 4,26%
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Table 14: Over-Costs of the outage solutions with the MILP of section 4.2 in the model adding
CT6 constraints, and local improvements with two iterations of VND with neighborhoods N TW

(0,2).

BKS Projected 4.2 +LS

A1 3 120 7612M 0,01% 0,00%
A2 3 120 7213M 0,01% 0,00%
A3 3 120 7638M 0,02% 0,00%
A4 3 120 5 122M 0,05% 0,00%
A5 3 120 5 852M 0,08% 0,03%

B6 3 120 31 950M 0,10% 0,00%
B7 3 120 30 364M 0,18% 0,06%
B8 3 120 29 438M 0,14% 0,13%
B9 3 120 29 239M 0,18% 0,00%
B10 3 120 27 957M 0,34% 0,06%

X11 3 120 30 199M 0,20% 0,00%
X12 3 120 29 669M 0,25% 0,00%
X13 3 120 29 148M 0,36% 0,00%
X14 3 120 28 438M 0,23% 0,00%
X15 3 120 27 722M 0,37% 0,00%

34


	1 Introduction
	2 Problem statement
	2.1 Simplifications from the 2010 ROADEF/EURO Challenge
	2.2 Set and indexation
	2.3 Constraint description
	2.4 Objective function
	2.5 Data characteristics
	2.6 Hardware and software limitations

	3 Related work
	3.1 General facts of the Challenge ROADEF
	3.2 Matheuristics based on MILP exact approaches
	3.3 Heuristics based on the 2-stage decomposition
	3.4 Local search approaches
	3.5 Other works after the Challenge

	4 MILP formulation
	4.1 Definition of variables
	4.2 MILP formulation 
	4.3 Adding stability cost for dynamic re-optimization

	5 Constructive matheuristics
	5.1 Exact and heuristic pre-processing
	5.2 Post-processing to repair partial solutions
	5.3 A simplified MILP formulation
	5.4 Restrict- Relax-and-Fix algorithm
	5.5 Construct, Merge, Solve & Adapt 

	6 POPMUSIC-VND matheuristic
	6.1 General algorithm
	6.2 MILP neighborhoods
	6.3 Sequences of neighborhoods

	7 Computational results and analyses
	7.1 New instances
	7.2 Table results
	7.3 MILP solving characteristics
	7.4 Optimizing around an initial solution
	7.5 Constructive matheuristics
	7.6 POPMUSIC-VND matheuristics
	7.7 Explanations of some results of the Challenge
	7.7.1 MILP formulations and efficiency of B&B solving
	7.7.2 Extended formulations for CT6 constraints?
	7.7.3 2-stage decomposition approaches
	7.7.4 Local search without decomposition

	7.8 Contributions for the industrial application
	7.8.1 Relevancy of simplification hypotheses
	7.8.2 Towards dynamic optimization


	8 Conclusions and perspectives

