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Abstract

This article is concerned with the cost and time-effective scheduling
of financial auditors with integer linear programming. The schedule
optimization considers 13 different constraints, staff scarcity, frequent
alterations of the input data with the need to minimize the changes in
the generated schedule, and scaling issues. The delivered implementa-
tion reduced the time to the first schedule from 3 man-days to 1 h and
the schedule update time from 1 man-day to 4 min.

Keywords: audit-staff scheduling, assignment problem, integer linear
programming, multi-commodity network flow

Scheduling is an old optimization problem [5, 11, 18]. However, the diffi-
culty with the optimization is that we have to carefully select what to optimize
and which constraints to consider to get a solution for the optimization prob-
lem in an acceptable timeframe. Hence, the formulation of the schedule
optimization necessarily differs from firm to firm as their needs differ. In this
article, we list constraints encountered when optimizing a schedule for an
auditing firm and we illustrate how to formulate them as a multi-commodity
network flow problem [9].
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An unnamed auditing firm suffers from staff scarcity as the number of
clients continues to increase. This has led to severe difficulties in planning
activities. The last handmade schedule took 3 man-days to create and
each schedule update took another 1 man-day. It is predicted that the firm
will continue to grow, and the situation will become even worse. Hence,
the management decided that the firm needs a computer-aided planner, as
presented in this article.

Our audit-staff scheduling problem may succinctly be characterized by
the following statements:

1. The firm employs financial auditors for audit engagements (an audit
engagement is an arrangement that the firm has with a client to conduct
an audit of the client) during the following year.

2. Each engagement includes an availability calendar indicating when the
audit can be performed.

3. Each engagement consists of tasks. Each task takes a specified amount
of time. Each task is completed by a single auditor.

4. Each auditor has an availability calendar with the number of hours that
the auditor can work on that day.

5. We want to find an assignment of the auditors to the engagements that
respects the business rules further listed in section 2.

A basic illustration of the desired schedule is provided in figure 1.

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

Engagement 1
Auditor 1
Auditor 2

Engagement 2
Auditor 1
Auditor 2

Engagement 3
Auditor 1
Auditor 2

Figure 1: An example of a schedule for two auditors and three engagements.
Engagements can be divided into phases, for example, interim and final in
engagements 1 and 3. The engagement availability window is depicted within
black ranges.
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When we formulated the scheduling optimization problem as a multi-
commodity network flow problem with 13 constraints, we reduced the time
to the first schedule from 3 man-days with a handmade approach to 1 h and
the schedule update time from 1 man-day to 4 min.

Paper structure First, we review the audit scheduling literature. We
then justify our choice of the optimization solver because it affects which
constraints can be efficiently modeled and how they should be formulated.
In the requirements subsection, we list the modeled constraints and provide
examples to illustrate their relevance to audit scheduling. In the implementa-
tion section, we describe the data model. The result section then provides an
empirical comparison of the optimized schedule versus a handmade schedule,
which was created by an experienced scheduler over a 1-month period. Finally,
we end the article with a discussion section and concluding remarks in the
conclusion section.

1 Review

This section reviews different methods that can be used to solve the audit
scheduling methods.

Summers [20] used linear programming (LP) to minimize the cost of an
auditor-project assignment based on the level and hourly cost of each auditor
and the project’s hourly requirements at each level.

Balachandran and Zoltners [1] extended Summer’s LP problem formulation
to an integer linear programming (ILP) problem formulation to avoid the
expressivity limitations of LP.

Romeijn and Morales [14] introduced a class of greedy approximation
algorithms for the assignment problem. As an advantage of greedy algorithms,
they scale to large instances. However, they do not guarantee the return of a
feasible, let alone optimal, schedule.

Wang and Kong [22] used a genetic algorithm (GA) to maximize the
match between auditors’ specialization and the project characteristics. They
chose to use a GA to obtain an approximately optimal solution because they
were concerned that obtaining an optimal solution would be prohibitively
time-consuming [22][section 2.2].

An extensive review of staff scheduling is provided by Ernst et al. [10],
Van Den Bergh et al. [21], and Kalra and Singh [13].
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2 Method

We tested multiple optimization methods, including greedy and genetic algo-
rithms. However, we were unable to obtain a feasible solution from either of
these algorithms in real-world instances. We identified two reasons for this.

• Staff scarcity. To cover all the engagements with the limited number of
the auditors, the generated schedule must be nearly perfect. For this
reason, a pure greedy algorithm is unlikely to provide a valid schedule.
This is in agreement with the observation by Drexl and Gruenewald [8].

• There is a high count of diverse hard constraints that must be satisfied
to obtain a solution acceptable by the auditors. This makes it difficult
to design mutation and crossover operators in a genetic algorithm that
would maintain the validity of the solution.

For these reasons, we opted to use an ILP solver because it is guaranteed
to (eventually) find a valid solution if such a solution exists. Once a valid
solution is found, all improvements are guaranteed to be valid as well.

2.1 Formulation

We denote the sets by capital letter, for example, A, and their corresponding
variables by lowercase characters, for example, a for a ∈ A.

We assume that the firm has A auditors, and we want to find a schedule
for the auditors for the next D days. The firm has E engagements, where
each engagement is divided into consecutive P phases (e.g., interim and final).
Each engagement requires auditors at a specific level (e.g., analyst, senior
manager). We assume that each auditor is exactly at one level out of all L
levels. Because an engagement may require multiple auditors at the same
level, we differentiate between them using I indexes.

By introducing aliases, task T = (E,P, L, I) and sink S = (E,P, L, I,D),
where day d indicates when task t starts (figure 2), we can formulate the
auditor schedule optimization as a multi-commodity network flow problem (a
multi-commodity network is a network with one or more sources and one or
more sinks [9, 17]).

Auditor×
Task︷ ︸︸ ︷

Engagement× Phase× Level× Index×Day︸ ︷︷ ︸
Sink

Figure 2: Search space
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The flow problem can be represented as a graph with auditors A on the
left and sinks S on the right (see figure 3).

Figure 3: Scheduling problem formulated as a flow problem.

If auditor a can be potentially assigned to a sink s, there is an edge xas

between the nodes. The task of the optimizer is then to decide which of the
candidate assignments are selected and which are not:

xas =

{
1 if auditor a is assigned to sink s,

0 otherwise,
(1)

where the sink s tells us which task the auditor a should do and on which
day d auditor a should start working.

The objective of the optimizer is to minimize the sum of the costs cas
associated with assigning auditor a to sink s:

minimize
x

∑
a∈A

∑
s∈S

casxas

subject to
∑
a∈A

∑
d∈D

xas = 1 for each task t,
(2)

where the constraint states that each task must be assigned. The following
further describes the basic assignment model.

2.2 Requirements

Considerable effort was made to extract a complete set of optimization criteria
and constraints from the auditors. We provide an exhaustive list of the auditor
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requirements in the hope that interested readers may take inspiration from
them for their own needs. To facilitate this, we do not only list the require-
ments, but we also justify the requirements, provide illustrative examples and
implementation details.

Multitasking Based on the poor previous experience with auditors working
on multiple tasks in a single day, it was required that a single auditor be
assigned at most a single task per day.

Implementation. We enforced this with the following constraint:∑
t∈Oad

xas ≤ 1 for each auditor a and day d, (3)

where Oad is a set of overlapping candidate tasks for auditor a and day d.

Continuity It was also required that an auditor finishes one task before
moving to another to minimize the context switch penalty.

Implementation. We solve this by generating only edges, where an auditor
utilizes all its available time to the potential task until the task is finished
(see figure 4). The task durations are given by the engagement managers and
the durations are assumed to be the exact estimates, which are independent
of the assigned auditor.

1 2 3 4 5 6 7 8 9

Engagement 1, task takes 24 h
Sink 1
Sink 2
Sink 3

Engagement 2, task takes 16 h
Sink 4
Sink 5
Sink 6

Figure 4: Availability of each engagement in days is depicted by the black
ranges. Possible sinks, assuming that auditor a can work 8 h every day, are
represented by gray rectangles. Sinks 3 and 4 cannot be assigned to auditor
a because of the overlap. However, sinks 2 and 4 can be assigned to auditor
a because no overlap occurs. An example of an illegal sink is sink 6, because
once an auditor starts working on an engagement, the auditor must finish it
as soon as possible.
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Auditor availability Each auditor has a calendar with the number of hours
they can work on a specified day. This allowed us to model the following
constraints:

Example. The auditor will be hired at the beginning of the next month.

Example. It is known that the auditor will leave the firm in 2 months.

Example. The auditor works part-time.

Example. Training, vacations, and national holidays.

Implementation. When the auditor does not work on day d, the auditor cannot
start a new task on that day. This is ensured by not generating edges in the
graph.

We also skip the generation of edges for tasks that auditor a may not
finish in time (see figure 5).

1 2 3 4 5 6

Task takes 8 h
Auditor working 8 h/day
Auditor working 4 h/day
Auditor working 2 h/day

Figure 5: Either of the auditors working 8 or 4 h per day can be assigned to
the depicted task. However, an auditor working only 2 h per day would not
be able to finish the task in time.

Engagement availability Each engagement has a calendar of days when
auditors can work on the engagement. This allowed us to model the following
constraints:

Example. Availability of the client data.

Example. Due dates.

Example. Client’s company-wide holidays.

Implementation. An edge can be created only on a day when engagement e
is available. The edge can be created only if it is hypothetically possible for
auditor a to finish the task in time.

Familiarity If possible, we prefer to assign auditors who have past experi-
ence with the engagement.

Implementation. We solve this by adjusting the cost matrix c.
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Travel cost Auditor travel costs can have an important impact on the
audit costs [4], particularly for audit companies with multiple offices. We
approximate the travel cost by the flying distance between the auditor’s office
and the client in Euclidean projection and add it to the cost of the edge.
Furthermore, not all auditors are willing to travel long distances.

Example. The auditor does not have a driving license.

Implementation. When an auditor is unwilling to travel, let us say, more than
10 km, we remove all the edges from the auditor to the clients that are more
than 10 km away.

The travel cost between the office and the client is modeled by adjusting
the cost matrix c.

Level substitutions If necessary, an auditor at one level can be substituted
by an auditor at a different level.

Example. If no junior analyst is available, assign a senior analyst on the junior
analyst task

Implementation. We solve it by adjusting the cost matrix c.

Updates The list of engagements and available auditors were not fixed.
Hence, one of the requirements was the ability to change the engagement or
the auditor lists without many changes to the already generated schedule.

Implementation. We approximate it by adjusting the cost matrix c to include
a penalty if an auditor will suddenly work on a new task. Conversely, we
include a reward in the cost matrix if the auditor will work on the same task
as before. Note that this formulation gives the optimizer a leeway to shift
the tasks over time.

Hard task preference The firm may require certain auditors to participate
in certain tasks. While this is a trivial constraint, it is a frequent one.

Example. The engagement manager must be assigned to his/her engagement.

Example. Conflict of interests.

Implementation. To enforce the assignment of auditor a to task t, we set the
following: ∑

d∈D

xas ≥ 1 for auditor a and all sinks s with task t (4)

The forbidden combinations are simply excluded from the set of candidate
edges.
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Soft task preference The auditors may express preferences to certain
tasks [15].

Example. The auditor wants to specialize in bank auditing.

Implementation. We solve this by adjusting the cost matrix c.

Staff scarcity As the customer base is growing, there is an insufficient
number of auditors to work all of the required hours.

Implementation. We solve this through the introduction of “mock auditors”
in the set of auditors, who if assigned will have to be hired. Of course, the
recruitment and training of new auditors is a costly endeavor. Hence, we
penalize the employment of mock auditors by extending the objective function
to:

minimize
xy

∑
a∈A

∑
s∈S

casxas + cmock

∑
a∈M

ya, (5)

where M with M ⊂ A is the set of mock auditors, cmock is the cost per mock
auditor, and ya is a binary slack variable for each mock auditor. We use
following constraints to force slack variables ya to take value 1 when mock
auditor a is assigned to at least one sink s:

ya ≥ xas for each auditor a ∈M and sink s. (6)

Uncertainty As we plan further into the future, the chance of unforeseen
disturbances will increase. To minimize the expected count of schedule changes
caused by unforeseen disturbances, we favor scheduling tasks earlier rather
than later, given the choice.

Example. Some auditor leaves the firm.

Implementation. We implement this by adjusting the cost matrix c with a
hyperbolic discounting of the reward [19]:

creward(d) = creward
1

1 + kd
, (7)

where creward is a reward for starting a task on the first day in the schedule, d is
the index of the day, and k is a parameter governing the degree of discounting
(we used k = 0.01 and constant creward).

Warm up It takes time to get ready to work on an engagement [16, 12].
This overhead is minimized by minimizing the number of distinct auditors at
the engagement by assigning the same auditor to as many tasks as possible. To
ensure that this criterion does not go against level specialization, this criterion
uses a substantially smaller penalty than the level substitution penalty.
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Implementation. We extend the objective function to the following:

minimize
xyz

∑
a∈A

∑
s∈S

casxas + cmock

∑
a∈M

ya + cwarm up

∑
a∈A

∑
e∈E

zae, (8)

where cwarm up is the cost of the “warming up” of one auditor to one engage-
ment, and zae is a binary slack variable for each auditor and engagement. We
use following constraints to force slack variables zae to take value 1 when
auditor a is assigned to engagement e at least once:

zae ≥ xas for auditor a and all sinks s with engagement e. (9)

2.3 Rejected constraints

We also present a list of constraints, which were rejected by our auditors, but
which, nevertheless, might be of interest to the reader.

Precedence Task j cannot start before task i is completed [2].

Example. The audit must be concluded before the documents get translated.

Justification. Our auditors rejected this constraint because it is already con-
sidered in the engagement availability windows.

Lag Minimum and maximum time-lags between two tasks are given [15].

Example. By law, the period between two tasks cannot exceed 3 months.

Justification. Our auditors rejected this constraint because it is already con-
sidered in the engagement availability windows.

Parallelity Tasks may be forced to be processed in parallel [2].

Example. An analyst and the analyst’s manager must work on the engagement
on the same days.

Justification. Our auditors did not consider this to be an actual problem to
solve.

Workload The total workload of an auditor is lower bounded [2].

Example. An auditor must have at least 30% utilization.

Justification. The firm does not suffer from the underutilization of the auditors
but rather from the opposite problem. Consequently, auditor availability
constraints suffice.
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3 Implementation

The code is written in Python 3.7 and is divided into 3 parts:

Load Data loading.

Optimization Problem formulation and optimization.

Export Solution extraction.

The input data are in an SQL database. The advantage of using the SQL
database as a data storage is that it allows us to define integrity constraints
(e.g., not null, unique, foreign key) declaratively and that essentially each
data engineer is familiar enough with SQL to deal with eventual integrity
violations. The entity-relationship diagram of the input data is in figure 6.

auditor_availability

emp_id: int4
date: date
hours: numeric(4, 2)

auditors

emp_id: int4
emp_name: varchar(255)
level_code: varchar(255)
start_date: date
end_date: date
is_mock: int4
max_distance: int4
zip_code: int4

engagement_availability

eng_code: varchar(255)
phase_code: int4
date: date

tasks

eng_code: varchar(255)
phase_code: int4
level_code: varchar(255)
index: int4
preferred_emp_id: int4
enforced_emp_id: int4
hours: numeric(4, 2)

engagements

eng_code: varchar(255)
eng_name: varchar(255)
eng_manager_id: int4
zip_code: int4

is_familiar

emp_id: int4
eng_code: varchar(255)

Figure 6: Entity-relationship diagram of the input data in IE notation.

The input data, which must be provided by the auditors for a new schedule,
include a set of auditors, a set of engagements, availability of the auditors
and engagements (auditor availability and engagement availability

respectively), a set of tasks that the auditors should do, and a set of the past
auditor assignments to the engagements as a proxy of the auditors’ familiarity
with the engagements (is familiar).

Inputs not listed in figure 6 include parameters, like the travel cost in
EUR for 1 km, which are used to calculate the cost matrix C from the input
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data, and a potential past solution X that should be updated to conform to
the new requirements.

For optimization, we experimentally compared open-source OR-Tools
v7.7.7810 (with CBC v2.10.5 solver in the backend) to commercial Gurobi
v9.0.3.

4 Results

The implementation was evaluated on real data with 71 auditors, 47 engage-
ments, 3 phases, 10 levels, 6 indices, and 365 days. The runtime measurements
were obtained on a laptop with an Intel Core i5 processor.

An empirical comparison of the computer-generated schedule to the hand-
made schedule by an experienced planner based on the criteria listed in
section 2.2 is presented in table 1.

Criterium Handmade Computer-generated

# Auditor availability violations 4 0
# Engagement availability violations 46 0
# Familiarity violations 157 153
# Level substitutions 0 41
# Auditors to recruit 3 2
Time to collect data 38 hours 38 hours
Time to schedule 24 hours 2 654 seconds
Time to update schedule 8 hours 236 seconds

Table 1: Empirical comparison of a handmade schedule to the optimized
schedule. When a handmade schedule takes 24 hours to generate, it actually
means 3 man-days.

The computer-generated schedule is better or equal to the handmade
schedule in all regards except the count of level substitutions. To be fair to
the experienced planner and to further highlight the difficulty of finding a
feasible schedule given the constraints, if we did not permit level substitutions
in the computer-generated schedule, a feasible solution (a solution that does
not violate any hard constraint) would require at least five new auditors owing
to the clustering of engagements over time.

The comparison also includes the time to collect the engagement availabil-
ity from the clients and the task set from the engagement managers (based
on the survey conducted, each manager spends approximately 2 h on this
task). We do not use any additional information beyond what has already
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been collected. The reported runtime of 2 654 s includes input data validation
& preprocessing, model creation & optimization, and schedule export. This
runtime was achived using the Gurobi solver. When we used OR-Tools, the
runtime increased to 55 793 s (21-times more than with Gurobi). The runtime
of the schedule update (e.g., adjustment of the availability of an auditor or an
engagement) is dominated by the model creation as the solver is warm-started
from the previous solution.

5 Discussion

Since this article is not only about solving the audit scheduling problem exactly
but also about solving the problem quickly, we have to discuss implementation
details.

Hard vs. soft constraints In comparison to the reference ILP formulation
of audit scheduling by Balachandran and Zoltner [1], we exclude the illegal
assignments from the problem formulation, whereas Balachandran and Zoltner
leave them in the problem formulation and only adjust the corresponding cost
in cas to a large constant. The advantage of exclusion is a smaller memory
footprint and faster optimization (observe table 2).

Example. When we conduct an exhaustive cross-join between 71 auditors,
47 engagements, 3 phases, 10 levels, 6 indices, and 365 days, we obtain
219 240 900 edges. However, in real data of the same size, only 245 455 are
needed (an almost 1 000-fold reduction).

Implementation Peak memory [MB] Runtime [s]

Hard constraint 61 2 654
Soft constraint 32 311 132 649

Table 2: The effect of hard vs. soft constraints.

Early pruning While modern ILP implementations have efficient presolvers
that can quickly prune away unused or fixed variables, we found early pruning
during the problem formulation highly beneficial, because it leads to smaller
matrices and that speeds up all the following data transformations (observe
table 3). Examples of early pruning include exclusion of edges where an
auditor cannot finish the workload in time, or exclusion of days when auditors
do not work, like national holidays, as presented in section 2.2.
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Implementation Peak memory [MB] Runtime [s]

With early pruning 61 2 654
Without early pruning 630 2 791

Table 3: The effect of early pruning.

Problem representation A tempting problem representation of the schedul-
ing problem is to use a binary vector xaed:

xaed =

{
1 if auditor a works on engagement e on day d

0 otherwise.
(10)

However, similarly to Chan, Dodin et al. [3, 7, 6, 4], we opted to use a
binary vector xaed:

xaed =

{
1 if auditor a started to work on engagement e on day d,

0 otherwise,
(11)

because it gives us the continuity constraint of section 2.2 for free without
the need to refine the optimization criterium to also minimize the length of
the assignments (observe the impact in table 4).

Implementation Peak memory [MB] Runtime [s]

Auditor started to work 61 2 654
Auditor works 90 16 493

Table 4: The effect of changing what x means.

Mock auditors The advantage of using a large pool of mock auditors is
that the solver can find an initial solution quickly. The disadvantage is that
it then takes longer to converge to the optimal solution and to prove that the
solution is indeed optimal (observe table 5).

We recommend using just a slightly higher number of mock auditors than
is the expected need to minimize the runtime.

Divide and conquer After the initial run on a subset of 71 auditors and
47 engagements, described in section 4, the auditing company decided to
generate the schedule for all 299 auditors and 271 engagements. This led to
an increase in memory requirements and runtime. But after dividing auditors
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Implementation Peak memory [MB] Runtime [s]

2 mock auditors 61 2 713
3 mock auditors 61 2 654
10 mock auditors 62 2 701
20 mock auditors 62 2 816

Table 5: The effect of the number of mock auditors.

and engagements into 4 disjoint subsets, particularly memory requirements
decreased significantly (observe table 6). Since the division was based on
distinct types of audit (banking, non-banking) and geographically distinct
areas (east, west), it did not lead, at least in this case, to a degradation of
the obtained solution.

Implementation Peak memory [MB] Runtime [s]

Whole at once 44 316 23 868
4 subsets one after another 92 8 292

Table 6: The effect of dividing the problem into subproblems.

6 Conclusion

We implemented a schedule optimizer for an auditing firm and published the
code at github.com/janmotl/audit-scheduling. We formulated the scheduling
problem as a multi-commodity network flow problem. Our contribution is
in adapting a multi-commodity network flow formulation from shift-based
scheduling with fixed starting and end times, to task-based scheduling, where
the tasks can be performed at any time in a temporal window.

According to the auditors, the introduction of some automated planners
was necessary because the handmade scheduling started to take an unaccept-
ably long time. Our planner implementation reduced the time to schedule
from 3 days to 45 min. As a byproduct, the computer-generated schedule
is of higher quality than the handmade schedule. The most appreciated
improvement was the reduction in the number of auditors to recruit from
three to two, because the wage makes a significant part of all their expenses.

In future work, we plan to extend the planner to consider the flu season
when some of the auditors are expected to be unavailable.
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