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ABSTRACT

In the age of Large Programs and Big Data a key component in project planning for ground-based astronomical
observatories is understanding how to balance users demands and telescope capabilities. In particular, future
planning for operations requires us to asses the impact of a complex set of parameters, such as right ascension,
instrument, and sky condition pressures over coming semesters. Increased understanding of these parameters can
provide: improved scientific output, better management of user expectations, more accurate advertised/allocated
time under a Call for Proposals, and improved scheduling for instrumental commissioning and engineering work.
We present ongoing efforts by staff at the James Clerk Maxwell Telescope (JCMT) to build a tool to provide
automated completion forecasting of Large Programs undertaken at this telescope, which make up 50% of the
observing time available at the JCMT.

Keywords: Observation Planning and Scheduling, Telescope Operations, Large Observing Programs, Sub-
millimetre Observations, James Clerk Maxwell Telescope (JCMT)

1. INTRODUCTION

The James Clerk Maxwell Telescope (JCMT) is a 15 meter single-dish sub-millimetre telescope located on the
slopes of Maunakea in Hawaii, at a latitude of 19.8 degrees and elevation of 4092 meters. The JCMT has
a suite of instruments for continuum observations (SCUBA-2,1,2 operating at 450/850 microns), polarization
observations (POL-2,3 operating at 450/850 microns), and heterodyne observations (HARP,4 operating between
325–375 GHz, and Nāmakanui, with the newly commissioned ‘Ū‘ū receiver operating between 221–265 GHz).
With these instruments, the JCMT can observe a vast range of different science targets, including solar system
objects,5 the star formation process,6 evolved stars,7 black holes and their outflows,8,9 gamma-ray bursts,10 and
other energetic transients.11

Many open questions in astrophysics can only be answered after years of data collection at a telescope.
Therefore, we have seen a push in many different astronomical fields towards obtaining such large data sets. In
2007, the JCMT responded to these user needs by implementing the JCMT Legacy Surveys∗. These surveys12

were a set of seven observing programs that ran for several years and produced over 119 publications.13–18 In
2015, following the East Asian Observatory’s (EAO) takeover of operations, JCMT began a new set of Large
Programs. These new programs acted as a continuation of the highly successful Legacy Surveys, and were to
additionally provide a training ground for the new EAO user community. Currently, these Large Programs
account for 50% of observing time available to the JCMT community, and during the past 5 years have produced
∼10–25% of the total publications using JCMT data.

JCMT operates on a two-semester per year observing schedule, where the A semester runs from February
1 – July 31, and the B semester runs from August 1 – January 31. In each semester, in addition to the
Large Programs (LAP), the JCMT offers three more types of observing programs; Principle Investigator (PI;
competitive, merit-based time available to all astronomers in JCMT’s funding regions†), directors discretionary
time (DDT), and University of Hawaii time (UH; time reserved for faculty/students at the University of Hawaii).
JCMT follows a Flexible Queue structure (sometimes referred to as “dynamic scheduling”19) to balance the

Further author information: Send correspondence to A.J. Tetarenko, E-mail: a.tetarenko@eaobservatory.org.
∗https://www.eaobservatory.org/jcmt/science/legacy-survey/
†JCMT’s funding regions include: Canada, China, Indonesia, Japan, Korea, Malaysia, Taiwan, Thailand, UK, and

Vietnam.
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number of nights for each type of observing program per semester, whereby each type of program is allocated a
block of nights in a rotating sequence in the telescope schedule.

To maximize the scientific output of JCMT, we need to ensure that the telescope is operating as efficiently
as possible.20 The observatory already has in place a set of tools that automates the proposal–execution–data
reduction–project completion process for single semester PI observing programs. However, for Large Programs,
staff at the JCMT have been manually tracking the progression of these multi-semester projects, relying on many
simplifying assumptions (e.g., approximate right ascension ranges of science targets, historical weather data) to
make loose predictions about completion rates and available observing time at the start of each semester. This
task was already an extensive job in the Legacy Survey era, and has quickly become not feasible anymore with
up to 19 Large Programs active in the queue (see Table 1). As such, we need new methods to accurately simulate
JCMT observing, and ultimately estimate the amount of observing time we can offer to our community each
semester. In this paper, we introduce the JCMT Automated Project Completion Forecaster, a python program
that simulates Large Program observing in future semesters at the JCMT.

2. LARGE PROGRAM OBSERVING AT JCMT

Large Programs are observing projects that have been chosen by the JCMT board and the JCMT Time Allocation
Committee for their high science impact. These programs require hundreds of hours to reach their scientific
goals, span multiple semesters, and are open to the wider JCMT community to join and contribute towards.
The overarching goals of the Large Programs are to make significant contributions to some of the most pressing
problems in modern astrophysics, as well as engage and train the ever growing user community on the capabilities
of the suite of instruments offered at JCMT. Since their inauguration, the JCMT Large Program scheme has
awarded over 6,000 hours of telescope time to 18 unique science programs.

2.1 Program Types

The current selection of JCMT Large Programs target a range of scientific topics, including evolved stars, star
formation within the Milky Way, nearby galaxy studies, cosmological studies of sub-millimetre galaxies at high
redshifts, and black hole studies‡. These programs utilize all of the available JCMT instruments, and include
several different types of observations (continuum, spectral line), with different observing constraints (fixed
cadence [Transient], low elevation observations [NESS]). Additionally, PITCH-BLACK is a target of opportunity
(ToO) project, which aims to observe transient events, and thus will only be observed when specific target source
trigger conditions are met. Table 1 summarizes the current suite of approved JCMT Large Programs.

2.2 Weather Grades

At sub-millimetre wavelengths, the main weather-based constraint that defines if we can observe a given project
is the atmospheric opacity due to water vapour. As the opacity increases, more time is required on sky to reach
the same sensitivity at a given wavelength. At JCMT, we define several weather grades based on the measured
amount of precipitable water vapour (PWV) along our line-of-sight through the atmosphere. To measure PWV,
we use an in-cabin line-of-sight 183 GHz water vapor radiometer (WVM), allowing us to track the atmospheric
conditions with high time-resolution. The JCMT weather grades are defined as follows: Grade 1 (PWV<0.83
mm), Grade 2 (0.83 mm<PWV<1.58 mm), Grade 3 (1.58 mm<PWV<2.58 mm), Grade 4 (2.58 mm<PWV<4.58
mm), and Grade 5 (PWV>4.58 mm). In general, summer months on Maunakea (May–Nov; 5% of the time spent
in Grade 1) tend to be wetter than winter months (Dec–April; 25% of the time spent in Grade 1), and up to
15% of the observing time during a given semester can be lost entirely to bad weather, where nothing can be
observed.

2.3 Calibration and Overheads

The total observing time for a given night at JCMT will be made up of: (1) science targets, (2) calibration obser-
vations (typically amounting to ∼25% of the science target observing time), (3) engineering and commissioning
projects (this results in blocked out nights where no science targets are observed), and (4) additional overheads
such as the time to slew between targets and instrumental faults (∼3% is a typical fault rate for JCMT per
night). Each of these aspects must be included when simulating a real observing night at JCMT.

‡https://www.eaobservatory.org/jcmt/science/large-programs/

https://www.eaobservatory.org/jcmt/science/large-programs/


Table 1. JCMT Large Programs active in the telescope queue

Program Name – Codea Instrument(s) Allocated Science Weather
Time (Hrs)b Area Gradec

PITCH-BLACK – M20AL008 SCUBA-2/POL-2 256 black holes 1–3

Transient – M20AL007 SCUBA-2 273 [200] star formation 1–3

HASHTAG – M17BL005 SCUBA-2/HARP [276] nearby galaxies 2-3

STUDIES – M17BL009 SCUBA-2 [319+330] sub-millimetre galaxies 1

CHIMPS – M17BL004 HARP [404] star formation 1,3,4

MALATANG – M20AL022d HARP 404 [390] nearby galaxies 3

BISTRO – M20AL018/M17BL011 POL-2 224 [224+224] star formation 1–2

NESS – M20AL014/M17BL002 SCUBA-2/HARP/‘Ū‘ū 748+[515] evolved stars 1–5

ALOHA IRDCs – M20AL021 SCUBA-2 130 star formation 2–3

RAGERS – M20AL015 SCUBA-2 168 sub-millimetre galaxies 1–2

DOWSING – M20AL011 SCUBA-2 240 nearby galaxies 1–2

JINGLE – M20AL013/M16AL005 SCUBA-2/‘Ū‘ū 445+[780] nearby galaxies 2–5

NEP – M20AL005 SCUBA-2 200+[200] sub-millimetre galaxies 3

SPACE – M20AL006 POL-2/‘Ū‘ū 454 star formation 2,4

AWESOME – M20AL020 SCUBA-2 100 sub-millimetre galaxies 1

S2LXS – M20AL026 SCUBA-2 189 sub-millimetre galaxies 2

a If more than one program code is given, then a previous iteration of the program is still active in the Large
Program queue.
b Square brackets indicate time allocated to the specified Large Program prior to the latest Large Program Call
for Proposals in February 2020. For example, the BISTRO program is currently on its third iteration, having
received time in two earlier Large Program Calls for Proposals, while the HASHTAG, STUDIES, and CHIMPS
programs received time in a previous Large Program Call for Proposals and have not completed observing yet.
c JCMT weather grades are defined in §2.2.
d The MALATANG program is not currently being observed, as it is awaiting JCMT Board approval to begin
observing its 2020 allocation of time.

2.4 Observing Nights and Dynamic Scheduling

A typical observing night at JCMT includes a 13-hour shift from 0330 to 1630 UT (0530 to 0630 HST). However,
in the case where the weather conditions remain stable (Grade 3 or better) into the early morning hours, we will
perform extended observing (EO),21 whereby we continue observing into the morning for up to 4 more hours
(until 2030 UT or 1030 HST). Within the EO hours, we have an additional sun separation observing constraint
(minimum sun separation of 45 degrees).

To maximize productivity at JCMT, we have adopted dynamic scheduling to determine which project should
be observed at any given time of the night. In this plan, the telescope operator schedules programs by priority
(as defined by rankings from the Time Allocation Committee) for targets belonging to the specified nightly queue
(PI, LAP, UH, DDT), that are observable at JCMT in the current weather grade. This task is performed by the
telescope operator using the Query tool. The one notable exception to this plan is in the case of ToOs. If a ToO
is triggered, then it immediately assumes top priority within the approved weather grade.



Figure 1. Flow chart displaying the workflow for the JCMT Automated Project Completion Forecaster.

3. AUTOMATED PROJECT COMPLETION FORECASTING TOOL

3.1 Overview and Workflow

The JCMT Automated Project Completion Forecaster§ is a python program that simulates JCMT Large
Program observing. The script utilizes the astroplan package¶ framework, along with user defined start/end
dates for the simulation, historical WVM data to model weather patterns, and the scheduling block files produced
for each JCMT Large Program (known as MSBs), which are stored in an sql database at the observatory. With
these inputs, we are able to create a simulated observing schedule for each night allocated to Large Programs over
the upcoming semester(s). Additional overheads due to calibrations, time to slew between targets, instrumental
faults, blocked out dates for engineering/commissioning work (manually set by the user), and EO are also
included in the observing schedules to more closely match a real observing night at JCMT.

We model the JCMT queue structure based on the average number of nights in each of the PI, LAP, UH,
and DDT queues per semester since 2015‖. The simulation mimics the JCMT’s dynamic observing by stepping
through the night sequentially, scheduling the highest priority projects that are observable. A target is only
added to the target list for a night if it meets the following requirements: the target has remaining observing
time, the night is not in the blackout dates for engineering/commissioning, and the weather is appropriate for
the project (i.e., in the specified weather grade or better). Target priority is set as follows: (1) rank of the
target’s Large Program, (2) the target has the same weather grade as the night, (3) the target is allocated
time for a worse weather grade. The simulator automatically updates scheduling block files for all the targets
observed after each simulated night, keeps track of the schedules for each night (in tabular and plot form), and
records several different observing statistics, such as, how many hours are observed for each Large Program, the

§https://github.com/tetarenk/LP_predict
¶https://astroplan.readthedocs.io/en/latest/
‖Following the sequence: LAP, PI, LAP, PI, LAP, PI, LAP, PI, UH, DDT, where LAP/PI are five night blocks, UH

is a four night block, and DDT is one night.

https://github.com/tetarenk/LP_predict
https://astroplan.readthedocs.io/en/latest/
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Figure 2. Comparison between a JCMT Automated Project Completion Forecaster simulation run over a 6-month period
and real JCMT observing results. Left: Hours remaining in a selection of Large Programs after the simulation/observing
period. Right: Hours observed for a selection of Large Programs within the simulation/observing period. The forecaster
slightly over-predicts the time spend observing these programs. However, when comparing real world weather patterns
to those in the simulation, we find that the real world weather was worse than in the simulation. This resulted in ∼13%
more time on sky available for Large Programs in the simulation, which could account for the over-prediction here. While
this is only a small sample of programs, over a short timescale simulation run, overall the forecaster does appear to closely
match real JCMT observing results.

time remaining for each Large Program after the simulated semester(s), and unused time in each weather grade.
Figure 1 summarizes the workflow for the simulation.

3.2 Dependencies

The JCMT Automated Project Completion Forecaster code is compatible with python 2 & 3, and uses the
following python packages: astroplan, numpy, matplotlib, astropy, datetime, pandas, and mysql-
connector-python.

3.3 Testing the Forecaster

To test the accuracy of the JCMT Automated Project Completion Forecaster, we need to compare the simulation
hours of the Large Programs to real JCMT observing results, over different timescales and semesters. While
this testing process is ongoing, early comparisons have shown encouraging results. For example, Figure 2 shows
this comparison for a 6-month long simulation run up to February 2020 (before the new set of Large Programs,
indicated by a program code beginning with “M20” in Table 1, started observing). We are currently working
to do similar comparisons across simulations run for longer timescales, as well as examine the breakdown of
simulation hours and real world observing hours by instrument and weather grade.

3.4 Forecasting Tool Outputs

The JCMT Automated Project Completion Forecaster produces four different text based files, and eight different
figures to display the results of the simulation. The text based files include: (1) overall results (tabulating
simulation hours and remaining hours for each program, program completion dates, and Large Program statistics,
such as, total Large Program hours observed/remaining after the simulation and total hours lost to weather in the
simulation), (2) a breakdown of available, used, and unused hours in each weather grade during the simulation,
(3) the remaining time in the Large Program queue, split by weather grade, instrument, and program, and (4)



Figure 3. Example schedule for a single night of simulated JCMT Large Program observing with the JCMT Automated
Project Completion Forecaster. Observing blocks (shaded regions; including science target blocks and fault blocks) and
science target visibility curves (solid coloured lines) are shown, where colours represent priority (purple indicates the
highest priority science targets). Solid black lines indicate transition blocks when the telescope was slewing between
science targets. As this was a Grade 3 weather night in the simulation, the Extended Observing (EO) option was
activated, and the simulator observed into the early morning hours. Note that the time for calibrations is included within
the total time used for each science target observing block. The simulator clearly maximizes the time available for science
during an JCMT observing night.

tabulated schedules for each night in the simulation. Here we provide examples of the figures produced by the
simulation; nightly schedule (Figure 3), program completion chart (Figure 4), program results charts (Figure 5),
time breakdown chart (Figure 6), unused Local Sidereal Time (LST; equivalent to the right ascension on the
observers meridian) histograms per weather grade (Figure 7), LST histograms per weather grade for remaining
Large Program targets after the simulation (Figure 8), and remaining hours for all Large Programs split by
weather grade and instrument (Figure 9). All of these outputs are designed to provide useful visualizations of
the data over different regions of the complex observing parameter space, and statistics to aide in the planning
of future JCMT observing needs.

3.5 Future Improvements

As this is an ongoing project, we are planning to implement improvements into the JCMT Automated Project
Completion Forecaster code-base, including folding in lessons learned from future testing of the forecaster.
Additionally, we would like to improve upon how the forecaster handles calibration observations. Rather than
just assume a fixed amount of time (currently 25% of the science target observing time is added to inflate the
observing blocks) is spent on calibrations, we propose a procedure where we would first create a test schedule to
estimate how many targets are observed with each instrument, and then re-run the scheduler with the appropriate
number of calibrators added to nightly target list. Ultimately, we aim to provide the observatory and users with
more accurate information for future Calls for Proposals, scheduling, and execution of Large Programs at the
JCMT, however, we may also work towards generalizing the code-base so that it can be used by other facilities.
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Figure 4. Example program completion chart. The hours completed by each program (shown with different colors indicated
on the legend) are tracked incrementally throughout the simulation. The JCMT queue structure (LAP: yellow, PI:
magenta, DDT: green, UH: blue) is also indicated by the shaded regions, where observations are only performed during
the LAP time blocks (with the exception of the ToO program M20AL008, which can run in LAP, PI or DDT blocks).
Tracking the incremental progress of Large Programs can be useful in pinpointing periods where certain programs have
stalled in their execution, and in turn, identifying the root cause of the problem.
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Figure 5. Example bar charts displaying the overall results of a simulation run. Left: The hours completed (blue) and
remaining (orange) are shown as fractions of the total allocated time for each program. If a program has finished during
the simulation, the date at which the program finished is shown. Right: The remaining time after the simulation run split
by program (shown by the different bars) and weather grade (shown by different colors indicated in the legend on the
bottom right). Visualizing Large Program completion and the current weather grade requirements of each Large Program
can be especially useful in determining when it is appropriate to offer a new call for more Large Programs at the telescope,
and specifying the observing parameters for future Calls for Proposals at the JCMT.
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Figure 7. Example histograms of the Local Sidereal Time (LST) blocks of unused time in each weather grade for a
simulation run. One hour bins are used in these histograms. This statistic can be used to identify LST ranges that are
not being filled by Large Program targets at the JCMT.
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Figure 8. Example histograms of the Local Sidereal Time (LST) blocks of remaining time for all of the Large Programs
in each weather grade for a simulation run. One hour bins are used in these histograms. This statistic can be used to
easily pinpoint the LST ranges of remaining Large Program targets yet to be observed.
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Figure 9. Example bar chart displaying the remaining time in all the active Large Programs after a simulation run. Here
the total remaining time is split by weather grade (left) and by instrument (right). These statistics can be used to identify
which weather grades or instruments are currently being over/under-utilized by the current Large Programs.
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