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This paper develops a hierarchical reinforcement learning architecture for multi-

mission spaceflight campaign design under uncertainty, including vehicle design, 

infrastructure deployment planning, and space transportation scheduling. This 

problem involves a high-dimensional design space and is challenging especially with 

uncertainty present. To tackle this challenge, the developed framework has a 

hierarchical structure with reinforcement learning (RL) and network-based mixed-

integer linear programming (MILP), where the former optimizes campaign-level 

decisions (e.g., design of the vehicle used throughout the campaign, destination demand 

assigned to each mission in the campaign), whereas the latter optimizes the detailed 

mission-level decisions (e.g., when to launch what from where to where). The framework 

is applied to a set of human lunar exploration campaign scenarios with uncertain in-situ 

resource utilization (ISRU) performance as a case study. The main value of this work is 

its integration of the rapidly growing RL research and the existing MILP-based space 

logistics methods through a hierarchical framework to handle the otherwise intractable 

complexity of space mission design under uncertainty. We expect this unique 

framework to be a critical steppingstone for the emerging research direction of artificial 

intelligence for space mission design. 

Nomenclature 

𝐴 = action space 

𝒜 = set of arcs 

𝒂 = action 

                                                           
1 A former version was presented at the AIAA ASCEND conference in 2020 (AIAA 2020-4230). 
2 Undergraduate Student, Aerospace Engineering, AIAA Student Member. 
2 Ph.D. Student, Aerospace Engineering, AIAA Student Member. 
3 Assistant Professor, Aerospace Engineering, AIAA Member. 



2 

 

𝒂𝑆 = vehicle design actions, kg 

𝒂𝐼 = space infrastructure deployment actions, kg 

𝑐 = cost coefficient 

𝒞𝑐   = continuous commodity set 

𝒞𝑑   = discrete commodity set 

𝒅 = mission demand, kg 

ℱ = vehicle design model function 

𝐻 = concurrency constraint matrix 

𝒥 = mission planning objective (mission cost), Mt 

ℳ = memory buffer 

𝒩 = set of nodes 

𝒑 = stochastic mission parameter vector 

𝑟 = reward 

𝒮 = state space 

𝒔 = states 

𝒯 = set of time steps 

𝒰 = set of state variables 

𝒱 = set of vehicle 

𝑉 = value function of vehicle design (estimated campaign cost from the second to the final mission) 

𝑉′ = estimated cost for a unit mission, Mt 

𝑣̂ = estimated total campaign cost, Mt 

𝑊 = set of time windows 

𝑤 = vehicle structure mass, kg 

𝒙 = commodity variable 

𝛽 = basis function 

𝜃 = basis function coefficient 

𝜆 = propellant mass fraction 

Γ = number of space missions 

𝜋 = policy 

 

Subscripts 

𝑖 = node index (departure) 

𝑗 = node index (arrival) 
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𝑙 = concurrency constraint index 

𝑝 = commodity index 

𝑡 = time step index 

𝑢 = state variable index  

𝑣 = vehicle index 

𝜏 = space mission index 

 

I. Introduction 

S an increasing number of space exploration missions are being planned by NASA, industry, and 

international partners, managing the complexity and uncertainty has become one of the largest issues 

for the design of cislunar and interplanetary missions. Particularly, in a multi-mission space campaign, 

each mission is highly dependent on one another, which can cause new challenges that would not be seen for 

conventional mission-level design. First, the interdependency between the missions can lead to the cascading 

of the technical or programmatic uncertainties of one mission to other missions in the campaign, similar to the 

“cascading failure” [1] or the bullwhip effect [2] in supply chain problems. To counter the undetermined factors, 

it is necessary to consider stochasticity in large-scale space campaigns for safe human space exploration. 

Additionally, as the technologies for in-situ resource utilization (ISRU) or on-orbit services mature, the 

demands of future space missions are fulfilled not only from the earth but also from the pre-positioned facilities 

in space [3,4]; this adds complexity to the problem as both deployment and utilization need to be considered 

for these infrastructure elements for a campaign-level analysis. Finally, assuming a family of common vehicle 

(spacecraft) design is used for the campaign, we need to consider the trade-off of infrastructure deployment and 

vehicle design used for the campaign, as the larger vehicle can deploy more ISRU plants but requires a higher 

cost. The vehicle design is also dependent on the basic mission demand such as a habitat or other fundamental 

facilities, and so we need an integrated framework that considers the entire resource supply chain. Previous 

studies have not succeeded in formulating an efficient optimization architecture that can address all these 

challenges at the same time. 

In response to these challenges, we develop a new optimization framework based on hierarchical 

reinforcement learning (HRL). The idea behind the proposed hierarchical structure is to use reinforcement 

learning (RL) to optimize campaign-level decisions and use network-based mixed-integer linear programming 

(MILP) to optimize the detailed mission-level decisions. The campaign-level decisions include the design of 

the vehicle used throughout the campaign (i.e., spacecraft design) and the determination of the destination 

demand assigned to each mission in the campaign (i.e., space infrastructure deployment strategy), each of which 

can be trained with separate levels of RL agents. The mission-level decisions can be made for each mission, 

A 
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including when to launch what from where to where (i.e., space transportation scheduling), which can be 

optimized using a MILP-based dynamic generalized multi-commodity flow formulation. All these levels of 

decisions are interdependent on each other, and the proposed RL-MILP hierarchical structure of the decisions 

enables this integrated optimization under uncertainty to be solved effectively. As a case study, the framework 

is applied to a set of human lunar exploration campaign scenarios with uncertain in-situ resource utilization 

performance.  

The value of this paper is in its novel framework to solve campaign-level space mission design problems. 

As reviewed in the next section, although numerous optimization-based approaches have been proposed to solve 

this problem, all of them have challenges in their scalability for realistic problems under uncertainty. The 

proposed framework introduces a completely new way to tackle this challenge, leveraging the rapidly advancing 

RL algorithms and MILP in a unique way. The proposed framework is generally compatible with any RL 

algorithms. In the later case study, a comparison of different state-of-the-art RL algorithms for the proposed 

RL-MILP framework is conducted and their performances are analyzed. With a growing number of high-

performance RL methods being developed every day, the framework is expected to be even more powerful. We 

believe the proposed novel way to model the space mission design can open up a new future research direction 

of artificial intelligence for space mission design.  

The remainder of this paper proceeds as follows. Section II mentions the literature review for the space 

logistics optimization frameworks and RL. Section III introduces the proposed methodology in detail. Section 

IV describes the problem setting for the case studies and analyzes the results. Finally, Section V concludes the 

analysis and refers to potential future works.  

 

II. Literature Review 

A. Space Logistics Optimization 

The state-of-the-art space logistics analysis methods are based on time-expanded network modeling. 

Multiple studies have treated campaign-level mission planning such as SpaceNet [5], Interplanetary Logistics 

Model [6], and a series of network-based space logistics optimization frameworks based on the generalized 

multicommodity network flow and MILP [7–13]. The MILP-based optimization formulation theoretically 

guarantees the global optima for any deterministic problem scenarios. However, as the complexity of the 

campaign scenario increases, the computation time increases exponentially. More critically, this formulation 

cannot handle the uncertainties; naively introducing the uncertainties using stochastic programming can quickly 

increase the numbers of variables and constraints, making the problem intractable. Several papers attempted to 

consider the uncertainties in the space mission planning optimization [14–17]; however, they are designed for 
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specific cases or with known decision rules; none of them can be applied to a general spaceflight campaign 

design.  

 

B. Reinforcement Learning 

Reinforcement learning (RL) is an algorithm of machine learning. In general, an RL agent sophisticates a 

policy 𝜋: 𝒮 → 𝐴 that determines an action 𝒂 ∈ 𝐴 which maximizes the reward 𝑟 under a given state 𝒔 ∈ 𝒮 . 

Since the agent can autonomously learn from its trials, it has broad applications from robotics [18], board games 

[19], or feedback control [20]. This method is also called Approximate Dynamic Programming (ADP) in the 

field of mathematical optimization [21]. There have also been studies on the optimization of large-resource 

allocation [22] or the determination of locomotive design or scheduling in a multicommodity flow network 

[23,24], although none of them can handle the complexity for optimizing the infrastructure deployment and the 

vehicle design concurrently under general uncertainty.  

There are various algorithms proposed to solve RL problems. Most model-free RL algorithms can be 

categorized as an on-policy algorithm and an off-policy algorithm [25]. On-policy algorithms train the agent 

from the latest policy which is used for the action selection. For each episode, experiences (𝒔, 𝒂, 𝑟, 𝒔′) are 

created as training data based on the latest policy, and the policy is updated based on these experiences. On the 

other hand, the off-policy algorithm trains the agent based on the data in the replay buffer. The buffer contains 

not only the experiences based on the latest learned policy but also those based on the past policy, and the agent 

extracts the training data from the buffer. Off-policy algorithms are efficient in terms of data-sampling as they 

can reuse past experiences whereas on-policy algorithms have to create data sets for each episode. However, 

since the data extracted from the buffer can contain experiences based on the different policies, off-policy 

algorithms can potentially deteriorate the learning process, creating a high sensitivity to the hyperparameters.  

Also, there are two policy types that can be adapted to the RL agent: deterministic policy [26] and stochastic 

policy [27]. Deterministic policy returns the same action when given the state. On the contrary, stochastic policy 

returns the same probability distribution of the mapping of state to the action; the agent can return different 

actions when given the same state under the stochastic policy, which does not happen in the deterministic policy. 

The stochastic policy is expected to perform well under the uncertain process. 

The proposed framework is compatible with all of these algorithms, particularly in the state-of-the-art actor-

critic RL framework, and the comparison between these methods is evaluated later with the case study.  

To deal with a problem that requires high complexity, hierarchical architectures for RL, or HRL [28] have 

been proposed, which decouples complicated actions into sets of actions, thus making it easier for the agent to 

learn the optimal policies. One of the most fundamental architectures of HRL is the Options Framework [29,30], 

in which a higher level of abstract actions are regarded as options (sub-goal), and a detailed action is chosen 
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using an intra-option policy to achieve the option. Another fundamental architecture of HRL is the MAXQ 

framework [31]. It decomposes tasks into high-level and low-level action spaces. The Q-function of the low-

level action space is defined as a sum of the value of the action in the low-level task (sub-tasks) and the 

supplemental value of the low-level action for the high-level task (parent-task). By inserting a lower Markov 

Decision Process (MDP) into a high-level MDP, the MAXQ framework successfully evaluates the decoupled 

actions in the sub-task. However, these existing methods do not apply to our space mission design problem 

because: (1) we do not have a clear policy model that can be used to relate the high-level and low-level tasks, 

and (2) the reward of the low-level task cannot be decoupled from that of the high-level task.  

Inspired by the idea of the HRL and leveraging the unique structure of the space mission design problem, this 

paper develops a new framework that uses the idea of HRL in combination with network-based MILP modeling 

to handle the complexity in the stochastic spaceflight campaign design problem.  

III. Methodology 

 We consider a large-scale space campaign that comprises multiple missions (i.e., launches of multiple 

vehicles in multiple time windows), where we need to satisfy certain payload delivery demand to the 

destinations at a (known) regular frequency (e.g., consumables and equipment to support a habitat). If each 

mission has the same demand, a trivial baseline solution would be to repeat the same missions independently 

of each other every time the demand emerges. However, this is not necessarily the optimal solution because we 

also have the technology for infrastructure (e.g., ISRU) which requires a large cost for initial deployment but 

can be used to reduce costs of later missions. Whether such infrastructure can reduce the total campaign cost or 

not needs to be analyzed at the campaign level. Furthermore, we assume the vehicle design (i.e., sizing) needs 

to be fixed before the campaign, and that design is used for all vehicles used in the campaign. These assumptions 

are made for simplicity and can be relaxed when needed for various applications. The main objective of the 

spaceflight campaign optimization is to find the set of vehicle design and infrastructure deployment plan that 

minimizes the total campaign cost, as well as the detailed logistics of the commodity flow of the mission, under 

uncertainties (e.g., the uncertain performance of the ISRU infrastructure). In this paper, the objective is to 

minimize the sum of the initial mass at low-earth orbit (IMLEO) at each mission; other cost metrics can also be 

used if needed.   

This section describes the developed methodology in detail. We first introduce a bi-level RL, which 

considers the RL and network-based MILP, and then extend to a more advanced tri-level RL, which adds 

another RL agent for vehicle design as another level. Then, we will explain each level of the framework in more 

detail. 

 

A. Architectures for HRL 
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1) Bi-Level Reinforcement Learning Architecture 

The challenge of using RL for spaceflight campaign design is its large action space; the actions for space 

mission decision making contain every detailed logistics decision, including when to launch what from where 

to where over a long time horizon, which makes the learning process computationally intractable.  

One solution to this challenge is to use the network-based MILP formulation to determine the detailed 

mission-level decisions, while the RL agent is used to provide high-level guidance. This architecture is referred 

to as a bi-level RL architecture.  

Each of the levels in the bi-level RL architecture is organized as follows: 

First, the RL agent determines the campaign-level infrastructure deployment action plan at each mission (i.e., 

ISRU deployment plan) as well as the vehicle design (i.e., spacecraft). Here, the high-level structure of the 

problem is modeled as a Markov Decision Process (MDP), where each mission is regarded as one step in the 

decision-making process. In this architecture, the actions are defined as the infrastructure deployment plan for 

each mission and the vehicle design used for the campaign, and the states are defined as the available resources 

at the key nodes (e.g., lunar surface) after each mission. The rewards can be defined by the reduction of IMLEO 

compared with the baseline.  

Second, given the infrastructure deployment action plan and vehicle design from the RL agent, the space 

transportation scheduling for each mission is solved to calculate the mission cost by the network-based space 

logistics optimization method, which is formulated as MILP. The calculated mission cost is fed back to the RL 

agent as a reward. Note that each execution of this MILP only needs to optimize one mission logistics given 

the infrastructure deployment action plan as the demand, and therefore is computationally efficient.  

By iterating the action determined by the RL agent and MILP-based space transportation scheduling, the RL 

agent learns the optimal vehicle design and the infrastructure deployment plan. Fig. 1 represents the overview 

of the bi-level RL framework. 𝒂𝐼 denotes the infrastructure deployment action, and 𝒂𝑆 denotes a vehicle sizing 

action; 𝑟 denotes a reward, which is the mission cost; 𝒔 indicates a state vector. 
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Fig. 1 Bi-level RL architecture for space campaign design 

 

Unfortunately, this formulation has limitations that can hinder efficient learning. First, the vehicle design is 

trained together with the infrastructure deployment plan in this architecture, which can be inefficient because 

the former is only varied in the first mission of the campaign whereas the latter is varied at every mission in the 

campaign. In addition, the vehicle design is not directly optimized together with space transportation scheduling, 

which can lead to an infeasible or suboptimal vehicle design.  

 

2) Tri-Level Reinforcement Learning Architecture 

To overcome the limitations of the bi-level RL architecture, this paper further develops a tri-level RL 

architecture. In this architecture, we separate the vehicle design as another level on top of the infrastructure 

deployment and space transportation scheduling. Each of the levels in the tri-level RL architecture is organized 

as follows: 

First, the vehicle design agent determines the vehicle design together with space transportation scheduling 

of the first mission; this indicates that, if there exists a feasible vehicle design for the campaign, this method 

enables us to always find a feasible vehicle design at least for the first mission (which cannot be guaranteed in 

the bi-level RL architecture). The idea behind this improvement is to integrate MILP to determine the vehicle 

design so that feasible and optimal design solutions are expected to be obtained easily. If the demand for each 

mission is the same (which is assumed in later case studies), this means that the found vehicle design is feasible 

for the entire campaign. When determining the vehicle design, not only the influence on the first mission but 

also that on the future mission should be considered. Therefore, we add the value function approximation (VFA) 
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term only to the first mission that takes vehicle design parameters as arguments to the objective function of the 

first mission and expect the VFA expresses the value of the vehicle design in the future. If the VFA accurately 

represents the cost of the second to the final mission, we can obtain the optimal vehicle design for the campaign 

even at the beginning of the first mission.  

Secondly, the infrastructure deployment agent intakes the information of vehicle design and status quo of 

infrastructure deployment (i.e., state) and returns the infrastructure deployment action plan at each mission (i.e., 

action). Note that unlike the bi-level RL architecture, the action for this MDP does not include the vehicle 

design, because the vehicle design is considered in the above level.  

Finally, the space transportation scheduling optimizes the mission-level logistics and calculates the cost of 

the mission given the infrastructure deployment action plan from the RL, which is fed back to the two RL agents 

discussed above. In the same way as the bi-level RL architecture, this optimization is formulated as a MILP.  

By iterating these episodes, we can sophisticate the spaceflight mission campaign design. The HRL solves 

the circular reference of the design variables, especially the interconnection of vehicle design and infrastructure 

deployment, by separating the design domains into two RL agents and one MILP optimization method. The 

abstract hierarchical architecture is shown in Fig. 2, and its overview is represented in Fig. 3. The infrastructure 

deployment agent iteratively outputs the action of the distribution of infrastructure for each mission in an 

episode (campaign), and the vehicle design agent iteratively outputs vehicle design parameters at the beginning 

of each campaign.   

 

  

Fig. 2 Abstract Hierarchy of the space campaign design architecture  
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Fig. 3 Tri-Level RL architecture overview for space campaign design 

 

B. Algorithms for HRL 

This subsection introduces the detailed concepts and algorithms for HRL. The explanation in this subsection 

is based on the tri-level RL architecture because it is a more advanced version, although a similar set of 

algorithms can also be used for bi-level RL architecture as well; the only difference is that there would be no 

vehicle design agent, and instead, vehicle sizing actions would be provided by the infrastructure deployment 

agent. In the following, we introduce each level of the proposed HRL-based architecture: vehicle design agent, 

infrastructure deployment agent, and space transportation scheduling.  

 

1) Vehicle Design Agent 

The vehicle design is determined by a Value-based RL algorithm at the campaign level. Even though the 

vehicle design has to be determined at the beginning of the campaign, it should be chosen with consideration 

of the future influence in the campaign. To account for the influence of the future mission, we set the value 

function 𝑉(𝒂𝑆) to represent the mission cost from the second to the final mission; 𝒂𝑆 indicates vehicle design 

parameters, and this is regarded as state variables for the vehicle design agent. If we can completely predict the 

future cost of the campaign based on the vehicle sizing, we can choose the vehicle design which minimizes the 

total campaign cost even at the beginning of the campaign. The general formulation of the VFA using a neural 

network can be shown as follows: 

𝑉(𝒂𝑆) = 𝑁𝑁𝑣𝑒ℎ𝑖𝑐𝑙𝑒(𝒂𝑆)  

By updating the neural network of the vehicle design agent until its convergence, we can determine the 

optimal vehicle sizing. Because the vehicle design must be optimized together with the space transportation 
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scheduling of the first mission to guarantee feasibility, the objective at the first mission of the campaign can be 

written as 

𝑣̂𝑇𝑜𝑡𝑎𝑙
𝑚 (𝒂𝑆

𝑚) = 𝒥1
𝑚(𝒂𝑆

𝑚) + 𝑁𝑁𝑣𝑒ℎ𝑖𝑐𝑙𝑒
𝑚−1 (𝒂𝑆

𝑚) 

where 𝒥1 is the cost of the first mission, and 𝑣̂𝑇𝑜𝑡𝑎𝑙 is the estimated total campaign cost through VFA. Note 

that (1) when the vehicle design is determined (i.e., optimized) through the space transportation scheduling, the 

detailed mission operation of the first mission is simultaneously optimized, and (2) infrastructure deployment 

must be chosen before the vehicle design is optimized via space transportation scheduling, so infrastructure 

deployment agent will choose the infrastructure deployment at the first mission before getting knowledge of 

the vehicle design.  

A pseudo code of the vehicle design agent is shown below. We denote the actual total campaign cost by 

𝒥𝑇𝑜𝑡𝑎𝑙 .  

 

Vehicle Design Agent Pseudo Code 

Initialize value function approximation neural network 𝑁𝑁𝑣𝑒ℎ𝑖𝑐𝑙𝑒
0 . 

Initialize the iteration counter 𝑚＝1 and set the maximum episodes 𝑀.  

Set the baseline demand and supply for each mission. 

for m = 1: 𝑀 do  

Solve the approximation problem for the first mission (with vehicle design) by choosing the optimal 𝒂𝑆
𝑚 

which minimizes 𝑣̂𝑇𝑜𝑡𝑎𝑙
𝑚 , where 𝑣̂ is the approximated total campaign cost. 

𝑣̂𝑇𝑜𝑡𝑎𝑙
𝑚 (𝒂𝑆

𝑚) = 𝒥1
𝑚(𝒂𝑆

𝑚) + 𝑁𝑁𝑣𝑒ℎ𝑖𝑐𝑙𝑒
𝑚−1 (𝒂𝑆

𝑚) 
Update state variable 𝒂𝑆

𝑚. 

Obtain the actual total campaign cost at the end of the campaign, 𝒥𝑇𝑜𝑡𝑎𝑙
𝑚 (𝒂𝑆

𝑚). 
Update 𝑁𝑁𝑣𝑒ℎ𝑖𝑐𝑙𝑒

𝑚−1  to 𝑁𝑁𝑣𝑒ℎ𝑖𝑐𝑙𝑒
𝑚 by gradient descent on  

(𝑣̂𝑇𝑜𝑡𝑎𝑙
𝑚 (𝒂𝑆

𝑚) − 𝒥𝑇𝑜𝑡𝑎𝑙
𝑚 (𝒂𝑆

𝑚))
2
 

end for 

 

To make 𝑁𝑁𝑣𝑒ℎ𝑖𝑐𝑙𝑒  optimizable for the space transportation scheduling that is solved via MILP, we define 

the value function approximation based on the linear combination of the basis functions as follows.  

𝑉(𝒂𝑆) = 𝑁𝑁𝑣𝑒ℎ𝑖𝑐𝑙𝑒(𝒂𝑆) = ∑ 𝜃𝑢𝛽𝑢(𝒂𝑆)

𝑢∈𝒰

 

where 𝑢 is the index of state variables; 𝛽
𝑢
(𝒂𝑆) is known as the basis function or feature that generates 

specific pieces of information from each state 𝒂𝑺; 𝜃𝑢 is the corresponding coefficient. For the basis function, 

normalization of vehicle design parameters is performed. 

If there are 𝑢 types of defining parameters of the vehicle design, we can write 𝒂𝑆 as 𝒂𝑆 = [𝑎1,𝑎2, … , 𝑎𝑢]
𝑇
 

and corresponding coefficient vector 𝜽 = [𝜃1,𝜃2, … , 𝜃𝑢]
𝑇. At iteration m, we get a set of state variables 𝓐𝑆

𝑚 =

[𝒂𝑆
1, 𝒂𝑆

2… , 𝒂𝑆
𝑚]𝑇 and corresponding observed actual mission cost from the second to the final mission 𝓙2: Γ

𝑚 =
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[𝒥2: Γ
1 , 𝒥2: Γ

2 , … , 𝒥2: Γ
𝑚 ]𝑇, where Γ is the total number of missions for one campaign. The linear approximation of 

the value function can be expressed as  

𝑉𝑚(𝒂𝑆
𝑚) = 𝑁𝑁𝑣𝑒ℎ𝑖𝑐𝑙𝑒

𝑚−1 (𝒂𝑆
𝑚) = 𝜽𝑚

𝑇
𝒂𝑆
𝑚 

By using the least square method, 𝜽𝑚 can be expressed as  

𝜽𝑚 = (𝓐𝑆
𝑚𝑇
𝓐𝑆
𝑚)−1𝓐𝑆

𝑚𝑇
𝓙2: Γ
𝑚  

However, as the scale of the problem gets larger, it will be expensive to calculate (𝓐𝑆
𝑚𝑇
𝓐𝑆
𝑚)−1. Thus, we 

instead use the iterative update of 𝜽𝑚 through the recursive least square method [21]. Here, if we define 𝓑𝑚 =

(𝓐𝑆
𝑚𝑇𝓐𝑆

𝑚)−1 as the matrix inverse at iteration m, and approximated 𝓑𝑚 and 𝜽𝑚 can be found as following 

recursions. 

𝓑𝑚 = (𝐼 −
𝓑𝑚−1𝒂𝑆

𝑚𝒂𝑆
𝑚𝑇

1 + 𝒂𝑆
𝑚𝑇𝓑𝑚−1𝒂𝑆

𝑚
)𝓑𝑚−1 

𝜽𝑚 = 𝜽𝑚−1 − 𝓑𝑚𝒂𝑆
𝑚(𝜽𝑚−1

𝑇
𝒂𝑆
𝑚 − 𝒥2: Γ

𝑚 ) 

Note that in general, gradient descent can be used to update the neural network of the vehicle design agent, 

but, in this case, we use the least square method here since 𝑁𝑁𝑣𝑒ℎ𝑖𝑐𝑙𝑒  is a linear combination of the state 

variables. 

To sum up, the vehicle design agent has a form of Value-based RL, which decides the vehicle design by 

combining the neural network and space transportation scheduling of the first mission. The neural network of 

the vehicle design agent expresses the value function as a function of the vehicle design, while the space 

transportation scheduling chooses the optimal vehicle design as well as other detailed mission-level scheduling 

decisions. After the vehicle design and the space transportation scheduling are determined for the first mission, 

the vehicle design is evaluated through the subsequent missions. At the end of the episode, the vehicle design 

agent receives the total campaign cost as a reward and updates its neural network.  

 

2) Infrastructure Deployment Agent 

The deployment of infrastructure for resource utilization is optimized through an RL algorithm. At mission 

𝜏, the agent determines the amount of infrastructure deployment as an action 𝒂𝐼,𝜏 based on the state  𝒔𝜏, which 

comprises the mission index 𝜏 , the amount of deployed infrastructure at that time 𝒔𝐼,𝜏 , the performance 

information about the infrastructure 𝒑 , and the vehicle design 𝒂𝑆  (i.e., 𝒔𝜏 = (𝜏, 𝒔𝐼,𝜏, 𝒑, 𝒂𝑆)) . Note that the 

vehicle design is not considered as an action for the infrastructure deployment agent in the tri-level RL 

architecture, and is rather regarded as states. After the chosen action 𝒂𝐼,𝜏 is executed, the agent obtains a scalar 

reward 𝑟𝜏 and the new state 𝒔𝜏 under a probability 𝑃(𝒔𝜏|𝒔𝜏−1, 𝒂𝐼,𝜏). The reward and the new state are returned 

by the space transportation scheduling (see the next subsection). The infrastructure deployment agent improves 

its policy to maximize the sum of the reward through the campaign.  
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As explained in the previous subsection, the vehicle design is determined after the infrastructure deployment 

at the first mission by the infrastructure deployment agent. From the second mission, the infrastructure 

deployment agent regards the vehicle design as a part of the state and returns the infrastructure deployment for 

each mission. Therefore, a zero vector is assigned to the vehicle design at the first mission as a state. Also, in 

the first mission, the information of the infrastructure is set as a zero vector, which indicates that we do not 

know the exact value of the resource productivity at the beginning. As we can keep track of the production of 

the resource in space, the information of resource production by the infrastructure is revealed from the second 

mission.  

In the infrastructure deployment agent, the values of the stochastic mission parameters are chosen based on 

probability distributions at the beginning of each episode as state parameters. Since the infrastructure 

deployment agent iteratively trains its policy, it can accept different values of states for each episode, which is 

why we can consider the stochastic parameters in this optimization method. Also, for the algorithms which use 

mini-batch learning, this method enables the agent to stabilize the learning process and to be durable to the 

outliers which are optimized with the extreme values of the stochastic parameters.  

In this paper, a reward at a certain mission is defined based on the difference between the baseline mission 

cost and the mission cost with the infrastructure deployment, which is calculated by the space transportation 

scheduling. Note that in the vehicle design agent, space transportation scheduling is used as both a decision-

making agent and environment, and it is used only as an environment in the infrastructure deployment agent. 

In a scenario that comprises Γ missions, the reward at mission 𝜏 is calculated as follows. 

𝑟𝜏 =

{
  
 

  
 ∑𝑟𝑘

𝜏−1

𝑘=1

− 1 =∑
𝒥𝑏𝑎𝑠𝑒 − 𝒥𝑘
𝒥𝑏𝑎𝑠𝑒

𝜏−1

𝑘=1

− 1         if infeasible

∑ 𝑟𝑘

𝜏

𝑘=1

 =   ∑
𝒥𝑏𝑎𝑠𝑒 − 𝒥𝑘
𝒥𝑏𝑎𝑠𝑒

𝜏

𝑘=1

               else if 𝜏 = Γ

0                                               else  

 

where 𝒥𝑏𝑎𝑠𝑒 is the baseline mission cost (i.e., the cost of a single mission without infrastructure deployment) 

calculated by MILP, and 𝒥𝜏 is the cost of the mission 𝜏 based on the decisions performed by the agents. If the 

optimized mission cost is lower than the baseline mission cost, the reward will gain a positive reward and vice 

versa. Note that zero rewards are returned to the infrastructure deployment agent unless the last mission because 

the objective of this optimization is the minimization of the total mission cost, and the rewards at the middle 

point of the campaign have no meaning compared to the overall cost savings of the campaign. Furthermore, 

depending on the infrastructure deployment strategy, some vehicle designs can make the space transportation 

scheduling problem (introduced in the next subsection) infeasible because they cannot satisfy the mission 

demand; this can happen during the learning if the given infrastructure deployment plan is too aggressive. (Note 
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that even when the original problem is feasible, infeasibility can be encountered during the training depending 

on the chosen infrastructure deployment plan.) If an infeasible infrastructure deployment is returned, a large 

negative reward is returned to the agent, and the episode will be terminated so that a new campaign design will 

be attempted. However, if the campaign is terminated before the final mission, the agent cannot return the cost 

from the second to the final mission 𝒥2: Γ, which is required to update the vehicle design agent. Therefore, if 

the campaign is terminated at mission 𝜏, the cost from the mission 𝜏 to the final mission 𝒥𝜏: Γ is substituted to 

the baseline cost (Γ − 𝜏 + 1) ∗ 𝒥𝑏𝑎𝑠𝑒 .  

The developed general framework can be integrated with any RL algorithm ℚ: on-policy and off-policy. The 

comparison between these methods is evaluated later with the case study. The generalized pseudo code for the 

infrastructure deployment agent is shown below. 

 

Infrastructure Deployment Agent Pseudo Code 

Initialize the algorithm ℚ. 

 

for each iteration do  

      Initialize the state 𝒔0 = (𝜏, 𝒔𝐼,0, 𝒑, 𝒂𝑆) = (0, 𝟎, 𝟎, 𝟎). 
for 𝜏 = 1: Γ do 

𝒂𝐼,𝜏 ~ 𝜋(𝒂𝐼,𝜏|𝒔𝜏−1)  

𝒔𝜏 ~ 𝑃(𝒔𝜏 | 𝒔𝜏−1, 𝒂𝐼,𝜏)  
Obtain the reward 𝑟𝜏. 
ℳ ←  ℳ ∪ {(𝒔𝜏−1, 𝒂𝐼,𝜏, 𝑟𝜏 , 𝒔𝜏 )}  

end for 

for each training step do 

Extract the data for learning.  

Perform one step of training based on the algorithm ℚ. 

end for 

end for 

 

3) Space Transportation Scheduling 

In this subsection, we introduce the network-based space logistics optimization based on MILP formulation, 

which serves as the lowest level of an optimization method in the HRL architecture. Given the vehicle design 

and the infrastructure deployment for every single mission, this method solves the space mission planning 

problem to satisfy the demands of each mission, such as infrastructure deployment requests or crews. This 

formulation considers the problem as a time-expanded generalized multicommodity network flow problem [7,8] 

based on graph theory, where planets or orbits are represented by nodes, and trajectories of transportation are 

represented by arcs. In this formulation, all crew, vehicle itself, propellant, and other payloads are considered 

as commodities flowing along arcs.  

For the formulation of this mission planning framework, the decisions to be made during space missions are 
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defined as follows.  

 

𝒙𝑣𝑖𝑗𝑡  = Commodity outflow variable: the amount of the outflow of each commodity from node i to j at time 

t by vehicle 𝑣 . Each component is a nonnegative variable and can be either integer (i.e., discrete) or 

continuous depending on the commodity type; the former commodity set (i.e., continuous commodity set) is 

defined as 𝒞𝑐, and the latter commodity set (i.e., discrete commodity set) is defined as 𝒞𝑑. If there are 𝑝 types 

of commodities, then it is a 𝑝×1 vector.  

𝑤𝑣 = Vehicle structure mass. 

Also, we define the parameters and sets as follows.  

𝒜(𝒱,𝒩,𝒩,𝒯) = Set of arcs.  

𝒩 = Set of nodes. (index: 𝑖, 𝑗)  

𝒯 = Set of time steps. (index: 𝑡)  

𝒱 = Set of vehicle. (index: 𝑣)  

𝒅𝑖𝑡  = Demand or supply of missions at node 𝑖 at time 𝑡. Demand is negative and supply is positive. (𝑝×1 

vector) 

𝒄𝑣𝑖𝑗𝑡  = Commodity cost coefficient. (𝑝×1 vector) 

𝒞𝑐= continuous commodity set 

𝒞𝑑= discrete commodity set 

Δ𝑡𝑖𝑗  = Time of flight along arc 𝑖 to 𝑗.  

𝑄𝑣𝑖𝑗 = Commodity transformation matrix.  

𝐻𝑣𝑖𝑗  = Concurrency constraint matrix.  

𝑊𝑖𝑗 = Time windows of a mission from node 𝑖 to 𝑗.  

𝑓𝑣 = Propellant type of vehicle.  

 

Along with the defined notations above, the mission planning architecture can be written as the following 

optimization problem.  

Minimize: 

𝒥 =  ∑ ∑ (𝒄𝑣𝑖𝑗𝑡
𝑇𝒙𝑣𝑖𝑗𝑡)

(𝑣,𝑖,𝑗)∈𝒜𝑡∈𝒯

(1) 

Subject to: 

∑ 𝒙𝑣𝑖𝑗𝑡
(𝑣,𝑗):(𝑣,𝑖,𝑗)∈𝒜

− ∑ 𝑄𝑣𝑗𝑖𝒙𝑣𝑗𝑖(𝑡−Δ𝑡𝑗𝑖)
(𝑣,𝑗):(𝑣,𝑖,𝑗)∈𝒜

≤ 𝒅𝑖𝑡 + 𝒂𝐼,𝑖𝑡         ∀𝑡 ∈ 𝒯  ∀𝑖 ∈ 𝒩 (2𝑎) 
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 𝐻𝑣𝑖𝑗𝒙𝑣𝑖𝑗𝑡 ≤ 𝟎𝑙×1  ∀t ∈ 𝒯  ∀(𝑣, 𝑖, 𝑗) ∈ 𝒜 (2b) 

 

{
𝒙𝑣𝑖𝑗𝑡 ≥ 𝟎𝑝×1         𝑖𝑓 𝑡 ∈ 𝑊𝑖𝑗

𝒙𝑣𝑖𝑗𝑡 = 𝟎𝑝×1        o𝑡ℎ𝑒𝑟𝑤𝑖𝑠𝑒
        ∀(𝑣, 𝑖, 𝑗, 𝑡) ∈ 𝒜 (2𝑐) 

 

𝑤𝑣 = ℱ(𝒂𝑆,𝑣 , 𝑓𝑣)        ∀𝑣 ∈ 𝒱 (2𝑑) 

Where:  

𝒙𝑣𝑖𝑗𝑡 = [

𝑥1
𝑥2
⋮
𝑥𝑝

]

𝑣𝑖𝑗𝑡

,    
𝑥𝑛 ∈ ℝ≥0  ∀𝑛 ∈ 𝒞𝑐
𝑥𝑛 ∈ ℤ≥0  ∀𝑛 ∈ 𝒞𝑑

     ∀(𝑣, 𝑖, 𝑗, 𝑡) ∈ 𝒜 

 

Equation (1) represents the objective function. It returns the total campaign cost as a sum of each commodity 

flow solution. Both the vehicle design agent and infrastructure deployment agent use this function to update 

their networks. 

Equation (2a) is the mass balance constraint, which ensures that the commodity outflow is always smaller 

or equal to the sum of commodity inflows minus mission demands. 𝒅𝑖𝑡  represents the baseline mission demands 

(or supplies) that only depend on mission scenarios in node i at time t; 𝒂𝐼,𝑖𝑡  is the demand vector of infrastructure 

deployment, the action determined by the infrastructure deployment agent. Again, demand is negative in 𝒅𝑖𝑡  

and 𝒂𝐼,𝑖𝑡 . Additionally, 𝑄𝑣𝑖𝑗𝒙𝑣𝑖𝑗𝑡  identifies the commodity inflow from node i to node j after commodity 

flowing along the arc. 

 Equation (2b) represents the concurrency constraint which limits the upper bound of the commodity flow 

based on the design parameters of the vehicle. In the equation, we assume that there are l types of constraints. 

In this paper, we set the upper bound of the commodity flow limited by the payload and propellant capacities 

as the only concurrency constraints.  

 Equation (2c) represents the time window constraint. As both the interval of the launch from the earth and 

the time length (days) spent on the transportation of each arc are specified as the mission is planned, the 

commodity flow has to be operated only during the time window assigned to each mission.  

Equation (2d) shows that the structure mass (dry mass) of a vehicle can be represented as a linear/nonlinear 

function of the payload and propellant capacity of the vehicle. In this paper, we use a nonlinear vehicle sizing 

model developed by Taylor et al., in which the structure mass (dry mass) can be expressed as a function of the 

payload capacity and the fuel capacity [6]. We apply the piecewise linear approximation to recast the 

nonlinear function as a binary MILP formulation. Details of the constraints are in reference [9]. 

After capacities and structure mass of the vehicle are determined at the first mission, the vehicle design is 
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fixed for the rest of the campaign, and the design parameters are passed from the space transportation scheduling 

section to the infrastructure deployment agent as state variables.  

 

4) Space Campaign Design Framework 

By incorporating all methods discussed above, the whole framework of the (tri-level) HRL-based campaign 

design architecture can be formulated. In this integration, we introduce a set of two hyperparameters 𝑛1, 𝑛2 to 

represent when the learning starts during the training process. This is because off-policy algorithms usually 

require “warm-up” to fill the memory buffer with transition data. 𝑛1 and  𝑛2 are used to represent the number 

of the initial iterations used for this “warm-up” for infrastructure deployment agent and vehicle design agent, 

respectively. For on-policy algorithms where the learning from the first episode, 𝑛1 = 𝑛2 = 0.  

The pseudo code for the integrated framework is shown as follows.  

 

HRL-Based Campaign Design Framework Pseudo Code 

Given: A RL algorithm ℚ for Infrastructure agent                          e.g.TD3, SAC, PPO, etc. 

 

Infrastructure deployment agent: Initialize ℚ and the memory buffer ℳ. 

Vehicle design agent: Initialize the neural network 𝑁𝑁𝑣𝑒ℎ𝑖𝑐𝑙𝑒
0  for VFA for the vehicle design. 

 

Set the baseline demand and supply for each mission in the campaign, set the total number of missions in a 

campaign, Γ. 

Initialize iteration counter m = 1, set the maximum episodes 𝑀. 

Set the starting episode for the training of the agents, 𝑛1, 𝑛2. 

 

for 𝑚 = 1: 𝑀 do   ## loop for a total episode of training 

Initialize the state 𝒔0 = (𝜏, 𝒔𝐼,𝜏, 𝒑, 𝒂𝑆
𝑚) = (0, 𝟎, 𝟎, 𝟎). 

Choose the stochastic mission parameters 𝒑 from the probability distributions.  

for 𝜏 = 1: Γ do   ## loop for a single campaign 

Choose 𝒂𝐼,𝜏
𝑚   based on ℚ. 

if 𝜏 = 1 then 

Obtain the vehicle design 𝒂𝑆
𝑚 by solving the integrated problem with both transportation scheduling 

and vehicle designing.  

𝒗̂𝑇𝑜𝑡𝑎𝑙
𝑚 (𝒂𝑆

𝑚) = 𝒥1
𝑚(𝒂𝑆

𝑚) + 𝑁𝑁𝑣𝑒ℎ𝑖𝑐𝑙𝑒
𝑚−1 (𝒂𝑆

𝑚)  
else  

Use 𝒂𝑆
𝑚 and solve the transportation scheduling for one mission without vehicle designing.  

Obtain the reward 𝑟𝜏 and observe a new state 𝒔𝜏. 
Store the transition.  

ℳ ←ℳ ∪ {(𝒔𝜏−1, 𝒂𝐼,𝜏
𝑚 , 𝑟𝜏 , 𝒔𝜏)}  

end if 

if 𝑚 >  𝑛1 then  

Sample a minibatch from ℳ and perform an update of ℚ.  

end if 

end for  

Update vehicle design 𝒂𝑆
𝑚. 

Obtain the total mission cost of the campaign. 𝒥𝑇𝑜𝑡𝑎𝑙
𝑚 (𝒂𝑆

𝑚). 
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if 𝑚 >  𝑛2 then  

Update 𝑁𝑁𝑣𝑒ℎ𝑖𝑐𝑙𝑒
𝑚−1  to 𝑁𝑁𝑣𝑒ℎ𝑖𝑐𝑙𝑒

𝑚  by gradient descent. 

else  

𝑁𝑁𝑣𝑒ℎ𝑖𝑐𝑙𝑒
𝑚 = 𝑁𝑁𝑣𝑒ℎ𝑖𝑐𝑙𝑒

𝑚−1  (no update) 

end if 

end for 

 

 

IV. Case Study: Lunar Exploration Campaign 

To compare the performance of the proposed architecture for large-scale space campaign designs, a multi-

mission human lunar exploration campaign is set up in this section. In this case study, the extraction of water 

from the moon is assumed as the ISRU mechanism, where the electrolyzed water is used for the propellant as 

hydrogen and oxygen. We compare the performances of representative RL algorithms for the infrastructure 

deployment agent and discuss the best method for this problem. In Section IV.A, we describe the scenario of 

the space campaign and individual RL algorithms to run the frameworks. Section IV.B elaborates on the results 

of the optimization done by each method and gives a quantitative analysis. 

 

A. Problem Setting 

This campaign model is regarded as a network flow problem that consists of the Earth, low earth orbit (LEO), 

low lunar orbit (LLO), and the Moon as nodes. Fig. 3 shows ∆𝑉 and the transportation time of flight (TOF) of 

each arc.  

 

 

Fig. 3 A multi-mission human lunar campaign 

 

Table 1 represents the mission demand and supplies that each space mission has to satisfy with the 

corresponding time. The positive values in the supply column indicate the supply, and the negative values 

represent the demand at the node. Also, Table 2 shows the parameters of the mission operation. As we introduce 

the water electrolysis ISRU model for the scenario, the propellant is also fixed as LOX and LH2, which has a 

specific impulse of 420 seconds. and the structural fraction of the spacecraft propellant tank 𝛼 = 0.079 [32]. 

For each mission, 2,500kg of the lunar sample and other equipment are expected to be returned to the earth 

from the moon, and we set the upper bound of ISRU deployment in each mission as 5,000 kg. Additionally, we 

assume that both ISRU and spacecraft require a constant rate of maintenance. For ISRU, the maintenance 
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facility, which is 5% of the total ISRU plant mass, is required for each year; for spacecraft, the maintenance 

materials, which are 1% of spacecraft structural mass, are expected for each flight.  

 

Table 1 Mission demands and supplies 

Payload Type Node Time [days] Supply 

Go to the Moon 

Crew [#] Earth 352 + (Crew Number) 

Crew [#] Moon 357 - (Crew Number) 

Habitat & equipment [kg] Moon 357 
- (Habitat & 

Equipment) 

Habitat, equipment, ISRU plants, and 

Propellant [kg] 
Earth All the time +∞ 

Back to Earth 

Crew [#] Moon 360 + (Crew Number) 

Samples & materials [kg] Moon 360 +2500 

Crew [#] Earth 365 - (Crew Number) 

Samples & materials [kg] Earth 365 -2500 

 

Table 2 Assumptions and parameters for the mission operation 

Parameter Assumed value 

Spacecraft propellant type LH2/LOX 

Spacecraft propellant 𝐼𝑠𝑝, s 420 

Type of Spacecraft designed, # 1 

Number of vehicles for each type, # 4 

Crew mass (including space suit), kg/person 100 [7,8] 

Crew consumption, kg/day/person 8.655 [8] 

Spacecraft maintenance, structure mass/ flight 1% [8] 

ISRU maintenance rate, system mass/ year 5% 

 

Even though there has been significant progress in the research of ISRU in the last decade, there is still large 

uncertainty in the performance of ISRU modules. This is because there are many technological means to extract 

oxygen such as extracting hydrated minerals from regolith, collecting water ice, or implementing ilmenite 

reduction [3].  

Given the relatively low maturity level of these technologies and the highly dynamic and hostile operational 

environment, the exact ISRU productivity is often unknown beforehand. Therefore, large uncertainty exists in 

the ISRU productivity [33,34]. Additionally, during the operation, there is a considerable possibility that the 

productivity of the ISRU module will decay over time. If we think of a campaign with five missions, for example, 

the ISRU module deployed at the first mission has to be operated for four years on the extreme environment of 

the moon; there may be a failure of components that needs maintenance, or inevitable decay of productivity. 

The rate of decay itself is an uncertain parameter, which needs to be considered in the design.  
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To sum up, many uncertain factors can significantly affect the performance of ISRU. In our mission scenario, 

we define the production rate and decay rate of the ISRU module as normal distributions, which have baselines 

as 5 kg-water/year/kg-plant mass of production and 10%/year of decay, respectively. The worst case of the 

ISRU productivity is when it completely failed, so we set the lower bound as zero.  

To examine the effectiveness and robustness of the proposed method over a variety of realistic cases, we 

introduce ten scenarios of the campaign. Crew number, the supply of habitat and equipment, ISRU production 

rate, ISRU decay rate, and the total number of missions are varied for each campaign scenario. The parameters 

for each problem are shown in Table 3. Note that only ISRU parameters are regarded as stochastic parameters 

in these scenarios, any stochastic parameters can be integrated into the RL architecture as states and actions. In 

this case study, the stochastic parameters are chosen at the beginning of each campaign (episode) and kept 

through during the campaign.   

 

Table 3 Campaign scenarios 

Scenario Number 

of Total 

Mission 

Crew 

Number 

Habitat & 

equipment 

[kg] 

ISRU 

Production Rate (> 0) 

[kg-water/year 

/kg-plant mass] 

ISRU 

Decay Rate (> 0) 

[%/year] 

A 2 6 5,000 𝑁(5, 1.52) 𝑁(0.1, 0.12) 
B 3 6 5,000 𝑁(5, 1.52) 𝑁(0.1, 0.12) 
C 4 6 5,000 𝑁(5, 1.52) 𝑁(0.1, 0.12) 
D 5 6 5,000 𝑁(5, 1.52) 𝑁(0.1, 0.12) 
E 4 6 5,000 𝑁(10, 32) 𝑁(0.1, 0.12) 
F 5 6 5,000 𝑁(10, 32) 𝑁(0.1, 0.12) 
G 4 6 5,000 𝑁(5, 1.52) 𝑁(0.05, 0.052) 
H 5 6 5,000 𝑁(5, 1.52) 𝑁(0.05, 0.052) 
I 5 12 10,000 𝑁(5, 1.52) 𝑁(0.1, 0.12) 
J 5 12 10,000 𝑁(10, 32) 𝑁(0.1, 0.12) 

 

Since the proposed optimization method returns only vehicle design and infrastructure deployment plan as 

outputs, we have to calculate the estimated campaign cost based on the optimized results to compare the 

competence of the algorithms. To perform a fair comparison, we add a testing phase separately after the training 

phase with a new dataset. In the testing phase, the total campaign cost is calculated under the same 128 

stochastic cases (ISRU production rate and decay rate) and the average of them is regarded as the test result of 

the campaign cost. Note that the ISRU deployment in the first mission and the vehicle design are the same for 

all stochastic cases regardless of the stochastic parameters in the testing phase because the information about 

the uncertain parameters is only observable until after the campaign starts.  

As mentioned in Section III. B 2), any RL algorithm can apply to the infrastructure deployment agent. For 

the comparison, we chose a state-of-the-art RL algorithm for each category. PPO [35], TD3 [36], SAC [37] are 
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selected as representative algorithms, and the corresponding categorization is shown in Table 4. Most model-

free RL algorithms can be categorized into four groups. Note that an On-policy algorithm with a deterministic 

policy is a possible option; however, as discussed in Ref. [26], poor performance has been reported because the 

agent cannot learn from the data which contains a lot of the same experience sequences. Thus, we do not adopt 

the representative algorithm for this category of RL.  

 

Table 4 Representative RL algorithms and categorization 

 On-policy Off-policy 

Deterministic Policy -- TD3 

Stochastic Policy PPO SAC 

 

The hyperparameters of the RL algorithms are tuned independently of the testing dataset, and their values 

are listed in Appendix A. All numerical optimizations in this paper are performed by Python using Gurobi 9.0 

solver on an i9-9940X CPU @3.3GHz CPU with RTX 2080 Ti and 64GB RAM. For the implementation, RL 

algorithms are based on Stable Baselines [38], a primary open-source of RL algorithms.  

 

B. Results and Discussion 

Two comparison studies are set up to examine the effectiveness of the proposed optimization methods. First, 

we perform the architectural comparison between the bi-level and tri-level RL approaches. Then, by introducing 

the superior architecture, we compare the RL algorithms for the infrastructure deployment agent to seek the 

characteristics of them to the space campaign design problem. 

When comparing the RL algorithms, the reproducibility of the results must be considered. It is well known 

that the same RL algorithm with the same hyperparameters behaves differently due to initial random seeds, and 

many algorithms are extremely susceptible to the hyperparameters. These factors make RL algorithms 

extremely difficult to reproduce similar results [39]. To avoid the influence of stochastic effects, all trials of 

RL-based methods shown in this subsection are run multiple times under different initial random seeds. Both 

the best and average of the results are important: the best optimization results will be the most practical solution 

in the actual designing process under the given computation time, while the average and variance indicate the 

reproducibility of the results.  

 

1. Architecture comparison 

    First, the results of the comparison between the two proposed architectures are presented in Table 5, which 

represents the IMLEO for each campaign scenario. We ran five trials for each optimization, and the best results 
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among the five trials are compared. For both architectures, TD3 is used for the infrastructure deployment agent 

as the RL algorithm.  

 

Table 5 Architectural comparison (best trial) 

 Campaign cost (IMLEO), Mt 

Scenario Bi-level Tri-level 

A 1423.8 964.0 

B 1790.6 1455.0 

C 2534.7 1858.9 

D 3338.7 2284.0 

E 2689.3 1671.0 

F 3282.9 2034.9 

G 2564.5 1822.3 

H 2732.9 2276.9 

I 4262.1 3683.0 

J 3857.9 3437.7 

     

We can confirm that tri-level RL significantly outperforms bi-level RL, returning the campaign designs with 

smaller IMLEO. One RL agent has to decide the optimal vehicle design in the bi-level RL architecture, and it 

is complicated because a single agent has to take the balance of infrastructure deployment and vehicle sizing at 

the same time. On the contrary, the tri-level RL architecture can optimize vehicle design after the infrastructure 

deployment is determined. Additionally, since the vehicle design can be optimized by space transportation 

scheduling by introducing VFA of the vehicle design, we can guarantee the feasibility of the found vehicle 

design (if there exists one) and thus improve the learning efficiency; this enables more optimal vehicle design 

than the bi-level RL method under the same computation time.    

    For the following experiments, the tri-level RL architecture is adopted.  

 

2. Algorithm Comparison 

To compare the performance between RL algorithms of the infrastructure deployment agent, we implement 

two experiments. First, we run the HRL optimization methods five times and the best result among the five 

trials is compared. At the same time, the performances are compared with the deterministic MILP-based method. 

Since the MILP formulation cannot consider the randomness of the parameters, it has to adopt the worst 

scenarios for the stochastic parameters (zero ISRU productivity in this case). Any other scenario can potentially 

lead to an infeasible solution due to the overly optimistic assumptions; for example, a deterministically designed 

ISRU-based scenario assuming the best ISRU productivity would not be feasible if ISRU productivity is worse 

than that. Note that the worst zero-ISRU scenario does not necessarily mean that each mission is completely 

independent; the MILP still allows the reuse of the vehicles or deployment of propellant depots and reusable 

vehicles [40] if it finds these solutions preferred in terms of the cost metric.  
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The campaign cost comparison between the methods is shown in Table 6. Also, the corresponding vehicle 

design and infrastructure deployment strategy are shown in Appendix B. Note that the spacecraft design is fixed 

after the first mission, but the infrastructure deployment from the second through the final mission may change 

along with the stochastic parameters. The infrastructure deployment shown in the table is the strategy at the last 

episode (i.e., stochastic parameter set). The maximum computational time for MILP is set to 24 hours. 

We have several findings in the results.  

First, from Table 6, we can confirm that HRL outperforms the MILP for all scenarios, proving the general 

competence of a stochastic HRL-based framework. In these scenarios, two stochastic mission parameters are 

considered, but it is expected that HRL outperforms the MILP framework more if more stochastic parameters 

are taken into considerations because the deterministic optimization method has to take the worst scenario into 

account for all stochastic parameters to guarantee the feasibility.  

Also, when comparing the best policy of the trained agent among the five trials, all RL agents performed 

similarly, which validates the generality of the HRL architecture. Generally, TD3 and PPO have a better 

performance than SAC. SAC does not return optimal results (e.g., it deploys the unused ISRU module at the 

final mission) within the given computational time limit. The general trend of the results shows that we deploy 

a large amount of ISRU infrastructure at the beginning, which is expected because the infrastructure can help 

reduce future mission costs. Another related observation is that, given the same mission demand (i.e., crew 

number, habitat), the vehicle design is dependent on the ISRU deployment for the first mission.  

Lastly, significant cost reduction by enhancing the ISRU productivity is observed. For example, Scenario D, 

which has a 5kg-water/year/kg-plant mass of ISRU productivity on average, reduced the mission cost by about 

7.2% from the MILP result, while Scenario F, which has the exact same mission scenario with doubling the 

ISRU productivity, reduced the mission cost by 16.1%. We can see the high sensitivity of mission cost on the 

ISRU productivity, which insinuates the importance of the further development of ISRU technology.  

 

Table 6 Campaign cost comparison (best trial, HRL) 

 Campaign cost (IMLEO), Mt 

Scenario HRL-PPO HRL-TD3 HRL-SAC MILP (worst) 

A 969.6 964.0 963.9 969.6 

B 1454.5 1455.0 1432.5 1454.5 

C 1877.9 1858.9 18617.6 1939.4 

D 2259.3 2284.0 2249.8 2424.1 

E 1670.8 1671.0 1756.8 1939.3 

F 2068.5 2034.9 2068.8 2424.1 

G 1832.9 1822.3 1879.9 1939.3 

H 2277.0 2276.9 2303.9 2424.1 

I 3761.4 3683.0 3619.0 3761.4 

J 3489.2 3437.7 3443.1 3761.4 
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As a second experiment, we examine the reproducibility of each RL algorithm. We choose scenario D as a 

representative case and run 35 trials with the same hyperparameter set for each algorithm so that we can compare 

the distribution of the data points and qualitatively analyze the “trust intervals” of each RL algorithm. The box-

and-whisker plot for each RL algorithm is shown in Fig. 4. For other scenarios, similar trends are obtained. 

Dots in the figure indicate the outliers, which are the data exceeding the 1.5 times of quartile range when 

extending the whiskers.  

 

 

Fig. 4 RL algorithm comparison.  

 

Fig. 4 indicates that, while the bottom lines (i.e., the smallest IMLEO) have similar values for each RL 

algorithm, which matches the observation in Table 5, PPO returns relatively reproducible results every run, 

while the other two algorithms contain larger variances of the data. Also, the averages of PPO and TD3 are 

lower than that of SAC. Additionally, it is noticeable that all trials for all algorithms had a better performance 

than the result optimized by MILP, which validates the effectiveness of deploying the ISRU modules even with 

uncertainties under the given condition.  

 

V. Conclusion 

This paper proposes the hierarchical reinforcement learning framework for a large-scale spaceflight 

campaign design. The particular unique contribution is the developed tri-level hierarchical structure, where 

three levels of decisions are integrated into a hierarchical structure: vehicle design, infrastructure deployment, 

and space transportation scheduling. By using the two RL agents (vehicle design agent and infrastructure 

deployment agent), the optimal vehicle design and infrastructure deployment strategy are trained through 

iteration, and the corresponding detailed mission operation is optimized via space transportation scheduling 
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formulation. This hierarchical structure enables the RL to be used for the high-level decision and the network-

based MILP for the low-level decision, leveraging the unique structure of the space mission design problem for 

efficient optimization under uncertainty. 

The framework is applied to a case study of human lunar space campaign design problems, which include 

stochastic ISRU production rate and ISRU decay rate. The result is compared with that from the worst-case 

deterministic scenario (i.e., zero ISRU productivity). The HRL-based architecture can suggest better 

infrastructure and vehicle designs that lead to a lower total campaign cost compared to the worst-case scenario. 

These results demonstrate the effectiveness of the optimization architecture which can consider the stochasticity 

of the parameters. Also, various state-of-the-art RL algorithms for the infrastructure deployment agent are 

compared and their performances are analyzed.  

We believe that this research opens up a new research direction that connects the rapidly growing RL 

research to the space mission design domain, which was not previously possible due to the enormous action 

space for the detailed mission decisions. This is achieved by integrating the RL and MILP- based space logistics 

methods through a hierarchical framework so that we can handle the otherwise intractable complexity of space 

mission design under uncertainty. Possible future research directions include the methods for more detailed 

vehicle design, the refinement of the reward definition, or systematic and efficient hyperparameter tuning. 

Application of Model-based RL based on Partially Observable Markov Decision Process (POMDP) is also 

considered. We hope that this work will be a critical stepping stone for a new and emerging research field on 

artificial intelligence for space mission design. 

Appendix A. Hyperparameters of RL algorithms 

  The hyperparameters for each RL algorithm are listed below. These hyperparameters are for Scenario D with 

Tri-level architecture, and we manually tuned them for the different scenarios and architecture during the 

training (i.e., independently of the testing dataset).  

 

1. PPO 

Table A1 Hyperparameters for PPO (Scenario D) 

Hyperparameter Value 

Learning rate 5e-4 (linear) 

Batch size 64 

Total timestep [episode] 60 

Gamma 0.95 

Lambda (advantage factor) 0.95 

Optimization epoch (gradient steps) 10 

Dual-agent training start [episode] 15 

Network architecture [64,64] 

Clip parameter 0.2 
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Adam_epsilon 1e-5 

 

2. TD3  

Table A2 Hyperparameters for TD3 (Scenario D) 

Hyperparameter Value 

Learning rate 4e-4 

Buffer size 1,500 

Batch size 64 

Tau (soft update of neural network) 0.005 

Total timestep [episode] 700 

Gamma 0.95 

Train frequency / gradient step 2 

Training start (Infra. agnet), 𝑛1 [episode] 100 

Training start (Vehicle agent), 𝑛2 [episode] 300 

Network architecture [256,256] 

 

3. SAC 

Table A3 Hyperparameters for SAC (Scenario D) 

Hyperparameter Value 

Learning rate 8e-5 

Buffer size 1,500 

Batch size 64 

Tau (soft update of neural network) 0.002 

Total timestep [episode] 700 

Gamma 0.95 

Entropy coefficient 0.07 

Train frequency / gradient step 2 

Training start (Infra. agnet), 𝑛1 [episode] 100 

Training start (Vehicle agent), 𝑛2 [episode] 300 

Network architecture  [256,256] 

 

Appendix B. Optimization Results  

The best optimization results among the five trials for each scenario and algorithm are shown in Table C1. Note 

that ISRU deployment policy may vary depends on the stochastic parameters of ISRU production and decay 

rate, and so the presented ISRU deployments are examples of certain stochastic parameters.  

 

Table C1 Space campaign design comparison (best trial, HRL) 

  Spacecraft design [kg] ISRU deployment [kg] 

Scenario Method Payload 

capacity 

Propellant 

capacity 

Dry 

mass 

Mis. #1 Mis. #2 Mis. #3 Mis. #4 Mis. #5 

A 

PPO 3722.7 98213.3 20748.7 0.0 0.0 -- -- -- 

TD3 3725.7 99391.6 20897.8 683.2 0.0 -- -- -- 

SAC 3726.2 99593.7 20923.4 800.4 128.1 -- -- -- 

MILP 3722.7 98213.3 20748.7 0.0 0.0 -- -- -- 
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B 

PPO 3722.7 98213.3 20748.7 0.0 0.0 0.0 -- -- 

TD3 3790.6 125024.3 24214.3 3737.0 0 0 -- -- 

SAC 3726.5 99719.8 20939.4 873.5 78.3 65.7 -- -- 

MILP 3722.7 98213.3 20748.7 0.0 0.0 0.0 -- -- 

C 

PPO 3788.7 124271.6 24048.0 3347.2 0.0 0.0 0.0 -- 

TD3 3790.7 125068.6 24218.9 3760.0 0.1 0.0 0.0 -- 

SAC 3789.0 124412.1 24065.8 3420.0 586.7 458.5 322.2 -- 

MILP 3722.7 98213.3 20748.7 0.0 0.0 0.0 0.0 -- 

D 

PPO 3792.5 125763.4 24236.8 4119.8 0.0 0.0 0.0 0.0 

TD3 3786.2 123302.5 23925.3 2845.3 1008.1 658.7 520.97 30.7 

SAC 3791.2 125251.8 24172.1 3854.9 628.8 421.9 399.0 240.9 

MILP 3722.7 98213.3 20748.7 0.0 0.0 0.0 0.0 0.0 

E 

PPO 3842.6 128034.3 24630.6 4682.9 0.0 0.0 0.0 -- 

TD3 3793.2 126039.6 23925.3 4262.9 0.2 0.0 0.0 -- 

SAC 3957.5 131478.8 25320.8 5000.0 1168.3 1295.3 763.7 -- 

MILP 3722.7 98213.3 20748.7 0.0 0.0 0.0 0.0 -- 

F 

PPO 3957.5 131478.8 25320.8 5000.0 0.0 0.0 0.0 0.0 

TD3 3791.9 125550.8 24209.9 4009.7 2864.2 334.8 0.0 0.0 

SAC 3803.5 126861.3 24395.5 4574.9 2324.2 1194.3 670.8 795.2 

MILP 3722.7 98213.3 20748.7 0.0 0.0 0.0 0.0 0.0 

G 

PPO 3793.3 126095.9 24278.9 3469.0 0.0 0.0 0.0 -- 

TD3 3794.5 126580.8 24340.3 4543.2 106.8 453.6 140.2 -- 

SAC 3875.9 103404.9 21741.1 1239.9 268.6 264.3 184.4 -- 

MILP 3722.7 98213.3 20748.7 0.0 0.0 0.0 0.0 -- 

H 

PPO 3789.3 124506.8 24077.7 3469.0 0.0 0.0 0.0 0.0 

TD3 3921.1 130386.5 25101.9 4899.4 138.4 0.0 0.0 0.0 

SAC 3794.1 126416.7 24319.6 4458.1 2412.9 1928.8 1268.0 291.8 

MILP 3722.7 98213.3 20748.7 0.0 0.0 0.0 0.0 0.0 

I 

PPO 4710.6 154131.4 29759.9 0.0 0.0 0.0 0.0 0.0 

TD3 5546.4 176208.8 33918.8 3563.2 163.3 260.0 2.60 0.0 

SAC 4950.8 161741.9 31078.9 1890.1 562.9 244.3 171.4 158.7 

MILP 4710.6 154131.3 29759.9 0.0 0.0 0.0 0.0 0.0 

J 

PPO 5070.5 164648.8 31649.5 2226.3 0.0 0.0 0.0 0.0 

TD3 5128.5 166058.2 31926.2 2389.3 872.4 7.0 2.3 0.1 

SAC 5307.0 170394.0 32777.3 2890.7 1209.2 587.5 288.1 213.5 

MILP 4710.6 154131.3 29759.9 0.0 0.0 0.0 0.0 0.0 
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