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Abstract

Contezt: The technical debt (TD) metaphor describes actions made during var-
ious stages of software development that lead to a more costly future regarding
system maintenance and evolution. According to recent studies, on average
25% of development effort is spent, i.e. wasted, on TD caused issues in software
development organizations. However, further research is needed to investigate
the relations between various software development activities and TD.
Objective: The objective of this study is twofold. First, to get empirical insight
on the understanding and the use of the TD concept in the IT industry. Sec-
ond, to contribute towards precise conceptualization of the TD concept through
analysis of causes and effects.

Method: In order to address the research objective a family of surveys was
designed as a part of an international initiative that congregates researchers from
12 countries—InsighTD. At country level, national teams ran survey replications
with industry practitioners from the respective countries.

Results: In total 653 valid responses were collected from 6 countries. Regarding
the prevalence of the TD concept 22% of practitioners have only theoretical
knowledge about it, and 47% have some practical experiences with TD iden-
tification or management. Further analysis indicated that senior practitioners
who work in larger organizations, larger teams, and on larger systems are more
likely to be experienced with TD management. Time pressure or deadline was
the single most cited cause of TD. Regarding the effects of TD: delivery delay,
low maintainability, and rework were the most cited.

Conclusion: InsighTD is the first family of surveys on technical debt in software
engineering. It provided a methodological framework that allowed multiple
replication teams to conduct research activities and to contribute to a single
dataset. Future work will focus on more specific aspects of TD management.

Keywords: Technical Debt, Survey, InsighTD, Causes of technical debt,
Effects of technical debt




1. Introduction

Software companies are often in situations that require them to make trade-
offs between software quality and preset deadlines and goals. Making such trade-
offs may result in short-term wins, but long-term it may introduce friction in
software development and maintenance processes. This is aptly described with
a metaphor of technical debt [1| 2, B, 4]. The concept of technical debt (TD)
describes a phenomenon that impacts software projects and makes them difficult
to manage [4]. For example, lack of coding standards can result with bad code,
i.e. code debt and code smells [Bl [ 6]. It seems that TD issues are prevalent
in organizations and teams of all sizes. Some recent studies indicated that on
average 25% of development effort is spent—wasted—on TD caused issues [7},[§].

The technical debt metaphor was coined by Ward Cunningham in the 90s
with an explicit intention to better communicate important aspects of internal
software quality—software attributes that are not directly visible to the users
[9, 4, 2]. Interestingly in the early 2000s, software engineers were more occupied
with the concept of value—software attributes that are directly visible to the
users—and with approaches to deliver that value to the market more efficiently,
e.g. Agile approaches, lean software development, Value-based Software Engi-
neering [10, T}, M2]. Just in recent years, the concept of TD is gaining more
attention from the research community as well as from the industry [4].

Essentially, TD represents shortcuts made during various stages of software
development that result with a more costly future regarding system maintenance
and evolution. A more elaborate definition was formulated by McConnell [13] as:
technical debt contextualizes the problem of outstanding software development
tasks as a kind of debt that brings a short-term benefit to the project that may
have to be paid later in the development process with interest. For example,
a poorly designed class tends to be more difficult and costly to maintain than
if it had been implemented using good object-oriented practices. Furthermore,
McConnell distinguishes two kinds of technical debt: intentional—purposefully
injected by acknowledging benefits of doing so—and unintentional—result of
poor engineering practices [I3]. Beside this definition, the literature recognizes
many other definitions of TD [, 21 B} @].

By definition, TD is a trade-off between short-term benefits and long-term
effects, where taking short-term benefits causes some long-term issues, i.e. neg-
ative consequences. However, there are some indications that in some situations
injecting TD can have overall positive effects. e.g. start-up companies [14].

In past years, a significant effort was made by researchers to better under-
stand and identify technical debt from the analysis of source code, i.e. code
debt and code smells [5], [4] [6]. However, this is just one perspective. Software
development can be seen as a chain of various decisions (business, design, archi-
tecture, etc.), which starts well before coding, and all those decisions impact the
creation of a product [I1], and consequently the creation of technical debt. One
of the conclusions of the Dagstuhl Seminar was that all software development
artifacts can carry technical debt [I]. Therefore, we need to better understand
the connections between non-coding activities and TD, such a cognition will



allow us to balance a delivered value of software with accompanying technical
debt.

The nature of the TD phenomenon itself calls for empirical approaches with
sufficiently large and representative datasets. Such empirical studies are still
rare. However, there are empirical studies focused on understanding TD causes,
effects, and practices to manage the accumulated debt [I5, 16, 17, 18| [19].
For example, Yli-Huumo et al. conducted an interpretive case study with
two mid-sized organizations in Finland, and they reported 7 scenarios of why
workarounds are made in projects [I7, [I8]. Martini et al. investigated relations
between software architecture and TD items [16]. In their case study, they in-
volved 7 study units with 25 participants [I6]. In 2015, Ernst et al. conducted
a study—so far, the largest empirical investigation of TD—with 536 partici-
pants from 3 large organizations [19]. The results of their study confirmed the
usefulness of the metaphor, but at the same time they accentuated the lack of
existing tools for managing TD. The existing empirical studies are lacking the
heterogeneity of the data sample, e.g. studies with large number of participants
are conducted with a few organizations or in one country. Therefore, we need
further empirical investigations that aim at increasing the representativeness of
the sample and collected dataset.

The objective of this research is to collect representative empirical data about
the TD concept, foremost about its prevalence within the IT industry along-
side with the identification of TD causes and effects. This objective is further
elaborated with the following research questions:

RQ1: To what extent are software professionals familiar with the concept of TD?
RQ2: What causes lead software development teams to incur TD?
RQ3: What effects does TD have on software projects?

In order to address the research objective a family of surveys was designed
as a part of an international initiative that congregates researchers from 12
countries—InsighTDB This is the first aggregated data analysis of the InsighTD
survey. The empirical dataset consists of 653 valid responses from industry
practitioners in 6 countries. By publishing this report, we finalized the analysis
of data for basic TD questions about the prevalence, causes, and effects. As a
part of InsighTD research roadmap other aspects of TD management will be
addressed in the futuref]

Findings presented in this paper are of interest for industry practitioners as
well as for researchers in the field of TD, who can benefit from the insights about
the most common causes and effects of TD. The contributions of the paper are:

1. Regarding the familiarity of the TD concept within the industry, 31% of
participants never heard about it, while 27% of those who are familiar

Thttp://www.td-survey.com
2InsighTD research roadmap and publication map can be found on the link: http://www.
td-survey.com/publication-map/


http://www.td-survey.com
http://www.td-survey.com/publication-map/
http://www.td-survey.com/publication-map/

with it, have actively managed TD on projects. Furthermore, the only
demographic variable that does not have significant effect on the TD fa-
miliarity is system age (x% = 15.192, p = 0.2311), while the other variables
have a significant effect.

2. Our findings show that various TD types are present in the industry. There
is no single TD type that significantly stands out. We identified the top
5 TD types by occurrence as: design debt (21.99%), test debt (19.94%),
code debt (14.66%), architecture debt (10.7%), and documentation debt
(9.09%).

3. Conceptualization of TD causes with a mind map, i.e. visualization of
categories of causes and their frequencies. Identification of major TD
causes. The single most cited TD cause is deadline, i.e. time pressure
caused by short deadline.

4. Conceptualization of TD effects with a mind map, i.e. visualization of
categories of effects and their frequencies. Identification of major TD
effects. The top three effects of TD are delivery delay, low maintainability,
and rework.

The rest of the paper is organized as follows. After discussing the related
work and our previous work in Section [2] we describe the research approach in
Section [3} Section [] presents the results of the survey. In Section [5] we discuss
findings and observations. Trustworthines of the study is discussed in Section
[6] followed by our final remarks in Section

2. Related Work

This section starts with the discussion about survey studies on TD (Section
. After this, Section describes the related work on causes and effects of
TD. Our literature review process started with an initial dataset of references.
The initial dataset was collected during our previous meta-study of systematic
literature reviews on TD [4]. From the initial dataset we selected references
that were focusing on empirical studies of TD causes and effects. The selected
references were used as starting references for a form of the snowballing search.
Two main inclusion criteria were: (1) survey-based research, i.e. empirical
studies that used a survey as the main instrument, and (2) empirical studies
focusing on TD causes and TD effects.

Finally, in Section [2.3] we discuss our previously disseminated results on the
topic and how this work complements them.

2.1. Survey Research on TD

Technical debt and related topics became a subject of empirical investiga-
tions after 2010. The early empirical investigations used qualitative, interview
based, approaches [20], because little was known about the phenomena. Later,
this was followed by observational studies, experience reports, and case studies
[21, 22| 23] [24]. This early accumulation of knowledge about the TD phenomena
paved a road for more structured empirical investigations using surveys. In this



section, the extent and representativeness of the survey-based research on TD
is presented.

Table (1| presents surveys on TD excluding surveys and replications of the
InsighTD project. Also, surveys that were used in case studies as pre-study
or follow-up questionnaires are excluded. Since 2014, there were 11 conducted
surveys. Regarding the sample size, it varies from 40 in [25] up to 536 in [19].
Research focus of the surveys mainly revolves around general TD topics, includ-
ing, TD causes and effects, monitoring and management practices, productivity
issues, and software quality (Table [I]).

Table 1: Survey-based research on TD.

Representativeness

No Ref Research Focus Year Part. Org. Count.
1. 126] General TD in Agile software development.  2014. 80 - 3

2. [19] General TD causes. 2015. 536 3 1

TD management, focusing on the code qual-

3. 7 ity and code debt. 2017 74 - 1

4. 28] General TD and TD risk assessment. 2017. 67 33 14
5. 29] Estimation of TD costs. 2017. 258 - -

6. [30] General TD in Agile software development.  2018. 184 - 3

7. 18] TD and software developer productivity. 2018. 43 - -

8. 131] TD monitoring and tracking. 2018. 226 15 -

9. 132] TD monitoring. 2019. 60 11 9
10. 125] TD perception and TD management. 2019. 40 12 -

11. 331 General TD and TD management. 2020. 259 - 1

The Ernst et al. [I9] survey is the largest with 536 valid answers, however the
survey was conducted in 3 large organizations thus the results of the survey can
be biased toward large organizations. On the other hand, Codabux et al. [28]
managed to collect responses from 67 participants in 33 organizations resulting
with a good diversity of company sizes. Furthermore, the study of Codabux et
al. has international character, involving participants from 14 countries.

Overall, 3 studies are national [19] 27] B3], 4 studies are international [20],
28, 30, 2], and for the remaining 4 studies the country was not reported (Table
).

In summary, although the survey as a research instrument is convenient for
collecting responses from large samples, evidently survey research needs to deal
with challenges of low response rates and consequently lower repressentativnes of
the population. This was one of the main motivations to choose an international
family of surveys for the research approach of this study.

2.2. Research on Causes and Effects of TD

Avgeriou et al. [I] indicated that the causes of TD can be a process, a
decision, an action (or lack thereof), or an event that triggers the existence of
a TD item, such as schedule pressure, unavailability of a key person, or lack of
information about a technical feature. Also, they reported that TD can affect
the value of the system, the costs of future changes, the schedule, and system
quality. Those perceptions on causes and effects of TD reflect the consolidation
of the opinion of a couple of researchers and practitioners during the Dagstuhl



Seminar 16162. Nevertheless, there are other works on the topic, before and
after the mentioned seminar, that support and, also, add new information to
the TD causes and effects body of knowledge.

Codabux and Williams [34] conducted an industrial case study to under-
stand how TD affects the adoption of Agile software development. The study
used participant observations, semi-structured interviews, and a questionnaire
for collecting data. The authors analyzed the data using a coding scheme, where
each question was related to a theme. For example, causes and impacts were
associated with motivations behind incurring TD and consequences of TD, re-
spectively. In total, 28 practitioners (product owners, scrum master, developers,
and testers) participated in the case study. Regarding the causes of TD, the
practitioners indicated that managerial decisions and resource constraints (a
limited timeframe and the unavailability of developers to continue working on
the feature) are the main causes for incurring TD. Starting the project from
scratch was the main effect felt by practitioners.

Yli-Huumo et al. [I8] performed a case study of two product lines in a
midsize Finnish software company for understanding the relationship between
TD causes, effects, and management. The data was collected from interviews,
and qualitative data analysis techniques were also applied. From 12 interviews,
the authors found that the lack of time given for development, pressure put on
the development team, complexity of the source code, business decisions (lack
of technical knowledge and communication challenges), lack of coding standards
and guides, junior coders, lack of knowledge about future changes, and lack of
documentation are the causes of TD. On the other side, the effects recognized
in the case study were time-to-market benefit, increased customer satisfaction,
extra working hours, errors and bugs, customer dissatisfaction, and complexity
of the source code.

In another study of the area, Ernst et al. [19] performed an industrial survey
to identify how software practitioners understand the TD concept and whether
they use practices and tools for managing TD items. The study also considered
a follow-up step with one-hour interviews for collecting data. In the survey, the
authors asked that the participants order a predefined list of 14 causes of TD
using as criterion the amount of debt that each cause could bring to the project.
The survey received 536 responses, whereas the interviews were conducted with
seven respondents. As a result, the authors identified that immature choices
done in architecture are a key cause of TD.

Yli-Huumo et al. [35] conducted a case study in two software organizations
for identifying the benefits and consequences of taking workarounds. The data
collection was performed by using semi-structured interviews with 17 practi-
tioners. Open coding was used for analyzing the data and identifying categories
related to the workarounds. The authors found that time pressure, complicated
code base, no time for changing the selected software components, and prioriti-
zation of features based on their business value were the causes of workarounds.
Also, the effects identified were decreased code maintainability, extra working
hours, extra costs, major refactoring, lack of motivation to work with the code
base, increased time for newcomers to start, outdated software components, lack



of new features available in newer versions of components, and decreased code
maintainability when scaling the feature.

Through a systematic mapping study, Li et al. [36] recognized that the
following quality attributes are compromised due to the presence of debt: main-
tainability, reliability, security, portability, and performance efficiency.

Concerning architectural TD, Martini et al. [16] performed a multiple case
study including seven Scandinavian sites in five large software development or-
ganizations. The goal of the study was to investigate the causes for the accu-
mulation of architectural TD and to investigate the trends in the accumulation
and recovery of architectural TD. Through interactive workshops, the authors
collected the data and analyzed it using open and axial coding, and a deduc-
tive approach. The authors identified that causes of TD are related to business
factors, design and architecture documentation (lack of specification/emphasis
on critical architectural requirements), reuse of legacy /third party/open source,
parallel development, effects uncertainty, non-completed refactoring, technology
evolution, and the human factor. In 2017, Martini and Bosh [15] included two
other Scandinavian sites and one large organization in that study to understand
which items of architectural debt are the most dangerous for accumulated in-
terest. The authors performed interviews and workshops, and identified a set
of effects related to architectural TD, organizing those effects in a model.

In another case study, Martini and Bosh [37] investigated the factors that
should be considered during TD prioritization. They used questionnaires and
interviews for collecting data. The authors reported that the effects of archi-
tectural TD are big deliveries, many code changes, “double” the effort, num-
ber/complement of tests, quality issues (bugs), wrong effort estimation, conta-
gious architectural technical debt, probable hidden architectural technical debt,
and developers idling.

In summary, the current evidence on causes and effects of TD is limited to
the point of view of a small set of practitioners not providing a complete view
on causes that lead to the occurrence of TD and effects felt by practitioners due
to the presence of TD.

Technical debt can be injected into almost any artifact and during any stage
of software development resulting with different types of technical debt—7TD
types [4]—e.g., code, architecture, design, documentation, test, process, or peo-
ple debt. Elaborate definitions of TD types are given in Section [£.1.3] alongside
with survey results.

2.3. Previous Work

This work is part of the InsighTD project, which intends to investigate the
causes, effects, and management of TD [38]. Several papers have already been
disseminated in the technical literature reporting the results of the project. In
this subsection, we discuss our previous work on causes and effects of TD, and
show how this work composes the big picture we are drawing with InsighTD.

Rios et al. [38] briefly presented the design of the project, along with the
discussion of the top 10 causes and effects of TD recognized in the Brazilian



software industry. After, the whole set of causes and effects from the Brazilian
replication of the study was organized into probabilistic diagrams for supporting
the analysis of TD causes and effects in software projects [39]. Based on this
work, Rios et al. [40] reported a detailed discussion about the design of the
InsighTD family of surveys and described the results of new analyses performed
over the first execution of InsighTD in Brazil.

Replications of the survey have been performed in several countries and the
initial analysis on causes and effects of TD have been incrementally reported.
Perez et al. [4I] identified the causes of TD in the Chilean software industry
and Ramac et al. [42] recognized the causes and effects of TD in the Serbian
software industry. Both studies compare their results to the ones reported by
Rios et al. [39]. So far, considering only the results of the isolated replications’
results, we have investigated the following research questions: (1) Are software
professionals familiar with the concept of TD? (2) What causes lead software
development teams to incur TD? and (3) What effects does TD have on software
projects?

However, a consolidated view of causes and effects of TD across the availableEI
replications of InsighTD is still missing. Moreover, until recently, the InsighTD
dataset has not been large enough to make specific data analysis on causes and
effects of TD. This paper represents the first opportunity to explore such specific
analyses.

For more information on the big puzzle we are working on within the In-
sighTD project, including other research variables, an interested reader can visit
http://www.td-survey.com/publication-map/.

3. Research Approach

The research approach encompasses the selection of the research strategy,
organization, and execution of the methodological tasks. Consequently, the pre-
sentation of the research approach consists of: (a) selected research strategy and
the argumentation in favor of the selection, (b) InsighTD project as a manag-
ing organization that guides the study, (c) design of the survey, which is the
main research instrument, (d) survey family as a mode of survey execution, (e)
data collection, with emphasis on sampling, (f) data analysis, presenting both
quantitative and qualitative methods, and (g) the aggregation of the collected
survey family data.

8.1. Research Strategy

The InsighTD project adopted the survey research strategy [43l 48] as an
overall methodological guidance for designing a family of surveys. In short, the
survey research strategy consists of methodological steps that center on a survey
or questionnaireEI to collect the data from the sample of the population. Based

3Currently, we already have the data from Brazil, Chile, Colombia, Costa Rica, Serbia,
and the United States
4Both terms are used to denote the list of questions that participants are asked to answer
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Table 2: Argumentation for Survey Research Strategy in InsighTD

No Survey Research Strategy InsighTD project
1 Survey can be used to ask question about Existing experience with TD, collected
what has happened in the past [43] [44]. from IT practitioner, is in the focus of
the analysis in InsighTD.
2 Surveys can easily collect large number  Each RQ in InsighTD project is related
of variables [45]. with a subset of questions in the survey.
3 Survey allows to form an assertions (or  Answer to RQ1 represent an assertion
claims) about target population about the familiarity with the TD con-
cept.
4 Survey allows to form an explanation RQ2 and RQ3 represent explanations
about target population [46] about the causes and effect of TD.
5 Survey research allows the utilization of  InsighTD relies on both qualitative and
both qualitative and quantitative meth- quantitative methods for analysis.
ods for analysis [45].
6 Surveys are cost effective, time effective, In InsighTD, survey was implemented

easy to distribute especially if the survey
is implemented as web-based (or online)

survey [47].

and distributed as online survey. Cost
and time effectiveness, and ease of distri-
bution are useful properties.

on the analysis of that data, survey research aims to draw conclusions about the
entire population [46], or to collect empirical data, which is a more attainable
aim for survey research in the software engineering field. The decision to rely on
this research strategy was made since it is seen as the most suitable for achieving
the research objective. To argument this decision, Table [2] presents how some
of the main properties of the survey strategy are related with InsighTD.

The implementation of the survey research strategy in InsighTD followed
the recommendations for survey research in software engineering proposed by
Mollieri et all. [48]. The following sections present the adoption of these rec-
ommendations in InsighTD. To facilitate the presentation, these sections refer
to Figure [I| which relates the organization of InsighTD with the main research
activities.

8.2. The InsighTD Project and Research Questions

The InsighTD project is an international initiative that focuses on the TD
phenomenon and its manifestation in the software development process. The
project organization consists of the core team and national replication teams.
The core team is an international group of senior scientists who led the project
preparation and made all relevant decisions regarding the project organization
and research. The core team also coordinates the efforts of national replication
teams. Replication teams are groups of scientists from each country that partic-
ipates in InsighTD. At the time of writing this article, 34 researchers organized
in national teams from 12 countries joined the initiativeﬂ The main respon-
sibility of the replication teams is to execute the InsighTD tasks in their own

5Project statistics on 28.Nov.2020
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countries but also to facilitate the work of the core team, or to contribute mem-
bers to the core team. In Figure(l] the core and replication teams are presented

with rectangles, whereas the replication teams are additionally emphasized as
rounded rectangles.

—Manages Contributes members

Contributes members —

Study goal,
research
questions

Execution

Family of surveys

Survey execution,

data validation and NIT Country A

initial analysis in Country A — Original study
L

RT Country A
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Figure 1: InsighTD project organization

RT Country C

Common

The core team has set the foundation of the InsighTD project by defining
the goal, research questions and by selecting the overall research strategy. The
goal of InsighTD is to produce generalizable knowledge on the TD phenomenon
and its manifestation in the software development process. To achieve this goal,
the project focuses on several aspects of TD, three of these aspects were in the
focus of this study and articulated in the following research questions:

RQ1: To what extent are software professionals familiar with the concept of TD?
RQ2: What causes lead software development teams to incur TD?

RQ3: What effects does TD have on software projects?

InsightTD seeks to investigate the causes of TD, without differentiating
whether the debt is incurred intentionally or unintentionally, and the effects

11



without differentiating whether they positively or negatively impact the devel-
opment process. For this reason, RQ2 and RQ3 remained agnostic with respect
to these aspects, so were the survey participants since they were not instructed
to consider them either.

Number of InsighTD studies that focus on one or more of the presented
RQs have already been published within the InsighTD projectﬂ These studies,
however, relied on partial datasets, e.g. data collected in a single country, or
data collected in companies using agile approach. This study, is the first study
whose results are based on an aggregated dataset, and thus brings us closer to
generalizable knowledge on TD which is the goal of the InsighTD project.

8.8. Motivation for, and Design of InsighTD Family of Surveys

Software engineering recognizes two major approaches for analyzing aggre-
gations of empirical studies [49, B0]: (1) systematic literature reviews (SLR),
i.e. meta-studies of published research, and (2) replications of empirical studies,
i.e. a family of empirical studies. The advantages of replications over SLRs are:

1. Replications share the same research goal, and if they share the same
research questions then we call them exact replications [51], [50].

2. Replications are conducted by independent researchers or research teams.

3. Research design (research protocol and instruments) is shared by all repli-
cations, which allows for the collection of data in a uniform and consistent
way.

4. Often, data analysis protocols are shared by replications.

5. All researchers have access to raw data, unlike SLRs, and therefore an
aggregated data analysis is possible.

6. Joint conclusions are not affected by publication bias [50].

The replications, that is families of empirical studies, are therefore perceived
to have higher internal validity over SLRs. Families of surveys in the SE field
are still rare and one example is from the requirements engineering domain [52].
To the best of our knowledge, InsighTD is the first family of surveys in the TD
domain.

In survey research, the questionnaire (or the survey) is a central research
instrument and it is used to collect data from the target population [46]. The
survey used in InsighTD was designed by the core team, and the details about
this design are already presented in scientific publications [38],40]. The following
sections present the most relevant information regarding the survey and its
design.

The InsighTD surveym consists of 28 questions and these questions are or-
ganized into five parts. The first part are the demographics questions that are
used to characterize the respondents, while the subsequent three parts aim to

Shttp://www.td-survey.com/publication-map/
7Survey description and the final version of the survey is available on following link: /https:
//bit.ly/2SCOMIS
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elicit the data for answering the three stated RQs respectively. Fifth part tar-
gets TD management aspects that are not part of this study. Demographic
questions are all closed-type questions, while the other parts use both closed
and open-ended type questions. A subset of survey questions related to RQs
addressed in this study are presented in Table [3] To design a survey, the core
team relied on the existing knowledge from scientific sources and on insights
from senior researchers and industry experts, as presented in [3§].

Table 3: Subset of the InsighTD Survey’s Questions for demographics, RQ1, RQ2, and RQ3.
Adapted from [38]

RQ Qn Question Type
Demographics Q1 What is the size of your company? Closed
Demographics Q2 In which country you are currently working? Closed

Demographics Q3 What is the size of the system being developed in that  Closed
project? (LOC)

Demographics Q4 What is the total number of people of this project? Closed

Demographics Q5 What is the age of this system up to now or to when your Closed
involvement ended?

Demographics Q6 To which project role are you assigned in this project? Closed

Demographics Q7 How do you rate your experience in this role? Closed

Demographics Q8 Which of the following most closely describes the devel-  Closed
opment process model you follow on this project?

RQ1 Q9 How familiar you are with the concept of Technical Debt? Closed

RQ1 Q10  In your words, how would you define Technical Debt? Open

RQ1 Q11 How close to the above TD definition is your understand- Closed
ing about TD?

RQ1 Q12  Are there any parts of the definition above from Mc-  Open

Connell that you disagree with? Are there some things
that you think are TD that are not included in this defi-

nition?

RQ1 Q13 Please give an example of TD that had a significant im- Open
pact on the project that you have chosen to tell us about:

RQ1 Q14  Why did you select this example? Open

RQ1 Q15 About this example, how representative it is? Closed

RQ2 Q16  What was the immediate, or precipitating, cause of the Open
example of TD you just described?

RQ2 Q17  What other cause or factor contributed to the immediate Open
cause you described above?

RQ2 Q18  What other motives or reasons or causes contributed ei-  Open
ther directly or indirectly to the occurrence of the TD
example?

RQ2 Q19 Considering all the cases of TD you’ve encountered in Open

different projects, and the causes of those TD cases, which
causes would you say are the most likely to lead to TD
(ordered by likelihood of causing TD)? Please list up to

5 causes.

RQ3 Q20 Considering the TD item you described in question 13, Open
what were the impacts felt in the project?

RQ3 Q21 Considering all the cases of TD you’ve encountered in Open

different projects and the effects of that TD that you have
personally experienced, which 5 effects would you classify
as the effects that have a bigger impact (ordered by their
level of impact).

Once the survey was designed, replication teams were free to execute the
survey as is, or they could introduce minor adaptations. For example, if needed,
replication teams translated the questions to the national language and allowed
answers to open-ended questions to be both in English and in the national
language. The reasons for these adaptations were the insights from the pilot
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study which suggested that they can improve the quality of the responses [53].
This ensured that the language barrier was neutralized and that the survey can
now be conducted in any country that joins the InsighTD initiative and that
the aggregated analysis could now be complemented with data from various
countries.

Following the methodological steps that are set in the InsighTD project, the
designed survey was executed as a family of surveys. In InsighTD, a family
of surveys was realized by independent execution of surveys and analysis by
replication teams. Each replication team executed the survey in their country,
that is in their national IT industry and followed the identical procedure for the
analysis. In the central part of Figure[l| the survey family is presented with a
dotted-lined rounded rectangle which contains blocks for each survey executions
of each replication team within their national I'T industry. Further more, Figure
also shows that replicated surveys addressed the same study goal and RQs,
and that the data is aggregated in a common data repository and then analyzed.

The first survey in this survey family was executed by the Brazilian team
[38], thus this study is referred as the original study. All subsequent survey
executions, executed by other replication teams, replicate the original study
and therefore are referred as the replication studies. In Figure[l] the block with
the original study is emphasized with bold letters. The replication studies were
presented below and related with the original study with the dotted arrows.
The survey was implemented as an online survey.

8.4. Data Collection

TD represents a concept specific to software engineering practice, hence the
target population for this survey consists of IT practitioners working in the soft-
ware development industry. The sampling from this target population was done
following the convenience sampling approach [54, B5]. In short, convenience
sampling is a non-probability sampling approach where the sample is drawn
based on convenience, or availability of the subjects. This sampling approach
was seen as suitable since any IT practitioner in any role working in the IT
industry was seen as a suitable candidate for the survey. Consequently, each
replication team sent survey participation invitations using all or some of the
following channels: (a) invitation using their personal contacts who work in the
IT industry, (b) asking their contacts to further disseminate the invitation to
their colleagues, (c) in some countries, IT cluster organizations were contacted
and asked to distribute the invitation among their members, and lastly (d) IT
practitioners were invited by posting the invitation to specialized forums using
internet-based platforms and, such as LinkedIrﬂ or Facebookﬂ

Upon survey execution, each replication team was responsible for validating
the data. The validation of open-ended questions was done by checking (i) the
completeness of the answers and (ii) did the respondents provide a valid TD

8www.linkedin.com
9www.facebook.com
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example. The completeness check was done by making sure that the answers
properly address the questions. The evaluation of the TD example focused on
the answer to Q13 where the respondents were asked to describe an example of
TD. Depending on whether the provided example could be related with one of
the TD types, the answers were used or discarded during latter analysis. This
evaluation revealed whether the respondents properly understand the TD phe-
nomenon and therefore increased the credibility of their answers. Each answer
was read by at least three scientists, and to discard the answer that was seen as
invalid, a consensus of at least two scientists was required. Finally, the valida-
tion of closed questions was ensured by constraints set by the online survey, and
it was publicly accessible since mid 2018 until the end of 2019. As the online
survey tool Google forms were used.

8.5. Data Analysis

The data is analyzed using both quantitative and qualitative research meth-
ods. Descriptive and median statistics, alongside with different charting and
diagramming techniques, were the most frequently used quantitative methods
in replication studies. In this study, descriptive statistics with diagrams and
charts were used to analyze the closed-type questions. The respondents an-
swered these questions by selecting one of the choices that were offered in form
of categorical, ordinal or interval scale and these choices were counted and an-
alyzed. Additionally, the Pearson x? test with contingency tables was used to
analyze the relations between the pairs of observed variables. Relations that
were seen as interesting, i.e. statistically significant, were presented with mo-
saic plots. Mosaic plots with shading [56] were chosen as a representation tool
due to their expressiveness which allows them to show both the relation between
two categorical variables, and the strength of that relation. To calculate the 2
statistics and generate the mosaic plots, the RIE statistical tool was used.

The answers to open-ended questions were analyzed using the qualitative
coding technique, which is one of the qualitative methods [57]. In short, coding
denotes the process of labeling pieces of text which are seen as interesting with
a meaningful name, i.e. the code. This analysis consisted of three main steps.
The first step was the thorough familiarization with the survey answers. The
second was the coding of the answers. This step is also refereed to as open
coding, since everything that is seen as interesting was coded. The third step
is the grouping of codes to categories. During this step, the open codes are
re-read and related based on their similarities to a higher-order code, that is
to its category. This step is also refereed as axial coding. Each national team
coded the dataset collected in their national context. To derive the codes and
categories, a consensus of at least two scientists was requirecﬂ Resulting codes,
categories and their relations were described and interpreted.

10https:/ /www.r-project.org/
11 Analysis procedure that is used for RQ1 is available online: |https://bit.ly/3fpfYS7, Read-
ers can familiarize with the level of details, and explanations in analysis procedures.
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The execution of the third step however differed in the original study and
in replications. The third step in the original study consisted of axial coding,
while in replications, besides axial coding, replication teams had to map their
codes to the ones derived in the original study. To map the codes the replication
teams relied on code descriptions from the original study and on the consensus
among replication team members to confirm the mapping. This way, the list of
codes and categories evolved with each replication by confirming existing and
by adding new codes and categories to the list from the original study. The
consolidated lists of codes and categories for TD causes and effects are given in

Sections [4.3.1] and [4.3.4]

8.6. Aggregation of Data and Results

The data collected in different countries is aggregated into a single common
dataset, however the aggregation differed for answers on closed and open ques-
tions. The answers to closed questions were merged into a common dataset as
is, since these questions offer predefined answers to choose from. Only in cases
when the survey is translated to the national language, the chosen answers were
first translated to English, and then merged into a common set. The answers to
open-ended questions however, are in free form text. This text was provided in
national languages or in English. Therefore, instead of merging the raw data,
each replication team completed the analysis of the data, and then contributed
the analysis results into a common, consolidated dataset. This was possible,
since each replication relied on the initial coding scheme that was derived in the
original study, thus the results of the replication studies confirmed the existing
codes and possibly further enriched them with new ones.

For example, to aggregate the answers to open-ended questions relevant
for answering RQs stated in this study, replications’ data from Brazil, Chile,
Columbia, Costa Rica, United States and Serbia where used. Each replication
team analyzed the relevant answers, identified, and described codes and cate-
gories. The provided descriptions made the meaning of codes and categories
understandable to each replication team, which in turn facilitated the merger of
codes and categories into a consolidated dataset. This consolidated set of data
was used to produce the results that are presented in the following section.

4. Results

The data collection resulted with 745 responses from practitioners that came
from Brazil, Chile, Colombia, Costa Rica, Serbia and the United States. Table[d]
shows the number of participants per country. The column responses represents
the number of practitioners that answered the survey in the respected country,
while the column wvalid responses represents the number of participants that
remained after the data was validated. In total, 12.35% of the dataset was
discarded, leaving 653 valid responses.

The study results are based on an aggregated analysis that took into account
valid responses from participants from each country. The countries had the
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Table 4: Participants per country

Replication Responses  Valid Resp.  Valid Resp. (%)
Brazil 112 107 16.39%

Chile 104 89 13.63%
Colombia 159 134 20.52%

Costa Rica 156 145 22.21%

Serbia 91 79 12.10%

United States 123 99 15.16%

Total 745 653 100%

following share of the total number of valid responses: Brazil 16.39%, Chile
13.63%, Colombia 20.52%, Costa Rica 22.21%, Serbia 12.10% and the United
States 15.16% (Table [4).

The demographics section presents the exemplar project in Section [4.1.1]
participants in Section and types of TD in Section Section
reveals the identified relations between various demographic variables and the
familiarity with the TD concept. Finally, the identified causes and effects were
related with the TD types and this relation is presented in Sections [£.3] The
presentation of results also includes the authors’ interpretation of the results in
the form of enumerated findings.

4.1. Demographics data

To collect the demographic data, survey questions Q1-Q8 were used, and
these questions where all of closed type. Before the start of the survey, however,
participants were also instructed to think of an exemplar project. The exemplar
project would then serve as a context or as a reference point to which other
survey questions would refer to.

4.1.1. Exemplar project

The exemplar project is a project in which the participant was involved and
which he or she deems as representative from the TD point of view. Participants
were instructed that having a clear idea about the exemplar project is an impor-
tant part of the survey, since the majority of answers had to be provided from
the perspective of this projec@ For example, in Q13, participants were asked
to describe the example of TD that they encountered in the exemplar project.
Later during the analysis, the TD example was mapped to one of the TD types.
Depending on whether the TD example could, or could not be mapped to a TD
type, the answer was accepted or discarded from further analysis.

The exemplar project is characterized with data regarding the development
approach, system age, system and team size. This data is illustrated in Figure
The most dominant development approaches used were the hybrid approach

12Survey description and the final version of the survey is available on following link: |https:
//bit.ly /2SCOMIS
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Figure 2: Demographics data for the exemplar project (N = 653).

(44.72%) that consisted of combining agile approaches with more traditional de-
velopment methodologies (e.g. waterfall), and the agile approach (41.96%). The
remaining 13.32% of the participants stated that some traditional methodology
was used in the development of the exemplar project.

More than half of the specified systems were between 1 and 5 years of age
(56.51%), while others were scattered across less that 1 year old (17.15%), be-
tween 5 and 10 years old (15.31%) and older than 10 years of age (11.03%).

Regarding system size, most of the systems were between 10KLOC and
IMLOC (65.24%). Systems with less than 10KLOC took up 13.78% of all
systems while systems between 1IMLOC and 10MLOC took up 13.63%. Systems
larger than 10MLOC accounted for only 7.35% of all specified systems in the
survey.

Teams that worked on the exemplar project ranged from teams that counted
less than 5 people to large teams that had more than 30 people. The majority
of teams counted between 1 and 20 people (76.42%) while the remaining 23.58%
was distributed across teams that counted from 21 to 30 people (7.5%) and more
than 30 people (16.08%).

4.1.2. Participants

During the survey, the participants were asked to chose the role they had
in the exemplar project from the provided list, or to specify the role if it was
not offered in the list. The provided list of roles included for example: devel-
oper, tester and software architect roles. The complete list of proposed roles is
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enumerated in Table [7] Afterwards, the participants were asked to specify the
level of experience they had while working in the specified role. The experience
scale included: Novice (minimal or textbook knowledge without connecting it to
practice), Beginner (working knowledge of key aspects of practice), Competent
(good working and background knowledge of area of practice), Proficient (depth
of understanding of discipline and area of practice), and Expert (authoritative
knowledge of discipline and deep tacit understanding across area of practice).

The results show that in total there were (note that the percentages were
rounded): 2% novice, 12% beginner, 34% competent, 32% proficient, and 21%
expert participants. It can be concluded that only 14% of the participants can
be classified as juniors (novice and beginner) that have little experience, while
87% can be classified as experienced in their roles. Table [5| shows the distribu-
tion of different experience levels over various roles. The roles marked with an
asterisk (*) are roles that were not predefined in the InsighTD questionnaire,
thus represent the roles defined by participants. These role were bundled into
the other category. The most dominant role is the developerE role that ac-
counts for 50% of all respondents. The majority of respondents for this role can
be classified as experienced (84.71%).

Table 5: Participants’ roles and experience levels per role. Rl-Developer; R2-Project
leader/manager; R3-Software architect; R4-Tester; R5—Requirements analyst; R6—Process
analyst; R7-Database administrator/analyst; R8-Business analyst; R9*-Performs multiple
functions; R10*—Quality analyst; R11*—Configuration manager; R12*—Infrastructure analyst;
R13*-Infrastructure manager; R14*-Quality analyst manager

Junior (%) Experienced (%)
Role N (%) Novice Beginner Competent  Proficient  Expert
R1 327 (50.08) 1.83 13.46 37.00 30.28 17.43
R2 108 (16.54) 0.93 8.33 29.63 35.19 25.93
R3 87 (13.32) 1.15 8.05 24.14 40.23 26.44
R4 46 (7.04) 0.00 6.52 34.78 34.78 23.91
R5 24 (3.68) 0.00 20.83 45.83 25.00 8.33
R6 19 (2.91) 0.00 31.58 36.84 15.79 15.79
R7 14 (2.14) 0.00 21.43 28.57 28.57 21.43
R8 13 (1.99) 7.69 15.38 30.77 15.38 30.77
RO* 5 (0.77) 0.00 20.00 40.00 20.00 20.00
R10* 3 (0.46) 0.00 0.00 33.33 33.33 33.33
R11* 2 (0.31) 0.00 0.00 0.00 0.00 100.00
R12* 2 (0.31) 50.00 0.00 50.00 0.00 0.00
R13* 2 (0.31) 0.00 0.00 0.00 50.00 50.00
R14* 1 (0.15) 0.00 0.00 0.00 0.00 100.00

Regarding company size, the participants are somewhat equally distributed
into the following company sizes: 32.16% in small companies that count up to 50
employees, 38.44% in medium sized companies that have 51 to 1000 employees
and the remaining 29.4% work in large companies that count more than 1000
employees.

13the developer role often spans over the entire software development process, e.g. it often
includes system design and architecture activities, testing and so on.
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Figure 3: Exemplar TD Types.

4.1.8. Technical Debt Types

Types of TD were derived based on the exemplar project during which the
survey participants recognized or experienced situations that led to the injec-
tion of TD. The analysis of valid responses resulted with the identification and
extraction of the TD Types from the described situations. Figure |3| depict the
distribution of TD Types.

Design debt (21.99%) refers to violations of good design principles and prac-
tices. This type of debt can be discovered by analyzing the source code. For
example, using code review techniques or static code analysis tools [36].

Test debt (19.94%) refers to any issues in regard with testing activities [58].
For example, planned testing that was not conducted or low-test coverage.

Code debt (14.66%) refers to problems found in the source code that neg-
atively affects readability and maintainability of the code. For example, too
complex methods or non-existing coding standards. In order to remove code
debt, code refactoring is needed [4].

Architecture debt (10.70%) refers to issues and problems with the architec-
ture of the system that affect the architectural requirements (e.g., performance,
maintainability, robustness, etc.) [2]. For example, violation of the modular-
ity principle or poor separation of concerns leads to significant problems with
further evolution, maintenance and extensions of the system.

Documentation debt (9.09%) refers to any issues and problems discovered
in the documentation of the software project, including missing documentation.
It is discovered by looking for inconsistent, missing, inadequate or incomplete
documentation [58]. For example, technical documentation is out dated and not
reflecting the actual state of the system.

Requirements debt (8.80%) refers to the trade off between agreed require-
ments and requirements that are actually implemented in a software product.
For example, this can be manifested as partially implemented requirements or
requirements that are implemented for some cases only [2].
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Figure 4: Participants’ familiarity with the TD concept: a) before TD definition, b) after TD
definition (N = 653).

Process debt (4.11%) refers to inefficient processes. For example, a process
changed over time and the existing practices are not efficient any longer [5].

Infrastructure debt (2.93%) refers to issues that if present in an organization
significantly reduce the teams’ abilities to deliver quality products [5]. For
example, using outdated tools or postponing regular software or system updates.

Defect debt (2.79%) refers to known defects that are discovered by testing
activities, however the corrective actions are postponed or never implemented.
Decisions to postpone the corrective actions can accumulate a significant amount
of TD in the system [59].

People debt (1.32%) refers to any issues related with people. For example,
lack of specific skills and knowledge that would require additional training or
hiring [5]. People related issues are much more complex, they involve socio-
organizational factors that directly affect productivity and people satisfaction

4, 60].

Finding 1. There is no single TD type that stands out. The top-5 debt types by its
occurrence are: design, test, code, architecture, and documentation.

Other debt types had less than 1% occurrences each: service (0.88%), au-
tomated test (0.88%), versioning (0.73%), usability (0.59%), and build (0.59%).
Precise definitions for these debt types can be found in [53].

4.2. The familiarity with the TD concept (RQ1)

To assess the extent of familiarity with the TD concept, participants were
asked to self-assess their own familiarity with TD. Afterwards they were given
the McConnell’s definition and asked to specify how close is their understanding
of TD to the definition. Figure[da shows that 69% of participants were familiar
with the TD concept and that 31% of the participants have never heard of it.
Out of 69% of the participants that were familiar with TD, 22% had only a
theoretical knowledge (they read about the TD concept in books or articles),
whereas 47% had more practical experience and were either on projects where
they actively managed TD or TD was recognized but not managed.
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Figure [4lb shows that a large percentage of the participants specified that
the McConnell’s definition was either close or very close to their understanding
of TD (78%), while 4% of the participants seem to disagree with the definition.
From Figure[d]b it can also be seen that the percentage of participants that had
no prior knowledge of TD decreased to 18%, compared to 31% of respondents
that answered that they have never heard of TD before the definition was re-
vealed. This indicates that after presenting the McConnell’s definition, the TD
concept resonated with some of participant’s past experiences that prior to the
definition revelation answered that they have never heard of TD before.

Finding 2. The large majority of practitioners understands or agrees with the Mc-
Connell’s definition of TD (78%). Whereas, only 47% had some practical experiences
with TD identification or management. Furthermore, the definition resonated well
with practitioners’ experiences who had no prior knowledge about the TD concept.

In order to gain better insights on how demographics and TD familiarity
interact additional analyses were conducted. For every demographics variable
a two step analysis was done. First, a x? test was conducted to see if there is a
statistically significant association (dependency) between demographic variables
on one side, and TD familiarity and the apprehension of McConnell’s definition
on the other. This was possible because the variable under study is categorical
and the dataset is relatively large. To conduct this test the R language was used
with the help of the stats package@, all in combination with the R Studio de-
velopment environment. Second, if the test showed the existence of statistically
significant associations then mosaic plots with shading were used to visualize
data associations.

Table 6: Results of a x2 test between demographics data and TD familiarity (Q9) and TD def-
inition compliance (Q11). x2-chi square test results; df-degrees of freedom; p-value-threshold
a = 0.05

Q9: Familiarity Q11: Apprehension
\I]);rir;cl))glzaphlc X2 df p-value x2 df p-value
Country 87.912 15  2.428e-12 35.658 20  0.01687
Company size  13.865 6 0.03118 6.6222 8 0.5779
System size 37.586 12  0.0001794 28.379 16  0.02848
Team size 47.547 12 3.746e-06 20.757 16  0.1881
System age 15.192 12 0.2311 17.802 16 0.3356
Role 96.746 39  8.229e¢-07 85.1 52 0.002567
Experience 70.369 12 2.732e-10 71.783 16  4.851e-09
Methodology 39.688 6 5.246e-07 11.791 8 0.1608

Table[6]shows that no significant association (p—value > 0.05, red font) was
found between system age and TD familiarity, as well as between company size,
team size, system age and methodology and the apprehension of McConnell’s
definition. The following text present the in depth analysis of the significant as-
sociations (p-values in black font) between the demographics variables and the

M https://www.rdocumentation.org/packages/stats/versions,/3.6.2/topics/chisq.test
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Figure 5: The mosaic plot for country and company size versus TD familiarity (Q9)

familiarity with the TD concept. The associations between the demographic
variables and the apprehension of the McConnell’s definition were not analyzed
regardless of the statistical significance. In depth analysis result of the appre-
hension of the TD definition may contribute to areas such as the IT education
or similar, however it is the authors’ opinion that this analysis offers no contri-
bution to answers for RQ1 and it was therefore omitted from the study.

Country versus TD familiarity. Figure[5la depicts a mosaic plot of prevalence of
the TD concept in industry, with respect to country. Analysis of the figure shows
that practitioners that come from Serbia are more likely to have never heard of
the TD concept. If practitioners come from the United States or Colombia it is of
low probability that they never heard of the TD concept, and regarding United
States practitioners they are more likely to have had some practical experience
in managing TD. On the other hand, practitioners from Colombia are more
likely to have practical experience in TD identification. Brazilian practitioners
are more likely to have theoretical knowledge of the TD concept and less likely
to have had some practical experience in managing TD.

Finding 3. Practitioners coming from different countries may have different levels
of familiarity with the TD concept. For example, practitioners from USA or Colombia
are more likely to be familiar with TD, whereas practitioners from Serbia are not.

Company size versus TD familiarity. Figure [5}b depicts the prevalence of the
TD concept in industry, with respect to company size and shows that practition-
ers who come from small companies are less likely to have practical experience
with TD management.
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Figure 6: The mosaic plot for system and team size versus TD familiarity (Q9)

System size versus TD familiarity. Figure [fla depicts a mosaic plot of preva-
lence of the TD concept in industry, with respect to system size. The analysis
of the plot in the figure shows that practitioners that work on systems that
have less than 10KLOC are more likely to have only theoretical knowledge of
TD and are less likely to have practical experience with managing TD. On
the other hand, practitioners that work on systems that have between 1 and
10MLOC are more likely to have experience in TD management.

Team size versus TD familiarity. Looking into teams size versus TD familiarity
(Figure @b) it can be observed that practitioners who work in large teams, more
than 30 people, are the most likely to have practical experience with managing
TD, and are less likely to only have theoretical knowledge of TD. On the other
side, practitioners that work in small teams, less than 5 people, are more likely to
have never heard of the TD concept and less likely to have practical experience
in managing TD.

Experience versus TD familiarity. Figure [fla depicts the prevalence of the TD
concept in industry, with respect to practitioner experience. Practitioners that
are beginners are more likely to have never heard of the TD concept and also
less likely to have practical experience in TD management. Practitioners that
classify as competent are more likely to have never heard of the TD concept,
and also equally likely to have theoretical knowledge on TD. Also, like begin-
ners, they are less likely to have practical experience in managing TD. Expert
practitioners are less likely to have never heard of TD and most likely to have
practical experience in TD management.

Finding 4. As the system size or company size or team membership count or level
of expertise increases, the likelihood that IT practitioners have experience with TD
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management increases as well.

Role versus TD familiarity. Figure 8| depicts a mosaic plot of prevalence of the
TD concept in industry, with respect to practitioner roles. For this analysis
practitioner roles were categorized in order to generate a better illustration of
the association between roles and TD familiarity. The categories are presented
in Table [7l After categorizing participant roles the x? test was run again and
resulted in the following: x? = 73.845, df = 18, p-value = 9.997e-09. As the
results prior to role categorization these results indicated that there indeed is a
statistically significant association in regards to TD familiarity.

Table 7: Categories of participant roles

Category Roles assigned to category

DEV Developer

MNGT Project leader/project manager, Quality analyst manager
ARC Software architect

QA Tester, Quality analyst

Process analyst, Requirement analyst,

ANALYST Database administrator/analyst, Business analyst
ALL Performs multiple functions
SYS-CM Configuration manager, Infrastructure analyst, Infrastructure manager

Analysis of Figure [8|shows that if practitioners fall into the Analyst category
they are more likely to have theoretical knowledge of TD but are less likely to
have practical experience in TD identification or management. Practitioners
that are software architects are less likely to have never heard of the TD concept
and more likely to actually have some practical experience in TD management.
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Role categories versus TD familiarity
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Figure 8: The mosaic plot for role categories versus TD familiarity (Q9)

Practitioners that are developers seem to be equally likely to have never heard of
the TD concept, have theoretical knowledge about TD or have some practical
experience in TD identification and management. The same can be said for
practitioners that fall into the MGMT and QA categories. The ALL and SYS-
CM seem to lean this way also, but the sample is insufficiently large to make
any assumptions.

Finding 5.  Practitioners working as software architects are more likely to have
practical experience in TD management, whereas analysts, despite their theoretical
knowledge about TD, are more likely to have never participated in a project where
TD was recognized or managed.

Methodology versus TD familiarity. Figure [7]b depicts the prevalence of the
TD concept in industry, with respect to the used development approach. The
data shows that traditional development approaches are more likely to have
practitioners working with them that have never heard of the TD concept and
less likely to have practical experience in TD management. On the other hand,
practitioners using agile approaches are more likely to have practical experience
in TD management.

Finding 6. Practitioners using non-agile like approaches, i.e. traditional approaches,
are more likely to have never heard of the TD concept and less likely to have any
experiences with TD management.
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4.8. Technical Debt Causes and Effects

The participants gave their insight into the causes and effects of TD, in the
context of the exemplar project that they specified. The analysis of causes and
effects of TD consisted of the: (a) conceptualization of TD causes, (b) iden-
tification of the most common causes and effects of TD, and (c) identification
of associations between the TD types (Section on one side, and causes
and effects on the other. Most common causes and effects were identified using
coding and categorization and the results were counted and charted. The asso-
ciations between the TD types, and causes and effects were identified using the
x? test and contingency tables, while for the presentation of these associations,
the mosaic plots were used. The analysis results contribute to answers to RQ2
and RQ3.

4.3.1. Conceptualization of TD causes

The TD causes were extracted using the participants answers to survey ques-
tions Q16-Q19. Further analysis of these causes led to the derivation of eight
categories. These categories, ordered by occurrence frequency and with exem-
plary causes are:

1. Planning and management (725): Multitasking different clients and pro-
jects, misconduct, poor leadership.

. Development issues (473): Lack of quality, legacy system, legacy artifacts.

. Methodology (389): Tests not performed, poor task distribution.

. Lack of knowledge (311): Lack of experience, information.

. People (208): Overconfidence, Non-sharing of knowledge, lack of team
communication.

T W N

[=p}

. Organizational (133): Lack of training, lack of priority for the project.
. External factors (119): Payment dynamics, discontinued component.

EN

8. Infrastructure (42): Inadequate choice of technology, tool, platform, re-
quired infrastructure unavailable.

The identified causes, derived categories, and their relationship, as well as
their frequencies, represents the conceptualization of TD causes. This concep-
tualization is presented in a from of mind map on Figure [J} The mind map
reveals that the two dominant categories or group of causes are the Planning
and management and Development issues, and the causes that most frequently
occurred in these categories.

4.83.2. The most common causes of TD

The most dominant cause of TD by far is the Deadline cause, indicating
that developers mostly incur debt because of tight deadlines that are set, and
using quick solutions that are not thought through thoroughly. Inappropriate
planning and not effective project management also rank high and indicate a
problem with leading the project. These causes are somewhat tied together on
the count of them both referencing project management, one from the planning
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Figure 9: Mind map of TD causes. Causes with the frequency bellow 5 are omitted and
grouped together as the Other item for each category in the map. High-resolution map with
all causes is available at https://bit.ly/3gjt0Bc

aspect and the other from a more operational aspect of leading the project in real
time. Other significant causes are: Focus on producing more at the expense of
quality, Lack of experience, Pressure, Non-adoption of good practices, Inaccurate
time estimate, Lack of qualified professionals, Lack of a well-defined process.
Further analysis of Figure [10|reveals that the likelihood of some causes lead-
ing to TD was assessed by participants as more likely, even though they had a
lower citing frequency. Non-adoption of good practices seems to be right behind
Deadline and Inappropriate planning regarding the possibility of it leading to
TD. Also, Lack of experience, Lack of a well-defined process and Pressure follow,
indicating that they must not be ignored when analyzing possible causes of TD.

Finding 7. Deadlines, non-adoption of good practices, lack of experience and pressure
are the most likely causes why IT practitioners incur TD. These causes are often a
manifestation of other, indirect, causes which are most likely inappropriate planning,
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Figure 10: Top 10 most cited causes of TD

lack of well-defined processes or non-effective project management.

4.8.8. Categories of Causes and TD Types

As presented in Section the causes were categorized into 8 categories.
The x? test calculated to assess the relationship between TD categories and
types resulted in the following: x? = 214.59, df = 98, p-value = 1.067e-10. The
p-value indicated on a statistically significant relationship between categories of
TD causes and TD types. Figure [11| shows the mosaic plot.

The analysis of Figure [11|shows that if TD causes fall into the infrastructure
category they are most likely to lead to architecture debt and a bit less likely to
lead to build debt or usability debt. Causes that are external in nature are more
likely to lead to infrastructure debt, or issues with the way the organization itself
operates (e.g. using outdated tools, postponing updates). Causes that have to
do with the development approach (methodology) are more likely to lead to test
debt.

Section [£:3.1] revealed that planning and management and development is-
sues are the two dominant categories of causes. Causes categorized as planning
and management are less likely to lead to design debt but more likely to lead to
test debt. Causes that are categorized as development issues are more likely to
lead either to code debt or design debt but are less likely to lead to testing related
issues or test debt. Test debt is therefore most likely caused by planning and
management group of causes, while the design debt is caused by development
185UueS causes.

Finding 8. Infrastructure causes are most likely to lead to architecture debt, and
a bit less likely to lead to build or usability debt. Development issue causes are more
likely to lead either to code or design debt but are less likely to lead to test debt.
Ezxternal factor causes are more likely to lead to infrastructure debt. Planning and
management, and methodology causes are more likely to lead to test debt.
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Figure 11: The mosaic plot for categories of causes versus TD Types

4.3.4. Conceptualization of TD effects

The TD causes were extracted using the participants answers to survey ques-
tion Q20 and Q21. The analysis of Q21 gave insight into effects TD have on
development process and these effects were categorized into six categories. These
categories, their frequencies and exemplary effects are:

1. Planning and management (467): Increased costs, increased efforts.

2. External quality (338): Low quality, low performance, low maintainability.

3. Internal quality (308): Poor code readability, increased amount of main-
tenance activities.

4. People (395): Customer or user dissatisfaction, Lack of knowledge.

5. Development issues (282): Low code reuse, low tractability.

6. Organizational (162): Financial loss, Impaired company image.

As with TD causes, effects and their categories are arranged in mind map,
and this map is presented in Figure [[2] Mind map reveal that Planning and
management and External quality issues are the most dominant group of TD
effects.

4.8.5. The most common effects of TD

The most dominant effect of TD is Delivery delay, as presented in Figure
[T3] This effect is also the one with the biggest impact. Low maintainability and
Rework are also highly cited effects of TD, as well as the effects with a significant
impact. Other significant effects are: Low external quality, Increased effort, Need
of refactoring, Increased cost, Bad code, Low performance and Financial loss.

One other significant insight that can be obtained from Figure is that
Financial loss is cited last in the top 10 effects list, but is categorized as the
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Figure 12: Mind map of TD effects. Effects with the frequency bellow 5 are omitted and
grouped together as the Other item for each category in the map. High-resolution map with
all effects is available at https://bit.ly/3gtjV Vo
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Figure 13: Top 10 most cited effects of TD
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effect with the third highest impact. A conjecture can be made that this is
mostly viewed by the management on the count of this effect being directly
related to project, and down the line corporate, financial state.

Finding 9. The presence of TD most likely leads to delivery delays, low maintain-
ability and generates the need for rework. These effect can also lead to longer-term
effect, most likely financial loss.

4.8.6. TD Types and Categories of Effects

As it was the case with TD causes, the effects of TD were categorized in six
categories. The x? test that assesses the relationship between TD effects and TD
types, resulted in the following: x? = 131.14, df = 70, p-value = 1.336e-05. The
p-value indicated that there indeed exists a statistically significant relationship
between TD types and categories of TD effects. Figure shows the mosaic
plot that was generated to visualize this relationship and to further analyze it.

Figure [T4] shows that code debt most likely leads to issues that can be cat-
egorized as internal quality issues. This is somewhat expected on the count of
the code being owned by the company and any issues that arise from it can
be treated as internal to that company. Defect debt represents defects that are
discovered by testing activities but not fixed or corrected. This type of debt is
most likely linked to effects that have impact on the people (e.g. developers be-
ing demotivated by some product defects). Issues that arise when the selection
of web services is not aligned with requirements of the system, or service debt
is more likely to be related to effects that can be categorized as organizational.
Section revealed that the two most dominant groups of TD effects are
the Planning and Management and External Quality Issues. Debt that refers
to issues that arise from the trade off between agreed upon requirements and
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the ones that are actually implemented, or requirements debt, is more likely to
be linked to effects that resonate with the management level and fall into the
planning and management category, but are less likely to be linked to external
or internal quality issues. On the other hand, debt that can be categorized as
test debt is more likely to be related to effects that are external, or fall into the
External quality issues category. Requirements debt will therefore likely lead
towards the effects from planning and management category, while the test debt
most likely leads to effects from external quality issues category.

Finding 10. The code and test types of TD are likely to lead to issues with
internal and external quality, respectively. While, requirements debt is likely to lead
to planning and management issues. Furthermore, defect debt is associated with
people related issues.

5. Discussion

This chapter discusses the most significant findings of the study. Section
[6.1] discusses the findings relevant to the prevalence of the TD concept, while
Section 5.2 and Section focus respectively on the findings that emerged from
the analysis of TD causes and effects.

5.1. The prevalence of TD

Looking at the prevalence of TD, the study findings indicate that the indus-
try is generally familiar with the TD concept with 78% of participants confirming
that they understand or agree with McConnell’s definition of TD (Finding .
On the other hand, even though the TD familiarity percentage is relatively high,
TD identification and management is somewhat less present in the IT industry
with more than half of the participants of this study (53%) indicating that they
did not work on projects that attempted to identify or monitor TD (Finding.
These results suggest that the majority of the industry is at least familiar with
the concept of TD, while a certain percentage has knowledge about TD but
has no concrete experience with it. Could this be on the count of organizations
themselves not willing to track TD, or is TD knowledge lacking on the man-
agement level? Either way, the results show that there is a certain percentage
of practitioners that are familiar with TD and could possibly help mitigate its
impacts but whose knowledge is not being utilized.

A study by Silva et al. [25] set a similar research question to this studies
RQ1, namely they strove to see if there is a consensus on the perception of
TD among software practitioners in the Brazilian software organizations. They
analyzed responses from 40 participants and showed that 60% of them claimed
to be aware of the TD concept. Generalizing to this study this corresponds
well to the majority of participants claiming that they are familiar with the TD
concept.

These participants came from three large companies and the study found
that they are generally familiar with the concept of TD. This results coincides
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well with this studies Finding [4] that states that as the company size increases
so does the likelihood that practitioners are familiar with the concept of TD,
and also are more likely to have some practical experience in TD identification
or management.

An interesting result is the one expressed in Finding[3|that states that there is
a dependency between country and the familiarity with the TD concept. To the
best of our knowledge no other study of international character has detected this
dependency. The authors’ opinion is that two conjectures can be set regarding
the explanation of this finding. The first one is that this is primarily because
of the divers education system (regarding IT) that are in place in different
countries, some of which cover the topic of TD in more detail, while others
cover the topic more loosely or not at all. This has the most significant impact
on junior developers and their familiarity and perception of the TD concept.
The second conjecture is regarding the maturity of the national IT industry.
Some IT industries are less mature than others, maybe they are still young,
and it is in these industries that practitioners are less familiar with TD. Figure
[Bla hints at this with it results, showing that if practitioners come from Serbia,
that has a relatively young IT industry that is still developing, they are more
likely to have never heard of the TD concept. The variations in national data
can be also caused by cultural characteristics, a further research is needed to
investigate the cultural aspects of TD.

Shifting the focus to architectural TD, the literature shows that there were
studies like the study from Martini et al. [I6] and Martini and Bosch [I5] that
focused on this particular type of TD. This study did not find that the architec-
ture as an artifact is a top TD cause. Section [{.1.3]shows that architectural debt
came in fourth with 10.70% share in total TD types detected from participants
exemplar projects, although Finding [5| states that software architects are more
likely to have practical experience in TD management. Being that software ar-
chitects are not only entrusted with and responsible for designing the system,
but are also responsible for the software as a whole meeting all agreed upon
requirements and standards, it is only logical that they are, among some other
roles, most interested in TD.

When it comes to the methodology that is being used, practitioners that use
traditional approaches are more likely to have never heard of the TD concept
and less likely to have some experience in TD management (Finding @ It
can be argued that this is somewhat expected on the count of more traditional
approaches being less present in software development nowadays, while Agile
approaches, or even hybrid approaches being more dominant.

Rocha J. C. et al. [27], among other things, reported on knowledge on
TD from the perspective of 74 Brazilian practitioners. They stated that 25.7%
had low knowledge on TD, 36.5% a medium grasp on TD and 25.7% a high
understanding of TD. Figure [5{a) shows that this study also points to Brazilian
practitioners being more likely to have theoretical knowledge on TD.

Ernst et al. [19] in their study found that the TD metaphor is widely ac-
cepted within large organizations. This study did not find any statistically
significant relationship between company size and the familiarity of TD, only
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that it is less likely that practitioners that come from small companies have
actively managed TD on some projects within that company b).

5.2. Top Causes of TD

The top most cited cause of TD was the Deadline cause, with the citing
frequency of 170. Besides deadlines some of the most cited causes of TD that
emerged were causes such as Inappropriate planning, Not effective project man-
agement and Focus on producing more at the expense of quality. An interesting
cause was the Non-adoption of good practices cause, that came in the seventh
place in the top 10 causes list, but is the third cause that is, according to study
participants, most likely to lead to TD, which makes this cause worthy of con-
sidering even before some that have a higher cite frequency. Other causes that
fall into the top 10 causes of TD list can be viewed in Figure

When analyzing the likelihood of a cause leading to TD, the Deadline cause
was cited a quarter of the times (25%) in the Planning and Management cate-
gory, as the most likely cause to lead to TD @ It also took up 26% of citations
of all top cited causes in remaining 7 categories. In the same category, other
causes emerged, like the Inappropriate planning cause, that had 18% of that
categories citations, the Inaccurate time estimate cause with 10% of citations,
the Not effective project management cause with 9% of citations, and the Focus
on producing more at the expense of quality with 7%. These causes take up
69% of citations in the Planning and Management category and take up more
than half (53%) of citations in the top 10 causes list regarding the likelihood
of leading to TD This data points to Planning and Management as the
potential reservoir of potential TD causes.

The Deadline as a cause was recognized by Yli-Huumo et al. [I8] in their
study as lack of time given for development. They also recognized pressure
put on the development team as a cause of TD which can coincide with this
studies Pressure cause that was cited 53 times and recognized by practitioners
as relatively highly likely to lead to TD.

The study that was conducted by Codabux and Williams [34] indicated
that managerial decisions are among the main causes of TD. These decisions
can result in inappropriate planning, not effective project management or even
a lack of a well defined process, that was also detected by this study as a
highly cited cause. This study confirmed that management decisions, at different
management levels (e.g. project management, organization management), can
in deed be a cause of TD. The study in [34] also recognized resource constraints
as a cause of TD. This was also confirmed by this study in the sense that Lack
of qualified professionals was detected as a highly cited cause of TD with a
frequency of 54.

One of the largest studies on TD that was conducted by Ernst et al. [I9]
came to the conclusion that immature choices done in architecture are a key
cause of TD. The Inappropriate planning cause identified by this study can be
a result of poorly made decisions in architecture that lead to TD.

The study conducted by Martini et al. [I6] focused on architecture debt
and strove to find the causes for the accumulation of architectural TD and also
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to investigate the trends in the accumulation and recovery of architectural TD.
The study found that business factors, design and architecture documentation,
reuse of legacy/third party/open source, parallel development, effects uncer-
tainty, non-completed refactoring, technology evolution, and the human factor
can be the likely causes. This study builds on this and finds that Infrastructure
causes, or inadequate technology, tool, platform choices, or an unavailable in-
frastructure, are most likely to lead to architecture debt. Besides this, the data
shows that code or design debt will most likely be triggered by some Develop-
ment issues cause, that Ezternal factor causes most likely lead to infrastructure
debt and Planning and management and Methodology causes most likely lead
to test debt.

The identification of several causes of TD that were mentioned in earlier
studies by other authors can possibly indicate that a trend is slowly emerging
for some causes that are most likely to trigger the existence of TD items, but
more research is needed to derive some conclusions that are generalizable.

Ernst et al. [19] in their study, showed that architecture decisions were the
main source of TD, while this study adds the finding that several other causes
that can be classified as Infrastructure causes can lead to Architecture debt .
They also found Owerly complex code to be a significant cause. The debt that
occurs in this context can be viewed as Code and this study found that causes
categorized as Development Issues can lead to this particular debt type .
Architecture as a potential leading cause of TD is also the found by Holvitie
et al. [30]. They also found that inadequate tests seem to be a cause of TD,
whereas this study showed that causes categorized as Planning and Management
and Methodology can lead to Test debt (11)).

5.8. Top Effects of TD

The top most cited effect of TD was the Delivery delay effect, cited 142
times, meaning that in most cases practitioners saw that because of debt items
they were not able to reach an agreed upon deadline for delivery. This is an
interesting find in comparison to the top TD cause being the deadlines that are
defined. A vicious circle seems to form here on the count of practitioners rushing
to meet the deadlines and introducing TD in the project that in turn later delays
the delivery of the project. Besides this, some of the other highly cited effects
that practitioners named were effects like Low maintainability, Rework and Low
external quality. An interesting effect in the top 10 list was the Financial loss
effect, that came in 10th regarding citing frequency, but was the third effect
regarding the significance of its impact. This is somewhat expected because
this effect speaks about company finances, and TD leading to financial loss can
have serious repercussions on the company as a whole.

When analyzing what effects have a bigger impact it seems that Delivery
delay, Low maitainability, Financial loss, Rework are the ones with the biggest
impact[I3] The Delivery delay cause comes from the Planning and Management
category and takes up 38% of effects cited in that category. On the other hand,
Low maitainability is placed in the Internal Quality Issues category and also
takes up 47% of effects in that category. The Financial loss effect is probably
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felt the most by the management of the company and is categorized in the
Organizational category and it is taking up the majority of that category with
65% of all cited effects. The Rework effect comes also from the Planning and
Management category with a share of 22%. These effects combined take up 66%
of effects that have the biggest impact, and should be taken into consideration
first when analyzing TD.

In the Codabux and Williams [34] study the results showed that starting the
project from scratch was the main effect felt by practitioners, while this studies
participants listed rework as the third most common effect of TD. Yli-Huumo
et al. [I8] extra working hours and errors and bugs were among the main effects
of TD. This study confirms this by identifying increased effort and bad code
as effects that are among the most cited by study participants. This studies
findings for top effects also complement the study by Yli-Huumo et al. [35]
that found, among others, decreased code maintainability, major refactoring as
the emerging effects of TD. Similarly the study by Li et al. [36] also found
that maintainability is one quality attribute that is compromised because of the
presence of debt items.

This studies findings confirm some of the earlier study finding regarding the
effects of TD, but also build upon the work by introducing some new effects
that are recognized by practitioners as relevant.

Besker et al. [§] argued that additional time that is wasted on a project is
spent in performing additional tests, and thus makes an important effect of TD
to note. This study showed that all effects that can be categorized as Ezternal
Quality Issues are likely to lead to Test debt Finding[I4] The authors of [§] also
mention additional source code analysis and refactoring as most common effects
of TD. These effects can be categorized as Development Issues for which this
study did not find any statistically significant relationship with any TD type
Finding Yli-Huumo et al. [35] mentioned decreased code maintainability as
one of the most dominant consequences for quick workarounds, while this study
categorizes low maintainability as an Internal Quality Issue and this TD effect
category is likely to lead to Code debt.

5.4. InsighTD Dataset

In this publication we reported the InsighTD dataset with respect to preva-
lence, causes, and effects data. The given analysis aids better description of the
dataset, i.e. it supports more exploratory analysis, rather than a specific data
analysis for preset hypotheses. However, the intention is to allow formulations
of such hypotheses in future studies based on this report.

Our intention is to present a report of InsighTD dataset that will allow for
versatile usage. For example, from data on causes it can be seen that causes
characterized as planning and management are far more common than other
causes (Figure @in Section. Furthermore, data also suggest that in presence
of planning and management causes testing practices will suffer the most, i.e. it
will result with the injection of a test debt (Figure . So, reading segments of
this report provides different insights that can motivate further investigations.
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As one of the objectives of InsighTD is to increase the dataset by adding
new replication countries, the dataset will change, i.e. grow, over time. An
interested reader can find an updated version of the InsighTD analysis report on
the following linkIE where all additional analysis of InsighTD data are included.

6. Trustworthiness of the Study

The assessment of the trustworthiness of the study depends on its underlying
paradigmatic or philosophical stances. This study adopted the constructivism
as a paradigmatic stance [61]. Constructivism’s assumptions were seen as most
acceptable considering the study, its objective and the stated RQs. To argu-
ment this decision, constructivists’ assumptions, proposed in Guba and Lincon
[62] will be presented alongside the properties of this study and the InsighTD
project. The arguments are as follows: (a) For constructivism, the inquiry goal
is the understanding of the phenomenon.

The goal of InsighTD is to be achieved by understanding the practition-
ers’ familiarity with TD and their reactions when TD is present, the causes
of TD and effects it has on software development process. (b) For construc-
tivists, knowledge is inseparable from humans and their context. In InsighTD,
knowledge is generated using IT industry practitioners’ experiences with TD.
(c¢) Constructivists focus on distinct groups of people and seek to find their lo-
cal truths. InsighTD builds on findings from national, that is on local, findings
and aggregates them to derive the new knowledge. (d) Constructivists typically
rely on qualitative methods for data collection and analysis. InsighTD survey
includes open questions to collect rich qualitative data and this data is dom-
inantly used for answering RQs. Relying dominantly on qualitative methods
also makes this study a qualitative study or qualitative in nature.

To ensure the trustworthiness of the qualitative studies, Guba [63] proposes
credibility, transferablity, dependability, confirmability as criteria to be consid-
ered. Various techniques can be used to promote these criteria in qualitative
studies. This study relied on techniques proposed by Shenton [64].

6.1. Credibility of the Study

Credibility denotes the alignment of study findings with the reality. To
ensure the credibility, following techniques were used: The adaption of the well-
established research method this study used a survey to collect the data, qual-
itative coding and a clearly defined and analysis protocol developed by the
InsighTD core group. Research methods that were used are also well accepted
in software engineering field [65, [66].

Sampling of subjects was done using the convenience sampling method, as
presented in Section [3.4l The honesty of information was ensured by allowing
potential participants to refuse to participate in the study, to quit the survey if

15TnsighTD supplementary analysis report. Version 1.0. (Date: 10.06.2021) https://bit.ly/
3xeU4Hu
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they felt like doing so and by guaranteeing the anonymity of the participants.
Frequent debriefing sessions: during the analysis of data, researchers closely
collaborated and all decisions and disagreements were solved with a consensus.
Ezperience of the investigator: The researchers who organized the InsighTD
project and designed the survey were all experienced researchers. Junior re-
searchers who participate in this project were under close supervision of their
senior colleagues. Thorough description of the phenomenon under study: this
study focuses on TD and its manifestation in software development. TD is well
recognized in software engineering literature, as it is presented in Section [2}

The credibility of the study is also supported with the study organization.
According to Santos et all. [50], organizing the study as a family of survey
replications promotes the internal validity, which is the criteria used for cred-
ibility in quantitative studies [63 64]. Main reasons for this are the shared
goals, RQs, study design, collaboration of independent research teams, shared
raw data, and similar. Finally, the InsighTD survey was designed to ensure
the credibility of the collected data. Fore example, Q13 allowed researchers to
discard the answers based on whether the provided TD example could or could
not be mapped to one of the TD types (see Section [4.1.1)).

6.2. Transferability of the Study Findings

Transferability denotes the application of study findings in different contexts
or the generalizeability of findings. To promote the transferablitiy of the study
findings, the technique of thorough description of the context in which the study
was executed was used. The context of this study is thoroughly described with
a significant amount of details data in Section - Demographics and Section

- InsighTD project.

6.3. Dependability on the Research Context

Dependability denotes that the study repeated in the same context, with
same participants, and same method would result with similar outcomes. To
ensure the dependability of the study findings, a technique of Thorough de-
scription of the application of research methods for data collection and analysis
was used. Methodological descriptions provided in Section [3| provide sufficient
amount of data for interested researchers to replicate the study.

6.4. Confirmability of the Study Findings

Confirmability denotes the objectivity of the findings, that is that the find-
ings are based on the analysis of the collected data rather then on the re-
searchers’ beliefs. To ensure the confirmability of the study findings, the fol-
lowing techniques were used: Thorough methodological description. Research
approach adopted in this study is presented in Section This description
enables the scrutiny of the study findings. Recognition of the study shortcom-
ings. Survey data can be incorrect due to: (a) lose of motivation to complete
the survey or (b) when the participation in the study changes the behavior of
the respondent. To mitigate these shortcomings, participants were familiarized
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with the study goal, topic, duration and that the participation in survey was
anonymous.

7. Conclusion

The phenomenon of technical debt permeates the IT industry, and it is
present in organizations and projects of various sizes. The large majority of de-
velopers is dealing with the consequences of injected TD at daily bases. It is evi-
dent that TD is a multifaceted phenomenon, and because of that, it is of utmost
importance to collect rich empirical data about it. Current empirical investi-
gations although important and valuable on its own have limitations regarding
sample composition and size. Therefore, the objective of the InsighTD initia-
tive is to coordinate research teams from different countries in order to jointly
contribute to a single dataset about the TD phenomenon. So far, the InsighTD
dataset includes 653 responses from 6 countries (Brazil, Chile, Columbia, Costa
Rica, USA, and Serbia).

Regarding the prevalence and familiarity of the TD concept, it seems that
the concept is unknown to the almost third of participants (31%). This percent-
age is relatively high, when compared to participants who had some practical
experiences with TD identification and/or management (47%). Furthermore,
the analysis revealed that participants’ country has statistically significant im-
pact on the TD concept prevalence. This strongly suggests that practitioners in
some countries are more likely to be familiar and experienced with the concept,
such as in Columbia and in the United States.

Also, findings strongly suggest that a major cause of TD is deadline, i.e. time
pressure caused by short deadlines. And, interestingly the single most cited ef-
fect of TD is delivery delay. The second most cited effect is low maintainability.
Based on this finding we can speculate that a TD wvicious cycle, i.e. a situa-
tion when existing debt incurs additional debt, can be caused and then fed by
continuous time pressure. Further data analysis showed that causes categorized
as infrastructure causes (environment setup, tools, and used technologies) will
certainly lead to architectural debt.

The analysis of effects did not reveal a single strong relation that stood out,
like for causes, but rather several relations that describe expected effects of
specific TD types. Some of them are well known, such as code debt that leads
to internal quality issues, test debt that leads to external quality issues, and
requirements debt that leads to planning and management issues. Alongside
with those, defect debt leads to people related issues. It seems that postponing
or avoiding corrections of known defects translates into growing dissatisfaction
among developers as well as among users.

Families of surveys are rare in software engineering. InsighTD is the first
family of surveys on technical debt in software engineering. As a research ap-
proach, family of surveys turned out to be very useful. It provided a method-
ological framework that allowed multiple replication teams to conduct research
activities with a sufficient level of autonomy, but at the same time providing
common grounds for aggregating data from multiple replications of the survey.
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Regarding future work, further analysis of the data is planned in order to
gain insight on undertaken practices to cope with TD. Furthermore, we expect
to extend the InsighTD dataset with new replications. So far, we collected data
from six out of twelve countries that joined the initiative.
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