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Abstract. Road maintenance planning is an integral part of road asset management. One of the 

main challenges in Maintenance and Rehabilitation (M&R) practices is to determine maintenance 

type and timing. This research proposes a framework using Reinforcement Learning (RL) based 

on the Long Term Pavement Performance (LTPP) database to determine the type and timing of 

M&R practices. A predictive DNN model is first developed in the proposed algorithm, which 

serves as the Environment for the RL algorithm. For the Policy estimation of the RL model, both 

DQN and PPO models are developed. However, PPO has been selected in the end due to better 

convergence and higher sample efficiency. Indicators used in this study are International 

Roughness Index (IRI) and Rutting Depth (RD). Initially, we considered Cracking Metric (CM) 

as the third indicator, but it was then excluded due to the much fewer data compared to other 

indicators, which resulted in lower accuracy of the results. Furthermore, in cost-effectiveness 

calculation (reward), we considered both the economic and environmental impacts of M&R 

treatments. Costs and environmental impacts have been evaluated with paLATE 2.0 software. Our 

method is tested on a hypothetical case study of a six-lane highway with 23 kilometers length 

located in Texas, which has a warm and wet climate. The results propose a 20-year M&R plan in 

which road condition remains in an excellent condition range. Because the early state of the road 

is at a good level of service, there is no need for heavy maintenance practices in the first years. 

Later, after heavy M&R actions, there are several 1-2 years of no need for treatments. All of these 

show that the proposed plan has a logical result. We also performed a sensitivity analysis that 

presents the behavior of cost-effectiveness due to different traffic volumes. Decision-makers and 

transportation agencies can use this scheme to conduct better maintenance practices that can 

prevent budget waste and, at the same time, minimize the environmental impacts. 

Keywords: Asset Management, Maintenance and rehabilitation, Life Cycle Assessment, 

Reinforcement learning,  
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1. Introduction: 

The performance of all national economies is dependent on road infrastructure, which delivers a 

wide range of economic and social advantages. At the same time, it has a significant environmental 

impact throughout its construction, maintenance, and use (Santero and Horvath 2009). The 

necessity of sustainable development of infrastructure systems, such as transportation networks, is 

now widely acknowledged, especially after the UN's International panel on climate change (IPCC) 

reported for "code red" in its latest report (Cartwright 2021). Maintaining and repairing the 

continually deteriorating pavement networks sustainably with minimal financial expenditure, 

greenhouse gas emissions, and non-renewable materials consumption has steadily attracted 

attention (Wang and Gangaram 2014). 

Pellicer et al. (Pellicer, Sierra et al. 2016) found that conventional evaluations of pavement 

maintenance alternatives concentrated on economic and technical parameters, ignoring the 

relevance of environmental impacts. Air pollution and climate change are two of the most pressing 

environmental issues facing the globe today. If temperature levels continue to rise owing to 

anthropogenic greenhouse gas (GHG) emissions into the atmosphere, global warming might have 

severe environmental, social, and economic consequences throughout the world (Santos, Torres-

Machi et al. 2020). With that being said, special attention must be paid to the transportation sector 

since it is responsible for spewing considerable amounts of pollutants up into the air (Watts, 

Amann et al. 2018). Moreover, in the presence of global warming, it is anticipated to have more 

Maintenance and Rehabilitation (M&R) practices because of increased natural disasters, and thus 

more pollutants will be released into the atmosphere (Santos, Torres-Machi et al. 2020). 

Developing a practical long-term maintenance framework will not only help policymakers to 

achieve an acceptable level of service but enable them to avoid significant capital waste since there 

are limitations on the budget (France-Mensah and O'Brien 2018). There is a need for prediction 

models for developing an effective maintenance plan. Many budget allocation models have been 

proposed to address this issue for various purposes, both on the project and network level (Yu, Gu 

et al. 2015). There are lots of studies that have been conducted in the field of pavement 

performance forecast in recent years using the Long-Term Pavement Performance (LTPP) data  

(Piryonesi and El-Diraby 2020, Yamany, Saeed et al. 2020) or Local data sets (Yao, Dong et al. 

2019). The cost-effectiveness of methods, whether in data collection (Piryonesi and El-Diraby 

2020) or maintenance framework, is essential because, in the case of data gathering, it should be 

practical for small firms to be cost-effective and in case of maintenance framework, it can prevent 

budget waste. 

Engineers have been attempting to determine which maintenance techniques yield the best result. 

Many researchers used the notion of “Cost-effectiveness” to evaluate the efficiency of their 

methods. Torres-Machi et al (Torres-Machi, Pellicer et al. 2017) and Osorio et al (Osorio-Lird, 

Chamorro et al. 2018) employed cost-effectiveness or cost-benefit techniques extensively to 

examine both performance and economy. In order to make better decisions that are cost-effective 

and more environmentally friendly, pavement repair must be planned over a lengthy period (Alam, 

Hossain et al. 2020, Huang, Dong et al. 2021). Combining treatments and developing more 
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predictable schedules would considerably increase pavement service life and save a significant 

amount of capital (Irfan, Khurshid et al. 2012). 

Another important parameter that must be considered is treatment timing. Determining a 

maintenance schedule aims to keep the pavement in good working order while saving money on 

maintenance. Much research has focused on estimating maintenance timing based on long-term 

pavement performance deterioration (Donev and Hoffmann 2020, Li, Feng et al. 2021, Qiao, Du 

et al. 2021, Renard, Corbett et al. 2021). 

Numerous research has attempted to combine machine learning and civil engineering to tackle 

various engineering challenges, motivated by machine learning's incredible capacity to employ 

models built on data in order to replicate human intelligence activities (Neves, González et al. 

2017, Chopra, Sharma et al. 2018, Deka 2019, Naranjo-Pérez, Infantes et al. 2020). Deep learning 

is the most prevalent among them and is commonly used in damage recognition, crack detection, 

and prediction (Assaad and El-adaway 2020, Athanasiou, Ebrahimkhanlou et al. 2020, Azimi and 

Pekcan 2020, Jiang and Zhang 2020, Piryonesi and El-Diraby 2020) . A Recent approach for 

finding the best treatment timing is through maximizing cost-effectiveness with reinforcement 

learning (Yao, Dong et al. 2020, Renard, Corbett et al. 2021). In table below, a summary of 

previous research on AI application in infrastructure management is presented in table 1. 

Table 1. Previous research on AI application in infrastructure management 

Field Author(s) year Technique Domain 

Damage detection for 

infrastructure assets 

(Cheng, Behzadan et al. 2021) 2021 CNN Building 

(Angulo, Vega-Fernández et al. 2019) 2019 CNN Road 

(Saravi, Kalawsky et al. 2019) 2019 CNN  Water 

(Assaad and El-adaway 2020) 2020 KNN Bridges 

(Attari, Ofli et al. 2017)   2017 CNN  Power 

Maintenance and 

Rehabilitation timing 

(Asghari and Hsu 2022) 2022 ML Bridges 

(Yao, Dong et al. 2020) 2020 RL Road  

(Renard, Corbett et al. 2021) 2021 RL Road 

(Han, Ma et al. 2021) 2021 RL Road 

(Donev and Hoffmann 2020) 2020 GA Road 

Performance 

Prediction  

(Piryonesi and El-Diraby 2020)  2020 KNN Road 

(Assaad and El-adaway 2020) 2020 ANN, KNN Dam  

(Sabour, Dezvareh et al. 2021) 2021 ANN Sewer 

(Wang, Xuan et al. 2020)  2020 RNN Power  

A machine learning approach known as reinforcement learning (RL) might be used to develop 

better maintenance techniques to solve the problems, that is, to deal with the long-term 

maintenance decision-making (Yao, Dong et al. 2020). Pavement authorities are now focusing 

more on the long-term cost-effectiveness of maintenance treatments, making maintenance 

planning a sequential decision-making issue. However, whether employing either professional 

expertise or mathematical programming approaches, long-term maintenance planning is 

problematic due to the complex process of pavement deterioration, multiple alternative treatments, 

and various pavement performance indicators. RL is an excellent tool for simulating sequential 
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decision-making situations on a big scale. It discovers the best approach by maximizing the agent's 

cumulative rewards from the environment. RL-based pavement management decision-making 

techniques can include sophisticated pavement performance prediction, more specific treatment 

techniques and materials comparison, and numerous pavement treatment applications in a long-

term optimization through agent-action environment interactions, as opposed to traditional 

pavement management decision-making techniques (Liu, Chen et al. 2020, Han, Ma et al. 2021, 

Renard, Corbett et al. 2021) 

RL has been widely employed in civil engineering to solve transportation issues. Its use in traffic 

signal control to reduce vehicle delays is a good example (Zolfpour-Arokhlo, Selamat et al. 2014, 

Zhang, Mao et al. 2015, Mannion, Duggan et al. 2016, Aslani, Seipel et al. 2018, Müller, Rangras 

et al. 2021). Moreover, RL has been used in route planning, traffic congestion alleviation and the 

traffic flow optimization problem (Walraven, Spaan et al. 2016, Peng, Xi et al. 2021, Zhu, Lu et 

al. 2021). To balance the distribution of passenger demand along a metro line, Jiang et al  executed 

a coordinated passenger inflow management during peak hours. However, there has been less 

research that has applied RL in pavement management decision-making. 

This study's significant contribution may be summarized as follows: (a) for the first time, this paper 

is developing an RL framework that considers costs and environmental effects at the same time, 

and (b) developing an RL framework based on a public database (LTPP) is the first one in its kind. 

We used the LTPP database, as it is the most comprehensive database for road maintenance 

practices by now. Although there are many deficiencies in data, like missing data and irrational 

changes, we used some methods to tackle the problems, which will be discussed later in the data 

preparation section. 

Following this introduction, section 2 introduces the approach we took in this paper. Section 3 

discusses the proposed approach's result, including future maintenance planning, costs, and 

behavior of the approach under different conditions. Section 4 concludes this study and guides 

further research. 

 

2. Method 

2.1. Deep reinforcement learning 

In this paper, we aim to find a cost and environmentally-effective sequence of maintenance actions 

to provide the most budget-efficient set of maintenance actions and contribute to a more 

sustainable maintenance management system. 

Initially, some basic principles of Deep reinforcement learning are briefly introduced. 

Reinforcement learning is a branch of machine learning algorithms specialized in solving 

sequential decision-making problems to allow software-defined agents to learn the optimum 

behaviors in a virtual environment to achieve their objectives (Andrew Barto 2014). 

Reinforcement Learning differs from other categories in Machine Learning, considering the kind 

of feedback (reward) that the agent (algorithm) receives after making a decision. In supervised 

learning, the agent will simply understand how good it was in predicting (doing an action) by 
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immediately comparing its result with the label (Cunningham, Cord et al. 2008), and the agent 

uses this method to improve its next prediction (action). For unsupervised learning, there is no 

feedback as the data is unlabeled (Ghahramani 2003). Reinforcement learning is something in 

between, which works with the term delayed reward, and agents are learning through a trial-and-

error procedure of interacting with the environment. It starts with an initial state, and every time 

the agent makes a decision, it receives a reward and changes the state to another one. The goal is 

for the agent to find a Policy that leads to the maximum reward. As RL works on the Markov 

Decision Process (MDP) principles, we introduce our sustainable road maintenance decision-

making system based on the MDP system (Van Otterlo and Wiering 2012). 

 

Figure 1. the schema of the flow in an RL system 

Definition (Markov decision process). The Markov decision process is defined as a tuple

0( , , , , , )M S A T d r = , as shown in Figure 1, where S is a set of states s ∈ S, A is a set of actions 

a A , which can be discrete or continuous, T  defines a conditional probability distribution of the 

form 1( | , )t t tT s s a+ that describes the dynamics of the system, 0d  defines the initial state 

distribution 0 0( )d s , :r S A R →  defines a reward function, and (0,1]   is a scalar discount 

factor. In a model-free prediction, T  is always unknown and is thus omitted afterwards in this 

paper. 

The best (optimal) policy for RL is one that maximizes the cumulative reward. At each step in 

policy π the agent at one specific state ts  takes an action ta  to observe the next resulting state 1ts +  

and obtains a reward 1tr + . The final cumulative reward in step t  is defined by tG  and can be 

defined as follow: 

0 1 1

1 1 ... n

t t t nG r r r   −

+ += + + +
 

n  is the number of steps. As mentioned in Defenition2.1,   is called discount factor, and it plays 

a key role in “delayed reward” phenomenon. The more   is closed to 0, the less important are 

future rewards, and the agent focuses on immediate rewards (Sutton 1992). Achieving an optimal 

policy *  means that our agent has succeeded in finding the optimal sequence of actions in each 

time step which maximizes tG .  
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Before introducing different ways of finding * , we first define our sustainable maintenance 

planning system based on MDP, thus defining Environment, states, actions and rewards in our 

proposed system (Figure 2). 

 

Figure 2. the schema of the proposed sustainable maintenance planning system 

2.2. Environment 

The agent's Environment is the world it moves and interacts with. The Environment receives the 

agent's current state and action as inputs and delivers the reward and the agent's future state as 

output. 

In our sustainable maintenance planning system, the Environment should be a place that simulates 

the initial road condition and then determines the following condition of the road based on the 

chosen action. In a perfect world, the agent can perform its action on an actual road segment and 

quickly evaluate the post-action condition of the road to evaluate the effectiveness of the action. 

However, these real-world solutions and even their laboratory simulations in civil engineering 

situations are not practical; they are complex and time-consuming. 

To overcome this problem, Machine Learning models are used to simulate the Environment and 

estimate future road conditions. This paper uses a Deep Artificial Neural Network (DANN) to 

estimate the following condition of a road section based on some initial (input) features. This ANN 

model is used further in RL to play the role of the Environment. 

There are 40 factors used as the inputs for the ANN model, which are related to road structure 

features (24 factors), traffic conditions (6 factors), weather conditions (4 factors), initial 

performance indicator (1 factor), the interval between two indicator evaluations (1 factor), 
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maintenance type (3 factors) and maintenance date (1 factor). As we have considered two 

indicators in our Sustainable Maintenance Planning Model, two ANNs are used to predict each 

indicator separately. The Flowchart of these ANN models and their performance are illustrated in 

Figure 3 and 4, respectively. 

 

Figure 3. the Flowchart of the DNN model that predicts the indicator performance and is used as the Environment in the RL 

 

Figure 4. The performance of the prediction model in predicting the performance indicators 

 

2.2.1. Data 

Long-term pavement performance (LTPP) data were employed in this paper. The following 

indicators for flexible pavements are presented in the dataset: 1) International Roughness Index 

(IRI), 2) Rutting Depth (RD), 3) Cracking Metric (CM) and 4) Faulting (F). However, several 

studies developed methods to create indicators that are not initially in the database (Piryonesi and 

El-Diraby 2020).  Although the LTPP database is probably the most comprehensive dataset of road 

assets, there are deficiencies, including 1) missing data and 2) conflicting data. In order to deal 

with these shortcomings, several approaches have been employed to improve the quality of the 

data set, which will be discussed in the data preparation part. In addition, Based on the research 

conducted by (Lupia and Alter 2014), the transparency of the data is important; thus, it is worth 
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mentioning that the research in this paper is conducted based on an open-source dataset (as 

opposed to previous similar work), that may enhance the validity of the proposed methods. 

2.2.2. Indicator Selection 

Selecting a single indicator will result in inaccuracies since it cannot offer a comprehensive picture 

of road conditions. As a result, a collection of indicators is required to depict the whole situation 

accurately. As we previously noted, choosing the right indicator has a significant impact on the 

outcomes and may turn a credible, extensive, and complete maintenance system into a meaningless 

one. Different research has been considered in the process of selection (Domitrović, Dragovan et 

al. 2018, Marcelino, Lurdes Antunes et al. 2018, Visintine, Simpson et al. 2018, Fakhri and 

Dezfoulian 2019, Nabipour, Karballaeezadeh et al. 2019, Li, Liu et al. 2020, Cruz, Mendoza et al. 

2021, Fakhri, Dezfoulian et al. 2021, Song, Thatcher et al. 2021). Based on previous research, the 

performance indicators should have the following characteristics: 

Table 2– Indicator selection Criteria 

Criteria Definition 

Comprehensive Includes all key aspects of performance (i.e., addresses both functional 

and structural performance) 

Balanced Includes several types of metrics 

Able to show trends Can be used to analyze the performance over time 

Economical to 

measure 

Does not increase burden on a State to collect/measure. 

Appropriateness Is suitable as a measure at the national level (including accuracy, 

timeliness, consistency, and precision) 

 

Based on these considerations, three indicators had been selected initially, International Roughness 

Index (IRI), Cracking Metric (CM), Rutting Depth (RD). Later in the modeling for RL, the authors 

of this paper realized that incorporating the Cracking Metric as an indicator, due to much fewer 

data, will result in irrational final results (maintenance and rehabilitation practices). Thus, it has 

been omitted from consideration for the RL model. 

2.2.3. Data Preparation 

A major and time-consuming task for academic research papers dealing with big databases is the 

data preparation part (García, Luengo et al. 2015). As the required dataset for training the next-

condition predictor model described in the above section is based on some separate data sources 

(LTPP database and climate module MERRA provided by NASA), these data need to be first 

merged into a single one. Data preprocessing is also a must-do for our neural network prediction 

model (Environment). Without preprocessing of raw data, the neural network will not produce 

accurate forecasts. 
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The main tasks of the preprocessing part are as follows: First, the categorical data (e.g., road 

function class, Surface type, etc.) are converted into numerical ones, using the one-hot encoding 

method. Second, a Min-Max Normalizer is applied to the data for faster convergence and higher 

proficiency (Patro and Sahu 2015). Furthermore, considering traffic and weather data, there are 

some missing data, which can be handled by interpolation, fillna methods and deletion. In addition, 

because of some illogical cases in the dataset, IRI and RD might have decreased over time without 

any actions taken. To overcome this problem, a calibration method has been applied on those data 

points that have decreased between two action-performed dates (if two maintenance actions have 

been done on a single road segment, its indicator performance must increase gradually in this 

interval. Otherwise, it is erroneous and must be calibrated). The calibration process is illustrated 

in Figure 5, in which The blue squares are actual data. The red vertical lines show the time when a 

maintenance action has been done. In a rational situation, the performance indicator like RD 

decreases right after a maintenance action but then increases. Thus, those data points that decrease 

without performing maintenance action are wrong and must be calibrated. In this figure, the 

calibrated data points are indicated with green cross-shapes. 

 

Figure 5. The calibration process of the data. 

 

2.3. State (S) 

A state is a situation that the agent knows about itself in the environment. In this paper, 19 features 

combined with the performance indicators build up the state space. These features are presented 

in Table 3. This set of features should include those that will change during the maintenance 

horizon. They are separated into three categories: 1) Structure, 2) Traffic, and 3) Climate.  
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Table 3. Input features (states) of the DNN model of RL algorithm 

Structure Original surface type 

Original surface thickness 

Original surface material 

Binder type 

Binder thickness 

Binder material 

Base type 

Base thickness 

Base material 

Subbase type 

Subbase thickness 

Subbase material 

Traffic Truck Ratio 

Annual EASL 

Annual AADT 

Performance 

Indicators 

IRI 

RD 

Climate Annual precipitation 

Freeze thaw 

Freeze/Non-freeze 

Wet/Dry 

 

2.4. Action 

All motions that the agent can take are known as Action (A). Although an action is relatively self-

explanatory, agents typically pick from a list of discrete, viable acts. Our actions are the 

maintenance and rehabilitation that are practiced on the road and are also used as the inputs in the 

neural network prediction model. In order to make the developed models more realistic, we chose 

the actions based on their frequency in the data set (these sets of actions represent more than 80% 

of the actions practiced in the data set). “Do-nothing” is also considered to be an action. Different 

actions have been made through combinations of types, thicknesses and materials. The reason 

behind selecting these features to make different combinations is to reach the highest accuracy 



10 
 

with the least computation. Table 4 represents actions that the agent can take. With the combination 

of different types, thicknesses and materials, the Action space would be built from which the agent 

can perform its action. 

 

 
Table 4. Possible Actions for the agent. The performed action would be a combination of different Types and their corresponding 

Thickness and Material 

Type Thickness Material 

Asphalt concrete overlay 25.4 

50.8 

76.2 

101.6 

AC-20 

AC-30 

Hot-Mix Recycled Asphalt Concrete Overlay 38.1 

50.8 

76.2 

AC-20 

AC-30 

Mill Off AC and Overlay with AC  38.1 

50.8 

76.2 

101.6 

AC-20 

AC-30 

Mill Existing Pavement and Overlay with hot-Mix 

Recycled AC 

50.8 

76.2 

101.6 

 

AC-20 

AC-30 

Aggregate Seal Coat  Asphalt Cements AC-20 

Fog Seal Coat   HFRS-2P (POLYMERIZED) 

Crack sealing and Patching  AC-20 

 

2.5. Reward 

A reward is feedback that we use to determine if an agent's activities in a particular state were 

successful or unsuccessful. The purpose of incentives is to offer feedback on an RL model's 

actions' performance. As a result, it is critical to define the reward accurately to direct the learning 

process properly. We proposed the reward in this paper based on the idea in . However, our reward 

function differs from the previous work in several terms, including the environmental cost. Figure 

6 represents the calculation of actions’ performance on an indicator, in which the initial point is 

the first year of planning. The purple curve shows the indicator performance after taking an action. 

The blue dotted area is the area that is used in the reward calculation formula, and the black curve 

is a hypothetical curve of not doing an action at all during the planning horizon. When the planning 

starts, the indicator is in an initial state. However, each year it decreases if no maintenance action 

is performed on the road, and it follows the black curve. The first time an action is performed 

(purple curve), it increases and separates from the Non_action curve. Generally, the performance 

will decrease between two maintenance actions (time t  and 1t + ). It is worth noting that for the 
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sake of simplicity, we illustrate a decreasing performance indicator in Figure 6, while the proposed 

ones (IRI and RD) are inherently increasing. 

 

Figure 6. The mechanism of calculating the effectiveness of actions for an indicator 

The proposed reward function is as follows: In each time step, firstly, the cumulative area bounded 

with Non-action curve, Action curve, current time t  and the next time 1t +  is calculated for each 

indicator (eq 1). In eq1, i  indicates the indicator.    

0

_
t

i i

t t

t t

total area area
=

=      eq 1 

In addition, the total cumulative cost is calculated as in eq 2. In this paper, as we have considered 

our maintenance system to be even environmentally effective as opposed to similar research, the 

total cost is the sum of both an action’s cost and its environmental cost. In eq2, 1.04 is for 4% 

discount rate as it has been largely used in the previous research. Furthermore, the environmental 

cost of each action is calculated based on eq 3, in which 
taction  and   show the equal amount of 

CO2 (metric ton) (Table 6 and Figure 7) and marginal cost of carbon dioxide (Tol 2005) 

respectively. 

0

cost env_cost
_ cost ( )

1.04

t t

t
action action

t t
t t

total
=

+
=      eq 2 

env_cost *
t taction action =      eq 3 

In the next step, the effective cost is calculated based on eq 4, which is the effectiveness of applying 

an action (including non-action) so far in the system. 

_
_ cost      if    total_cost 0    else  0

total_cost

i
i t
t t

t

total area
eff =        eq 4 

The effective cost for each indicator is then combined into a single term, as shown in eq 5. 
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_ cost = _ cost _ costIRI RD

t IRI t RD tfinal eff eff eff  +      eq 5 

IRI  and RD  are considered 55 and 45 percent, respectively. Finally, the reward is defined in eq 

6. 

1 1_ cost _ costt t treward final eff final eff+ += −     eq 6 

2.6. DQN Modeling 

DQN proposed by (Mnih, Kavukcuoglu et al. 2013) is an off-policy method that learns the value 

of the optimal policy independently of the agent’s actions. It uses an ε-greedy approach to choose 

an action in every time step. In DQN, samples are selected randomly from a replay memory as the 

inputs of a DNN to produce less correlated results than selected directly from consecutive samples. 

The function approximator in DQN consists of a DNN that gets states (a batch of states) as its 

inputs and the action-value pairs ( , ) [ | , ]t t tq s a E G s s a a= = =  as outputs, and tries to estimate the 

optimum action-value pairs for the input state. ( , )q s a  is an evaluation metric to assess how good 

is taking a particular action in any step. Achieving an optimal policy *  means that our agent has 

succeeded in finding the optimal sequence of actions in each time step which maximizes the 

( , )q s a . In other words, optimal q -function (
*( , )q s a ) is simply the maximum of ( , )q s a  in each 

time step, and the optimal policy *  can then be reached by solving Bellman Optimality Equation: 

* *

1 1( , ) [ max ( , )]t t t tq s a E reward q s a+ += +  

The DQN algorithm first starts by assigning random weights to the network. The output ( , ; )t tq s a   

(  indicates the parameters of the network) is then compared with the target optimal q -value 
*

1( , )tq s a+ to calculate the loss: 

2

1( ) [( max ( , ) ( , ; )) ]t tLoss E reward q s a q s a  += + −   

According to the loss function, in each step, the q-value (the output of the proposed action) together 

with the obtained reward will be combined with the max q of the same network (
*q ) to form the 

loss as mentioned earlier, and then update the weights through a back-propagation and gradient-

descent approach.  

One problem that arises by having only one DNN to approximate q values is that both q -values 

and target 
*q  will update in the same direction, and the correlation between the q-values and target 

q -values can be high. To tackle this issue, a more efficient version of DQN, Double DQN uses 

two separate neural networks, one as policy network with parameter  , and another as target 

network with parameter  . The separated network uses the same architecture as the original one 

and updates the weights with regard to it every t-timesteps (  θ). Thus, the loss function is 

modified to be: 
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2

1( ) [( max ( , , ) ( , ; )) ]t tLoss E reward q s a q s a   +
= + −    

The pseudo-code of DQN is written as follow: 

Algorithm 1 Deep Q-Learning with replay memory 

Initialize replay memory D with capacity N 

Initialize neural network parameters   with random variables 

for episode = 1, M do 

      initialize state 0s from environment and apply preprocessing methods 

      for t = 1, T do 

            choose action ta  regarding  -greedy approach 

            do selected action and calculate 1treward +  and the next state 1ts +  

            store 1 1( , , , )t t t ts a reward s+ + in replay memory 

            if there are enough samples in D, sample a batch of samples 

            feed this batch to neural network and calculate Loss based on Bellman Function 

            perform a gradient descent to update the weights 

      end for 

end for  

 

2.7. Proximal Policy Optimization (PPO) 

Despite DQN, PPO is an on-policy method that uses policy gradient approaches to estimate the 

optimum policy. PPO algorithm makes the use of importance sampling similar to TRPO 

(Schulman, Wolski et al. 2017) method and KL divergence constraints on the basis of traditional 

policy gradient method. In PPO, the network tends to increase the probability of sampled actions 

through a gradient ascent approach. The gradient estimator in TRPO is as follows: 

( | )
max [ KL[ (. | ), (. | )]]

( | ) old

old

t t
t t t t

t t

a s
E Adv s s

a s


 





  


−   

Where   is the updated policy that derives from the old policy 
old  and β is some coefficient. 

However, due to the complexity of TRPO in policy estimation, PPO has been introduced, which 

is compatible with SGD and simplifies the algorithm by removing the KL penalty and needs to 

make adaptive updates with its clipped surrogate objective. It also ensures that the deviation from 

the previous policy is relatively small. The objective is then as follows: 

( | ) ( | )
( ) [min(  ,  clip( ,1 ,1 ) ]

( | ) ( | )
old old

CLIP t t t t
t t t

t t t t

a s a s
Loss E Adv Adv

a s a s

 

 

 
  

 
= − +   

Where  is a hyperparameter, e.g. 0.2. The clipping removes the incentive for moving 
( | )

( | )
old

t t

t t

a s

a s








 

outside of the interval [1 − ,1 +  ] and penalizes the objective for having too large of a policy 

update. 
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The pseudo-code of PPO is as follows: 

Algorithm 2 Proximal Policy Optimization 

for episode = 1, M do 

      for executer 1, N do 

            run policy 
old in environment for t  time steps and calculate tAdv in each time step 

      end for 

      calculate ( )
CLIP

Loss   with K epochs on a samples mini batch and update   

end for  

 

2.8. PPO VS DQN 

It can be observed that PPO provides a better convergence and performance rate than other 

techniques but is sensitive to changes. On the other hand, DQN alone is unstable and gives poor 

convergence, hence requiring several add-ons. 

In our sustainable road maintenance decision-making system, we experimented with both DQN 

and PPO and compared the results in order to choose the best one. Both methods were 

implemented, and their parameters were tuned with several trials. However, our results showed a 

more stable convergence of PPO compared to DQN, and PPO gained a better cumulative reward 

with fewer samples. Thus, the final implementation is obtained using the PPO algorithm. 

The obtained hyperparameters are shown in Table 5. 

Table 5– Model Hyperparameters for the PPO algorithm 

Parameters Values 

Planning horizon 20 years 

Beginning year 2021 

Number of steps M 128 

Number of Executors N 4 

Learning rate 0.00025 

Discount factor 0.99 

Entropy coefficient for the loss calculation 0.04 

Value function coefficient for the loss calculation 0.5 

Clip range   0.2 
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2.9. Cost Calculations: Integrating LCA and LCCA 

To calculate the cost-effectiveness of the actions, first, we need to calculate the cost and 

environmental impact of treatments. The environmental damage cost (EDC) has generally been 

overlooked when calculating pavement costs. To consider EDC alongside economic cost, there 

should be an integration between LCA and LCCA. A model provided by Tol (Tol 2005) has been 

utilized for the integration. After this step, we integrated the costs and environmental impacts (as 

marginal costs) of the M&R actions. In the following paragraphs, a discussion has been made 

about our approaches. 

2.9.1. LCA  

For the LCA, a tool developed by a consortium on green design and manufacturing in the 

University of California, Berkeley (paLATE 2.0) (Figure 7) has been used with some 

modifications. The tool takes user input for the design, initial construction, maintenance, 

equipment use, and costs for a roadway, and provides outputs for the life-cycle environmental 

effects and costs. In this research, only production of material, transportation and construction 

have been considered. Other parts are simply beyond the scope of this research. Environmental 

effects investigated include CO2, CH4, N2O, PM2.5, SO2, CO and NOx. All of these pollutants 

have been considered in LCA as an equal amount of CO2, based on the global warming potential 

(GWP) (Table 6) (Jing, Bai et al. 2012). In the following parts, more details will be discussed: 

Table 6– Equal amount of CO2 

Pollutants GWP 

SO2 - 

CO2 1 

NOx - 

PM2.5 - 

CO 3 

CH4 21 

N2O 310 
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Figure 7– paLATE 2.0 tool 

 

Production. Pavement material manufacturing emits a lot of pollutants into the atmosphere. For 

the estimation of the environmental impact of the material production process, research by 

European Bitumen Association is used (Euro bitumen 2012). 
Transportation. The transportation module tracks the movement of paving materials from the 

plant to the construction site, as well as the recycled pavement materials to the recycling plant as 

they reach the end of their useful lives. The air emissions for material transportation were 

modeled using the (GREET, 2010) model. 

Construction. Construction equipment emits pollutants during maintenance and rehabilitation. 

The model provided by The NONROAD model (U.S. EPA, 2008) has been used to estimate the 

emissions based on hourly consumption of equipment.  

 

2.9.2. LCCA 

The LCCA method has been established as a standard method for assessing the monetary 

competitiveness of various designs. A median value for road project item costs in Texas has been 

considered for cost calculations. 

2.10. Case study 

Our case study is a hypothetical 6 lane (3 lanes in each direction) highway located in Texas. The 

highway is set to be in a warm and wet climate. Daily traffic conditions (AADT, ESAL, different 

axle counts, Truck ration) are compatible with the road structure. The highway is composed of 46 

sections and a total length of 23 kilometers For ease of calculation, all road segments are 

considered to be 500 meters in length, and the width of all lanes is 3.66 meters (46 segments in 

total). The reason for selecting a hypothetical case study is to implement a comprehensive set of 

characteristics in the case study to compare the performance of the model under different 

conditions. Different conditions for the case study are defined within the limits of similar highways 

in the same region.  Road sections were classified as “wet” because the average site precipitation 
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was greater than 20 inches/yr. Moreover, they are classified as “freeze” since the average site 

freeze index was greater than 46 °C – degree days. 

3. Result 

Figure 8 denotes the learning process for the agent, which takes thousands of iterations. Each 

iteration or round is a set of 20 years of performing action on a road segment. As it can be seen the 

model converges after iteration 7000. 

 

Figure 8. Episode reward of each round during PPO training 

Figure 9 shows the projected maintenance and rehabilitation costs of all segments between 2022 

and 2041. It is important to note that more budget is needed in some years. This is because the 

road is in an excellent overall condition in the early years, and thus, there is no need for heavy 

M&R practices. After several years that the road has been subjected to heavy traffics, the need for 

heavy M&R practices increased. Since after the heavy M&R, the condition of the road improves, 

there is a sharp decline in budget allocation.  In Figure 10, which is only for a single road segment, 

it is obvious that in some years, there is no M&R, which happens after heavy rehabilitation 

practices. This means that the model can decide that there is no need for more M&R practices after 

recent rehabilitation. 
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Figure 9 Total M&R costs 

 

 

Figure 10– M&R costs for one segment 

Table 7 shows the percent of actions for each year. Since the road is in good condition at the start 

of 2022 (the beginning of the 20-year period), 60 percent of the first year's actions are non-actions. 

Moreover, the other 40 percent is a slight maintenance practice (aggregate seal coat). After the 

first year, the road will be subjected to heavy traffic, and the need for heavy M&R practices is 

necessary. 

In order to see if the model responds logically to different conditions, a sensitivity analysis has 

been conducted. Figure 11 shows that as the traffic volume increases (by 50, 100, 150, 200, and 

250 percent), the need for maintenance and rehabilitation increases, which results in a drop in the 

cost-effectiveness of the model. It can be concluded that the developed model responds logically. 
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Table 7– Percent of road M&R practices per year 

 Asphalt 

Concrete 

Overlay 

Hot-Mix 

Recycled 

Asphalt 

Concrete 

Overlay 

Mill Off AC 

and Overlay 

with AC 

Mill 

Existing 

Pavement 

and Overlay 

with Hot-

mix 

Recycled 

AC 

Aggregate 

Seal Coat 

Fog Seal 

Coat 

No Action 

2022 0 0 0 0 40 0 60 

2023 85 0 0 0 15 0 0 

2024 0 27 6 0 21 0 46 

2025 35 25 0 0 21 0 19 

2026 29 54 15 2 0 0 0 

2027 65 23 6 0 0 4 2 

2028 0 8 46 0 6 0 40 

2029 0 27 52 0 6 2 12 

2030 8 48 8 0 19 2 15 

2031 31 4 2 2 40 0 21 

2032 21 0 4 0 38 0 38 

2033 0 4 19 0 48 0 29 

2034 0 6 12 0 50 0 31 

2035 31 15 29 0 10 15 0 

2036 31 10 29 0 6 23 0 

2037 56 0 27 0 17 0 0 

2038 83 0 0 0 17 0 0 

2039 77 0 0 0 23 0 0 

2040 77 0 0 17 6 0 0 

2041 67 0 0 0 33 0 0 

 

 

Figure 11. Sensitivity Analysis of cost-effectiveness due to increase in Traffic volume 
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4. CONCLUSION 

This study introduced a new framework for long-term rehabilitation and road maintenance 

strategies. A PPO model has been utilized to maximize the cost-effectiveness of actions.  This tool 

can provide a basis to help decision-makers. The result shows that the proposed framework can 

successfully produce promising results. We also tested a DQN model, but PPO results were more 

accurate and logical. After each intervention, all lanes must reach the same elevation. Since the 

real-time practice for measuring the impact of traffic and M&R practices is not achievable, we 

used an ANN model to simulate the real-world condition. The environment comprises 40 

parameters divided into four subcategories of 1) Structure, 2) Traffic, 3) PIs and, 4) Climate. The 

action space is made up of 32 actions (including do-nothing) which only 16 of them are taken by 

the agent. The main features of the study are as follows: 1) The proposed framework solves the 

problem of conflicting data by correcting the false data. 2) A neural network model specifically 

created to simulate the environment. 3) A sensitivity analysis was conducted to evaluate the 

proposed model's behavior. 4) The model integrates the environmental and economic impact of 

M&R practices to produce a more comprehensive basis for decision-makers. 5) the outcome of the 

research is a decision support tool for organizations to go towards M&R strategies that align with 

sustainable development goals.  

Future studies could address the impact of climate change and evaluate how different climate 

change scenarios can affect the M&R strategies. Another direction can be pushing models toward 

a network of roads instead of considering one segment of road. Incorporating budget restrictions 

into the model will lead to more realistic results since there are always funding restrictions on the 

side of organizations responsible for M&R practices in the real condition. Finally, implementing 

the performance indicators in the reward calculation, so that different service levels have different 

values in the reward will lead to a more logical behavior of the model. 
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