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Abstract

Scheduling methods are important for effective production and logistics management, where tasks need to

be allocated and performed with limited resources. In particular, the Job-shop Scheduling Problem (JSP) is

a well-known and challenging combinatorial optimization problem in which tasks sharing a machine are to

be arranged in a sequence such that encompassing jobs can be completed as early as possible. Given that

already moderately sized JSP instances can be highly combinatorial, and neither optimal schedules nor the

runtime to termination of complete optimization methods is known, efficient approaches to approximate

good-quality schedules are of interest. In this paper, we propose problem decomposition into time windows

whose operations can be successively scheduled and optimized by means of multi-shot Answer Set Pro-

gramming (ASP) solving. From a computational perspective, decomposition aims to split highly complex

scheduling tasks into better manageable subproblems with a balanced number of operations so that good-

quality or even optimal partial solutions can be reliably found in a small fraction of runtime. Regarding

the feasibility and quality of solutions, problem decomposition must respect the precedence of operations

within their jobs and partial schedules optimized by time windows should yield better global solutions than

obtainable in similar runtime on the entire instance. We devise and investigate a variety of decomposition

strategies in terms of the number and size of time windows as well as heuristics for choosing their oper-

ations. Moreover, we incorporate time window overlapping and compression techniques into the iterative

scheduling process to counteract window-wise optimization limitations restricted to partial schedules. Our

experiments on JSP benchmark sets of several sizes show that successive optimization by multi-shot ASP

solving leads to substantially better schedules within the runtime limit than global optimization on the full

problem, where the gap increases with the number of operations to schedule. While the obtained solution

quality still remains behind a state-of-the-art Constraint Programming system, our multi-shot solving ap-

proach comes closer the larger the instance size, demonstrating good scalability by problem decomposition.

(This paper is under consideration for acceptance in TPLP.)

KEYWORDS: Job-shop Scheduling Problem, Answer Set Programming, Problem Decomposition

1 Introduction

Effective scheduling methods are essential for complex manufacturing and transportation sys-

tems, where allocating and performing diverse tasks within resource capacity limits is one of

the most critical challenges for production management (Uzsoy and Wang 2000). The Job-shop

http://arxiv.org/abs/2205.07537v2
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Scheduling Problem (JSP) (Baker 1974; Taillard 1993) constitutes a well-known mathematical

abstraction of industrial production scheduling in which sequences of operations need to be pro-

cessed by machines such that a given objective, like the makespan for completing all jobs or

their tardiness w.r.t. deadlines, is minimized. Finding optimal JSP solutions, determined by a se-

quence of operations for each machine, is an NP-hard combinatorial problem (Garey et al. 1976;

Lenstra et al. 1977; Liu et al. 2008). Therefore, optimal schedules and termination guarantees

can be extremely challenging or even unreachable for complete optimization methods already

for moderately sized instances. For example, it took about 20 years to develop a search proce-

dure able to find a (provably) optimal solution for an instance called FT10 with 10 jobs (Adams

et al. 1988; Zhang and Wu 2010), each consisting of a sequence of 10 operations to be processed

by 10 machines.

In real-world production scheduling, the number of operations to process can easily go into

tens of thousands (Da Col and Teppan 2019; Kopp et al. 2020; Kovács et al. 2021), which ex-

ceeds exact optimization capacities even of state-of-the-art solvers for Answer Set Programming

(ASP), Mixed Integer Programming (MIP), or Constraint Programming (CP) (Daneshamooz

et al. 2021; Francescutto et al. 2021; Shi et al. 2021). Hence, more efficient approaches to ap-

proximate good-quality schedules instead of striving for optimal solutions have attracted broad

research interest. On the one hand, respective methods include greedy and local search tech-

niques such as dispatching rules (Blackstone et al. 1982), shifting bottleneck (Adams et al. 1988)

and genetic algorithms (Pezzella et al. 2008). On the other hand, problem decomposition strate-

gies based on a rolling horizon (Singer 2001; Liu et al. 2008) or bottleneck operations (Zhang

and Wu 2010; Zhai et al. 2014) have been proposed to partition large-scale instances into better

manageable subproblems, where no single strategy strictly dominates in minimizing the tardiness

(Ovacik and Uzsoy 2012).

While decision versions of scheduling problems can be successfully modeled and solved by

an extension of ASP with Difference Logic (DL) constraints (Gebser et al. 2016), implemented

by clingo[DL] on top of the (multi-shot) ASP system clingo (Gebser et al. 2019), the optimiza-

tion capacities of clingo[DL] come to their limits on moderately sized yet highly combinatorial

JSP instances (El-Kholany and Gebser 2020), for some of which optimal solutions are so far un-

known (Shylo and Shams 2018). Successful applications in areas beyond JSP include industrial

printing (Balduccini 2011), team-building (Ricca et al. 2012), shift design (Abseher et al. 2016),

course timetabling (Banbara et al. 2019), lab resource allocation (Francescutto et al. 2021), and

medical treatment planning (Dodaro et al. 2021), pointing out the general attractiveness of ASP

for modeling and solving scheduling problems.

In this paper, we significantly extend our preliminary study (El-Kholany and Gebser 2020) on

problem decomposition into time windows and successive schedule optimization through multi-

shot ASP modulo DL solving with clingo[DL]. The goal of the decomposition is to split highly

complex scheduling tasks into balanced portions for which partial schedules of good quality

can be reliably found within tight runtime limits. Then, the partial schedules are merged into a

global solution of significantly better quality than obtainable in similar runtime with single-shot

optimization on the entire problem. In this process, problem decomposition must satisfy two

criteria: (i) the precedence of operations within their encompassing jobs to guarantee the feasi-

bility of partial schedules, and (ii) the ordering by time windows of operations sharing a machine

should come close to the sequences of operations in (unknown) optimal schedules. We address

computational efficiency as well as solution quality by devising and investigating decomposition

strategies regarding the size of time windows and heuristics to choose their operations.
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The contributions of our work going beyond the study in (El-Kholany and Gebser 2020) are:

• In addition to problem decomposition based on the earliest starting times of operations,

we consider the most total work remaining criterion and refinements of both strategies

by bottleneck machines. We encode static as well as dynamic decomposition variants, the

latter taking partial schedules for operations of previous time windows into account, by

stratified ASP programs (without DL constraints).

• Since a decomposition into time windows may be incompatible with the optimal sequences

of operations sharing a machine, we incorporate overlapping time windows into the itera-

tive scheduling process to offer a chance for revising “decomposition mistakes”. Moreover,

the makespan objective, which we apply to optimize (partial) schedules, tolerates unnec-

essary idle times of machines as long as they do not yield a greater scheduling horizon.

Therefore, we devise a stratified ASP encoding to postprocess and compress partial sched-

ules by reassigning operations to earlier idle slots available on their machines.

• We experimentally evaluate decomposition strategies varying the number of operations per

time window, as well as multi-shot ASP, solving augmented with overlapping and com-

pression techniques on JSP benchmark sets of several sizes. In particular, our experiments

demonstrate that successive optimization by multi-shot ASP solving leads to substantially

better schedules within tight runtime limits than global optimization on the full problem,

where the gap increases with the number of operations to schedule. While the state-of-

the-art CP system OR-tools (Perron and Furnon 2019) is still ahead regarding the solution

quality, our multi-shot solving approach comes the closer the larger the instance size gets.

The paper is organized as follows: Section 2 briefly introduces ASP along with the relevant

extensions of multi-shot solving and DL constraints. In Section 3, we present our successive op-

timization approach and detail the ASP programs encoding problem decomposition or iterative

scheduling by time windows, respectively. Section 4 provides experimental results on JSP bench-

mark sets, assessing different decomposition strategies as well as the impact of overlapping and

compression techniques. Conclusions and future work are discussed in Section 5.

2 Preliminaries

Answer Set Programming (ASP) (Lifschitz 2019) is a knowledge representation and reasoning

paradigm geared for the effective modeling and solving of combinatorial (optimization) prob-

lems. A (first-order) ASP program consists of rules of the form h :- b1,. . . ,bn., in which the

head h is an atom p(t1,. . . ,tm) or a choice {p(t1,. . . ,tm)} and each body literal bi is an

atom p(t1,. . . ,tm), possibly preceded by the default negation connective not and/or followed

by a condition : c1,. . . ,cl, a built-in comparison t1 ◦ t2 with ◦ ∈ {<, =}, or an aggregate

t0 = #count{t1,. . . ,tm : c1,. . .,cl}. Each tj denotes a term, i.e., a constant, variable,

tuple, or arithmetic expression, and each element ck of a condition is an atom that may be pre-

ceded by not or a built-in comparison. Roughly speaking, an ASP program is a shorthand for its

ground instantiation, obtainable by substituting variables with all of the available constants and

evaluating arithmetic expressions, and the semantics is given by answer sets, i.e., sets of (true)

ground atoms such that all rules of the ground instantiation are satisfied and allow for deriving

each of the ground atoms in the head of some rule whose body is satisfied. The syntax of the

considered ASP programs is a fragment of the modeling languages described in (Calimeri et al.
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2020; Gebser et al. 2015), the ground instantiation process is detailed in (Kaminski and Schaub

2021), and the answer set semantics is further elaborated in (Gebser et al. 2015; Lifschitz 2019).

Multi-shot ASP solving (Gebser et al. 2019) allows for iterative reasoning processes by control-

ling and interleaving the grounding and search phases of a stateful ASP system. For referring to

a collection of rules to instantiate, the input language of clingo supports #program name(c).

directives, where name denotes a subprogram comprising the rules below such a directive and

the parameter c is a placeholder for some value, e.g., the current time step in case of a planning

problem, supplied upon instantiating the subprogram. Moreover, #external h : b1,. . . ,bn.

statements are formed similar to rules yet declare an atom h as external when the body is satis-

fied: such an external atom can be freely set to true or false by means of the Python interface of

clingo, so that rules including it in the body can be selectively (de)activated to direct the search.

ASP modulo DL integrates DL constraints (Cotton and Maler 2006), i.e., expressions written

as &diff{t1 - t2} <= t3, in the head of rules. With the exception of the constant 0, which

denotes the number zero, the terms t1 and t2 represent DL variables that can be assigned any

integer value. However, the difference t1 - t2 must not exceed the integer constant t3 if the

body of a rule with the DL constraint in the head is satisfied. That is, the DL constraints asserted

by rules whose body is satisfied restrict the feasible values for DL variables, and the clingo[DL]

system extends clingo by checking the consistency of DL constraints imposed by an answer set.

If these DL constraints are satisfiable, a canonical assignment of smallest feasible integer values

to DL variables can be determined in polynomial time and is output together with the answer set.

3 Multi-shot JSP Solving

This section describes our successive optimization approach to JSP solving by means of multi-

shot ASP with clingo[DL]. We start with specifying the fact format for JSP instances, then detail

problem decomposition based on earliest starting times of operations, present our ASP encod-

ing with DL constraints for optimizing the makespan of partial schedules, and finally outline

the iterative scheduling process along with the incorporation of time window overlapping and

compression techniques.

3.1 Problem Instance

Each job in a JSP instance is a sequence of operations with associated machines and processing

times. Corresponding facts for an example instance with three jobs and three machines are dis-

played in Listing 1. An atom of the form operation(j,s,m,p) denotes that the step s of job j

needs to be processed by machine m for p time units. For example, the second operation of job 3

has a processing time of 3 time units on machine 1, as specified by the fact operation(3,2,

1,3). The operation cannot be performed before the first operation of job 3 is completed, and

operation(1,1,1,3). operation(1,2,2,3). operation(1,3,3,1).

operation(2,1,2,4). operation(2,2,1,6). operation(2,3,3,2).

operation(3,1,3,9). operation(3,2,1,3). operation(3,3,2,8).

Listing 1: Example JSP instance
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Machine 1

Machine 2

Machine 3

0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

1-1 3-2 2-2

2-1 1-2 3-3

3-1 1-3 2-3

Fig. 1: Optimal schedule for example JSP instance

its execution must not intersect with the first operation of job 1 or the second operation of job 2,

which need to be processed by machine 1 as well. That is, a schedule for the example instance

must determine a sequence in which to process the three mentioned operations on machine 1,

and likewise for operations sharing machine 2 or 3, respectively.

Figure 1 depicts a schedule with the optimal makespan, i.e., the latest completion time of any

job/operation, for the JSP instance from Listing 1. The J-S pairs in horizontal bars indicated

for the machines 1, 2, and 3 identify operations by their job J and step number S. For each

machine, observe that the bars for operations it processes do not intersect, so that the operations

are performed in sequential order. Moreover, operations belonging to the same job are scheduled

one after another. For example, the second operation of job 3 is only started after the completion

of the predecessor operation at time 9, regardless of the availability of its machine 1 from time 3

on. As the precedence of operations within their jobs must be respected and the sum of processing

times for operations of job 3 matches the makespan 20, it is impossible to reduce the scheduling

horizon any further, which in turn means that the schedule shown in Figure 1 is optimal.

3.2 Problem Decomposition

Since JSP instances are highly combinatorial and the ground representation size can also become

problematic for large real-world scheduling problems, achieving scalability of complete opti-

mization methods necessitates problem decomposition. In order to enable a successive extension

of good-quality partial schedules to a global solution, we consider strategies for partitioning the

operations of JSP instances into balanced time windows, each comprising an equal number of

operations such that their precedence within jobs is respected. In the following, we first detail

problem decomposition based on the earliest starting times of operations, and then outline further

strategies that can be encoded by stratified ASP programs as well.

Our encoding for Job-based Earliest Starting Time (J-EST) decomposition in Listing 2 takes

a JSP instance specified by facts over operation/4 as input. In addition, a constant n, set

to the default value 2 in line 1, determines the number of time windows into which the given

1 #const n = 2.

2 width((N + n - 1) / n) :- N = #count{J,S : operation(J,S,M,P)}.

4 est(J,1,P,0) :- operation(J,1,M,P).

5 est(J,S,P,P’ + T) :- operation(J,S,M,P), est(J,S - 1,P’,T).

7 index(J,S,N) :- est(J,S,P,T),

8 N = #count{J’,S’ : est(J’,S’,P’,T’), (T’,P’,J’) < (T,P,J)}.

10 window(J,S,(N + W) / W) :- index(J,S,N), width(W).

Listing 2: J-EST decomposition encoding
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operations shall be split. As we aim at time windows of (roughly) similar size, the target number

of operations per time window is in line 2 calculated by ⌈N/n⌉, where N is the total number of

operations. For example, we obtain width(5) for partitioning the nine operations of the JSP

instance in Listing 1 into two time windows.

The rules in lines 4 and 5 encode the J-EST calculation per operation of a job, given by the

sum of processing times for predecessor operations belonging to the same job. This yields, e.g.,

est(3,1,9,0), est(3,2,3,9), and est(3,3,8,12) for the three operations of job 3 in our

example instance, where the third argument of an atom over est/4 provides the processing time

and the fourth the earliest starting time of an operation. Note that the obtained earliest starting

times match the first feasible time points for scheduling operations and do thus constitute an

optimistic estimation of when to process the operations.

With the earliest starting times of operations at hand, the rule in lines 7-8 determines a total

order of operations in terms of consecutive indexes ranging from 0. That is, each operation is

mapped to the number of operations with (i) a smaller earliest starting time, (ii) the same earliest

starting time and shorter processing time, or (iii) a smaller job identifier as a tie-breaker in case

of similar earliest starting and processing times. For the example JSP instance in Listing 1, we

obtain the indexes 0 to 2 for the first operations of the three jobs, the indexes 3 and 4 for the

second operation of job 1 or 2, respectively, in view of their earliest starting times 3 and 4, and

indexes from 5 to 8 for the remaining operations. A relevant condition that is guaranteed by such

a total order is that indexes increase according to the precedence of operations within their jobs,

given that the earliest starting times grow along the sequence of operations in a job.

The last rule in line 10 inspects the total order of operations to partition them into time win-

dows of the size W determined by width(W), where only the last time window may possibly

include fewer operations in case the split is uneven. As the ASP program encoding problem de-

composition is stratified, its ground instantiation can be simplified to (derived) facts, as shown in

Listing 3 for our example instance. Time window numbers from 1 to n = 2 are given by the third

argument of atoms over window/3, so that the second operation of job 3 and the third operation

of each job form the time window 2, while time window 1 consists of the five other operations.

In addition to J-EST decomposition, we have devised a similar ASP program for Job-based

Most Total Work Remaining (J-MTWR) decomposition, where the total order of operations is de-

creasing by the sum of processing times for an operation and its successors in a job. For example,

we obtain the J-MTWR values 7, 12, and 20 for the first operation of job 1, 2, or 3, respectively,

for the JSP instance in Listing 1, matching the time for executing all three operations of each

job. Hence, the first operation of job 3 is considered as the most important and is associated with

the index 0. The other operations follow the total order taken for partitioning into time windows.

As J-MTWR values are decreasing along the sequence of operations in a job, the obtained time

windows also respect the precedence of operations.

Beyond partitioning operations in a purely Job-based fashion, we have encoded Machine-

based decompositions M-EST and M-MTRW in which an operation from a bottleneck machine

with the greatest sum of processing times for yet unordered operations is considered next. For our

window(1,1,1). window(2,1,1). window(3,1,1).

window(1,2,1). window(2,2,1). window(3,2,2).

window(1,3,2). window(2,3,2). window(3,3,2).

Listing 3: Example time windows
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example instance, the sum of processing times for operations is 12, 15, or again 12, respectively,

for the machines 1, 2, and 3. Hence, the operation to be inserted into the total order first is picked

from machine 2, where the smallest M-EST or greatest M-MTWR value is used for choosing

a particular job/operation. Unlike Job-based decompositions, this may lead to the choice of an

operation such that predecessor operations processed by other machines are yet unordered. In

this case, they are inserted into the total order directly before the operation from a bottleneck

machine, and all machine loads are reduced by processing times before determining the next

machine to consider.

Moreover, we have devised dynamic versions of the Job- and Machine-based decomposition

strategies in which partial schedules are taken into account, and already scheduled operations

from previous time windows may change the EST and MTWR values used to order the yet un-

scheduled operations. However, the principle of applying a stratified ASP program to determine

operations for the time window to schedule next is similar for all decomposition strategies, and

we experimentally evaluate them in Section 4.

3.3 Problem Encoding

Given a JSP instance as in Listing 1 along with facts like those in Listing 3 providing a de-

composition into time windows, the idea of successive schedule optimization is to consider time

windows one after the other and gradually extend a partial schedule that fixes the operations

of previous time windows. In this process, we adopt the makespan as optimization objective

for scheduling the operations of each time window, thus applying the rule of thumb that small

scheduling horizons for partial schedules are likely to lead towards a global solution with short

makespan. While we use DL variables to compactly represent the starting times of operations to

schedule, we assume that a partial schedule for the operations of previous time windows is reified

in terms of additional input facts of the form start((j,s),t,w)., where t is the starting time

scheduled for the step s of job j at the previous time window indicated by w.

The step(w) subprogram until line 27 in Listing 4 constitutes the central part of our multi-

shot ASP modulo DL encoding, whose parameter w stands for consecutive integers from 1

identifying time windows to schedule. Auxiliary atoms of the form use(m,w′,w), supplied

by the rules in lines 3 and 4, indicate the latest time window 1 ≤ w′ ≤ w including some

operation that needs to be processed by machine m. The next rule in lines 6-10 identifies

pairs (j1,s1) and (j2,s2) of operations sharing the same machine m, where (j2,s2) be-

longs to the time window w and (j1,s1) is either (i) contained in the latest time window

1 ≤ w′ < w indicated by use(m,w′,w − 1) or (ii) also part of the time window w, in which

case j1 < j2 establishes an asymmetric representation for the pair of operations in derived atoms

share((j1,s1),(j2,s2),p1,p2,x,w). If the flag x = 1 signals that (j1,s1) belongs to a

previous time window w′, the rule in line 12 derives the atom order((j1,s1),(j2,s2),p1,w)

to express that (j1,s1) needs to be completed before performing (j2,s2), i.e., the execution

order must comply with the decomposition into time windows. The rule in lines 13-14 yields a

similar atom when (j1,s1) is the predecessor operation s1 = s2 − 1 of (j2,s2) in the same job

j1 = j2. In contrast to the cases in which (j1,s1) must be processed before (j2,s2), the choice

rule in line 16 allows for performing two operations sharing a machine in the lexicographic order

of their jobs if the operations belong to the same time window. In case the atom representing

execution in lexicographic order is not chosen, the rule in lines 17-18 derives an atom expressing

the inverse, given that the operations must not intersect and some sequence has to be determined.
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1 #program step(w).

3 use(M,w,w) :- operation(J,S,M,P), window(J,S,w).

4 use(M,W,w) :- use(M,W,w - 1), not window(J,S,w) : operation(J,S,M,P).

6 share((J1,S1),(J2,S2),P1,P2,X,w) :- operation(J1,S1,M,P1),

7 operation(J2,S2,M,P2),

8 window(J1,S1,W),

9 window(J2,S2,w), (W,J1) < (w,J2),

10 use(M,W,w - X), X = 0..1.

12 order(O1,O2,P1,w) :- share(O1,O2,P1,P2,1,w).

13 order((J,S1),(J,S2),P,w) :- operation(J,S1,M,P), window(J,S2,w),

14 S1 = S2 - 1.

16 {order(O1,O2,P1,w)} :- share(O1,O2,P1,P2,0,w).

17 order(O2,O1,P2,w) :- share(O1,O2,P1,P2,0,w),

18 not order(O1,O2,P1,w).

20 &diff{O - 0} <= T :- start(O,T,w - 1).

21 &diff{0 - O} <= -T :- start(O,T,w - 1).

23 &diff{0 - (J,1)} <= 0 :- window(J,1,w).

24 &diff{O1 - O2} <= -P :- order(O1,O2,P,w).

26 &diff{(J,S) - makespan} <= -P :- operation(J,S,M,P), window(J,S,w),

27 not window(J,S + 1,w).

29 #program optimize(m).

30 #external horizon(m).

32 &diff{makespan - 0} <= m :- horizon(m).

Listing 4: Multi-shot ASP modulo DL encoding

Note that applications of the rules in lines 16-18 for choosing an execution order require that the

operations (j1,s1) and (j2,s2) are part of the same time window w and belong to distinct jobs,

so that (j1,s1) and (j2,s2) are out of scope of the rules imposing a fixed order in lines 12-14.

While the rules up to line 18 yield atoms of the form order(o1,o2,p1,w), expressing the

hard requirement or choice to perform an operation o1 with processing time p1 before the oper-

ation o2 belonging to time window w, the remaining rules assert corresponding DL constraints.

To begin with, the starting times of operations o from the previous time window w − 1 (if any)

are in the lines 20 and 21 fixed by restricting them from above or below, respectively, to the

value t in an (optimized) partial schedule for time window w − 1, as supplied by reified facts

start(o,t,w − 1). In line 23, the lower bound 0 is asserted for the starting time of the first

operation of some job, included in the time window w for which a partial schedule is to be de-

termined next. In addition, constraints reflecting the order of performing operations are imposed

in line 24, which concerns operations sharing a machine as well as successor operations within

jobs. Since such constraints trace the sequence of operations in a job, they establish the earliest

starting time, considered for problem decomposition in Section 3.2, as lower bound for schedul-
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Starting with H := ∅, for w := 1 to number n of time windows:

1. For each h ∈ H , set horizon(h) to false

2. If w = 1, then P := {base};

else P := {start((j,s),t,w − 1). | {window(j,s,w − 1),(j,s) = t} ⊆ X}
3. Ground P ∪ {step(w)}
4. While there is some answer set X and the time limit per time window is not reached:

a. h := t− 1, where (makespan = t) ∈ X
b. If h /∈ H , then H := H ∪ {h} and ground {optimize(h)}
c. Set horizon(h) to true

Fig. 2: Control loop for successive schedule optimization by multi-shot ASP modulo DL solving

ing an operation, and the execution order on the machine processing the operation can increase

its starting time further. The last rule of the step(w) subprogram in lines 26-27 asserts that the

value for the DL variable makespan cannot be less than the completion time of any operation of

the time window w. That is, the least feasible makespan value provides the scheduling horizon

of a partial schedule for operations of time windows up to w.

The task of optimizing the horizon of a (partial) schedule means choosing the execution order

of operations of the latest time window sharing a machine such that the value for the makespan

variable is minimized. In single-shot ASP modulo DL solving with clingo[DL], the minimization

can be accomplished via the command-line option --minimize-variable=makespan. This

option, however, is implemented by means of a fixed control loop that cannot be combined with

(other) multi-shot solving methods. For the successive optimization by time windows, where the

scheduling horizon gradually increases, we thus require a dedicated treatment of DL constraints

limiting the value for makespan. To this end, the optimize(m) subprogram below line 29 de-

clares an external atom horizon(m) for controlling whether a DL constraint asserted in line 32

is active and limits the makespan value to an integer supplied for the parameter m.

3.4 Iterative Scheduling

The main steps of our control loop for successive schedule optimization by multi-shot ASP mod-

ulo DL solving, implemented by means of the Python interface of clingo[DL], are displayed in

Figure 2 and further detailed in the following. When launching the optimization process for a new

time window, any instance of the horizon(m) atom introduced before is set to false in step 1 for

making sure that some (partial) schedule X is feasible. No such atoms have been introduced yet

for the first time window w = 1, where the static (default) subprogram called base, supplying

a JSP instance along with its decomposition in terms of facts over window/3, and the step(1)

subprogram for operations of the first time window are instantiated in steps 2 and 3. Once some

schedule X with a horizon h + 1 is found in step 4a, the step 4b consists of instantiating the

subprogram optimize(h) on demand, i.e., in case h has not been passed as a value for m before,

and the corresponding horizon(h) atom is set to true in step 4c for activating the DL constraint

reducing the admitted scheduling horizon to h. The step 4 of successively reducing the horizon h

in order to find better partial schedules stops when the imposed makespan value turns out to be

infeasible, meaning that an optimal partial schedule has been found. As already mentioned above,

the introduced instances of the external horizon(m) atom are then set to false in step 1, and the

successive optimization proceeds by in steps 2 and 3 instantiating the step(w+1) subprogram
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Machine 1

Machine 2

Machine 3

0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

1-1 3-22-2

2-1 1-2 3-3

3-1 1-32-3

Fig. 3: Decomposed schedule for example JSP instance

for the next time window w + 1 (if any) and also supplying the determined starting times of

operations from time window w by reified facts. The described control loop for successively

extending good-quality partial schedules to a global solution can be configured with a time limit,

included as secondary stopping condition in step 4, to restrict the optimization efforts per time

window and thus make sure that the iterative scheduling progresses.

For illustrating some phenomena going along with problem decomposition and iterative

scheduling, let us inspect the schedule in Figure 3 that can be obtained with the decomposi-

tion into windows given in Listing 3. The separation between the two time windows is indicated

by bold double lines marking the completion of the latest operation of the first time window on

each of the three machines. Notably, the partial schedule for the first time window as well as its

extension to the second time window are optimal in terms of makespan. However, the obtained

global solution has a makespan of 21 rather than just 20 as for the optimal schedule in Figure 1.

The reason is that the second operation of job 3 would need to be scheduled before the second

operation of job 2 on machine 1, while the decomposition into time windows dictates the inverse

order and necessitates the later completion of job 3. Given the resulting buffer for scheduling

operations with comparably short processing times on machine 3, the third operation of job 1

can be performed after the third operation of job 2 without deteriorating the makespan, yet intro-

ducing an unnecessary idle time of machine 3 from 9 to 10 that could be avoided by choosing the

inverse execution order. Even though this may seem negligible for the example instance at hand,

idle slots can potentially propagate when a partial schedule gets extended to later time windows.

In order to counteract limitations of window-wise successive optimization due to “decomposi-

tion mistakes” and unnecessary idle times that do not directly affect the makespan to some extent,

we have devised two additional techniques that can be incorporated into the iterative scheduling

process. The first extension is time window overlapping, where a configurable percentage of the

operations per time window can still be rescheduled when proceeding to the next time window.

To this end, an (optimized) partial schedule is postprocessed and the configured number of oper-

ations to overlap are picked in decreasing order of starting times. For example, if one operation

from the first time window is supposed overlap for the decomposed schedule in Figure 3, the

second operation of job 2 whose starting time 4 is latest may be chosen, which in turn enables

its processing after the second operation of job 3 by rescheduling together with operations of the

second time window. The addition of overlapping operations to the encoding in Listing 4 requires

handling them similar to operations of the time window to schedule, i.e., enabling the choice of

an execution order by the rules in lines 16-18 rather than fixing the order by the rule in line 12. As

the second extension, we can make use of a stratified ASP program to postprocess an (optimized)

partial schedule by inspecting operations of the latest time window in the order of starting times

whether idle slots on their machines allow for an earlier execution. The starting times obtained

by the compression are then taken instead of those calculated in the actual schedule optimization,

and, e.g., the starting time 12 of the third operation of job 1 would be turned into 9 to fill the idle

slot available on machine 3 when compressing the decomposed schedule displayed in Figure 3.
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4 Experiments

In order to evaluate our multi-shot ASP modulo DL approach to JSP solving, we ran experiments

on JSP benchmark sets by Taillard (1993) of several sizes, considering ten instances each with

50 × 15, 50 × 20, or 100 × 20 jobs and machines. These are the largest instances provided by

common JSP benchmark sets, so that complete optimization methods do not terminate within

tight runtime limits and the amount of operations makes problem decomposition worthwhile.

The instances are generated such that each job includes one operation per machine, e.g., 15

operations in case of the 50×15 instances, where the sequence in which the operations of a job are

allocated to machines varies. In our experiments, we assess decomposition strategies presented

in Section 3.2 with different number and size of time windows as well as the impact of time

window overlapping and compression techniques described in Section 3.4. For the comparability

of results between runs with a different number of time windows and respective optimization

subproblems addressed by multi-shot solving, we divide the total runtime limit of 1000 seconds

for clingo[DL] (version 1.3.0) by the number of time windows to evenly spend optimization

efforts on subproblems. Our experiments have been run on an Intel® Core™ i7-8650U CPU Dell

Latitude 5590 machine under Windows 10.1

Our first experiments, shown in Table 1, concern instances with 50×15, 50×20, and 100×20

jobs and machines with 750, 1000, or 2000 operations, respectively. These operations were split

into time windows with the M-EST decomposition strategy as a baseline because it leads to more

robust solution quality than Job-based problem decompositions. For each of the three problem

sizes, we report the average makespan over ten instances, where smaller values indicate better

schedules, the average runtime of clingo[DL], and the average number of interrupted optimiza-

tion runs on subproblems. Each run was executed with a total timeout of 1000 seconds, where

each of n subproblems got at most 1000/n seconds computation time.

For every set of instances, we gradually increase the number of time windows from 1 to 6

and additionally include results for 10 time windows to outline the trend of degrading solution

quality when the partition into time windows becomes too fragmented for merging (optimized)

partial schedules into proficient global solutions. In fact, the shortest makespans, highlighted

in boldface, were obtained with problem decomposition into 3, 4, or 6 time windows, respec-

tively, for the instances of size 50 × 15, 50 × 20, and 100 × 20. Compared to the results for 1

time window, which represent global optimization on the full problem, we observe substantial

makespan improvements, amounting to almost one order of magnitude for the largest instances

with 100× 20 jobs and machines. These advantages are not surprising, considering that the JSP

instances are highly combinatorial (Shylo and Shams 2018) and each global optimization run

times out with a more or less optimized solution, where a good-quality schedule is the more

challenging to find, the greater the number of operations gets. Except for about 12% completed

optimization runs in multi-shot solving with 4 time windows on the 50 × 20 instances, the best

schedules were obtained with optimization runs timing out on subproblems. Nevertheless, they

resulted in good-quality partial schedules that can be merged into better global solutions than

achievable with more time windows, which become smaller and easier to solve but also cut off

good-quality schedules.

1 The benchmarks and our implementation are available at: https://github.com/prosysscience/

Job-Shop-Scheduling/tree/master/ICLP%20Paper/Implementation
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Table 1: Experiments varying the number of time windows on JSP benchmark sets of three sizes

Size Average 1 2 3 4 5 6 10

50× 15 Makespan 3542.1 3149.7 3083.8 3110.7 3213.6 3225.3 3524.9
Time 1000.0 1000.0 1000.0 934.4 615.5 243.8 18.5
Interrupts 1.0 2.0 3.0 3.6 2.7 1.0 0.1

50× 20 Makespan 3879.4 3479.4 3290.5 3260.3 3355.5 3414.8 3793.1
Time 1000.0 1000.0 1000.0 944.9 583.4 321.5 33.3
Interrupts 1.0 2.0 3.0 3.5 2.5 1.6 0.1

100× 20 Makespan 46786.1 26210.4 7201.5 6288.7 6106.1 6031.9 6234.0
Time 1000.0 1000.0 1000.0 1000.0 1000.0 1000.0 861.8
Interrupts 1.0 2.0 3.0 4.0 5.0 6.0 7.9

In Table 2, we provide a comparison of the Job- and Machine-based EST and MTWR ap-

proaches with dynamic versions of M-EST d and M-MTWR d that determine M-EST and M-

MTWR values w.r.t. partial schedules from previous time windows. For each decomposition

strategy and JSP instance size, we present results for the number of time windows, which

amounts to the next greater integer of the average number of interrupted optimization runs in

columns headed by Ints, leading to the shortest average makespan. The considerably increased

average makespans in the first two rows clearly indicate that time windows determined with Job-

based decomposition strategies are less adequate than those investigating bottleneck machines in

the first place, and then picking their operations based on the smallest EST or greatest MTWR

value as a secondary criterion. While Machine-based decomposition turns out to be advanta-

geous, there is no clear gap between the static M-EST and M-MTWR variants as well as their

dynamic versions M-EST d and M-MTWR d, and the same indifference applies to Job-based de-

composition strategies whose dynamic counterparts are thus omitted. That is, the heuristic to

schedule operations from highly loaded machines as soon as possible works well for decompos-

ing the considered JSP instances, yet further solution quality differences due to minor deviations

in the decomposition strategy or optimization performance of clingo[DL] are negligible.

Focusing again on the static M-EST decomposition strategy, Table 3 assesses different percent-

ages of overlapping operations from previous time windows as well as the impact of compressing

(optimized) partial schedules in a postprocessing phase. The baseline approach as above is in-

Table 2: Experiments comparing Job- and Machine-based problem decomposition strategies

Size 50× 15 50× 20 100× 20
Strategy Makespan Time Ints Makespan Time Ints Makespan Time Ints

J-EST 3524.8 1000.0 2.0 3540.8 1000.0 2.0 6964.4 1000.0 4.0
J-MTWR 3456.2 1000.0 2.0 3561.0 1000.0 2.0 7149.6 1000.0 4.0

M-EST 3083.8 1000.0 3.0 3260.3 944.9 3.5 6031.9 1000.0 6.0
M-MTWR 3060.3 1000.0 3.0 3287.9 986.1 3.9 5948.6 1000.0 7.0

M-EST d 3098.4 1000.0 3.0 3309.5 1000.0 4.0 6115.1 1000.0 7.0

M-MTWR d
3041.6 1000.0 3.0 3287.0 980.4 3.9 6167.3 1000.0 5.0
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Table 3: Experiments comparing time window overlapping and compression techniques

Size 50× 15 50× 20 100× 20
Overlap Makespan Time Ints Makespan Time Ints Makespan Time Ints

0% 3083.8 1000.0 3.0 3260.3 944.9 3.5 6031.9 1000.0 6.0
10% 3050.0 1000.0 3.0 3194.9 1000.0 4.0 5979.9 1000.0 6.0
20% 3046.0 1000.0 3.0 3200.6 1000.0 4.0 5954.3 1000.0 6.0
30% 3051.2 1000.0 3.0 3451.8 1000.0 4.0 6933.3 1000.0 6.0

0% 3010.3 907.5 3.4 3174.5 839.6 3.0 5671.9 1000.0 7.0
10% 2960.6 989.4 3.9 3154.6 956.4 3.9 5637.5 1000.0 7.0
20% 2946.9 1000.0 4.0 3120.3 1000.0 4.0 5640.7 1000.0 7.0
30% 2932.9 1000.0 4.0 3169.0 1000.0 4.0 5722.7 1000.0 7.0

cluded in the first row with 0% of the operations per time window overlap and without the use of

compression. The next three rows exclude compression as well but introduce 10%, 20%, or 30%

of overlapping operations that can be rescheduled together with operations of the next time win-

dow. In view of the considered number of time windows, picked according to the shortest average

makespan achieved with 0% overlap, between 18 and 35 operations constitute an overlap of 10%,

so that 30% range up to more than 100 operations. Such non-negligible amounts can make the

optimization of subproblems for time windows harder, while the moderate overlaps of 10% or

20% manage to consistently improve the solution quality. Even more significant advantages are

obtained by applying compression in the last four rows, where the average makespan gets already

shorter with 0% overlap. Further improvements of roughly 2% in solution quality are achieved

with 20% overlap, which yield consistently better schedules than the smaller overlap of 10% and

avoid deteriorations as observed with 30% overlap on the largest instances with 100 × 20 jobs

and machines. In summary, a Machine-based problem decomposition strategy along with post-

processing to compress partial schedules as well as a modest overlap of about 20% of the time

window size turn out to be most successful for the JSP benchmark sets under consideration.

For putting our results, obtained with single-shot ASP modulo DL solving (1 time window

in Table 1) and the best-performing multi-shot solving approach indicated in the lower half of

Table 3, in relation, we also ran the state-of-the-art CP system OR-tools (version 9.2) with a

timeout of 1000 seconds, using the JSP encoding provided by Tassel et al. (2021). The respective

average makespans and distances to the known optima reported by Taillard (1993) are shown in

Table 4. Notably, the optimal schedules from the literature have been determined by greedy or

local search techniques, which can in general not compute (provably) optimal solutions, yet the

Table 4: Comparison of single- and multi-shot ASP modulo DL solving approaches to OR-tools

OR-tools Multi-shot Single-shot

Size Optima Makespan Distance Makespan Distance Makespan Distance

50× 15 2773.8 2778.8 5.0 2932.9 159.1 3542.1 768.3
50× 20 2843.9 2914.3 70.4 3120.3 276.4 3879.4 1035.5

100 × 20 5365.7 5559.3 193.6 5637.5 271.8 46786.1 41420.4
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optimality of their schedules is guaranteed by theoretical lower bounds that were not supplied as

background knowledge to clingo[DL] and OR-tools. As a consequence, all runs of the complete

OR-tools and clingo[DL] solvers are interrupted at the runtime limit and do thus not yield opti-

mality proofs. However, we observe that the schedules of OR-tools are of high quality and come

close to the optima for the instances of size 50× 15. The larger the instances get, the closer is

our decomposition and multi-shot solving approach, while it remains behind OR-tools. On the

one hand, this can be due to “decomposition mistakes” of our method, deteriorating the quality

of the resulting global solutions. On the other hand, the CP encoding taken for OR-tools features

dedicated interval variables and global constraints, which are tailored to scheduling problems

and give it an advantage over the use of DL constraints. Nevertheless, the improvements due to

problem decomposition and multi-shot solving are apparent relative to the single-shot solving

approach, which is significantly behind for each of the three problem sizes.

5 Conclusions

Our work develops multi-shot ASP modulo DL methods for JSP solving, based on problem de-

composition into balanced time windows that respect the operation precedence within jobs and

successive makespan optimization while extending partial schedules to a global solution. We

demonstrate that splitting highly complex JSP instances into balanced portions, for which partial

schedules of good quality can be reliably found within tight runtime limits, leads to significantly

better global solutions than obtainable with single-shot ASP modulo DL optimization in simi-

lar runtime. Related works taking advantage of single- (Abels et al. 2021) and multi-shot solv-

ing (Francescutto et al. 2021) by clingo[DL] to tackle real-world scheduling problems evaluate

threshold values on DL variables and perform optimization by means of common #minimize

statements of clingo rather than minimizing the value of a DL variable like makespan in List-

ing 4. Applying a similar approach can be advantageous in our future work as it may potentially

improve computational efficiency as well as solution quality further and is even a necessity to

switch from the makespan as optimization objective to tardiness w.r.t. deadlines, which are cru-

cial in many application areas. While Machine-based decomposition turned out to be helpful for

finding better schedules, the strategies presented in Section 3.2 can be regarded as naive heuris-

tics based on straightforward instance properties, and incorporating machine-learning approaches

(El-Kholany et al. 2022; Tassel et al. 2021) for more adept partitioning is another promising di-

rection for future work. Provided the adjustment of problem decomposition strategies, our multi-

shot solving methods can also be applied to the Flow-shop and Open-shop Scheduling Problems

(Taillard 1993). Moreover, we aim to generalize our methods further, e.g., by considering flex-

ible machine allocations and varying processing times, and scale them up to large real-world

scheduling problems with an order of magnitude more operations than in synthetic benchmarks.
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