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Abstract
Datacenter operators ensure fair and regular server mainte-

nance by using automated processes to schedule maintenance
jobs to complete within a strict time budget. Automating this
scheduling problem is challenging because maintenance job
duration varies based on both job type and hardware. While
it is tempting to use prior machine learning techniques for
predicting job duration, we find that the structure of the main-
tenance job scheduling problem creates a unique challenge. In
particular, we show that prior machine learning methods that
produce the lowest error predictions do not produce the best
scheduling outcomes due to asymmetric costs. Specifically,
underpredicting maintenance job duration has results in more
servers being taken offline and longer server downtime than
overpredicting maintenance job duration. The system cost of
underprediction is much larger than that of overprediction.

We present Acela, a machine learning system for predicting
maintenance job duration, which uses quantile regression to
bias duration predictions toward overprediction. We integrate
Acela into a maintenance job scheduler and evaluate it on
datasets from large-scale, production datacenters. Compared
to machine learning based predictors from prior work, Acela
reduces the number of servers that are taken offline by 1.87–
4.28×, and reduces the server offline time by 1.40–2.80×.

1 Introduction

Modern internet services are deployed on hyperscale datacen-
ters that include millions of servers [1]. At this scale, poor
system infrastructure can cause tremendous capacity losses
and impact billions of users. To reduce unplanned downtime
and improve system reliability, physical servers must be regu-
larly maintained [2]. A maintenance job is the operation of
fixing or upgrading physical servers to reduce the likelihood
of future faults. Typical maintenance jobs include firmware
and software upgrades [3, 4, 5].

Because each datacenter contains tens of thousands of
servers, maintenance job scheduling must be automated and

Figure 1: An illustration of a maintenance cycle that includes
3 maintenance units (MU) and each MU includes 4 servers
(S).

planned in advance. In particular, maintenance operations
are conducted sequentially at the maintenance unit (i.e., a
group of servers such as a rack [6]) level. This process repeats
on regular maintenance cycles, consistently revisiting every
maintenance unit in the datacenter. Figure 1 illustrates an
example of a maintenance cycle.

To ensure predictable, regular maintenance for each server,
all jobs scheduled for a maintenance unit in one maintenance
cycle must complete within a strict time budget. Importantly,
if a scheduler does not schedule a job in one cycle, it can raise
the job’s priority so that it will be scheduled in a subsequent
cycle. However, if a server cannot complete all its assigned
jobs within the time budget for a cycle, then it is taken of-
fline. Thus, over-subscribing a server in a maintenance cycle
actually reduces datacenter capacity. Therefore, the mainte-
nance job scheduling problem is to determine the maximum
number of maintenance jobs that can fully complete within a
maintenance cycle’s time budget.

Maintenance job scheduling has an important distinction
from traditional job scheduling. Traditional job scheduling
assigns jobs to servers to minimize job duration. In main-
tenance job scheduling, the server to job assignments are
fixed. For example, one server needs upgrades to its BIOS,
NIC and FLASH firmware, while another might just require a
BIOS upgrade. Because the upgrades are fixed to servers, the
scheduling problem is to find the largest set of jobs that run
without exceeding the time budget and taking servers offline.
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Table 1: An illustrative example of differences between underprediction and overprediction.

A B C # Scheduled jobs # Completed jobs Error Outcome

Groundtruth 10s 20s 21s - - - -
Underprediction 9s 19s 20s 3 2 3s Server offline
Overprediction 11s 21s 22s 2 2 3s Server online

However, job duration is a complicated function of both the
job type and server, so the true job duration is unknown and
can vary tremendously. As we show in §2 the same firmware
upgrade can take very different amounts of time on different
hardware. Thus, it is essential to have an accurate method for
predicting maintenance job duration.

1.1 Challenges for Maintenance Job Schedul-
ing

Traditional job scheduling (i.e., for user-level jobs) is well
studied in prior work [7, 8]. Several schedulers incorporate
machine learning to predict job duration [9, 10, 11, 12, 13, 14,
15, 16]. Unfortunately, the unique nature of maintenance job
scheduling—specifically, the fact that servers with pending
maintenance jobs when the time budget expires are taken
offline—creates a unique challenge. Specifically, while much
prior work on predicting job durations has focused on max-
imizing prediction accuracy (by minimizing mean squared
error), we find that strictly optimizing prediction accuracy us-
ing standard machine learning methods does not provide the
best maintenance outcome (i.e., the number of maintenance
jobs that can be fully completed on a server that is not taken
offline within the time budget).

Example. Table 1 contains an example that demonstrates
the gap between prediction accuracy and the maintenance job
scheduling objective. Consider a system consisting of a main-
tenance unit with a single server with three maintenance jobs:
A, B, and C with corresponding true durations of 10s, 20s,
and 21s. The total time budget for a cycle is 50s. If we knew
their true durations, we could simply schedule any two jobs
in one maintenance cycle and the remaining one in the next
cycle. In this way, the server always completes all the main-
tenance jobs and returns to production in a timely manner.
We now examine two types of prediction inaccuracies: under-
prediction (underestimating job duration) and overprediction
(overestimating job duration).

If a machine learning model underpredicts all three mainte-
nance jobs—as 9s, 19s, and 20s respectively—the total pre-
diction error is 3s (6%). With these predicted durations, all
three are scheduled for one maintenance cycle, but one will
not complete in the time budget. In this case, the server has
not completed its assigned maintenance within the budget so
it is taken offline, reducing the datacenter capacity.

If a machine learning model overpredicts all three main-
tenance jobs—as 11s, 21s, and 22s respectively—the total
prediction error is still 3s (6%), same with underprediction.
However, the scheduler will select two maintenance jobs, both
of which complete within the time budget. In this case, the
server stays online and the remaining maintenance job will
be scheduled in the next cycle.

Asymmetric costs. The example above presents the key
concept of asymmetric costs; i.e., the system costs of differ-
ent types of mispredictions are not equivalent, even when
they are equivalent in error magnitude. For maintenance job
scheduling, asymmetric costs exist between under- and over-
prediction:
• Underprediction means that job durations are predicted to

be shorter than they are. In this case, the scheduler may as-
sign more jobs than can finish in the time budget. Because
a server with pending jobs will be taken offline, underpre-
diction can reduce datacenter capacity.
• Overprediction means that job durations are predicted to

be longer than they are. In this case, the scheduler may
schedule fewer jobs than what could be completed within
the time budget. Doing so means that the server may require
more maintenance cycles to finish all required maintenance,
so we do not want to severely overpredict. However, small
overpredictions greatly reduce the chance that a server is
taken offline.

In summary, the asymmetry of maintenance outcomes leads
to a much larger cost for underprediction than overprediction.
Since it is impossible to have a perfect predictor with zero
error for new jobs continously, we want to bias towards over-
prediction in exchange for lower number of underpredicted
maintenance jobs. Because we also want to maximize the
number of maintenance jobs that actually complete within
the time budget, the predictor should be accurate but not over-
predict too much. In the example in Table 1, if the predictor
predicts 40s for all three maintenance jobs, then only one is
scheduled. This is suboptimal as it will require three mainte-
nance cycles to complete all maintenance jobs.

1.2 Acela

To address the challenges of maintenance job scheduling, we
introduce Acela, a datacenter-level machine learning predic-
tion system that collects job features, trains machine learning
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models, and predicts job durations. Specifically, Acela cre-
ates a function f that takes a vector of input features x which
characterize a maintenance job. Then f (x) is the predicted job
duration. Acela accounts for asymmetric costs using quantile
regression to train its predictor. Quantile regression assumes
that jobs have a distribution of durations, and predicts a condi-
tional quantile [17]; i.e., a target quantile of that distribution
for an input set of job features. This is different from standard
regression because standard regression creates a function g
such that g(x) is the mean job duration for that set of features,
while quantile regression creates the model targeting a differ-
ent point (different quantile) in the distribution. By modeling
high quantiles (i.e., quantiles greater than 50%), Acela pe-
nalizes underprediction more than overprediction, and then
generates prediction values higher than the conditional mean.
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Figure 2: An example of differences between quantile regres-
sion (QR) with different quantiles and standard regression
(SR).

Figure 2 visualizes the difference between quantile regres-
sion and standard regression. We use a 1D sine function as
the grountruth and sample 100 data points with random noise,
which are the grey dots. The black curve is the conditional
mean fitted from standard regression. The green, orange, and
purple curves are the conditional quantiles fitted from quantile
regressions at three quantiles 10%, 50%, and 90%, respec-
tively. Consider we want to predict the value of the function
when x = 0.25 (marked by the vertical red line), then the three
blue stars that intersect with the quantile regression curves are
the conditional quantiles at 10%, 50%, and 90%. We can see
that the 90% quantile is above 50% and 10% because given
the same x (conditioning on x = 0.25), 90% estimates a higher
conditional quantile than 50% and 10%. More importantly,
the quantile output at 90% covers more grey dots than the con-
ditional mean (black curve) from standard regression. This
example explains why conditional quantile at high quantile
estimates higher value than conditional mean.

Note that strictly speaking, we should compare high condi-
tional quantile to conditional median (i.e., conditional quantile
at 50%) instead of conditional mean. Nevertheless, unless the
conditional distribution is very concentrated, it is rare that
a high conditional quantile (e.g., 90%) is lower than condi-
tional mean. Therefore, throughout the paper, we compare

high conditional quantile directly to conditional mean.
By construction models using quantile regression at high

quantiles, Acela reduces the likelihood of underprediction
and thus avoids scheduling more maintenance jobs than can
actually finish within the time budget, reducing the server
downtime in a maintenance unit.

1.3 Results and Contributions
Results. We first provide a large-scale characterization of
maintenance jobs over three months from real-world datacen-
ters to understand the complexity of maintenance jobs. We
focus on firmware upgrade jobs, which are a major type of
maintenance jobs in production [3, 4, 5]. We find that the top
six firmware types (e.g., BIOS, BIC, FLASH) consititute a
significant portion of the total firmware upgrades, all of which
have extremely long-tail job duration distributions. The du-
ration distributions of different types of firmware upgrades
have different scales and shapes. The same type of firmware
upgrades can take different amounts of time on different hard-
ware.

We evaluate how Acela’s predictions improve maintenance
job scheduling by integrating Acela with a scheduler designed
to capture the essential components of a maintenance job
scheduler used in production at a major technology company.
We compare Acela to five machine learning predictors used in
prior work (i.e., linear regression [29, 30, 31],support vector
regressor [32], random forests [33], gradient boosting tree
with mean squared error loss [34, 35], fully connected neural
networks [36]) for system behavior predictions, and find that:
• Acela reduces the number of servers that are taken offline

by 1.87–4.28×.
• Acela reduces the server offline times by 1.40–2.80×.

To understand why Acela achieves better maintenance out-
comes than machine learning techniques from prior work, we
investigate the prediction accuracy of each method measured
by mean absolute percentage error (MAPE) [19] and overpre-
diction rate (i.e., fraction of predictions that are higher than
the true values). MAPE is of the most widely used accuracy
measures due to its scale-independence and interpretability.
Lower MAPE indicates higher prediction accuracy.

Acela has a higher MAPE than all prior machine learning
techniques except support vector regression. It is because prior
machine learning techniques optimize prediction accuracy by
modeling the conditional mean, and thus these techniques
have roughly equal probability of under- and overpredicting
job duration. We observe that Acela has 1.26–2.26× higher
overprediction rate than prior machine learning techniques.
It is because Acela models a high conditional quantile and
thus increases the probability of overpredicting job duration.
Thus, Acela’s MAPE is higher, but due to asymmetric costs,
the resulting schedules produce better maintenance outcomes.

Contributions. We make the following contributions:
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Figure 3: CDFs of normalized duration. Median and p99 duration are marked by green circles and red stars.

Table 2: Characterizations of maintenance jobs for 6 firmware types.

Firmware CPLD FLASH BIC BIOS NIC OPENBMC

Job Percentage (%) 44 18 14 12 10 1
Server Percentage (%) 7 22 14 16 23 18
Max Norm. Duration 0.95 0.21 0.57 0.56 1.0 0.41

Median/Tail 0.83 0.28 0.72 0.78 0.32 0.41

• We define a new maintenance job scheduling problem that
has been under-explored in prior work.
• We showcase an important machine learning for systems

problem where maximizing prediction accuracy is not
enough to maximize the system benefit.
• We present a large-scale characterization of maintenance

jobs from real-world datacenters.
• We present Acela, a machine learning based prediction

system for predicting maintenance job duration that can
be used for effective scheduling because it accounts for
asymmetric costs in prediction errors.
• We evaluate Acela on large-scale production datasets.

Implications. Maintenance has long been crucial that keeps
datacenters operating reliably and effectively. We identify the
unique properties of the maintenance job scheduling prob-
lem, and lay the groundwork for improving maintenance job
scheduling with machine learning.

2 Background and Motivation

In this section, we first provide a large-scale characterization
of maintenance jobs from real-world datacenters, which ex-
plains the complexity of machine learning models that we
need to develop. We then motivate our solution that max-
imizes the number of maintenance jobs that can be fully
completed in a maintenance unit, supported by the results
evaluated on the real-world production datasets.

2.1 Maintenance Job Characterization
Datasets. In this paper, we focus on firmware upgrades,
which are major and significant maintenance jobs in datacen-
ters [3, 4, 5]. Our datasets contain information about firmware
upgrades run on almost a million servers over three months

in seven production datacenters across North America and
Europe. The top six firmware types that occupy over 99% of
all firmware ugprades during this time frame are as follows:
• CPLD: the complex programmable logic device firmware

that focuses on power management [20].
• FLASH: the solid state drive firmware [21].
• BIC: the bridge interconnect firmware [22].
• BIOS: the basic input/output system firmware [23].
• NIC: the network interface card firmware [24].
• OPENBMC: an open-source firmware stack for board man-

agement controller [25].
Table 2 summarizes their statistics for the three months

covered in our dataset. The six firmware upgrade jobs each
occupy a different percentage of the total upgrades (job per-
centage in the table) performed in that time frame. In addition,
each firmware upgrade job executes on only a percentage of
the different server types (server percentage, in the table).
These data indicate that not all maintenance jobs (firmware
upgrades) run on all servers in the three month window that
comprises the dataset. This distribution of jobs to hardware
creates a challenge for the learning system as the training set
does not necessarily cover all combinations of job types and
hardware. The machine learning model therefore must be able
to predict job durations for new combinations of job type and
hardware not present in the training set.

Figure 3 displays the cumulative distribution functions
(CDFs) of the normalized durations for each firmware type;
median and p99 tail durations are marked by green circles and
red stars. All firmware types have extremely long tails. Differ-
ent firmware types have different maximum normalized dura-
tions, from relatively low (FLASH, BIC, BIOS, OPENBMC)
to high (CPLD, NIC). The median-to-tail ratio denotes the
variations over all durations within a firmware type, from
relatively low (FLASH, NIC, OPENBMC) to high (CPLD,
BIC, BIOS). This variability adds complexity to the learning
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problem as it will be challenging to build a single model that
can fit all firmware types.

For each maintenance visit, a server often fully completes
more than one job within the time budget in a maintenance
cycle. The average number of maintenance jobs that are fully
completed per server per cycle is 1.57 in our datasets. The is
the main difficulty of maintenance job scheduling problem
because it must ensure that the total running time of multiple
jobs does not exceed the time budget, otherwise the server
will be taken offline.

2.2 Motivational Example

We demonstrate how underprediction can have a larger nega-
tive impact than overprediction for improving maintenance
outcomes, despite higher prediction accuracy. We predict job
durations as a function of job features using two machine
learning models. The first is based on a standard regressor
that maximizes accuracy (and thus treats all misprediction
costs equally). The second is based on a quantile regressor
that models the high conditional quantile so that it is biased
towards overprediction rather than underprediction (and thus
sacrifices some accuracy but accounts for asymmetric costs).

We run simulations on a real-world test maintenance unit
in our datasets, where we integrate predictions from standard
regressor and quantile regressors with a scheduler (see de-
tails in §4). For both regressors, we train gradient boosting
trees using two different loss functions [26]: standard regres-
sor uses mean squared error loss to optimize accuracy, and
quantile regressor uses quantile loss that is biased towards
overprediction to optimize maintenance outcome. We ran-
domly sample 10% data from the training set as the validation
set for hyperparameter tuning. For both regressors, we train
separate models and tune their optimal hyperparameter (e.g.,
quantile, learning rate) separately for each firmware type. In
particular, quantile regressor selects the quantile by meeting
the constraint that at least 95% jobs on the validation set are
over predicted with the highest prediction accuracy.

Table 3 displays the results. The MAPE is the mean average
percentage error to measure prediction accuracy. The OPR is
the overprediction rate to measure the fraction of predictions
that are higher than the true values. The % offline server is
the percentage of servers that are taken offline due to the
total running time exceeding the time budget. The downtime
is the time that the servers need to complete executing the
unfinished jobs after the time budget. The # unfinished job is
the number of jobs that are not finished at time budget. Both
downtime and # unfinished job are ratios instead of exact
numbers. Lower downtime and # unfinished job are better.

We can see that the MAPEs for standard regressor and
quantile regressor are 5.98 and 13.76, respectively, which in-
dicates that standard regressor has higher prediction accuracy
than quantile regressor. It is mostly because the quantile re-
gressor has a higher OPR (94%) than the standard regressor

(45%), which is not surprising since it is specifically con-
structed to overpredict. Higher OPR pushes the predictions
far away from the conditional mean, and thus lower prediction
accuracy.

To evaluate the maintenance outcomes between two re-
gressors, we compare their number of server, downtime, and
number of unfinished job. We can see that standard regressor
has 2× more servers that are taken offline due to the running
time exceeding the time budget than the quantile regressor.
The standard regressor also has 1.26× longer donwtime and
1.75× more unfinished jobs than the quantile regressor. This
is because although the quantile regressor overpredicts and
schedules possibly fewer jobs, it has enough time for sched-
uled jobs to finish. Standard regressor, however, underpredicts
many jobs and schedules more jobs that can actually finish,
which leads to longer downtime and more unfinished jobs.

This example demonstrates the importance of asymmet-
ric costs: the maintenance outcome disproportionately bene-
fits from slight overprediction, but suffers significantly from
slight underprediction. Although standard regression has a
better prediction accuracy in MAPE (by over 2×), it in fact
underpredicts more than half of the time. The results of this
example illustrates the most crucial intuition behind the paper:
high prediction accuracy is not enough to guarantee a good
maintenance outcome.

3 Acela

Based on these insights from previous section, we introduce
Acela, a machine learning prediction system that collects fea-
tures, trains machine learning models, and provides duration
predictions for jobs that are to be scheduled. In this section,
we first introduce Acela’s prediction models based on quantile
regression, and then describe the training and inference proce-
dure, and conclude this section with some further discussions.

3.1 Quantile Regression
Acela predicts maintenance job durations with collected fea-
tures, which can be formulated as a regression problem. As-
suming that we have a feature space X and duration outputs
Y, regression is estimating a mapping from X to Y, given a
final sample of the form (x,y) drawn from a distribution D
overX×Y. The goal of standard regression is to minimize the
squared error loss over the distributionD, and the minimizer
is the conditional mean because it treats all errors equally. To
address the issue of asymmetric costs, Acela uses quantile
regression, which models the conditional quantile [17]. We
define conditional quantile as follows.

Definition 1 (Conditional quantile at q) Let 0 < q < 1, and
x ∈X be a fixed prediction point. f (x) is a conditional quantile
of conditional distribution at q if for all x:

P(Y ≤ f (x)|x) = q.
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Table 3: Comparisons between standard regressor and quantile regressor in a test maintenance unit.

MAPE OPR % Offline Server Downtime # Unfinished Job

Standard Regressor 5.98 45% 4% 1.26× 1.75×
Quantile Regressor 13.76 94% 2% 1× 1×

Table 4: Differences between standard regression and quantile regression.

Loss Function Minimizer

Standard Regression (y− ŷ)2 Conditional mean
Quantile Regression q(y− ŷ)I(y ≥ ŷ) + (q−1)(y− ŷ)I(y < ŷ) Conditional quantile at q

The conditional quantile at 50% is also known as median.
We summarize the differences between standard regression

and quantile regression in Table 4, where y is the true duration,
ŷ is the predicted duration, q is the input quantile, and I(·) = 1
if its argument is true and 0 otherwise.

We can see that standard regression and quantile regression
have different loss functions. Standard regression treats all
errors equally and minimizes the squared error loss, and thus
its minimizer is the conditional mean. Quantile regression,
however, has an additional parameter q in its loss function,
which specifies the conditional quantile at q, where q ∈ (0,1).
When quantile regression underpredicts, I(y ≥ ŷ) = 1, and the
loss function becomes q(y− ŷ). When quantile regression
overpredicts, I(y < ŷ) = 1, and the loss function becomes (q−
1)(y− ŷ).
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Figure 4: The quantile losses with different quantiles.

We illustrate the asymmetric costs between underprediction
and overprediction with different quantiles in Figure 4. When
q = 50%, the quantile loss penalizes equally between under-
prediction and overprediction. When q = 90% the quantile
loss penalizes more on underprediction (y ≥ ŷ) than overpre-
diction (y < ŷ). When q = 10% the quantile loss penalizes
more on overprediction (y < ŷ) than underprediction (y ≥ ŷ).
Therefore, in order to penalizes more on underprediction and
less on overprediction, we just need to set the input quantile
to be higher than 50%.

With quantile regression at high quantiles, Acela reduces
the likelihood of underprediction and thus avoids scheduling
more maintenance jobs than can actually finish within the time
budget, reducing the number of server being taken offline in
the maintenance process.

3.2 Training, Retraining, and Inference Proce-
dures

Training. Acela collects data and trains/retrains models on-
line. Specifically, Acela trains gradient boosting tree regressor
with the quantile loss function as the quantile regressor [26].
To tune the optimal input quantile of the quantile regressor,
Acela divides the collected data into training set and valida-
tion set; randomly choosing 90% to be the training set and
the remaining 10% the validation set. Acela uses grid search
to find the optimal input quantile for each quantile regressor.
Note that Acela needs to balance the tradeoffs between over-
prediction rate and prediction accuracy to make sure that the
number of jobs that can finish within the time budget is max-
imized (increasing overprediction rate) while not too much
extra time is allocated (increasing prediction accuracy). In our
experiments, we set the service level objective (SLO) to be at
least 95% jobs on the validation set are over predicted with
the highest prediction accuracy. Acela then tunes the optimal
quantile based on this SLO.

Retraining. Acela retrains model periodically because
maintenance jobs evolve over time. Specifically, an old ver-
sion upgrade may not appear or be needed in the future be-
cause it is outdated. A new upgrade version that has never
been seen before can be used for a new job that is to be sched-
uled. Both situations can lead to distribution shift between
training and inference, and thus decrease prediction accuracy.
To address this issue, Acela retrains the quantile regressor
when new data are collected. Currently, Acela retrains every
week. In the future, Acela can be more adaptive in retrain-
ing. For example, Acela can keep monitoring the prediction
accuracy at runtime. If the prediction accuracy changes non-
trivially such as 5%, Acela will retrain the model with the
updated training set.

Inference. Acela predicts durations for new jobs continu-
ally at runtime. The quantile regressor takes job features as
inputs, and outputs their predicted durations. The predicted
durations are then sent to the scheduler for downstream job

6



scheduling.

3.3 Putting It All Together

Figure 5 displays the overall workflow of Acela. Acela works
in an online fashion: it continually collects data as new main-
tenance jobs are executed, and retrains models as new data
come in. The input of Acela is the user SLO for model hyper-
parameter tuning, which is at least 95% jobs on the validation
set are overpredicted with the highest prediction accuracy
in our experiments. Acela includes three components: data
pipeline, training/retraining, and inference. After collecting
data from the data pipeline, Acela splits the data into train-
ing and validation set to tune the optimal quantile. Then,
Acela will use the trained model to predict durations for new
jobs. To adapt to the changes in job distributions over time,
Acela retrains model periodically. The output job durations
predictions will be sent to a scheduler for downstream job
scheduling.

Figure 5: Workflow of Acela.

3.4 Discussion

How to select job features for training? To predict job
duration accurately, it is important to select predictive features
that influence job durations. There are hundreds of features
that can be collected to model the maintenance process, but
not all of them are predictive for maintenance job durations.
Based on our domain knowledge, maintenance job duration
is influenced by both the job type and server it executes on.
We therefore collect features for jobs and servers with some
examples as follows. For the job-wise features, we collect
firmware type, current upgrade version, and desired upgrade
version. For the server hardware features, we collect number
of cores, RAM size, disk size, flash size, and boot drive size.
For the server manufacturing features, we collect the device
information, server geographical location, CPU architecture,
and time since last maintenance. Overall, we collected over
80 features to build models for Acela.

Why not using resource usage data as features? Much
prior work uses time-series resource usage data (e.g., CPU
and memory usage) as features to predict durations [27, 28].
The resource usage data are predictive in prior work because
they predict future behavior given the previous measurements

for the same workload. When executing maintenance, how-
ever, all services need to be drained from the server before
executing the maintenance jobs, which means that the server
executes different programs before and after draining. When
the server is under maintenance, no resource usage data can
be collected because the server is offline. Therefore, the only
resource usage data that can be collected are from the ser-
vices that run before the server is drained. Nevertheless, the
resource usage data collected from these services are not
predictive for maintenance jobs because they are different pro-
grams and workloads. Empirically, we used resource usage
data as features in our early evaluation and they showed poor
predictability. Therefore, Acela does not include resource
usage features in the model.

How to address the complexity of maintenance jobs in
quantile regressors? As illustrated in Figure 3 and Table 2,
different firmware types have different distributions of job
durations, which suggest that different firmware types have
different optimal quantile for maintenance optimization. It
would be suboptimal to train a single model over the entire all
firmware types because then it will have a single quantile for
all firmware types. Therefore, Acela trains separate models
with different optimal quantile for each firmware type.

4 Integrating Acela with Scheduling: A Case
Study

We show how Acela’s duration predictions can be integrated
with a scheduler that allocates jobs to each server for mainte-
nance job scheduling. The scheduler described in this section
is designed to capture the essential components of a mainte-
nance job scheduler used in production at a major technology
company. Other schedulers can use the predictions in a similar
way. An introduction of a new scheduler or a full description
of an existing scheduler is beyond the scope of this paper. We
focus on the key features of the existing scheduler to under-
stand how Acela’s duration predictions enhance maintenance
job scheduling.

Maintenance scheduler. The datacenter’s maintenance
scheduler selects jobs for each server and expects all of them
to finish within the time budget. In practice the scheduler con-
siders both the predicted job durations (which are provided
by Acela in our case) and the job priorities. Priorities can
be set in either two ways. First, the datacenter operator may
manually give a job high priority based on conversations with
stakeholders (e.g., for security reason). Second, the scheduler
may automatically increase a job priority if it is not scheduled
in a particular maintenance cycle. This second method pre-
vents a job from being starved; e.g., if a server’s BIOS has not
been upgraded for a long time, its priority will be increased
so that it is scheduled in the next maintenance cycle.
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Algorithm 1 Integrating Acela with scheduling for a maintenance unit.
Require: S = {s1, . . . , sM} . M servers in the maintenance unit.
Require: J = { j1, . . . , jN } . N jobs to schedule on M servers.
Require: D = {d1, . . . ,dN } . Duration predictions from Acela for corresponding N jobs.
Require: P = {p1, . . . , pN } . Priorities for corresponding N jobs.
Require: β . Maximum percent of servers under maintenance.
Require: τ . Total time budget for a server.
Require: T . Total time budget for a maintenance unit.

1: Calculate the maximum number of servers under maintenance at any moment m = bβMc.
2: Launch initial servers S 0 = {s1, . . . , sm}, and select corresponding jobs based on both predicted durations and priorities (di, pi).
3: Record remaining server set ∆← S \S 0, and number of finished jobs k← 0.
4: Initialize the time clock T.clock()← 0.
5: while T.clock() ≤ T do
6: if All servers have been visited ∆ = ∅ then
7: Maintenance completed.
8: else
9: if ∃s̃ ∈ S 0 finishes a job and the remaining time budget can finish another job based on duration predictions then

10: Start a new job for s̃ based on both predicted durations and priorities (di, pi).
11: if ∃s′ ∈ S 0 finishes all k′ jobs scheduled before time budget τ then
12: Return s′ to production. S 0← S 0\s′. k← k + k′.
13: if ∃s′′ ∈ S 0 finishes k′′ jobs, still runs a job, but its total running time has exceeded τ then
14: Take s′′ offline . S 0← S 0\s′′. k← k + k′′.
15: if Current total number of servers under maintenance is less than m then
16: Start launching a new server ŝ ∈ ∆. S 0← S 0∪ ŝ. ∆← ∆\ŝ.
17: return Number of completed maintenance jobs k.

Under these constraints, the existing scheduler design obeys
some rules. First, for each maintenance unit, at most β (0 <
β < 1) percent of servers can be under maintenance at any
moment. This rule guarantees that the majority of servers
are available for serving user-level jobs. This rule is useful
especially in the case of unexpected emergencies or failures.
Second, there is an execution time threshold τ such that if the
total running time of a server exceeds this threshold, it will
be taken offline. This threshold is used to avoid unfair time
allocation to extremely long running jobs in each maintenance
unit that could possibly delay the entire maintenance process.

Leveraging Acela’s prediction for scheduling. Based on
these scheduling rules, we summarize the key procedures of
the existing scheduler in Algorithm 1. The input of a sched-
uler for a maintenance unit includes a list of servers to be
maintained S , a list of jobs to be scheduled J, predicted dura-
tions for corresponding jobs D, priorities for corresponding
jobs P, the maximum percent of servers under maintenance
β, and the time budget for a server τ, the total time budget for
a maintenance unit T .

To begin with, the scheduling system computes the max-
imum number of running maintenance job at any moment
m = bβNc (line 1). We launch the initial servers to be main-
tained and execute their corresponding jobs based on the pre-
dicted durations and priorities (line 3). When the time budget
does not expire, the scheduling system regularly checks if
all servers have been maintained (line 6) to determine if the

maintenance for this unit is completed (line 7). Otherwise, the
scheduling system will take different actions towards differ-
ent maintenance status. If a server just finishes a job and the
remaining time can still run another job based on predicted
durations (line 9), and the scheduling system will assign a new
job to this server (line 10). If a server finishes all scheduled
jobs before time budget τ, then it will be returned to produc-
tion immediately (line 12). If a server does not finish all the
jobs within the time budget τ, it will be taken offline (line 14).
If a server slot is available that the current total number of
servers under maintenance is less than m, a new server can be
launched for maintenance (line 16). The entire maintenance
process ends when the total time budget for the maintenance
unit is expired or all servers have been visited. Finally, we
compute the number of completed maintenance jobs.

5 Evaluation Setup

5.1 Points of Comparison

We compare Acela to various standard regression approaches
from prior work in predicting system behaviors.
• LR: training a linear regressor (CPR [29], GIL [30]., Re-

Tail [31]) for each firmware type.
• SVR: training a support vector regressor with a linear ker-

nel (Wrangler [32]) for each firmware type.
• RF: training a random forest regressor (HyperMapper [33])

for each firmware type.
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• GBT: training a gradient boosting regressor with the mean
squared error loss function (TVM [34], Memory Cocktail
Therapy [35]) for each firmware type.
• NN: training a fully connected neural network (ANN [36])

for each firmware type.
• Acela: the introduced approach in this paper: training a

gradient boosting regressor with quantile loss function for
each firmware type.

The five standard regressors from prior work all optimize
prediction accuracy by minimizing the mean squared error
loss functions. For LR, SVR, RF, and NN, we use Python
implementations from Scikit-learn [37]. For NN, we use a
fully connected neural network model with one hidden layer
with size 256. For GBT and Acela, we use Python imple-
mentations from LightGBM [26]. For all methods, we tune
hyperparameters (e.g., learning rate, number of iterations) by
finding the best hyperparameter setting on the validation set
from training.

5.2 Evaluation Metrics

For maintenance outcomes, we compare the ratio of the num-
ber of servers that are taken offline due to exceeding the time
budget of each method to Acela:

OSR =
obase

oAcela
,

where oAcela is the number of servers that are taken offline
of Acela, and obase is the number of servers that are taken
offline of other baselines. OSR shows the reduction that Acela
has servers taken offline than other baselines. Lower OSR is
better.

We compare the ratio of downtime (time that a server needs
to complete the unfinished jobs after the time buget) of each
method to Acela:

DTR =
dbase

dAcela
,

where dAcela is the downtime of Acela, and dbase is the down-
time of other baselines. DTR shows the reduction in time
that Acela needs to return to production compared to other
baselines. Lower DTR is better.

We use the ratio of the number of jobs that fully complete
on servers that are not taken offline at the time budget to the
number of jobs that fully complete at the time budget:

JCR =
nonline

nall
×100%,

where nonline is the number of jobs that fully complete on
servers that are not taken offline at the time budget, and nall
is the number of jobs that fully complete at the time budget.
JCR shows the ratio of effective jobs that fully complete on
servers that are not taken offline. Higher JCR is better.

For prediction accuracy, we use mean absolute percentage
error (MAPE) metric:

MAPE =
1
n

n∑
i=1

∣∣∣∣∣yi− ŷi

yi

∣∣∣∣∣ ,
where n is the number of jobs considered in a maintenance
unit, yi is the true duration, and ŷi is the predicted duration.
Lower MAPE indicates higher prediction accuracy. Both
MAPE and root mean squared error (RMSE) measure the pre-
diction accuracy in minimizing conditional mean. We choose
MAPE rather than RMSE because MAPE is scale free, while
RMSE is scale dependent.

We compare the overprediction rate (fractions of predic-
tions that are higher than the true values):

OPR =
100%

n

n∑
i=1

I(ŷi > yi),

where n is the number of jobs considered in a maintenance
unit, yi is the true duration, ŷi is the predicted duration, and
I(·) = 1 if its argument is true and 0 otherwise. OPR is used
to explain why Acela achieves better maintenance outcomes
than other baselines.

5.3 Evaluation Methodology
We evaluate on the same datasets described in §2.1. We use
the maintenance units that were visited in the last seven days
as the test set, and the maintenance units visited before that
are the training set. In the training set, we randomly sample
90% to be the real training set, and the remaining 10% the
validation set. This data split is used to tune hyperparameters
such as the input quantile and learning rate for Acela and
all the other baselines. To find the optimal quantile for each
firmware type, we set a SLO that at least 95% jobs are over-
predicted while with the best prediction accuracy in MAPE
on the validation set. We then integrate the predictions from
Acela and other baslines with the scheduler described in Algo-
rithm 1. The maximum percent of servers under maintenance
β, time budgets for a server τ and a maintenance unit T are
the real settings in our datacenters.

6 Evaluation Results

We evaluate the following research questions (RQs):
• RQ1: How well does Acela perform for maintenance job

scheduling? Acela reduces the number of servers that are
taken offline by 1.87–4.28×, reduces the server offline time
by 1.40–2.80×, and has 2–7 percentage points improvement
in completing jobs on servers that are not taken offline.
• RQ2: How is prediction accuracy of Acela? Acela has

0.89–2.25×MAPEs, higher than all of the other baselines
except SVR.
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• RQ3: How sensitive is Acela to high quantiles? With in-
creasing high quantiles, Acela’s prediction accuracy gener-
ally decreases and overprediction rate generally increases.
Therefore, there is a tradeoff to balance between prediction
accuracy and maintenance outcomes.

6.1 RQ1: How well does Acela perform for
maintenance job scheduling?

Table 5 shows the scheduling results in the offline server ratio
(OSR), downtime ratio (DTR), and job completion ratio (JCR)
between Acela and other baslines.

Table 5: Scheduling results in the offline server rate (OSR),
downtime rate (DTR), and job completion rate (JCR) between
Acela and other baslines.

LR SVR RF GBT NN Acela

OSR 2.47 3.79 2.57 4.28 1.87 1
DTR 1.78 2.64 2.01 2.80 1.40 1

JCR (%) 87 86 90 91 86 93

We can see that compared to the other baselines, Acela
reduces the number of servers that are taken offline due to
exceeding the time budget by 1.87–4.28× in OSR, reduces
the server downtime by 1.40–2.80× in DTR, and has 2–7 per-
centage points improvement in completing jobs on servers
that are not taken offline in JCR. Acela obtains these results
because Acela effectively overpredicts job durations by mod-
eling high conditional quantiles and avoids assigning more
jobs to servers that cannot actually finish within the time bud-
get. In this way servers can finish before the time budget
expires and return to production normally. The other baslines,
however, model conditional mean and underpredicts for a
significant amount of jobs (Figure 7), which leads to more
servers that are taken offline. This reduces datacenter capacity
and delays servers to return to production. These results show
that Acela can effectively schedule appropriate number of
jobs within the time budget and improves the maintenance
outcomes.

6.2 RQ2: How is prediction accuracy of
Acela?

Figure 6 displays the prediction accuracy in MAPE for top
six firmware types for each method, where the x-axis is the
firmware, the y-axis is the prediction accuracy in MAPE,
and the last column Mean is the arithmetic mean over the
six firmware types. To visualize better, we cap the MAPE at
100 and put numbers on the bars that are capped. For Acela,
we pick the optimal quantile that meets SLO (at least 95%
jobs are overpredicted while with the lowest MAPE) on the

validation set. We can see that Acela has a higher MAPE than
all other standard regression baselines except SVR.

To understand why Acela achieves better scheduling re-
sults with high MAPEs than standard regressors, we show the
overpredicion rate of each method on each firmware type in
Figure 7. We can see that Acela has the higest overprediction
rate 97% because it models high conditional quantiles such
that more duration predictions are higher than the true job
durations. The other baselines have overprediction rates be-
tween 43% and 77%, roughly the half of all test jobs, because
they model conditional mean and it does not matter whether
duration predictions are higher than the true job durations or
not. Therefore they have lower MAPEs than Acela because
they are closer to the conditional mean, while Acela is further
from conditional mean. These results explain that high pre-
diction accuracy in MAPE is not enough to obtain a better
overprediction rate, and thus a better maintenance outcome.

6.3 RQ3: How sensitive is Acela to high quan-
tiles?

To study how Acela is sensitive to the input quantiles for the
top six firmware types, Figure 8 and 9 display how prediction
accuracy in MAPE and overprediction rate (OPR) change
when Acela uses different high input quantiles, respectively.
The x-axis is the quantile, and the y-axis is the MAPE or OPR.
Since high quantiles can be biased towards overprediction,
we evaluate quantiles at [60, 65, 70, 75, 80, 85, 90, 95, 99]%.

We can see that with increased quantiles, MAPEs almost in-
crease all the time because the predictions keep going further
from the conditional mean. Similarly, OPR almost increase
all the time because more jobs are overpredicted when higher
conditional quantiles are modeled. A very high quantile (e.g.,
99%) can have almost highest overprediction rate, but also
very low prediction accuracy. It is equivalent to a conservative
predictor that assigns excessive time for a single job. This
may not lead any servers offline, but it will also require many
maintenance cycles to complete all the maintenance that a
sever needs, which decreases the datacenter maintenance effi-
ciency. In contrast, a modest high quantile that overpredicts a
large amount of jobs with relatively high prediction accuracy
is better. These results imply that there is a tradeoff to balance
between MAPE and OPR, and Acela addresses it by selecting
the optimal quantile on the validation set.

7 Related Work

Prediction-based cluster job scheduling. Cluster job
scheduling assigns cluster jobs to the best resources and de-
termines the execution order of cluster jobs such that the total
cluster job completion time is minimized. Recent years have
witnessed successes in scheduling cluster jobs based on their
duration predictions [7, 8, 9, 10, 11, 12, 12, 13, 14, 15, 16, 38].
Corral predicts cluster job latency using characteristics of
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Figure 6: Prediction accuracy in MAPE for each method per firmware.
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Figure 7: Overprediction rate (OPR) for each method per firmware.
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Figure 8: Sensitivity analyses of MAPE at different quantiles for Acela.
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Figure 9: Sensitivity analyses of overprediction rate (OPR) at different quantiles for Acela.

future workloads to reduce the impact of network conges-
tion [10]. DCOSR predicts memory usage for data parallel
compute using on online model jobs to demonstrates the bene-
fits of memory elasticity in cluster scheduling [14]. TetriSched
predicts requirements of current execution from measure-
ments taken from past executions of a job [13]. 3Sigma uses
full distributions of relevant runtime histories to predict run-
times [15]. SLearn recognizes that runtimes of cluster jobs
are input and temporal sensitive, and introduces a task sam-
pling learning method for cluster job scheduling [16]. The
common idea of these work is to predict cluster job runtime
as accurately as possible so that the scheduling results will
be good. In contrast, this paper defines a new maintenance
job scheduling problem and demonstrates that optimizing
prediction accuracy is not enough to improve maintenance
outcomes.

Machine learning for system behavior prediction. Ma-
chine learning has been widely applied to predict system be-
havior such as [39], throughput [40], power [41], and energy
consumption [42] to solve problems in resource management
and performance optimization [35, 36, 43, 44, 45, 46, 47].
CPR predicts multiprocessor performance using a linear re-
gression model [29]. Paragon predicts QoS performance
for datacenter applications using collaborative filtering [48].
CALOREE predicts control parameters for dynamic adapta-
tion using hierarchical Bayesian models [49]. Seer predicts
performance for cloud microservices using deep learning [50].
The goal of all these work is to improve prediction accu-
racy such that system outcome is optimized. Ding et al. [51]
demonstrates that improving prediction accuracy does not
reduce energy consumption in the problem of minimizing
energy consumption while meeting the latency constraints.
Acela shares the similar insight but works in a different prob-
lem setting, maintenance job scheduling, and different ma-
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chine learning technique.

8 Conclusion

Although physical server maintenance is crucial for ensure
datacenter capacity and reliability, how to improve the main-
tenance efficiency for datacenters has been under-explored in
the literature. In this paper, we define a new problem termed
maintenance job scheduling, and showcases the importance
of using predictions from machine learning to tackle it. We
distinguish maintenance job scheduling from traditional job
scheduling, and reason about why machine learning tech-
niques used in traditional job scheduling should not be di-
rectly transferred to maintenance job scheduling. We intro-
duce Acela, a machine learning prediction system that uses
quantile regression to bias predictions towards overpredic-
tion. We evaluate on datasets from real-world production
datacenters, and show that Acela achieves better maintenance
outcomes than machine learning techniques from prior work,
despite relatively low prediction accuracy. We hope that our
work is an inspiration for system researchers to pay attention
on maintenance job scheduling, and focus on optimize the
outcomes that matter in the maintenance process rather than
the prediction accuracy.

References

[1] Ramesh Govindan, Ina Minei, Mahesh Kallahalla,
Bikash Koley, and Amin Vahdat. Evolve or die: High-
availability design principles drawn from googles net-
work infrastructure. In Proceedings of the 2016 ACM
SIGCOMM Conference, SIGCOMM ’16, page 58–72,
New York, NY, USA, 2016. Association for Comput-
ing Machinery. ISBN 9781450341936. doi: 10.
1145/2934872.2934891. URL https://doi.org/10.
1145/2934872.2934891.

[2] Luiz André Barroso, Jimmy Clidaras, and Urs Hölzle.
The datacenter as a computer: An introduction to the
design of warehouse-scale machines. Synthesis lectures
on computer architecture, 8(3):1–154, 2013.

[3] Hongqiang Harry Liu, Xin Wu, Ming Zhang, Lihua
Yuan, Roger Wattenhofer, and David Maltz. zupdate:
Updating data center networks with zero loss. In Pro-
ceedings of the ACM SIGCOMM 2013 Conference on
SIGCOMM, pages 411–422, 2013.

[4] Shuihai Hu, Kai Chen, Haitao Wu, Wei Bai, Chang Lan,
Hao Wang, Hongze Zhao, and Chuanxiong Guo. Ex-
plicit path control in commodity data centers: Design
and applications. In 12th USENIX Symposium on Net-
worked Systems Design and Implementation (NSDI 15),
pages 15–28, 2015.

[5] Parthasarathy Ranganathan, Danner Stodolsky, Jeff

Calow, Jeremy Dorfman, Marisabel Guevara Hecht-
man, Clint Smullen, Aki Kuusela, Aaron James Laursen,
Alex Ramirez, Alvin Adrian Wijaya, Amir Salek, Anna
Cheung, Ben Gelb, Brian Fosco, Cho Mon Kyaw,
Dake He, David Alexander Munday, David Wickeraad,
Devin Persaud, Don Stark, Drew Walton, Elisha Indu-
palli, Eric Perkins-Argueta, Fong Lou, Hon Kwan Wu,
In Suk Chong, Indira Jayaram, Jia Feng, JP Maani-
nen, Kyle Alan Lucke, Maire Mahony, Mark Steven
Wachsler, Mercedes Tan, Narayana Penukonda, Niran-
jani Dasharathi, Poonacha Kongetira, Prakash Chauhan,
Raghuraman Balasubramanian, Ramon Macias, Richard
Ho, Rob Springer, Roy W Huffman, Samuel Foss,
Sandeep Bhatia, Sarah J. Gwin, Sathish K Sekar,
Sergey N. Sokolov, Srikanth Muroor, Ville-Mikko
Rautio, Yolanda Ripley, Yoshiaki Hase, and Yuan Li.
Warehouse-scale video acceleration: co-design and de-
ployment in the wild. In Proceedings of the 26th ACM
International Conference on Architectural Support for
Programming Languages and Operating Systems, pages
600–615, 2021.

[6] Jiaqing Dong, Lijuan Tan, Chen Tian, Yuhang Zhou,
Yi Wang, Wanchun Dou, and Guihai Chen. Meet: rack-
level pooling based load balancing in datacenter net-
works. IEEE Transactions on Parallel and Distributed
Systems, 2022.

[7] Shonali Krishnaswamy, Seng Wai Loke, and Arkady Za-
slavsky. Estimating computation times of data-intensive
applications. IEEE Distributed Systems Online, 5(4),
2004.

[8] Andrew Chung, Jun Woo Park, and Gregory R Ganger.
Stratus: Cost-aware container scheduling in the public
cloud. In Proceedings of the ACM symposium on cloud
computing, pages 121–134, 2018.

[9] Carlo Curino, Djellel E Difallah, Chris Douglas,
Subru Krishnan, Raghu Ramakrishnan, and Sriram Rao.
Reservation-based scheduling: If you’re late don’t blame
us! In Proceedings of the ACM Symposium on Cloud
Computing, pages 1–14, 2014.

[10] Virajith Jalaparti, Peter Bodik, Ishai Menache, Sriram
Rao, Konstantin Makarychev, and Matthew Caesar.
Network-aware scheduling for data-parallel jobs: Plan
when you can. ACM SIGCOMM Computer Communi-
cation Review, 45(4):407–420, 2015.

[11] Sangeetha Abdu Jyothi, Carlo Curino, Ishai Menache,
Shravan Matthur Narayanamurthy, Alexey Tumanov,
Jonathan Yaniv, Ruslan Mavlyutov, Inigo Goiri, Subru
Krishnan, Janardhan Kulkarni, and Sriram Rao. Mor-
pheus: Towards automated slos for enterprise clusters.

12

https://doi.org/10.1145/2934872.2934891
https://doi.org/10.1145/2934872.2934891


In 12th USENIX Symposium on Operating Systems De-
sign and Implementation (OSDI 16), pages 117–134,
2016.

[12] Kaushik Rajan, Dharmesh Kakadia, Carlo Curino, and
Subru Krishnan. Perforator: eloquent performance mod-
els for resource optimization. In Proceedings of the
Seventh ACM Symposium on Cloud Computing, pages
415–427, 2016.

[13] Alexey Tumanov, Timothy Zhu, Jun Woo Park,
Michael A Kozuch, Mor Harchol-Balter, and Gregory R
Ganger. Tetrisched: global rescheduling with adaptive
plan-ahead in dynamic heterogeneous clusters. In Pro-
ceedings of the Eleventh European Conference on Com-
puter Systems, pages 1–16, 2016.
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