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Abstract
The James Webb Space Telescope (JWST) is a large, infrared space telescope that has recently started its

science program which will enable breakthroughs in astrophysics and planetary science. Notably, JWST
will provide the very first observations of the earliest luminous objects in the Universe and start a new era
of exoplanet atmospheric characterization. This transformative science is enabled by a 6.6 m telescope that
is passively cooled with a 5-layer sunshield. The primary mirror is comprised of 18 controllable, low areal
density hexagonal segments, that were aligned and phased relative to each other in orbit using innovative
image-based wavefront sensing and control algorithms. This revolutionary telescope took more than two
decades to develop with a widely distributed team across engineering disciplines. We present an overview
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of the telescope requirements, architecture, development, superb on-orbit performance, and lessons learned.
JWST successfully demonstrates a segmented aperture space telescope and establishes a path to building even
larger space telescopes.

1. Introduction

In the mid-1990s, the Hubble Space Telescope (Hubble)
observed the now-iconic Hubble Deep Field, which provided
direct evidence that the universe evolved from the hot plasma
left following the Big Bang to the galaxies and stars we see
nearby. These observations revolutionized our understand-
ing of our place in the universe. However, due to the intrin-
sic faintness of very distant galaxies and their wavelength
shift into the infrared, observations of the very early uni-
verse remained beyond the capabilities of Hubble. Observing
the first stars and galaxies required infrared wavelength cov-
erage and increased sensitivity. This motivated the science
community to conceive of the James Webb Space Telescope
(JWST), a large, general-purpose infrared-optimized obser-
vatory (Dressler & “HST and Beyond” Committee 1996)
(Gardner PASP1). The early science motivations for JWST
were organized into four broad themes: origins of the uni-
verse (including first light and reionization), the assembly of
galaxies, the birth of stars and protoplanetary systems, and
the formation of planetary systems and the origins of life.
The 2000 Astrophysics Decadal Survey, “Astronomy and As-
trophysics in the New Millenium” placed the JWST concept
as the top priority for NASA (Council 2001). An Indepen-
dent Review Board in 2018 and the recent 2020 Astrophysics
Decadal survey concluded the mission was as compelling
two decades later as when it was originally conceived (Com-
mittee for a Decadal Survey of Astronomy and Astrophysics
2021).

Each of the four science themes demanded a large
(∼25 m2), infrared-space telescope covering a wavelength
range from 0.6 to 28.1 µm (Gardner et al. 2006). The
paradigm for space telescope architectures needed to change
in order to make this space telescope with a 6.6 m circum-
scribed diameter primary mirror, as this physical size is
larger than the 5.4 m rocket fairing diameters available at
the time. The telescope and observatory needed to be stowed
for launch and then undergo a series of major deployments to
transform it into the operational configuration. The solution
was to make the primary mirror segmented based on imple-
mentations from the W. M. Keck Observatory’s (Keck) two
ground-based telescopes. The JWST primary mirror is com-
prised of 18 hexagonal segments, each of which is supported
by a common backplane opto-mechanical structure and ad-
justable in 6 positional degrees of freedom, as well as radius

1 Citations followed by PASP indicate papers to be included in the JWST
Overview Special Issue.

of curvature. The primary mirror segments assemblies, large
precision cryogenic structures, and the wavefront sensing
and control did not exist and needed to be created specif-
ically for JWST. The infrared observations means that the
entire telescope and instruments must operate at cryogenic
temperatures, which are reached through passive cooling by
a 5-layer sunshield.

The JWST Yardstick study established an architecture that
demonstrated the science performance and technical feasi-
bility (Bely 1998), which baselined passive cooling via the
large sunshield while operating in orbit at L2. Early archi-
tecture concepts were competed with a proposal down-select
that was awarded to TRW Inc., now Northrop Grumman Cor-
poration (Northrop), and Ball Aerospace, along with a team
at ATK, now Northrop, and Kodak, now L3Harris Technolo-
gies. The architecture concept studies further refined the de-
sign (Lightsey & Ebbets 2000). During the concept studies,
the JWST primary mirror was 8 m in diameter with multi-
ple mirror concepts. Once TRW Inc. was selected in 2002,
their initial design was based on a 36 segment architecture
that was 7 m in diameter. However, each segment had only
tip, tilt, piston and radius of curvature control. Later a trade
was done to consider an 18 segment design that while only
6.6 m in diameter would include seven degrees of freedom on
each mirror using a hexapod with a radius of curvature actu-
ator. A key consideration for the trade was that 18 segments
reduced the amount of segment perimeters (edges) which are
one of the key challenges of making mirrors. Ultimately the
decision was to baseline 18 segments and hexapods, which
enabled astigmatism correction that was beneficial in the mir-
ror manufacturing, alignment tolerances, and cryogenic test-
ing program.

The JWST observatory architecture, science instrument
on-sky performance, backgrounds, and science performance
are presented in this PASP JWST Overview Special Issue. In
this paper, we focus on the telescope. We start by describ-
ing the driving requirements in Section 2, and the resulting
design architecture in Section 3. Highlights from the devel-
opment and integration and test phases are presented in Sec-
tion 4. We present the commissioning and on-orbit perfor-
mance of the telescope in Section 5. In Section 6, we report
on the science era characterization. A discussion of lessons
learned is presented in Section 7. We conclude in Section 8.

The on-orbit performance of the telescope is better than the
requirements of the telescope across the board (Rigby et al.
2022), a result which was achieved through diligent systems
engineering and a thorough test program. JWST’s success
demonstrates that ambitious space telescopes can be built to
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Table 1: Optical Requirements

Optical Requirements Requirement Measured

Optical Area inm2 >25.0 25.44
Strehl ratio over NIRCam FOV at 2.0 µm >0.8 0.84

Strehl ratio over MIRI FOV at 5.6 µm >0.8 0.92
Encircled Energy Stability over 24 hoursa <2% 0.2%c

Encircled Energy Stability over 14 hoursb <3% 0.53%c

Vignetting None None

aAperture radius of 80 mas at a wavelength of 2µm from the mean over a
24 hour period, evaluated for a worst-case 10◦pitch maneuver.

b Aperture radius of 80 mas at a wavelength of 2µm from the mean over a
14 day period, evaluated for a worst-case hot-to-cold pitch maneuver.

c Typical performance values. Occasional larger instabilities are observed
due to tilt events, discussed in Section 6.2.1.

help answer some of the biggest questions facing humanity,
such as how the universe works and how we got here.

2. Telescope Requirements

The telescope architecture was designed to meet just a few
driving optical requirements derived by early science trade
studies, as presented in Table 1 alongside the on-orbit perfor-
mance values. A large, primary mirror aperture was required
to have a total unobscured collecting area greater than 25 m2

that operated over the spectral range 0.6 µm to 27 µm. The
optical area x transmission product was the metric used to
specify the performance of the coatings, contamination, and
micrometeoroid damage. For this large aperture, the tele-
scope image quality was specified using the Strehl ratio met-
ric at 2 µm2 and 5.6 µm, with a diffraction-limited image
quality value of 0.8 over the NIRCam and MIRI fields of
view, respectively. Finally, a set of encircled energy stability
requirements were defined at time intervals of 24 hours and
14 days, specifying less than 2.3 % and 3.0 % RMS varia-
tions of the energy within a 80 mas radius aperture at 2µm
wavelength following a worst case hot-to-cold slew within
the field of regard (FOR).

The radiometric sensitivity for the observatory required the
observatory to have low backgrounds that enabled the detec-
tion of faint sources. The largest near-infrared background
component was to be from zodiacal light. In the longer wave-
lengths of the mid-infrared channel, the requirements permit-
ted the background to be dominated by thermal self-emission
from the observatory rather than the natural sky, but with that

2 A key requirements downscope was dropping the formal requirement for
1 µm performance, to reduce complexity in the integration and test (I&T)
program, with the expectation that an optical system meeting or exceeding
requirements at 2 µm would necessarily also yield very good performance at
1µm. This has proven the case in flight. See Section 7.4 for lesson learned.

thermal emission tightly constrained to yield the required un-
precedented mid-infrared sensitivity. The near-infrared back-
ground was limited by the observatory design and modeling,
careful control of particulate levels, and the use of low reflec-
tivity baffle materials. The low-background, mid-infrared en-
vironment is enabled by passively cooling the telescope and
science instruments to cryogenic operating temperatures for
the life of the mission. The observatory operates in a Lis-
sajous orbit about the Earth-Sun L2 point that permits a sun-
shield to continuously keep the telescope and science instru-
ment protected from the sun. (Rigby PASP Backgrounds)
provides a detailed discussion of the backgrounds and the
on-sky measurements.

All of the performance requirements were defined to be
met at 5.5 yr after launch, referred to as “End of Life” (EOL),
as that was the minimum required lifetime of the mission3.
The optical performance properties are expected to degrade
over time due exposure within the space environment (e.g.,
Section 6.2.2). The optical performance requirement predic-
tions accounted for these degradations and used the worst-
case prediction for each input category. For example, the
encircled energy stability requirement used the worst-case
wavefront error, thermal distortion, and image motion all
happening at the same time, which is a condition that is
known to be statistically unlikely to occur. The worst case
predictions also included model uncertainty factors (MUFs)
to manage uncertainties and provide margin at the system
level. Therefore, the performance measured during com-
missioning, the so-called “Beginning of Life” (BOL) optical
properties, should not be directly compared to the require-
ment EOL values.

In addition to the driving performance requirements, the
telescope had challenging design constraints in order for
the observatory to meet its system-level requirements. The
telescope total mass was specified to be less than 2460 kg
and the measured mass at launch was 2339kg. The cen-
ter of mass lateral location was specified to fit within a
200mm×200mm envelope and the Observatory fit within
that envelope with 37.9 mm margin to the nearest boundary.
The stowed telescope volume was set to be within an enve-
lope 3.985 m × 4.114 m × 6.942 m (V1,V2,V3). Both
the mass and stowed telescope volume requirements were
driven by the capabilities of the Ariane 5 launch vehicle.
The deployed telescope volume expanded considerably to
9.386 m × 6.100 m × 7.971 m, which needed to be shaded
by the sunshield while pointing within the designated field of
regard. Finally, the power consumption of the telescope was

3 The only consumable onboard JWST is the propellant, which is pre-
dicted to have a lifetime of greater than 20 years (Menzel PASP Observa-
tory).
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Figure 1: The telescope and science instruments are sepa-
rated from the spacecraft bus and shielded from direct sun-
light by a 5-layer sunshield. The telescope’s primary and sec-
ondary mirrors are open to the celestial sky. When stowed
(below), the observatory volume is significantly reduced to
fit within the Ariane 5 fairing and pinned mechanisms enable
the structure to withstand the launch environment. The V co-
ordinate system origin is at the vertex of the primary mirror
surface, along the boresight.

set to be less than 50 W (measured 34 W) such that the total
power budget for the observatory was maintained.

3. Telescope Architecture

The observatory architecture consists of three major sys-
tems: the telescope and science instruments, the 5-layer sun-
shield, and the spacecraft bus (Nella et al. 2004; Lightsey
et al. 2012). Renderings of the observatory in its operational
and stowed configurations are shown in Figure 1. The tele-
scope and the science instruments are passively cooled by the
sunshield and thermally isolated from the spacecraft bus and
solar array that are on the warm, sun-facing side of the obser-
vatory. The telescope’s primary mirror (PM) and secondary
mirror (SM) are open to the celestial sky, but the tertiary and
fine steering mirror are enclosed within the aft optics system
(AOS). The telescope Cassegrain focus is formed near the
entrance to the AOS where an aperture mask is located for
stray light suppression. There are four science instruments
(SIs): the NIRCam (Rieke et al. 2005), NIRSpec (Jakobsen
et al. 2022), MIRI (Rieke et al. 2015; Wright et al. 2015),
and FGS/NIRISS (Doyon et al. 2012). All of the science in-
struments are mounted within the same structure, called the
integrated science instrument module (ISIM), which is blan-
keted from the celestial sky. The instrument drive electronics
and radiators are mounted on the exterior of the ISIM. Fig-
ure 2 shows an exploded view of the telescope components
along with the science instruments, thermal management sys-
tem and mechanical supports.

The telescope field of regard is restricted to pointings that
shield the telescope and science instruments from direct so-
lar illumination. The telescope boresight pitch constraints are
between pitch angles of 85◦ and 130◦ (0◦ pointed towards the
sun), roll about the telescope boresight is constrained to ±5◦,
and yaw is unconstrained to a full 360◦ around the sunline.
The observatory is in an orbit around the Earth-Sun L2 La-
grange libration point, such that it orbits the sun along with
the Earth over one year. While the Earth and L2 Lagrange
point sweep along the celestial sphere, the field of regard on-
sky visibility changes. At any instantaneous moment, 40%
of the sky is visible to the telescope, while over the course
of the year the full sky is observable. The total visibility pe-
riod over the course of a year increases with ecliptic latitude,
ranging from ∼100 days in the ecliptic plane to continuous
visibility in 5-degree-radius cones at the ecliptic poles.

The JWST telescope was designed to be stowed in or-
der to fit within the Ariane 5 fairing for launch. Following
launch, the observatory needed to be deployed into the oper-
ational configuration. The 18 primary mirror segments are
arranged in a close-packed configuration with twelve seg-
ments in the center section and three segments on each of
two wings which were folded back for launch. No segment
is located at the nominal center position, as it is filled with
the aft optical structure that holds the telescope tertiary and
fine steering mirrors. The secondary mirror was also stowed
such that it was face down above the center section, shielding
its surface from particulate redistribution during launch. The
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Figure 2: This exploded view shows telescope components, including the telescope mirrors, the optomechanical structures,
control electronics, and the thermal management system. The integrated science instrument module includes the four science
instruments.

telescope deployments included separating from the space-
craft bus using a deployable tower assembly, driving the sec-
ondary mirror into position, rotating and latching the primary
mirror wings into position, and finally deploying the primary
mirror segment assemblies and the secondary mirror from
their launch locks. The telescope alignment used image-
based sensing and control with the primary mirror segments
and secondary mirror.

3.1. Design Implementation

The optical design of the telescope is a three-mirror anas-
tigmat (TMA) that corrects spherical aberration, coma, astig-
matism, and field curvature (see Korsch (1972)). In addition
to the primary, secondary, and tertiary mirrors of the TMA,
the telescope also includes a fine steering mirror (FSM)
which is actively controlled to stabilize the line-of-sight opti-
cal path into the science instruments. A raytrace through the
telescope with annotations for the optical surface is shown in
Figure 3. Each of the 18 primary mirror segments are 1.32 m
(flat-to-flat) separated by 7 mm gaps (see Figure 4). The PM
circumscribed diameter is 6.64 m (segment flat-to-flat diam-
eter is 6.575 m, entrance pupil diameter is 6.6 m) with an
area equivalent to a 5.7 m circular filled aperture. The tele-
scope is f/20 with an effective focal length of 131.4 m. The
field is about ∼ 18′ × 9′ at the telescope focal plane. Each of
the four science instruments has one or more pick-off mirrors
near the focal plane of the telescope such that they observe
offset parts of the sky. The telescope optical parameters are
reported in Table 2.

Figure 3: The JWST telescope is a three mirror anastigmat
that has a primary mirror, secondary mirror, tertiary mirror,
and a fine steering mirror. Each of the four science instru-
ments has one or more pickoff mirrors near the telescope’s
focal surface such that they see different fields of view.

Each of the 18 primary mirror segments is controlled in the
six mechanical degrees of freedom (DoF) using a hexapod
with six actuators. The segments are semi-rigid with a radius
of curvature actuator at the center of each. During the align-
ment process, the radius of curvature for each primary mirror
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Figure 4: The primary mirror dimensions and the tiling con-
figuration with 18 hexagonal-shaped segments to form a tri-
contagon. The A-, B-, and C-segment prescriptions are sep-
arate and take advantage of the six-fold symmetry.

segment is matched and the primary and secondary mirrors
are optimally aligned. The gaps between segments, nomi-
nally 7 mm, were tracked during the deployment and align-
ments by bookkeeping the actuator resolver counts and in-
dependently monitoring the positions using linearly variable
differential transformers (LVDT) electromechanical sensors.
All of the telescope optics are made from Beryllium based
primarily on its low coefficient of thermal expansion (CTE)
over the mirror’s operating temperature range of ∼35-55 K.
Segments closer to the warm spacecraft core region have cor-
respondingly higher temperatures.

Mirror moves are controlled through the actuator drive
unit (ADU) that is housed on an electronics panel within the
spacecraft bus. The ADU provides state-of-health telemetry
for the telescope hardware, controls the 132 mirror actuators,
and polls telemetry like motor revolutions and strain gauges
on the telescope. Those signals pass through cryogenic elec-
tronics boxes: first the cold multiplexer units (CMUs) located
on the telescope backplane, and a cold junction box (CJB)
before returning to the ADU. In a separate mode, the ADU
controls the fine steering mirror linear voice coil motors and
provides telemetry for its x,y position, current, and tempera-
tures.

Passive stability is achieved through mechanical ∼1 Hz
isolators between the telescope and the spacecraft bus and
a thermally stable backplane support for the telescope op-
tics made from a lightweight composite. The reaction wheel
assemblies (RWA) and cryocooler compressor assemblies
housed within the spacecraft include vibration attenuators
within their subsystems. The composite truss structure is
comprised of a center section that supports 12 segments, and
two wing sections, each supporting 3 segments. There is a
separate backplane support frame that carries the load from
the telescope structure and the ISIM. The secondary mirror is

Table 2: Telescope Optical Parameters

Mirror RoC Surface Conic V1 V2 V3 Phys. Size

(mm) (mm) (mm) (mm) (mm)

Primary 15879.7 concave -0.9967 0 0 0 6605.2
Secondary 1778.9 convex -1.6598 7169.0 0 0 738

Tertiary 3016.2 concave -0.6595 -796.3 0 -0.19 728×517
Fine Steering flat 1047.8 0 -2.36 172.5

NOTE—The primary-to-secondary effective focal length (EFL) is 59400 mm., and the three-
mirror telescope EFL is 131400 mm.

mounted to a tripod that consists of four composite tubes and
connects to the primary center section in a four-bar linkage
(see Figure 2).

Active pointing stability is achieved using a control loop
that senses line of sight pointing with a fine guidance sensor
(FGS, ∼16 Hz) and corrects pointing errors using the FSM.
This controls line of sight pointing drifts with a 0.78 Hz con-
trol loop bandwidth. In addition, as the fine guidance sen-
sor can only provide pointing measurements about two axes
(image tip and tilt), the coarse pointing roll controller uses
star tracker and inertial reference unit (IRU) measurements
to stabilize the roll (clocking) about the boresight. How-
ever, thermal distortions may cause drifts between the star-
tracker-based spacecraft pointing frame and the line of sight
frame, which cannot be measured and therefore would re-
main uncorrected. This could create a rotational drift about
the guide star, which manifests as image smear elsewhere in
the science instrument field of view (see Section 5.4.4). Ad-
ditionally, higher frequency image motion, due to reaction
wheel and cryocooler disturbances, results in a Gaussian im-
age blur. The image motion has a negligible effect on the
encircled energy, but may degrade the image quality defined
by the Strehl ratio requirement.

The telescope open architecture for passive cooling makes
it susceptible to stray light from the celestial sky and the ob-
servatory emission itself. There are successive layers of stray
light protection used to shield the science instrument focal
planes. The sunshield protects the optical path from direct
sunlight and enables passive cooling of the telescope and sci-
ence instruments that reduces the self emission. The spreader
bars that hold the sunshield layers in position have baffles on
their caps, called epaulettes, that shield the optical path from
the warm spreader bars.

There is an oversized, internal pupil stop near the FSM
to transfer the maximum PM collected energy and provide
a well defined pupil for wavefront sensing. A lightweight
structure, called the ‘frill’ (see Figure 1 top), extends from
the perimeter of the PM and substantially fills in the gap be-
tween the oversized pupil stop and the image of the PM at the
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stop. By filling in this gap, the frill blocks celestial light from
behind and around the PM (‘truant’ stray light path) from be-
coming a source of background stray light. A similar baffle,
called the bib, extends below the frill and blocks the direct
path to the warm spacecraft core area.

The AOS enclosure blocks stray light around the tertiary
and FSM mirrors. The AOS entrance aperture is near the
Cassegrain focus of the telescope and provides an aperture
stop for stray light suppression. A baffle extending above the
FSM combined with careful telescope alignment, prevents
light from the sky passing through the AOS entrance aperture
and striking any instrument optics directly. This stray light
path, called the rogue path, was identified early in the de-
sign phase and precautions were taken to keep light from this
path from propagating directly through the SI optical trains
to their detectors. In flight, however, scatter paths off SI
mechanical structure were found to produce unwanted back-
grounds from sources in this small region of sky (see Sec-
tion 5.3 in Rigby PASP Science, Section 7.10 lesson learned).
Fortunately, the rogue path stay light can be largely managed
through observation scheduling.

The integrated science instrument module is enclosed and
blanketed for stray light and thermal purposes. Each of the
science instruments also has an enclosure and the optical
paths include internal baffles.

4. Telescope Development

The telescope development was a long and complex pro-
cess that took place between 2002 and 2022. In this section,
we provide an overview of the telescope development phase
with discussions of the systems engineering, the new tech-
nologies developed, and the integration and testing needed to
verify the design and workmanship.

Prime contractor Northrop Grumman was responsible for
the telescope design and built a team that included optics lead
Ball Aerospace, composite lead ATK (later to be bought by
Northrop Grumman), and the L3Harris Corporation (orig-
inally part of Kodak, then ITT Exelis) for their large op-
tics integration heritage. The lead government organization
was NASA’s Goddard Space Flight Center, which took full
responsibility for the telescope and provided key facilities
where the mirrors and science instruments were integrated
with the backplane structure and tested at ambient temper-
atures for vibration and acoustics. The Jet Propulsion Lab-
oratory and NASA’s Marshall Space Flight Center helped
with technology development and mirror testing, while cryo-
genic tests took place at NASA’s Johnson Space Flight Cen-
ter. The Space Telescope Science Institute provided lead-
ership in developing telescope operations plans and helped
lead the commissioning efforts. Throughout the development
phase, groups of scientists and engineers worked collabora-

tively across these organizations to jointly design, integrate,
test, and commission JWST.

Further, the telescope development team sought input from
external expertise for technical decision making. The project
formed an independent Product Integrity Team (PIT) to pro-
vide technical engineering advice on the telescope. The
PIT was led by Professor Duncan Moore of University of
Rochester and Professor James Wyant of University of Ari-
zona and included space- and ground-telescope experts from
Hubble, the Spitzer Space Telescope (Spitzer), Keck and
many others. Throughout the development phase, the PIT
independently reviewed all aspects of the optics program,
especially the integration and test campaign with its direct
ties to the verification plans. The early test concepts ma-
tured and improved significantly over time with input from
the optical PIT (e.g., Feinberg et al. (2006)). In cases where
performance predictions threatened requirements, the JWST
science requirements advisory board was convened, with rep-
resentation from the JWST Science Working Group, to eval-
uate the science impacts.

The telescope design process began with the mirror sub-
strate and moved outwards to the backplane and ultimately
to the whole telescope and observatory design. New tech-
nologies were developed in parallel. Sub-system develop-
ment schedules were managed such that the telescope would
meet the larger observatory schedules. Early engineering de-
sign units (EDUs) of the primary mirror segment and sec-
ondary mirror were important to prove out the manufactur-
ing process for these critical-path components. The primary
mirror EDU demonstrated technology readiness, TRL-6, by
carrying out successful acoustic and vibration tests that were
not completed in the earlier technology development period.
An engineering design unit partial version of the OTE center
section, called Pathfinder, allowed verification of assembly,
handling, and testing techniques.

4.1. Systems Engineering for the JWST Telescope

The JWST telescope development relied on systems en-
gineering principles, tools, and practices as described in
Menzel PASP Observatory. The systems engineering ap-
proach for JWST is presented thoroughly in Lightsey &
Arenberg (2018). The telescope performance requirements
relied on detailed budgets for optical performance (Lightsey
et al. 2010), alignments (Glassman et al. 2016), and actuator
ranges (Barto et al. 2012). The budgets were used through-
out the mission development: to make design decisions and
carry out concept trades, to design the integration and test
program, to verify the requirements before launch, for oper-
ations planning, and to assess the on-orbit performance.

The optical performance requirements were managed
through the wavefront error budget that was based on the
image quality metrics of Strehl ratio and encircled energy
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(see Section 1). The top-level image quality requirements
put direct constraints on the system RMS wavefront error
(WFE). Specifically, the driving requirement of a Strehl ratio
of 0.8 at 2 µm wavelength required a system-wide RMS WFE
< 150 nm. A portion of this WFE budget was then allocated
to each subsystem. This top-level system-level performance
was used to make allocations to each of the sub-systems
(e.g., telescope, integrating structure, science instruments).
The driving encircled energy stability requirement was <3%
in a 80 mas radius aperture at 2µm wavelength over 14 days
following a worst case hot-to-cold slew. The encircled en-
ergy stability was budgeted by assigning wavefront error al-
locations in different spatial frequency composition regimes
based on capability of the active wavefront control. The low-
frequency modes were allocated based on the active global-
alignment aberration control, while the mid-frequency modes
were allocated based on the active primary mirror figure con-
trol. The high-frequency modes were based on the static
high spatial frequency errors that were controlled during the
fabrication process. Each sub-system’s WFE allocation was
further divided into WFE static residuals, WFE stability, and
image motion. As a system, each allocation could either be
tested (e.g, mirror static high-frequency errors) or assessed
via integrated modeling (e.g., OTE stability).

JWST’s performance verification could not follow the tra-
ditional NASA paradigm to “test as you fly” (TAYF). The
test facilities were not available for end-to-end testing of an
observatory of this size operating at cryogenic temperatures.
Rather, the integration and test program developed for JWST
relied on incremental performance verification with testing
at the sub-system level and, to the extent possible, testing
at higher levels of assembly. The test conditions across the
observatory were dramatically different. For example, the
telescope and science instruments were cryovacuum tested
at their operational temperatures of ∼40 K in Chamber A at
NASA’s Johnson Space Center (see Section 4.3.4) whereas
the sunshield and spacecraft bus were cryovacuum tested at
temperatures ranging between 150–330 K in a more conven-
tional thermal-vacuum environment at Northrop Grumman
(McElwain et al. 2018). This piecewise verification relied
on subsystem test data to anchor the high-fidelity integrated
models used to make performance predictions for many of
the system-level requirements.

4.1.1. Integrated Modeling

Highly complex integrated modeling was a key enabling
capacity throughout all stages of development. The optical
performance estimates made use of ground test data, inte-
grated models, and simulations including the uncertainties
in wavefront sensing and control to verify the pre-launch
requirements (Figure 5). Component design and ground
test performance was used to provide predictions for optical

alignments, component-level wavefront error, and ground-to-
flight effects. The dynamic components of the error budget
used test data as inputs to an extensive structural-thermal-
optical (STOP) integrated modeling process that predicted
wavefront stability (Knight et al. 2012) and line-of-sight im-
age motion (Johnston et al. 2004). The integrated modeling
for telescope performance made use of models of the struc-
ture, deployed thermal, thermal distortion, optical perfor-
mance, dynamics and attitude control, and stray light. Each
model was validated upon test data and conservative model
uncertainty factors were applied to bound the worst case per-
formance. Image motion predictions made use of exported
vibrations and a model of the deployed dynamics of the ob-
servatory. The telescope thermal distortion and pointing sta-
bility following a worst-case slew used a thermal model that
balanced the steady state at the hot attitude (pitched towards
the sun) and the cold attitude (pitched away from the sun)
with a worst case roll. The small temperature changes, less
than 15 mK, from those thermal extremes was predicted for
each of the thermal nodes on the telescope and used to de-
termine the mechanical displacements on the structure. The
repository of test data and integrated modeling results were
used as inputs to the Integrated Telescope Model (ITM) sim-
ulator developed by Ball Aerospace in order to predict the
optical performance, simulate data products for the develop-
ment of analysis tools, and to rehearse the telescope align-
ment process (Knight et al. 2012).

The same optical models were also used to inform pre-
flight modeling of point spread functions (in particular using
the software package WebbPSF, Perrin et al. 2014), which
were used extensively in science planning, in development
of proposal planning tools such as the exposure time calcu-
lator, and in development of data analyses pipelines. The
core Fourier optical simulations of PSFs were augmented
over time to become part of comprehensive high-fidelity data
simulators, such as MIRAGE for NIRCam, NIRISS, and
FGS data (Chambers et al. 2019; Hilbert et al. 2022) and
MIRISim for MIRI (Klaassen et al. 2021). These, along with
ITM, became critical enabling tools for the long campaign
of preflight rehearsals of the WFSC alignment process (Sec-
tion 4.2.3).

4.2. New Technologies Needed

Early in the mission development, three new telescope
technologies were identified that needed to be developed ex-
plicitly for JWST. The project made significant early invest-
ments in these enabling technologies to ensure they would
be at a technology readiness level (TRL) of 6 (TRL-6 =
fully functional model or prototype, demonstrated in a rel-
evant environment) or higher prior to the mission’s prelimi-
nary design review (PDR). The telescope technology matu-
ration program included primary mirror segment assemblies,
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Figure 5: JWST’s optical performance estimates were made using a combination of test data and integrated models. For require-
ment verifications, there were conservative model uncertainty factors applied and the end of life performance during worst case
conditions were assumed.

large precision cryogenic structures, and wavefront sensing
and control. In addition, new metrology capabilities were
needed to verify the performance, and a series of new inter-
ferometric techniques were developed to test the stability of
the composite structure and verify the optical performance
of the telescope at ambient and cryogenic temperatures (Saif
et al. 2021). The following discussion provides highlights
from the technology development program that was com-
pleted in 2006.

4.2.1. Primary Mirror Segment Assemblies

Low areal density mirrors were recognized as a key tech-
nology gap to enabling a ∼25 m2 aperture space telescope.
The areal density of the Hubble primary mirror is 240 kg
m−2, while JWST’s objective was < 26.5 kg m−2, which
was achieved. A mirror technology development program
was convened to evaluate and advance mirror technologies
through multiple programs, including the subscale Beryl-
lium mirror demonstrator (SBMD, Reed et al. 2001) and the
advanced mirror system demonstrator (AMSD, Stahl et al.
2004). The AMSD program evaluated ULE and Beryllium
with a wide variety of parameters such as the optical perfor-
mances achieved, control authority, mounting, and fabrica-
tion schedule. While ULE was deemed to have programmatic
advantages, it was found to have an astigmatism as it cooled
that was non-deterministic and would have added uncertainty
to the development. The decision to select O30 Beryllium,
a more isotropic form of Beryllium not previously used in
space telescopes, was made following the recommendation
from the Mirror Recommendation Board. Beryllium was se-
lected largely due to its small coefficient of thermal expan-
sion (CTE) within the telescope’s operational temperature
range, making it particularly advantageous during the cryo-

polishing fabrication process and achieving the telescope’s
passive stability objectives by not requiring active thermal
control. Beryllium is also light weight, advantageous given
the very tight mass constraints for the telescope (Feinberg
et al. 2012). Beryllium mirrors have flight heritage from pre-
vious space missions, including the Spitzer, the Infrared As-
tronomical Satellite (IRAS), and the Cosmic Background Ex-
plorer (COBE).

Active control of primary mirror segment position was
achieved using actuators mounted in a hexapod arrangement,
plus a center actuator for active control of radius of curva-
ture (see Figure 6). Specialized actuator mechanisms were
developed specifically for JWST in order to enable the active
positioning of the large segmented mirrors and to support the
mirrors during ground test and the launch environment. Each
mechanism makes use of a fine stage flexure and coarse drive
coupling to control the linear displacement (Warden 2006).
The actuators themselves have remarkable performance pa-
rameters including a fine step size of 7.7 nm resolution, with
2 nm of fine repeatability, over a 10 µm fine range. A coarse
drive coupling in the same mechanism provides a 58 nm step
size over a full 21 mm. Further, unlike ground telescope
active and adaptive optics, which often use electrostatic or
piezoelectric actuators, JWST’s actuators operate mechani-
cally via a gear train and flexures; the mechanical gear trains
hold position stiffly and precisely even when the actuator is
entirely unpowered, which is necessary to avoid undesired
waste heat into the cryogenic telescope.

The primary mirror segment development process required
new facilitization and made use of economies of scale to fab-
ricate the multiple segments in parallel. The mirror blanks
were made from O30 Beryllium through a hot isostatic press-
ing process by Brush Wellman. The blanks were then light
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Figure 6: Each primary mirror segment and the secondary
mirror are supported by a hexapod as shown above. The pri-
mary mirror segments also have a radius of curvature actuator
that enables the focal lengths for each segment to be matched
during the alignment process.

Figure 7: Six of the flight mirror segments prepared to un-
dergo acceptance testing in the XRCF. The segment-level op-
tical performance and structural stability was precisely mea-
sured.

weighted by removing over 92% of the material in a honey-
comb shape by Axsys Technologies. Next, the mirror sub-
strates were polished by Tinsley Labs and each mounted
to its flexure and radius of curvature system. The mirrors
were then optically tested at ambient and cryogenic temper-
atures at X-ray and Cryogenic Facility (XRCF) at NASA’s
Marshall Space Flight Center, followed by another round of
cryo-polishing to ensure each mirror achieved the correct op-
tical figure at the intended cryogenic operating temperature
(Cole et al. 2006). The mirrors were gold coated using a vac-
uum vapor deposition process by QCI, Inc. The gold coating
provides high reflectivity across the operational wavelength
range of 0.6–28.1µm (Keski-Kuha et al. 2012). A protec-
tive SiOx overcoat was applied that improved the durability
of the coating and enabled cleaning at stages throughout the
I&T process (see Lobmeyer & Carey 2018). Finally, flight
acceptance testing for each segment was carried out in the
XRCF facility (see Figure 7).

4.2.2. Large Precision Cryogenic Structure

A large precision cryogenic structure was necessary to en-
able the passive optical stability without active control. The
telescope and the science instruments are supported by a
composite optomechanical structure that must withstand the
launch environment loads, deploy within the capture range of
the mirror actuators, survive the stresses induced from cool-
ing down to cryogenic temperatures, and have minimal ther-
mal distortion.

Early in the JWST development, it was recognized that the
materials database for composite structures was inadequate
over the operational temperature range, the ability to measure
deformations was inadequate for the JWST verification test-
ing, the engineering modeling tools needed development, and
manufacturing process controls needed improvement. The
coefficient of thermal expansion for the materials needed to
be measured to less than 30 ppb K−1 at temperatures of <
25 K, which was more than 100 times more precise than the
state of the art at the time (Atkinson et al. 2007). ATK imple-
mented a technique to measure the CTE for large structures
with the precision needed for JWST. With the materials char-
acterized, a prescription for the composite structure was de-
fined that used unidirectional prepreg made from M55J car-
bon fibers and resins into laminant mixtures tuned for the ap-
propriate strength and thermal performance. Manufacturing
controls were established to precisely align the fibers during
layup and closely manage the fiber to resin ratio necessary for
precise material properties. Controls were also put in place to
achieve the desired bonded joint adhesive thickness used to
connect the individual tubes into a truss. A prototype of the
composite structure, called the Backplane Stability Test Ar-
ticle (BSTA), was built by ATK and tested at MSFC’s XRCF
(Figure 8). Verification of the structure’s stability made use
of a new Electronic Speckle Pattern Interferometer (ESPI)
metrology approach (Saif et al. 2008), a technology develop-
ment in itself, to confirm the structure was TRL-6.

4.2.3. Wavefront Sensing & Control

The image-based phase retrieval methods used with JWST
have a heritage stretching back to the diagnosis and correc-
tion of the infamous spherical aberration in the Hubble pri-
mary mirror (Krist & Burrows 1995; Fienup et al. 1993).
Phase retrieval using the science instruments elegantly avoids
the need for substantial dedicated wavefront sensing hard-
ware, and ensures sensing of wavefronts directly at the sci-
ence focal planes. However, to accommodate the evolving
alignment of the mirrors (from initial deployment errors mea-
sured in millimeters to final alignments measured in nanome-
ters) these methods must operate over a tremendous dynamic
range, and must also sense dissimilar and degenerate degrees
of freedom. As a result several distinct wavefront sensing
methods must be used. The primary tool is focus-diverse
phase retrieval, using a hybrid diversity algorithm developed
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Figure 8: The Backplane Stability Test Article (BSTA) was
an engineering model for 1/6 of the JWST backplane, includ-
ing the structural elements used to create the entire backplane
assembly. This shows the BSTA being prepared for cryotest-
ing at operational temperatures in the XRCF.

specifically for JWST (Dean et al. 2006). Focus diversity
is provided at different stages by defocusing the secondary
mirror or by using weak lenses within NIRCam that can be
inserted into the beam path. The focus diversity method is
augmented with dispersed Hartmann sensing for the mea-
surement of segment piston (Shi et al. 2004).

The step-by-step sequence of sensing and control activi-
ties, as well as the associated algorithms and software, were
developed at Ball Aerospace. To test and prove the im-
plementation, a 1:6 scale model and functionally accurate
Test Bed Telescope (TBT) was built (Kingsbury & Atche-
son (2004), see Figure 9). Using the TBT, the complete end-
to-end telescope alignment process was successfully demon-
strated, achieving TRL 6 in 2006 (Acton et al. 2007; Feinberg
et al. 2007).

Even with those fundamental tools proven, a decade of
work remained to mature them from lab-scale demonstra-
tion to flight-ready processes. Operational implementation
of the commissioning plan was complicated by the need to
begin operation of fine guidance control while still adjusting
mirrors (see Section 5.2), and to interweave telescope align-
ment with prerequisite steps of instrument commissioning
such as focal plane calibrations (see Section 5.3). The meth-
ods were refined and operational plans were prepared lead-
ing up to launch (Perrin et al. 2016), culminating in detailed
implementation plans, procedures, and observing programs.
Contingency plans were prepared in the event that nominal
plans could not be followed, for many distinct contingency
scenarios. Phase retrieval analysis software was similarly it-
eratively refined prior to launch; the initial delivery of flight

Figure 9: The JWST Test Bed Telescope (TBT) is a 1:6 scale
model of JWST’s telescope with the full sensing capabilities
and control authority, located at Ball Aerospace.

WSS software occurred in 2011, and regular improvements
continued thereafter as part of the I&T of the Science & and
Operations Center (SOC).

These processes for WFSC were repeatedly tested together
with the flight hardware at various stages of observatory I&T.
The initial test and operation of the integrated OTE electron-
ics and mechanisms took place in 2016 (see Section 4.3.1).
During the cryovacuum test of the telescope plus instrument
suite (Section 4.3.4) while the majority of that test program
used GSE for metrology of observatory alignments, specific
activities were included to test the flight scripts for wavefront
sensing and control using flight hardware. This was the first
and only time that NIRCam was used to sense OTE mirror
alignments on the ground (Acton et al. 2018). In parallel,
the data generated by that activity was flowed back to STScI
and used for a demonstration of sensing and control software
processes using the integrated SOC. This was the first ma-
jor demonstration of processing of JWST data in a flight-like
manner at the mission operations center (Lajoie et al. 2018).
The commanding for mirror moves and deployments was re-
peatedly exercised as part of regular OTE functional checks,
up to and including at the launch site.

A necessary input to the WFSC process was accurate
knowledge of instrument-specific wavefront errors, to allow
subtracting the instrument contributions from the results of
the image-based phase retrieval to perform OTE wavefront
control. This objective was met through precise measure-
ments at dozens of field points within all instruments, as part
of instrument cryo-vacuum testing completed by 2016.

The wavefront sensing and control activities demanded
human-in-the-loop controls and required training a large
wavefront team for round the clock operations during com-
missioning. The telescope was aligned start-to-finish over a
hundred times in simulation, individually by many members
of the team and in collaboration. As part of this training
process, there were iterative refinements of the methods, pro-
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cedures, and documentation. The individual simulations built
towards larger team rehearsals, including 20 internal wave-
front team practices and 25 mission operations or science
operations team wide rehearsals. Many of these rehearsals
were carried out throughout the COVID-19 pandemic under
work-from-home conditions, remotely. The extensive re-
hearsal program was a critical, invaluable activity in building
a smooth-functioning cohesive wavefront team combining
staff from multiple organizations and skillsets.

4.3. Integration & Testing

The JWST integration and test program began at the com-
ponent level and continued as the hardware was integrated
into successively larger sub-assemblies, assemblies, and
eventually the entire observatory system. At various lev-
els of assembly, testing took place to confirm the functional
performance and verify the workmanship. The testing ap-
proach followed a philosophy of independent, incremental
testing with predefined success criteria, crosschecks that in-
cluded end-to-end testing, comprehensive external and inter-
nal review, thorough risk management, and open transparent
communications and documentation. A strict requirement of
the optical test program was that the optical test equipment in
a verification test had to be independent of the test equipment
used to fabricate the optics (Feinberg & Geithner 2008).

In this section we highlight some key activities from the
later stages of the I&T program for the OTE. We then dis-
cuss the major I&T activities for the OTIS, which is the term
for the combination of the OTE plus the Integrated Science
Instrument Module (ISIM); OTIS = OTE + ISIM. We con-
clude the section with a summary of the activities involving
the OTIS after delivery back to Northrop for integration with
the rest of the observatory. A high-level flow of the OTE
activities through its integration and testing through Obser-
vatory readiness for launch is presented in Figure 10.

4.3.1. Flight OTIS Integration & Ambient Testing

The major structural elements of the OTE (see Figure 2),
as well as the associated electrical harnesses, were integrated
and tested at Northrop in 2014–2015. Major tests included
load testing of the mirror backplane and testing of the De-
ployable Tower Assembly (DTA). After precision integration
of the DTA, the two telescope wing structures, and the Sec-
ondary Mirror Support Structure (SMSS) to the backplane,
these subsystems were exercised for functionality and re-
peatability with ambient deployments (Glassman et al. 2016).
Modal surveys were also carried out in the stowed and de-
ployed configurations, with appropriate mass simulators for
hardware to be integrated later.

After shipping of this hardware to GSFC, the integration
of additional harnesses and small electronics boxes (e.g. for
the mirror actuators) and the OTE optics took place in a
dedicated assembly and alignment facility in GSFC’s largest

cleanroom. The PMSA shim prescription was determined us-
ing metrology from a coordinate measuring machine brought
from Tinsley Labs, now Coherent Inc., and laser tracker mea-
surements of the composite backplane structure. The PM
segments were mounted to the backplane with the assistance
of a traveling robot arm, as shown in Figure 11. Laser track-
ers measured the alignment state to guide the installation,
with laser radar independently measuring. Custom ground
shims and adhesive-filled pin gaps secured the location to
mechanical tolerances that were a small fraction of the range
budget for the PM actuators (see Atkinson et al. 2016 for de-
tails).

Integration of the Secondary Mirror Assembly and the Aft
Optics Subsystem (AOS) completed the OTE. With the in-
tegration of the Fixed and Aft Deployable ISIM Radiators
and the ISIM itself (the instrument module and the associ-
ated electronics compartment), and an array of thermal and
stray light control blankets (>900!), the OTIS was complete.
The ISIM of course had been through its own comprehen-
sive I&T program, including three cryo-vacuum tests totaling
nearly 300 days of round-the-clock operations (Kimble et al.
2016). This integration of the OTE + ISIM to form the OTIS
took place in May 2016.

Using the fully assembled OTIS, the integrated mirror con-
trol system hardware and software was exercised, first in
small steps starting in October 2016, and eventually in partial
deployments of all 18 PMSAs and the SM in preparation for
ambient optical testing. This included operation of PMSA
actuators and sensors (resolvers and linear variable differen-
tial transducer [LVDT] length sensors), operated by the Actu-
ator Drive Unit electronics and controlled by the Wavefront
Sensing System software. One minor anomaly discovered
during this time is that a small number of LVDT sensors do
not operate nominally. This was accepted to “use as is”, given
the availability of other telemetry to confirm mirror motions
for those segments (e.g. using resolver telemetry). For some
of the affected LVDT sensors, a modified operations concept
was developed that used temperature-dependent calibrations
to make the sensor information usable, later used success-
fully in flight. Mirror control mechanisms and processes
continued to be exercised throughout the remainder of OTIS
I&T, in particular during the OTIS cryovacuum test.

The OTIS underwent proto-flight level ambient environ-
mental testing (vibration and acoustics) at GSFC in 2016–
2017. Ambient optical measurements were carried out before
and after those mechanical tests utilizing a Center of Curva-
ture test setup, including a null lens and Computer Generated
Hologram (CGH, for working with the aspheric PM surface),
as illustrated in Figure 12; see Saif et al. (2017). The Cen-
ter of Curvature setup incorporated a high-speed interferom-
eter for making figure measurements at rates up to 5.9 kHz.
With this equipment, the static wavefront of the PM segments
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Figure 10: A high level overview of the telescope integration and test sequence through launch.
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Figure 11: Installation of the final Primary Mirror segment,
assisted by a high-precision robotic arm, suspended from
traveling stages. Black covers were mounted on the mirrors
to protect from contamination.

Figure 12: Center of Curvature test setup for ambient opti-
cal measurements of the PM. The high-speed interferometer,
null lens, and CGH are mounted on the stable platform at
lower left.

was measured before and after the mechanical environmen-
tal testing, along with the dynamic response of the backplane
and mirror mounts. With a vibration stinger to excite the pay-
load, mechanical transfer functions were measured to look
for any signs of damage after the vibe and acoustics tests
– e.g. cracks in the structure; loosening of joints. No such
damage was seen, with the figure and dynamic measurements
repeating pre- and post-test within expected tolerances. Elec-
trical functional checks were also carried out before and after
the mechanical environmental testing, along with “first mo-
tion” (flinch) tests of deployment systems that couldn’t be
fully deployed at GSFC in the one-g environment.

An anomaly did arise during the OTIS-level vibration test,
when a loud “bang” was heard. This was determined to have
been caused by gapping at one of the preloaded interfaces of
a Launch Release Mechanism in a PM mirror wing. Mod-
ifications to the procedures to properly set and maintain the
preload of these interfaces resolved this issue, and no damage

had been done. In addition, excessive resonant response was
seen for the SMSS and the AOS at some frequencies due to
the low damping of the large composite structure. The test vi-
bration spectrum was notched at these frequencies to protect
the hardware during the OTIS-level test. Particle dampers
were subsequently designed and installed onto the AOS and
SMSS to reduce these responses; they operated successfully
later at Observatory-level testing and ultimately through the
actual launch.

4.3.2. Flight OTIS Cryo-Vacuum Test

The final phase of I&T for the OTIS was an extraordinarily
challenging cryo-vacuum test, previously described in Fein-
berg et al. (2011) and Kimble et al. (2018). This took place at
NASA’s Johnson Space Center in historic Chamber A, which
is a US national historic landmark from the Apollo program.
After shipment to JSC, the OTIS underwent electrical func-
tional testing, the SMSS was deployed (with assistance – the
necessary GSE for a powered deployment in one-g was only
at Northrop), and the DTA and PM wings were deployed.

After these activities, the payload was configured for the
cryo-vacuum test in Chamber A, which had been extensively
refurbished for the thermal and contamination requirements
of JWST and outfitted with optical and thermal GSE com-
prising an elegant test architecture, illustrated in Figure 13.
This architecture supported a rich array of operational, ther-
mal, and optical test goals, with 40 separate tests. End-to-end
optical tests were carried out using sub-apertures of the pri-
mary mirror. The test campaign applied lessons learned from
the Hubble program.

Key components of the optical test equipment included
the Center of Curvature Optical Assembly (COCOA, Wells
et al. 2010), whose interferometers had a view of the entire
PM; photogrammetry (PG) cameras on four rotating booms
(Lunt et al. 2020), which provided remarkably accurate rela-
tive positions (sub-100 µm) of optical targets over the many-
meter distances involved, through image triangulation; the
AOS Source Plate Assembly (ASPA), which mounted light
sources (fiber-fed or local) at the intermediate Cassegrain fo-
cus of the OTE – these provided downward (half-pass) im-
ages through the TM, FSM, and SIs and upward (pass-and-
a-half images) through the SM, PM and then, after reflec-
tion off sub-aperture Auto-Collimating Flats (ACFs), back
through the entire OTIS optical train; and fiducial light strips
straddling the edges of the PM. The position of the ASPA
sources made their images highly aberrated, but in a pre-
cisely known way, so that alignments and OTIS wavefront
measurements could be extracted nonetheless. The down-
ward sources were used to test the guiding control loop.

The optical test equipment (see Figure 14) worked together
to satisfy the critical optical verification goals (such as the
verification of the non-adjustable AOS to ISIM alignment,
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Figure 13: OTIS cryovacuum test configuration showing the telescope inside the chamber with optical metrology test equipment.

verification of the radius of curvature) as well as various
cross-check goals. A succinct description of the process is
as follows:

• PM segments were aligned and phased via photogram-
metry and COCOA interferometry.

• The SM was aligned via photogrammetry and checked
with Pass-and-a-Half imaging to the NIRCam instru-
ment.

• AOS to ISIM alignment was verified via Half-Pass
imaging using inward facing sources and all science
instruments.

• Fiducial lights above the primary mirror were used
for verifying pupil alignment, using NIRCam’s pupil
imaging capability.

• End-to-end imaging and field tilt was cross-checked
using Pass-and-a-Half imaging using outward facing
sources, the autocollimating flats, and all of the sci-
ence instruments.

• Wavefront Sensing & Control hardware checks and
demonstrations were performed via Pass-and-a-Half
testing and NIRCam.

4.3.3. The Pathfinder Program

The Pathfinder Program used spare and test equipment
as surrogates for the flight hardware in order to prove out
many of the integration and testing activities (see Feinberg
et al. 2014, Section 7.3). The test article, referred to as
the “Pathfinder”, was comprised of two spare primary mirror

segments, a spare secondary mirror, and composite structure
representative of the center section and the secondary mirror
supports. The Pathfinder was transported and integrated us-
ing the protocols and procedures that would later be used on
the flight hardware, in some cases demonstrating the actual
capabilities of the test equipment.

Following integration, the Pathfinder was used to prepare
the cryovacuum testing facility and equipment at JSC in
2015/2016, while the OTE and OTIS were being integrated
and tested at Goddard. The Pathfinder cryotest program uti-
lized the thermal and optical GSE developed for the OTIS test
and the Pathfinder structure itself (Matthews et al. 2015a).
The first Optical GSE test (OGSE1) checked out the CO-
COA and PG operations with those systems, while the sec-
ond (OGSE2), incorporated the flight AOS (hence requir-
ing careful coordination with the flight I&T flow) and the
ASPA to dry-run the half-pass and pass-and-a-half tests as
well. A third Pathfinder test included thermal mock-ups of
the remaining center-section PM segments and validated the
cooldown and warmup procedures that would be needed, in-
cluding the requisite contamination control (Matthews et al.
2015b).

4.3.4. The Flight OTIS Cryo-Vacuum Test Results

Cryo-vacuum testing of the flight OTIS took place in 2017.
The 100-day, round-the-clock test campaign was remarkably
successful, despite the many challenges, including the pas-
sage of Hurricane Harvey through the JSC area in the mid-
dle of the test, which devastated the local community and
shut down JSC for normal operations with 55” of rainfall.
After a 5 day period of special hurricane operations, and
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Figure 14: Simplified OTIS optical test schematic.

nearly running out of liquid nitrogen, the cryotest narrowly
missed being abruptly ended. Fortunately the hurricane did
not preclude safely continuing the test. All significant goals
for the test were achieved, including confirming the health of
the OTIS payload after its environmental test program (Wolf
et al. 2018), accomplishing the planned optical verifications
and cross-checks (e.g., Hadaway et al. 2018), validating the
OTIS thermal model and the OTIS thermal distortion model,
both required for the Integrated Modeling of the observatory
as a whole, and various operational validations and demon-
strations.

Performance of the OTIS was overall excellent, with pre-
dictions that satisfy the mission-level requirements (Light-
sey et al. 2018). But, there were several types of optical in-
stabilities identified. One, caused by over-tightness of the
soft-structure frill stray light blocker and PMSA closeouts at
the cryogenic operating temperatures (such that they exerted
temperature-dependent forces on the mirror backplane), was

mitigated with post-test modifications to restore the intended
slack where feasible. A second, which coupled temperature
variations in heater-controlled radiator panels on the instru-
ment electronics compartment (IEC) to the mirror backplane,
inducing oscillating structural distortions, was demonstrated
with ambient measurements and analysis to be caused by a
rigid non-flight mounting of the IEC for the OTIS CV test.
Both of these have been shown to have minimal wavefront
impact in flight (see Section 5.4.4)

A final instability, called “tilt events” referred to sudden,
stochastic changes in the piston/tip/tilt pose of individual
PM segments. Several such events were seen throughout the
OTIS test period. Though not fully explained, these were
ascribed to stick/slip release of stresses from cooldown ther-
mal deformation in the OTIS structure. These reduced dur-
ing the end of the test, and it was expected that these would
fade away with time after cooldown as the various stresses in
the system were gradually relieved. This behavior during the
OTIS test informed expectations that such events could be
seen in flight. This supposition appears to be confirmed by
the flight behavior (see Section 6.2.1), though with the ex-
cellent sensitivity of the flight wavefront sensing, most of the
observed tilt events in flight are actually below the detection
threshold of the OTIS cryo-vac analyses.

4.3.5. OTIS during Observatory I&T

After the deconfiguration of the OTIS from the test config-
uration, it was shipped to prime contractor Northrop Grum-
man’s Space Park in Redondo Beach, California. While at
Northrop, powered deployment of the SMSS and DTA took
place with appropriate one-g off-loading hardware. Both
deployments were made from the spacecraft electronics to
demonstrate the connections and scripts were working prop-
erly. For the SMSS, this represented the only post-OTIS-
vibration powered deployment, confirming the health of the
deployment system after that proto-flight-level vibration ex-
posure.

In the summer of 2019, the OTIS was integrated with the
spacecraft and sunshield to form the full-up JWST observa-
tory. Alignment metrology was performed in the integrated
configuration to characterize the OTE to star tracker bore-
sights.

In the full-up observatory configuration, the payload un-
derwent various deployment tests (e.g., off-loaded deploy-
ment of the DTA and PM wings). The observatory as a whole
was then put through acceptance-level vibration and acoustic
tests, with subsequent deployment and electrical functional
tests. Like the OTIS, the spacecraft and sunshield had previ-
ously successfully undergone mechanical environmental test-
ing at proto-flight levels.

Both the PM and the SM were cleaned of particulates
at appropriate times in the Northrop flow, with a gentle
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brush technique described by Lobmeyer & Carey 2018. For
the SM, which had the most challenging particulate con-
tamination budget (so cleaning was desired as late as pos-
sible), this cleaning took place after the final stowing of
the observatory into its transport (and launch) configuration,
just before encapsulation of the observatory into a clean,
environmentally-controlled shipping container for transport
by sea to the Guiana Space Centre (GSC) in Kourou, French
Guiana. There, the observatory executed final ground func-
tional tests, was fueled, and was encapsulated in the Ariane
5 rocket fairing for launch.

5. On-Orbit Commissioning and Characterization

Following JWST’s launch, the telescope was deployed,
aligned, characterized, and readied for science observations.
In this section, we describe the overall sequence of activi-
ties executed during OTE commissioning as well as the re-
sulting performance of the optics, pointing, and focal plane
alignment. Many years of preparation, for both the observa-
tory hardware and the commissioning operations plans and
teamwork, resulted in a smooth and efficient commissioning
which completed successfully and as scheduled, and deliv-
ered an OTE performing at or above requirements.

5.1. OTE Commissioning Activities

To prepare the telescope for scientific observation, OTE
commissioning activities included the deployment of the mir-
ror segments from their launch restraints, the alignment of
the primary and secondary mirror segments, and the achieve-
ment of a finely phased telescope. The series of activities
was developed and rehearsed over many years and was al-
located ∼90 days to complete in the planned schedule. For
clarity, it is useful to break the whole sequence down into
a few major sets of activities: mirror segment deployment,
segment-level identification and alignment, co-phasing of the
segments, and multi-field alignment. Here, we summarize
these activities and describe the actual execution during flight
(see Figure 15). The detailed commissioning plan is pre-
sented in Acton et al. (2018) and additional details on the
as-run activities are presented in Feinberg et al. (2022) and
Acton et al. (2022). Briefly, the commissioning plan had
to accommodate initial PMSA and SM positional errors as
large as one millimeter, and progress to achieve fine align-
ments within a few tens of nanometers. This was achieved
using several different forms of wavefront sensing, most of
which were iterated multiple times, and which had to be in-
terspersed with early steps of instrument and guider commis-
sioning and focal plane calibrations.

5.1.1. OTE Deployments

The major structural deployments of the OTE (DTA,
SMSS, and PMBSS wing deployments) all completed suc-
cessfully and nominally, with no notable issues.

Subsequent results from telescope commissioning con-
firmed the precision of these deployments: for instance, the
8 m multi-hinged SMSS deployment placed the SM within
1.5 mm of its nominal position, well within the correction
range of the SM actuators. Further, the telescope boresight
offset relative to the spacecraft star trackers was found to be
3.4′, nicely consistent with the 3.05′ 1-sigma preflight pre-
diction. Similarly the corrections required to align the PM-
SAs were small (Table 4), with only one segment requiring a
corrective move larger than 1 millimeter in position.

5.1.2. Mirror Segment Deployment

For launch, all mirror segments were stowed in launch re-
straints in order to limit lateral displacements during launch
and ascent (see Figure 16). To begin to align the PMSAs and
SMA, the segments therefore had to be released from their
launch restraint, a pure piston move of ∼12.5 mm.

The deployment sequence of the PMSA and SMA was
carefully designed to verify the actuator stepper motor alive-
ness and responsiveness, as well as confirm proper manage-
ment of the segment envelope and workspace boundaries.
The sequence was tested on the ground on multiple occa-
sions (e.g., OTIS testing at JSC). As such, stepper motors
on segment A1 only were first incrementally commanded to
move 1 step, 1 revolution, 10 µm, 150 µm, and 340 µm.
The remaining segments (except A3 and A6, see below) were
then commanded the same sequence of steps, followed by 1-
mm increments until all the segments were fully deployed to
12.5 mm. Early in these deployments, some LVDT sensor
readings did not show as smooth a progression as expected,
which led to additional small ‘flinch’ moves to verify all ac-
tuators were moving. Once past the first few millimeters and
out of the launch restraints, the LVDTs showed the expected
linear response. The initial non-linearity was interpreted as
due to friction of surface contacts with the launch restraints,
which, however, posed no problem to the deployments.

Segments A3 and A6 were deployed separately and last
as a result of a faulty LVDT on one actuator each (as noted
above in Section 4.3.1). Although the sequence of moves
was identical to that of the other segments, the LVDT read-
ings, which provide a coarse direct measurement of actuator
length, had to be calibrated as the sensors cooled down. As a
result, they were deployed separately, without incident.

Finally, once at their deployed positions, the segments
were commanded to their intended nominal positions, based
on ground alignment test results corrected for 0-g via model-
ing. Mirror deployments completed successfully and with no
major issues.

5.1.3. Segment-level Identification & Alignment

The next series of activities aimed at finding, identifying,
and re-arranging the images produced by each of the mirror
segments. The deployed but not-yet-aligned segments were
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Figure 15: High-level overview of the sequence of events during OTE commissioning, along with examples of flight data. This
depiction greatly simplifies a complex process involving hundreds of individual steps and observations.

Figure 16: Rendering of the actuator in a stowed configura-
tion, with the snubber inside the launch restraint (in green).

each acting as its own aberrated ∼1.3 m telescope. When
first light on NIRCam was obtained on February 2nd 2022,
all celestial objects were indeed duplicated 18 times (see Fig-
ure 17).

To identify an image of each segment, an isolated bright
star was observed. Budgeted pre-flight uncertainties for mir-
ror segment initial deployments, as well as in the initial tele-
scope boresight offset (see Section 5.3.1), predicted that seg-
ments might be scattered by up to ∼15′. As a result, the tar-

get star was selected to have no similar-brightness neighbors
within such a distance, and a large half-degree-diameter mo-
saic around the target star was generated, taking around 25
hours to complete. Figure 18 shows a cartoon of the planned
mosaic, overlaid on top of a catalog sky image around the
target. A subset of the flight data where the segment im-
ages were all found is also shown. The segment images were
found within ∼3.4′ of the nominal target location on aver-
age and the segment image scatter was of similar magnitude,
both better than requirements and expectations. The simplic-
ity of the plan for this initial mosaic step proved beneficial
to accommodate larger-than-expected coarse pointing uncer-
tainties at this time (prior to ACS tuning and optimization),
and increased levels of detector persistence due to operating
NIRCam well before it had fully cooled to its nominal tem-
perature.

Following the initial mosaic observation, a secondary mir-
ror focus sweep was performed in order to measure and move
the SM to a best focus position. This improved image quality
and enabled guiding later on during OTE commissioning (see
Section 5.2.1). The analysis led to an SM move of -427 µm
(i.e., away from the primary mirror).
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Table 3: Timeline Summary for OTE Commissioning

Activity Program IDa Prelaunch Plan Actual Delta [days]

Mirror Deployments n/a 2022-01-18 2022-01-20 2.0
Segment Identification 1137 2022-02-07 2022-02-08 0.2
First Closed Loop Guiding 1410 2022-02-12 2022-02-13 0.5
Segment Alignment (iteration 1) 1141 2022-02-12 2022-02-19 6.2
Image stacking (iteration 1) 1143 2022-02-14 2022-02-22 7.1
Coarse Phasing (iteration 1) 1147 2022-02-21 2022-02-28 6.8
Coarse Multi Field 1148 2022-02-22 2022-03-03 8.9
Fine Phasing (iteration 1) 1155 2022-03-01 2022-03-08 6.4
Fine Phasing (iteration 3) 1160 2022-03-05 2022-03-11 5.5
Multi Field Multi Instrument Sensing 1 1166 2022-03-10 2022-03-20 9.7
LOS Jitter Measurement 1170 2022-03-17 2022-03-21 4.0
Multi Field Multi Instrument Sensing 2 1465 2022-04-06 2022-04-19 12.8
OTE Alignment Complete n/a 2022-04-24 2022-04-23 -1.0

aAPT program IDs, which may be used to retrieve these data, or any other commissioning data, from the
MAST archive.

NOTE—Timeline of events corresponding to Figure 15. Overall the OTE commissioning process proceeded
remarkably according to preflight plans. The major sources of schedule deviation were complications in
early guiding (delayed completion of segment alignment) and a revised, slower plan for MIRI cooldown
adopted by the MIRI team (delayed start of the second round of multi instrument sensing.) These were
balanced out by the budgeted third round of multi instrument sensing not being necessary, allowing the
completion of OTE alignment one day ahead of schedule.

Figure 17: First on-sky image using JWST and NIRCam, targeting a region of the Large Magellanic Cloud, obtained on 2022
February 2. Because the mirror segments are not phased, each star is duplicated 18 times. Two copies of the core of globular
cluster NGC 1916 can be seen at upper left and lower right.
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Table 4: PMSA Correction Magnitudes

Degree of Freedom Unit Typical Maximum Margin

Piston µm 145 281.7 91%
Radial Translation µm 450 1205.5 32%
Clocking microradian 370 766.0 55%
Radius of Curvature µm of surface sag 0.75 2.117 76%

NOTE—Typical and maximum corrective moves required to align the PMSAs.
OTE deployments initially placed segments typically within a few hundred
microns of their intended locations. The margin column gives the unused frac-
tion of the nominal correction range remaining after the maximum correction
moves for each degree of freedom.

Figure 18: Top: The search sequence of NIRCam observa-
tions centered on the bright target HD 84406. Bottom: The
inset shows a subset of the large mosaic from flight. All
18 images of the target star were found clustered together
in a relatively small area, due to good deployments preci-
sion. Also visible are some residual after images of stars
and curved trails from illumination during slews to differ-
ent pointings, due to increased persistence from higher-than-
nominal detector temperatures at the time of these observa-
tions.

Next, each mirror segment’s image in the initial mosaic
was identified by sequentially tilting each mirror. Once iden-
tified, segments were commanded to form the pre-defined
image array shown in Figure 15.

In the hexagonal array configuration, all segment images
could be observed on one NIRCam detector at once and
segment-level aberrations could be addressed as part of the
segment global alignment activities. To do so, the SM was
moved away from its nominal best focus by ±400 µm to col-
lect focus-diverse imagery for the purpose of phase retrieval
analysis. As a result of this analysis, the SM was corrected
in X- and Y-translation by 0.94 and 1.06 mm, respectively.
Focus corrections were applied to each segment, along with
corrections to the radius-of-curvature actuators of two PM-
SAs.

During a later stage of commissioning, a second iteration
of Global Alignment was executed as part of the iterative
alignment approach. At that time, additional small clocking,
radial translations, and radius of curvature corrections were
applied to the PMSAs to correct astigmatism and power. At
this point in the OTE phasing process, the observed wave-
front errors achieved excellent agreement with ground mea-
surements and preflight modeling of the higher spatial fre-
quency mirror maps (Figure 19).

5.1.4. Co-Phasing the Segments

Following each instance of Global Alignment, a sequence
of image stacking was executed to position segment images
on top of each other (see Figure 15). However, this stacking
does not mean the light paths from each segment are in phase
with one another, so Dispersed Hartmann Sensing measure-
ments (Coarse Phasing) were executed to establish phase er-
rors as a function of wavelength in order to measure pairwise
segment edge heights and derive an overall piston correction
to all of the PMSAs. Three iterations of this coarse phasing
sufficed to bring the PMSA piston offsets to less than 1 µm,
where fine phasing with NIRCam weak lenses could finalize
the OTE alignment.

Following these PMSA piston corrections, a fine phasing
activity took place where the NIRCam weak lenses were
used to collect focus-diverse measurements for phase re-
trieval analysis (see Figure 15). The results of such measure-
ments were then used to better (re-)stack the segment images
as well as correct residual piston offsets between segments.

On March 11 2022, the fine alignment process completed,
yielding a telescope aligned to roughly 50 nm RMS as seen at
the fiducial field point on NIRCam A3. Following this, a mo-
saic observation was carried out around the alignment star.
This multi-purpose observation tested science-like dithered
and mosaiced observations for the first time, confirmed ex-
cellent PSF quality over all of NIRCam’s field of view and
across NIRCam’s full wavelength range, provided early mea-
surements of observatory backgrounds, and yielded an early
glimpse of JWST’s sensitivity to the high redshift universe.

5.1.5. Multi-Field Alignment
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Figure 19: On-orbit measured primary mirror segment wavefront errors following global alignment 2 (left) as compared to
the ground-test measurements at the XRCF with model backouts for 0-g gravity (right). The consistency of these two datasets
provides a striking in-flight validation of the OTE development program. It demonstrates the segments were fabricated to the
correct optical prescriptions, the 0-g gravity backouts were correct, there was no measurable thermal distortion during launch and
ascent, the segments were deployed to within the correction range of their actuators, and the WFSC processes worked to sense
and correct the initial misalignments. Note that the RMS WFE values labeled are for the primary mirror segments only, excluding
all the other optical surfaces which contribute to higher WFE for the observatory as a whole.

Aligning the telescope to only one field can lead to de-
generate solutions, where PMSA and SM misalignments bal-
ance each other out. Multi-field measurements are therefore
required in order to achieve optimal optical performances
across all the science instruments.

Two types of multi-field sensing were carried out: a
NIRCam-only multi-field activity (using only Module A)
and two instances of multi-field, multi-instrument activities.
The NIRCam-only alignment activity was aimed at initially
removing most of the PMSA-to-SM misalignment using the
unstacked segments as a Hartmann sensor, analyzed with a
centroid-based approach to measure the field dependence of
aberrations. This “coarse” multi-field sensing proved to work
exceptionally well. As a result of this analysis, the SM was
moved in translation in X and Y (-210µm, 420µm) as well as
tilt in X and Y (-550 µrad, 34 µrad). The SM correction was
also accompanied by compensating PMSA moves in order to
maintain the hexagonal array configuration.

Finally, multi-field, multi-instrument measurements were
made in order to assess the field dependence over the whole
field of view, this time using focus diversity provided by
moving the SM in piston by ±100 µm. Two instances of
this activity were executed since, as expected, MIRI had not
yet reached its operational temperature at the time of the first
measurements. In both instances, the results indicated no
significant correctable field-dependent aberrations, in other
words the initial NIRCam-only multi-field activity had cor-
rected the telescope’s field dependent aberrations. Only a

small SM focus correction with minimal wavefront error gain
was applied, mostly to balance the relative focus terms of the
science instruments (see Figure 20). The observatory was
fully aligned on April 23 2022, and the commissioning of
the science instruments continued thereafter.

From that point, the operations team entered a new stage of
conducting routine OTE maintenance, which will be ongoing
throughout the mission, discussed further in Section 6.

5.2. Guiding and Line-of-Sight Pointing

To support all but the very earliest mirror alignment activ-
ities described in Section 5.1, the closed-loop FGS guiding
mode first needed to be commissioned and its performance
established. See Menzel PASP Observatory for a more de-
tailed discussion of the Attitude Control System.

5.2.1. Guiding during Commissioning

JWST uses star trackers, rate sensors, reaction wheels, and
a fine steering mirror to achieve a coarse pointing. To transi-
tion into guiding, one of two FGSs will attempt to identify the
intended guide star, whose position and fluxes are normally
provided by the Guide Star Catalog. The coarse position er-
ror of the guide star as seen by FGS is fed back to ACS for
correction. The guidestar will usually then be moved to a pre-
computed “science” location in the FGS field of view, after
which closed-loop guiding will be attempted and typically
engaged. During closed-loop guiding, FGS measures cen-
troids every 0.064 s and reports the position to ACS, which



22 MCELWAIN, FEINBERG, & PERRIN ET AL.

Figure 20: Measured multi-field, multi-instrument wavefront residuals, here showing the end-to-end observatory (i.e. OTE plus
instruments) static wavefront residuals at the end of telescope alignment. The variation between field positions seen here is due
mostly to the inherent optical performance of the instruments, outside of the ability of OTE adjustments to correct. The final
adjustment after multi-instrument sensing was only a small focus shift of the secondary which brought the science instruments
into good average focus and positioned the global focus closer to MIRI. All instruments maintained precise confocality from
ground to space, such that it was unnecessary perform focus adjustments on the individual instruments.

then commands the fine steering mirror to move in order to
maintain the guide star at the appropriate position on the FGS
detector.

Early in OTE commissioning, when the OTE was still pro-
viding 18 images for every star in the field of view (includ-
ing on FGS), guiding operations had to be modified. Per our
plan, FGS used one of the segment images to guide on, along
with reference segment images. This was done by overriding
the guide star selection system to account for the segment
position offsets and flux differences compared to the guide
star’s catalog position and flux. Using this approach, closed-
loop guiding was successfully demonstrated during the FGS
LOS Initialization Activity (PID 1410).

Later in commissioning, guiding operations became in-
creasingly routine; once the PMSAs were stacked into a sin-
gle PSF, the guide and reference stars’ selection and locations
could be automatically provided by the ground system using
the operational catalog and only the associated stellar fluxes
had to be overridden. Once the PSF was phased, the fluxes as
well were being supplied by the system. By the end of OTE
commissioning, guiding required no special intervention.

The majority of instances of closed-loop guiding during
OTE commissioning were successful, although some failures

do occur for a variety of reasons, including bad pixels or mis-
cataloged guide stars. Nevertheless, success rates have risen
continuously throughout commissioning and into science op-
erations with now > 95% of planned visits being success-
fully executed. When guiding success is achieved (i.e., the
intended guidestar is identified, acquired, and tracked with a
settled closed loop), then the image stability of that pointing
becomes the performance metric of interest.

5.2.2. Characterizing Line of Sight Stability during
Commissioning

Special commissioning tests were included in the baseline
plan to obtain the power spectrum of the line-of-sight (LOS)
jitter and, in particular, to assess the contribution of vibra-
tions caused by the MIRI cryocooler (CC).

The dedicated test to probe excitations from vibrations in
the LOS data showed no evidence of significant contributors
and has revealed excellent stability performance at ∼1 mas
RMS radial, very close to the measurement noise floor and
significantly better than expectations and the 7 mas require-
ment. The typical results from the first commissioning LOS
jitter analysis (PID 1163, observation 2, from Hartig 2022)
are shown in Figure 21. In this case, jitter was measured at
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1.04 mas RMS (radial). The same tests also revealed no need
to tune the MIRI cryocooler’s pulse frequency which remains
at its initial settings.

The analyses, which continue to be regularly performed as
part of the 2-day routine maintenance program (Section 6),
have consistently shown jitter levels around 1 mas radial
(moderately correlated with guidestar brightness). The anal-
ysis is quite sensitive and has revealed low frequency, low
power oscillations at ∼0.3 and 0.04 Hz. The 0.3 Hz fea-
ture has been attributed to bending modes at the 1 Hz isola-
tor at the SC-to-OTE interface, whereas the 0.04 Hz feature
has been shown to vary over time and might be attributed
to fuel slosh. During the commissioning period there were
no clear indications of any LOS jitter response to the reac-
tion wheel assemblies. However during the first months of
science operations, a handful of measurements have shown
minor LOS jitter contributions which appear correlated with
certain speeds of reaction wheel assembly #6; a resonance
appears to be excited in the vicinity of 16–17 Hz.

5.3. Focal Plane Calibration

In addition to guiding (Section 5.2), sufficiently accurate
target placement at each of the SIs was needed to support
late OTE commissioning activities. This involved two essen-
tial related areas of calibration: the first was the determina-
tion of the principal coordinate frame of FGS1 with respect
to the spacecraft’s, expressed as a direction cosine matrix and
stored on-board for use by the ACS. The second was the de-
termination and calibration of the SI fields of view relative
to FGS1, expressed in a convention similar to Euler angles
and stored in the SOC ground system for determining on-sky
pointings. These activities were performed in close coordi-
nation with WFS&C as part of the integrated flow through
OTE commissioning.

5.3.1. Calibrating the Telescope to Spacecraft

A key design feature of JWST is an OTE that is well sep-
arated and isolated, thermally and mechanically, from the
spacecraft by the Deployable Tower Assembly (DTA). Un-
certainties in the DTA deployment and other contributions
were expected to produce initial errors in the nominal align-
ment of the OTE V-frame with respect to the spacecraft’s fun-
damental coordinate system, called the J-frame, of ∼10–15′.

The slew of the observatory to its intended field is con-
trolled by the Star Tracker Assemblies (STAs), which reside
on the spacecraft side and are calibrated to the J-frame. How-
ever, the FGSs must then be able to acquire and identify the
intended guide star, and they reside on the OTE side. Cap-
turing the alignment between FGS and ACS requires the up-
dating of the FGS-to-J direction cosine matrix (DCM). This
matrix is updated to account for deployment uncertainties, as
stated above, as well as changes in telescope boresight, which

occur every time the SM is moved in translation or tilt (e.g.
Global Alignment, MIMF).

While the initial error in the OTE-to-spacecraft alignment
was expected to be close to 10′, the misalignment was found
to be only ∼3.4′ from the nominal ground values (see Fig-
ure 18). The FGS-to-J DCM was subsequently manually
updated during commissioning after taking observations of
the sky with an SI or FGS and expressing that celestial
pointing in terms of the FGS1 frame, while obtaining from
the ACS/STAs the contemporaneous mapping of sky to the
J-frame, thus providing the information to relate FGS1 to
J-frame. This operation was also successfully performed
during subsequent commissioning activities to maintain the
alignment.

During the science mission, this relationship will continue
to be dynamic at levels much lower than seen in commis-
sioning (i.e. a few arcsec), and the ACS will autonomously
update this calibration based on observed FGS guidestar lo-
cation error.

5.3.2. Calibrating the SIs to FGS

Using FGS1 to define the relationship of the OTE to the
spacecraft implies that it is also the reference for the OTE-
based frame to which the SI fields of view are calibrated.
This “V-frame” was defined nominally as a conventional 3-
axis coordinate system aligned with the OTE principal me-
chanical axes, having V1 pointing out along the Cassegrain
axis of symmetry (1). In flight, however, the V-frame is used
to specify SI and FGS fields and various fiducial field points
used for science targeting. So, in this application, it is treated
spherically as angles, with the axes V2 and V3 corresponding
to “field angles” within the OTE field.

In this scheme, the FGS1 field location and orientation
with respect to V2,V3 is fixed, and on-sky astrometric cal-
ibrations that determine the SIs’ and FGS2’s fields relative to
FGS1 in essence establish their locations, orientations, and
higher order distortions with respect to the V2,V3 field an-
gles. This astrometric calibration scheme, its tools and prod-
ucts, are thoroughly treated by Sahlmann (2019a).

These calibrations are required for successful target place-
ment and were performed during OTE commissioning to (1)
determine the post-launch changes to the ground-determined
relationships and (2) update this knowledge to ensure suc-
cessful multi-SI wavefront measurements. The commission-
ing team used a specially calibrated ∼15′ astrometric region
of the LMC for this purpose (Sahlmann 2019b).

The first measurements of SI relative locations showed
the ISIM to be stable, with ground-to-flight evolution in the
V2,V3 field angles to be at or below the ∼ 1′′, and orienta-
tion changes of the SI fields < 1′. Although precise scales
and distortion calibrations fall into the SI activities and con-
tinue into the science cycles, basic instrument scales were
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Figure 21: Left: Line-of-sight jitter distribution sampling every 2 ms over a 120 s interval. This “jitter ball” shows well-behaved
and very small variations in pointing using fine guidance control, with RMS variation only 1.1 mas. Right: The power spectrum
from the high-frequency jitter measurement.

tentatively measured during these OTE commissioning ac-
tivities, and were found to be < 0.15% different from ground
measurements. For comparison, Hubble’s SIs through the
generations typically saw 1-2′′ of V2,V3 shifts and 0.2-1.0%
scale change from ground to flight.

5.4. Optical Performance at the End of Commissioning

The optical performance as measured at the end of com-
missioning is better than the requirement values at the
system-level and for the most part, better than the sub-system
allocations as well. A summary of the optical performance
measurements and predictions is presented in this section. A
separate optical discussion is presented in the paper on JWST
Science Performance in this volume by Rigby PASP Science.
A detailed discussion of the telescope’s optical performance
against requirements at the end of commissioning is reported
in Knight & Lightsey (2022).

The total wavefront error combines the observed static
wavefront error with the dynamic stability and image mo-
tion terms, which is corrected when the NIRCam A field
point exceeds 80 nm rms. This means the end-to-end, tele-
scope and NIRCam SW has diffraction-limited image quality
at ∼1.1 µm. This is significantly better than the 150 nm RMS
requirement optical error budget total that enables diffraction
limited image quality (approximated by λ/14) at 2 µm.

5.4.1. Observed Wavefront Errors

Table 5 summarizes the end-to-end, referred to as ‘obser-
vatory’, static wavefront errors measured at the end of com-
missioning. The static wavefront errors are well below their
allocations in all channels, at all field points.

5.4.2. Area & Throughput

Table 5: WFE Table

Science Field Static WFE

NIRCam A SW 61±8
NIRCam B SW 69±11
NIRCam A LW 134±38
NIRCam B LW 134±39

NIRISS 68±12
FGS 1 77±15
FGS 2 69±8
MIRI 99±28

NIRSpec 110±20

NOTE—The static observatory
wavefront error measurements as
measured at the end of telescope
alignment in May 2022. The
values reported are the average
across the points measured
across the science field, with the
plus and minus values reporting
the peak to valley variations.
The total observatory WFE
combines this static term with
the dynamic WFE stability and
image motion, typically∼13 nm
rms equivalent, via RSS sum.
Units are nanometers rms.

JWST’s unobscured collecting area was measured using
the NIRCam pupil imaging lens to be 25.44 m2, exceed-
ing its requirement of 25 m2. The telescope’s wavelength-
dependent transmission ranges from 0.786 at 0.8 µm to 0.933
at 28 µm, again better than requirements at each wavelength.
The transmission values were determined from final pre-
flight measurements of mirror witness samples, combined
with NIRCam grism measurements confirming the absence
of detectable ice deposits.
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Table 6: Stability Performance

Contributor Predicted Amplitude Measured Amplitude Measured Response

WFE (nm RMS) WFE (nm RMS)

IEC Heater Cycling 3.5 2.5 224 s period oscillation
Frill & PMSA Closeout 9 4.45±0.19 0.77 hr time constant

Thermal Distortion 17 17.94±0.39 33.94 hr time constant

The product of the above observed values for OTE area and
transmission was also projected to end of life using modeled
degradation of the optics. This places the effective area ×
transmission value of 19.58 m2 at 0.8 µm and 23.18 m2 at
20 µm, compared to the OTE requirements of 15.37 m2 and
22.00 m2, respectively.

5.4.3. Vignetting

Some of the OTE commissioning activities described ear-
lier obtained data that also supported a secondary goal of
probing various types of vignetting. Analyses of these data
show no indication of any field-of-view cropping, unex-
pected OTE structure incursion, or pupil vignetting. Estab-
lishing that the telescope was unobstructed (except for sec-
ondary mirror support structures) fulfilled a mission-level re-
quirement and was an exit criterion for OTE commissioning.

5.4.4. Thermal Stability

A dedicated thermal stability test was carried out following
the telescope alignment in order to characterize the wavefront
stability and image motion on various timescales following a
large, stressing thermal slew (i.e. early May 2022; PID 1445
and 1446). This activity started by performing a 4-day ther-
mal soak at the hot (sun-normal) attitude and making baseline
measurements. Then, the telescope was slewed to the cold at-
titude where continuous wavefront measurements were made
for the first 24 hours and then every ∼8 hours for the follow-
ing 7 days. The thermal stability test confirmed three pre-
dicted wavefront drifts that were bounded by the modeling
predictions: short-timescale (2-4 min) oscillations from IEC
panel heater cycling, medium-timescale (∼1 hr) drift from
soft-structure induced thermal distortion, and long-timescale
(∼1.5 day) drift from the composite backplane induced ther-
mal distortion. These drifts are reported in Table 6. Tem-
perature sensors on the telescope were also monitored during
this test and confirmed that the temperature changes observed
were within the noise of the temperature sensors (< 40 mK).

Some science observation modes are, however, sensitive
to these levels of WFE drift. It is also important to note
that the worst-case delta-T induced as part of this thermal
slew test would rarely be realized during normal science. In
practice, science pointings across the sky are subject to much
smoother and smaller temperature changes.

Pointing stability immediately following the thermal slew
was measured when slewing from hot-to-cold and from cold
back to hot. As discussed in Section 3.1, thermal distortion at
the star tracker could result in uncorrected roll about the lo-
cation of the fine guide star on the fine guidance sensor. The
roll about the guide star was measured at the NIRCam field
location to be 0.0265 mas/hr in translation and comparable
to a measured radial displacement from the star of -0.0230
mas/hr, well below the allocation of 6.3 mas.

During commissioning, there were many instances of sud-
den positional changes in one or more mirror segments, re-
ferred to as ‘tilt events’ (see Section 6.2.1). The largest of
these produce brief violations of the nominal stability values
reported in Table 1. These positional changes are typically
very small but detectable. These tilt events are generally as-
cribed to strain release within the OTE structures following
cooldown to cryogenic temperatures, although the sources of
the tilt events is not fully understood. The frequency and
magnitude of these events appear to be slowly declining.

6. Science Era Characterization

The maintenance and trending of the OTE in the science
mission era officially started in mid-July 2022 alongside the
start of the Cycle 1 science program. The telescope align-
ment state will be monitored and corrections will be made
as needed. Additionally, trending will be carried out across
the telescope performance. The telescope state will be made
available such that it can be used as part of the science anal-
ysis.

6.1. Wavefront Routine Maintenance Operations Concept

The baseline science operations concept for OTE main-
tenance uses wavefront sensing and control observations to
maintain the optical alignment near its optimal state. Wave-
front sensing observations are scheduled approximately ev-
ery 2 days and make use of the NIRCam ±8 wave weak lens
pair that is best matched to sensing aberrations at the nominal
sensing field point (on detector A3). These observations use
bright K∼7 target stars to minimize the exposure times and
the exact target is automatically drawn from a pool of targets
evenly distributed on the sky in order to minimize slew times
between science observations (see Figure 22). Also included
in those routine observations are line-of-sight jitter measure-
ment observations, which use the same target as the weak
lens observations and take about two minutes of NIRCam
8×8 data (see Section 5.2.2). In total, wavefront sensing ob-
servations take about 15 minutes of data, not including slews
and overheads (see PID 2586, 2724, 2725, and 2726).

Additionally, pupil images are also collected on a quar-
terly basis in order to monitor the state of the primary mir-
ror and, in particular, identify and characterize features due
to micrometeoroid degradation (see Section 6.2.2 for more



26 MCELWAIN, FEINBERG, & PERRIN ET AL.

Figure 22: Full sky map of the Cycle 1 wavefront routine
maintenance targets, which include 400 targets that were vet-
ted with binary and isolation criteria. The color and size of
each dot represent the sum of the time (in days) of Cycle 1
science visits that are closest to that location. Small open pur-
ple targets have no nearby science visit in the Cycle 1 plan.
The large red circle is ∼41 days of observations in GOODS-
South and the green circle to the right is the ∼23 days of
observations in the COSMOS fields. The average distance of
a science pointing from a WFSC target is 4.7◦.

details). These observations take about 10 min of NIRCam
science time (see PID 2751).

The sensing data are automatically analyzed on the ground
using phase retrieval algorithms (see Acton et al. 2022) to
assess the state of the telescope and determine if a PMSA
control (or correction) is needed. The baseline frequency of
such correction was expected to be no more than once every
14 days, which was predicated on the expectation that even
worst-case thermal slews would not drift the telescope wave-
front error beyond the allocated values.

Wavefront corrections are typically scheduled when (1)
Observatory-level wavefront error exceeds 80 nm RMS or
(2) segment tip/tilt correction is larger than 0.05 µrad. Re-
call that the observatory-level WFE requirement at NIRCam
is 150 nm RMS, so the criterion used here is much tighter
thanks to the exceptional in-flight performances of the JWST
OTE. Also, these criteria were defined so as to not chase any
thermally-induced distortions but rather to correct any sys-
tematic alignment changes to the optical system.

6.2. Stability & Trending

The baseline operations concept outlined above has been
operational since mid-July 2022 and trending of the WFE,
a key performance metric, along with the occasional correc-
tions that were made to the PMSA are shown in Figure 23.
Since the start of the science mission, 47 wavefront sensing
observations have been executed, including 6 that included
PSMA control. This cadence averages out to correcting once
every 2.6 weeks, i.e. better than our expectations. In gen-
eral, the OTE has been stable to within ∼10 nm RMS until
a disturbance occurs and must be corrected. Figure 23 sug-

gests that corrections are grouped closer together, separated
by longer periods of stable WFE. Most of the sudden changes
in WFE seen in Figure 23 are referred to as tilt events and are
discussed below in Section 6.2.1.

Overall, the telescope’s performance has met the criteria
listed above about 84% of the time, and has met the mission
requirements 100% of the time since mid-July 2022.

6.2.1. Tilt Events

On many occasions, so-called tilt events, where sudden
and uncommanded tilts of individual or groups of segments
(e.g. wing segments), have been observed throughout com-
missioning and science operations. These tilt events were
first observed during OTIS cryo-vacuum testing at Johnson
Space Center in 2017 and they have been ascribed to the
stick/slip strain release stored in the OTE hardware and/or
structure during cooldown. They are expected to decrease in
numbers over time as the OTE structure and hardware relax
into their new environment. Tilt events continue to occur in
the science mission (e.g., Schlawin et al. 2022, in prepara-
tion), though less frequently and at a lesser magnitude than
during early commissioning. As shown in Figure 23, tilt
events episodically punctuate weeks-long periods of wave-
front stability. In practice, the infrequent occurrences of large
tilt events have been the dominant source of WFE degrada-
tion requiring PMSA correction. Note however, that not all
tilt events have led to a PMSA correction, and those who did
were all corrected as part of our routine maintenance pro-
gram. Ongoing trending will track the nature and frequency
of these events. The last two months of 2023 did not have any
tilt events that drove excursions to 80 nm control threshold,
which supports the hypothesis that the OTE structure is relax-
ing to a stable state. An example of a tilt event that occurred
between wavefront sensing visits is shown in Figure 24.

6.2.2. Micrometeoroids

Impacts from micrometeoroids on the PMSA have been
observed since the middle of OTE commissioning. Pupil
imaging first revealed localized surface changes to individual
mirror segments, and phase retrieval analysis has revealed, in
some cases, WFE changes on the impacted segments. How-
ever, not all micrometeoroid impacts have resulted in mea-
surable changes in WFE since some show up only on pupil
images or when averaging large numbers of optical path dif-
ference (OPD) maps (Figure 25). Moreover, the cumulative
effect of these micrometeoroids impacts has so far minimally
affected the overall telescope throughput.

Notably, however, a large impact on segment C3 was ob-
served in phase retrieval analysis from sensing visits cover-
ing the period 22-24 May UT. The impact was such that the
global WFE worsened by 9 nm RMS, after compensation by
applying segment corrections in all degrees of freedom.
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Figure 23: Top: Observatory-level WFE as a function of time since the beginning of the science mission (mid July 2022),
showing every sensing visit along with the few instances where corrections to the PMSAs were applied. Occasional larger tilt
events are responsible for the larger the wavefront changes over time, as discussed in the text. Bottom: histogram of the WFE
so far showing that a large majority of observations have near-optimal image quality. A small fraction of the time has WFE
above the correction threshold, generally the time between a larger tilt event and its subsequent correction. PSFs during such
times can have modest but detectable differences from the average PSF, which can be calibrated during science analyses using
the wavefront data. The observatory-level WFE mission requirements have so far been met at all times within this period.

Figure 24: Example of a single-segment tilt event, as seen in optical path difference maps measured during wavefront sensing
observations. Only one segment, C6, moved much in this recent event; other events have shown correlated motions of several
segments, apparently related to release of tension within the wing hinge areas. When such events lead to the total WFE surpassing
the correction threshold, corrective mirror moves are scheduled for the subsequent WFS observation. Segments not affected by
any tilt event generally show superb stability, often below the 7 nm sensing noise, as seen above for the right half of the primary.
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The telescope wavefront error is still well below the nom-
inal requirement following the single C3-event. However
models of similar events indicate that with about ten simi-
lar events, we could be at our end-of-life wavefront error re-
quirement of 150 nm RMS. Due to the precision launch of
JWST, the observatory has sufficient fuel for 20+ years of
mission life, considerably longer than the mission design re-
quirement minimum of 5 years. With the possibility of an
extended mission and the uncertain rate of C3-type events
(from only a single occurrence) and the unexpected result-
ing WFE, the project has implemented a meteoroid avoid-
ance zone (MAZ) for Cycle 2. Models produced by NASA’s
Meteoroid Environment Office show that the greatest impact
rate for higher energy micrometeoroid strikes from sporadic
sources, occurs in the so-called ram direction, the direction
of flight as JWST moves with the Earth around the Sun.
The Cycle 2 pointing restrictions favor observing in the wake
(anti-ram) direction whenever possible. The proposed MAZ
would reduce the instantaneous field of regard by about 40%.
Models which remove all pointings from the MAZ and redis-
tribute them over the allowed field of regard, can lower the
impact rate on the primary mirror by 55-65%. The reduc-
tion we expect to achieve in practice will likely be 30-40%,
because some high-priority and time-critical pointings in the
MAZ will be allowed. As the Cycle 2 detailed observing
plan is constructed, the expected impact reduction rate will
be determined and monitored throughout the Cycle. Detailed
damage models are also being constructed to provide a bet-
ter understanding of the true risk of further C3-events; pre-
liminary models suggest this was a higher than average en-
ergy impact on a sensitive area of C3. These models will be
supplemented by data from a series of ballistic tests on rel-
evant samples which should be completed over the next few
months, building upon the experimental testing carried out
early in the JWST development (e.g., Heaney et al. 2004).

The impact rate appears consistent with pre-flight expecta-
tions and mitigation strategies are being implemented. Mean-
while, micrometeoroids are being partially corrected as part
of our routine maintenance corrections using, in particular,
radius of curvature actuators. Since the end of commission-
ing, we have gained experience over a longer time baseline
and with larger-number statistics.

6.3. PSF Calibrations for Science Observations

Every wavefront sensing and control observation pro-
duces, by means of phase retrieval analysis, optical path
difference maps that can be used to model the point
spread function. These maps are publicly available (see
https://mast.stsci.edu/) and can be readily imported using the
WebbPSF Python package (Perrin et al. 2014), which now
provides the capability to generate model PSFs that track the
measured variations in mirror alignment over time. Efforts

Figure 25: The NIRCam pupil imaging lens is used to
monitor the telescope mirrors on a quarterly basis. Local-
ized disturbances to the wavefront due to micrometeoroid
impacts are visible in the logarithmically stretched image
above. Some of the micrometeoroid events are detected by
wavefront changes during routine sensing observations, and
the corresponding pupil image features are marked here with
the blue arrows. The large C3 segment event, which had the
largest wavefront effect, can be seen next to the secondary
mirror support strut (bottom right). The other features in-
clude pre-flight contaminants along the optical path, most of
which have been stable throughout the ground test program.
The appearance of uneven segment gaps is due to pupil image
aberration and diffraction.

continue to further refine and improve PSF models based
on in-flight experience and detailed comparisons with flight
data. The package also includes trending features, some of
which were used to generate Figure 23. Though science
observations inevitably encounter PSF variations over time,
sometimes more than others, for many science use cases the
impact of such variations can be reduced as long as those
variations are measured and characterized.

7. Discussion and Lessons Learned

JWST was a first-of-its-kind large segmented cryogenic
space telescope. This unique telescope brought with it many
challenges, requiring the team to investigate how to mount
and align a segmented mirror, how to test a large cryogenic
telescope, and how to commission this complicated system.
In the end, this highly complex, large, cryogenic, deploy-
able space optical system has worked extremely well. The
deployments and telescope alignment activities were exe-
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cuted smoothly, without incidents or invoking any contin-
gencies. Several minor surprises were all handled within
the normal course of events as part of the commissioning
process and without any particular difficulty. The optical
performance budgets were all met or exceeded, enabled by
following the systems engineering framework. The tele-
scope hardware, wavefront sensing and control algorithms,
systems, processes, and our dedicated teams all worked as
planned. Future telescopes can benefit from and build upon
these lessons learned; some have already been published
during the development period (e.g., Stahl 2010, Feinberg
et al. 2018), while others are still being formulated and docu-
mented. It is an appropriate time to provide some discussion
as to what led to this success and what could be done better
next time.

7.1. Space-Based Deployable Optics and Active Wavefront
Control Flight Proven

It is now obvious, but still noteworthy, that the complex
sequence of events involved in deploying and aligning the
OTE was successful. Given the unprecedented nature of this
mission, this was not assured to be the case ahead of time.
Achieving this required state-of-the-art contributions across
a vast range of engineering disciplines from countless indi-
viduals and many organizations. The successes in flight are a
testament to the efficacy and rigor of these long engineering
processes.

JWST’s wavefront sensing achieved extraordinary preci-
sion. The wavefront sensing error budget included several
terms that were not possible to test to high precision and
the actual performance worked in our favor. For exam-
ple, the fast wavefront sensing implemented for the IEC and
thermal stability tests demonstrated sub-nm fast differential
measurements, far better than expected. The NIRCam-only
multi field sensing measurement (coarse-MIMF) fully cor-
rected the multi-field alignment, which was confirmed when
no further corrections were warranted after multi-field sens-
ing measurements. As yet another example, in the final iter-
ation of the coarse phasing activity, the piston errors were so
small that our methods struggled to sense them.

The mirror control benefited from actuator moves that were
more precise than budgeted. This made the overall process
more efficient and effective, with the ultimate achieved align-
ment that is significantly better than the requirements. The
level of conservatism in the error budgeting and model un-
certainty factors was appropriate engineering given the first
of a kind nature of this process, but it is now clear how well
this all worked.

7.2. Piecewise Verification by Analysis Works

The driving telescope performance parameters could not
be directly tested and therefore needed to be verified by anal-

ysis. This was unprecedented in scope and required substan-
tial development of high-fidelity integrated models. The in-
tegrated modeling effort naturally grew in scale and fidelity
as the design matured, with initial efforts focused on design
trades and ultimately converging to a very accurate end-to-
end model used to verify performance for the pre-ship re-
view. The model size was complex as it required predictive
accuracy on nanometer scales for structures that were meters
in size and used novel materials operating over a wide range
of temperatures. These new models were managed with rig-
orous oversight for model construction, verification, and val-
idation at each level of integration. The team intentionally
adopted what were thought to be conservative model uncer-
tainty factors, which were in some cases found to be just right
for bounding flight performance, and in others overly conser-
vative.

The JSC cryotest was complex. Nevertheless it proved its
value, not just in validation of the overall performance and
requirement verification, but also by allowing the discovery
of several workmanship issues (particularly with the integra-
tion of the frill) that could be addressed prior to launch.

Piecewise verification by analysis, combined with ade-
quate testing to validate workmanship, was critical to the suc-
cess of JWST.

7.3. Application of Lessons from Hubble and Chandra

The JWST telescope implemented important lessons
learned from the Hubble and Chandra X-Ray Observatory
(Chandra) programs and these were considered critical to
the success of this mission. The integration and testing ap-
proach was developed in a way that considered the Hubble
program (Feinberg & Geithner 2008). For JWST, there were
pre-defined test criteria established and a process for report-
ing if those tests are not met. In the case of JWST, formal
processes were defined for problem reports, anomalies, and
failures. JWST also developed a matrix of crosschecks, both
in measurement and in analysis, that was used to catch errors
and provide more confidence in the results. The results were
transparently reported at data reviews and evaluated by the
project team, external review boards, and external advisory
groups such as the optical PIT (see Section 4).

We have previously noted the importance of independent
test equipment; here we highlight the importance of inde-
pendent analyses as well. JWST designated a walled-off
group within the project team as an Independent Optical Ver-
ification Team. This group was charged with conducting
independent analyses of key optical results, using indepen-
dently developed software tools and often different analysis
approaches from the primary optical verification team. This
independent check was critical in ensuring the validity of test
results, as well as of the numerous optical models and test
configuration metrology that underpinned those test results.
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The JWST Pathfinder Program (see Section 4.3.3) was a
hallmark of the JWST I&T program that provided invalu-
able risk reductions while proving out new systems for han-
dling, integration, and testing (Feinberg et al. 2010). The
Pathfinder Program was derived from a successful verifica-
tion engineering test article program on Chandra (Arenberg
et al. 2014). Although there were significant costs incurred
on the Pathfinder Program, it matured all of the processes
needed. This ultimately streamlined many activities by al-
lowing the evaluation of test environments prior to flight tests
and avoiding incidents on the flight hardware itself; the OTIS
cryotest met all of its test objectives the first time without in-
cident and without delays.

The Pathfinder program was particularly valuable for
Webb given the heightened challenges of the mission. Cryo-
vacuum testing always presents challenges, but JWST’s size,
wide range of payload operating temperatures, and infrared
wavelength coverage presented exceptional demands regard-
ing lengthy thermal transitions, contamination control, con-
trol of thermal background light, macroscopic motions and
interferences during cooldown, jitter control, and careful
management of atmospheric condensation onto chamber
shrouds. The details of how these issues were managed
for JWST are outside the scope of this paper, but discus-
sions of such topics can be found in published overviews of
the major ISIM and OTIS cryo-vacuum tests (Kimble et al.
2016, 2018).

7.4. Balancing Development Risks and Science
Performance

Mission requirements are defined and rationalized through
a science traceability matrix, which then drives mission level
requirements and lower-level requirements. However, this
science-driven approach can sometimes lead to system-level
performances that are difficult to achieve, resulting in con-
siderable schedule and cost growth. For example, in 2005 the
JWST Science Assessment Team recommended, and the Sci-
ence Working Group approved, relaxation of strict contami-
nation requirements in favor of mirror cleaning procedures
(JWST Science Assessment Team 2005). These procedures
helped keep contamination budgets at manageable levels and
reduce cost. Future missions should set realistic contamina-
tion levels at the outset, which necessitates early discussion
of I&T.

The same review eliminated the 1 µm encircled energy re-
quirement (JWST Science Assessment Team 2005). There
were concerns with verifying the mirror performance at 1 µm
given factors such as the convergence rate to meet the polish-
ing specification, creep and micro yield mirror changes, and
individual deformation on mirrors from backplane deforma-
tion. The decision was to tighten the low-frequency wave-
front error allocation while increasing the mid- and high-

frequency allocations. This lead to significant risk mitigation
by providing mirror polishing schedule relief, relaxation of
challenging error budget terms, and relaxation of alignment
tolerances. As reported in Section 5.4.1, the image quality
observed at the end of commissioning was diffraction-limited
at 1.1 µm in spite of this requirement relaxation.

7.5. Stability of a Large Space Telescope

The telescope architecture relied on the support structure to
provide passive stability with wavefront sensing every other
day and control no more than every two weeks. This wave-
front sensing and control operations concept has proven to be
appropriate as demonstrated in Figure 23.

One of the larger uncertainties pre-launch was whether ob-
servatory stability levels would meet the predictions from the
integrated modeling. The observed drift sources and ampli-
tudes were anticipated and accurately modeled, as described
in Table 6. However, the thermal transient models were not
validated and for reasons not yet understood, some transient
thermal drifts were significantly over-predicted, and the ther-
mal distortion time constants came out significantly shorter
than predicted.

Although the IEC heaters’ on-off cycling with bang-bang
control results in a wavefront oscillation that is quite small
(only ∼2.5 nm), the effect is nonetheless easily sensed in
high-precision transit observations. This IEC heater insta-
bility was due to the cable harness connection to the tele-
scope being very stiff, which was not initially captured in the
telescope thermal distortion integrated model. The integrated
models did predict the observed level of drifts with remark-
able accuracy when their properties were included (see Ta-
ble 6). Modeling needs to carefully consider the harnesses,
and such bang-bang control heaters should be used with cau-
tion in future missions striving for ultra stability.

Tilt events have continued into the science mission, which
is not entirely unexpected, but they are still the dominant
source of wavefront changes. Tilt events are easily sensed
and corrected by the wavefront control system. The expecta-
tion is that the spontaneous tilt events will continue to subside
as the structure relieves stress, but continued monitoring will
help determine the nature of these events. JWST material
and cryogenic testing showed that the tilt events were infre-
quent and sufficiently small to satisfy JWST’s encircled en-
ergy stability requirements. For a future system that requires
picometer stability, it will be important to demonstrate that
picometer-class lurches are understood early (in the technol-
ogy phase) such that the active control systems can be de-
signed to sense and correct these displacements.

7.6. Team Cohesiveness and Rehearsals

The importance of an effective, well-trained, integrated
and “badgeless” team is well known, but worth repeating.
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Several factors contributed to the development of such a team
for the JWST. The multi-institutional team comprised mem-
bers from the government, academia, and the aerospace in-
dustry spread across the United States. The telescope man-
agement team shared clear goals and created an environment
that encouraged cross-team interactions, communications,
and information sharing. The management team worked
hard to foster trust and engender transparency across the dis-
tributed team, which we consider critical components of the
mission success. The regular interactions and open commu-
nications allowed the team to work effectively together, iden-
tify problems and formulate solutions.

The team was confident and well-prepared to execute the
mission, drawing on experience gained from the test program
and many dedicated commissioning rehearsals. These re-
hearsals were operationally flight-like, incorporating proce-
dures and high-fidelity simulations for data analysis. Com-
prehensive, detailed operational processes and procedures,
critical to a mission of this complexity, were improved over
time given the lessons learned from rehearsals. These rigor-
ous rehearsals enabled the team to prepare and become com-
fortable with all aspects of the commissioning process prior
to launch.

The team also benefited from an unusually high degree of
continuity of staff on JWST, including key members in lead-
ership positions. This continuity formed a base of multi-
institutional knowledge and long relationships that proved
valuable in problem solving. Many had experience with
much of JWST mission’s life, with some being involved from
its inception through the end of commissioning. The team
also benefited from significant experience with other space
telescope projects, such as HST.

7.7. Guiding and Line of Sight Performance

JWST has demonstrated stable pointing with extremely
low jitter. JWST routinely achieves LOS jitter ∼1 mas RMS
through the use of a fine steering mirror in the control loop,
and via high cadence subarray readouts using a focal plane
instrument at pixel scales equivalent to the science instru-
ments. For comparison, Hubble’s RMS jitter is typically
∼2.5 to 3 mas (Lallo 2012). Observational techniques to ob-
tain and analyze the jitter data were proven to be successful
(Hartig 2022), and results show the JWST design effectively
isolated vibration sources such as the cryocooler and sup-
pressed other potential contributors to jitter.

Complex attitude control systems are traditionally chal-
lenging to fully test pre-flight, and JWST’s was no excep-
tion. Even though a closed loop guiding demonstration was
executed during OTIS CV tests (Section 4.3.4), it was neces-
sarily lacking in full fidelity. Furthermore, early OTE com-
missioning activities required close-loop guiding with a mis-
aligned telescope, when the transformations from ACS to the

focal plane had not yet been established and guidestar PSFs
were not yet stacked. (Sections 5.2.1 and 5.3.1)

From early in the commissioning planning process, it was
recognized that this called for particularly close coordina-
tion among the teams responsible for Attitude Control, Wave-
front, and ISIM/FGS in developing the commissioning activ-
ities. The teams worked through the details of non-standard
guiding scenarios with control loop components that were
not yet fully calibrated, developed the operations concepts
for manually updating ACS transformations, produced the
tools for overriding the nominal guiding where necessary,
and wrote a number of contingency plans. As a result, in
flight, the sometimes subtle interdependencies of the ACS,
FGS, and the OTE optical alignment process came as little
surprise, and the team was able to effectively navigate along
the road to a successful and complete OTE commissioning.

The generalized lesson from this experience is that a space-
craft’s pointing and attitude control system is a key com-
ponent to its science performance, and benefits from being
treated as such, holistically, from early in the commissioning
plans. Yet, the integration and consideration of the ACS as a
system fundamental to science commissioning can be com-
plicated by cultural differences in approach, language, and
tools. This was anticipated from prior mission experience
and mitigated by an integrated inclusive approach to OTE
commissioning in general.

7.8. Importance of Determining Test Configurations Early

While a high-level summary of the I&T program is pro-
vided in Section 4.3, the test activities changed dramatically
in scope and implementation during the development phase.
An earlier definition of test configurations could have saved
resources. For example, the initial telescope cryotest concept
had the telescope pointing down, called “cup down”, on a
∼300,000 kg stainless steel tower with six spinning and rotat-
ing cryogenic autocollimating flats and cones of light through
instruments to measure the alignment by stitching interfero-
grams. The extreme complexity of the cup down test led to a
total redesign that resulted in a simplified, yet still challeng-
ing to execute, “cup up” configuration as described in Sec-
tion 4.3.4 (Atkinson et al. 2008). The cup down configuration
was originally baselined in order to prevent any contamina-
tion of the telescope mirrors, but the contamination was later
deemed manageable in the cup up configuration by imple-
menting a mirror-cleaning procedure. This mirror cleaning
procedure was used following the OTIS cryotest and before
shipping to the launch site (Lobmeyer & Carey 2018; Abeel
& Huang 2018).

7.9. Micrometeoroid Environment and Damage

The open architecture of the JWST telescope makes the
primary and secondary mirror optics particularly susceptible



32 MCELWAIN, FEINBERG, & PERRIN ET AL.

to micrometeoroid damage. As discussed in Section 6.2.2,
the effect from micrometeoroids was estimated based on the
environment and a damage model from impacts. The mi-
crometeor effects may have been underestimated, though the
bulk of the damage to date has come from the single event on
C3, so there is great statistical uncertainty in how the dam-
age rate should be extrapolated into the future. The impact
physics is also complex and uncertain; ground tests can’t
achieve micrometeoroid-like velocities and neglected how
cryogenic temperatures change the material stiffness proper-
ties. Because of the statistical and damage model uncertain-
ties, and with the prospect for a JWST mission lifetime far
exceeding requirements (due to available propellant), restric-
tions on the field of regard will be implemented to reduce ram
direction micrometeoroid impact rates. Missions under con-
sideration with even larger aperture optics and even tighter
wavefront requirements will need to consider this issue care-
fully and track JWST’s experience as it accumulates a longer
baseline of operations.

7.10. Optical Modeling Across Interfaces

In the development of the independent system elements,
there were separate optical and optomechanical models for
the telescope and each of the science instruments via the in-
terface shown in Figure 3. Early in the program as the prime
contractor and the NIRCam were selected, it was realized
that the optical designs were not compatible. To deal with
this, the telescope design was modified and the F-number
changed to accommodate the interface. However, it was later
uncovered that this design change increased susceptibility to
the rogue path that was described briefly in Section 3.1 and
more thoroughly in Lightsey et al. (2014). The rogue path
passes through the AOS entrance aperture and directly onto
the science instrument pick off mirrors, where it then en-
ters the science instrument optical path through reflections
or scattering.

The rogue path stray light was well known and modeled.
The models were used to confirm no direct optical paths to
the detector focal planes and to determine scattering from the
pick off mirrors was negligible. However, what was missed,
was the possibility of rogue path stray light causing graz-
ing angle scattering off instrument structure from the pickoff
mirror housing and downstream in the optical path of the in-
struments. After observing the stray light in flight (see Sec-
tion 5.3 of Rigby PASP Science), the optical and optome-
chanical models were used to reproduce the observed phe-
nomena, confirming the stray light paths. The area of sus-

ceptibility for the observed features that was observed is a
small subset of the total rogue path region of the sky. Now
that the grazing angle stray light paths are known, observa-
tion scheduling can largely prevent placing bright targets in
the susceptible region on the sky relative to the science target.

Not all of the full structural as well as optical characteris-
tics were captured in the pre-flight modeling. Programmatic
constraints impeded clear communication and modeling of
the full system interface. The optical prescription of the in-
struments was in the full system model, but not the detailed
structures that included the housing around the pick-off mir-
rors and the detailed optomechanical structures in the science
instruments. The full up system model only included NIR-
Cam and MIRI, in order to verify the stray light light require-
ments at the NIR and MIR wavelengths, and the instrument
teams were left to carry out the detailed analysis of their in-
struments. The lesson learned is that additional modeling of
the complete integrated system for all modes is needed to re-
duce risk of unexpected stray light phenomena. This includes
accurate details of mechanical structures as well as the opti-
cal prescriptions throughout the complete system.

8. Conclusion

The revolutionary JWST telescope is performing better
than all of its design objectives, enabling even higher sen-
sitivity and more stable observations than originally planned.
The telescope was made possible through the advancement
of several new technologies, all of which were developed and
flight proven to work as intended. The telescope has now em-
barked on its Cycle 1 science observations, beginning a sci-
entific journey that will answer some of the biggest questions
in astrophysics and planetary science.

We are grateful to the JWST photography team, espe-
cially Chris Gunn, for capturing the JWST development, and
Heather Ghannadian for graphics design.

The JWST mission is a joint project between the National
Aeronautics and Space Agency, European Space Agency,
and the Canadian Space Agency. The JWST telescope de-
velopment was led at NASA’s Goddard Space Flight Center
with a distributed team across Northrop Grumman Corpora-
tion, Ball Aerospace, L3Harris Technologies, the Space Tele-
scope Science Institute, and many other companies and insti-
tutions. This telescope was created by a large team of people
from many diverse backgrounds whose creativity, passion,
teamwork and endless sacrifices made this scientific dream a
reality.
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