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Abstract

Human long duration exploration missions (LDEMs) raise a number of technological challenges. This paper addresses the question of the
crew autonomy: as the distances increase, the communication delays and constraints tend to prevent the astronauts from being monitored and
supported by a real time ground control. Eventually, future planetary missions will necessarily require a form of astronaut self-scheduling. We
study the usage of a computer decision-support tool by a crew of analog astronauts, during a Mars simulation mission conducted at the Mars
Desert Research Station (MDRS, Mars Society) in Utah. The proposed tool, called Romie (Saint-Guillain et al., 2022b), belongs to the new
category of Robust Advanced Modelling and Scheduling (RAMS) systems. It allows the crew members (i) to visually model their scientific
objectives and constraints, (ii) to compute near-optimal operational schedules while taking uncertainty into account, (iii) to monitor the execution
of past and current activities, and (iv) to modify scientific objectives/constraints w.r.t. unforeseen events and opportunistic science. In this study,
we empirically measure how the astronauts, who are novice planners, perform at using such a tool when self-scheduling under the realistic
assumptions of a simulated Martian planetary habitat.
© 2023 COSPAR. Published by Elsevier Ltd All rights reserved.
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1. Introduction

Past space missions have had very limited experience in hu-
man self-scheduling. In fact, Marquez et al. (2019) states that
current human operations, including extravehicular activities
(EVAs), are “carefully choreographed, and rehearsed events,
planned to the minute by a large team of EVA engineers, and
guided continuously from Earth” (Bell & Coan, 2012, Miller

∗Corresponding author: +32-494-909847; m.stguillain@gmail.com

et al., 2015). Activities on the International Space Station (ISS)
for example are planned to various detail months and weeks in
advance, and transition about two weeks ahead of the planned
day into the real-time environment to be reviewed by all teams
involved in the activities of that day to allow for further fine
tuning in the days before execution. In case of unexpected
events requiring an adaptation or re-planning of the day’s ac-
tivities, e.g. equipment failure, or an activity taking consider-
ably longer than anticipated, the decision on how the rest of
the day’s timeline will be impacted lies with the Flight Director
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Fig. 1. The Mars Desert Research Station (MDRS), located in the Utah desert, is a Mars analog planetary habitat (Mars Society).

based on inputs by the activity stakeholders and ISS Planners,
and then communicated to the crew on board. Activities can
move to a different astronaut if there’s extra time available, can
replace another activity with lower priority, or be moved to an-
other day. The ISS Planners are 24/7 on console and working
on the schedules of the coming days and weeks. Today’s events
impacting tomorrow’s timeline will be worked over night while
the astronauts are asleep. As the distances increase however, the
communication delays rapidly become an obstacle to remote
real time monitoring and management of operations from Earth.
However, human operations on Mars are expected to be carried
out at a faster rate than current rover missions (Mishkin et al.,
2007), which implies new planning strategies and tools that ac-
count for latency-impacted interactions (Eppler et al., 2013).
Current Mars rover missions are commanded by the ground op-
erations team at most once per Martian day, or sol, and oper-
ate independently in between such contacts. In addition, future
planetary EVAs are likely to be driven by science (Drake et al.,
2010, Drake & Watts Kevin, 2014), requiring flexible adapta-
tions according to scientific samples. In such context, future
human space missions will have to enable some degree of crew
autonomy and self-scheduling capabilities.

The problem of scheduling a set of operations in a con-
strained context such as the Mars Desert Research Station
(MDRS, Fig. 1) is not trivial, even in its classical determin-
istic version. It should be seen as a generalization of the
well-known NP-complete job-shop scheduling problem Lenstra
& Kan (1979), which has the reputation of being one of the
most computationally demanding problems Applegate & Cook
(1991). ? raise on the importance of mission planning, as
25% of the budget of a space mission may be spent in making
these decisions beforehand, citing the Voyager 2 space probe
for which the development of the a priori schedule involving
around 175 experiments requiring 30 people during six months.
Nowadays, hardware and techniques have evolved. It is likely
that a couple human brains, together with brand new laptops,
may suffice in that specific case. Yet, the problems and require-
ments have evolved too. Instead of the single machine Voyager
2, space missions have to deal with teams of astronauts.

Rescheduling on-the-fly: objectives, constraints and oppor-
tunistic science.

Classical space missions are currently scheduled days ahead.
Complex decision chains and communication delays prevent
schedules from being arbitrarily modified, hence online reop-
timization approaches are usually not appropriate. A human
mission on Mars is different. It will necessarily be a long du-
ration mission. The communication delays, in each direction,
range from 3 to 22 minutes. Finally, in the current configura-
tion of Mars orbiters, only a few short communication windows
with Earth are possible per each Martian day (called a sol), with
limited data rate (2 Mega bits per second).

In such conditions, any deviation from the original plan must
be managed on the fly by the astronauts themselves. However,
Marquez et al. (2021) demonstrated the fact that astronauts are
not good at solving such complex problems by hand. This is not
surprising. The sheer complexity of space systems means that
thousands of constraints must be accounted for in decision mak-
ing, and balancing of a large number of competing soft objec-
tives must also be considered. An articulation of the size of this
problem space for the Rosetta Orbiter mission science planning
is described in Chien et al. (2021) and a future human mission
to Mars is likely to be orders of magnitude more complex. Fur-
thermore, the astronauts must also be able to adapt their sched-
ules according to new scientific goals and requirements, such as
conducting opportunistic science (e.g., recording a dust devil),
or even a new scientific project, or unexpected events such as
machine breakdowns. In other words, the human machine team
must be able to track evolving scientific objectives and opera-
tions constraints to re-optimize activities in an ever changing
mission context.

Whereas our study focused on short-term scheduling, it is
worth noting that there are several perspectives, ranging from
tactical planning (short term) to strategic planning (long-term).
In other words, various levels of granularity: mission objective
vs instrument-specific procedures. Some may easily be trans-
ferred into a crew autonomy (like scheduling a repair), others
will have to reside on the ground segment, as they need for
instance a scientific debate on reshaping scientific objectives
along the mission.
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Fig. 2. Illustrative example with four tasks: A, B, C, D, to be scheduled on the
same line. Each task has a processing time of 1 or 2 hours, and a time window
spanning either the entire work day (9 am to 2 pm) or part of it (9 am to 12 pm
or 12 noon). Tasks B and C require A to be completed, and D requires both B
and C to be completed, before being started. Task C must wait at least one hour
after completion of A to start, and must be completed during the same day.

The impact of uncertainty

At the MDRS, computing an optimal schedule becomes sig-
nificantly less attractive as problem data, such as the manip-
ulation time of experiments, are different from their predicted
values. In a constrained environment with shared resources and
devices, such deviations can propagate to the remaining oper-
ations, eventually leading to global infeasibility. The purpose
of this paper is to investigate, based on the real case study of a
Mars analog mission, the impact of stochastic robust modeling
against a classical deterministic approach on the reliability of a
priori mission planning.

Consider the simple project depicted in Figure 2 (top). Sup-
pose all tasks have to be scheduled on the resource, then one
must necessarily begin with A and end with activity D. There
are only two valid schedules, shown in Figure 2 (bottom). In
fact, schedule (A, B,C,D) looks much more efficient, as all
tasks are completed on the first day. On the contrary, schedule
(A,C, B,D) requires an additional day. However, this is only
true on the paper, when everything is predictable. If you ac-
count for (temporal) uncertainty, then the story is different. If
operation A lasts for more than 1 hour, schedule (A, B,C,D) is
not valid anymore: B will have to be resumed or rescheduled on
day 2 (an additional day, that was not expected!). When starting
C, we realize the worst: it actually requires to be processed the
same day as A. Mission failed. Remark that if the true aver-
age processing time of A is 1 hour, then this scenario happens
with at least 50% probability. On the contrary, (almost) what-
ever happens to A, under schedule (A,C, B,D) everything goes
fine. This schedule is said to be robust. Its success probabil-
ity is simply 1 minus the probability that A exceeds four hours

(which we assume to be fairly unlikely).

Application and contributions.
Contrary to current space missions, in which astronaut op-

erations are paced to the minute and supervised in real time by
experienced planners on Earth, future long duration exploration
missions (LDEMs) will necessarily involve a certain level of
autonomy, or self-scheduling.

In this paper, we study the ability of astronauts, being novice
planners, to organize themselves their operations. The problem
at stake being intrinsically complex, a decision-support system
is provided. We hence measure, report and analyse how ef-
ficiently the astronauts are exploiting such technology to pur-
sue their scientific objectives, autonomously, and during a real
Mars analog mission carried out at the MDRS. We demonstrate
the usability and usefulness of a decision support system such
as Romie, and compare its user experience with an existing one
(Minerva, Nasa), in terms of human-machine interactions.

2. Operations management software systems

Existing systems usually fall into a) being specifically de-
signed for a particular application/mission or operational con-
text, or b) not having a generic, integrated optimization sys-
tem to generate robust schedules (from a probabilistic point
of view). Instead, the Romie RAMS system is used in this
study. Compared to classical frameworks, a robust advanced
modelling and scheduling (RAMS) system such as Romie pro-
vides the following technological innovations:

1. Graphical problem modelling. The user is able to graph-
ically draw and manipulate the structure and constraints
of its scheduling problem, including stochastic models for
task durations.

2. Optimization under uncertainty. An optimization engine
allows the user to generate, or adapt existing schedules, in
a way that produces schedules robust w.r.t. uncertainty.

2.1. Planning and Scheduling in Space
The first planning and scheduling tools for space missions

were dedicated software systems, specialized to specific appli-
cation domains. Johnston & Miller (1994) described the SPIKE
system, a general framework for scheduling, developed by the
Space Telescope Science Institute for NASA’s Hubble Space
Telescope. Other examples of aerospace scheduling tools and
applications are: Chien et al. (1999), developed for scheduling
the operations of a particular shuttle science payload (DATA-
CHASER) with primary focus on solar observation; Jónsson
et al. (2000) for the Deep Space One mission; Ai-Chang et al.
(2004) for the Mars Exploration Rover mission; Chien et al.
(2005) for NASA’s Earth Observing One Spacecraft; and Cesta
et al. (2007) for the Mars-Express mission. Chien et al. (2012)
provides a detailed survey on (semi-)automated planning &
scheduling systems developed for space applications.

As the need for more generic approaches to support multiple
mission and multiple domains increased, a planning/scheduling
C++ library has been proposed: ASPEN (Fukunaga et al.,
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1997, Rabideau et al., 1999, Chien et al., 2000). At that time,
ASPEN provided the elements that were commonly found in
existing complex planning and scheduling systems, for exam-
ple for generating operation schedules for the Rosetta orbiter
Chien et al. (2021). In 2009, ESA’s Advanced Planning and
Scheduling Initiative (APSI) aimed at developing a general
software framework for supporting development of AI planning
and scheduling prototypes, for various types of space missions.
The APSI is described in Steel et al. (2009).

Presented in Yelamanchili et al. (2020), the Copilot sys-
tem for Mars 2020 Rover mission does have a modelling sys-
tem called COCPIT, and a planner, but it is specifically de-
signed for that mission. This ground automated planning sys-
tem is intended for use with an onboard planner in preparation
for deployment Rabideau & Benowitz (2017); Agrawal et al.
(2021b,a). Of particular relevance to this work is the Copi-
lot ground scheduler with explanation capability Agrawal et al.
(2020) and Monte Carlo variation of execution to set parame-
ters for onboard rescheduling Chi et al. (2019). Again, these
systems are fairly tailored to the specifics of the Perseverance
rover mission.

A key differentiation in space missions is human surface
missions versus automated orbital, flyby and other space mis-
sion modalities. Flyby and orbital missions can be well pre-
dicted, enabling pre-planning of observation campaigns (often
days or weeks in advance) and executed (excepting fault pro-
tection) primarily open loop. Some exceptions to this gener-
alization over non surface missions exist. For example VML
was used onboard Spitzer to enable it to handle variable exe-
cution time or failure to acquire guide stars for observations.
JWST has a similar capability. Some examples of such pre-
dictable missions that have used automated scheduling include
(non exhaustive list) MAMM, Orbital Express, Hubble, Spitzer,
Earth Observing One, and Rosetta Orbiter to name a few (more
are described in Chien et al. (2012)). In contrast, surface mis-
sions, especially those involving astronauts (such as human ex-
ploration of Mars), involves more intimate interaction with the
environment and are therefore harder to predict. Previous lan-
der and rover missions have encountered challenges in variabil-
ity of action duration (e.g. driving), challenges in physical ma-
nipulation (e.g. placing measurements, drilling and coring, ...)
which might mean activity failure. Such challenges in unpre-
dictability of execution are strong motivation for the capability
of any human-machine joint system to be able to continuously
replan in light of such occurrences (see Gaines et al. (2016) for
an excellent study of such challenges for the Mars Science Lab-
oratory Mars Rover Mission and Gaines et al. (2020) for work
at increasing the ability of future Mars Rovers to autonomously
redirect their activities in such situations.). Note that this au-
tonomous handling of uncertainty is at a premium for future
missions to explore unknown environments such as the Europa
Lander Mission Concept Wang et al. (2022).

2.2. Human Self-Scheduling in Space
In Deans et al. (2017), a suite of software tools called Min-

erva is proposed in order to support operations planning and ex-
ecution. Minerva and its components (xGPS, Playbook, SEX-

Fig. 3. Overview of the Romie modeling and scheduling system.

TANT) have been tested during several planetary and space
simulation missions, including the BASALT research program
(described in Brady et al., 2019) and four analog missions at
NEEMO (Chappell et al., 2017, Marquez et al., 2017). Com-
pared to Minerva, the key differences of our proposed tool
Romie, in terms of functionalities, rely on the modelling in-
terface and the scheduling optimization engine, which enable
strategical a priori planning. In addition, the optimization is
conducted while taking uncertainty into account. The Minerva
suite is rather focused on tactical planning, including geospa-
tial planning, which allows crew path planning and coordina-
tion using satellite maps. The strategical planning is assumed
to be performed before the start of the mission, and is therefore
not covered by the Minerva suite. However, even when a pre-
defined schedule is provided prior to the start of the operations,
it is very likely that the schedule will require online modifica-
tions as the operations go. Marquez et al. (2021) showed the
limits of human self-scheduling when operators must solve and
adapt the planning manually while taking hard constraints into
account (not even thinking about uncertainty). By providing
both a way to adapt the model and solve it using an embedded
optimization engine, Romie is complementary to Minerva.

2.3. Romie

Recall the two technological innovations of Romie, pre-
sented in the beginning of this section: a) domain-independent
graphical modelling (and scheduling) interface and b) optimiza-
tion under uncertainty. Unlike all existing tools, both mod-
elling and modifying the problem is now made accessible to the
end-user, which is critical for a reliable self-scheduling. Up to
our knowledge, the MapGen tool presented in Ai-Chang et al.
(2004) was one of the very first tools to propose a visual con-
straints editor. However, the latter was not generic, but specific
to its application case, the NASA’s MER mission.

Romie is the first scheduling tool to propose an integrated ro-
bust (i.e. under uncertainty) optimization engine. Having more
robust (i.e. reliable) schedules, the end users are more likely to
avoid last minute rescheduling. Eventually, what-if analysis, as
well as sensitivity analysis, become less relevant: by consider-
ing the uncertainties related to task execution, the solutions are
optimized following directly the expected values of the chosen
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key performance indicators (KPIs).
We believe that both a) and b) provide significantly more au-

tonomy to the end users, whom remain otherwise highly depen-
dent of planning and scheduling experts. Based on the theoreti-
cal foundations defined in Saint-Guillain et al. (2021a), the em-
pirical contribution of point b has been extensively validated by
Saint-Guillain (2019), Saint-Guillain et al. (2022a) and Saint-
Guillain et al. (2022b). Testing the ability of the non-experts
end-users to actually ”self-schedule” using a) is the main goal
of this study.

Figure 3 depicts the key functionalities of our system:

• Graphical modeling of the problem at stake, in its own
operational context: human and physical resources, op-
erational constraints, key performance indicators (KPIs),
execution uncertainties.

• Robust scheduling: the optimization engine takes the time
uncertainty on each task’s duration into consideration, us-
ing modified-PERT distributions, yielding schedules with
high probability of success.

• KPI-guided optimization: The schedules are optimized
while pursuing (a combination of) various KPIs, includ-
ing success probability, expected cost, expected quality,
and even operator wellness.

• Operations update and online reoptimization. The system
knows the difference between past and future operations.
As the schedules can be extensively modified by hand, in
particular in the past (but also in the future), reoptimiza-
tion on future decisions can be performed based on what
actually happened in the past.

3. The M.A.R.S. UCLouvain 2022 mission

Our study on astronaut self-scheduling is driven by the sci-
entific research projects to be carried out by the crew members
in the context of the simulation. Before the actual beginning
of the mission, the selected projects have been modelled in the
Romie system, and provisional schedules have been designed.
In what follows, the different projects are described. There-
after, their modelling and a priori scheduling is analyzed, from
the user’s point of view.

3.1. Experimental plan
Our study aimed at answering the following questions: how

long does it take for a novice user before setting up correct
schedules (on-boarding time), and are our astronauts all able
to adapt their scientific objectives as the operations evolve? We
tackled these questions by focusing on the temporal evolution
of these following two complementary KPIs: system usability
and user experience. The ISO-9241-210 standard International
Standard Organization (2019) defines the usability as the extent
to which a system, product or service can be used by specified
users to achieve specified goals with effectiveness, efficiency
and satisfaction in a specified context of use. User Experience
is defined by the same standard as the user’s perceptions and

responses that result from the use and/or anticipated use of a
system, product or service and is generally understood as inher-
ently dynamic, given the ever-changing internal and emotional
state of a person and differences in the circumstances during
and after an interaction with a product Vermeeren et al. (2010).

Several scientific research projects were conducted at the
MDRS. Each project was carried on in place, by either one or
two astronauts. Some projects (such as health projects) involve
the participation of all the crew members. Yet, these projects
were designed and prepared months ahead. During that period,
preliminary experiments were conducted on Romie, providing
first results on the system’s usage by the astronauts, in offline
(supervised) conditions. The actual M.A.R.S. UCLouvain 2022
mission period, which lasted 12 days on field at the MDRS (see
Figure 1), constituted the main material of this study. Day after
day, each crew member used the Romie system to monitor and
update their operations.

3.2. The Mars Desert Research Station

The MDRS in the desert of Utah has been in operation
since 2002 from November through April every year. The ge-
ologic features of the surrounding Jurassic–Cretaceous terrain
also make the desert environment seem Mars-like to crew mem-
bers. The MDRS habitat itself is a vertical cylindrical structure
of approximately 8 m diameter and 6 m high, composed of two
floors. The ground floor (lower deck) includes a front door air-
lock used for simulated EVA, an EVA preparation room, a large
room used as a laboratory for geology and biology activities, a
small engineering workshop area, a second back door airlock
for engineering activities, a small bathroom and a toilet, three
small windows, and a stair leading to the first floor. The first
floor (upper deck) includes a common area or living room with
a central table, a wall-attached circular computer/electronic ta-
ble, a kitchen corner, six small bedrooms, and a loft on top of
the small bedrooms. Some panoramic pictures from the inside
are provided in Figure 4.

3.2.1. A typical day on Mars
The day-to-day operations at the MDRS is as follows. The

crew wakes up at 7:30. Then directly follows a twenty minute
morning sport session, before having breakfast, which is typi-
cally the right moment for daily medical examinations.

Extra-vehicular activities (EVAs) take place during the
morning. Between three and five crew members get prepared
for the daily EVA. That takes roughly one hour, during which
the crew members that are not participating in the EVA help the
others to don their spacesuits, and parameterize the communi-
cation devices. The EVA should start no later than 9:30, as it
must necessarily be ended before 12, which provides roughly
two hours to reach all the EVA objectives. The crew members
that remain inside MDRS stay in permanent contact with the
EVA party, while performing the daily chores.

Scientific activities then take place every day from 1:30pm
to 6pm. The crew members work on separate places, depending
on their research field: the crew botanist stays in the green hab,
biologists and chemists in the science dome, the astronomer



6 Michael Saint-Guillain et. al. / Advances in Space Research xx (2023) xxx-xxx

Fig. 4. Panoramic pictures of some of the Mars Desert Research Station
(MDRS) elements, from inside. From top to bottom: upper deck, lower deck,
EVA preparation room, science dome, green hab.

takes pictures of the sun in the day observatory, engineers work
in the repair & assembly module (RAM), . . . During each after-
noon, the crew members, one by one, use the RAMS system
to monitor and schedule their operations. Therefore, each crew
member uses the Romie system –and answer the questions and
exercises defined in the scope of our study– once a day, for ap-
proximately 30 to 60 minutes.

From 6pm, all the crew members would generally interrupt
their activities, in order to prepare for the daily communication
window, from 7 to 8pm. At exactly 7pm all the specific re-
ports are sent to ground control: engineering, medical, green
hab, EVA and EVA request, journalist, and commander report.
While sharing the diner, the entire crew remains available to an-
swer questions on these reports. The remaining of the evening
constitutes a privileged, necessary moment for socialising.

3.2.2. Time-eaters at MDRS
Previous studies (Pletser et al., 2009; Boche-Sauvan et al.,

2009a; Boche-Sauvan et al., 2009b; Pletser, 2010b; Pletser,
2010a; Thiel et al., 2011; Pletser & Foing, 2011) have shown
that there are many ’time-eaters’ in a day at the MDRS dur-
ing a simulated Mars stay mission. Table 1 reports the mea-
sured average unproductive time of the 76th rotation in 2009.
A hypothetical average crew member would have only approx-
imately 7 hours left for scientific work. Even if this average es-
timation is very crude, it shows that the remaining average time
for scientific work is significantly low and that a lot of time is
spent on unproductive tasks, chores and maintenance. These
data are consistent with previous findings for crew 5 in 2002
(Clancey, 2006) in terms of activity duration. Furthermore, the
time-sharing of occupation of the ground floor laboratories be-
tween geologists and biologists was always difficult to establish
and necessitated a lot of good-will of all parties. Both scien-

Breakfast Lunch Dinner Chores Maint. Evening Sleep
44m 48m 57m 3h08m 1h23m 1h35m 8h26m
±02m ±02m ±01m ±18m ±10m ±13m ±07m

Table 1. Average durations with standard errors for an average crew member.
Note: Based on measured activity durations of Crew 76 (see Pletser & Foing,
2011); h= hours; m: minutes. Maint.: maintenance. Evening: evening common
activities. It sums up to 17 hours 01 minute, ±53 minutes.

tists’ teams had different needs and expectations, e.g., biolo-
gists need a clean, pristine and well-lit environment to analyse
and process soil samples, while geologists need a darker envi-
ronment to handle, manipulate, crush and process samples with
instruments, often generating dust and noise. In order to share
the use of the single room laboratory, both groups of scientists
had to work during the night alternately. Traffic of crew mem-
bers through common and scientific areas was another point of
study as it created also interruption of science work by engi-
neers to assess the Hab systems and by other crew members to
access stowage areas, etc. It highlights the importance of hav-
ing a proper and performing dynamic planning tool that can be
used on the spot and on the run, fine tuning and adapting an
already agreed day planning, for example, either in the evening
at dinner or in the morning during breakfast.

Several recommendations were made to improve the design
in order to optimize the traffic and to decrease the time spent
unproductively from a scientific point of view. Yet, the “time-
eaters” cannot be completely avoided. The system proposed in
the current study comes in addition to these recommendations,
as we investigate an AI based decision system to optimise pro-
ductivity while leveraging unpredictable time deviations.

Naturally, being a non-scientific work, using the Romie sys-
tem should also be considered as a time eater. Its per-person
usage duration (half an hour to one hour per day) should prob-
ably be reduced to be usable in an actual mission context. An-
other way to save time would be to assign the responsibility to
only one astronaut, thus being the crew planner, to manage the
global mission schedule by using the Romie system. However,
our study required several end users.

3.3. Research projects

Each analogue astronaut has her/his own research objectives
for the mission. In fact, each astronaut (experimenters) pre-
pared one different research project to be carried out at MDRS.
There are thus eight research projects, from eight different fields
such as biology, botanic, engineering, astronomy or medicine:

Soil dielectric 3D mapping: Using a ground penetrating
radar, installed on a vehicle, the dielectric properties of the
soil surrounding the station are measured and projected on a
3D map, constructed by photogrammetry using a drone. Such
a map could be exploited to optimize future irrigation sys-
tems. 3D printing: This experiment exploits 3D printing scaf-
folds in bio-ink to seed stem cells, and performs mechanical
stress-strain tests on the resulting micro-architecture. Sleep-
ing hypnosis: This project tests an hypnosis technique, used
in medicine before falling asleep, to help the astronauts hav-
ing better, deeper sleeps. ExFix: Accidents and injuries on
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Fig. 5. Modelling research project “Soil dielectric 3D map” within Romie’s graphical interface. Boxes represent activities. Arrows represent (temporal) precedence
constraints. Here the Zone Delimitation activity is selected, showing the parameters (right panel) that define its temporal uncertainty: min, mode, max. This activity
requires Zone Drone Flyby to be completed before, and is a prerequisite to both activities Measure Radar and Measure Drone. Bottom left: original hand-drawn
sketch.

Mars are dangerous. Manon et al. (2023) study a low-cost ex-
ternal fixator to stabilize broken bones, which remains accessi-
ble, fast and easily achievable by any astronaut without surgi-
cal training. Metabolic changes: The lower gravity of Mars,
its environment and the nutrition changes will have a big im-
pact on future crews’ metabolisms. Here, a protocol is devel-
oped for the monitoring of essential parameters of the health
and metabolism of the crew members. Insects in the astro-
nauts’ diet: Insects constitute a potential alternative food so-
lution for astronaut crews. The viability and yield rate of three
insect species (orthoptera, beetle and lepidopteran) are exper-
imented under Martian conditions. Human flora bacteria on
Mars: The survival of some human flora bacteria and the effi-
cacy of several antibiotics under Martian environmental condi-
tions is experimentally studied. Biofertilizers in Martian soil
substrate: This experiment analyzes how a closed environment
like the MDRS station and with a Martian regolith, the caloric
intake of astronauts can be filled thanks to biofertilizers in small
quantities.

3.3.1. Modelling and Scheduling on the RAMS system
Figure 5 shows the modelling of one research project, as en-

coded in Romie. In fact, this modelling started with a discus-
sion with the experimenter, which lead to a hand-drawn sketch.
From this, a first encoding could be made on the system, using
the graphical modelling interface, which formally encodes all
the activities and constraints involved.

Figure 6 shows another research project. From an oper-
ational point of view, this model has interesting properties.
It involves a resource shared with other scientists: the lami-
nar air flow (LAF). Since there is only one LAF in the sta-
tion’s science dome, this prevents other activities (belonging

to other projects), also requiring the LAF, to be carried out
at the same time. Another point of interest is the temporal
constraint between Cult.LQ B and Expo.TEST+CTL, which in-
volves a stochastic delay. In fact, the delay that must be waited
between those two activities (1, 2 or 3 days) depends on the time
needed by the bacteria to grow, and it is totally unpredictable
by nature. Finally, there are temporal constraints, stating that
some activity should not start sooner and/or later than a defined
amount of time after some other activity. In addition to prece-
dence constraints, the temporal constraints present in this model
may potentially lead to a project failure, due to the underlying
temporal uncertainty.

The temporal constraints present in this model may poten-
tially lead to a project failure, due to the underlying temporal
uncertainty. Yet, another kind of complexity lies in models that
involve the participation of several crew members, in addition
to shared equipment. Figure 7 shows an example of an op-
timized provisional schedule, as obtained using Romie’s opti-
mization engine, for all eight research project during the entire
mission. In this schedule, the activities involved in research
project ExFix are highlighted. We directly see that many of
these require time within the schedule of the other crew mem-
bers.

The RAMS system here not only allows to check the deter-
ministic KPIs, but also some probabilistic ones. From a de-
terministic point of view, when all the durations are assumed to
require their nominal operational time, this planning is feasible.
For example, in the project modelled in Figure 6, provided that
the delay between Cult.LQ B and Expo.TEST+CTL will reveal
to be exactly two sols. However, when taking uncertainty into
account, then the mission probability of success is of 86.2%.
Here the system only takes temporal uncertainty into account,
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Fig. 6. Research project “Survival of human flora bacteria”. Amongst the activity properties in the right panel, we note that the selected activity Prep. Medium
requires the LAF resource. The temporal constraint between Cult.LQ B and Expo.TEST+CTL (dashed) involves a stochastic delay, between 1 and 3 Martian days.

Fig. 7. A provisional schedule. This is the a priori schedule computed before the beginning of the operations. It involves 162 activities, each having contingent
durations. The overall success probability is of 86.2%. Highlighted in yellow, the ExFix research project with all the related activities above, framed with blue
rectangles. We see that this project imposes activities to several of (in fact, almost all) the crew members.
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not the fact that the activities themselves could be failed, requir-
ing a rescheduling. Rescheduling operations, as well as adding
new operations on the fly, will be part of the astronauts’ daily
manipulation on the system.

4. Theoretical Foundations

In stochastic contexts such as space missions, computing op-
timal schedules becomes significantly less attractive as problem
data, such as the manipulation time of the modelled activities,
are different from their predicted nominal values. This is what
we refer to as uncertainty. In a constrained environment with
shared resources and devices, when they arise such temporal de-
viations can propagate to the remaining operations, eventually
leading to global infeasibility, that is, a project failure. Given a
schedule, a central question is then the following: considering
temporal uncertainty, what is the actual probability of success
of the mission?

4.1. Project management is hard
The problem of scheduling a set of operations under con-

straints should be seen as a generalization of the well-known
NP-complete job-shop scheduling problem Lenstra & Kan
(1979), which has the reputation of being one of the most
computationally demanding (Applegate & Cook, 1991). When
taking uncertainty into account, the problem then becomes
strongly NP-hard, an even harder family of problems. In a nut-
shell, NP-complete means that, no matter the available com-
putational resources, the problem is conjectured as impossi-
ble to solve in practice, for realistic instance sizes, such as the
number of activities and resources. In fact, whereas the prob-
lem depicted in Figure 2 admits only two solutions, in practice
the number of possible schedules grows exponentially with the
number of tasks and resources. Back to Voyager 2 space probe
mission, suppose we are interested in all the possible permuta-
tions between its 175 operations, then we have 175! ≈ 10318

possible permutations.

Solution methods for combinatorial optimization problems.
Fortunately, algorithmic and mathematical techniques exist in
order to solve the problem without enumerating all the 10318

permutations and schedules. Mathematical methods, such as
integer programming, constraint programming, SAT solving,
and so on are known to be powerful methods, in the sense that
given the right formulation of the the problem, generic solvers
(e.g. Gurobi, CPLex) are able to find solutions and eventually
provide proofs of optimality (without performing an exhaustive
enumeration). Unfortunately, finding the correct formulation
is usually the most complicated part of the problem, and the
languages accepted by these generic solvers do not allow to ex-
press complicated specific operational constraints or objectives.

On the other hand, heuristic methods, such as local search
which is exploited here in the Romie system, or other methods
such as genetic algorithms, trade the completeness of the exact
methods for more flexibility. Such methods will be able to find
(hopefully) good solutions but, even when a solution found by
the algorithm is optimal, it will not be able to prove (or even

determine) it. However, describing what makes a solution ac-
ceptable or not, and what is the quality of a solution, is made
much easier when there is no mathematical proof generation
framework in behind.

The optimization engine of our decision system Romie is
based on local search. In a local search algorithm, the key ideas
are the following. (S) Start from an initial (potentially infea-
sible) solution x, such as a random permutation. This is the
current solution. (M) Apply a local modification to x leading
to another solution x′, for example, by permuting two activi-
ties at random. Then, (E) evaluate the quality f (x′) and decide,
according to f (x), whether or not x′ becomes the new current
solution. Finally, repeat (M) and (E) until some stopping crite-
rion (time or solution quality) is met. In the end, return the best
solution encountered.

4.2. Uncertainty management

As shown in our introductory example, provided two differ-
ent schedules, determining the best one (e.g. the more reliable)
in light of the uncertainty is not trivial. Now, suppose this must
be done for each and every permutation that is considered.

Computing the probability of success of a given permuta-
tion of activities can be done by computing the degree of dy-
namic controllability, or robustness, of the associated proba-
bilistic simple temporal network (PSTN). Different approaches
have been proposed to either approximate or compute this ro-
bustness. It is important to state that the robustness of a system
depends on the uncertainty of course, but also on how clever
is the system at reacting to random events. In Saint-Guillain
et al. (2021a), we refer to this “cleverness” as the execution (or
dispatching) protocol P, sometimes called policy, which de-
fines how the system reacts to random events. The protocol
may consist of simple rules, such as “start every operation as
soon as possible”. It could also be more elaborated strategies,
involving preventive waiting times. A particular case is that of
a protocol P solving the perfect online reoptimization problem
(a multistage stochastic program). Depending on P, the robust-
ness of a system, namely a PSTN, can be defined in general
terms as:

rP(N) =
∑
ξ∈ΩN

P{ξ} ΦP(N, ξ) (1)

where ΩN is the support of all possible scenarios in which the
PSTN could fall due to random events, P{ξ} is the probabil-
ity to fall into a particular scenario ξ, and ΦP(N, ξ) simple re-
turns one if executing the protocol P in scenario ξ leads to a
successful mission, zero otherwise. In our case, a scenario ξ
is an assignment of a duration to each activity, with support
{ξ ∈ Rn : P{ξ} > 0}.

The computation of (1) remains intractable in practice, as the
size of ΩN grows exponentially with the number of contingent
operations. For instance, consider the 162 operations involved
in the provisional schedule of our M.A.R.S. UCLouvain 2022
mission, as depicted in Figure 7. Suppose each operation can
take any duration between 20 and 60 minutes, precise to the
minute, then we have 2040 ≈ 1088 scenarios possible. This
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Fig. 8. Global architecture of the Romie robust advanced modelling and
scheduling (RAMS) system.

motivates all kinds of sampling based methods, such as Monte
Carlo, which therefore restricts the summation in (1) to a lim-
ited subset of S ⊂ ΩN .

In Saint-Guillain et al. (2021a), we showed that by reason-
ing on the connections between the random variables, instead of
the scenarios, then the exact robustness could be computed ex-
actly, in pseudo-polynomial (i.e. efficient) time. However, this
is only provided that P actually is the natural “as soon as possi-
ble” strategy (and nothing more elaborated), and that the PSTN
is well formed. The PSTN formalism being quite restrictive,
there are many considerations of a space mission that cannot
be modelled as a well formed PSTN, such as exotic constraints
and resource issues (e.g. energy consumption). On the contrary,
sampling-based methods are much more versatile, they gener-
ally do not impose a formalism as strict as PSTN’s. Our Romie
decision system implements such a method, the sample average
approximation (Kleywegt et al., 2002), within its optimization
engine.

4.3. System architecture

Romie uses a decentralized architecture, as depicted in Fig-
ure 8. The user interface is decoupled from the optimization
engine part. There can be potentially many users connected to
the system (e.g. the whole team of astronauts), using a classical
web browser, since the user interface is implemented using a
recent web technology (React). The optimization engine is ac-
tually composed of an arbitrary number of optimization agents,
not necessarily hosted on the same servers, hence enabling par-
allel computing.

The whole system is organized upon a database, which
enables the end users to communicate with the optimization
agents, but also the optimization agents to communicate al-
together in order to distribute and parallelize the work. The
database stores the following three key information:

• Resources & Models. Stores the operational context and
problem descriptions, namely the models (e.g. the sci-
entific project modelled in Figure 6) describing the op-
erational projects at stake. The user interface provides a

visual representation of the logical information stored in
the database, which is rather described in terms of discrete
mathematical structures such as sets and graphs.

• Solution pool. The current states of computations. The
solution pool is used by the optimization agents to com-
municate and share their results. An element of the pool
is naturally a schedule (e.g. Figure 7). For the same opti-
mization problem, the pool may contain several (e.g. 10)
solutions, corresponding to the bests solutions found so far
by all the agents.

• Agent requests. A list of requested user actions. An ac-
tion could be either one-shot, such as adding or removing
a project for instance, or a running action, such as optimiz-
ing. One-shot requests are picked up by exactly one idle
agent (at random), which will perform the associated ac-
tion (e.g. remove a specific operation from a given project
in a given schedule, and then recompute the KPIs, such as
the overall probability of success). The only possible run-
ning request is an optimization action, which triggers all
the available idle agents to concurrently try to improve a
given schedule.

Whereas the architecture is designed to be decentralized, in
practice all the elements could easily be integrated on the same
computer, or machine (such as a spacecraft).

The communication formalism between the computing
agents is however robust to latency, which enables a same phys-
ical system to host its own limited set of agents, whereas remote
agents can be solicited in support, even with important delays
(e.g. a couple of seconds from Earth to Moon). Or a fleet of au-
tonomous planetary rovers could distribute the computational
effort on any possible computational support in an acceptable
range (say, five to ten light seconds), including the rovers them-
selves.

Also, the system easily recovers (actually, is not impacted
at all) from the disconnection and the death of optimization
agents, and new agents can be added on the course of the com-
putations. Human operators connect remotely to the system,
using a simple web browser, and may disconnect and reconnect
without loss of any information, and without interrupting any
ongoing computation. Finally, several different computations,
for instance optimizing the same initial planning under three
different combinations of KPI preferences, or under different
operational resource limitations, may be carried out simultane-
ously (in which case these different optimization problems are
distribution over all the available agents).

4.4. Online reoptimization

Whereas the provisional schedule depicted in Figure 7 is
computed before the beginning of the operations, in practice
things rarely happen exactly as initially planned. In compari-
son, Figure 10 shows the current state of past (executed) and
future (planned) operations, at Sol 6. Remark for instance that
most of the activities initially planned at Sol 2, during the morn-
ing, disappeared and had to be rescheduled. In fact, these corre-
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Fig. 9. Tree structure of the problem. The root node represents the current
state (past decisions and realizations) at time t. For simplicity, decision (resp.
random) variables have only two possible choices (resp. outcomes).

sponded to an EVA that had to be cancelled, due to bad weather
conditions.

This leads to an online (i.e. dynamic) re-optimization prob-
lem, in which the decisions must be optimized given a fixed
current state of the system, including past activities. During the
mission, the astronauts actually updated their schedule at the
end of every day, encoding what really happened, and reopti-
mized for the rest of the mission.

The best one can do is therefore to compute the schedule
that is the more likely to succeed, knowing that in fact, no one
knows what will actually happen. Mathematically speaking,
this can be described as playing a game against Nature, in which
at current time t, we take the decisions xt that maximize their
expected outcome (Saint-Guillain et al., 2021b), leading to the
following multistage stochastic program:

argmax
xt∈Xt

Eξt+1

[
max

xt+1∈Xt+1
Eξt+2[

. . . max
xh−1∈Xh−1

Eξh

[
max
xh∈Xh

V x1..h
(N, ξ)

]
. . .
]]

(2)

where the maximum value of the first expectation is, by defi-
nition, equal to the current probability of success under perfect
reoptimization.

The nested expectations in (2) form a tree structure, well
known as the scenario tree. Unfolding the maximization oper-
ators as well leads to a full decision-scenario tree as illustrated
in Figure 9. Each path of the tree constitutes a possible sce-
nario realization together with associated decisions, a sequence
ξt, xt, . . . , ξh, th. At time t, decisions xt depend on the current
history ξ1..t and maximize the expected value Eξt+1 [maxxt+1 . . .]
of the future decisions at time t + 1 given the remaining uncer-
tainty, and so on until time h is reached.

The number of scenario ξ ∈ Ω in equation (1) is equal to the
number of different paths in Figure 9. We directly see that the
size of our scenario tree grows exponentially with the number
of decision steps and outcomes, which explains why computing
(1) is intractable in practice.

4.5. Previous researches

Based on the real case study of a Mars analogue mission
in 2018, in Saint-Guillain (2019) we proposed a first (incom-
plete) probabilistic formulation, as well as solution method,
for the problem of scheduling a set of various human operated
projects. In fact, the problem of scheduling a set of operations

in a constrained context such as the Mars Desert Research Sta-
tion (MDRS, Fig. 1) is not trivial, even in its classical deter-
ministic version. We hence measured the gains and costs, on a
priori mission planning, of robust schedules (optimized under
uncertainty) compared to schedules optimized under classical
deterministic assumptions.

In Saint-Guillain et al. (2021a), the theoretical insights ob-
tained from the former study were successfully extended to
probabilistic simple temporal networks (PSTNs), a formalism
able to mathematically describe operational problems in gen-
eral, such as scheduling a space mission or a biomanufacturing
campaign. In this paper written with the Jet Propulsion Lab
(NASA), our probabilistic model is applied to the operation
management of Mars 2020 planetary rover. We also formally
define some of the most important theoretical concepts for de-
scribing schedule robustness to uncertainty, we introduce new
ones, and give proofs for theoretical bounds. This contributed
to filling the theoretical gap between specific mission planning
and general operations management.

Finally, an asymptotically optimal approach to robustness
computation and online reoptimization is briefly explored in
Saint-Guillain et al. (2021b). In the later study, the problem
of dynamically dispatching the activity execution times is mod-
elled as a single-player game against Nature, and solved using
Monte-Carlo tree search (MCTS). This only constitutes a pre-
liminary study, which still has to be further studied.

On novice self-scheduling. These previous studies mainly
aimed at evaluating and demonstrating, both empirically and
theoretically, the need and the advantages of using probabilistic
assumptions (i.e. optimizing under uncertainty) in the context
of operations management. In the context of space exploration,
past missions (e.g. UCL to Mars 2018, Saint-Guillain 2019)
have shown the importance of online reoptimization and, in
particular, the need for the crew to autonomously adapt their
science projects to unforeseen events. In the current paper,
the scientific focus is rather put on the user experience. More
specifically, using techniques from human computer interaction
(HCI), we measure how well a team of novice users succeeded
(or not) at using our system to schedule, and reschedule online,
their own activities.

4.6. A new risk-aversion paradigm
What if analysis and sensitivity analysis are classical, well-

known techniques for coping with uncertainty in operations
management. In fact, Papavasileiou et al. (2007) and Petrides
et al. (2014) both argue for the importance of simulation and the
ability of performing what-if and/or sensitivity analysis in ad-
dition to optimization. What if analysis consists of optimizing
several solutions (usually a few numbers), each solving a prede-
fined scenario, such as best-case, average-case and worst-case
scenarios. In Saint-Guillain et al. (2021a) we formally prove
that the well known what-if analysis technique is fundamen-
tally flawed, as it arbitrarily underestimates a schedule’s risk.
The degree of weak controllability (DWC) can be interpreted
as a perfect what-if analysis, that is, when not only considering
best, middle and worst cases, but all the possible scenarios. In
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Fig. 10. Current schedule at Sol 6. Many scientific projects had to be remodeled. As the operations are conducted, the project models are likely to be adapted by the
astronauts as some constraints or activities reveal to be inadequate to actual real world conditions. For example, the ExFix project has been interrupted on March
30th, and rescheduled from then on, based on a modified model.

the later study, the demonstration is then reached at inequality
(11), with the result DDC(N) ≤ DWC(N), where DDC (degree
of dynamic controllability) is the true maximal robustness of
the schedule N. On the contrary, Romie’s optimization engine
is proven to never underestimate the risk.

Provided a schedule (this however does not help at finding
the right schedule in the first place!), sensitivity analysis ap-
proximates its average quality under uncertainty, how sensible
(brittle) it is to stochastic variations. In that sens, the solutions
computed by Romie directly optimize their response to a sen-
sitivity analysis. The proposed RAMS framework introduces a
new paradigm, replacing both what-if and sensitivity analysis.

5. Astronaut’s ability to self-schedule

We finally dive into our actual research question: how well
the astronauts succeed at self-scheduling their scientific op-
erations, provided a RAMS decision-support system such as
Romie. The astronauts were asked to evaluate their experience
of the system and the quality of the computed decisions, before
and at different stages during the mission. The a priori stage,
before the mission, is called sol zero (S 0). A sol is a day on
Mars. The subsequent stages are S 4, S 8 and S 12, for sols four
(early mission), eight and twelve (end of the mission).

We collected demographic information from the participants
at sol zero (S 0), that is before the beginning of the mission. Par-
ticipants were instructed to complete an UEQ+ questionnaire
(User Experience Questionnaire) (Schrepp & Thomaschewski,
2019), a modular extension of the UEQ evaluation method
in which we selected 12 scales (i.e., Attractiveness, Ef-
ficiency, Perspicuity, Dependability, Stimulation, Novelty,
Trust, Adaptability, Usefulness, Visual aesthetics, Intuitive

use, and Trustworthiness of content) among 20 scales to fo-
cus on evaluating the user experience of participants interacting
with the system. Each scale is in turn decomposed into four
subscales or items to be evaluated (e.g., attractiveness is de-
composed into four subscales: annoying vs. enjoyable, bad vs.
good, unpleasant vs. pleasant, and unfriendly vs. friendly),
each subscale being a differential scale with 7 points between
items of each pair (e.g., annoying → enjoyable). We measure
each item employing a 7-point Likert-type scale with response
categories “Strongly disagree” (=1) to “Strongly agree” (=7).

UEQ+ was selected as an evaluation method because it is a
modular and modern interface evaluation method where scales
can be decided based on the interface to evaluate and covers the
user experience (UX), not just usability, as assessed by ques-
tionnaires such as IBM PSSUQ (Lewis, 2006). UEQ+ is also
easy to administer to participants and remains valid even with
a limited number of participants. For some scales, a bench-
marking of their values leads to an interpretation of five effect
sizes (Schrepp et al., 2017): bad, below average, above average,
good, and excellent. Consequently, for each sol S 0, S 4, S 8, S 12,
we have two additional dependent variables:

1. The Scale mean score, a real variable measuring the aver-
age score obtained on all items of each scale.

2. The Scale mean importance, a real variable measuring the
average weight of importance of each scale.

Participant answers are interpreted with the UEQ data analy-
sis tool. According to (Schrepp & Thomaschewski, 2019), “it
is extremely unlikely to observe values above +2 or below -
2,..., the standard interpretation of the scale means is that val-
ues between -0.8 and 0.8 represent a neutral evaluation of the
corresponding scale, values superior to 0.8 represent a posi-
tive evaluation, and values inferior to -0.08 represent a nega-

https://ueqplus.ueq-research.org/Material/UEQ_Plus_Data_Analysis_Tool.xlsx
https://ueqplus.ueq-research.org/Material/UEQ_Plus_Data_Analysis_Tool.xlsx
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Fig. 11. UEQ+ scale mean scores for all sessions S i. Significant differences between between S 0 and S 12 are represented in blue on the top, between S 4 and S 12
are represented in white. Error bars show a confidence interval of 95%.

tive evaluation“. The same interpretation holds for the scale
mean importance. Fig. 11 shows the scale means for all sessions
S 0, S 4, S 8, S 12 with their corresponding mean importances.

5.1. Before the mission: S 0

Considering the measurements done at sol zero (S 0), that is
before the beginning of the mission, only two scales of twelve
are negatively assessed in the neutral zone. First, Perspicu-
ity (M=−0.22, SD=1.36) expresses that the participants did
not quickly familiarize themselves with the system, which they
nevertheless judged to be very important (M=1.88, SD=0.60),
since this was their first discovery of the system. Second, Vi-
sual aesthetics (M=−0.34, SD=1.63) was also negatively as-
sessed for user interface aspects estimated unimportant with
the lowest score (M=−0.38, SD=1.58). Intuitive use (M=0.31,
SD=1.45) is the only scale assessed positively in the neu-
tral zone although very important too (M=2.13, SD=0.60).
However, three scales were borderline, that is, Attractive-
ness (M=0.86, SD=0.88), Adaptability (M=0.88, SD=1.19),
and Trust (M=0.94, SD=1.27), thus reflecting that participants
were still not convinced that the system fulfilled their needs for
these three important aspects. Fortunately, six of 12 scales are
positively assessed, even above the threshold, thus suggesting
that the participants felt these aspects are already well fulfilled
at first glance: Usefulness (M=2.00), Stimulation (M=1.91),
Trustworthiness (M=1.81), Novelty (M=1.78), Dependabil-
ity (M=1.38), and Efficiency (M=1.16).

5.2. During the mission: S 4, S 8, S 12

We now consider the scales for S4, that is, at an early
stage of the mission, at the end of the fourth day. Only Nov-
elty (M=1.25) exceeds the 0.8 threshold with small disper-
sion (SD=0.50), thereby meaning that participants recognise
that the software was original, partly because they were never
confronted to any similar software. Seven of 12 scales are pos-
itively assessed in the neutral interval, representing a slight im-
provement with respect to S 0: Trustworthiness of content

(M=0.72, S D=1.10) Trust (M=0.66), Usefulness (M=0.66),
Stimulation (M=0.63), Intuitive Use (M=0.44), Perspicuity
(M=0.38), and Visual Aesthetics (M=0.31). The three most
positive scales refer to the utility character of the application,
which is considered as the most important part. Four scales are
negatively assessed in the neutral interval, thus calling for im-
provement: Efficiency (M=−0.66), Adaptability (M=−0.41),
Dependability (M=−0.19), and Attractiveness (M=−0.13).

While Novelty received the highest mean score, it also re-
ceived the lowest importance (M=−0.13), because participants
become more accustomed with the software and therefore re-
duce its importance over time. Similarly, Visual aesthetics
(M=0.25) were no longer considered as important as before.
Utility scales take precedence over usability scales in terms of
mean importance: Efficiency (M=2.38), Usefulness (M=2.25),
Perspicuity (M=2.13), Trustworthiness of content (M=1.88),
Adaptability (M=1.88), Dependability (M=1.75), Intuitive
Use (M=1.75), Trust (M=1.50), Attractiveness (M=1.13),
and Stimulation (M=0.88).

For the first time, at sol eight S8, all scales become posi-
tively assessed with only four belonging to the neutral zone:
Attractiveness (M=0.75), Dependability (M=0.75), Perspicu-
ity (M=0.66), and Visual aesthetics (M=0.53). The remain-
ing eight scales are located above the threshold: Trustwor-
thiness of content (M=1.47), Usefulness (M=1.38), Adapt-
ability (M=1.09), Novelty (M=1.38), Efficiency (M=1.03),
Intuitive use (M=1.00), Trust (M=0.94), and Stimulation
(M=0.81). Trustworthiness received the highest scale means
and a high importance (M=1.75), thereby suggesting that par-
ticipants progressively acquire more trust in manipulating the
data. The functions attached to these data are well perceived
based on Usefulness with a high importance (M=2.00). Effi-
ciency (M=2.13, S D=0.60) was rated the most important factor
although its scale was not the highest one.

The last session S12 (sol twelve, last day of the mission) ob-
tained all scale means above the threshold, thereby indicating
the most positive appreciation of the software, except for Vi-
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Fig. 12. UEQ+ mean importance for all sessions S i. Error bars show a confidence interval of 95%.

sualAesthetics (M=0.75, SD=0.83), which is also consistently
rated as the least important factor (M=0.63, SD=1.32). Sur-
prisingly, Novelty obtained the highest scale mean (M=1.88)
with the smallest deviation (SD=0.48), with a moderate impor-
tance (M=1.75, SD=0.66), thus suggesting that participants es-
timate that the software stays original, even after several us-
ages. Trustworthiness of content remains the second highest
scale means (M=1.66, SD=0.77) as it was the case before, with
a very high importance (M=2.00, SD=1.00). Attractiveness
(M=1.06, SD=0.90) suffered from the lowest mean with the
second lowest importance rate (M=1.13, SD=1.36), thus sug-
gesting that this factor does not deteriorate much the overall
software quality. Just before this factor, Adaptability (M=1.09,
SD=1.07) and Efficiency (M=1.09, SD=0.80) share the second
lowest scale mean, with the highest importance for Efficiency
though (M=2.38, SD=0.48).

5.3. Inter-session evolution: Results and Discussion

In this section, we first use statistical tools (inter-rater agree-
ment, inter-rater consistency) to address two questions: Do we
have obvious consensus, or did the astronauts answer indepen-
dently?; Did the participants answer in a random fashion, or
based on logical assumptions? We use two statistical tools:
Kendall’s coefficient of agreement, and Cronbach’s coefficient
of consistency. The later measures how relevant is the measure-
ment tool (form), while the first quantifies the quality of the
sample (group of participants). Finally, we focus on the evolu-
tion of the results, during the mission, from Sol 0 (before the
mission) to Sol 12 (end of the mission).

5.3.1. Inter-rater agreement
Table A.4 reports Kendall’s coefficient of concordance W

(Legendre (2005)), a measure of agreement among raters which
is equal to 0 when there is no agreement among them. The
lower the concordance, the more heterogeneous is the survey
sample (participants). A high coefficient reflects either one (or
several) of the following facts: the sample is too small, the par-
ticipants were selected with a bias, the participants communi-
cated while answering the questions.

Although all W values are positive, some of them are low,
indicating that there is limited agreement (e.g., Dependability
in S 0 received W=0.041 interpreted as poor agreement and Vi-
sual aesthetics in S 0 received W=0.21 interpreted as fair agree-
ment). Some others depart more from 0, but rarely in a signifi-
cant way. In particular, Usefulness in S 0 received W=0.34 with
p=.041∗, which is the scale benefiting the most from inter-rater
agreement in a significant way, thus rejecting the null hypoth-
esis that there is no agreement among participants. W slightly
decreases across sessions, but stays interpreted as ’fair.’ An-
other example is Efficiency, which received a fair agreement
(W=0.40, p=.021∗) for S 4, but decreases over sessions. The
limited agreement can be partially explained by the diversity
of the profiles of the participants, but also by the varying ex-
perimental conditions: S 0 was carried out in a room with lim-
ited pressure, while S 4, S 8, and S 12 were carried out with more
mental, temporal, and physical pressure.

5.3.2. Inter-rater consistency
Table A.2 reports Cronbach’s α coefficient computed to

quantify the internal consistency, which expresses the extent
to which the scale measurements remain consistent within a
session or over subsequent sessions under identical or different
conditions. This test measures how the different components of
the form permit to well reflect the global user experience, or in
contrary, if the questions asked in the form are not relevant. A
value above 0.7 is considered as acceptable (Nunnally, 1975),
meaning that the scale is most likely to be relevant for the study.

Again, S 0 was conducted in lab, while S 4 to S 12 were con-
ducted under experimental conditions mimicking the target real
conditions. Individually speaking, scales’ α range from an un-
acceptable interpretation (e.g., Perspicuity received α=0.48 for
S 8) to an excellent interpretation (e.g., Adaptability received
α=0.93 for S 12). S 0 obtained 8 values above the 0.7 threshold
and 4 values below. The first real condition session, i.e. S 4,
obtained a balanced consistency: 6 values above the threshold
and 6 below. This balance evolves positively across sessions
in favour of a consistency above the threshold: 7 above and 5
below for S 8 to 9 above and 3 below for S 12, thus suggesting
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that participants rated scales more consistently over time. In-
deed, the mean α starts at 0.79 (acceptable) for S 0 and always
improves session after session: 0.61 (questionable) for S 4, 0.70
(acceptable again) for S 8 and 0.80 (good) for the final S 12.

5.3.3. Evolution of scales and importance rates
Fig. 11 and Fig. 12 show how the mean scores and impor-

tance evolved across all four sessions. Overall, most scales
obtained a high mean for the first S 0, which dramatically de-
creased for S 4 carried out in real conditions, revealing a differ-
ent appreciation of the software between the ideal conditions in
vitro and the real conditions in vivo. Fortunately, these mean
scores positively evolved until reaching positive values above
the threshold during the last session. These results suggest
that participants, although they were probably influenced by the
difficult conditions of S 4, progressively improved their assess-
ment, being less influenced by these contextual constraints and
more accustomed to deal with them. The results obtained for
the last sessions S 12 therefore represent an overall stable as-
sessment of the software after several continuous usages.

More precisely, Table A.3 shows how scale mean scores and
their mean importance evolved in terms of difference of per-
centage between sessions: first, between the initial in vitro S 0
session and the first in vivo S 4 session, then between the two
next iterations and, finally, between the first session S 0 and the
last session S 12. Some scales largely improved since the begin-
ning: Perspicuity received the best mean gain from one session
to the last (∆=643%), followed by Visual aesthetics (∆=318%)
and Intuitive use (∆=260%), suggesting that the user experi-
ence gained during the sessions positively impacted these scale
means, even if their mean importance changed over time. Four
scales decreased between the first and the last session: Use-
fulness is reduced by ∆=−33%, followed by Stimulation by
∆=−26%, Trustworthiness of content by ∆=−9%, and Effi-
ciency by ∆=−5%, suggesting that participants expressed their
needs at a higher level of expectation during the first session
than during the last one. This does not depreciate the overall
user experience of the interface, but indicates that the experi-
ence accumulated by participants let them to adjust their assess-
ment more precisely since all scale means in S 12 were highly
positive (Fig. 11). Participants also increased their importance
rates of nine scales and decreased the rates for three scales only:
Trust by ∆=−25%, Usefulness by ∆=−23%, and Trustwor-
thiness of content by ∆=−11%, suggesting that participants
have lowered the importance due to the experience gained and
the rapid learning curve. The progress acquired during succes-
sive sessions is therefore a determining factor for the adjust-
ment of the scales and their importance to converge towards an
equilibrium representing a stable value after a continuous inter-
action. We investigated whether these differences are statisti-
cally significant by computing a Wilcoxon signed-rank test for
paired samples between S 0 and S 12, then between S 4 and S 12.

Between S 0 and S 12. Perspicuity is significantly lower
(p=.00064∗∗∗) with a small effect size (r=0.34), thus suggest-
ing that participants felt that they were in control much more
in the end of the mission than before ((Fig. 11-blue top bars);

Stimulation is significantly smaller (p=.049∗) with a small ef-
fect size (r=0.21), Trust is significantly smaller (p=.013∗) with
a small effect size (r=0.28), Usefulness is significantly larger
(p=.020∗) with a small effect size (r=0.25), Visual aesthetics
are significantly smaller (p=.0037∗∗) with a small effect size
(r=0.33), Intuitive use is significantly larger (p=.0049∗∗) with
a small effect size (r=0.32). With respect to importance, no
significant difference was found between means of all corre-
sponding scales, thus suggesting that participants estimated the
importance of the respective scales not in a very different way.

Between S 4 and S 12. Many scales saw their mean scores sig-
nificantly higher in S 12 than in S 4 (Fig. 11-white): Attrac-
tiveness is significantly different (p≤.0001∗∗∗∗) with a medium
effect size (r=0.51), Efficiency is different (p≤.0001∗∗∗∗) with
a medium effect size (r=0.54), Perspicuity is different (p =

.00033∗∗∗) with a small effect size (r=0.42), Dependability
is different (p≤.0001∗∗∗∗) with a small effect size (r=0.48),
Stimulation is different (p=.00047∗∗∗) with a small effect size
(r=0.40), Novelty is different (p≤.0001∗∗∗∗) with a small ef-
fect size (r=0.46), Trust is different (p≤.0001∗∗∗∗) with a small
effect size (r=0.47), Adaptability is different (p≤.0001∗∗∗∗)
with a medium effect size (r=0.50), Usefulness is differ-
ent (p=.0062∗∗∗) with a medium effect size (r=0.31), Visual
aesthetics are different (p=.01007∗) with a small effect size
(r=0.29), Intuitive use is different (p=.0076∗∗) with a small ef-
fect size (r=0.30), Trustworthiness is different (p=.00028∗∗∗)
with a small effect size (r=0.41). The effect size is interpreted
as ‘medium’ more frequently between S 4 and S 12 than between
S 0 and S 12 or as ‘small’. With respect to importance, a sig-
nificant difference was found between means only for Novelty
(p=.15∗) with a large effect size (r=.52).

5.4. Benchmarking of Scales

Each UEQ+ scale is typically evaluated as follows: between
-0.8 and 0.8 for a neutral evaluation, superior to 0.8 for a pos-
itive evaluation, and inferior to -0.08 for a negative evaluation,
as explained in the end of Section 5. Beyond this universal
evaluation, Schrepp et al. (2017) mentions some more precise
intervals for interpreting some of these scales based on a bench-
marking obtained by observing the distribution of the values
over a large set of evaluated cases. The mean value of each
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Fig. 14. Final schedule at the end of the mission (Sol 12). In the end, the astronauts managed to complete all the scientific projects, even though several projects had
to be adapted during the course of the operations to fit the field realities.

benchmarked scale therefore falls into one of five categories
defined as follows (Schrepp et al., 2017): excellent (among the
best 10% of all cases), good (10% of the cases are better than
the evaluated product), above average (25% of the cases are
better than the evaluated product), below average (50% of the
cases are better than the evaluated product), and bad (the eval-
uated product is among the worst 25% of cases).

Fig. 13 shows the distribution of the benchmarked scales
according to the five categories and compares it with Play-
Book (Shelat et al., 2022), another operations management
system, developed and tested by NASA in analogue condi-
tions. Playbook is one of the three components of the Min-
erva suite (Section 2.2). Scales for S 12 are benchmarked
as follows: Attractiveness is ‘excellent’ (M=1.06≥0.75)
as well as PlayBook (M=1.53≥0.75), Perspicuity is ‘excel-
lent’ (M=1.19≥0.6), Efficiency is ‘excellent’ (M=1.09≥0.72),
Dependability is ‘excellent’ (M=1.44≥0.85), Stimulation
is ‘excellent’ (M=1.41≥0.95) and slightly above PlayBook
(M=1.36≥0.75), and Novelty is ‘excellent’ (M=1.88≥1.1) and
above PlayBook (M=0.98≤0.75, interpreted as ‘good’). Over-
all, Playbook provides significantly better Perspicuity. Com-
pared to Playbook, Romie has additional features, such as the
visual modeling framework and the (re)optimization engine.
These come at the cost of a slightly increased complexity of the
system from the user’s point of view at discovery stage. After
a training period of a couple of weeks, these features no longer
affect the usability as its factors are no longer deteriorated.

6. Conclusion and Future work

We study the capability of a crew of analogue astronauts,
composed of novice planners, to manage the operational sched-
ule of their mission in an autonomous setup, by using a

computer-aided decision system. Techniques from human com-
puter interaction (HCI) were exploited to measure and analyse
how well the participants succeed at doing so: the astronauts
were asked to evaluate their experience of the system and the
quality of the computed decisions using UEQ+.

The results gathered before, and at different stages of the
mission, show that the proposed decision system appears as
being an adequate approach, from a functional point of view
(usefulness), whereas it is perceived as difficult to use by the
participants, especially during the first days of the mission.

Empirical evidence has shown that even provided a strong
provisional schedule, rethinking and reshaping all the a priori
decisions related to the research projects, to be carried out dur-
ing the mission, is unavoidable. As activities take place, the
scientific objectives and constraints must be adapted according
to unpredictable events. EVAs must be cancelled due to bad
weather conditions. The entire project must be adapted to fit
the limited duration of the mission. Figure 14 shows the plan-
ning at the end of the mission. Due to the inherent complexity
of the underlying combinatorial problem, modifying the sched-
ule by hand is not an option. To that extent, the tested deci-
sion system includes an artificial intelligence, which proved its
usefulness by computing optimised solutions to the scheduling
problem, for the astronauts, based on a graphical description of
their objectives and constraints. The main limitation of the ap-
proach lies in the learning time required by the participants to
master the system. Future missions will need a more adequate
preparation.

Astronaut qualitative impression. Finally, apart from the quan-
titative analysis of the questionnaires, the eight astronauts have
been asked to describe their impression on the technology, what
they liked or disliked: “We believe that Rombio is a very useful
program for this type of mission, which involves a lot of con-
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straints simultaneously in terms of personnel, time and equip-
ment. Although it was not yet fully functional at the beginning
of the mission, it was able to perform a maximum number of
pre-programmed activities. The interface could be improved to
become more intuitive. Indeed, without adequate prior training,
it is very difficult to get used to it, which was relatively energy
consuming and time consuming at the beginning. However, as
the mission evolved, the program was continually readapted to
finally offer us the adequate and appreciated handling for the
autonomous management of operations.”
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Table A.2. Consistency reliability. Cronbach’s α: ≥ 0.9=excellent (E), 0.9>α ≥ 0.8=good (G), 0.8>α ≥ 0.7=acceptable (A), 0.7>α ≥ 0.6=questionable (Q),
0.6>α ≥ 0.5=poor (P), 0.5>α=unacceptable (U).

Scale Cronbach’s α (interpretation)

S 0 S 4 S 8 S 12

Attractiveness 0.62 (Q) 0.68 (Q) 0.55 (P) 0.91 (E)
Efficiency 0.46 (U) -0.10 (U) 0.70 (A) 0.52 (P)
Perspicuity 0.95 (E) 0.56 (P) 0.48 (U) 0.78 (A)
Dependability 0.67 (Q) 0.75 (A) 0.72 (A) 0.67 (Q)
Stimulation 0.94 (E) 0.96 (E) 0.93 (E) 0.89 (G)
Novelty 0.89 (G) 0.63 (Q) 0.63 (Q) 0.63 (Q)
Trust 0.76 (A) -0.25 (U) 0.82 (G) 0.88 (G)
Adaptability 0.85 (G) 0.80 (G) 0.68 (Q) 0.93 (E)
Usefulness 0.69 (Q) 0.91 (E) 0.81 (G) 0.88 (G)
Visual Aesthetics 0.96 (E) 0.70 (A) 0.82 (G) 0.76 (A)
Intuitive Use 0.88 (G) 0.53 (P) 0.53 (P) 0.83 (G)
Trustworthiness 0.76 (A) 0.55 (P) 0.77 (A) 0.84 (G)

Mean 0.79 (A) 0.61 (Q) 0.70 (A) 0.80 (G)

Table A.3. Evolution of scale means and their importance rates across sessions in terms of difference of percentage (M=mean scale, Imp.=importance rate).

Scale S 0 → S 4 S 4 → S 8 S 8 → S 12 S 0 → S 12

M Imp. M Imp. M Imp. M Imp.

Attractiveness -114% 80% 700% -33% 42% 50% 21% 80 %
Efficiency -157% 19% 257% -11% 6% 12% -5% 19 %
Perspicuity 271% 13% 75% -24% 81% 23% 643% 7 %
Dependability -114% 0% 500% 7% 92% 13% 5% 21 %
Stimulation -67% 17% 30% -14% 73% 117% -26% 117 %
Novelty -30% -111% 10% 600% 36% 180% 5% 56 %
Trust -30% 0% 43% -17% 70% -10% 70% -25 %
Adaptability -146% 15% 369% 0% 0% 0% 25% 15 %
Usefulness -67% -18% 110% -11% -2% 6% -33% -23 %
Visual Aesthetics -191% -33% 70% 100% 41% 25% 318% 67 %
Intuitive Use 40% -18% 129% -14% 13% 33% 260% -6 %
Trustworthiness -60% -17% 104% -7% 13% 14% -9% -11%

Table A.4. Inter-rater agreement. Kendall’s W≤0.2=low (L), 0.21≤W≤0.4=fair (F), 0.41≤W≤0.6=moderate (M), 0.61≤W≤0.8=high (S), 0.81≤W≤1=very high (V).

Scale Kendall’s W (p-value, interpretation)

S 0 S 4 S 8 S 12 Mean

Attractiveness 0.14 (0.35, L) 0.31 (0.057, F) 0.094 (0.52, L) 0.08 (0.59, L) 0.156 (L)
Efficiency 0.098 (0.50, L) 0.40 (0.021, F) 0.034 (0.84, L) 0.023 (0.90, L) 0.14 (L)
Perspicuity 0.11 (0.43, L) 0.0394 (0.81, L) 0.18 (0.23, L) 0.12 (0.40, L) 0.11 (L)
Dependability 0.041 (0.80, L) 0.21 (0.15, F) 0.16 (0.26, L) 0.11 (0.44, L) 0.13 (L)
Stimulation 0.16 (0.26, L) 0.077 (0.60, L) 0.095 (0.51, L) 0.023 (0.90, L) 0.08 (L)
Novelty 0.042 (0.79, L) 0.014 (0.95, L) 0.03 (0.87, L) 0.13 (0.37, L) 0.05 (L)
Trust 0.20 (0.17, L) 0.02 (0.92, L) 0.05 (0.75, L) 0.058 (0.71, L) 0.08 (L)
Adaptability 0.11 (0.43, L) 0.058 (0.70, L) 0.045 (0.78, L) 0.056 (0.72, L) 0.07 (L)
Usefulness 0.34 (0.041, F) 0.25 (0.11, F) 0.13 (0.36, L) 0.26 (0.10, F) 0.24 (F)
Visual Aesthetics 0.21 (0.16, F) 0.15 (0.32, L) 0.039 (0.81, L) 0.10 (0.48, L) 0.12 (L)
Intuitive Use 0.17 (0.24, L) 0.084 (0.57, L) 0.13 (0.36, L) 0.028 (0.88, L) 0.10 (L)
Trustworthiness 0.077 (0.60, L) 0.24 (0.12, F) 0.14 (0.34, L) 0.22 (0.14, F) 0.17 (L)

Mean 0.14 (L) 0.15 (L) 0.09 (L) 0.10 (L)
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