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Abstract—Software remodularization through clustering is a
common practice to improve internal software quality. How-
ever, the true benefit of software clustering is only realized if
developers follow through with the recommended refactoring
suggestions, which can be complex and time-consuming. Simply
producing clustering results is not enough to realize the benefits of
remodularization. For the recommended refactoring operations
to have an impact, developers must follow through with them.
However, this is often a difficult task due to certain refactoring
operations’ complexity and time-consuming nature.

Index Terms—effort estimation, software remodularisation,
software clustering, refactoring

I. INTRODUCTION

In the work by Martini [1], the authors discussed that when
42 developer work months (DWM) were spent on refactoring,
the effort spent on maintenance was reduced by 53.34 DWM,
demonstrating a quantifiable benefit of refactoring. Ensuring
high modularity pays off in the long term (from the perspec-
tive of development and maintenance effort), quantifying the
business value of modularization. However, developers might
be hesitant to follow the suggested refactoring operations due
to the uncertain amount of effort needed, especially when
the suggestions are “Big Bang” remodularisation (refactoring
operations that reorganize most of the system’s classes into
packages). This work addresses this issue by introducing an
approach that closes the loop in existing software clustering
and remodularization research [2]–[4]. The proposed approach
estimates the time required to carry out suggested refactoring
operations based on the past evolutionary history of the
analyzed software. By informing developers of potentially
complicated and time-consuming refactoring operations, the
approach helps developers prioritize refactoring efforts and
plan accordingly. This allows practitioners to make more
informed decisions about refactoring operations within time
and budget constraints.

II. PROPOSED APPROACH

The proposed approach tries to predict the effort required
in person-hours to carry out the suggested refactoring
operations given by the software clustering results based

on past refactoring operations performed by the developers,
which involves four main parts, depicted in Figure 1.

1) Software Systems: The software systems1 used in this
study are chosen pseudo-randomly, with a mixture of GitHub
projects and Apache projects to provide a meaningful rep-
resentation of different types of open-source projects with
various sizes and complexities.

2) Refactoring Effort Indicator: A proxy effort is then
generated to estimate the refactoring effort [5]. Taking Apache
Camel project and one of its commits as an example, Total
Commit Time (TCT ) = 9 person-hours, Refactored Lines of
Code (RLoC) = 25 lines, Commit Lines of Code (CLoC) =
102 lines. The Refactoring Time Taken (RTT ) for this commit
is given as 9× 25

102 = 2.205 person-hours.
3) Data Extraction of Features: Software Features - for

each refactoring operation in the analyzed project, the software
features of the classes involved in the refactoring operation
are extracted using the Java CK (Chidamber and Kemerer)
code metrics calculator [6]. Refactoring Features - we use
Refactoring Miner [7] to detect refactoring operations applied
throughout the evolution of a project. Refactoring Miner
records all refactoring operations between each minor version
of the project, from the first to the last release. Dependency
Features - we employ Depends [8] to extract dependencies
between classes in the analyzed software. Depends gathers
syntactical relations among source code entities, such as files
and methods, and extracts different types of dependencies from
a pair of classes, such as import, contain, call, return, and
implement.

4) Training the Machine Learning Models: H2O Au-
toML [9] is used to learn the relationship between features and
the proxy effort. In our work, the Gradient Boosting Machine
method performs the best as a regression model to predict
refactoring effort.

III. RESULTS

The MAE (Mean Absolute Error) of 5.47 for REAR-
RANGE is within an acceptable error of 1 working day of

1https://figshare.com/s/0d24fa70b21104e7dcf1
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Fig. 1: Overall workflow of REARRANGE.

8 person-hours. This step answers the first research question,
RQ1: How effective is REARRANGE in predicting the effort
required for implementing the clustering results? By com-
paring REARRANGE against sanity checks, we answer the
second research question, RQ2: Does REARRANGE satisfy
the requirements of a baseline estimation model? Finally, we
compare REARRANGE against other software cost estimation
models as shown in Table I. By comparing MAE between
REARRANGE (5.47) and Genetic Estimation (453.31) as
the next best alternative from Table I, it is evident that
REARRANGE performs better at estimating refactoring effort.
The significant difference in MAE is because we compare
REARRANGE to a software effort estimation model. The lack
of a direct comparison further highlights the need for a refac-
toring effort-focused estimation model. The RMSE results
show that the existing software cost estimation models are not
good estimators of the refactoring effort, answering the third
research question, RQ3: How does REARRANGE compare to
other software effort estimation models?

TABLE I: Benchmark for REARRANGE (person-hour)
Estimation Model R2 RMSE MAE

Mean -0.974 21.37 18.93
REARRANGE 0.538 15.38 5.47

COCOMOII -116903 5201.57 893.22
GeneticP -21469.5 2229.15 453.31

Although REARRANGE may sometimes overestimate the
time required for smaller refactoring operations, it can ac-
curately identify and predict large and complex refactor-
ing operations that are incredibly disruptive to developers.
Similarly, existing software estimation models significantly
overestimate the time required compared to REARRANGE,
resulting in high RMSE and MAE values. Developer feedback
was then obtained on the proposed refactoring operations and
the estimated efforts of the chosen test subjects. This is done
by filing issue reports on the relevant GitHub repository or Jira.
Among the total 53 suggested refactoring operations and its
estimated effort required, 23 received a positive response with

only one negative response. Overall, the positive sentiments
from developers show that REARRANGE is able to provide
reasonable estimates that are relevant to software developers.
Table II shows sample responses from developers.

TABLE II: Results from Developer Validation
Project
Name

Issue
ID

No. of
Refactoring Positive Negative Status

Dropwizard 5402 4 0 0 Pending
Redisson 4363 5 0 0 Pending
Okhttp 7355 17 17 0 Closed

Java-tron 4500 2 1 1 Closed
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[5] C. Schröder, A. van der Feltz, A. Panichella, and M. Aniche, “Search-
based software re-modularization: a case study at adyen,” in 2021
IEEE/ACM 43rd International Conference on Software Engineering:
Software Engineering in Practice (ICSE-SEIP). IEEE, 2021, pp. 81–
90.

[6] M. Aniche, Java code metrics calculator (CK), 2015, available in
https://github.com/mauricioaniche/ck.

[7] N. Tsantalis, A. Ketkar, and D. Dig, “Refactoringminer 2.0,” IEEE
Transactions on Software Engineering, vol. 48, no. 03, pp. 930–950, mar
2022.

[8] W. Jin, Y. Cai, R. Kazman, Q. Zheng, D. Cui, and T. Liu, “Enre a tool
framework for extensible entity relation extraction,” in Proceedings of
the 41st International Conference on Software Engineering Companion
Proceedings. IEEE Press, 2019, pp. 67–70.

[9] E. LeDell and S. Poirier, “H2O AutoML: Scalable automatic machine
learning,” 7th ICML Workshop on Automated Machine Learning (Au-
toML), July 2020.

https://github.com/dropwizard/dropwizard/discussions/5402
https://github.com/redisson/redisson/issues/4363
https://github.com/square/okhttp/issues/7355
https://github.com/tronprotocol/java-tron/issues/4500

	I Introduction
	II Proposed Approach
	II-1 Software Systems
	II-2 Refactoring Effort Indicator
	II-3 Data Extraction of Features
	II-4 Training the Machine Learning Models


	III Results
	References

