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Abstract

The emergence of large language models (LLMs) presents an unprecedented
opportunity to automate construction contract management, reducing human errors and
saving significant time and costs. However, LLMs may produce convincing yet
inaccurate and misleading content due to a lack of domain expertise. To address this
issue, expert-driven contract knowledge can be represented in a structured manner to
constrain the automatic contract management process. This paper introduces the Nested
Contract Knowledge Graph (NCKG), a knowledge representation approach that
captures the complexity of contract knowledge using a nested structure. It includes a
nested knowledge representation framework, a NCKG ontology built on the framework,
and an implementation method. Furthermore, we present the LLM-assisted contract
review pipeline enhanced with external knowledge in NCKG. Our pipeline achieves a
promising performance in contract risk reviewing, shedding light on the combination
of LLM and KG towards more reliable and interpretable contract management.

Keywords: Contract management, Complex knowledge representation, Knowledge
graph, Language model

1 INTRODUCTION

Legal issues, such as disputes, claims, and litigations, frequently occur in
construction projects, which lead to cost overruns, schedule delays, and negative impact
on the parties’ communication and collaboration [1]. The use of natural language in
contracts has been identified as the leading cause of such issues [2], [3]. Specifically, the
semantic vagueness and ambiguities in contracts may cause disagreements and
misunderstandings between parties, leading to conflicts or disputes [4], [5]. Contractors
are sometimes not capable of estimating the risks inherent in contract clauses, which
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may causes potential issues [6]-[9]. Contract management must thoroughly review these
issues during the bidding and contracting stage. However, current approaches still
heavily rely on the manual processes and human expertise, which are time-consuming
and error-prone. It demands an automatic analyzing method to assist the contract
management process. [4], [10]-[13].

Natural Language Processing (NLP) technique is a promising tool to automate
contract text processing. It has demonstrated its potential in many tasks, including
contract reviewing, automatic compliance checking and similar case retrieval [14]-[17].
Recent years, LLM have shown to possess strong reasoning capability, making them
superior to many domain-trained models. They are trained on a massive text dataset,
which in turn allows them to better understand the nuances of language usage and able
to answer a broad range of human queries. While they can perform well on general
language tasks, they may struggle with domain-specific language and may not be able
to provide explanations for their decisions, along with factual errors [18]. This is a
challenge that researchers are actively working to address. It is important for language
models to not only perform well, but also to be transparent and understandable during
decision making.

To address the concerns, it is imperative to incorporate domain-specific knowledge
into LLM [19]-[21]. There are some potential solutions such as inject domain knowledge
into language model input, or perform expert-driven fact-checking and verification [22],
[23]. Both way need domain knowledge to be represented as a precise and interpretable
form. Researchers have proposed various knowledge representation approaches,
including logic rules, algebra equations and knowledge graphs (KGs) [24]-[26]. KGs, in
particular, have shown their strength in modeling knowledge in many domains. KG is
a knowledge representation (KR) method that organizes information in the form of
nodes and edges, where nodes represent entities or concepts and edges represent
relations between them. The basic unit of KG is a triple <head-entity, relation, tail-
entity> which can capture and model the complex, interlinked information in a way that
is both human- and machine-readable. KG has been successfully used to represent
domain knowledge for enhancing machine learning models [27], [28]. It has also shown
its potential to provide domain-specific constraints for large scale pre-trained language
models such as BERT [29] and GPT [30]. However, to the best of our knowledge,
contract knowledge is typically represented by formal logic or OWL ontology. These
representations lack scalability, which results in difficulties to integrate with language
models. To fully unleash the power of large language models, it is important to construct
a contract knowledge graph for effective incorporation.

The knowledge representation method in KG can vary based on the different types
of knowledge, where we classify as factoid knowledge and non-factoid knowledge, as
shown in Fig.1. Taxonomic and commonsense knowledge are factoid such as “Eiffel
tower is located in Paris” or “Paris is the capital of France”. They can be intuitively
extracted from text in the form of separated triples with complete semantics. The
extracted triples can be represented as <EiffelTower, isLocatedIn, Paris> and <Paris,
isCapitalOf, France>. Contract knowledge, on the other hand, is non-factoid knowledge
that contains various complex relationships, including conditional, temporal and causal
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relations. For instance, in the New Engineering Contract (NEC) clause stating in the
yellow box, there is an “if-then” relationship connecting the two triples <AnyWork,
hasProperty, hasDefect> and <Contractor, correct, Defect>. Without the modeling of
the “if-then” relationship, the rule is only conveyed by scattered triples with broken
logic. The current representation method is limited in modeling the relation with triples,
which hinders the incorporation of relation-rich knowledge. While recent research on
complex knowledge modeling, such as the Event Knowledge Graph (EKG) and the
concept of "triple-as-node," has emerged [31], [32], there still lacks a formal KR method
for such knowledge in the KG context, as well as a specific KR system for the contract
knowledge.

Factoid
knowledge

Non-Factoid
knowledge

Taxonomic Commonsense Fvent knowledee
knowledge knowledge &

1 1

Sentence: The great Eiffel Tower is located in the city Paris. Sentence: If a test or inspection shows that any work has a Defect, the

Contract
knowledge

Rule knowledge

i i Contractor corrects the defect and the test or inspection is
l repeated.

Eiffel Tower 1s located in Paris

isLocatedin

Figure 1: Difference between factoid and non-factoid knowledge modeling

This paper presents the Nested Contract Knowledge Graph (NCKG) as a
comprehensive solution to the aforementioned problems. In Section 3, we introduce a
nested framework with an ontological layer, designed to model intricate, multi-layer
relationships. Detailed explanations and illustrative examples for each element within
the ontology are provided. Furthermore, we present an innovative method for
generating the instance layer of the NCKG from unstructured contract clauses. This
approach incorporates an iterative workflow and a set of corresponding rules to create
a unified standard applicable to various contract tasks. Section 4 presents a case
implementation using NEC clauses, elucidating the process of constructing the NCKG,
storing NCKG and executing querying. We also presents the pipeline of augmenting
the contract reviewing process by enhancing prompts with contract expert-driven
knowledge, example shows improved accuracy of the generated content. We then
discuss the combination of KG and LLM from different perspective in Section 5 and
present a conclusion in Section 6.

2 Related works

2.1 NLP-assisted contract management and the role of prior knowledge



NLP techniques have been widely used in addressing legal issues in construction
projects. The NLP-assisted tasks can be classified into NLP-assisted contract review,
automated compliance checking (ACC) and similar case retrieving [7].

In contract review, many researchers perform the detection of linguistic
ambiguities, requirements or poisonous clauses. Lee et al. use NLP and semantic
syntactic rules in both risk-prone clauses extraction and contractor-friendly clauses
detection, achieving the F-score of 81.8% and 80% [15], [33]. Chakrabarti et al. [34] use
machine learning based NLP to detect risk-prone paragraphs in contract, which has an
accuracy of 94%. To assist the contract review task, many studies also classify clauses
into various categories using machine learning algorithms. The categories include
requirement or non-requirement clauses, different topics of construction projects or
different categories of risks [10], [11], [35]-[38].

On the other hand, ACC aims at detecting the violation with construction laws or
regulations. Semantic text classification in unstructured provisions is the first step to
perform the ACC task [39]. Salama et al. [13] utilize a semantic and machine learning
hybrid approach to classify clauses and subclauses of general conditions, which reach
a recall of 100%. Zhou and El-Gohary [16], [40] present a rule-based NLP in
classification of environmental requirements, along with a ML-based classification in
regulatory codes. Both of the researches achieve more than 97% recall. Deep learning
method has also been introduced in the semantic analysis process and used in regulatory
ACC [41].

It can be seen that NLP techniques have provided a significant improvement in
contract management. However, due to the unique terminologies and complex syntactic
patterns in contract, it is difficult for generic NLP models to produce equally reliable
performance in construction contract domain without a proper adaptation [7]. A few
recent studies have attempted to settle these issues by integrating domain-knowledge
into the NLP models with the help of semantic representations such as taxonomy,
ontology and KG [15], [42]-[44]. These studies have shown an impressive performance,
shedding a light on the importance of integrating domain-knowledge in the future NLP-
assisted contract analysis. Dash et al. have also proved that predictive performance of
neural network can increase significantly even with a simplified encoding of domain
knowledge [20].

2.2 KR of domain knowledge and the issue of complex knowledge modeling

Semantic web technologies enable the representation of machine-readable data on
the web [45]. It is widely adopted in the KR of domain knowledge by defining domain
concepts, enhancing domain information integration and performing logical reasoning
[46]. Ontology is one of the essential components of semantic web technology. It can
provide a conceptual model of domain knowledge [47]. Many researchers have been
developed construction domain ontology for efficient knowledge management,
compliance checking, risks or conflicts detection [48]-[51].

The knowledge inherent in the regulations, safety rules, design information are
always represented in RDF. The RDF language defines concepts and relations in a
machine-interpretable and explicit format. RDF models the semantic relation between
concepts into the triple structure <subject, predicate, object>. Along with the domain
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knowledge written in RDF, the RDF query language SPARQL is adopted in knowledge
searching for constraints checking [52], [53]. Based on domain ontology, we can also
establish axioms and SWRL rules to support knowledge reasoning [54]-[56].

Recent years, knowledge graph (KG) has been appeared as a major trend in KR
technique to serve many industrial applications [57]. It presents knowledge in the form
of labeled directed graph. Each entity is considered as a node and they are linked via
edges which represent relations between entities. The expression mechanism of KG can
model abundant semantics inherent in natural language, but the capability is still limited
in the form of the RDF triple [58].

In real world knowledge of many domains, there are always additional information
conveying conditional, temporal or provenance information that are beyond the
expressivity of a triple. Modeling and extracting such metadata are beneficial for
efficient domain knowledge management. Semantic legal metadata extraction is also
crucial for interpreting legal provisions [59], [60].

Data modeling solutions for RDF-based metadata include standard reification,
singleton property and RDF-star. They are able to represent additional contextual
information attached to individual triples [61]-[63]. The metadata representation in the
graph structure have also been explored. Temporal KG and event KG associate triples
with time or site hyperedges, where an event triple is considered as a semantic unit [32],
[64]-[66]. Recently, the focus of KR has been transferred to the knowledge graph
embedding (KGE) which embed entities and relations into continuous vector spaces. In
this regard, there are also studies focusing on the meta-knowledge representation in the
vector space [67].

3 NCKG methodology

In this section we introduce the NCKG methodology, which is consisted of the
following three parts. First, we introduce a nested framework with the definition of
triples, facts and the overall composition rules. Based on the framework, we explain the
ontological layer of NCKG. It serves as a schema for filling in the contract concepts
and constructing the knowledge graph. Then, the implementation of NCKG
methodology from contract text is presented in the third part.

3.1 Nested framework

The nested framework consists of triples, facts, and their interlinked and nested
relationships. It serves to organize and structure data in a nested manner, allowing for
easier analysis and understanding of complex relationships in different context. In this
framework, we extend the definition of triples and facts. A triple here remains the
structure of the head node and tail node joined by a relationship edge, but the node can
appear as a single entity containing one term or a fact entity containing a triple or several
concatenation entities inside.

Triple. A triple is denoted as (h, r, t), where h represents the head node, t represents
the tail node, and r denotes the relation, which is shown as a directed edge starting from
the head node to the tail node. There are two types of node in a triple, known as an
entity (node) or fact (node). An entity refers to an individual node of a concept unit. .

We also denote T as a set of triples, E as a set of entities, R as a set of relations, and F
5



as a set of facts. Based on the definitions, we present three types of triples, as shown in
Table 1. Tgyg, Trar, Trap represents the entity2entity, entity2fact and fact2fact triples,
respectively (refer to Table 1.). Notably Ty, equals Tg,r, because the head node and
tail node are at the same level in a triple. Their position can be switched due to the
transition between a sentence's active and passive forms.

Table 1. Definition of triple

Type of Triple Definition
TeaE Tgop = {(h,1,t)|h,t EE, 7 €ER}
Tear /Tr2e Tgor = {(h,1, )|l t € {E,F},r €R}
Trar Tpor = {(h, 1, t)|h, t €F,r €R}

Fact. A fact is a nested node that can contain more than one entity inside to
represent part of semantics of a sentence . We present two common nested cases:
tripleFact and concatFact (refer to Table 2). TripleFact refers to a fact that contains a
triple within it. By referring to the tripleFact, we can further make statements about the
triples. For example, we can represent the sentence “Alice is a girl” as triple <Alice,
isA, girl>. When we need to refer to this fact, such as in the sentence of “Bob stated
that Alice is a girl”, we consider this triple as a tripleFact. We can represent the new
sentence as <Bob, state, <Alice, isA, girl>>, where the tripleFact is represented as a tail
entity in the new triple. ConcatFact refers to a fact node that comprises multiple entities
or triples combined in the form of concatenation through conjunctions to express “and”,
“or” or other concatenation logics. The elements inside a concatFact can be entities or
triples, while the total number should be more than one. For example, “Bob and John
stated that Alice is a girl”. "Bob and John" acts as the subject, and it is the concatenation
of two entities <“Bob”, and, “John>, which makes it a concatFact. Each fact can
connect to other entities or facts over the triple schema.

Table 2 Definition of fact

Type of Fact Definition
Fy Fe ={Ff € {Teze Tezr Trar}}
F, Fo={{eiAes A A} Vg Ve V.V elle, , €{E, T} €R}

Finally, we introduce the overall architecture of Nested framework in both
symbolic definition and visualization of knowledge representation. Symbolically, we
denote the Nested framework N as N = {Fg,g, Fgap, Frar}, following the given
definition of different forms of triples. In principle, triples and facts can be infinitely
nested in our framework, and the number of nested layers depends on the structure of
the sentence and the division of ontological concepts, where a universal standard does
not exist. Fig. 3 presents the visual diagrams of the Nested framework. The circle
represents an entity, the isometric square represents a triple, and the double rectangle
denote a fact. An isometric square inside a double rectangle means a tripleFact, and a
concatFact is represented by circles concatenating in a double rectangle. Conj. here can
be replaced by “AND”, “OR”, or other concatenation conjunctions.
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Figure 2: Nested framework

3.2 Ontological layer of NCKG

The ontology is built based on the nested framework and integrates the contract
knowledge pattern. It aims at providing the conceptual schema for representing a clear
and complete semantics in contract knowledge. As shown in Figure.4, the schematic
diagram presents the contractual entities, facts and triples in a hierarchical manner. The
basic entities in the ontological layer of NCKG contains “Contract-actor”, “Contract-
object”, “Contract-property” and “Constraint”. “Contract_actor” and “Contract _object”
class can be joined by the “hasActionTo” relation to form the triple <Contract actor,
hasActionTo, Contract object>. We name this triple a “Behavior” class since it denotes
the certain behavior of actors. For example, <Contractor, submit, Programme> is an
instance of “Behavior” class, and more specifically, it is under the “Submission”
subclass. Similarly, the description of the property of certain product is called a
“Statement”. The fact <Programme, hasProperty, isNotldentified> is an instance of
“Statement” class.

In the contract clauses, a “Behavior” always has many constraints. Through the
“out-of-triple relation”, the “Constraint” class can be attached to the “Behavior” class
as <Behavior, hasConstraint, Constraint>. In real instances, the relation and tail entity
should be replaced by specific constraint types such as <Behavior, hasTimeConstraint,
beforeCompletionDate>. Finally, we have the “hasContractualRelation” edge to
connect a Behavior and a Statement, or connect two Behaviors. The contractual
relations can either be conditional relations or temporal relations in the contract. Based
on this, we can extract the contract rules as, for example, <Statement, if-then, Behavior>
or <Behavior;, within2weeksOf, Behavior,>. “If-then” and “within2weeksOf” are
instances of the “hasContractualRelation” class. The first triple implies that “If the
Statement is true, then Behavior should be conducted”. The second one conveys “If
Behavior; happens, then Behavior; should be conducted”.
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The detailed explanation and illustration of the ontological layer is given below
in Table 1, where we present the explanation and instance illustration of each class
type. The types are classified according to elements in the nested framework, in terms
of entity, fact, and relations connects them.



Table 3 Explanation and instance illustration of Contract KR component

Class name (entity/ fact/

Type . Explanation Instance illustration
relation)
“Client”; “Project Manager (PM)”;
Contract_actor The parties in a contract. “Contractor”, “Subcontractor”; “Supervisor;
Supplier”; “Others”.
“Programme”; “site information”; “early
Contract_object The object that a Contract_actor acts upon. warning meeting”; “Contractor’s design”,
“defect”, “claim”.
The descriptions of the current definition, . e e e e s .
] submitted”’; “isNotldentified”’; “isChanged”,
Contract_property status, or included content of a y , .
) isNotCompensationEvent”.
Contract_object.
) PM notifies Contractor of something, where
entity

Content_constraint

Constraint

The content of what a Contract_actor says or
does.

“something” is considered as
Content_constraint class;

PM instructs Contractor to do something,
where “do something” is considered as

Content _constraint class.

Purpose constraint

The purpose of certain Contract_actor
conducting a certain Behavior.

Contractor submits programme for doing
something, where “something” is considered
as Purpose_constraint class.

Likewise, PM notify Contractor so that
something happens, “something happens is




Purpose constraint class”

Time constraint

The time or time period during which certain

Behavior happens.

“Key Date” (time); “period for reply”,

“interval” (period).

Else constraint

Other restrictions on certain behavior or

statement.

“in accordance with the Scope”;
“within site”;
“without instruction”;

“except stated in conditions of contract”.

“hasActionTo” is the relation connecting a

99, <6 99, ¢

“submit”; “issue’;

99, ¢

revise”; “extend”;

29, ¢ 99, ¢

“design”; “pay”’;

99, ¢

propose to”’; “agree to”’;

entity2ent hasActionTo k i
:/ Contract_actor and a Contract object. “obtain from”; “not allow”; “do not start”;
1 . . .
},] “intend to transfer”; “is responsible for”.
relation . . . —
hasPropert “hasProperty” is the relation connecting a “hasProperty” is directly used to connect
asPrope . . . . .
perty Contract_object and a Property entity. Object and Property, it has no instances.
The fact of a Contract_actor performs an . .
. . L <PM, issue certificate>;
. action. It is a triple in the form of ] )
Behavior . <Client, notify, Contractor>;
<Contract actor, hasActionTo, )
. <PMandContractor, agreeTo, extension>.
fact Contract _object>.
The fact of the description of a . .
) ] L <Programme, hasStatus, isSubmitted>;
Statement Contract_object. It is a triple in the form of o
- <communication, hasStatus, hasEffect>.
<Contract_object, hasProperty, Property>.
) o . . “hasContentConstraint”;
entity2fac . “hasConstraint” is the relation connecting a o
i hasConstraint ) ) “hasPurposeConstraint”;
t relation Behavior and a Constraint.

“hasTimeConstraint”; “hasElseConstraint”;

3
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One of the example triples: <Behavior,
hasTimeConstraint, beforeReplyDueDate>.
The Behavior could be <PM, agreeTo,

extension>.

fact2fact
relation
(“hasCont
ractual
Relation™)

The conditional relation between two

“if-then” (notice that <A, if-then, B> denotes
“if A, then B”.);
“ifNot-then”, “otherwise” (<A, ifNot-then,

Conditional ] ) e
) behaviors. B> or <A, otherwise, B> denotes “if not A,

relation
then B”.);
“unless” (<A, unless, B> denotes if B, then
not A)
The temporal relations including “before”;

T [ The temporal relation between two behaviors — “after”, “until”, “within 2 weeks of”, “as soon
empora ) ) )
p' to form the triple <Behavior, hasTime, as”, etc.
relation

Behavior>.

Notice that <A, before, B> denotes that A
happens before B happens
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3.3 NCKG implementation method
3.3.1 Workflow

This section presents a 5-step workflow of generating NCKG from plain text. It
performs entitie & fact identification and relation linking iteratively. It is also applicable
for larger contract corpus.

Step 1. Behavior identification

The goal of this step is to extract the Behavior class instances by recognizing key
components in <Contract actor, hasActionTo, Contract object> triples. First, search
every subject in all clause sentences for the Contract actor class entity. Second, extract
the verb and object in the same sentence as the instance of “hasActionTo” and
“Contract_object” separately. Then perform the above operations iteratively until there
is no Contract actor instances in the subject position, then we consider the Behavior
extraction step is done.

Step 2. Statement identification

After the extraction of all Behavior instances, search the rest of subjects in the
sentences for Contract_object class entity. Next, extract the predicate and object in the
same sentence as a whole “Property” entity. The Statement triple is extracted
accordingly as < Contract object, has Property, Property>. Then perform the same
above operations until there is no Product in the subject position.

Step 3. Constraint identification

The Property class entity is recognized mainly based on the understanding of
contract semantics, since the instances are irregular and varied. The explanation and
illustration of each Property is given in Table 3. Accordingly, we recognize the Content,
Purpose, Time and other constraints, until there is no extra component in a single clause.
Step 4. Behavior& Constraint relation linking

Since the two facts Behavior and Statement extracted in Step 1&2 are related to
certain properties in Step 3, the linking should be performed. The Properties is
connected to the facts that share a same sentence, and the relation is determined by the
class of the specific property. For example, use the relation “hasPurpose constraint” to
join the head entity “Behavior” and the tail entity “Purpose”. In this step, link all
properties to the facts until there is no extra properties, and the properties are now
updated into the previous fact.

Step 5. Fact& Fact relation linking

After extracting all the facts including properties, perform the fact relation linking
with the “hasContractualRelation”. The contractual relations can either be conditional
or temporal relations connecting two facts, and they can be recognized according to the
illustration in Table 3. The relation linking procedure should be until there is no more
these relations.

3.3.2 Implementation rules

During the workflow of entity/fact identification and relation linking, the diverse
and complex language in a contract may cause ambiguities. The implementation rules
are established to regulate a unified standard. For example, these rules determine
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whether to segment a sentence into triples or consider it as whole entity, and how to
deal with passive voice or other complex syntaxes.

Rule 1. Passive voice transformation: In a sentence where the predicate is a verb and the subject
is not an Contract_actor entity and the object is an Contract_actor entity, reform this sentence into
passive voice so that the Contract_actor entity is still at the subject position. The extracted triple
takes the form of < Contract actor, verb, Contract object> as in a regular “Behavior” fact.
Ilustration:

Clause 1a: “The cost of this insurance to the Contractor is paid by the Client.”

Clause 1b: “If the contract requires the Project Manager, the Supervisor or the Contractor to reply
to a communication, unless otherwise stated in these conditions of contract, they reply within the
period for reply.”

Clause 1a indicates that the predicate is a verb phrase “is paid by”, and the subject is “cost of
this insurance to the Contractor”, which doesn’t belong to the Contract actor class entity, and the
object of this sentence is Contract actor entity. Therefore, the triple is extracted in a way where
“Client” is changed to the subject, “is paid by” is changed to its passive voice “pay”. The extracted
triple is <Client, pay, costOf insuranceToContractor >.

The first sentence in Clause 1b, “If the Contract requires the Project Manager” is also in
accordance with the case that object is an “Actor” while the subject is not. The sentence is
transformed to passive voice and triple extracted in the forms of <ProjectManager, isRequiredBy,
contract>.

Rule 2. Subject designation: When describing an action without explicitly stating the subject in an
“Behavior”, assign the action to a specific "Contract_actor" that conducts the action.

Ilustration:

Clause 2a: “The Client may replace the Project Manager or the Supervisor after notifying the
Contractor of the name of the replacement.”

Clause 2b: “The Project Manager or the Contractor may give an early warning by notifying the
other of any other matter which could increase the Contractor's total cost.”

Clause 2c: “The Project Manager may instruct the Contractor to correct a failure to comply with
the quality plan. This instruction is not a compensation event.”

Clause 2a-2c are all cases that verb is not appearing together with its subject who conduct this
action. In Clause 2a, the subject of “notify” is “Client”, so the clause after “after” have this implicit
“Behavior” <Client, notify, Contractor>. Similarly, <ProjectManager, notify, Contractor> and
<Contractor, notify, ProjectManager> are implicit “Behavior” in Clause 2b. In Clause 2c, the verb
“correct” in this case should be designated with subject “Contractor” which acts as the object of the
main sentence, so there are two overlapping triples: <ProjectManager, instruct, Contractor> and

<Contractor, correct, failure>.

Rule 3. Object designation: When describing an action without explicitly stating the object in an
“Behavior”, assign a specific “Contract_object” to the action.

Ilustration:

Clause 3a: “A4 Party may terminate for a reason identified in the Termination Table. The procedures

followed and the amounts due on termination are in accordance with the Termination Table.”
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Clause 3b: “If either Party wishes to terminate the Contractor's obligation to Provide the Works it
notifies the Project Manager and the other Party giving details of the reason for terminating. The
Project Manager issues a termination certificate promptly if the reason complies with the contract.”

In the first sentence of Clause 3a, “A Party may terminate” omits the specific object which
causes incompleteness of the extracted triple. However, we learn from the previous Clause 3b that
terminate has object “Contractor s obligation to Provide the Works”.

Rule 4. Noun phrase extraction: During entity extraction, treat a noun phrase (adjective+
noun/possessive case) as a single entity.

Ilustration:

Clause 4a: “The Contractor submits particulars of the design of an item of Equipment to the Project
Manager for acceptance if the Project Manager instructs the Contractor to. A reason for not
accepting is that the design of the item will not allow the Contractor to Provide the Works in
accordance with

—  the Scope,

— the Contractor's design which the Project Manager has accepted or

—  the applicable law.”

Clause 4b: “The Project Manager may extend the period for reply to a communication if the Project
Manager and the Contractor agree to the extension before the reply is due. The Project Manager
informs the Contractor of the extension which has been agreed.”

LE T3

In Clause 4a, noun phrases are “particulars of the design of an item of Equipment”, “a reasons
for not accepting”, “design of the item”, “the Contractor s design”, “the applicable law”. Each of
them is extracted as a single entity, repectively. In Clause 4b, “period for reply to a communication”

is also a noun phrase being considered as a single entity.

Rule 5. Attribute clause extraction: During entity extraction, treat an attribute clause (something

which.../someone who...) as a single entity.

Ilustration:

Clause Sa: “The Contractor provides the insurances stated in the Insurance Table except any

insurance which the Client is to provide as stated in the Contract Data. The Contractor provides

additional insurances as stated in the Contract Data.”

Clause Sb: “The Project Manager informs the Contractor of the extension which has been agreed.”
In Clause 5a, “which the Client is to provide” is attribute modifying the noun “insurance”, so

the entity being extracted is “insurance which the Client is to provide”. Similarly, same rule is

applied to extract “extension which has been agreed”, which is the content that Project Manager

informs Contractor of. The complete knowledge representation contains nested triple:

<<ProjectManager, inform, Contractor>, hasContent, extension_which_hasBeenAgreed>

Rule 6. Verb modifier plus verb: During relation extraction, verb phrases, including negation
modifiers, are considered as a single relation, falling under the class of “hasActionTo”.
Ilustration:

Clause 6a: “If either Party wishes to terminate the Contractor's obligation to Provide the Works it
notifies the Project Manager and the other Party giving details of the reason for terminating. The

Project Manager issues a termination certificate promptly if the reason complies with the contract.”
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Clause 6b: “If the Project Manager does not notify a decision on that part of Defined Cost within
the time stated, the Contractor's assessment is treated as correct.”

In the verb phrase “wishes to terminate” of Clause 6a, “wish to” is used to modify the verb
“terminate”, but we extract the whole phrase as a relation to connect subject and object, which forms
<eitherParty, wishToTerminate, Contractor sObligation _to_provideTheWork>.

The verb phrase in Clause 6b is composed of negation modifier and verb, in this case, negation
and verb are also considered as whole in a relation. Consequently, the “Behavior” triple is

<ProjectManager, not_notify, decision>.

Rule 7. Concatenation list extraction: In a clause containing a list with several sub-points
connected with a concatenation relation, if each sub-point is an independent sentence with a
complete <subject, predicate, object> component, turn this fact into a tripleFact; if each sub-point
is a dependent clause, the list is considered as a single entity.

Ilustration:

Clause 7a: “Either Party may terminate if the other Party has done one of the following or its
equivalent.

o [f'the other Party is an individual and has

— presented an application for bankruptcy (R1),

—  had a bankruptcy order made against it (R2),

= had a receiver appointed over its assets (R3) or

— made an arrangement with its creditors (R4).”

In Clause 7a, “the other Party” is the subject of 4 sentences of the list, predicates are the verbs
of each sentence being “present”, “had”, “made”, objects are “application for bankruptcy”,
“bankruptcy order made against it”, “receiver appointed over its assets”, “arrangement with its
creditors”. Accordingly, each point can be represented as a triple such as R1: <the other party,
present, application for bankruptcy>.

Clause 7b: “The following are Contractor's liabilities unless they are stated as being Client's
liabilities.
*  Claims and proceedings from Others and compensation and costs payable to Others which
arise from or in connection with the Contractor Providing the Works.
*  Loss of or damage to the works, Plant and Materials and Equipment.
*  Loss of or damage to property owned or occupied by the Client other than the works,
which arises from or in connection with the Contractor Providing the Works.
*  Death or bodily injury to the employees of the Contractor.”

In Clause 7b, each main point of the list is a dependent clause (subordinate clause) instead of
an independent sentence. Therefore, we consider whole part of point as a single entity, such as
“Death or bodily injury to the employees of the Contractor”.

Rule 8. Separatable phrasal verb extraction: For separatable phrasal verbs where the verb phrase
is not continuous, consider the separated verb phrase as a whole relation, and the object which
separate them as an “Contract_object” entity.

Ilustration:

Clause 8a: “The Contractor has the right to use material provided by the Client only to Provide the
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Works. The Contractor may make this right available to a Subcontractor.”

In Clause 8a the verb phrase “make this right available” is split by the object in the middle, in
this case we extract “the right” as object and extract the original phrasal verb that without being
split as the relation, which is “make available”. Therefore, the “Behavior” triple in last sentence is
<Contractor, makeAvailable, right>. And we further discover that “to a Subcontractor” indicates
that the Behavior triple and the Actor Subcontractor can be linked through a “hasActor” relation.
Consequently, we model the last sentence as <<Contractor, makeAvailable, right>, has Actor,

Subcontractor>

Rule 9. Concatenation entity (relation) extraction: Two nouns connected with concatenation
conjunctions in the subject or object position are extracted as one entity. Two verbs connected with
concatenation conjunctions are separately extracted as two relations in two different triples.
Ilustration:

Clause 9a: “The Project Manager and the Contractor may agree rates or lump sums to assess the
change to the Prices.”

Clause 9b: “The Project Manager prepares a first Early Warning Register and issues it to the
Contractor within one week of the starting date. The Project Manager instructs the Contractor to
attend a first early warning meeting within two weeks of the starting date.”

For instance, Project Manager and Contractor are joined by “and” in Clause 9a, we consider it
as one single entity <ProjectManger and Contractor>. Same as <rates or lumpSums>. However,
“prepares a first Early Warning Register” and “issues it to the Contractor” are also joined by “and”
in Clause 9b, in this case we extract two triples as two “Behavior” separately. The result are as
follows.

Behavior 9a: <<ProjectManage and Contractor>, agreeTo, <rates or lumpSums>>

Behavior 9b-1: <PM, prepare, firstEarlyWarningRegister>

Behavior 9b-2: <PM, issue, firstEarlyWarningRegister >

4 Case illustration

4.1 Building NCKG for NEC

We built a NCKG for the NEC core clauses, which includes 9 sections and 181
clauses. The output NCKG-NEC-Core consists of two files in RDF turtle-star format,
one for the Contract schema and another for the KR of all the NEC clauses. The turtle
files can be found in Attps.//github.com/CamilleZ99/ContractKG. This section presents
examples covering the task of Behavior/Statement identification and
conditional/temporal relation linking. Each example follows the 5-step workflow and
implementation rules, as defined by the NCKG schema. The extraction process can be
assisted by LLMs such as chatGPT.

Example 1. Behavior& Behavior extraction with temporal relation.

Temporal relation e behavion o Behavior,
Within two weeks of the{ Contractor submitting a programme for acceptance, the Project Manager notifies the
- Actor hasActionTo Obyect Purpose Actor hasActionTo

Actor Content

Figure 4: Example of Behavior& Behavior extraction
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We extracted the Behavior triple <Contractor, submit, Programme> and <PM,
notify, Contractor> in step 1 by recognizing every entities and their relations. We
recognize the Purpose constraint and Content constraint and append these properties
to certain Behaviors. Finally, the temporal relation “within two weeks of” is used to
connect the two behaviors extracted before. Therefore, we can represent the clause as
follows:
<<
<<PM, notify, Contractor>>
:hasContentConstraint :acceptanceOfProgrammeOrReasonsForNotAcceptinglt>>
:within2weeksOf
<<<<Contractor, submit, Programme>> :hasPurposeConstraint :forAcceptance>> .
Example 2. Behavior& Statement extraction with conditional relation.

Conditional 3ehavior

relation Ifa programme is not identified in the Contract Data, the Confractor submits a first programme to the Project
] Object Property | Actor hasActionTo  Object

Manager for acceptance within the period stated in the Contract Data
Actor Purpose Time

Figure 5: Example of Behavior& Statement extraction

In step 1, we extracted the Behavior <Contractor, submit, a first Programme>. In
step 2, we extracted the Statement <programme, hasStatus, not identified in the
Contract data>. For the purpose constraint and time_constraint, append the properties
to the Behavior fact. In the last step, we used a conditional relation to connect the
Statement and Behavior fact. The KR is as follows.
<<
<< programme, hasProperty, notldentifiedInContractdata >>
>>
:if- then
<<<<Contractor, submit, firstProgramme>>
:hasElseConstraint to :PM;

:hasPurposeConstraint :forAcceptance;
:hasTimeConstraint : withinPeriodStatedIn ContractData>> .

4.2 Storing and querying NCKG in graph database

One way of leveraging KGs to assist domain-specific task is to store the KGs as
local database and performing query through SPARQL. In this sub-section, we
implemented the storage and query of NCKG to prove its effectiveness, as shown in
Figure 8.
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Figure 6: Framework of implementation in graph database

The ontological layer of NCKG was created using Protégé. The instance layer was
written in RDF-star as a turtle file (see Fig. 9 for the ontology and RDF interface). The
ontology and instances were then imported into a graph database (e.g. GraphDB), which
enables users to explore the class hierarchy and relationships with visualization support.
We can also execute the SPARQL query using the query interface. Examples of
querying contract knowledge are provided in Table.4 and the result of the first query is
given in Figure.10.

@ ContractOntology ¥ Home e

File Edit View Options Tools Help

Classes = Properties = Individuals = Comm CKGtriples.tt
140 @prefix ckg:<http://ContractkR/ckgh> .
o Q # 141 #Quality Management
¥ O owi:Thing 142
¥ O Behavior 143 #40.1
A 144 <<ckg:Contractor ckg:operate ckg:QualityManagementsystem>>
) 145 ckg:hasElseConstraint ckg:complieWithTheRequirementsStateInTheScope .
o 146 #40.2
v O¢ 147 <<ckg:Contractor ckg:provide ckg:ProjectManager>>
148 ckg:hasContentConstraint ckg:QualityPolicyStatement ;

149 ckg:hasContentConstraint ckg:QualityPlan ;
% 150 ckg:hasPurposeConstraint ckg:forAcceptance ;
VB eooiaciador: 151 ckg:hasTimeConstraint ckg:withinThePeriodStatedInTheContractData .
Both-party 152 <<ckg:QualityPlan ckg:hasPropety ckg:isChanged>>
O Eith ty 153 ckg:if-then <<ckg:Contractor ckg:provide ckg:ProjectManager>> .
. ’1”‘”'” 154 <<ckg:Contractor ckg:provide ckg:ProjectManager>>
gl 155 ckg:hasContentConstraint ckg:changedQualityPlan ;
Constroctionwor 156 ckg:hasPurposeConstraint ckg:forAcceptance .
» O Document 157 #40.3
t 158 <<ckg:ProjectManager ckg:instruct ckg:Contractor>>

159 ckg:hasContentConstraint <<ckg:Contractor ckg:correct ckg:failure>> ;
160 ckg:hasPropety ckg:isNotCompensationEvent .
161 <<ckg:Contractor ckg:correct ckg:failure>>
162 ckg:hasPurposeConstraint ckg:complyWithTheQualityPlan .

) Con

Figure 7: An excerpt of contract ontology and RDF-star instances

Table 4. SPARQL query of contract knowledge

ue
Querying object Q . ry. SPARQL queries
explaination
What are the PREFIX ckg:<http://ContractKR/ckg#>
time constraints | PREFIX rdfs: <http:/www.w3.0rg/2000/01/rdf-
. . for documents | schema#>
TimeConstraint
that Contractor
is responsible | SELECT 70 ?b WHERE {
for submitting? BIND (<<ckg:Contractor ckg:submit ?0>> AS ?a)

18



?a ckg:hasTimeConstraint ?b .

}

PREFIX ckg:<http://ContractKR/ckg#>
PREFIX rdfs: <http://www.w3.0rg/2000/01/rdf-

What things are | schema#>
Contractor’s
. responsibilty to | SELECT ?c WHERE {
ContentConstraint ] )
provide for BIND (<<ckg:Contractor ckg:provide
Project ckg:ProjectManager>> AS ?a)
Manager? ?a ckg:hasContentConstraint ?c .
}
PREFIX ckg:<http://ContractKR/ckg#>
PREFIX rdfs: <http://www.w3.0rg/2000/01/rdf-
What should schema#>
parties do if
Behavior quotation foran | SELECT ?c WHERE {

acceleration is
accepted?

BIND (<<ckg:QuotationForAnAcceleration
ckg:hasProperty ckg:isAccepted>> AS ?a)
?a ckg:if-then 7c .

PREFIX ckg:<http://ContractKR/ckg#>

PREFIX rdfs:

SELECT ?0 ?b WHERE

Q ) nec

<http://www.w3.0rg/2000/01/rdf-schema#>

BIND (<<ckg:Contractor ckg:submit ?o0>> AS ?a)
?a ckg:hasTimeConstraint ?b .

Table Raw Response

ckgfirstProgramme
ckg:revisedProgramme
ckg:revisedProgramme
ckg:revisedProgramme
ckg:revisedProgramme
ckg:applicationForPayment

ckg:applicationForPayment

Pivot Table

[
3

% ( 68

AN

“»

Showing results from 1 to 7 of 7. Query took 0.1s, moments ago,

b

@

ckg:withinThePeriodStatelnTheContractData

ckg:withinThePeriodForReply
ckg:afterProjectManagerHasinstructedTheContractorTo
ckg:whenContractorChooseTo
ckg:atNoLongerintervalThanThelntervalStatedinTheContractDataFromStartingDat
ckgbeforeEachAssessmentDate

ckg:beforeAssessmentDate

Figure 8: Query result for time constraint of submitting document

4.3 Enhancing LL.M-assisted contract review with NCKG

Domain database can provide more accurate and expert-driven knowledge to

enhance LLM-assisted contract review tasks. Figure 11 illustrates the pipeline of
integrating NCKG and LLMs for contract review. For each contract clause, LLM is
used to perform the task decomposition into several questions, including in-context
questions and out-of-context questions. LLM can answer in-context questions based

purely on the contract clause context, and give primary assessment conclusion. For out-
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of-context questions, such as definition of related concept, regulated process or time
constraint, we retrieve from our NCKG database to provide related structural
knowledge. Then, combining the output of LLM and database query, we again ask LLM
to summarize and generates a comprehensive contract review conclusion.

Ny In-context

questions | PPt LLMs  —output—> potential risk

i H
L") task decomposition |:_*::I: enhance
' b
i | Out-of SPARQL e

I N ut-of-context externa : 7777777 : :
t -
questions query NCKG MPU owledge | Fo----

Figure 9: NCKG-enhanced LLM contract review pipeline

Table 5 presents an example of enhancing the contract risk review task for an
Engineering, Procurement and Construction (EPC) contract. The identifier S/Q in
brackets in Figure. 11 denote the corresponding stages and questions in Table 5. Our
task is to analyze the risks in the given contract clause (refer to S1). The task
decomposition is performed using chatGPT with a few expert-driven instructions,
resulting in 7 sub-questions. Q1-Q5 are in-context questions for LLM to answer (refer
to S2), and Q6-Q7 are out-of-context questions to query the structural database (refer
to S3). After obtaining the result from the two sources, we ask chatGPT to synthesize
and summarize the above outputs and draw a final conclusion. Compared to the original
result using only chatGPT (output of S1), NCKG-enhanced contract review (output of
S4) can provide with valuable knowledge that not only leads to more comprehensive
risk assessment, but also capable of giving possible reasons and solutions for contract
management.

Table 5. Knowledge enhanced LLM contract review
Contract review task [S1]

Q: Identify the risks in the given contract clause.

@) Contract clause: The amount of the Advance Payment shall be twenty five
(25%) of the Supply Price and shall be amortised proportionately against
amounts recovered through interim applications for payment throughout the
progress of the Supply, starting with the first Interim Payment after the Order
Date. The currency shall be the same as the Supply Price.

(b) The Employer shall pay the Advance Payment after: (i) receiving the
Performance Bond in accordance with Clause 4.3(b), and (ii) receiving the
Advance Payment Guarantee in accordance with Clause 4.3(b), provided,
however, the Advance Payment shall be made within fifteen (15) days of the
later of (i) and (ii).

(c) The Supplier shall ensure that the Advance Payment Guarantee is valid and
enforceable until the entire Advance Payment has been adjusted by the Supplier,
but its amount shall be progressively reduced by the amount adjusted through
proportional deductions from Interim Payment amounts paid for the Equipment
under Clause 11.5 (Schedule of Payments). If the terms of the Advance Payment
Guarantee specify its expiry date, and the Advance Payment has not been
adjusted by the date twenty-eight (28) days prior to the expiry date, the Supplier
shall extend the validity of the Advance Payment Guarantee until the Advance
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Payment has been fully adjusted. In the event of failure by the Supplier to extend
the validity of the Advance Payment Guarantee in accordance with this Clause,
the Employer shall have the right to encash the Advance Payment Guarantee to
its full outstanding value.

A: The main risk in the contract clause is the potential for the supplier to default on their
obligations, leaving the employer with a financial loss. The clause requires an advance payment
of 25% of the supply price, amortized against interim payments. To mitigate this risk, the contract
includes provisions for an Advance Payment Guarantee. The guarantee must remain valid until
the advance payment is fully adjusted, and the supplier must extend its validity if needed. If the
supplier fails to extend it, the employer can encash the guarantee. However, it's important to
ensure that the guarantee is adequate and the supplier has the financial capacity to perform their
obligations.

Task decomposition [S2]

Q: Break down the contract review task by asking several questions about the contract clause, list
5 questions and give the corresponding answer. Start with:

a: When should the Employer pay the Advance Payment? [Q1]

b: The amount and currency of Advance Payment? [Q2]

c: What are the preconditions for Employer to encash the Advance Payment Guarantee? [Q3]
What information from FIDIC contract may needed to answer the above questions?

A:

Q1: When should the Employer pay the Advance Payment?

A1l: The Employer should pay the Advance Payment within fifteen (15) days of the later of (i)
receiving the Performance Bond in accordance with Clause 4.3(b), and (ii) receiving the Advance
Payment Guarantee in accordance with Clause 4.3(b).

Q2: The amount and currency of Advance Payment?

A2: The amount of the Advance Payment is twenty-five percent (25%) of the Supply Price. The
currency of the Advance Payment shall be the same as the Supply Price.

Q3: What are the preconditions for the Employer to encash the Advance Payment Guarantee?
A3: The preconditions for the Employer to encash the Advance Payment Guarantee are (1) the
Advance Payment has not been fully adjusted by the date twenty-eight (28) days prior to the
expiry date, and (2) the Supplier's failure to extend the validity of the Advance Payment
Guarantee in accordance with the contract clause.

Q4: How will the Advance Payment be amortized?

A4: The Advance Payment will be amortized proportionately against amounts recovered through
interim applications for payment throughout the progress of the Supply, starting with the first
Interim Payment after the Order Date.

Q5: What happens if the Advance Payment Guarantee's amount needs to be reduced?

AS5: The amount of the Advance Payment Guarantee shall be progressively reduced by the amount
adjusted through proportional deductions from Interim Payment amounts paid for the Equipment
under Clause 11.5 (Schedule of Payments).

The information from the FIDIC contract that may be needed to answer the above questions
includes:

The property or definition of terms. e.g. Advance Payment Guarantee. [Q6]

The pre-conditions for encashing the Advance Payment Guarantee. [Q7]

External knowledge retrieval [S3]

SPARQL query of Q6:
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SPARQL query:
PREFIX ckg:<http://ContractKR/ckg#>
PREFIX rdfs: <http://www.w3.0rg/2000/01/rdf-schema#>

SELECT ?a ?b WHERE {
ckg: PerformanceBond ckg:hasProperty ?a;
ckg: AdvancePaymentGuarantee ckg:hasProperty ?b .
H
SPARQL query of Q7:
PREFIX ckg: <http://ContractKR/ckg#>
PREFIX rdfs: <http://www.w3.0rg/2000/01/rdf-schema#>

SELECT ?a ?t WHERE {
?a ckg:if-then <<ckg:Employer ckg:haveRightToEncash ckg:AdvancePaymentGuarantee>> ;
ckg:hasTimeConstraint ?t .

}

Ab6:
ckg:AdvancePaymentGuarantee ckg:hasProperty
ckg:inAmountAndCurrencyEqualToAdvancePayment
AT:
<<ckg:Employer ckg:doesNotReceive ckg:evidenceOfExtension>>

ckg:hasTimeConstraint ckg:7DaysBeforeExpiryDateOfGuarantee.
Corresponding FIDIC clause: if the Employer does not receive this evidence 7 days before the
expiry date of this guarantee, the Employer shall be entitled to claim under the guarantee the
amount of advance payment which has not been repaid.

Contract review enhanced by external knowledge [S4]

Q: Combine above discussion and identify the risks in the contract clause.

A: The FIDIC clause refers to the requirement for the Contractor to extend the validity of the
guarantee until the advance payment has been repaid, and the Contractor should submit
evidence of this extension to the Employer. If the Employer does not receive this evidence 7
days before the expiry date of the guarantee, the Employer is entitled to claim the unpaid
amount of the advance payment under the guarantee.

In contract clause A, it states that the amount of the Advance Payment shall be 25% of the
Supply Price and shall be amortized proportionately against amounts recovered through interim
applications for payment throughout the progress of the Supply. However, it does not explicitly
mention the requirement for the Contractor to extend the validity of the guarantee until the
advance payment has been repaid, nor does it mention the need for the Contractor to submit
evidence of this extension to the Employer.

This omission in contract clause A causes a risk, as the Contractor might not be aware of the
need to extend the guarantee and provide evidence to the Employer, potentially leading to
disputes or financial losses for the Employer if the advance payment is not fully repaid and the

guarantee expires.

5 Discussion
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In this paper, we present the NCKG methodology, a novel approach that captures
the intricate semantics of contract knowledge using a nested structure. This method
serves as the bridge for integrating LLMs and KG to achieve a more transparent and
trustworthy contract review process. Consequently, we identify the necessity for further
exploration of LLMs and KGs integration from the following aspects.

LLM-assisted NCKG construction

Recent advancements in LLMs have showcased a remarkable ability for extracting
information from text based on structural instructions. For instance, ChatlE extracts
triples, performs named entity recognition, and event extraction by designing chat-like
prompts for ChatGPT, and achieve impressive performance [68]. In this regard, NCKG
construction can be executed more efficiently from contract text given our pre-defined
NCKG schema. This significantly reduces the effort required to train domain specific
knowledge extraction models. Meanwhile, it is important to provide accurate and
effective workflows and extraction rules for LLMs. The workflow and rules in 3.3 can
be formalized as prompts to further faciliate knowledge extraction in accordance with
our framework.

Using NCKG for knowledge-enhanced LLMs

The presented work offers insights into incorporating domain-specific knowledge
into large language models (LLMs). By imposing the constraints of structured contract
knowledge, language models are expected to yield enhanced accuracy and
dependability in contract management tasks. Using the nested framework presented in
this study to represent complex knowledge, the knowledge-enhanced pipeline can also
be extended to a broader array of domains.Several potential pipelines have been studied
and provided inspiration for future directions. For instance, drawing upon the triple
integration method employed in K-BERT (Liu et al., 2019), the incorporation of nested
triples into language model inputs can be investigated. Another promising avenue is to
explore learning knowledge embeddings within a nested, multi-layered knowledge
graph. This approach facilitates the conversion of NCKG into a vector database, thereby
promoting more efficient utilization and maintenance of the contract knowledge
database.

In conclusion, LLMs can facilitate the development of knowledge graphs (KGs),
while KGs can constrain reasoning and facilitate fact-checking for LLMs. Both
approaches stand to mutually benefit one another. By combining these two techniques,
more accurate and reliable outcomes can be anticipated for decision-making processes
across various domains.

6 Conclusion

In this paper, we introduce the NCKG methodology, a method for constructing
nested contract knowledge graph. First, we present the nested framework for
representing nested relationships inherent in natural language. The ontological layer of
NCKG is constructed based on the framework. Then, we define the NCKG
implementation workflow and rules for extracting and representing the contract
knowledge from contract clauses. In case study, we conduct the storage and query in
graph datatbase to evaluate the quality and application of the extracted knowledge, and
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present the pipeline using NCKG to enhance LLM contract reviewing. The result shows
a promising performance in the contract review task.

Acknowledgement

This work is funded by the National Natural Science Foundation of China (Grant
No. 71971196).

Reference

[1] K. P. Walsh, ‘Identifying and mitigating the risks created by problematic clauses in
construction contracts’, Journal of Legal Affairs and Dispute Resolution in Engineering and
Construction, vol. 9, no. 3, p. 03717001, 2017.

[2] S. Cevikol and F. B. Aydemir, ‘Detecting Inconsistencies of Natural Language Requirements
in Satellite Ground Segment Domain.’, in REFSQ Workshops, 2019.

[3] F. Zait and N. Zarour, ‘Addressing lexical and semantic ambiguity in natural language
requirements’, in 2018 Fifth International Symposium on Innovation in Information and
Communication Technology (ISIICT), IEEE, 2018, pp. 1-7.

[4] T.Mahfouz, A. Kandil, and S. Davlyatov, ‘Identification of latent legal knowledge in differing
site condition (DSC) litigations’, Automation in Construction, vol. 94, pp. 104—111, Oct. 2018,
doi: 10.1016/j.autcon.2018.06.011.

[5] A.Saseendran, B. F. Bigelow, Z. K. Rybkowski, and D. E. Jourdan, ‘Disputes in Construction:
Evaluation of Contractual Effects of ConsensusDOCS’, J. Leg. Aff. Dispute Resolut. Eng.
Constr.,vol. 12,n0. 2, p. 04520008, May 2020, doi: 10.1061/(ASCE)LA.1943-4170.0000377.

[6] J.M.K.Hamieand M.-A. U. Abdul-Malak, ‘Model Language for Specifying the Construction
Contract’s Order-of-Precedence Clause’, J. Leg. Aff- Dispute Resolut. Eng. Constr., vol. 10,
no. 3, p. 04518011, Aug. 2018, doi: 10.1061/(ASCE)LA.1943-4170.0000260.

[71 F. ul Hassan, T. Le, and X. Lv, ‘Addressing Legal and Contractual Matters in Construction
Using Natural Language Processing: A Critical Review’, J. Constr. Eng. Manage., vol. 147,
no. 9, p. 03121004, Sep. 2021, doi: 10.1061/(ASCE)C0.1943-7862.0002122.

[8] J. Murdoch and W. Hughes, Construction contracts: law and management. Routledge, 2002.

[9] R.Rameezdeen and A. Rodrigo, ‘Modifications to standard forms of contract: The impact on
readability’, Australasian Journal of Construction Economics and Building, The, vol. 14, no.
2, pp. 31-40, 2014.

[10] F. ul Hassan and T. Le, ‘Automated Requirements Identification from Construction Contract
Documents Using Natural Language Processing’, J. Leg. Aff. Dispute Resolut. Eng. Constr.,
vol. 12, no. 2, p. 04520009, May 2020, doi: 10.1061/(ASCE)LA.1943-4170.0000379.

[11] F.ul Hassan and T. Le, ‘Computer-assisted separation of design-build contract requirements
to support subcontract drafting’, Automation in Construction, vol. 122, p. 103479, Feb. 2021,
doi: 10.1016/j.autcon.2020.103479.

[12] R. Khalef and 1. H. El-adaway, ‘Automated Identification of Substantial Changes in
Construction Projects of Airport Improvement Program: Machine Learning and Natural
Language Processing Comparative Analysis’, J. Manage. Eng., vol. 37, no. 6, p. 04021062,
Nov. 2021, doi: 10.1061/(ASCE)ME.1943-5479.0000959.

[13] D. M. Salama and N. M. El-Gohary, ‘Semantic Text Classification for Supporting Automated

24



[14]

[15]

[16]

[17]

[18]

[19]

[20]

[21]

[22]

[23]

[24]

[25]

[26]

[27]

(28]

[29]

Compliance Checking in Construction’, J. Comput. Civ. Eng., vol. 30, no. 1, p. 04014106, Jan.
2016, doi: 10.1061/(ASCE)CP.1943-5487.0000301.

M. Jagannathan and V. S. K. Delhi, ‘Litigation Proneness of Dispute Resolution Clauses in
Construction Contracts’, J. Leg. Aff- Dispute Resolut. Eng. Constr.,vol. 11,no. 3, p. 04519011,
Aug. 2019, doi: 10.1061/(ASCE)LA.1943-4170.0000301.

J. Lee, J.-S. Yi, and J. Son, ‘Development of Automatic-Extraction Model of Poisonous
Clauses in International Construction Contracts Using Rule-Based NLP’, J. Comput. Civ. Eng.,
vol. 33, no. 3, p. 04019003, May 2019, doi: 10.1061/(ASCE)CP.1943-5487.0000807.

P. Zhou and N. El-Gohary, ‘Automated Extraction of Environmental Requirements from
Contract Specifications’.

Y. Zou, A. Kiviniemi, and S. W. Jones, ‘Retrieving similar cases for construction project risk
management using Natural Language Processing techniques’, Automation in Construction,
vol. 80, pp. 66-76, Aug. 2017, doi: 10.1016/j.autcon.2017.04.003.

A. Borji, ‘A Categorical Archive of ChatGPT Failures’. arXiv, Mar. 06, 2023. doi:

10.48550/arXiv.2302.03494.

T. Dash, S. Chitlangia, A. Ahuja, and A. Srinivasan, ‘Incorporating Domain Knowledge into
Deep Neural Networks’. arXiv, Mar. 15, 2021. Accessed: Jan. 31, 2023. [Online]. Available:

http://arxiv.org/abs/2103.00180

T. Dash, S. Chitlangia, A. Ahuja, and A. Srinivasan, ‘A review of some techniques for
inclusion of domain-knowledge into deep neural networks’, Sci Rep, vol. 12, no. 1, Art. no. 1,
Jan. 2022, doi: 10.1038/s41598-021-04590-0.

D. Yu, B. Yang, D. Liu, H. Wang, and S. Pan, ‘Recent Advances in Neural-symbolic Systems:

A Survey’. arXiv, Nov. 20, 2022. Accessed: Jan. 31, 2023. [Online]. Available:

http://arxiv.org/abs/2111.08164

A. Das, H. Liu, V. Kovatchev, and M. Lease, ‘The State of Human-centered NLP Technology
for Fact-checking’, Information Processing & Management, vol. 60, no. 2, p. 103219, Mar.
2023, doi: 10.1016/4.ipm.2022.103219.

E. A. M. van Dis, J. Bollen, W. Zuidema, R. van Rooij, and C. L. Bockting, ‘ChatGPT: five
priorities for research’, Nature, vol. 614, no. 7947, pp. 224-226, Feb. 2023, doi:
10.1038/d41586-023-00288-7.

M. Diligenti, S. Roychowdhury, and M. Gori, ‘Integrating Prior Knowledge into Deep
Learning’, in 2017 16th IEEE International Conference on Machine Learning and
Applications (ICMLA), Dec. 2017, pp. 920-923. doi: 10.1109/ICMLA.2017.00-37.

R. Stewart and S. Ermon, ‘Label-Free Supervision of Neural Networks with Physics and
Domain Knowledge’, A4A41, vol. 31, no. 1, Feb. 2017, doi: 10.1609/aaai.v31i1.10934.

L. von Rueden et al., ‘Informed Machine Learning — A Taxonomy and Survey of Integrating
Prior Knowledge into Learning Systems’, I[EEE Transactions on Knowledge and Data
Engineering, vol. 35, no. 1, pp. 614-633, Jan. 2023, doi: 10.1109/TKDE.2021.3079836.

P. Battaglia, R. Pascanu, M. Lai, D. Rezende, and K. Kavukcuoglu, ‘Interaction Networks for
Learning about Objects, Relations and Physics’, Dec. 2016.

W. Liu et al., ‘K-BERT: Enabling Language Representation with Knowledge Graph’. arXiv,
Sep. 17, 2019. Accessed: Feb. 06, 2023. [Online]. Available: http://arxiv.org/abs/1909.07606

J. Devlin, M.-W. Chang, K. Lee, and K. Toutanova, ‘Bert: Pre-training of deep bidirectional
transformers for language understanding’, arXiv preprint arXiv:1810.04805, 2018.

25



[30]

[31]

[32]

[33]

[34]

[35]

[36]

[37]

[38]

[39]

[40]

[41]

[42]

[43]

A. Radford, K. Narasimhan, T. Salimans, and I. Sutskever, ‘Improving language
understanding by generative pre-training’, 2018.

S. Guan et al., ‘What is Event Knowledge Graph: A Survey’, arXiv:2112.15280 [cs], Dec.
2021, Accessed: Mar. 01, 2022. [Online]. Available: http://arxiv.org/abs/2112.15280

X. Lv, J. Shi, S. Cao, L. Hou, and J. Li, ‘Triple-as-Node Knowledge Graph and Its
Embeddings’, in Database Systems for Advanced Applications, A. Bhattacharya, J. Lee Mong
Li, D. Agrawal, P. K. Reddy, M. Mohania, A. Mondal, V. Goyal, and R. Uday Kiran, Eds., in
Lecture Notes in Computer Science, vol. 13245. Cham: Springer International Publishing,
2022, pp. 107-121. doi: 10.1007/978-3-031-00123-9 8.

J. Lee, Y. Ham, J.-S. Yi, and J. Son, ‘Effective Risk Positioning through Automated
Identification of Missing Contract Conditions from the Contractor’s Perspective Based on
FIDIC Contract Cases’, Journal of Management in Engineering, vol. 36, no. 3, p. 05020003,
May 2020, doi: 10.1061/(ASCE)ME.1943-5479.0000757.

D. Chakrabarti et al., ‘Use of Artificial Intelligence to Analyse Risk in Legal Documents for
a Better Decision Support’, in TENCON 2018 - 2018 IEEE Region 10 Conference, 2018, pp.
0683—0688. doi: 10.1109/TENCON.2018.8650382.

C. H. Caldas, L. Soibelman, and J. Han, ‘Automated Classification of Construction Project
Documents’, J. Comput. Civ. Eng., vol. 16, no. 4, pp. 234-243, Oct. 2002, doi:
10.1061/(ASCE)0887-3801(2002)16:4(234).

C. H. Caldas and L. Soibelman, ‘Automating hierarchical document classification for
construction management information systems’, Automation in Construction, vol. 12, no. 4,
pp- 395-406, Jul. 2003, doi: 10.1016/S0926-5805(03)00004-9.

A. B. Candas and O. B. Tokdemir, ‘Automating Coordination Efforts for Reviewing
Construction Contracts with Multilabel Text Classification’, J. Constr. Eng. Manage., vol. 148,
no. 6, p. 04022027, Jun. 2022, doi: 10.1061/(ASCE)C0.1943-7862.0002275.

F. ul Hassan, T. Le, and D.-H. Tran, ‘Multi-Class Categorization of Design-Build Contract
Requirements Using Text Mining and Natural Language Processing Techniques’, in
Construction Research Congress 2020, Tempe, Arizona: American Society of Civil Engineers,
Nov. 2020, pp. 1266—1274. doi: 10.1061/9780784482889.135.

T. H. Beach, J.-L. Hippolyte, and Y. Rezgui, ‘Towards the adoption of automated regulatory
compliance checking in the built environment’, Automation in Construction, vol. 118, p.
103285, Oct. 2020, doi: 10.1016/j.autcon.2020.103285.

P. Zhou and N. El-Gohary, ‘Domain-Specific Hierarchical Text Classification for Supporting
Automated Environmental Compliance Checking’.

J. Song, J. Kim, and J.-K. Lee, ‘NLP and Deep Learning-based Analysis of Building
Regulations to Support Automated Rule Checking System’, presented at the 34th International
Symposium on Automation and Robotics in Construction, Taipei, Taiwan, Jul. 2018. doi:
10.22260/ISARC2018/0080.

D. Guo, E. Onstein, and A. D. L. Rosa, ‘A Semantic Approach for Automated Rule
Compliance Checking in Construction Industry’, IEEE Access, vol. 9, pp. 129648—-129660,
2021, doi: 10.1109/ACCESS.2021.3108226.

X. Xu and H. Cai, ‘Semantic Frame-Based Information Extraction from Utility Regulatory
Documents to Support Compliance Checking’, in Advances in Informatics and Computing in
Civil and Construction Engineering, 1. Mutis and T. Hartmann, Eds., Cham: Springer

26



[44]

[45]

[46]

[47]

[48]

[49]

[50]

[51]

[52]

[53]

[54]

[55]

[56]

[57]

[58]

International Publishing, 2019, pp. 223-230. doi: 10.1007/978-3-030-00220-6_27.

J. Zhang and N. M. El-Gohary, ‘Semantic NLP-Based Information Extraction from
Construction Regulatory Documents for Automated Compliance Checking’, J. Comput. Civ.
Eng.,vol. 30, no. 2, p. 04015014, Mar. 2016, doi: 10.1061/(ASCE)CP.1943-5487.0000346.
V. K. Kumar, ‘Knowledge Representation Technologies Using Semantic Web’, in Web
Services: Concepts, Methodologies, Tools, and Applications, 1GI Global, 2019, pp. 1068—
1076.

X. Li, D. Yang, J. Yuan, A. Donkers, and X. Liu, ‘BIM-enabled semantic web for automated
safety checks in subway construction’, Automation in Construction, vol. 141, p. 104454, Sep.
2022, doi: 10.1016/j.autcon.2022.104454.

S. Zhang, F. Boukamp, and J. Teizer, ‘Ontology-based semantic modeling of construction
safety knowledge: Towards automated safety planning for job hazard analysis (JHA)’,
Automation in Construction, vol. 52, pp. 2941, 2015.

T. E. El-Diraby, ‘Domain Ontology for Construction Knowledge’, J. Constr. Eng. Manage.,
vol. 139, no. 7, Art. no. 7, Jul. 2013, doi: 10.1061/(ASCE)C0.1943-7862.0000646.

T. E. El-Diraby and H. Osman, ‘A domain ontology for construction concepts in urban
infrastructure products’, Automation in Construction, vol. 20, no. 8, pp. 1120-1132, Dec. 2011,
doi: 10.1016/j.autcon.2011.04.014.

B. Zhong, H. Wu, H. Li, S. Sepasgozar, H. Luo, and L. He, ‘A scientometric analysis and
critical review of construction related ontology research’, Automation in Construction, vol.
101, pp. 17-31, May 2019, doi: 10.1016/j.autcon.2018.12.013.

Z. Zhou, Y. M. Goh, and L. Shen, ‘Overview and Analysis of Ontology Studies Supporting
Development of the Construction Industry’, Journal of Computing in Civil Engineering, vol.
30, no. 6, p. 04016026, Nov. 2016, doi: 10.1061/(ASCE)CP.1943-5487.0000594.

P. Pauwels et al., ‘A semantic rule checking environment for building performance checking’,
Automation in Construction, vol. 20, no. 5, pp. 506-518, Aug. 2011, doi:
10.1016/j.autcon.2010.11.017.

P. Pauwels and S. Zhang, ‘Semantic Rule-checking for Regulation Compliance Checking: An
Overview of Strategies and Approaches’, 2015.

P. Lu, S. Guo, L. Qian, P. He, and X. Xu, ‘The effectiveness of contractual and relational
governances in construction projects in China’, International Journal of Project Management,
vol. 33, no. 1, pp. 212-222, 2015.

X. Xu and H. Cai, ‘Semantic approach to compliance checking of underground utilities’,
Automation in  Construction, vol. 109, p. 103006, Jan. 2020, doi:
10.1016/j.autcon.2019.103006.

B. T. Zhong, L. Y. Ding, H. B. Luo, Y. Zhou, Y. Z. Hu, and H. M. Hu, ‘Ontology-based
semantic modeling of regulation constraint for automated construction quality compliance
checking’, Automation in Construction, vol. 28, pp. 58-70, Dec. 2012, doi:
10.1016/j.autcon.2012.06.006.

W. Fang, L. Ma, P. E. D. Love, H. Luo, L. Ding, and A. Zhou, ‘Knowledge graph for
identifying hazards on construction sites: Integrating computer vision with ontology’,
Automation in  Construction, vol. 119, p. 103310, Nov. 2020, doi:
10.1016/j.autcon.2020.103310.

Y. Duan, L. Shao, G. Hu, Z. Zhou, Q. Zou, and Z. Lin, ‘Specifying architecture of knowledge

27



[59]

[60]

[61]

[62]

[63]

[64]

[65]

[66]

[67]

[68]

graph with data graph, information graph, knowledge graph and wisdom graph’, in 2017 IEEE
15th International Conference on Software Engineering Research, Management and
Applications (SERA), London, United Kingdom: IEEE, Jun. 2017, pp. 327-332. doi:
10.1109/SERA.2017.7965747.

A. Sleimi, M. Ceci, N. Sannier, M. Sabetzadeh, L. Briand, and J. Dann, ‘A Query System for
Extracting Requirements-Related Information from Legal Texts’, in 2019 I[EEE 27th
International Requirements Engineering Conference (RE), Jeju Island, Korea (South): IEEE,
Sep. 2019, pp. 319-329. doi: 10.1109/RE.2019.00041.

A. Sleimi, N. Sannier, M. Sabetzadeh, L. Briand, M. Ceci, and J. Dann, ‘An automated
framework for the extraction of semantic legal metadata from legal texts’, Empir Software
Eng, vol. 26, no. 3, p. 43, May 2021, doi: 10.1007/s10664-020-09933-5.

J. Frey, K. Miiller, S. Hellmann, E. Rahm, and M.-E. Vidal, ‘Evaluation of metadata
representations in RDF stores’, SW, vol. 10, no. 2, Art. no. 2, Jan. 2019, doi: 10.3233/SW-
180307.

D. Hernandez, A. Hogan, and M. Kroetzsch, ‘Reifying RDF: What Works Well With
Wikidata?’, p. 16, 2015.

F. Orlandi, D. Graux, and D. O’Sullivan, ‘Benchmarking RDF Metadata Representations:
Reification, Singleton Property and RDF’, in 2021 IEEE 15th International Conference on
Semantic Computing (ICSC), Laguna Hills, CA, USA: IEEE, Jan. 2021, pp. 233-240. doi:
10.1109/1CSC50631.2021.00049.

S. Gottschalk and E. Demidova, ‘EventKG: A Multilingual Event-Centric Temporal
Knowledge Graph’, arXiv:1804.04526 [cs], Apr. 2018, Accessed: Mar. 05, 2022. [Online].
Available: http://arxiv.org/abs/1804.04526

N. Park, F. Liu, P. Mehta, D. Cristofor, C. Faloutsos, and Y. Dong, ‘EvoKG: Jointly Modeling
Event Time and Network Structure for Reasoning over Temporal Knowledge Graphs’,
Proceedings of the Fifteenth ACM International Conference on Web Search and Data Mining,
pp. 794-803, Feb. 2022, doi: 10.1145/3488560.3498451.

H. Zhang, X. Liu, H. Pan, Y. Song, and C. W.-K. Leung, ‘ASER: A Large-scale Eventuality
Knowledge Graph’. arXiv, Jan. 25, 2020. Accessed: Oct. 11, 2022. [Online]. Available:
http://arxiv.org/abs/1905.00270

M. Chen et al., ‘Meta-Knowledge Transfer for Inductive Knowledge Graph Embedding’, in
Proceedings of the 45th International ACM SIGIR Conference on Research and Development
in Information Retrieval, Madrid Spain: ACM, Jul. 2022, pp. 927-937. doi:
10.1145/3477495.3531757.

X. Wei et al., ‘Zero-Shot Information Extraction via Chatting with ChatGPT’. arXiv, Feb. 20,
2023. Accessed: Mar. 21, 2023. [Online]. Available: http://arxiv.org/abs/2302.10205

28



	Zotero_Bibliography
	Identifying_and_mitigating_the_risks_cre
	Detecting_Inconsistencies_of_Natural_Lan
	Addressing_lexical_and_semantic_ambiguit
	Identification_of_latent_legal_knowledge
	Disputes_in_Construction__Evaluation_of_
	Model_Language_for_Specifying_the_Constr
	Addressing_Legal_and_Contractual_Matters
	Construction_contracts__law_and_manageme
	Modifications_to_standard_forms_of_contr
	Automated_Requirements_Identification_fr
	Computer_assisted_separation_of_design_b
	Automated_Identification_of_Substantial_
	Semantic_Text_Classification_for_Support
	Litigation_Proneness_of_Dispute_Resoluti
	Development_of_Automatic_Extraction_Mode
	Automated_Extraction_of_Environmental_Re
	Retrieving_similar_cases_for_constructio
	A_Categorical_Archive_of_ChatGPT_Failure
	Incorporating_Domain_Knowledge_into_Deep
	A_review_of_some_techniques_for_inclusio
	Recent_Advances_in_Neural_symbolic_Syste
	The_State_of_Human_centered_NLP_Technolo
	ChatGPT__five_priorities_for_research
	Integrating_Prior_Knowledge_into_Deep_Le
	Label_Free_Supervision_of_Neural_Network
	Informed_Machine_Learning_–_A_Taxonomy_a
	Interaction_Networks_for_Learning_about_
	K_BERT__Enabling_Language_Representation
	Bert__Pre_training_of_deep_bidirectional
	Improving_language_understanding_by_gene
	What_is_Event_Knowledge_Graph__A_Survey
	Triple_as_Node_Knowledge_Graph_and_Its_E
	Effective_Risk_Positioning_through_Autom
	Use_of_Artificial_Intelligence_to_Analys
	Automated_Classification_of_Construction
	Automating_hierarchical_document_classif
	Automating_Coordination_Efforts_for_Revi
	Multi_Class_Categorization_of_Design_Bui
	Towards_the_adoption_of_automated_regula
	Domain_Specific_Hierarchical_Text_Classi
	NLP_and_Deep_Learning_based_Analysis_of_
	A_Semantic_Approach_for_Automated_Rule_C
	Semantic_Frame_Based_Information_Extract
	Semantic_NLP_Based_Information_Extractio
	Knowledge_Representation_Technologies_Us
	BIM_enabled_semantic_web_for_automated_s
	Ontology_based_semantic_modeling_of_cons
	Domain_Ontology_for_Construction_Knowled
	A_domain_ontology_for_construction_conce
	A_scientometric_analysis_and_critical_re
	Overview_and_Analysis_of_Ontology_Studie
	A_semantic_rule_checking_environment_for
	Semantic_Rule_checking_for_Regulation_Co
	The_effectiveness_of_contractual_and_rel
	Semantic_approach_to_compliance_checking
	Ontology_based_semantic_modeling_of_regu
	Knowledge_graph_for_identifying_hazards_
	Specifying_architecture_of_knowledge_gra
	A_Query_System_for_Extracting_Requiremen
	An_automated_framework_for_the_extractio
	Evaluation_of_metadata_representations_i
	Reifying_RDF__What_Works_Well_With_Wikid
	Benchmarking_RDF_Metadata_Representation
	EventKG__A_Multilingual_Event_Centric_Te
	EvoKG__Jointly_Modeling_Event_Time_and_N
	ASER__A_Large_scale_Eventuality_Knowledg
	Meta_Knowledge_Transfer_for_Inductive_Kn
	Zero_Shot_Information_Extraction_via_Cha

