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Abstract

This report is intended to describe first, the principal physics reasons for an ambi-

tious experimental program in neutrino physics and proton decay based on construction

of a series of massive water Cherenkov detectors located deep underground (4850 ft)

in the Homestake Mine of the South Dakota Science and Technology Authority (SD-

STA); and second, the engineering design of the underground chambers to house the

Cherenkov detector modules; and third, the conceptual design of the water Cherenkov

detectors themselves for this purpose. Included in this document are preliminary costs

and time-to-completion estimates which have been exposed to acknowledged experts

in their respective areas. We have included some contingency factors. Nevertheless,

we recognize that much more extensive documentation and contingency estimates will

be needed for a full technical design report.

In this proposal we show the event rates and physics sensitivity for beams from both

FNAL (1300 km distant from Homestake) and BNL (2540 km distant from Homestake).

The program we propose will benefit with a beam from FNAL because of the high

intensities currently available from the Main Injector with modest upgrades. The

possibility of tuning the primary proton energy over a large range from 30 to 120 GeV

also adds considerable flexibility to the program from FNAL.
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Preface

This report is intended to describe first, the principal physics reasons for an ambitious

experimental program in neutrino physics and proton decay based on construction of a

series of massive water Cherenkov detectors located deep underground (4850 ft) in the

Homestake Mine of the South Dakota Science and Technology Authority (SDSTA); and

second, the engineering design of the underground chambers to house the Cherenkov

detector modules; and third, the conceptual design of the water Cherenkov detectors

themselves for this purpose.

In this proposal we show the event rates and physics sensitivity for beams from both

FNAL (1300 km distant from Homestake) and BNL (2540 km distant from Homestake).

The program we propose will benefit with a beam from FNAL because of the high

intensities currently available from the Main Injector with modest upgrades. The

possibility of tuning the primary proton energy over a large range from 30 to 120 GeV

also adds considerable flexibility to the program from FNAL. On the other hand the

beam from BNL over the larger distance will produce very large matter effects, and

consequently a hint of new physics (beyond CP violation) can be better tested with

that configuration. In this proposal we focus on the CP violation physics.

Included in this document are preliminary costs and time-to-completion estimates

which have been exposed to acknowledged experts in their respective areas. This

presentation is not, however, to be taken as a technical design report with the extensive

documentation and contingency costs that a TDR usually entails. Nevertheless, some

contingency factors have been included in the estimates given here.

The essential ideas expressed here were first laid out in a letter of intent to the

interim director of the Homestake Laboratory on July 26, 2001. Since that time, the

prospect of a laboratory in the Homestake Mine has been realized, and the design of

a long baseline neutrino experiment has been refined. The extrapolation contained in

this proposal is within the common domain of thinking in the area of physics discussed

here. It needs now only the encouragement of the funding agencies, NSF and DOE.

1 Introduction

With the discovery of neutrino oscillations, it becomes realistic to test for a violation

of CP-invariance in the lepton sector of elementary particles. As is well-known, CP-

invariance in the hadron sector of elementary particles was discovered more than 40

years ago and has been the subject of study—experimental and theoretical—since that

time. In the event that such violation is found and measured in the lepton sector,
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the implications of that finding would be profound for elementary particle physics and

similarly for astrophysics and cosmology. This is the principal goal of the long-baseline

neutrino program in the Homestake Laboratory.

We have previously pointed out that for a given resolution on δCP the total number

of neutrino events needed, which determines the detector size and beam intensity, is

approximately independent of the baseline length as well as the value of sin2 2θ13 [1, 2],

as long as the electron signal is not background dominated or the value of θ13 too

small (sin2 2θ13 < 0.003[3]). Therefore this very long baseline (
>
∼ 1300 km) program

is attractive regardless of other projects in neutrino physics because it provides high

sensitivity to θ13, CP violation, and the mass hierarchy as well as access to much richer

physics phenomena.

There are three additional goals that can be addressed by the same detector at the

same time: (1) high precision studies of neutrino oscillations, (2) a search for nucleon

decay to yield a substantially improved sensitivity to the decay rate p → e+ + π0, and

perhaps to other decay modes, and (3) a search for supernova neutrino bursts. All

of these goals have been extensively discussed in the literature and are recognized as

important issues to be determined experimentally in the progress of elementary particle

physics.

The design of the detector for this program may be briefly stated. The three goals

described here require high statistical sensitivity and good discrimination against back-

grounds; these in turn determine the size, the type and nature of the detector. Con-

sidering the present intensity levels available for neutrino beams from US accelerator

laboratories (Fermi National Accelerator Laboratory (FNAL) or Brookhaven National

Laboratory (BNL)), a detector fiducial mass of ≥ 300 ktons is essential to acquire the

statistical precision of the test for CP invariance and to study neutrino oscillations at

the statistical level of 1–3%. Similar detector mass is also essential to extend the limit

on the nucleon decay lifetime. To achieve such large mass and simultaneously obtain

sufficient information about observed events for effective background elimination leads

to the choice of detector as a water Cherenkov detector. To make it possible to use

the three detector modules in concert or independently specifies their modularity, and

finally to protect them from the cosmic ray flux demands that they be operated deep

underground. This last condition is amply satisfied at Homestake as shown in Fig. 1.

It is also worthwhile in this brief introduction to complete the description of the

long baseline neutrino program in the Homestake Laboratory by addressing two mis-

conceptions.

First is the issue of what is referred to as “extreme cost” of such a large mass

neutrino detector and the impact of that cost on other research plans for expensive fa-

cilities. The modular detector proposed here will require four or five years to construct

from the time funds become available. Although the chambers for all three modules

2
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Figure 1: Cosmic ray muon intensity as a function of depth in meters water equivalent at

the Homestake based Deep Underground Science and Engineering Laboratory (DUSEL). The

depth and rates at other underground laboratory locations in the world are also indicated

for comparison. Various locations in Homestake of potential sites for physics experiments

are indicated by a red triangle. The Homestake (Chlorine) depth (4850 ft.) is the potential

location for the detector proposed in this document. The rate of muons for a 100 kT detector

at this depth is approximately 0.1 Hz.
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may be excavated at the same time, for time and cost savings, it is likely that the detec-

tor modules will be finished serially. As a result, the first module can be shaken down

and begin operating while construction of the others is being completed. This means

an early start of data-taking and control of the rate at which funds are expended if

such fine-tuning were to be requested by the funding agency. In any event, the present

estimate of the cost of the complete 3 module detector, which will be presented in detail

later in this report, is $308M, or $62M per year over the five years of construction.

This should be regarded as a well considered allocation of resources since the useful

life of the detector complex will extend over a period of at least ten years following the

onset of data-taking, and very likely much longer without the beam to continue study of

atmospheric neutrinos, neutrino emissions from Type 2 supernovae, and proton decay.

Second, the CP-test needs a broad band neutrino beam from a high energy accelera-

tor to be discussed briefly below, but is properly the province of FNAL and BNL which

are now involved in discussions relating to the technical aspects of that beam and its

delivery to Homestake Laboratory (distances: ∼ 1290 km from FNAL and ∼ 2540 km

from BNL). A design for such beam from BNL exists and has been well documented.

We hope that as part of the FNAL/BNL study on beams and accelerator intensity a

design for such a beam will be produced at FNAL. It is clear even from initial studies

that due to the high intensities available at the Main Injector and the flexibility in

proton energy over a wide range (30 to 120 GeV), a beam from FNAL could be very

advantageous. We hope that a new design will produce adequate intensity neutrino

beam for the initial CP-test without a need for large upgrades to the proton complex,

but such upgrades will be desired subsequently.

It is expected that construction of a beam at either accelerator would take about

four or five years and coincide approximately with the schedule for the Homestake

detectors if work were to begin at both projects at the same time. It should be em-

phasized, however, that more than a rough coincidence in time is not demanded; as

discussed below, there is important physics to be studied in the Homestake detector

without a neutrino beam, provided the beam becomes available within two years after

completion of the full detector.

We turn now to the second section of this report: an abbreviated description of

neutrino physics and CP-violation, and proton decay.

2 Neutrino Oscillations and CP-Invariance Vi-

olation

The physics reach of the program here in the study of neutrino-oscillations and CP-

violation is extensive (see Fig. 2 and Fig. 3)[4, 5] and needs to be presented in
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quantitative detail to be appreciated. A compact but complete presentation of that

material, “Very Long Baseline Neutrino Oscillation Experiments for Precise Measure-

ments of Mixing Parameters and CP Violating Effects”, is published in Phys. Rev.

D68:012002 [2] and also in eprint hep-ph/0407047 [6]. We summarize here parts of the

introduction and conclusions of those reports. We will also use the materials generated

in recent workshops on the subject as well as the reports from the NSF DUSEL (Deep

Underground Science and Engineering Laboratory) initiatives.

The first violation of CP-invariance was observed in the K0 − K̄0 system about

forty years ago. Until that experiment, it was thought that the product of those

symmetry factors was invariant and preserved the symmetry between a fundamental

neutral particle and its antiparticle. Recently, CP violation has been observed in a

second quark system, the B0 − B̄0 system. Following that, interest is raised in the

question of the presence of CP-invariance violation in the neutrino sector.

The observation of neutrino oscillations opens the neutrino sector as a promising re-

gion in which a CP asymmetry between neutrino and antineutrino might be exhibited.

This would fuel further speculation that a primordial universal asymmetry in the early

universe accounts for the matter-antimatter asymmetry we observe now. The sugges-

tion that a long baseline neutrino oscillation experimental program would be a fertile

region to explore for that purpose has been studied intensively (e.g., see [7, 8, 9, 10, 11]

and references therein) in the last few years as a result of the experimental data on neu-

trino oscillations, but a conclusive demonstration of neutrino oscillations and a search

for leptonic CP-invariance violation awaits a more ambitious experimental program

such as the one proposed here.

Measurements of solar and atmospheric neutrinos have provided strong evidence

for non-zero neutrino masses and mixing [12, 13, 14, 15, 16]. Interpretation of the

experimental results is based on oscillations of one neutrino flavor state, νe, νµ, or

ντ , into the others, and described quantum mechanically in terms of neutrino mass

eigenstates, ν1, ν2, and ν3. The mass squared differences involved in the transitions

are measured to be approximately ∆m2
21 ≡ m(ν2)

2 − m(ν1)
2 ≈ 8 × 10−5eV 2 (solar

parameters) and ∆m2
32 ≡ m(ν3)

2−m(ν2)
2 ≈ ±2.5×10−3eV 2 (atmospheric parameters),

with large mixing strengths, sin2 2θ12 ≈ 0.86 and sin2 2θ23 ≈ 1.0 in both cases (See

Table 1). The currently favored parameters open the possibility for an accelerator

based long baseline program that can measure both solar and atmospheric oscillation

parameters in a single experiment with high precision, and search for CP violation and

new physics.

We have simulated and analyzed a feasible long baseline neutrino oscillation pro-

gram consisting of a low energy, wide band neutrino beam produced by ∼ 1 MW of 28

to 60 GeV protons incident on a carbon target with magnetic horn focusing of pions

and kaons and a large water Cherenkov detector at a distance of 1300 or 2500 km from

5
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Figure 2: This graph shows the 3 sigma physics reach for sin2 2θ13 (top), and resolution of

the mass hierarchy (bottom) of the program we are proposing here. The region to the right

of the curves will be excluded for sin2 2θ13 (top) in case of no signal. If there is a signal then

the mass hierarchy will be determined to the right hand side of the curves in the bottom

plot. The calculation was made for the exposure of 300kT × 1MW × 5yrs each for neutrino

and anti neutrino running. The assumptions about the spectrum and proton energy are

explained in the text. We assume running time of 1.7× 107 sec per year. The reach for both

1300 km and 2540 km baselines is shown.
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Figure 3: This graph shows the 3 sigma reach for detection of CP violation as a function

of sin2 2θ13 and δCP , There will be a 3 sigma signal for CP violation in the region to the

right of the curves. The CP parameter δCP will be determined to at least 3 sigma with

no ambiguities in a simultaneous determination (or fit) that also yields θ13 and the mass

hierarchy. The assumptions for the detector exposure are the same as in Fig. 2.
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the neutrino source. The results reported in [2] were based on a fast simulation of the

signal and background events based on a Monte Carlo that included a parameterized

response of a water Cherenkov detector. Since then a study has been performed with

complete Monte Carlo simulation based on Super Kamiokande (reported by Chiaki

Yanagisawa [17]) using the spectra shown in Fig. 4. We have adjusted our detector

parameterization for the fast simulation to conform to this new study. The plots shown

in this proposal are largely based on this. The neutrino beam with a total intensity

of about 4.7 × 10−5ν/m2/POT using 28 GeV protons at a distance of 1 km from the

target could be provided by either the FNAL Main Injector [18, 19, 20] or the BNL-

AGS [21]. If sited at FNAL, optimization of the beam energy from 30 to 120 GeV and

choice of decay tunnel length up to 400 meters is possible. This work is on-going and

could result in better performance of the beam intensity.

This single program can produce measurements of all parameters in the neutrino

mixing matrix through observation of the disappearance channel, νµ → νµ, and the

appearance channel νµ → νe. The project is also sensitive to the mass ordering of

neutrinos using the observation of the matter effect in the appearance channel through

the currently unknown parameter sin2 2θ13. Nevertheless, the program is intended pri-

marily to measure the strength of CP invariance violation in the neutrino sector and

will provide a measurement of the CP phase, δCP , or alternatively the CP violating

quantity, JCP , if the one currently unknown neutrino oscillation mixing parameter

sin2 2θ13 ≥ 0.01, a value about 15 times lower than the present experimental upper

limit. We point out that for a given resolution on δCP the number of neutrino events

needed, which determines the detector size and beam intensity, is approximately inde-

pendent of the baseline length as well as the value of sin2 2θ13 [1], as long as the electron

signal is not background dominated or the value of θ13 too small (sin2 2θ13 < 0.003[3]).

Therefore this very long baseline (
>
∼ 1300 km) program is attractive regardless of other

projects in neutrino physics because it provides high sensitivity to θ13, CP violation,

and the mass hierarchy as well as access to much richer physics phenomena. Lastly,

we comment that most of the rich physics program including a preliminary search for

3-generation model CP effects through spectral distortions can be carried out by neu-

trino running alone. Nevertheless, anti-neutrino data will be essential to establish CP

violation and to distinguish new physics in the leptonic sector from the 3-generation

model. The shape of the disappearance and appearance signals over multiple oscilla-

tions from neutrino and anti-neutrino running can be used to constrain the magnitude

of effects of new physics from, e.g., sterile neutrino mixing, extra dimensions, exotic

interactions with matter, etc.[22].

The FNAL main injector has the ability to produce proton beams from ∼ 30 GeV

to 120 GeV. It is been shown that when the Tevatron completes operations around

2010, a number of improvements can be made to the FNAL complex to raise the total

8



Table 1: In this table we list the best known neutrino oscillation parameters from a recent

global fit[23]. Other fits give similar results.

Parameter Value

∆m2
21 (8.0± 0.3)× 10−5eV 2

sin2 2θ12 0.86± 0.04

|∆m2
32| (2.5± 0.3)× 10−3eV 2

sin2 2θ23 1.02± 0.04

sin2 2θ13 < 0.12

δCP Unknown

power of the main injector to 1.1 MW at 120 GeV [19]. There are studies to find more

improvements to maintain the power level at lower energies as well [18, 20]. For the

BNL-AGS a plan exists to improve the facility to 1 MW beam power at 28 GeV [21].

For the purposes of this proposal we assume that a beam can be made with 28 GeV

protons with a power level of 1 MW. The spectrum for neutrinos and antineutrinos is

shown in Fig. 4. Optimization of the beam spectrum is in progress as part of the joint

effort between BNL and FNAL. In particular, it is clear that higher energy protons will

yield a more intense and broader neutrino flux per proton. This has to be balanced

against the need to suppress neutral current backgrounds from higher energy neutrinos.

The neutrino event rate for the exposure assumed for Fig. 2 is approximately

53000 (14000) events per year for the FNAL (BNL) to Homestake distance of 1300 km

(2540 km). The anti-neutrino event rate is 16000 (4200) events per year for the FNAL

(BNL) distance. Total exposure was assumed to be 5 years each. The anti-neutrino

event yields are smaller due to the smaller cross section. Therefore we anticipate that

a further factor of 2 upgrade of the beam intensity will be in the plans after the initial

5 year neutrino exposure. Nevertheless, we have not assumed such an upgrade in the

calculations of Fig. 2.

We have simulated the results of exposures to neutrino and anti-neutrino beams

from the two laboratories assuming a value of ρEarth = 3.4gm/cm3, to take into account

the matter effect of neutrinos traversing the long distances (1300 km from Fermilab,

2540 km from BNL) from those sources to the Homestake detector. The difference

between assuming a constant matter density or taking account of the density variation

is small for these distances through the Earth. We have also chosen 0.04 as the value

of sin2 2θ13 in the simulation because a larger value is likely to be measured in the

next few years; a smaller value will be pursued by this program. Indeed, the CP-test

remains viable in the Homestake detector even if sin2 2θ13 is as small as
<
∼ 0.005. At

9
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Figure 4: This plot shows the spectrum of neutrinos (top) and anti-neutrinos (bottom) from

28 GeV protons with a wide band horn design (from BNL) calculated using a GEANT based

Monte Carlo program. The decay tunnel diameter was assumed to be 4 meters and length

to be 180 Meters. Such a beam could originate from FNAL or BNL. At FNAL, the proton

beam energy could be higher and the tunnel length could be longer, both yielding a more

intense beam per proton; this optimization is in progress.
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that level, interest in part shifts to the question of why the ”solar” and ”atmospheric”

mixing parameters are so large, and yet the third mixing angle, which must exist in

a 3-generation system, is so small. The neutrino program would take this as a new

challenge, not an obstacle, but a clear indication that physics beyond the oscillation

description underlies the present experimental observations. It is for this reason among

others that high precision studies of neutrino oscillations are listed as a goal of the

Homestake long baseline neutrino program. The results of the simulation are shown in

Figs. 5 through 7.

Fig. 5 shows the nodal structure that will be seen in the spectrum of νµ charged

current reactions. The same nodal structure is expected in anti-neutrino spectrum.

Since the anti-neutrino data would be products of a completely separate accelerator

run from the run for neutrino data, a comparison of the νµ and ν̄µ energy structures

would establish a common energy scale with a given empirically determined error for

the two energy distributions.

Confirmation of the energy scale (or equivalently ∆m2
31 scale) would come from

comparison of the νµ and νe energy distributions in Fig. 5, Fig. 6, and Fig. 7, which

show the locations of the νe and ν̄e peaks in the valleys between the νµ and ν̄µ survival

peaks. A close examination of Fig. 6 and Fig. 7 shows similar spectral features except

that in the case of normal (reversed) hierarchy the anti-neutrino appearance spectrum

will be suppressed (enhanced) at higher energies. The effect is dramatic for both 1300

and 2540 km distances.

A large fraction of the CP information is gained simply by identifying the nodal

structures at well calibrated locations in energy. The position of the peaks in energy and

their amplitude will give us an internally consistent picture of the νµ → νe appearance

observation. A detailed fit would yield values for the three parameters, θ13, δCP , and

mass hierarchy, in the sensitive region as shown in Fig. 2. Any inconsistencies in the

fit could indicate presence of new physics beyond the 3-generation neutrino model.

The capability to predict precisely the energy distributions resulting from the two

data-taking runs described here depends, first, on knowledge of the measured values

of the oscillation parameters and their errors, ∆m2
ij and sin2 2(θij), which will be im-

proved in this program. Second, that capability will depend on the ability of making

calculations of the event yields and spectra with small errors. Apart from the tests for

consistency described above, we will also rely on the positive experience obtained in pre-

vious experiments with massive neutrino detectors (Kamioka-II, SK, and MINOS[24])

that have demonstrated good agreement between observation and calculation.

The analysis envisioned above—with its several checks against error and ambiguities—

provides a particularly sensitive search for a non-zero value of δCP because it uses both

the energy dependence of the CP effect as well as the neutrino/anti-neutrino asym-

metry. A less sensitive analysis is possible using neutrino data alone, in which the
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2540 (top) and 1300 (bottom) km distances.
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Figure 6: Charged current νe interaction spectrum after cuts to reduce background. The

oscillation parameters assumed are indicated in the figures. We have used the value of

sin2 2θ13 = 0.04 for illustrative purposes. The CP phase is changed for the various curves as

indicated in the figures. For these figure the mass hierarchy is assumed to be ”normal”. The

spectra are shown for 2540 (top)and 1290 (bottom) km distances.
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Figure 7: Charged current ν̄e interaction spectrum after cuts to reduce background. The

oscillation parameters assumed are indicated in the figures. We have used the value of

sin2 2θ13 = 0.04 for illustrative purposes. The CP phase is changed for the various curves

as indicated in the figures. For these figure the mass hierarchy is assumed to be ”normal”.

These spectra assume the same amount of anti-neutrino running with the same intensity

proton beam as in Fig. 6. The spectra are shown for 2540 (top)and 1290 (bottom) km

distances.
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parameter δCP is measured explicitly for νe oscillations along with sin2 2θ13 using the

energy dependence alone. The virtue of this mode of analysis is that it does not re-

quire antineutrino data and therefore can be carried out when the neutrino exposure

is completed—two to three years after neutrino data-taking begins.

3 Nucleon Decay

While current experiments show that the proton lifetime exceeds about 1033 years, its

ultimate stability has been questioned since the early 1970s in the context of theoret-

ical attempts to arrive at a unified picture of the fundamental particles, the quarks

and leptons and of their three forces: the strong, electromagnetic and weak. These at-

tempts of unification, commonly referred to as Grand Unification, have turned out to

be supported empirically by the dramatic meeting of the strengths of the three forces,

that is found to occur at high energies in the context of so-called Supersymmetry,

as well as by the magnitude of neutrino masses that is suggested by the discovery of

atmospheric and solar neutrino oscillations. One of the most crucial and generic pre-

dictions of grand unification, however, is that the proton must ultimately decay into

leptonic matter such as a positron and a meson, revealing quark-lepton unity. A class

of well-motivated theories of grand unification, based on the symmetry of SO(10) and

Supersymmetry [25], which have the virtue that they successfully describe the masses

and mixings of all quarks and leptons including neutrinos, and which also explain the

origin of the excess of matter over anti-matter through a process called leptogene-

sis, provide a conservative (theoretical) upper limit on the proton lifetime which is

within a factor of ten of the current lower limit. This makes the discovery potential for

proton decay in the next-generation high. At present, the best limit on the classical

mode, p → e+π0 ( > 5.4 × 1033 yr, at 90% CL) comes from a 92 kton-yr exposure

of Super-Kamiokande[26]. The detection efficiency of 44% is dominated by final-state

π0 absorption or charge-exchange in the nucleus, and the expected background is 2.2

events/Mton-yr. The mode p → K+ + ν̄, is experimentally more difficult in water

Cherenkov detectors due to the unobservable neutrino. The present limit from Super-

Kamiokande is the result of combining several channels, the most sensitive of which

is K+ → µ+ν accompanied by a de-excitation signature from the remnant 15N nu-

cleus. Monte Carlo studies suggest that this mode should remain background free for

the foreseeable future. The present limit on this mode is > 2.2 × 1033 yr (90% CL).

Since the next step in nucleon decay very likely needs an order of magnitude improve-

ment, continued progress inevitably requires much larger detectors. Out of the various

technologies discussed water Cherenkov appears to be the only one capable of reach-

ing lifetimes of 1035 years or greater. In Fig. 8 we reproduce projections for proton

decay sensitivity for the above discussed modes for larger water Cherenkov detector
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exposures[27, 28].

The first advantage of a water Cherenkov detector is that it is a proven technology

that has been perfected over several decades. The second advantage is often overlooked:

it is perhaps the only detector with the capability of having a vast dynamic range in

detection of 5 MeV to 50 GeV. This makes it a unique instrument ideally suited to

take advantage of a deep shielded location. The dynamic range is very important for

detection of various proton decay modes as well as astrophysical neutrinos.

Water Cherenkov detectors are in operation in Japan (Super Kamiokande with a

total mass of 50 kT)[29] and in Canada (the Sudbury Neutrino Observatory, SNO, with

1 kT of D2O and 5 kT of H2O)[30]. Most of the decay modes that were searched for in

the first generation detectors required only modest depth. IMB operated successfully at

a depth of 2000 feet [31]. The proposed depth here would reduce the muon background

by about a factor of 20 with respect to Super-K and certainly help in the observation of

modes with a low energy component or those influenced by fast neutron background.

4 Summary of Construction Planning, Budget

and Timetable for the Caverns in the Homestake

Mine

Plans for the construction of chambers for a multiple module megaton Cherenkov

detector at the Homestake Mine have gone through a number of evaluation and design

stages consisting of rock strength and stability evaluation, chamber design and layout,

construction planning, sequencing, and development of budget and timetable. Here is

a summary of these steps.

4.1 Characteristics of Homestake Rock, Stability of Large,

Deep Caverns and Coring Plans for the Deep Laboratory

Area

With the exception of several years during World War II, the Homestake Gold Mine in

Lead, South Dakota has been in continuous operation from 1876 until it ceased active

operation in 2001[32]. During that period, over 40 million ounces of gold have been

produced. This production involved the excavation of several hundred million tons of

ore from the underground mine as well as over 170 million tons of excavated ore and

waste rock from the Open Cut (pit) surface mine. The Homestake Mine now involves

over 160 miles of underground tunnels on numerous levels down to 8000 ft. below the

surface, as shown in Fig. 9.
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Figure 8: Projections of proton decay sensitivity for a water Cherenkov detector from

Shiozawa[27]. Top plot shows the sensitivity for p → e+π0; the three curves are for three

different assumptions for the effciency and background reduction in a new detector compared

to Super-Kamiokande. Bottom plot shows the sensitivity for p → K+ν̄; the plot assumes that

there will be some improvements in the reconstruction of these events for larger exposures.
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Figure 9: Schematic diagram of the Homestake mine.
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The Homestake Mine geology has been extensively studied (see the U.S. Geological

Survey Bulletin 1857-J (1991) and the references cited therein). The strength charac-

teristics of the rock have been thoroughly studied and measured. The advantage of

locating detectors deep underground is shown quantitatively in Fig. 1. The Homestake

Mining Company (HMC) has constructed several large, deep underground chambers.

Among these are an equipment repair shop at the 7400 ft. level and an air conditioning

plant at the 6950 ft. level. These excavations at great depths provide a strong indica-

tion that large excavations at depths of 4850 ft. to 7000 ft. can be constructed and

will remain stable for multi-decade periods. In addition, the construction of an array

of very large chambers provides a unique opportunity for the rock mechanics and geo-

physics communities to monitor the behavior of such structures for long periods. This

can be monitored by placing sensors in the drifts that connect the detector stations[33].

This would involve pre-excavation computer modeling of the structure, the installation

of strain and stress gauges during construction and the post-excavation monitoring of

these instruments. The backfilling of excavations in normal mining precludes long term

monitoring and the irregular shapes of ore deposits limits the geometrical range of the

excavations that can be studied.

The region of monolithic rock being considered for the deep underground Cherenkov

detector has not been mined or explored in detail. By extrapolating from above and

from the west side, this rock region appears homogeneous, and with few intrusions. In

this document we are proposing that the initial 3 chambers be located on the 4850 ft

level close to the Yates shaft and the Chlorine experiment. The rock in this region

is better known than the rest of the Yates formation, and therefore the confidence

in the cost and time estimates are higher. On the other hand, before beginning any

excavations, it would be advisable to carry out extensive coring studies of this volume

of rock. Cores can be drilled down from tunnels on the 4850 ft. level. These cores

would verify the rock strength characteristics and would provide information about the

direction of the rock grain.

4.2 Status of the Homestake Mine

Earlier this year, 2006, title to and possession of the Homestake Mine was transferred

from the Barrick Gold Corporation to the State of South Dakota. The State has

designated the South Dakota Science and Technology Authority to operate the Mine

as a Deep Underground Laboratory and has provided the Authority with $35 million in

State funds and $10 million in Federal funds for this purpose. The Authority anticipates

that it will spend the rest of 2006 on various underground remedial activities and to

reestablish laboratory facilities, power distribution, ventilation and communications

system. It anticipates opening the Underground Laboratory for experiments in late
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2007. The initial laboratory area will be at the 4850 ft level, 4200 meters water

equivalent deep. The Authority anticipates that its existing funding is sufficient to

provide basic Laboratory operations through 2012.

In addition to the above funds, Mr. Denny Sanford, the CEO of Premier Bank and

Premier Bankcard, has offered to donate $70 million to the Homestake Laboratory,

giving the Lab a total of $116 million in non-NSF funding.

The last indication was that the water in the lower reaches of the mine has reached

the 6200 ft level, about 1350 ft below the 4850 ft laboratory level. Since about 2/3 of

the water inflow is surface water that enters above the 4850 ft level, one of the remedial

activities in 2006 is to intercept this water and pump it back to the surface using the

existing mine pumping system. Once NSF funds are made available, the Authority

will pump out the water from the deeper regions of the mine and establish a second,

deeper laboratory region at the 7400 ft level.

As noted in Fig. 10, the initial three 100 kiloton fiducial mass chambers are to

be constructed adjacent to the site of the Chlorine Solar Neutrino Detector. Each of

these chambers will be about 500 ft away from that site. The rock here is well known.

The Chlorine Detector chamber was excavated in 1965 and has been completely stable

since then. In addition, the Yates rock dump and rock hoist system is only 500 ft from

the Chlorine chamber so that waste rock from these first three chambers need only be

transported about 1000 ft to the rock hoist system. The existing Chlorine Detector

laboratory area may also serve as an initial and temporary staging area for this three

chamber complex.

4.3 Determination of Excavation Stability

A preliminary 2 dimensional large chamber stability evaluation was carried out in the

fall of 2000 by members of the Rock Stability Group at the Spokane Research Labora-

tory of NIOSH (National Institute of Occupational Safety and Health). This evaluation

indicated that stable chambers with dimensions in excess of 50 meters could be con-

structed at depths of 7000 ft or more at the Homestake Mine. In the fall of 2001, rock

samples from the Yates formation were taken to the Spokane Laboratory and strength

and stress analyzed. These measurements provided more specific input for a three

dimensional stability analysis of large excavations as a function of depth in the Yates

rock formation in the Homestake Mine. This 3D analysis involved a finite difference

evaluation using the FLAC3D program. These results [34] were compared with the

empirical prediction charts of [35]. The conclusions were that 50 meter diameter by

50 meter high chambers could be safely excavated and would be stable for long term

occupancy at depths up to 2150 meters and probably somewhat deeper.

The results of this evaluation were presented in a paper at the Fifth North American
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Rock Mechanics Symposium in July 2002 [34]. For the measured Yates formation rock

parameters (Tunneling Quality Index), the Grimstad and Barton specifications are 4 -

5 cm of unreinforced shotcrete applied to the rock surface. We have decided to install

a 50 cm thick concrete shell on the vertical cylindrical inside of the excavation. This

is equivalent to a two order of magnitude safety factor using the Barton and Grimstad

parameters [36].

The FLAC3D analysis also indicated that in order to isolate the stress fields of

one chamber from the adjacent one, these chambers should be separated by at least 3

chamber diameters. These conclusions were confirmed by the report of the NSF site

selection committee [37]. Recently a linear layout has been envisioned for the 4850 ft

level. Such a scheme is shown in Fig. 10. This scheme has many advantages mostly

due to the proximity of the caverns to the well developed area between the Yates and

the Ross shafts.

4.4 Construction of Multiple 100 kiloton Chambers in the

Homestake Mine

Using the results of the stability evaluation, a group of former Homestake mining engi-

neers, (Mark Laurenti–former Chief Mine Engineer, Mike Stahl–former Mine Produc-

tion Engineer and John Marks–former Chief Ventilation Engineer) designed an array

of ten 100 kiloton water Cherenkov chambers. The criteria used in this design were,

a minimum of 50 year safe occupancy of the chambers, independent ventilation and

access system for each chamber so that completed chambers can be used for research

while additional chambers are under construction, and a structure that will permit a

plastic lined water tight and radon reducing structural enclosure.

The design involves a detailed construction plan, a rock reinforcement plan with

cable and rock bolts and a cylindrical concrete liner, and a coordinated water handling,

ventilation and chamber access plan. The top of each chamber is connected to the 4850

ft. level via a horizontal, radial tunnel. A similar tunnel connects the bottom of each

chamber to a tunnel at the 5000 ft. level. Fresh air will be sent to each chamber via the

top tunnel and exhaust air removed via the bottom tunnel, thus providing independent

air supplies to each chamber. Plan and elevation views of a single cavern are shown

in Fig. 11. The chamber dimensions are nominal ¿and will be modified as cores and

other rock information are acquired.

In Fig. 12 and Fig. 13 we show the sequence of steps involved over a four year

period in the excavation of one chamber. Our plan is to excavate a group of three

chambers at once. An equipment maintenance room will be constructed alongside the

top access tunnel. After construction of the three chamber group is completed, this

room will be converted into an electronics and water purification facility that serves
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Figure 10: Possible linear layout of 10 caverns at Homestake. This layout is developed

for the 4850 ft level. The location of the Davis Chlorine cavern is indicated by the word

“neutrino”.
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Figure 11: Details of the construction of a single cavern.

this three chamber complex.

Two 2.4 meter diameter vertical bore holes will be constructed between the upper

and lower tunnels. One of these bore holes will be outside the chamber and the second

in the center of the chamber. The bore holes serve three purposes. One, they complete

the air flow path between the fresh air input of the upper tunnel and the exhaust of

the lower tunnel. Two, they provide a drop path for excavated rock to the lower tunnel

for removal. Three, the bore hole in the center of the chamber provides an expansion

region for blasting of rock. By blasting rock inward from an ever expanding set of

concentric circles, we will avoid fracture of the outer rock walls that will serve as the

chamber containing walls.

Removing waste rock and associated rock dust via the bottom air exhaust tunnel,

will prevent rock dust from one chamber contaminating the fresh air supply of another

chamber. Once construction is completed, the bottom chamber to tunnel connection

will be sealed.

Once the access tunnels and bore holes are completed, construction of the dished

dome of the chamber will begin. The first step is to excavate a 53 meter diameter by 3

meter high section. 80 ft. long vertical cable bolts will be installed into the roof of this

excavation as that work proceeds. Once this section is completed, the excavation will

be extended upward to form the dome. As this domed excavation progresses, some of

the 80 ft. cable bolts will be cut. When completed, the dome will have 60 ft. cable
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Figure 12: Details of the construction of a single cavern.
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Figure 13: Details of the construction of a single cavern in year 3 and 4.
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bolts in the center and longer cable bolts at larger radii with 80 ft. cable bolts along

the outer edge of the dome. The stress diagrams in the diagrams in calculations of

Tesarik, Johnson, and Zipf [34] indicate that the regions of greatest stress are along

the outer region of the dome, where the cable bolts are the longest.

Once the central chamber access tunnels and boreholes are completed, work on the

two side chamber access tunnels and bore holes can begin. This work will be done

in parallel with the construction of the dome of the central chamber. Thus, once the

central chamber dome is finished, about one year after beginning of construction, we

will be ready to begin the domes on the two side chambers. This parallel construction

mode with the side chambers several months behind the central chamber allows efficient

use of equipment and personnel while at the same time permitting us to test the

construction plan on the central chamber before employing it on the two side chambers.

This overall construction procedure will result in one completed chamber in four years

with the two side chambers available a few months later.

In year two, we will begin on the main, vertical cylindrical section of the central

chamber. There will be a series of 3 meter high cuts of a 53 meter diameter section,

essentially the same size as the initial cut. These cuts will be made much faster since

there is no need for vertical cable bolting. Each of these cuts consists of three steps.

The first step is to drill downward holes for explosives and then to set off these

explosives. By using a concentric circular layout and by staggering the firing of these

explosives, the rock will be blasted toward the open central borehole region and mini-

mize outward shock waves. In addition, we plan to drill a series of vertical holes along

the cylinder boundary to prevent outward transmission of shock waves and resultant

fracturing of the cylinder walls.

The second step is to move the blasted rock fragments into the two boreholes so

that they can fall to the bottom. Front end loaders in the bottom tunnel will move

the broken rock to the rock dump near the shaft for hoisting.

The third step is to install horizontal, radial 60 ft long cable bolts into the cylindrical

rock walls and immediately thereafter install the precast concrete liner sections. These

liner sections will be bolted into the rock and will dovetail into each other. The joints

between liner sections will be grouted so that the inner surface is smooth. Finally,

we will spray on a layer of Mine Guard, a polyurethane coating that will serve as

a inhibitor of radon flow from the walls and simultaneously a very smooth and low

friction surface for the water tight plastic liner that will be installed at the end.

Each 3 meter high cut will take 10 weeks, 3 weeks for the blast hole drilling, 3 1/2

weeks for the rock removal and another 3 1/2 weeks for cable bolt installation. The

concrete liner installation will overlap the cable bolt and next layer blast hole drilling.

By staggering these activities by about 3 weeks between each of the three chambers,

we can utilize three specialized crews, one for each of these tasks, and move them from
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one chamber to the next. In addition, since separate equipment is used for each of

these three tasks, we efficiently utilize the equipment and avoid having it stand idle for

2/3 of the time.

In order to permit horizontal entrance into the excavation region for each of the

three meter high cuts, we will build a spiral ramp around each chamber. Each cut will

consist of a horizontal entry into the chamber region from this ramp. Once a given

layer is

completed, the entry cut will be sealed with a concrete plug. These ramps will

permit machinery to easily move from one chamber to another or to the maintenance

area and will provide a path for moving some of the blasted rock to the outside bore

hole. At the end of the chamber construction process, these spiral ramps will serve

as secondary ventilation links between the input and exhaust air systems and provide

convenient local access to the bottom of each chamber. For example, we can carry out

water purification by withdrawing water from the bottom of the detector, pumping

it up through a pipe in the spiral ramp to a purification system at the top and then

returning it to the top of the chamber.

The chamber will have an outer circular walkway at the top of the chamber and a

central gridwork that will be suspended from the upper dome cable bolts. Both of these

will be installed at the time the top cylinder cut is made. The walkway will provide

access to the upper ends of the side wall photomultiplier arrays. The top gridwork

will provide a mounting platform for the top layer of photomultiplier tubes as well as

access for various calibration equipment.

The final chamber construction task will be the installation of the inner plastic

liners. The conventional procedure is to use two liners, one a geotextile that serves

as a cushion and also an inner fused water tight liner Each of these materials are

supplied on rolls. We plan to mount the end of each roll against the rock along the

upper walkway and then gradually lower the roller and so unroll the material along

the vertical side of the cylinder. The geotextile layers will be unrolled so that there is

a butt joint between adjacent layers. A tape seal will then be applied to these joints.

Access will be via a bosun chair suspension from the walkway. Once the geotextile

layer is complete, the waterproof layer will be lowered. In this case, we will use an

overlap joint which will then be heat sealed, again via the bosun chair suspension.

The plastic liners along the bottom will be extensions of the side liners. Before being

brought into the mine, the bottom section of each roll will be cut into a triangular shape

to conform to the bottom. We may add an additional bottom plastic overlay to insure

that this section is truly water tight. It is worth noting that this multi-layer water

tight construction is conventionally used to seal the bottoms of reservoirs and other

bodies of water.
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4.5 Construction Timetable and Cost

Mark Laurenti has worked out a detailed timetable and budget for the construction of

these chambers including initial rock evaluation coring, construction of both top and

bottom access tunnels, removal of waste rock, maintenance of mining equipment, etc.

The excavation process consists of continuous repetition of three separate tasks (1)

drilling and blasting of rock, (2) removal of the rock rubble, and (3) installation of rock

and cable bolts to stabilize the freshly exposed rock walls. Each excavation cycle is

about 10 weeks with 3 weeks for each of the above three steps. There is a cost savings

in excavating three chambers at the same time, with a three week phase shift between

steps in each module. This arrangement permits each of the three specialized crews to

move from one excavation to the next every three weeks or so and continue using the

same equipment and carry out their specialized tasks. In contrast, using one crew to

sequentially do three different tasks will result in idle equipment for 2/3 of the time

and inefficiency as they switch from one task to another.

For the three chamber mode, the cost of excavating each chamber in 2002 was

$14.7M per chamber. We have adjusted that by the standard inflation index and other

factors to $22M. This includes $3.6M for the concrete liner and a 30% contingency. In

contrast, the cost of excavating a single chamber in 2002 was $19.1M including liner

and contingency (See Table 2). Again, we have adjusted that by the standard inflation

index and other factors to $29.1M. The total required equipment cost is the same for

both of these construction modes.

Assuming three shifts/day and 5 days/week operation, it will take 208 weeks or 4

years to excavate each 3 chamber group. This time could be reduced by going to a 6

or 7 day week. The Homestake Company frequently operated on a 6 or 7 day per week

basis.

4.6 Rock Removal

Each 100 kiloton chamber (105m3) will involve the removal of about 419,600 tons of rock

including access tunnels, domed roof, etc. For three chambers this results in 1,258,800

tons of rock in 4 years or 314,700 tons of rock per year. Since the hoisting capacity

of either the Yates or Ross shaft system is 750,000 tons per year, the simultaneous

construction of three chambers utilizes only 40% of the capacity of one of the two

existing shaft systems. The Lab oratory has identified a number of nearby rock disposal

sites. Disposal costs per chamber are expected to be of the order of $1M, which were

included in the numbers in the previous section.
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4.7 Equipment Cost

Since all mining equipment has now been removed, new mining equipment will have to

be purchased or leased. The required equipment, one Face Drill, two LHD loaders, 2

Bolters, 2 Underground Support Vehicles, 2 Lift Trucks, 1 LH Drill and 2 ITH Drills,

costs about $5 M. It may be possible to arrange for leases instead of purchasing these

items. Normal equipment maintenance has been included in the construction cost. The

cost of this equipment should probably be assigned to this specific task; it will be used

full time during the construction period.

4.8 Choice of Depth

There has been considerable discussion of depth necessary for very large detectors

and the costs associated with deep detector locations. It is clear that the deeper the

detector, the lower the cosmic ray muon and associated particle background. It is

always preferable to have lower background. The measured cosmic ray muon flux at

the 4850 ft level is 4 muons per square meter per day. This corresponds to roughly 0.1

Hz for a single 100 kton detector module. The beam pulse from FNAL (BNL) will be

10 µsec (2.5 µsec) long. This results in less than one cosmic ray muon per year going

through one of the chambers during the ”neutrino beam on time” from FNAL. This

insures that any signal seen during the beam on time is due to the interaction of an

accelerator neutrino. No special pattern recognition (to measure event directionality)

or veto shield is required. We anticipate considerable gain in neutrino event efficiency

factors and perhaps in fiducial volume.

4.9 Summary of Section 4

A detailed construction plan for the construction of three 100 kiloton chambers in four

years at the 4850 ft. depth in the Homestake Mine has been developed. The total

construction cost of the three chambers is about $66.1M or$16.5M/year, as shown

in detail in section 4.4. This includes a one time purchase of about $5 M worth of

mechanized mining equipment. The lead time in delivery of the mining equipment can

be used to carry out coring of the rock region in which the detector array is to be

constructed.

In the next section we turn to the details of construction and cost of one chamber

of the array of chambers in the absence of the detector that fills the chamber. A single

chamber 50 m in diam × 50 m high is a taxing mining engineering accomplishment. We

concentrate on a single one without detector components, which are discussed later,

because we want to keep separate in our planning the large scale mining operations—a

50 meter high structure (even without dome) is the rough equivalent of a twelve story
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building—which are less familiar to us.

5 Design and Cost of One Chamber and Pro-

jected Cost of Multiple Chambers

Our ultimate goal, the construction of a detector with a total mass of a megaton, can

be best achieved by constructing 10 separate 50 meter diameter by 50 meter high (100

kiloton) cylindrical chambers. In this section we consider the plans and the cost of

constructing one such chamber, a 3 chamber system, and the 10 module megachamber

system.

5.1 Single Chamber Construction Costs

A detailed construction timetable and cost for the construction of these chambers

was developed by Mark Laurenti. It is worth repeating Laurenti’s credentials, the

Chief Mine Engineer for Homestake until the end of 2001, when the Company ceased

all underground mining. The development of this timetable and budget utilized his

experience in budgeting and planning underground excavation and construction at the

Homestake Mine. Table 2 summarizes the 2002 costs for the construction of a single

100,000 ton chamber.

Table 2: Summary of Estimated Year 2002 Total Costs (M. Laurenti)

Total Labor & Benefits $5,506,656

Total Equipment Operation 1,297,210

Total Supplies (including concreteliner) 7,760, 490

Total Contractors 123,000

30% Contingency 4, 406, 207

Grand Total(2002) $19,093564

Adding the non-concrete liner costs and the transport cost to the above subtotal

gives $19, 564,560 or $46.6/ton excavated. We tested the validity of these cost estimates

against several other measures from the same time period. One of these involved

a cost estimate that Dynatec, a highly regarded Canadian mine consulting and mine

construction firm made in February 2001 as part of a laboratory development program.

Although Dynatec used a somewhat different cost construction, the final Dynatec costs

were in reasonable agreement with the Laurenti cost estimate.
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5.2 Historic Costs of the Homestake Mining Company

Another way to establish the cost of excavation is to use the historic cost that the Home-

stake Mining Company published in its annual reports. For 1997, HMC gave$49.88/ton;

for 1998, HMC gave $34.40/ton; and for 1999, HMC gave $44.48/ton; an average of

$42.90/ton. All of these figures are per ton of ore extracted and processed to extract

gold. The costs include all mine operating costs and exclude only taxes, depreciation

and central corporate charges. Thus, these figures include the cost of gold extraction

from the ore, charges for mine operation such as ventilation, general mine maintenance,

mine operation overhead, etc. The costs also include charges for exploratory work in

looking for additional gold deposits, the removal of waste rock required to access the

gold ore, etc. A year in which there was little exploratory work or waste rock removal

would have a low cost per ton while one in which there was significant such effort would

have a higher cost per ton.

Given these considerations, the historic HMC costs are in agreement with the sum-

mary of costs given above, well within the uncertainties of both numbers.

5.3 Final Total for Cost of Construction of the First Cham-

ber.

To the best of our understanding, the total 2002 cost of $19,093,564 for the first

chamber—including a 30% contingency—is well-documented as indicated by Table 2.

The detector components and the funding rate to produce a complete detector module

will be extra and we turn to them in section 6.

5.4 Costs and Schedules for Multi-Chambers

5.4.1 Three Chambers

We plan to finish three chambers four to five years after the initial funding becomes

available. This can be done either by starting to excavate three chambers at the same

time in the first year, or somewhat more conservatively by carrying out excavation of

a single chamber during the first year to gain experience, and then proceeding to the

second and third chambers as well as continuing with the first.

5.4.2 Three Chamber Construction Cost

As pointed out above, the chamber excavation procedure consists of three approxi-

mately equal duration tasks, blast hole drilling and blasting, blasted rock removal and

installation of rock support cables and concrete liner. Each of these tasks requires

specialized equipment and specific work skills. In the construction of a single chamber,
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Table 3: Comparison of single chamber versus three chamber cost

Estimated Costs ($MM)

# Of Chambers 1 3

Labor & Benefits $5.51 $10.94

Mining and Construction

Equipment Operation $1.30 $3.89

Supplies $4.51 $13.35

Precast Concrete Liner $3.25 $9.75

Other (Outside Contractors) $0.17 $0.52

30% Contingency $4.40 $11.48

TOTAL(2002) $19.1 $49.93

TOTAL(2007) $29.1 $66.1

equipment is idle 2/3 of the time and the mine crew switches from one task to the

next every three weeks or so. Both of these situations lead to inefficiency in chamber

construction and so higher construction costs. There is an additional a factor, the ratio

of supervisory and equipment maintenance personnel to miners.

By constructing three chambers at once with a phase shift between operations in

each chamber, we can avoid these inefficiencies. Now, we would have three separate

crews, one for each of the above sub-tasks. After the blasting crew drills the blast

holes and blasts the next rock layer in the first chamber, they would immediately

move on to the second chamber and do the same there. At the same time the rock

removal crew would move into the first chamber. About three weeks later, the blast

crew moves to the third chamber, the rock removal crew to the second chamber and

the wall support crew into the first chamber. Each crew would become expert in its

specific tasks and might be able to reduce the time required to carry them out. In

either case we anticipate a yearly expenditure rate of approximately $16 - 20M for

the first five years of operation which includes $5.0M for the purchase of the required

mining equipment. See Table 3 which compares single and three chamber construction

costs.

5.4.3 Continued Chamber Construction

The next three chambers can be started, all at the same time, during the final year

of work on the first three chambers. With this excavation schedule, it is likely that

installation of a Cherenkov detector in at least one chamber can begin four years
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after the start of the excavation process, with other installations following soon after,

depending on the flow of funds and photomultiplier tubes (PMTs). The feasibility of

doing much of the work to achieve completed physics modules is the result of the layout

of the individual modules shown in Fig. 10, in which the spacing between adjacent

modules, 450 ft., is sufficient to allow excavation of one chamber at the same time as

work on liners or structures to support PMTs is carried out in other chambers.

In any event, we expect to have at least three chambers ready for experiment five

years after the start of the program and perhaps five, modules ready for experiment at

the end of seven years.

6 Design and Cost of One Module of the Cherenkov

Detector

There exists considerable experience in designing and constructing the detection sys-

tems of large water Cherenkov and other neutrino detectors: in 1978, at BNL, a system

with 13,000 proportional drift tubes (PDT) for tracking and 4,000 PMT for calorime-

try [38]; in 1983 for a long baseline neutrino experiment at BNL [39]; in 1986 for the

Kamiokande-II detector in Japan, the electronics and DAQ for a system of 1,000 20

inch PMT [40]; and in 1997 for the Sudbury Neutrino Observatory, a system of 9,500

PMT and DAQ [30]. And of course, there is the accomplishment of Super-Kamiokande

[29].

The Cherenkov detector to fill a chamber at Homestake is similar in its essentials

to Super Kamiokande and SNO; it is composed of detecting elements—photomultiplier

tubes (PMTs); the PMT supporting mechanical structures; associated electronic and

DAQ systems; the calibration systems; and the water purification system. Here we

outline the technologies and show preliminary cost estimates for each of these systems.

It is important to note that all of these technologies are well understood, there are no

new or unusual developments required, and the draft designs and costs are based upon

experience with successful prior detectors.

6.1 Photomultipliers

The core of an imaging Cherenkov detector is the array of PMTs. The complexity and

cost of the detector depend largely on the total number of PMTs while the the total

photocathode coverage determines energy resolution as well as the energy threshold; the

timing performance and the density of the PMTs largely determines the reconstruction

accuracy. Therefore PMT selection is critical to the affordability and to the sensitivity

of the final detectors. Clearly much work needs to be invested in the many details
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of actual PMT procurement, nevertheless it is possible to make a reasonable estimate

based upon experience and recent contacts with possible manufacturers.

Because the cost per unit area of photocathode declines somewhat with larger PMTs

and the cost of many of the supporting systems like cables and electronic channels de-

clines directly with smaller numbers of PMTs, it is sensible to think of relatively large

diameter PMTs. The very largest devices, the Hamamatsu 50 cm tubes, have, how-

ever, a significant mechanical disadvantage in terms of stored energy versus envelope

strength as demonstrated in the SuperKamiokande accident. Therefore we have chosen

to base our estimates on tubes of about 25 cm diameter. Hamamatsu, R7081, Electron

Tubes, 9360KB, and Photonis, XP1807 photomultiplier tubes are in this class, all with

specified performance superior to the tubes used in the previous generation of large

water Cherenkov detectors. For example, the XP1807 claims a quantum efficiency of

24% at 420nm and a Transit Time Spread of 2.4ns FWHM. Recent measurements of

prototype tubes at support these numbers.

The fine tuning of the PMT coverage and the granularity, which determines the best

size of the PMT, must await detailed Monte Carlo simulations. But based on simple

estimates of light yield and past experience we can make a good first design. The energy

threshold of the detector is determined by the total coverage. For 25% coverage, a 5

MeV electron should give a signal of ∼ 25 photo-electrons. This is sufficient for good

detection efficiency if the radioactivity background can be controlled. The light yield

number will be lower for a 5 MeV gamma ray because of the energy lost in Compton

scattering. The detection efficiency for ∼ 6 MeV gamma is important for the proton

decay mode p → k+ν̄ tagged by a 6 MeV de-excitation gamma of about 6 MeV.

Therefore the total photo cathode coverage of 25% or greater is set by the need for a

5-6 MeV threshold. The granularity is set by the need for good pattern recognition

to reject background events with multiple particles and select good electron neutrino

interactions. Work reported in [17] indicates that higher granularity will be important

for this purpose. A 1-2 GeV muon will multiple scatter in water to give an additional 1

to 2 degree scatter to the Chrenkov photons. Therefore, the choice of PMT granularity

to match this multiple scattering limit will give us the best possible performance for

pattern recognition for this type of detector. This corresponds to spacing of about 1

meter for a fiducial radius of 25 m.

For this estimate we use a total photocathode coverage of 25% which implies

∼50,000 PMTs per 100 kT module. The cost used in the total PMT estimate is scaled

from the 20 cm tubes used in SNO and is not based on manufacturer’s quotations.

Nevertheless, all manufacturers have accepted, in principle, that the estimate of $800

per PMT is not unrealistic. To this $800 number we add an additional 10% for the

PMT testing costs plus the cost of the base and the waterproofing that surrounds the

base.

34



We make the further assumption that at the planned depth of the chamber it will

not be necessary to have a sophisticated anti-counter (see Figure 1) and have allowed

only for a few meters of water at the top and bottom of the cylinder to be optically

isolated and equipped with a small number of anticounter PMTs looking up or down.

This is similar to the SNO approach where only 91 PMTs are used to observe the outer

light water volume.

6.2 Mechanical Structure

The individual PMTs must be fixed in well known locations evenly distributed across

the interior surface of the 50 m by 50 m cavity. To do this, a mechanical structure must

be designed and installed. There are a number of suggested schemes for achieving this

mounting, but not yet any engineered plan. Therefore we estimate this system cost

on general grounds. The SNO mechanical mounting was for a spherical surface, much

more complex than the simple cylinder of this detector, and therefore not a good cost

model. The SK scheme is plausible for this case, but we do not have access to their

cost data. Including installation labor, a simple model gives about $165 per PMT total

cost for the structure.

6.3 Electronics and DAQ

The basic SNO electronics system has performed nicely and that architecture should

work well for the detector proposed here. However, the custom integrated circuits were

manufactured in processes that are no longer available and many of the commercial

parts are obsolete or obsolescent so a redesign in detail will be necessary. This will also

present an opportunity to remove some of the minor flaws of the SNO implementation.

The SNO production and development costs are well documented and we have

scaled for inflation to arrive at a per PMT cost of about $120 for front end electronics;

trigger system; low voltage power; and high voltage power. The development costs are

taken as the same number of people-years required for the original SNO system plus

silicon chip and printed circuit prototyping costs.

The DAQ system involves largely development, but there is a small cost for the

computers needed for data recording; on line monitoring, for slow controls (largely

environmental controls); and miscellaneous networking and GPS interfaces. These add

a fixed cost per module of about $75k. The DAQ development costs are assumed

similar to SNO’s at about five people-years.
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6.4 PMT Cables and Connectors

The cable running from each PMT to the electronics, presumably located around the

periphery of the module above the water surface, is a significant cost item. For a 50 m

diameter x 50 m high detector and equal length cables to allow an isochronous trigger,

each cable needs to be at least 70 m long. High quality waterproof transmission line

similar to that used in SNO costs about $0.50 per meter to which one must add the

assembly and testing costs and the connectors.

It is possible to imagine for the right circular cylinder geometry of a module that

it would be possible to eliminate a wet end connector and simply pot the cable and

base as a unit. For conservatism, and because there are unknown installation costs

associated with pre- attached cables, we have assumed a wet end connector with full

waterproofing for a total assembled cable cost of about $77.

6.5 Calibration Systems

The absolute energy calibration in the GeV range is necessary for the program we

have proposed here. Super-Kamiokande has demonstrated energy scale calibration at

∼ 2.5% [29]. We would like to accomplish approximately a factor of 2 better than this.

The energy calibration in the MeV range is also important for other physics. A number

of levels of calibration are required of an imaging water Cherenkov detector. The most

basic level is a series of electronic calibrations of charge and time in well defined units,

which is included in the electronics costs above. However, it is also necessary to have

an optical calibration system to define a common time reference and to measure the

optical properties of the detector. We choose a fast, multi-wavelength laser source and

a diffusing ball capable of being moved through a large fraction of the total detector

volume. Finally, one needs handles on actual energy scales. The peak at the end point

of stopped muons is 53 MeV. At least one other energy point is needed to give the

slope of the energy calibration curve. It is useful to consider the Super Kamiokande

scheme of a small electron accelerator to provide a versatile calibration source—this is

especially attractive if it can be shared amongst all the modules. We include a laser

system; a source positioning apparatus; and a neutron generator and decay chamber

for one nuclear source as a development cost to arrive at a total of about $400k for

calibration systems.

6.6 Water Purification and Cooling

The water system is modeled on the SNO light water system which has produced water

of exceptional cleanliness and low radioactivity. For costing purposes we have simply

scaled the SNO costs by one half the volume ratio on the assumption that we would
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require the same level of transparency as SNO - greater than 200 m in the region

between 350 and 450 nm (very near the Rayleigh limit). This implies that we would

want to have the same level of sophisticated reverse osmosis and filtering equipment

and would want to maintain nearly the same rate of turnover.

In addition to the purification system, we also require the water to be degassed to

inhibit biological activity and cooled to further inhibit biology and to keep the PMT

noise rates low. The degasser is included in the SNO costs as are the heat exchangers.

As the SNO costs also include plumbing from a (closer) chiller station, we have simply

scaled those costs by our factor of seven (one half of the volume ratio of 14) to get

$4.5M. A full design effort will probably reduce these estimates.

6.7 Summary of Detector Module Costs

Development Costs for the major detector systems are extrapolated largely from

the SNO cost history with which we are well acquainted. These costs, which will be

shared among three modules, are estimated at $3.0M including inflation. Some of

the tasks require professional engineering while some (e.g. DAQ systems) are largely

physicist tasks.

Procurement Costs for module hardware we estimate $5M, $4.5M is for the water

purification and distribution system, and $0.4M for calibration.

Production Costs for the items directly in the photomultiplier chain total approx-

imately $1,242 per PMT. This estimate includes assembly and quality assurance labor

as well as the final installation labor. For 25% PMT coverage of the total 11, 000m2

area of a single module, the number of PMT required is approximately 50,000 costing

$62.1M.

Thus for the three modules, we have a total detector cost, including all development,

procurement and production costs, of about $194.2M. Applying a 25% contingency to

the non-excavation costs (a separate contingency was already applied to excavation)

gives a total cost of about $242.7M. This cost is dominated by the per PMT production

costs. Clearly, it behooves us to do what can be done to reduce the cost per PMT. We

have suggested to several PMT manufacturers that potential sales of at least 150,000

PMTmight pay for the construction of a PMTmanufacturing plant near the Homestake

Mine. They responded that this could result in substantial savings on component

delivery costs, testing and reworking of finished PMT, tax relief, etc. If funds for this

proposal were to become available, further discussion along this line might proceed

profitably.
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6.8 Final, Overall Cost of Three Detector Modules (in-

cluding excavation of underground chambers)

From section 5, the estimated cost of excavation and completion of three underground

chambers will be $66M (including 30% cost contingency). Hence the total overall cost

of the first three-tenths of a megaton detector is $308.85M, to be spent over five to six

years in which the first 4 are for cavity construction.

7 Broadband Neutrino Beam to DUSEL

As mentioned above, the accelerator neutrino beam will be produced by one of the

hadron accelerating laboratories, BNL and Fermilab, and consequently will be their

responsibility. Nevertheless, a few comments on the subject here may be useful.

Our initial plan to study neutrino oscillations and search for CP violation is based

on a wide band neutrino beam generated by 30 to 60 GeV protons incident on a target

to produce pions and kaons focused by a magnetic horn; such neutrino beams with a

power between 0.3–0.7 Megawatt could be available at both laboratories. A plan to

re-steer the proton beam, provide a new horn and target system, and a new meson

decay path has been developed at BNL (for the cost and schedule see [21]). A plan to

create a beam at FNAL is being devised at part of the joint FNAL/BNL effort. Some

initial results of these studies are in figure 14 [41, 42]. The beam could be built by

reusing the existing extraction for NUMI and directing the proton beam towards the

west instead of the north. It has been determined that there is sufficient space on site

at FNAL to accomodate a 380 meter long decay tunnel and a near detector. The beam

from either laboratory will yield data on neutrino oscillations and thus information

on the neutrino mass hierarchy, on the mass effect and on δCP will be obtained, as

outlined in Figs. 2 to 7. As always, atmospheric neutrino data and proton decay data

will also go forward.

Clearly, increased neutrino beam power will be an advantage in obtaining measure-

ments of neutrino oscillations and of δCP . This can be accomplished with high proton

intensities on the target, but a target able to sustain higher proton intensity must be

developed. Targets of 2 megawatts are curently contemplated and there is active joint

FNAL/BNL effort to understand the properties of possible new target materials and

geometries.

It is not necessary or desirable, however, to delay the start of construction of the

300 kiloton neutrino detector in DUSEL until that time because construction of both

the detector and the more intense neutrino beam can proceed simultaneously and

independently during the next few years. In Fig. 15 we have produced a possible

aggressive time line for proceeding with the construction of the first 3 modules of the
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detector array presented here. A proposal for a joint effort by BNL and Fermilab to

accomplish this task is being studied at present and should be available before the end

of 2006

Figure 14: Preliminary estimates of increasing proton beam power in kWatt as a function

of proton energy at Fermilab.

8 Summary

As mentioned at the beginning, this document is the first part—the conceptual design—

of a formal proposal to construct a key shared national physics research facility in

the Homestake Laboratory. It will carry out a program of important experiments

in neutrino physics and other elementary particle physics. The proposal described

here is primarily for a program of measurements to be done in the facility utilizing

neutrino beams far from their accelerator origin to study fundamental features of the

lepton sector of elementary particles. The laboratory and the experimental apparatus

constitute the basis of a plan of considerable ambition and cost, but all aspects of

the plan—including that for the accelerator-generated neutrino beams—have survived

severe scrutiny concerning scientific potential, feasibility, and cost.
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Figure 15: Possible timeline of reviews and funding decision for construction of the first 3

modules of the detector array.
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We have attempted to indicate an approximate schedule of events in the progression

from the Homestake Mine to the Homestake Laboratory to the construction of a massive

neutrino detector in the Laboratory. Our vision of that schedule is summarized in Fig.

15.

The other measurements and searches of importance—including the search for pro-

ton decay—will be done independently and at the same time that the neutrino oscil-

lation and CP-invariance measurements are in progress. The former do not require

an accelerator-generated neutrino beam. They are discussed here briefly for complete-

ness, but will be covered in more detail in the second part—the technical design—of

the proposal. The present part concentrated on the overview of the program, and

the array of imaging water Cherenkov counters; those counters and their underground

accommodations, which are described at length here, are at the heart of the proposal.

The difficulty of the proposed experiments is surpassed only by the importance

of the questions they seek to answer. These demand high statistical precision and

high signal to background discrimination to guarantee clarity and unambiguity in the

interpretation of the results.

The quality of the facility at the Homestake Laboratory and the opportunity to

use it to pursue fundamental physics for many years will make Homestake one of the

dominant centers of experimental particle physics in the world.
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Appendix 1. Further comments on preservation of fiducial volume and

optimizing the size of the cavern at 4850 ft

Added on June 30, 2006 after comments from the NUSAG committee.

The fiducial volume for the detector will clearly depend on the eventual optimiza-

tion of both the photomultiplier hardware structure as well as the software cuts for

reconstructing the events of interest. It also depends on the scientific focus of the

detector. Before expanding on the ideas we will first examine what was done for

Super Kamiokande [29]. Super Kamiokande cavity has a stainless steel tank that is

self-supporting with concrete backfilled against the rough-hewn stone walls. The di-

mensions of the tank are 39 m in diameter and 42 m high, corresponding to >50.0 kTon

mass. Inside this tank is a cylindrical PMT support structure with inner dimensions

of 33.8 m diameter and 36.2 m high. This structure contains ∼32 kTon of water and it

divides the volume into an inner detector and an outer detector, which is used both as a

veto for incoming particles and a passive shield against neutrons and gammas from the

rock. Such a passive veto volume is necessary for suppressing background to very low

energy events from solar neutrinos. For the reconstruction of most physics events the

Super Kamiokande collaboration makes the requirement that the event vertex be >2

m away from the wall of the inner detector. This final requirement brings the fiducial

volume to ∼22 kTon.

Although, in much of the proposal above we have made detailed estimates for a

50 m diameter and 50 m high volume of water and the cavity that holds it, we are

cognizant of the fact that the exact dimensions of the cavity will depend on a detailed

optimization concerning the thickness of the veto volume, and the dimensions of the

phototube mounting apparatus. Our intention is to preserve the 100 kT fiducial as

well as we can without creating engineering requirements that are more difficult than

the ordinary.

We were surprised in the interest in the fiducial volume of our detector modules and

the exact mounting location of our photomultiplier tubes. The plan for the excavation

presented above will create stable water-tight cavities, 50 m in diameter and 50 m high

that have a good inner surface lined by concrete. We are focused on 11 inch, 28 cm,

diameter tubes such as Electron Tube 9360KB or Photonics XP1807. Both of these

tubes are approximately 30 cm long, from the peak of the photocathode window to

the base. We are considering supporting the tubes at their widest point about 12 cm

from the peak of the photocathode window or 18 20 cm from the base. Connecting the

mount at this position rather than at the base eliminates the torque at the tube neck

associated with the buoyant force on the spherical region of the tube and the lever

arm to the tube base. That is particularly significant for tubes near the bottom of the

detector, 50 meters below the water surface or at a pressure of 5 atmospheres.

Our preliminary plan is to have the peak of the photocathode window about 50
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cm from the chamber wall. That puts the PMT support point about 38 cm from the

chamber wall. We could easily attach a TYVEK partition to the support structure and

thus create a 38 cm wide, optically isolated veto region as suggested by Peter Meyers,

without having any effect on the fiducial volume. A similar optically isolated region at

the top and bottom are easily achieved without any effect on fiducial volume.

For long baseline physics we are interested in relatively high energy events (> 500

MeV). For such events it might be sufficient to have a relatively thin veto region and an

aggressive fiducial cut with a boundary 1 meter inward from the photocathode window

or 1.5 meters from the cylinder wall. Clearly this must be confirmed by detailed

simulations that will be performed as we design this detector. Nevertheless, such a cut

leaves a 47 meter diameter fiducial volume. In order to maintain a 100 kiloton fiducial

volume, that requires a 57 meter fiducial region height instead of the stated 50 meter

height. In the cavity design there is much lattitude in the vertical direction. For the

bottom we have about 15 meters of water beneath the lower PMT layer that we can

use as a veto region. On the top, we merely have to lower the PMT layer by 30 - 50

cm to make the veto region. All this requires is that the bottom layer of PMT be a bit

deeper. The issue here is that the PMT manufacturers may be reluctant to have their

PMT under more that 5 atmospheres pressure, especially after the Super Kamiokande

accident. We hope to explore this matter further as soon as we have some funds with

which to carry out PMT envelope pressure tests.

A second option that maintains the 100 kiloton fiducial volume is to expand the

excavated cylinder by 1.5 meters in radius and keep the bottom PMT at a 50 m

depth. This is probably a safe procedure especially since the initial stress evaluations

were carried out for detectors at 6950 ft depth rather than at 4850 ft depth. This

matter should be reconsidered after we have coring data and rock characteristics in the

excavation region. As mentioned above, our goal is to obtain these cores in early 2007.

If we keep the chamber dimensions exactly as stated, 50 meter diameter and 50

meter diameter, then the reduction in fiducial diameter to 47 meters will result in a

fiducial mass of 86.7 kilotons per module or 260 kilotons for the three module complex.

That means a data rate that is reduced by 13If we are forced to make a 2 meter fiducial

cut (such as Super Kamiokande) from the PMT window then the reduction will be to

45 m in diameter leading to fiducial mass of 71.5 kilotons per module or 214 kilotons

for the three modules. This is still a less than 30% reduction in data rate which will

not have a major impact on the scientific case for the program.

We anticipate that we will find a suitable combination of chamber radius and bottom

PMT location that will achieve the 100 kiloton fiducial volume per module. As stressed

before, we are very concerned that there be large safety factors in the excavation

structure and the PMT installation. Our goal is to construct detectors that will have

close to a 100% on time efficiency and so make maximal use of the long range neutrino
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beam as well as maintain a constant search for nucleon decay, supernova neutrino

bursts and measurement of atmospheric neutrino behavior.

The 100% on time is further aided by having a multi-module detector array. For

example, we can stagger the module calibrations in such a way that two modules are

operating while the third is being calibrated.
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