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ABSTRACT

This paper studies the problem of predicting the coding effort for a
subsequent year of development by analysing metrics extracted
from project repositories, with an emphasis on projects containing
XML code. The study considers thirteen open source projects and
applies machine learning algorithms to generate models to predict
one-year coding effort, measured in terms of lines of code added,
modified and deleted. Both organisational and code metrics
associated to revisions are taken into account. The results show that
coding effort is highly determined by the expertise of developers
while source code metrics have little effect on improving the
accuracy of estimations of coding effort. The study also shows that
models trained on one project are unreliable at estimating effort in
other projects.

Categories and Subject Descriptors

D.2.7 [Distribution, Maintenance, and Enhancement]:
Extensibility and Restructuring, reverse engineering, and
reengineering; D.2.8 [Metrics]: Product metrics; D.2.9
[Management]: Cost estimation

General Terms
Management, Measurement, Design, Experimentation, Human
Factors, Languages, Verification

Keywords
XML, XSLT, metrics, coding effort, estimation

1. INTRODUCTION

Estimating the cost of software projects is a long-standing research
problem in the software engineering field [1]. It is both highly
challenging from a research perspective and highly relevant from a
practical perspective. Indeed, misestimates of software project costs
can result in high losses due to overdue and over-budget projects

(2], 3].

It has been shown that expert judgement is highly inconsistent and
thus not a reliable means of software cost estimation [4].
Accordingly, a number of algorithmic or statistical models for
software cost estimation have emerged. In general, these models
focus on estimating development and maintenance effort since
human resources are the source of a significant portion of software
development costs.

We can broadly classify development effort estimation models into
a priori models and evolutionary models. The former category
includes models like COCOMO [3], which aim at predicting effort
based on project features that are usually known during the analysis
and design phases, such as expected number of function points,
size, experience and cohesion of the team, software processes and
tools employed, etc. A key characteristic of these models is that
they do not take into account the code base and history of the
project at the time the prediction is made. In contrast, evolutionary
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models aim at predicting future development and maintenance
effort of a project, by using metrics extracted from the project’s
code base, version control system, bug tracking system and other
collaboration systems [5], [6], [7], [8], [9]. In other words, these
methods take into account the intermediary snapshots and evolution
of the software project. The study reported in this paper falls in this
latter category, and focuses specifically on the use of metrics
extracted from version control systems.

Another way of classifying effort estimation models is based on the
measure that they aim at predicting. Models in the style of
COCOMO aim at predicting man-hours. Of course, this is highly
dependent on the past experience of developers in previous projects
and many other organisational parameters that are exogenous to the
project in question. Due to these exogenous factors, the predictive
power of these models can vary across projects and careful
calibration is required [3]. In contrast, other models tend to predict
a measure that can be directly derived from the software product
itself: namely code churn [10]: the sum of lines of code (LOC)
added, removed or modified during a certain timeframe. While code
churn does not directly measure total development or maintenance
costs, it is nonetheless an indicator of coding effort during a given
timeframe of a project. Additionally, code churn is an indirect
indicator of the cost of design, testing, deployment and project
management. The more concise are the modifications and additions,
the less code is there to test, and deploy. Also, a project with a
reduced number of small modifications is indicative of less major
re-design decisions, compared to a project with large and frequent
rewrites. Thus, estimating code churn can give an insight into total
development effort — be it during the initial development phase or
during the maintenance phase of a project. Furthermore, code churn
has been shown to be a predictor of defects in software projects
[11]. The present study deals with the prediction of three code
churn metrics separately: number of added LOC, modified LOC
and deleted LOC over a one-year period, which corresponds to the
length of a typical long-term software development planning period
and is in line with the choice of timeframe made in related studied
on long-term code churn [12], [13].

Most evolutionary coding effort estimation models assume that
coding effort can be estimated based on software design metrics
(e.g. coupling and cohesion metrics [8]), or code metrics (e.g. code
complexity metrics [5]). Relatively little attention has been given to
estimating coding effort based on organisational and project metrics
extracted from version control systems, such as developers’
activity. In this respect, a recent study has shown high correlation
between organisational metrics and code churn metrics in the
development of the Windows operating system [6].

This and similar studies suggest that there is a wealth of
information available in version control systems — beyond the code
itself — that can be used to predict code churn.



In evolutionary estimation models, information extracted from the
current snapshot and evolution of the project is used to predict
future coding effort. Many techniques can be used for this purpose.
In this paper, we rely on standard machine learning techniques.
These techniques require training prior to their use. The training is
done on a subset of snapshots, and the trained models are used to
predict one-year code churn on other snapshots. A question that
arises in this setting is whether models trained on snapshots from a
project can be used to make predictions on other projects.

In light of the above, this paper addresses the following general
research questions:

RQ1. Can coding effort for the subsequent year, measured in
terms of added LOC, deleted LOC, and modified LOC,
be estimated based on project metrics extracted from
version control systems?

RQ2. Can a model trained on one project be used to make
accurate predictions on other projects (i.e. are the main
factors determining the future coding effort the same
across multiple projects)?

RQ3. Are the relationships between coding effort and project
metrics fundamentally different from one project to
another, or can a single unified model be used to make
estimations of added, modified and removed LOC across
multiple projects?

The bulk of previous research addressing the question of coding
effort estimation in general and evolutionary effort estimation in
particular, deal with code written in procedural and object-oriented
programming languages. In the meantime, the rapid uptake of the
Web has resulted in more and more software systems containing
code written using the eXtensible Markup Language (XML) code
and associated languages such as the Extensible Stylesheet
Language Transformations (XSLT). XML-based languages are
used in software projects to encode build and deployment
information (e.g. Ant), configuration information, application data
and data schemas (XML Schema), document transformations
(XSLT), images (SVG) and other software artefacts pertaining to
the presentation layer of Web applications. Statistics extracted from
Ohloh.net' show that about 20% of open-source projects make use
of XML, while less than 10% make use of Java (and the same
applies to C). Yet, we are not aware of any previous study that
attempts to predict coding effort from data associated with XML
files in project repositories.

In this setting, this paper addresses the above research questions in
the context of software projects that make use of XML. The
underpinning hypothesis is that XML files in such software projects
contain valuable information that can be used to build accurate code
churn prediction models. In particular, the paper considers the use
of machine learning algorithms to build code churn prediction
models based on code and organisational metrics extracted from
XML files, combined with project features extracted from the
project’s version control system

This paper starts with an overview of related work (Section 2),
followed by the description of the method (Section 3), dataset
(Section 4), metrics (Section 5), and algorithms (Section 6)

! Language usage values were taken on 15™ August 2010 from the
open-source projects database http://ohloh.net, which tracks more
than 437,000 open-source projects Worldwide.

employed for creating churn estimation models. The experimental
results are discussed in Section 7. Finally, threats to validity are
reviewed in Section 8 while conclusions and possible future
directions are outlined in Section 9.

2. RELATED WORK

Software development effort is commonly measured in man-hours,
project cost, or code churn. The first two can only be used when
studying commercial software projects. In contrast, open-source
public (especially community-driven) projects do not capture data
about development time or project cost. The only data available for
analysis of open-source projects has to come from version control
systems, mailing lists, and bug tracking systems. These sources give
information about developer past activity, which can be
incorporated into development effort estimation models to balance
the lack of other information in case of open-source software [7].
The work reported here is based on open-source project and
accordingly, it aims at predicting coding effort in terms of product
characteristics (churn metrics) rather than man-hours or monetary
costs.

The data used for estimation also differs between studies [14].
Commonly used input data for estimation includes: analysis
documents, source code/design metrics, expert judgement, and
organisational/project metrics. Most algorithmic approaches base
their estimations on either project metrics or code metrics but not
on both. This paper studies the question of whether combining these
two approaches would result in better estimations.

Zhou, et al. [8] used linear regression to investigate relations
between object-oriented design metrics and maintainability in open
source Java projects. This study is representative of a body of
studies aimed at testing hypotheses such as “low coupling between
classes in an object-oriented software leads to better maintainability
measured in terms of amount of changes during the maintenance
phase” [12]. Similar studies consider the use of procedural code
complexity metrics to predict maintainability [5]. These previous
studies focus on code metrics, while our study combines
organisational and code metrics, and focuses on projects containing
XML code.

Nagappan, et al. [6] used organisational metrics to estimate code
churn in the development of the Windows operating system. This
study addresses research questions similar to RQ1. However, the
organisational metrics considered by Nagappan, et al. are only
available in commercial software projects. Our study focuses on
metrics that can be extracted from a project’s source code
management system, and therefore the study can be applied both in
commercial and open-source projects. That is, we extend the idea of
using organisational metrics for evolutionary effort estimation to a
broader range of software projects.

In a similar vein, Pendharkar, et al [9] studied the relation between
team size and software development cost (including initial
development and maintenance). They uncovered a significant
correlation between “active” team size and coding effort measured
in terms of added, modified and deleted lines of code. Our study
follows a similar line but considers a broader set of metrics.

3. METHOD

The aim of the study is to determine if it is possible to build
statistical models to predict the future code churn of a project
(specifically added LOC, deleted LOC, and modified LOC) based
on metrics extracted from version control systems. Given this aim,
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Table 1. Details on projects used in the study

Project Common files Revs Max Devs Years
Files
Commons no ext.&java (31%),
http://www.wso2.org/ XML (11%) 1711 1517 37 3
Dia shape (28%),
) . . xpm (14%), 3571 632 139 11
http://www.gnome.org/projects/dia/ c&png (13%)
XML (34%),
}Il)t(t);'l;/(zl(())l((:book sourceforge.net/ gen (25%), 7136 3028 28 8
’ ) ’ no ext. (14%)
XSL (36%),
gt?}f?/tl(:)lg))o(okh sourceforge.net/ XML (17%), 1081 159 2 8
’ ’ ’ no ext. (11%)
Bsb XML (27%),
htto:// wso02.ore/ java (18%), 1070 546 10 3
tpi//WWW.Ws02.01g XSL (14%)
. java (60%),
E?S;/exist sourceforge.net/ XML (7%), 6300 3329 31 7
p: : 8¢ jar (6%)
XML (78%),
RGO HTML (19%), 227 1287 4 3
tp: ~eedp 08 no ext. (1%)
. XML (23%),
Gnome-doc-utils
o . po (19%), 968 121 115 5
http://live.gnome.org/GnomeDocUtils XSL& no ext. (16%)
java (40%),
Groovy
) groovy (29%), 6920 2549 53 7
http://groovy.codehaus.org/ jar (7%)
Tei odd (41%),
htet:l ://tei.sourceforge.net/ XML (34%), 4318 1633 12 6
ptet. g XSL (12%)
. ¢ (25%),
Z;‘Il)g;i‘;‘ll o exp (19%), 4090 1000 19 2
J/valgrind.org vgtest (14%)
java (31%),
hwns?/s/ wsod.ore/ XML (18%), 1180 823 22 3
P/IWWW.WS02.018 no ext. (17%)
¢ (15%),
Wst h(14%), 1405 2285 21 3

http://www.wso2.org/

no ext. (13%)

we have a choice between hypothesising that certain relations exist
between a set of input metrics and the above three code churn
metrics, or to uncover such relations using exploratory analysis. In
the first approach we would start with a set of hypothesis, and we
would use statistical conformance testing to validate these
hypotheses on the chosen dataset. However, as mentioned above,
we are not aware of previous studies on possible relations between
code/project metrics and code churn metrics in the context of
projects containing XML code. Hence, there is little basis for
formulating a priori hypotheses about such relations. Accordingly,
we adopt a bottom-up approach based on data mining and
exploratory data analysis.

The adopted data mining approach comprises the following steps:

1.

Data pre-processing: choice of prediction targets and
proposition of input features (attributes that might influence
the value we need to predict), data gathering,
normalisation, and cleansing.

Learning: choice of data mining algorithms and application
of these algorithms.

Results validation: evaluation of models fit using standard
statistical techniques.

This data mining approach allows us to identify interference
between input features and the prediction target and in doing so
they uncover the existence of a predictive model. However, the data



mining approach itself does not allow us to explain the cause of the
interference. In order to compensate for this shortcoming,
exploratory data analysis was used in order to gain an
understanding of the models created by the data mining algorithms.

Compared to a conformance testing approach, data mining and
exploratory data analysis offer the benefit of not requiring an a
priori specific model to test. The aim of exploratory data analysis is
to propose models that can then be conformance-tested. Moreover,
data mining and exploratory data analysis can uncover non-intuitive
relations. In fact, the results of this study show, among other things,
that there are no generally-applicable straightforward models to
estimate coding effort — that is, linear models based on one or a
very small number of interactions between input features. The
models with better predictive power uncovered in the study involve
a non-trivial number of interactions between input features.

4. DATASET

Eight Open Source Software Project repositories with XSLT and
XML code were used to train the models:
WSO2 commons

WSO2 Wsas

WSO2 Esb

Docbook

Docbook2X

Exist

Gnome-doc-utils

Tei

Additionally, five projects were used only for testing:
e  Feedparser-read-only

e  WSO2 wsf
e Dia

e  Groovy

e  Valgrind

These projects were chosen so that they would represent different
types of software systems. For example, WSO2 is an enterprise
service bus type of a project, docbook, docbook2X and gnome-doc-
utils are used for documentation formatting, dia for graph drawing
and exist, tei, groovy and valgrind are software development tools.
More than 118,000 file revisions (of more than 24,000 files) were
used for data preparation, analysis, model creation, and testing. It is
noteworthy that project “gnome-doc-utils” did not have any lines of
code modified or removed and did not therefore produce models for
predicting modified or removed LOC. An overview of the project
repositories used is given in Table 1.

A common term for long-term code churn prediction is a year ([12],
[13]), which is used in this study as well. Added, modified and
removed lines of code for each file revision was calculated based on
GNU diff output. Yearly modified, added and removed LOC are
considered to be the sums of corresponding file revision operation
measurements during the year following the date of commit of the
revision (“cumulative yearly added LOC”, “cumulative yearly
deleted LOC”, and “cumulative yearly modified LOC”).

As XML is also used for storing project information (e.g. ant build
scripts), we did have a look into the types of XML files used in the
projects. It turned out that out of all XML files 13% were project
definitions and ant build files while the rest were mostly project
specific files (that is, they used namespaces defined in the project

itself). All projects had XML files that were neither build nor
project definition files.

The projects studied had life spans from 2 to 11 years and some of
these are still active. The data was collected during spring-summer
of 2009. For each project, all revisions over the entire project’s
lifetime were extracted. We could have partitioned the dataset into
one-year periods (e.g. calendar years). However, this would have
reduced the amount of one-year periods available for training and
validation of the algorithms. Instead, we decided to compute for
each project revision, the code churn over the one-year period
starting from the date of the commit of the revision. In this way,
there were as many predictions as the number of commits. Of
course, it was not possible to compute one-year-forward code churn
metrics for revisions with commit dates within one year of the date
of extraction of the dataset, so these revisions were not included in
the set of revisions for training and validation of the learning
algorithms (though they were used to calculate one-year-forward
code churn of previous revisions).

5. FEATURE SELECTION

In order to train models for estimation, features to base the
estimations on, need to be selected. In our study, we selected two
sets of features independently: organisational/project metrics
extracted from version control systems, and code metrics extracted
from XML and XSLT files in a given snapshot of the project.

5.1 Project features

Project features describe the project team and the familiarity of the
team with some of the most popular technologies/languages. In
addition, project size (in number of files) and project age/maturity
(in revisions) were taken into account. Number of file extensions
was used as an indicator of technologies used in the project both
historically and currently. The committers’ previous activities were
also included in the feature set as it can be assumed that the
developer making the commit is still active whilst others might no
longer be active participants.

For each file revision in the version control system, the following
metrics were calculated:

e  Number of developers, who have made commits to version
control system before and including the time of the commit
of the revision at hand (DevelopersOnProjectToDate)

e  Number of developers, who have made commits to XSL
files in version control system before and including the
time of the commit of the revision at hand
(XSLDevelopersOnProjectToDate)

e  Number of developers, who have made commits to XML
files in version control system before and including the
time of the commit of the revision at hand
(XMLDevelopersOnProject)

e  Number of developers, who have made commits to Java
files in version control system before and including the
time of the commit of the revision at hand
(JavaDevelopersOnProject)

e  Number of developers, who have made commits to HTML
files in version control system before and including the
time of the commit of the revision at hand
(HTMLDevelopersOnProject)

e Number of developers, who have made commits to C files
in version control system before and including the time of
the commit of the revision at hand (CDevelopersOnProject)



e Number of developers, who have made commits to png, jpg
and gif files in version control system before and including
the time of the commit of the revision at hand
(GraphicsDevelopersOnProject)

e Number of previous commits made by the committing
developer (NumberOfDeveloperPreviousCommits)

e Number of previous commits made by the committing

developer to XSL files
(NumberOfDeveloperPreviousXSLCommits)
e Number of previous commits made to project

(NumberOfRevisions)

e  Current number of files in project (NumberOf Files)

e  Current number of different file extensions used in the
project (NumberOfFileExtensions)

e  Number of all file extensions used in the project to date
(NumberOfHistoricFileExtensions)

e  Cumulative yearly added LOC (prediction target, used only
for validation and training)

e  Cumulative yearly modified LOC (prediction target, used
only for validation and training)

e  Cumulative yearly deleted LOC (prediction target, used
only for validation and training)

The number of developers by area of expertise was calculated by
counting committers who made commits to files with the
corresponding file extension. For example, a Java developer is
defined as one who has made at least one commit to a .java file,
while a C developer is one who has made at least one commit to a .c
or .h file, a Graphics developer is one with commit to .gif, .png or
Jjpg file, and an XML/XSL/HTML developer is one with commit to
xml, xsl (or .xslt) or .html (or .htm) file, respectively. We only
considered five areas of expertise (Java, C, Graphics, XML, XSL
and HTML) because these were the only file types that appeared in
abundant amounts in the studied data set.

5.2 Code features

Maintainability estimation studies on Object-Oriented and
structural languages commonly use lines of code, number of
classes, inheritance metrics and different program flow based
complexity metrics. XML and XSLT, however, have neither classes
nor inheritance. Additionally, program flow graphs of XSLT
transformations are difficult to construct due to the non-procedural
nature of XSLT [15]. Thus, new metrics need to be considered for
XML and XSLT.

On the other hand, because of its structure, it is straightforward to
define “count metrics” on XML (e.g. number of elements and
number of attributes). Furthermore, elements have different types
(i.e. names) and thus we can potentially define one count metric per
element. However, the set of possible XML element or attribute
names is infinite, making the definition of one count metric per
possible type of XML element impractical. Thus, we chose to count
only occurrences of each type of XSLT 1.0 element, as well as the
total number of elements and attributes in an XML file not
belonging to the XSLT namespace. We did not count occurrences
of elements that can be present only once per transformation (e.g.
<transformation>, <stylesheet>, <output>).

XSLT uses XPath expressions for matching, selecting and testing
input data. These expressions can only be present in the XSLT
attributes “match”, “select”, “test” and in attributes outside the
XSLT namespace enclosed between curly braces (these are called
“inline expressions”). Inline XPath expressions can only be used for

selecting data. As these expressions denote decision points in
XSLT, counting them gives us information on the flow of
transformations.

It is important to differentiate between two types of XPath
expressions: simple expressions identifying specific elements or
attributes by their name and namespace versus complex expressions
identifying wider ranges of nodes in input documents. Complex
expressions can be written using wildcards or using function calls.
Simple expressions are those that do contain neither a wildcard nor
a function call. By counting separately simple and complex
expressions we can get an indication of the complexity of the
transformation.

In total, 61 primary metrics (also called features) were collected for

each project snapshot, that is, for each commit found in each project

repository. The 61 metrics include:
e  count of XML nodes,
e  count of different types of XML nodes (4 metrics),
e count of each type of XSLT element (28 metrics),

count of XSL output literals,

count of elements in XSL target namespace,

count of direct children of the root element,

count of XSL global parameters and variables (2 metrics),

count of inline expressions,

e count of XSL attributes that contain test expressions
“select”, “match”, and “test”) for each expression type
(“simple”, “complex due to wildcard usage”, and
“complex due to function call usage”) and total number of
select, test and match elements (12 metrics),

e average number of child elements of XSLT “message”
elements,

e sum of XML attribute and element type nodes,

e count of attributes and elements inside XSLT “variable”

element,

e count of attributes and elements inside XSLT “param”
element,

e count of attributes and elements inside XSLT “message”
element,

e count of XSLT output attributes and elements (sum of
XSLT “element” elements, XSLT “attribute” elements,
and XML elements and attributes in target namespace,

e count of “complex” expressions by attribute (“select”,
“match”, “test”) and total number of complex expressions
in the file (4 metrics).

6. TRAINING ALGORITHMS

Two different algorithms were used for training models for coding
effort estimation:
e Neural Networks (NN) — Back-Propagated Delta rule
network with three layers
e Decision Trees (DT) with regression equations on the
leaves

The neural networks algorithm is capable of identifying various
complex relations between input features and prediction target. Due
to this ability, Neural Networks are commonly used to build models
for estimation of features that have complex relations with other
features. As such, Neural Networks can be used to build highly
accurate estimation models in cases where relations between
features are not known well or involve many interactions between
features. On the other hand, the performance of Neural Networks



Table 2. Mean and median correlations and normalised MAE and RMSD for models trained only on organisational metrics.

Operation Pearson Kendall NMAE NRMSD
Mean Median | Mean Median | Mean Median | Mean Median
Added 0.9101 0.9216 | 0.7308 0.7064 | 0.1509 | 0.1078 | 0.1050 0.0964
DT | Removed | 0.9301 0.9443 | 0.7759 0.7978 | 0.1556 | 0.1073 | 0.1051 0.1026
Modified | 0.9287 0.9420 | 0.7877 0.7785 | 0.1471 | 0.0939 | 0.1008 0.1007
Added 0.8169 0.9147 | 0.6695 0.7140 | 0.0336 | 0.0146 | 0.1526 0.1192
NN | Removed | 0.9106 0.9502 | 0.7253 0.8048 | 0.0329 | 0.0172 | 0.1336 0.1233
Modified | 0.9147 0.9502 | 0.7297 0.7424 | 0.0354 | 0.0199 | 0.1332 0.1237

algorithm and the models built using the algorithm is highly
dependent on the amount of training data available.

Decision Trees allow one to build simpler and more explainable
models. This also makes models built by Decision Trees algorithm
easier to infer and interpret. The performance of the algorithm and
models built by it are also less dependent on the amount of training
data used. However, Decision Trees algorithm cannot handle
complex relations well. Thus, Decision Trees (with regression
equations) and Neural Networks are somewhat complementary.
This is confirmed by a study by MacDonell & Gray [16] who
empirically tested various learning techniques and found linear
regression (with removal of outliers) and Neural Networks the best
learning methods for estimations on software projects.

Microsoft SQL Server 2008 Analysis Services was used to train and
test the models. The dataset was split into training (70%) and test
set (30%) using random sampling and the rules outlined in section
4. To aid the Neural Networks algorithm, added, removed and
modified LOC values were normalised for training and testing of
Neural Networks trained models. Cross-validation (3- and 4-fold)
on subsets of up to 7000 entities was used to verify that the
algorithms behaved consistently with low chance of over-fitting
(identification of random patterns). Cross-validation on full dataset
or with more folds (e.g. 10-fold) failed due to database limitations.

7. RESULTS

The training resulted in fairly complex models. However, tests
made on testing data set do give information about their usefulness.
The tests used to validate the models were:

e Pearson Correlation coefficient — indicates linear
correlation between actual and predicted values (higher
value is better)

e Kendall Correlation coefficient — indicates rank based
correlation between actual and predicted values (higher
value is better)

e  Mean Absolute Error (MAE) — Mean difference between
actual and predicted values (lower value is better)

e Normalised Mean Absolute Error (NMAE) — Normalised
MAE (MAE divided by the mean of actual values)

e Root Mean Square Deviation (RMSD) — measures
differences between predicted values and actual values.
Compared to MAE, RMSD is more sensitive to high errors
(lower value is better)

e  Normalised Root Mean Square Deviation (NRMSD) — min-
max normalised RMSD

In the following discussion only normalised values are mentioned
as absolute values are not comparable between projects and
algorithms used.

7.1 RQ1: Project-Specific Models

The first research question is whether we can construct prediction
models based on code metrics or organisational metrics extracted
from version control systems. To this end, we constructed models
for each project using organisational metrics alone, code metrics
alone and a combination of both.

The means and medians of validation measures for models trained
on organisational metrics alone are given in Table 2. This table
shows that the generated models have a reasonable ability to
estimate coding effort. Most models had high predictive power,
however, the mean values are penalised by the low predictive
power of some models (as shown by significantly better median
values in most cases). Namely models trained on “docbook2X”
project had rather low predictive power with Pearson correlations
around 0.82, Kendall correlations around 0.63, NMAE around 0.28
and NRMSD around 0.16 among models trained using the Decision
Trees algorithm. (The corresponding Neural Networks models were
slightly better with Pearson around 0.83, Kendall around 0.55,
NMAE around 0.08 and NMRSD around 0.10).

For models trained on both organisational and code metrics, the
validation measures show only a slight difference in predictive
power on average — improving the performance in some cases, but
deteriorating it in other cases. For models trained using Decision
Trees on all metrics, Pearson correlations dropped by 0.0343 on
average and Kendall correlations by 0.0568 on average while
NMAE values increased by 0.0547 on average and NRMSD values
increased by 0.0327 on average compared to models trained only on
organisational metrics. Estimations of models trained on the Exist
project clearly improved when code metrics were excluded from the
training of the Decision Trees models. On the other hand, models
trained using Neural Networks were consistently worse when code
metrics were excluded, and Kendall correlation slightly increased
on average with the addition of code metrics. This can be explained
by the fact that, in the majority of the cases, Neural Networks
models had lower performance when trained on only organisational
metrics compared to corresponding models trained using Decision
Trees algorithm. It is also noteworthy that with low amounts of
training data, the inclusion of code metrics improved the accuracy
of Neural Networks models more than it did when high amounts
(more than 2500 training cases) of training data was employed.

Some models trained on all metrics (organizational plus code
metrics) displayed an interesting characteristic of identifying



Table 3. Main dependencies of models trained using Decision Trees on projects Esb and Tei on organizational metrics.

esb

Tei

Developers on Project To Date

Number of Files (only for LOC Modified and Removed, split
at 1375)

Number of Revisions (only for LOC Added)

Developers on Project To Date (only for LOC Added)

Number of Files (only for LOC Modified and Removed)

XSL Developers On Project To Date

XSL Developers On Project To Date (4™ for LOC Modified and
Removed)

Developer Previous XSL Commits

Developer Previous XSL Commits

Developer Previous Commits

Developer Previous Commits

Developers on Project To Date (only for LOC Removed)

organisational metrics either as having low-influence dependencies
or sometimes ignoring them completely. Still, the differences in
terms of validation metrics compared to models built on only
organizational metrics were small. For example, models trained
using Decision Trees on project “esb” had Pearson correlation
higher than 0.99, Kendall correlation above 0.94, NMAE less than
0.02 and NMRSD less than 0.05 on project “esb” when all features
were used during training, compared to Pearson correlations higher
than 0.96, Kendall correlations higher than 0.89, NMAE less than
0.06 and NMRSD less than 0.08 for models trained only on
organisational metrics (reducing error at 90% confidence by 2-7%).
Similarly models trained on project “tei” improved from Pearson
correlations from 0.92 to 0.96, Kendall correlations from 0.75 to
0.84, NMAE from 0.13 to 0.08, NRMSD from 0.12 to 0.09
(reducing error at 90% confidence by 2-6%). This could be caused
by correlations between organisational and code metrics.

Overall, the results show that organisational features are important
drivers of coding effort. Thus, it is possible to train highly accurate
models for coding effort estimation based only on organisational
features. The inclusion of code metrics improves the predictive
power of the models in most cases, but not in a consistent manner.

7.2 RQ2: Applying Models across Projects
In order to address RQ2, we tested whether models trained on only
a given project can give good estimations on other projects.

The test results show that models trained on single project are not
generalisable. Estimations on all the projects did not have any
predictive power — the correlations with actual values were close to
zero or even negative. Consistently positive correlations were
present only for the models trained on project Exist using Decision
Trees algorithm showed consistently low positive correlations
(Pearson ranged from 0.1073 to 0.1441 and Kendall from 0.2241 to
0.2681) and models trained on project Docbook with Neural
Networks algorithms (Pearson ranged from 0.1276 to 0.3364 and
Kendall ranged from 0.1990 to 0.3365).

When looking at predictions made by models trained using
Decision Trees algorithm per project, it was quite clear that projects
“docbook” and “tei” were outliers. In fact, estimations made by
most models had significant negative or non-existing correlations
with actual values (Pearson mostly between -0.35 and -0.84,
Kendall mostly between -0.25 and -0.57). Models trained on
projects “commons”, “esb”, “exist”, “tei” and “wsas” were good at
estimating removed or modified LOC for project “commons”
(Kendall correlation from 0.4115 to 0.8763), however, model
trained on project “exist” was the only one but the model trained on
project “commons” itself to have high positive correlations

(Pearson 0.6200, Kendall 0.5441) with “added LOC” for project
“commons”. On overall, project “esb” was the easiest to make
estimations on — only models trained on projects “commons”,
“exist” and “tei” made estimations with low correlations (Pearson
less than 0.55, Kendall less than 0.37) toward actual values. It is
interesting to note that model trained on project “tei” made
estimations with strong negative correlations (Pearson less than -
0.70, Kendall less than -0.15 (-0.69 in case of “Added LOC”)) with
actual values for project “esb”. This strong distinction implies that
these projects have distinctly different drivers for coding effort.
Despite these differences, the main dependencies of coding effort
were similar for both of the models as can be seen in Table 3.

Figure 1 shows the actual decision trees produced by on “esb” and
“tei” projects. It can be seen that despite the dependencies for
modified and removed LOC are similar, the way these
dependencies affect modified and removed LOC is very different.
For one, the number of developers on project has negative effect on
modified and removed LOC in project “esb”, but positive effect in
project “tei”. In fact, while studying the models created by Decision
Trees algorithm, we were not able to find any feature that had the
same kind of effect (either always positive or always negative) in
all projects. Thus, the features studied are not suitable for
generalised models on their own, implying the need to include some
other additional features or non-linear and non-sigmoid
transformations of features or analysis of interactions between
features in order to build models that could explain drivers of
coding effort for all projects in general.

The study of NMAE values of models trained using Decision Trees
algorithm, however, shows that despite high correlations, the errors
of estimations on other projects are enormous (ranging from 0.31 to
391.27), making the models useless for predictions on other
projects. Only predictions on project “esb” by models trained on
project “docbook” are of some use with NMAE from 0.22 to 0.45.
NMRSD values confirm that in general, a model trained on one
project fails to give good estimates on other projects (NMRSD
ranging from 0.22 to 141.59). Whilst models trained on all features
performed slightly better, the errors in models trained using
Decision Trees algorithm were still too high to make the models
useful on projects other than the one used for training.

The fact that having more developers could reduce the coding effort
(number of modified, added or removed lines of code) intrigued us
as it is highly counter-intuitive. We made an additional test to see
whether high developer turnaround could have caused this
phenomenon by counting the number of active developers
(developers who have made commits in the past and will make
future commits during the period studied) in addition to all



developers. The test showed that even though the number of active
developers was considered an important influencer for some
models, the number of total developers had always similar influence
(the multipliers were differed less than 5%). Thus, high developer
turnaround was not confirmed as the cause of the phenomenon.

Another possible cause of the phenomenon is more diverse code
ownership. That is, developers are reluctant to modify other
developer’s source code or the diversity of developers makes the
source code more difficult to comprehend. This hypothesis was not
tested as part of this study and would still need to be put on test.

Finally, we trained models using Neural Networks on a given
project and tested them on all other projects. Models trained using
neural networks predicted code churn on other projects better than
models trained using Decision Trees, occasionally having Pearson
correlation higher than 0.9, Kendall correlation higher than 0.8,
NMAE lower than 0.05 and NMRSD lower than 0.2 for estimations
on other projects. These occasions were exceptions and in the vast
majority of cases the models did not have significant predictive
power on projects they were not trained on.

Thus, we conclude that models trained on the repository of one
project are generally able when used to predict code churn on other
projects.

Tei

7.3 RQ3: Existence of a Unified Model

To test the viability of using a single model, as opposed to training
models on a project-specific basis, we trained models using data
from all the projects. Models trained using Decision Trees had a
reasonable Pearson correlation (higher than 0.69) and NRMSD
(lower than 0.14). However, NMAE values of 0.4372, 0.6670, and
0.6227 (for estimations on LOC added, modified and removed)
showed that the model was not reliable for general purpose. Models
trained using Neural Networks algorithm were significantly better
having Pearson correlations of 0.7131, 0.7431, and 0.7310; NMAE
values 0.0802, 0.1222, and 0.1182; and NRMSD values 0.0893,
0.1264, and 0.1278. However, Kendall correlations were weak:
0.4674, 0.4077, and 0.3574. Thus, these models can be used with
some success for estimations on different projects. Per project
analysis confirms that models trained using Neural Networks
algorithm are good at making estimations on several projects, which
had the most influence during training due to their higher number of
training cases. As such the models have good predictive power on
projects “docbook”, “docbook2X”, “gnome-doc-utils”, and “tei”
while failing with other projects.

As projects belonging to one larger complex project are likely to
have the same influencers, it is of some interest to see, whether
models trained on complex project WSO2 subprojects “common”,

<I—?07.80*DevXSLCommits

AddedLOC = 113,977.97 + 85,054.91*XSLDevs - 54,743.68*Devs - 51.91*DevCommits +
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project
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ModifiedLOC = 288,171.14 - 9.27*DevXSLCommits - 16,745.76*XSLDevs + 5.01*DevCommits
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Figure 1. Models trained using Decision Trees algorithm on projects "esb" and "tei'" on only organisational metrics.



“esb” and “wsas” are usable on each other. It turns out they are not
usable for predictions on each other as NMAE value for estimations
on other projects is around one or even higher, meaning that
average error for these predictions is close to or higher than the
range of actual values.

We also established that similar to models trained on only
organisational features, models trained on all metrics are not
generalisable. To this end we studied correlations between different
models’ predictions and discovered that it is common for a model
trained on one project to give estimations that have strong negative
correlations (sometimes even with correlation coefficient values
below -0.90) with actual values. This means that the code metrics
used are also not sufficient for building generalisable models.

8. THREATS TO VALIDITY
8.1 External threats

One external threat to our studies is their generalisability. This
threat only affects RQ1, which in its nature is internally focused. It
is possible that there are projects for which coding effort estimation
models cannot be successfully trained using the algorithms
discussed in this study. However, all of the cases studied (some on
more than 100 revisions) did yield statistically significant and
useful models. As it has been suggested that 4-10 samples are
usually enough to find any counter-examples [17], the likeliness of
a project not having a coding effort estimation model based on
organisational features is low. The diversity of the projects studied
and the models achieved support the generalisability of the
conclusions. There might still be some common nominators among
the projects, which are the cause of the presence of these relatively
simple relations.

For one, all the projects studied were open source non-commercial
projects, which may differ substantially from closed source
commercial projects, which might display other characteristics and
be less influenced by the organisational features of the project.
Another common treat among the projects studied was their rather
high amount of XML and XSL code, which would definitely
influence the models, especially as many of the features studied
were XSL specific. Nevertheless, similar organisational metrics can
be constructed for other technologies used in projects to better
reflect the project and be applicable as model source metrics. The
main conclusion that organisational metrics are good input features
for models estimating coding effort in XML rich open source non-
commercial projects is not influenced by these threats, but
generalisability to larger set of projects would need further study
even though the implications of these models being present in other
open source non-commercial projects are strong.

The substantial differences between the two models discussed in
greater detail, do raise the question of generalisability of case
studies of software projects. This is especially an issue for
estimation case studies where generalisability is often overlooked as
not an important issue. The lack of generalisability of models based
on software metrics is further encourages by the findings on
reference models, which used code metrics in addition to
organisational metrics, and were still not generalisable. The model
trained on all the projects is an example that even if multiple
projects are studied and a single model with good overall
characteristics can be built on them, it is still important to validate
the model per project basis to rule out erroneous generalisations.

8.2 Internal threats

The study of models generated is subject to the threat of not having
considered all possible influencers and being missing some input
features or feature transformations or interactions that could be the
key to creating a single unified model that could be applicable on
all projects with very good accuracy. Nevertheless, the study of
actual models shows that even if there are some features
independent of the features studied, linear models would still be
impossible to create with the inclusion of them due to different
regressions with opposite correlations with features were identified
for different feature value ranges. As such, one would need to
apply transformations on the features or take into account the
interactions between different features in attempt to create unified
models that could be successfully used for multiple projects. This
would, however require the use of more complex training
algorithms or additional data pre-processing.

One might also consider the option that code features and
organisational features are correlating or derivable from each other.
Even if this were the case, it would not discredit using models
trained on all features as reference models as the assumption of the
independence of code and organisational metrics is never assumed
for that model.

8.3 Construct validity

The algorithms used in the study are not capable of identifying
complex regressions — Decision Trees algorithm only identifies
linear regressions and Neural Networks algorithm only combines
sigmoid functions. Thus, it is possible there are relations not
identified that could yield models with greater accuracy and
generalisability. This does not influence the conclusions that the
algorithms studied do not generate generalisable models, which has
been shown by presenting counter examples (projects with
contradicting models).

Pearson’s correlation coefficient is generally used under the
assumption of normal distribution of values, which does not
necessarily hold on the datasets in the study. However, only the
general form and interpretation of Pearson’s correlation coefficient
for testing correlation between two value sets is used in the study.
We also make use of Kendall correlation, which is not affected by
the distribution of values — only their order is relevant for the
computation and interpretation.

Models with low error can have low Kendall correlation in case of
value distributions with strong peaks. That is why MAE and RMSD
are used along with Kendall and Pearson correlations to validate the
models’ predictive power. High Kendall correlation with high MAE
and RMSD is a sign that there exists a function of the predicted
value, which gives very accurate estimations of actual values (i.e.
there is a missing step in the model).

9. CONCLUSIONS AND FUTURE WORK

We have shown that, in the context of projects with XML code,
Decision Trees can be successfully used to train models to predict
coding effort for the subsequent year of a project based on
organisational metrics extracted from version control systems
(RQ1). The inclusion of code metrics does not always improve the
performance of models. The results also show that different projects
have different drivers of coding effort as models trained for specific
projects perform poorly when used to predict coding effort on other
projects. Thus, a model trained on one specific project cannot be
used for estimations on other projects (RQ2). Even models trained



on data from all projects performed poorly when making effort
predictions on some of the projects, showing that a single uniform
model cannot be created based on the organisational used in this
study (RQ3).

A more in-depth study of project-specific models aimed at
identifying predictive patterns and project characteristics that affect
the predictive power of these models, is a possible avenue for future
work. Such a study would lead to a deeper understanding of the
drivers of coding effort and possibly to the identification of early
signs of code maintenance and extensibility issues. It would be of
special interest to reverse the models in order to give models for
optimising software project team composition and/or choice of
platform and technologies used or the planned software feature-set.

Another avenue for future work is the construction of additional
features to be given as input to the models. For example Smith, et
al. made use of genetic algorithms to construct and select features
[18]. Their approach could be used to successfully construct
complex features that might lead to better models by solving and
explaining non-linear relations. This could also lead to the
discovery of some of the general rules and practices that affect
coding effort.

It might be possible to extract additional metrics from the project
snapshots. Also, additional features could be extracted from other
sources, such as bug tracking systems. Those additional features
might prove to have significant influence on coding effort.
Identifying metrics with greater influence can result in significantly
improved models.
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